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37 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85, 1Q87
3Q24, 3Q25, 3Q41, 3Q43, UTU176

37 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

37 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

37 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance
Rail Drop M/T, W/Th - 
Eastern Jn to Sittingbourne 
Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

37 SKO SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 
W/Th

LP/3102741 for 
Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 
AND UP CATFORD LOOP LINES

37 SKLB SO130 Hither Green (TL893 /TL894 pts), 
Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 
M/T

LP/3088901 for 
W/Th

Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

37 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

37 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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37 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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37 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

37 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

37 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

37 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance
Survey - Higham Down
Survey - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

37 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN 
SIDINGS NOT AVAILABLE.

37 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

37 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

37 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
TOC Walk - Forest Hill S&C GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

37 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

37 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 
(Part)

0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance
Follow up - Littlehaven 
Shortfall

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES 

AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37 SSB SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance
T52 Walk - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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37 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF to 0500 TWThF 43300123 Prep - Lancing Up
T52 Walk - Southwick 1

LAST VICTORIA TO WORTHING SERVICE - 1H72 - TO DIVERT VIA HOVE 
AND TERMINATE AT BRIGHTON

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND 
WORTHING 

37 SSC SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance
Survey - Mitcham Eastfields 
to Hackbridge Down

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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38 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q56, 1Q80
3Q03, 3Q09, 3Q21, 3Q22, 3Q38

MPV333, MPV334, MPV335, TRV401

38 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

38 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

38 SKO SO110
SO140
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 
Th/F

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

38 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

38 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

38 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

38 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

38 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

38 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 W to 0500 W 42200619 Rail Drop - Grove Park to 
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

38 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

38 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Cyclic Maintenance
Survey - Shepherdswell 
(Down)

38 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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38 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

38 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

38 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

38 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
Survey - Aylesford to 
Maidstone Barracks

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

38 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

38 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
Survey - Elephant and Castle 
(UF)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

38 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

38 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

38 SSB SO590
SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

Electronic copy - uncontrolled when printed.  Next scheduled issue 14 July 2023



NETWORK RAIL
Kent Sussex

 OFFICIAL#

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:3.0 
Date: 31st March 2023

Page 7 of 128

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref

Work Content Traffic Remarks

38 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF 43300123 Prep - Lancing Up
6 Week Follow up - Aldrington 
Down

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

38 SSC SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance
Survey - Mitcham Eastfields 
to Hackbridge Down

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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39 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3
No recording runs on Simplifier

39 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

39 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 ThF to 0425 ThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

39 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

39 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0110 Th to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

39 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

0110 F to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

39 SKO SO140 Swanley Borough Green & 
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 
Up Goods Loop

0025 ThF to 0520 ThF LP/3742927 Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 
BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS 
FOR INTERMEDIATE STATIONS

39 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

39 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

39 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

39 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to 0520 ThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

39 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

39 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 ThF to 0445 ThF K8.2.2b Maintenance
Survey - Catford (Down)

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

39 SKLB SO300 Lewisham, Blackheath Jn, 
Angerstein Jn

Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Single

0130 ThF to 0500 ThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

39 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 WTh to 0530 ThF IB30a
IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

39 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE
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39 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 F to 0510 F K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

39 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

39 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

39 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 F to 0505 F IB21b Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

39 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 ThF to 0525 ThF IC28 LP/3562341

LP/3600864 for 
T/W

Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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40 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4 1Q67, 1Q69, 1Q71, 1Q73, 1Q74
TRA703

40 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

40 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

40 SKA SO110
SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF 42300124 Maintenance TWS (Th)
Prep - Eastern Jn to 
Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE

40 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

40 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4

40 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

40 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

40 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

40 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

40 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

40 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

40 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 TWTh to 0520 WThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

40 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance

40 SKO SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 TWTh to 0515 WThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

40 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 TWTh to 0505 WThF Cyclic Maintenance
Survey - Nunhead to 
Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.
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40 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155
2325

T
TWTh

to 0420 TWThF K10.2.1 Cyclic Maintenance
Survey - Gravesend to Hoo 
(Down)

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

40 SSC SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE 

AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE 
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND 
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

40 SSB SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

40 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 TWTh to 0450 WThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

40 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0105
0025

T
WThF

to 0535 TWThF IC24a Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.

Electronic copy - uncontrolled when printed.  Next scheduled issue 14 July 2023



NETWORK RAIL
Kent Sussex

 OFFICIAL#

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:3.0 
Date: 31st March 2023

Page 12 of 128

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref

Work Content Traffic Remarks

41 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q10, 3Q20, 3Q45, 3Q46, UTU200

MPV331A, MPV336A, TRA704

41 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

41 SKA SO110
SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF 42300124 Maintenance TWS (Th)
Prep - Eastern Jn to 
Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE

41 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance
Follow up - Voltaire Road 
S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

41 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF 42300124 Rail Drop Prep - Bromley 
South Down Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN 
SHORTLANDS JN AND ST MARY CRAY JN

41 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

41 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

41 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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41 SSC SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

41 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

41 SSB SO500 Earlswood Gatwick North Jn Dn/Up Slow 2345 MTWTh to 0525 TWThF 43400519 Prep - Salfords Down Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
GATWICK NORTH JN

NO ACCESS TO SALFORDS AGGREGATE SIDING TRAINS TO BE 
RETIMED/CANCELLED

41 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323
43100423

Rail Drop Prep - Coulsdon 
Sth to Merstham Tunnel Up 
(Part 2) & Netherne Drive to 
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST 
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

41 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

41 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

41 SSC SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

41 SSB SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
Rail Drop Prep - Wivelsfield 
Up Fast M/T, T/W
Rail Drop - Wivlesfield Up 
Fast W/Th

1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

41 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

41 SSC SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
Survey - Mitcham Eastfields 
to Hackbridge Down

9V85 TO TERMINATE AT WIMBLEDON
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42 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6
1Q52, 1Q54, 1Q79

3Q41, 3Q43, 3Q44, UTU149

42 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

42 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

42 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
Survey - Shepherdswell 
(Down)

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

42 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 42200619 Cyclic Maintenance
Prep - Grove Park to 
Chiselhurst Down Fast

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 
CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

42 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

42 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

42 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

42 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

42 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

42 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

42 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

42 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF
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42 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

42 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

42 SSC SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

42 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323
43100423

Rail Drop - Coulsdon Sth to 
Merstham Tunnel Up (Part 2) 
& Netherne Drive to Merstham 
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST 
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

42 SSB SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Platform 6 & 7 2345 MTW to 0530 TWTh 43400123 Prep - Salfords to Horley Up 
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND 
TINSLEY GREEN JN

PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

42 SSB SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0525 F 43400123 Prep - Salfords to Horley Up 
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND 
BALCOMBE TUNNEL JN

PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

42 SSB SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 
W/Th

Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

42 SSC SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD / 
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - 

TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

42 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD

42 SKO SO645 Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF 42500519 Prep - Shepherds Lane Jn to 
Clapham High Street

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP 
BETWEEN FACTORY JN AND CROFTON ROAD JN
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43 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
3Q01

43 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

43 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance
Prep - Eastern Jn to 
Sittingbourne Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

43 SKO SO110 Shortlands Jn (VS829 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

43 SKO SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

43 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

43 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

43 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 
(LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

43 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

43 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73 
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN
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43 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Prep - Grove Park to 
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

43 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

43 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

43 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 
M/T

Cyclic Maintenance
Survey - Higham Down
Survey - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

43 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

43 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

43 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

43 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

43 SSB SO520/S
O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
6 week Follow up/TOC Walk- 
Littlehaven shortfall

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

43 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

43 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS

43 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE

43 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE
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44 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
TRA702

44 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

44 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 
M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

44 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance
6 week follow up /TOC walk - 
Sevenoaks Tunnel
Surveys - Sevenoaks Tunnel 
(Up)

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 
TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 
TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

44 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

44 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

44 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

44 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

44 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

44 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Follow up - Grove Park to 
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

44 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

44 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
Survey - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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44 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

44 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Survey - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

44 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
Survey - Elephant and Castle 
(UF)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

44 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b 43400519 Cyclic Maintenance
Follow up - Salfords Down 
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

44 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

44 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance

44 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance

44 SSC SO700 Streatham South Jn Sutton Dn/Up St Heliers 0045 TWThF to 0545 TWThF Rail Drop - Haydons Road to 
Wimbledon
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45 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
3Q08, 3Q23

MPV331B, MPV336B

45 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

45 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

45 SKA SO110
SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
Follow Up - Eastern Jn to 
Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE

45 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF Prep - Bromley South Down 
Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN 
SHORTLANDS JN AND ST MARY CRAY JN

45 SKO SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 
M/T

LP/3081702 for 
T/W

LP/3088661 for 
W/Th

Cyclic Maintenance

Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

45 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

45 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130 Hither Green Chiselhurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Follow up - Grove Park to 
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

45 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

45 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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45 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

45 SSC SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

45 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 
W/Th

Maintenance
Survey - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

45 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

45 SKLB SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

45 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a
IC30

43400123 Cyclic Maintenance
Follow up - Salford to Horley 
Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

45 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b
IC30

43400123 Cyclic Maintenance
Follow up - Salford to Horley 
Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

45 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

45 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

45 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

45 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 Th to 0455 
(Isolatio
n off at 
0440)

Th IB21c Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

45 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 TWF to 0455 
(Isolatio
n off at 
0440)

TWF IB21a 43300123 Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT
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45 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance
Survey - Crystal Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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46 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10
1Q52, 1Q54, 1Q79

46 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

46 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF 42300124 Follow up - Bromley South 
Down Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN 
SHORTLANDS JN AND ST MARY CRAY JN

46 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

46 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

46 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

46 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

46 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

46 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

46 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

46 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF

46 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
Survey - Nunhead to 
Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

46 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
Survey - Gravesend to Hoo 
(Down)

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

46 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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46 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

46 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c 43400134 Cyclic Maintenance
Prep - Wivelsfield Up Fast

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

46 SSB SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a 43400134 Cyclic Maintenance
Prep - Wivelsfield Up Fast 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

46 SSB SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

46 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Crofton Road Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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47 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
3Q09, 3Q21, 3Q22, 3Q48

47 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

47 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

47 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

47 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

47 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

47 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

47 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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47 SSC SO250/
SO500

Battersea Pier Jn, Latchmere 
No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 
FROM BALHAM

47 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey - Erith to Slade Green 
Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

47 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 43100423
43100323

Cyclic Maintenance
Prep - Coulsdon South to 
Merstham Tunnel Up (Part 2)
& Netherne Drive to Merstham 
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

47 SSB SO500
SO590

Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 TWThF to 0500 TWThF 43400134 Follow up - Wivelsfield Up 
Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

BRIGHTON

47 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 
Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

47 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

47 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

47 SSB SO685/
SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220
2350

MWTh
T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE 

AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 
LEATHERHEAD, DORKING AND HORSHAM

47 SSC SO700 Streatham South Jn Sutton Dn/Up St Heliers 0045 TWThF to 0545 TWThF Con Rail Drop - Haydons 
Road to Wimbledon
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48 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46

TRA450

48 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
Rail Drop Prep - Shepherswell 
(Down) Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

48 SKO SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

48 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

48 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

48 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

48 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

48 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

48 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

48 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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48 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

48 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

48 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

48 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

48 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF

48 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

48 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
Survey - Salfords to Horley 
(DF)

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST 
JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 SSC SO510 Norwood Jn, Norwood Fork Jn, 
Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 
DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

48 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance
SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN 

HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

48 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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48 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON 
- EASTBOURNE PORTION DIVERTED VIA FALMER.

48 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance
LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / 

START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM 

CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF 
FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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49 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q41, 3Q43, 3Q44, UTU176

MPV336C, MPV337

49 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

49 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance
6 Week Follow up - Eastern 
Jn to Sittingbourne Platform 1 

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

49 SKO SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 
W/Th

LP/3102741 for 
Th/F

Cyclic Maintenance
WD - Bromley South Prep

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 
AND UP CATFORD LOOP LINES

49 SKLB SO130 Hither Green (TL893 /TL894 pts), 
Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 
M/T

LP/3088901 for 
W/Th

Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

49 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

49 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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49 SKA SO160 
SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Rail Drop - Shepherdswell 
(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

49 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

49 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

49 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance
Survey - Higham Down FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 
AT PLUMSTEAD

49 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN 
SIDINGS NOT AVAILABLE.

49 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

49 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance
WD - Windmill Bridge Jn S&C 
Prep

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

49 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

49 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

49 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 
(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES 

AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

49 SSB SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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49 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

49 SSC SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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50 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
3Q01

TRV401

50 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

50 SKO SO110
SO140
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 
Th/F

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

50 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

50 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

50 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

50 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

50 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

50 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 6 Week Follow up/TOC Walk - 
Grove Park to Chiselhurst 
Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

50 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

50 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
Rail Drop - Shepherdswell 
(Down) Shortfall

50 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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50 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

50 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

50 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

50 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
Survey - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

50 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

50 SKLB SO280 Blackfriars Jn Herne Hill, Crofton Road Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spurm Dn/Up Catford Loop

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
Prep - Elephant and Castle 
Up Fast

TRAINS TO RUN ON THE ATLANTIC LINES BETWEEN CROFTON ROAD JN 
AND VOLTAIRE ROAD JN

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
Survey - Lee Loop to 
Mottingham Up
WD - Sidcup Wet Beds Prep
WD - New Eltham Wet Beds 
Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

50 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 43400519 Cyclic Maintenance
6 Week Follow up - Salfords 
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

50 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

50 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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50 SSB SO590
SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

50 SSC SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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51 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3 1Q57, 1Q64, 1Q65, 1Q67
MPV332, MPV333, MPV338, TRV520X, TRV404

51 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

51 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

51 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

51 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKO SO140 Swanley Borough Green & 
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 
Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 
BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS 
FOR INTERMEDIATE STATIONS

51 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

51 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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51 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

51 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

51 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

51 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

51 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

51 SKO SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

51 SKO SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance
WD - Bellingham Prep
WD - Bellingham Sidings 
Prep

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 NAD NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

51 SKLB SO300 Lewisham, Blackheath Jn, 
Angerstein Jn

Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

51 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a
IC30

LP/3450983
43400123

Cyclic Maintenance
WD - Gatwick Prep
6 Week Follow up - Salford to 
Horley Up Fast
Survey - Salfords to Horley 
(DF)

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

51 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

51 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

51 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

51 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 MTWTh to 0445 TWThF Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

51 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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51 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

51 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 
T/W

Cyclic Maintenance
Survey - Crystal Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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52 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4
1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

52 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

52 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

52 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4

52 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

52 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

52 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

52 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

52 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

52 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

52 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

52 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

52 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SKO SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTW to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.
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52 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTW to 0505 TWTh Cyclic Maintenance
Survey/T22 walk - Nunhead to 
Lewisham 2
WD - Lewisham Vale Rerail 
Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

52 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
Rail Drop Prep M/T, T/W - 
Gravesend to Hoo Jn Down
Rail Drop W/Th - Gravesend 
to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

52 SSC SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE 

AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE 
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND 
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

52 SSB SO500
SO590

Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 TWTh to 0500 TWTh 43400134 6 Week Follow up - 
Wivelsfield Up Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

BRIGHTON

52 SSB SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

52 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 MTW to 0445 TWTh Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

52 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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1 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78
3Q24, 3Q25

1 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

1 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

1 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh to 0525 WThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

1 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

1 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF to 0500 WThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance
WD - Tudley Sub Prep

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

1 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

1 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF Prep - Shepherdswell (Down) 
Shortfall

1 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

1 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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1 SSC SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4 

2345 TWTh to 0455 WThF IC31a Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

1 SSC SO500 Battersea Pier Jn Falcon Jn D/U Brighton Slow 2345 M to 0455 T IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM JN

1 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey - Erith to Slade Green 
Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

1 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 WTh to 0505 WTh IB31b LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

1 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

1 SSC SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0100
0030

T
WThF

to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

1 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 WThF to 0500 WThF 43100323
43100423

Follow Up - Coulsdon Sth to 
Merstham Tunnel Up (Part 2) 
& Netherne Drive to Merstham 
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST 
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

1 SSB SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 WTh to 0500 WTh IB31a LP/2919482 Cyclic Maintenance
6 Week Follow up - 
Wivelsfield Up Fast

1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

1 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

1 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 WThF to 0445 WThF Follow Up - Willingdon Jn 
S&C

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

1 SSC SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0100
0025

T
WThF

to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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2 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6 1Q52, 1Q54, 1Q79
3Q03

MPV331A, MPV336A, TRA703

2 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

2 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

2 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
WD - Faversham Prep
Prep - Shepherdswell (Down) 
Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

2 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

2 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

2 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

2 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

2 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS
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2 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2 SKLB SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0010 TWThF to 0500 TWThF Prep - Elephant and Castle 
Up Fast

OVERNIGHT THAMESLINK TRAINS TO BE DIVERTED VIA LONDON BRIDGE

2 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2 SSC SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

2 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323
43100423

Follow Up - Coulsdon Sth to 
Merstham Tunnel Up (Part 2) 
& Netherne Drive to Merstham 
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST 
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

2 SSB SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 
W/Th

Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

2 SSC SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD / 
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - 

TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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3 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7 1Q67BA/BA
3Q09, 3Q21, 3Q22, 3Q48, UTU200

TRA704

3 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

3 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Survey - Teynham Platform 2
6 Week Follow Up/TOC Walk - 
Eastern Jn to Sittingbourne 
Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

3 SKO SO110 Shortlands Jn (VS829 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Bromley South Down Slow

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

3 SKO SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

3 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

3 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

3 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 
(LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

3 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN
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3 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73 
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

3 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

3 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 T to 0450 T Follow Up - Shepherdswell 
(Down) Shortfall

3 SKA SO160 
SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Follow Up - Shepherdswell 
(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

3 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

3 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Survey - Erith to Slade Green 
Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 
OPERATE

3 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 
M/T

Cyclic Maintenance
Rail Drop Prep - Higham 
Down
WD - Halling 2ABpts Prep

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

3 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

3 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance
WD - Windmill Bridge Jn S&C 
Follow Up

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

3 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

3 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

3 SSB SO520/S
O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
WD - Horsham Dn Pan 8 
Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

3 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 
extended

Cyclic Maintenance
WD - Sanderstead Prep
WD - Hurst Green Jn Prep
WD - Cowden Pan 8 Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.
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3 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS

3 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE

3 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE
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4 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46

TRV402

4 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

4 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 
M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

4 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance
Surveys/Delap walk - 
Sevenoaks Tunnel (Up) part 2

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 
TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 
TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

4 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

4 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

4 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

4 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

4 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

4 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

4 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2340 Th to 0505 Th Maintenance
TWS

4 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF Follow Up - Shepherdswell 
(Down) Shortfall

4 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
WD - Halling 2ABpts Follow 
Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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4 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

4 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
Follow up - Elephant & Castle 
Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

4 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Survey - Erith to Slade Green 
Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 
OPERATE

4 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
Survey - Lee Loop to 
Mottingham Up
WD - Sidcup Wet Beds 
Follow Up
WD - New Eltham Wet Beds 
Follow Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

4 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

4 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance
WD - East Croydon North 
S&C Prep

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

4 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Rail Drop Prep - Mitcham 
Eastfields to Hackbridge 
Down

4 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance

4 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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5 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q41, 3Q43, 3Q44, UTU044

MPV336C, MPV337

5 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

5 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
WD - Rochester Wedge 
Timbers Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

5 SKO SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 
M/T

LP/3081702 for 
T/W

LP/3088661 for 
W/Th

Cyclic Maintenance

Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

5 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

5 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

5 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TWThF to 0450 TWThF Follow Up - Shepherdswell 
(Down) Shortfall

5 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

5 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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5 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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5 SSC SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

5 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 
W/Th

Maintenance
Rail Drop Prep M/T, T/W, 
W/Th -  Catford Down
Rail Drop Th/F - Catford 
Down

WD - Bellingham Follow Up
WD - Bellingham Sidings 
Follow Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 AND NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

5 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

5 SKLB SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

5 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a
IC30

Cyclic Maintenance
WD - Gatwick Follow Up
Survey - Salfords to Horley 
(DF)

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

5 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b
IC30

Cyclic Maintenance
WD - Gatwick Follow Up

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

5 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

5 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

5 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

5 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Rail Drop T/W, W/Th - 
Mitcham Eastfields to 
Hackbridge Down

5 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 Th to 0455 
(Isolatio
n off at 
0440)

Th IB21c Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

5 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 TWF to 0455 
(Isolatio
n off at 
0440)

TWF IB21a 43300123 Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT
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5 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance
Survey - Crystal Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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6 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79
3Q01

MPV331B, MPV336B

6 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

6 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

6 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

6 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

6 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

6 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

6 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
6 week follow up - Borough 
Green & Wrotham to West 
Malling

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

6 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

6 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
Prep - Nunhead to Lewisham 
2
WD - Lewisham Vale Rerail 
Follow Up
RDT Th/F - Nunhead to 
Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

6 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0145
2355

T
TWTh

to 0420 TWThF K10.2.1 Cyclic Maintenance
Prep - Gravesend to Hoo Jn 
Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

6 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 WTh to 0505 WTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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6 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

6 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

6 SSB SO500/
SO580

Three Bridges Hassocks, Cooksbridge, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 WTh to 0500 WTh IB31a 43400134 Cyclic Maintenance
TOC Walk - Wivelsfield Up 
Fast

1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

6 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Prep - Mitcham Eastfields to 
Hackbridge Down

6 SSB SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

6 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
WD - Battersea 275pts ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

6 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 
Streatham South Jn, Leigham 
Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur, Dn/up Streatham Spur

0105
0025

T
WThF

to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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7 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11
1Q56, 1Q64, 1Q65, 1Q67

7 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

7 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

7 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance
WD - Linford St Jn S&C Prep

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

7 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

7 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance
WD - Tudley Sub Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

7 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

7 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

7 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

7 SSC SO250/
SO500

Battersea Pier Jn, Latchmere 
No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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7 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey - Erith to Slade Green 
Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

7 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 43100423 
43100323

Cyclic Maintenance
6 week follow up - Coulsdon 
South to Merstham Tunnel Up 
(Part 2)
& Netherne Drive to Merstham 
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

7 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 
Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

7 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

7 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

7 SSB SO685/
SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220
2350

MWTh
T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
WD - Dorking Platform 3 Prep SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE 

AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 
LEATHERHEAD, DORKING AND HORSHAM
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8 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
TRV403, 

8 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

8 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance
WD - Battersea Chatham RVL 
Prep

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
WD - Faversham Follow Up
6 Week Follow Up - 
Shepherdswell (Down) 
Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

8 SKO SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

8 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

8 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

8 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

8 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

8 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

8 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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8 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

8 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

8 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

8 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

8 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

8 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

8 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

8 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

8 SSC SO500 Stoats Nest Jn Redhill Down/Up Redhill 0001 TWThF to 0500 TWThF 6 Week Follow Up - Coulsdon 
Sth to Merstham Tunnel Up 
(Part 2) & Netherne Drive to 
Merstham Tunnel
Survey - Salfords to Horley 
(DF)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST 
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

8 SSB SO500 Earlswood Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
WD - Gatwick Follow Up
Survey - Salfords to Horley 
(DF)

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND 
BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

8 SSC SO510 Norwood Jn, Norwood Fork Jn, 
Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 
DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

8 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance
SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN 

HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

8 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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8 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON 
- EASTBOURNE PORTION DIVERTED VIA FALMER.

8 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance
LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / 

START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM 

CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF 
FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.

Electronic copy - uncontrolled when printed.  Next scheduled issue 14 July 2023



NETWORK RAIL
Kent Sussex

 OFFICIAL#

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:3.0 
Date: 31st March 2023

Page 61 of 128

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other Work
Ref

Work Content Traffic Remarks

9 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78, 1Q89
3Q08, 3Q23

9 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

9 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

9 SKO SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 TWTh to 0435 WThF K08.2.1B LP/3099901 for 
W/Th

LP/3102741 for 
Th/F

Cyclic Maintenance
WD - Bromley South Follow 
Up

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 
AND UP CATFORD LOOP LINES

9 SKLB SO130 Hither Green (TL893 /TL894 pts), 
Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 
M/T

LP/3088901 for 
W/Th

Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

9 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

9 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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9 SKA SO160 
SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
WD - Coombe Valley Rd Prep
6 Week Follow Up - 
Shepherdswell (Down) 
Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

9 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

9 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

9 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

9 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

9 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet 
Beds Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

9 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0005 WThF to 0410 WThF K10.2.2 Cyclic Maintenance
Rail Drop T/W, W/Th - 
Higham Down
Rail Drop Prep - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

9 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN 
SIDINGS NOT AVAILABLE.

9 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

9 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance
Survey - Selhurst Jn to 
Windmill Bridge Jn DF
WD - Windmill Bridge Jn S&C 
Follow Up

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

9 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

9 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

9 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Prep - Mitcham Eastfields to 
Hackbridge Down

9 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 
(Part)

0040 WThF to 0510 WThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES 

AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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9 SSB SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 WThF to 0445 WThF IB32 LP/2919663 Cyclic Maintenance
Survey - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

9 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

9 SSC SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 0045
2320

T
TWTh

to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q80
MPV336C, MPV337, MPV340

TRV520X, TRV401

10 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

10 SKO SO110
SO140
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 
Th/F

Cyclic Maintenance
WD - Otford 920pts, 921pts 
Prep

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

10 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

10 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

10 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

10 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

10 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

10 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

10 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
6 Week Follow Up - 
Shepherdswell (Down) 
Shortfall

10 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

10 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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10 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

10 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

10 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
WD - Halling 2ABpts Follow 
Up
Rail Drop - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

10 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

10 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
6 week follow up/TOC Walk - 
Elephant and Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

10 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
Survey/RDT Prep - Lee Loop 
to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

10 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance
WD - Gatwick 1728pts Follow 
Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

10 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance
WD - East Croydon North 
S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

10 SSB SO520 Barnham Chichester Down/Up Brighton 0025 TWThF to 0445 TWThF Survey - Woodgate 1 2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER

10 SSB SO590
SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

10 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF to 0500 TWThF 43300123 Survey - Southwick 1
LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND 

WORTHING 

10 SSC SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance
Prep - Mitcham Eastfields to 
Hackbridge Down

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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11 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
3Q09, 3Q21, 3Q22, 3Q48

11 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

11 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
WD - Rochester Wedge 
Timbers Follow Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance
WD - Battersea Chatham RVL 
Follow Up

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

11 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKO SO140 Swanley Borough Green & 
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 
Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 
BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS 
FOR INTERMEDIATE STATIONS

11 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

11 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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11 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
WD - Priory Road Bridge Prep
WD - Wells End Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

11 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

11 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

11 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

11 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

11 SKO SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

11 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

11 SKLB SO300 Lewisham, Blackheath Jn, 
Angerstein Jn

Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

11 SSC SO500 Streatham North Jn, Norwood 
Fork Jn

East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 MTWTh to 0530 TWThF Survey - Selhurst to Windmill 
Bridge (DF)

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON

11 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a
IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

11 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

11 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
WD - South Bemondsey Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

11 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

11 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0055 TWThF to 0540 TWThF Follow Up - Mitcham 
Eastfields to Hackbridge 
Down

11 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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11 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Cyclic Maintenance
Prep - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

11 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 
T/W

Cyclic Maintenance
RDT Prep - Crystal Palace 
S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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12 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46

MPV333

12 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

12 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

12 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4

12 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

12 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

12 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

12 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

12 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

12 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

12 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

12 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

12 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet 
Beds Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 SKO SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.
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12 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Prep - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

12 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
Prep - Nunhead to Lewisham 
2
WD - Lewisham Vale Rerail 
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

12 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
6 week follow up/TOC Walk - 
Gravesend to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

12 SSC SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE 

AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE 
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND 
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

12 SSB SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

12 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0055 TWThF to 0540 TWThF Follow Up - Mitcham 
Eastfields to Hackbridge 
Down

12 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF Follow Up and TOC Walk - 
Willingdon Jn S&C

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

12 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

12 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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13 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q41, 3Q43, 3Q44, UTU149

13 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

13 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

13 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance
WD - Linford St Jn S&C 
Follow Up

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

13 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

13 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance
WD - Tudley Sub Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

13 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

13 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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13 SSC SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

13 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey - Erith to Slade Green 
Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

13 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0030 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

13 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

13 SSC SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

13 SSB SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

13 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

13 SSC SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
Follow Up - Mitcham 
Eastfields to Hackbridge 
Down

9V85 TO TERMINATE AT WIMBLEDON
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14 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6
1Q52, 1Q54, 1Q79

3Q01

14 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

14 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

14 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

14 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

14 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

14 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

14 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

14 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

14 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

14 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

14 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS
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14 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

14 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

14 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

14 SSC SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

14 SSB SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 
W/Th

Maintenance
Survey - Woodgate 1
Survey - Bognor Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

14 SSC SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD / 
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - 

TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

14 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

14 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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15 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
MPV331A, MPV336A

15 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

15 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

15 SKO SO110 Shortlands Jn (VS829 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

15 SKO SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

15 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

15 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

15 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 
(LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

15 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

15 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73 
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN
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15 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

15 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
WD - Coombe Valley Rd 
Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

15 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 
M/T

Cyclic Maintenance
Prep - Aylesford to Maidstone 
Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

15 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

15 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

15 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

15 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

15 SSB SO520/S
O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
WD - Horsham Dn Pan 8 
Follow Up
WD - Horsham Dn Pan 8 
Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

15 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 
extended

Cyclic Maintenance
WD - Sanderstead Follow Up
WD - Hurst Green Jn Follow 
Up
WD - Cowden Pan 8 Follow 
Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

15 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS

15 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE

15 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE
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16 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
TRV402, 

16 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

16 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 
M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

16 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance
Prep - Sevenoaks Tunnel (Up) 
part 2

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 
TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 
TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

16 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

16 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

16 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

16 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

16 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

16 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

16 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
WD - Cuxton Prep
Prep - Aylesford to Maidstone 
Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

16 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet 
Beds Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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16 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

16 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Follow up - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

16 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

16 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
RDT Prep - M/T, T/W - Lee 
Loop to Mottingham Up
RDT W/Th, Th/F - Lee Loop 
to Mottingham Up
WD - Bexley Wet Beds Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

16 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

16 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance
WD - East Croydon North 
S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

16 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance

16 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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17 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
3Q24, 3Q25

17 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

17 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

17 SKO SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 
M/T

LP/3081702 for 
T/W

LP/3088661 for 
W/Th

Cyclic Maintenance

Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

17 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

17 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

17 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

17 SKA SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF Follow Up - Aylesford to 
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

17 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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17 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

17 SSC SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

17 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 
W/Th

Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

17 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

17 SKLB SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

17 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a
IC30

Cyclic Maintenance
Rail Drop Prep - Salfords to 
Horley DF

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

17 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b
IC30

Cyclic Maintenance
Rail Drop Prep - Salfords to 
Horley DF

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

17 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

17 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
WD - South Bemondsey 
Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

17 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

17 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 Th to 0455 
(Isolatio
n off at 
0440)

Th IB21c Cyclic Maintenance
Survey - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

17 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 TWF to 0455 
(Isolatio
n off at 
0440)

TWF IB21a 43300123 Cyclic Maintenance
Survey - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

17 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance
RDT M/T, T/W - Crystal 
Palace S&C
Prep W/Th, Th/F - Crystal 
Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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18 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79
3Q03

TRA703

18 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

18 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

18 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

18 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

18 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

18 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

18 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

18 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

18 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
Follow Up - Nunhead to 
Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

18 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

18 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0030 TWTh to 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

18 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.
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18 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

18 SSB SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

18 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF 6 Week Follow Up - Mitcham 
Eastfields to Hackbridge 
Down

18 SSB SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance
Survey - Bognor Branch

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

18 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

18 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 
Streatham South Jn, Leigham 
Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

18 SSC SO650 West Norwood Jn Beckenham Junction, Crystal 
Palace VC364pts/VC367pts, 
Norwood Jn

Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single 0105 TWThF to 0455 TWThF Prep - Crystal Palace S&C
FREIGHT TO DIVERT VIA CLAPHAM JN
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19 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
3Q09, 3Q21, 3Q22, 3Q48, UTU200

MPV331B, MPV336B, TRA704

19 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

19 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

19 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance
WD - Linford St Jn S&C 
Follow Up

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

19 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

19 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

19 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

19 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

19 SSC SO250/
SO500

Battersea Pier Jn, Latchmere 
No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.
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19 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey/RDT Prep - Erith to 
Slade Green Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

19 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

19 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 
Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance
WD - Norwood Fork 1535pts, 
1537pts Prep

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

19 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

18 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF 6 Week Follow Up - Mitcham 
Eastfields to Hackbridge 
Down

19 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

19 SSB SO685/
SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220
2350

MWTh
T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
WD - Dorking Platform 3 
Follow Up

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE 
AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 
LEATHERHEAD, DORKING AND HORSHAM
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20 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46

20 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Survey - Margate to 
Broadstairs 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

20 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance
WD - Battersea Chatham RVL 
Follow Up

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
Rail Drop Prep - Teynham 
Platform 2

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

20 SKO SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

20 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

20 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

20 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

20 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

20 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

20 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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20 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

20 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

20 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
WD - Priory Road Bridge 
Follow Up
WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

20 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

20 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

20 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
Rail Drop - Salfords to Horley 
DF T/W

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST 
JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 SSC SO510 Norwood Jn, Norwood Fork Jn, 
Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 
DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

20 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance
WD - South Stoke Bridge 
Prep

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN 
HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

20 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON 
- EASTBOURNE PORTION DIVERTED VIA FALMER.
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20 SSC SO650 West Norwood Jn Beckenham Junction, Crystal 
Palace VC364pts/VC367pts, 
Norwood Jn

Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single 0105 TWThF to 0455 TWThF Prep - Crystal Palace S&C
FREIGHT TO DIVERT VIA CLAPHAM JN

20 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance
WD - Tattenham Corner Prep
WD - Chipstead Line Jn Wide 
Gauge Prep
WD - Caterham Siding

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / 
START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM 
CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF 

FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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21 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q41, 3Q43, 3Q44, UTU176

21 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

21 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Rail Drop Prep W/Th - 
Teynham Platform 2
Rail Drop Th/F - Teynham 
Platform 2
WD - Swale Pan 8 Prep

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

21 SKO SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 
W/Th

LP/3102741 for 
Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 
AND UP CATFORD LOOP LINES

21 SKLB SO130 Hither Green (TL893 /TL894 pts), 
Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 
M/T

LP/3088901 for 
W/Th

Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

21 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

21 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance
WD - Lenham 431Apts Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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21 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
WD - Coombe Valley Rd 
Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

21 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

21 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

21 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Rail Drop - Erith to Slade 
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 
OPERATE

21 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance
6 Week Follow Up - Higham 
Down
6 Week Follow Up - Aylesford 
to Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

21 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN 
SIDINGS NOT AVAILABLE.

21 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

21 SSC SO500/
SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

21 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

21 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

21 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 
(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES 

AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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21 SSB SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

21 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

21 SSC SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance
WD - Wimbledon 415 Prep

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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22 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q80
3Q01

TRV401

22 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

22 SKO SO110
SO140
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0115
0040

T
WThF

to 0520 TWThF K05.3 LP/3102823 for 
Th/F

Cyclic Maintenance
WD - Otford 920pts, 921pts 
Follow Up

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

22 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

22 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance
WD - Rolt Street Prep
WD - Charing Cross Zinnocco 
Prep

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

22 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 
M/T1

Cyclic Maintenance
WD - Rolt Street Prep
WD - Charing Cross Zinnocco 
Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

22 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

22 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

22 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

22 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

22 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

22 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to 0455 T IAP 7 Maintenance

22 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

22 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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22 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
WD - Cuxton Follow Up
6 Week Follow Up - Aylesford 
to Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

22 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

22 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

22 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 WThF to 0445 WThF 6 Week Follow up - Catford 
Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

22 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

22 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
Prep - Lee Loop to 
Mottingham Up
WD - Bexley Wet Beds Follow 
Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

22 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

22 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

22 SSB SO590
SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 TWTh to 0430 WThF IB20 LP/2920793 Cyclic Maintenance
WD - Newhaven Town relay 
Prep

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

22 SSC SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100
2350

T
TWTh

to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance
TOC Walk - Mitcham 
Eastfields to Hackbridge 
Down
WD - Streatham South Jn 
405pts Prep

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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23 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
MPV336C, MPV337

23 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

23 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

23 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKO SO140 Swanley Borough Green & 
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 
Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 
BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS 
FOR INTERMEDIATE STATIONS

23 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

23 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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23 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
WD - Sommerhill 301pts Prep
WD - Wells End Prep
WD - Priory Road Bridge 
Follow Up
WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

23 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

23 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

23 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
WD - RY24B Switches Prep
WD - Rye River Bridge Prep
WD - Rye Station Prep
WD - Ore Siding Prep

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

23 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

23 SKO SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

23 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance
6 week follow up - Catford 
Down

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

23 SKLB SO300 Lewisham, Blackheath Jn, 
Angerstein Jn

Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

23 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a
IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

23 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

23 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
WD - South Bemondsey 
Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

23 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

23 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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23 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

23 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace 
VC364pts/VC367pts, Norwood 
Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 
T/W

Cyclic Maintenance
Follow up - Crystal Palace 
S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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24 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
TRV520X

24 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
Survey/Rail Drop Prep - 
Margate to Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

24 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

24 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4

24 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

24 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance
WD - Rolt Street Follow Up
WD - Charing Cross Zinnocco 
Follow Up

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

24 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
WD - Rolt Street Follow Up
WD - Charing Cross Zinnocco 
Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

24 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

24 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

24 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

24 SKO SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1
SMD

LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

24 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

24 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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24 SKO SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

24 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Nunhead to Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

24 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0115 TWThF to 0445 TWThF Follow up - Lee Loop to 
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 
WOOD

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

24 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

24 SSC SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE 

AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE 
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND 
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

24 SSB SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

24 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

24 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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25 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q77, 1Q89
3Q08, 3Q23

MPV332, MPV333, MPV338, TRV404

25 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

25 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

25 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

25 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

25 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

25 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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25 SSC SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

25 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

25 SKLB SO310 Hither Green Jn, Lee Spur Jn Sidcup Dn/Up Darford Loop, Dn/Up Hither Green Spur 0110 TWThF to 0445 TWThF Follow up - Lee Loop to 
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 
WOOD

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

25 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0030 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25 SSC SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
WD -Chipstead Line Jn Wide 
Gauge Follow Up

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 
THIS POSSESSION.

25 SSB SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

25 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

25 SSC SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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26 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST AND 
KEW

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 6
1Q52, 1Q54, 1Q79

26 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 
MAIN LINE

26 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
WD - Faversham Prep
Prep - Teynham Platform 2

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

26 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

26 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS
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26 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
WD - Kensington Olympia 
Prep

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26 SSC SO500 Windmill Bridge (1589pts) and 
(1593pts), South Croydon 
(1631,1633pts)

Purley (1639pts), East Croydon 
(1620pts), Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains)

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

26 SSB SO520 
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 
W/Th

Maintenance
Rail Drop Prep M/T, T/W, 
W/Th - Woodgate 1
Rail Drop Th/F - Woodgate 1
Rail Drop Prep - Bognor 
Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

26 SSC SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD / 
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - 

TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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27 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
3Q09, 3Q21, 3Q22, 3Q48

27 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

27 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Prep - Teynham Platform 2
WD - Swale Pan 8 Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

27 SKO SO110 Shortlands Jn (VS829 / 
VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance
WD - Bickley 845B Prep

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

27 SKO SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance
WD - Brixton Pan 11 Follow 
Up
WD - Brixton Pan 11 Prep

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

27 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

27 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

27 SKLB SO130
SO280

Charing Cross, Blackfriars Jn, 
Parks Bridge Jn

Courthill Loop South Jn, 
Bricklayers Arms Jn, Cannon 
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 
(LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

27 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

27 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 
Jn, Deptford, Bricklayers Arms 
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73 
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN
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27 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance
WD - Lenham 431Apts Follow 
Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

27 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 TWThF to 0505 TWThF WD - Swale Prep

27 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

27 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF Follow up - Lee Loop to 
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 
WOOD

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

27 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 
M/T

Cyclic Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 
AT PLUMSTEAD

27 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance
WD - Grosvenor Bridge Dn 
Fast - Prep

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

27 SSC SO500/
SO510

Streatham North Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance
Rail Drop Prep - M/T, T/W, 
W/Th - Selhurst Jn to 
Windmill Bridge Jn DF
Rail Drop Th/F - Selhurst Jn 
to Windmill Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAM/NORWOOD JN 
AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT 

AVAILABLE FOR TRAFFIC

27 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

27 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

27 SSB SO520/S
O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
WD - Horsham Dn Pan 8 
Follow Up
WD - Horsham Dn Pan 8 
Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

27 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 
extended

Cyclic Maintenance
WD - Hever 530pts Prep
WD - Sanderstead Prep
WD - Hurst Green Jn Prep
WD - Cowden Pan 8 Prep
WD - Buxtead Pan 8 Prep
WD - Uckfield LD2 TC Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

27 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS
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27 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE

27 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 
WORTHING

RAIL REPLACEMENT TO OPERATE
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28 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46

MPV331A, MPV336A, TRV402

28 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

28 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 
M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

28 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance
6 Week follow up - Sevenoaks 
Tunnel (Up) part 2

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 
TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 
TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

28 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

28 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance
WD - Rolt Street Follow Up
WD - Charing Cross Zinnocco 
Follow Up

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

28 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
WD - Rolt Street Follow Up
WD - Charing Cross Zinnocco 
Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

28 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

28 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

28 SKO SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1
SMD

LP/3633841 for 
T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

28 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

28 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
WD - Cuxton Follow Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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28 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

28 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
WD - Loughborough Jn 974A 
Prep

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

28 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Prep - Erith to Slade Green 
Down Part 2
Con Rail Drop - Erith to Slade 
Green Part 2 W/T

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 
OPERATE

28 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
Follow up - Lee Loop to 
Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

28 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance
WD - Salfords S&C Prep

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

28 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

28 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance

28 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
WD - Cheam Bridge 281 Prep
WD - Ewell East to Sutton 
Prep
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29 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q41, 3Q43, 3Q44, UTU044

29 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

29 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
WD - Rochester 2011B/2013 
Prep
WD - Rochester Wedge 
Timbers Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

29 SKO SO130 Chislehurst Jn (Fast), Orpington 
(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 
M/T

LP/3081702 for 
T/W

LP/3088661 for 
W/Th

Cyclic Maintenance

Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

29 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

29 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

29 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
WD - RY24B Switches Prep
WD - Rye River Bridge Prep
WD - Rye Station Prep
WD - Ore Siding Prep

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

29 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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29 SSC SO250/
SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
WD - Battersea to Pouparts 
Follow Up
WD - Battersea to Pouparts 
Prep

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

29 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 
W/Th

Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

29 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

29 SKLB SO330 Parks Bridge Jn, Courthill Loop 
North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

29 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

29 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

29 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

29 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
WD - South Bemondsey Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

29 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

29 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 Th to 0455 
(Isolatio
n off at 
0440)

Th IB21c Cyclic Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

29 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 
Shed 1,2&3

0005 TWF to 0455 
(Isolatio
n off at 
0440)

TWF IB21a 43300123 Cyclic Maintenance
Rail Drop Prep - Southwick 1
Rail Drop Th/F - Southwick 1

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 
PLATFORMS AND LOVERS WALK DEPOT

29 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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30 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79
3Q01

30 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
WD - Oxford Road Prep
Prep - Margate to Broadstairs 
Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 ThF to 0455 ThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE

30 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

30 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

30 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

30 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

30 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

30 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

30 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

30 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

30 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 WD - Loughborough Jn 974A 
Follow Up THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
WD - Lewisham Vale Rerail 
Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

30 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER
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30 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

30 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 
South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

30 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

30 SSB SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

30 SSB SO640 Barnham
Barnham Down loop (part)

Bognor Regis Dn/Up Branch
Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance
Rail Drop T/W - Bognor Regis

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

30 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

30 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 
Streatham South Jn, Leigham 
Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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31 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11
1Q56, 1Q64, 1Q65, 1Q67

31 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
WD - Oxford Road Prep
Prep - Margate to Broadstairs 
Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

31 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 ThF to 0455 ThF Follow up - Teynham Platform 
2

TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE

31 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

31 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

31 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

31 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance
WD - Headcorn Prep

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

31 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

31 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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31 SSC SO250/
SO500

Battersea Pier Jn, Latchmere 
No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

31 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Follow up - Erith to Slade 
Green Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

31 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

31 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 
Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance
WD - Norwood Fork 1535pts, 
1537pts Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

31 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

31 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance
WD - Eastbourne Prep
WD - Hampden Park Station 
Prep

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

31 SSB SO685/
SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220
2350

MWTh
T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE 

AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 
LEATHERHEAD, DORKING AND HORSHAM
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32 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
MPV331B, MPV336B

32 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Prep - Margate to Broadstairs 
Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

32 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SKA SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance
WD - Faversham Follow Up
Follow up - Teynham Platform 
2

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE 

AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS

32 SKO SO110/
SO280/ 
SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

32 SKLB SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 
Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 
Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 
DOWN SIDINGS THROUGH GROVE PARK JN

32 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

32 SKA SO130
SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

32 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

32 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

32 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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32 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

32 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

32 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
WD - Sommerhill 301pts 
Follow Up
WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

32 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

32 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 SKLB SO290
SO300

Slade Green Jn, Perry Street 
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 
Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA 
LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

32 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST 

JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SSC SO510 Norwood Jn, Norwood Fork Jn, 
Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 
DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

32 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance
WD - South Stoke Bridge 
Follow Up

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN 
HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

32 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTTh to 0510 TWF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON 
- EASTBOURNE PORTION DIVERTED VIA FALMER.
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32 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance
WD - Tattenham Corner 
Follow Up
WD - Caterham Siding Follow 
Up

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / 
START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM 
CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF 

FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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33 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78
3Q24, 3Q25

33 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Follow up - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

33 SKA SO110
SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
Follow up - Teynham Platform 
2
WD - Swale Pan 8 Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 
SITTINGBOURNE TO SHEERNESS

33 SKO SO110 Beckenham Jn, Ravensbourne 
Jn

St Mary Cray Jn, Shortlands Jn, 
Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 
W/Th

LP/3102741 for 
Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 
AND UP CATFORD LOOP LINES

33 SKLB SO130 Hither Green (TL893 /TL894 pts), 
Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 
Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 
M/T

LP/3088901 for 
W/Th

Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

33 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

33 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315
2355

MTW
Th

to 0500 TWThF K10.3.1 LP/3633841 for 
T/W (odd weeks)

Maintenance
WD - Lenham 431Apts Follow 
Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 
BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

33 SKA SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
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33 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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33 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

33 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

33 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Follow up - Erith to Slade 
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 
OPERATE

33 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF 6 Follow up - Lee Loop to 
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 
WOOD

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

33 SKO SO310 Hoo Jn Maidstone West, Rochester 
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 
AT PLUMSTEAD

33 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD 
AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN 
SIDINGS NOT AVAILABLE.

33 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance
WD - Grosvenor Bridge Dn 
Fast - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

33 SSC SO500/
SO510

Streatham North Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance
Prep - Selhurst Jn to Windmill 
Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAM/NORWOOD JN 
AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT 

AVAILABLE FOR TRAFFIC

33 SKLB SO510 
SO130 
SO650 
SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

33 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

33 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 
(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES 

AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33 SSB SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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33 SKO SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, Shepherds 
Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance
WD - Brixton Pan 11 Follow 
Up

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 
REVERSIBLE VIA VS775PTS.

33 SSC SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance
WD - Wimbledon 415 Follow 
Up

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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34 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
3Q03

TRV401

34 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
Follow up - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

34 SKO SO110
SO140
SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 
Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 
Th/F

Cyclic Maintenance
WD - Otford 920pts, 921pts 
Follow Up

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

34 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

34 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

34 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

34 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

34 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

34 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

34 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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34 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

34 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34 SKA SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 
T/W

LP/3633807 for 
Th/F

Cyclic Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

34 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
WD - Chartham Platform 
Down Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SSC SO250/
SO500/
SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 
Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
WD - Loughborough Jn 974A 
Follow Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Lee Loop to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

34 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance
WD - Salfords S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 
7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

34 SSC SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

34 SSB SO520 Barnham Chichester Down/Up Brighton 0025 TWThF to 0445 TWThF Prep - Woodgate 1 2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER

34 SSB SO590
SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance
WD - Newhaven Town relay 
Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

34 SSC SO680/
SO700

Streatham Jn,  Streatham North 
Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance
WD - Streatham South Jn 
405pts Follow Up

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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35 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
3Q09, 3Q21, 3Q22, 3Q48

TRA703, TRV403

35 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

35 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
WD - Rochester 2011B/2013 
Follow Up
WD - Rochester Wedge 
Timbers Follow Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 
AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

35 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKO SO140 Swanley Borough Green & 
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 
Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 
BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS 
FOR INTERMEDIATE STATIONS

35 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

35 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

35 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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35 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
 HASTINGS TO CX TO START/TERMINATE AT WADHURST

35 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

35 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

35 SKA SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
WD - RY24B Switches Follow 
Up
WD - Rye River Bridge Follow 
Up
WD - Rye Station Follow Up
WD - Ore Siding Follow Up

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

35 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

35 SKO SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

35 SKO SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

35 SKLB SO300 Lewisham, Blackheath Jn, 
Angerstein Jn

Charlton Jn, Slade Green Jn, 
Crayford Creek Jn, Angerstein 
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 
Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

35 SSC SO500 Streatham North Jn, Norwood 
Fork Jn

East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 MTWTh to 0530 TWThF Follow up - Selhurst to 
Windmill Bridge (DF)

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON

35 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a
IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

35 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

35 SKLB SO510 
SO680 
SO645 
SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance
WD - South Bemondsey 
Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

35 SKLB SO510 
SO680 
SO645 
SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

35 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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35 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Cyclic Maintenance
Prep - Southwick 1
WD - West Worthing 106pts 
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO 

WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, 

HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

35 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 
Crystal Palace VC734 / VC735 
signals, Norwood Jn (T1501 / 
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 
T/W

Cyclic Maintenance
TOC Walk - Crystal Palace 
S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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36 . Info CHANNEL TUNNEL FREIGHT 
VIA REDHILL

THAMESLINK VIA LONDON 
BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
3Q10, 3Q20, 3Q45, 3Q46, UTU200

MPV336C, MPV337, MPV340, TRV520X, TRA704

36 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
WD - Oxford Road Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

36 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

36 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4

36 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

36 SKLB SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

36 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

36 SKLB SO130
SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

36 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

36 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

36 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

36 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

36 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
WD - Chartham Platform 
Down Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 SKO SO250/
SO645

Latchmere No 3 Jn, Ludgate Jn, 
Pouparts Jn, Stewarts Lane Jn, 
Stewarts Lane Jn, Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.
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36 SKLB SO300 St Johns Jn, Tanners Hill Jn, 
Nunhead Jn

Charlton Jn, Ladywell Jn, 
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance
WD - Lewisham Vale Rerail 
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

36 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

36 SSC SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, Streatham 
Jn, Selhurst Depot, Gloucester 
Road Jn, Cottage Jn, Norwood 
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE 

AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE 
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND 
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

36 SSB SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

36 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF to 0500 TWThF 43300123 Follow up - Southwick 1
LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND 

WORTHING 

36 SSB SO520/
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF Prep - Bognor Branch
Prep - Woodgate 1

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

36 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

36 SSC SO650/ 
SO680/
S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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37 . Info CHANNEL TUNNEL FREIGHT 
VIA MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5 2025 RECORDING TRAIN LIST
3Q44,

37 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 ThF to 0455 ThF 6 Week Follow up - Teynham 
Platform 2

TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE

37 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

37 SKO SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

37 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 
Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

37 SKA SO130
SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 
T/W

Cyclic Maintenance
WD - Headcorn Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

37 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130
SO280
SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TWS

37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SKA SO220/
SO240

Minster (c/o EBE5 / EBE13), 
Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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37 SSC SO250/
SO500/
SO650

Battersea Pier Jn, Latchmere 
No.1 Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

37 SKLB SO290 North Kent East Jn, Blackheath 
Jn, Angerstein Jn, Abbey Wood 
Elizabeth Line

Perry Street Fork Jn, Crayford 
Creek Jn, Angerstein Wharf 
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
6 Week Follow up/TOC Walk - 
Erith to Slade Green Down 
Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 
BLOCKS

37 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0030 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

37 SSB SO500 
SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 
Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 
No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

37 SSC SO500 
SO660

South Croydon Jn Stoats Nest Jn, Caterham, 
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

37 SSB SO500/
SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.
6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

37 SKLB SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

build both - 
3709867 
(TL3A01)
3709818 
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

37 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF to 0500 TWThF 43300123 Follow up - Southwick 1
LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND 

WORTHING 

37 SSB SO520/
SO640

Arundel Jn, Littlehampton Jn, 
Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF Follow up - Bognor Branch
Follow up - Woodgate 1

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 
ADVISED AT DPPP STAGE.

37 SSC SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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