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37 Info
Week commencing:
Saturday 09 December

37

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

37

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

37
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

37

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

37

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

37
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

37
SW105
SW180

Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.

37
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

37
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, Dn/Up 
Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

37
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

37
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

37 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)
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37

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF Y02
44500423
44500823

Cyclic Maintenance
Track renewals follow-up
Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

37
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

37
SW135
SW140

St Denys, Botley Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF
E07
E13

44200820
Cyclic Maintenance
Track renewals prep

2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED. 

37
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur
0040

0140

TWTh

F
to

0515

0515

TWTh

F
CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q28 (Th/F)

37
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W
44490023 

(Wokingham S&C)

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR: 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD.

37 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523
Track renewals prep
LWRT (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

37
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323
Track renewals six week 
follow-up
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38 Info
Week commencing:
Saturday 16 December

38
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

38
SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M

to
2340
0001

M
T

MPV 303 PROTECTED PATH

38

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

38

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

38

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

38

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

38

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

38

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

38

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

38
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

38

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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38
SW100
SW220

Waterloo Nine Elms

Platforms 12-24 at Waterloo, 
Down Windsor Slow, Down 
Windsor Fast, Up Windsor, 
Windsor Reversible, Windsor 
Relief Line 1&2, North Siding

0045 WThF to 0440 WThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

38
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

0035

0045

TWTh

F
to

0515

0515

TWTh

F
W03 Cyclic Maintenance

2F02 TO START FROM SURBITON, ECS VIA 
COBHAM. 1S77 TO TERMINATE AT PLATFORM 5. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD 
PLATFORM 4. BERTHING AVAILABLE IN PLATFORM 
3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F)

38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

38 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

1B75 TO TERMINATE AT BOURNEMOUTH

38
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWF to 0435 TWF H05b 44600324
Cyclic Maintenance
Track renewals site survey

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

38
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0030

TWF

Th
to

0500

0430

TWF

Th
E12 44200820

Cyclic Maintenance
Track renewals follow-up

7V97 TO BE RETIMED. POSSESSION TO BE TAKEN 
AFTER AND BE GIVEN UP FOR THE PASSAGE OF 
3Q03 (W/Th)

38
SW115
SW170

Salisbury (c/o) Tisbury, Beechgrove GF
Dn/Up Exeter, Single, Tisbury 
Loop, Dn/Up Warminster, 
Quidhampton Sidings

0020 TWThF to 0440 TWThF S05 44500723
Cyclic Maintenance 
Track renewals six week 
follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 

38
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

38
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

38
SW210
SW245

Barnes Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

38
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot North Jn
Dn/Up Alton, Dn/Up Frimley, 
Single

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

38
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF
4440023

Capex rerail 
(Wanborough)

Track renewals prep
Capex prep

38 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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39 Info

Christmas Day 
Holiday Mon
Boxing Day 

Holiday Tues

Week commencing:
Saturday 23 December

39 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0001 M to 0400 Th

Capex 
Wheeltimbers

(Waterloo Platforms 
10&11)

4450120
(Capex S&C refurb 

1520pts) 

Core works
Core works

LINE DIVERSIONS TO APPLY. 

39 SW100 Waterloo Waterloo Platforms 10&11 0030 F to 0505 F

Capex 
Wheeltimbers

(Waterloo Platforms 
10&11)

Capex follow-up
WATERLOO PLATFORMS 10&11 TO BE 
OUTBERTHED. 

39 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 ThF to 0550 ThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

39
SW105
SW140
SW150

Southampton Airport Parkway, 
Fareham

Redbridge Jn
Dn/Up Main, Dn/Up Slow, Dn/Up 
Fast, Up Goods Loop

0001 M to 2359 F E20
Capex Signalling 

(Southampton Life 
Extension Works)

Cyclic Maintenance
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AND WESTERN DOCKS AVAILABLE VIA 
REDBRIDGE JN

39 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Br02 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

39 SW110 Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF H02 Cyclic Maintenance

39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 ThF to 0525 ThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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40 Info
New Years 
Day Holiday 

Monday

Week commencing:
Saturday 30 December

40

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

W
W
W
W

to

0025
0035
0045
0130

W
W
W
W

PLPR 1Q71 PROTECTED PATH

40
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 WThF to 0500 WThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

40
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

40 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

40
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 WThF to 0440 WThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

40 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 WThF to 0600 WThF Br07 Cyclic Maintenance

40
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 WThF to 0435 WThF H07b Cyclic Maintenance
2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

40
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

40
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 WThF to 0500 WThF CW05a Cyclic Maintenance

40 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0030 WThF to 0505 WThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

40 SW210 Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF 44300722 Track renewals prep

40
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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40
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 TWTh to 0530 WThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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41 Info
Week commencing:
Saturday 06 January

41

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

41
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

41
SW210
SW230

Point Pleasant Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

41
SW180
SW200

Hampton Court Jn, Leatherhead Jn Guildford 
Dn/Up Cobham, Dn/Up Bookham, 
Platforms 1-3 at Guildford

0105 TWThF to 0445 TWThF
G02
W06

Cyclic Maintenance
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

41 SW105 Pirbright Jn Fleet Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0505 TWThF B02/B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

41 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
44200623
44200723

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B77 TO TERMINATE 
AT BASINGSTOKE. 1T73 TO START FROM 
EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 
ANDOVER AND ROMSEY. FREIGHT SERVICES TO 
DIVERT VIA ANDOVER AND ROMSEY.

41 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
44200623
44200723

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
S&C Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

41
SW110
SO520

Southbourne Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 44600324 Track renewals site survey

41
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
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41
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

CD Earthworks 
(Yeovil Pen Mill 

Cutting)
44500324

Core works
Track renewals survey

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL

41
SW210
SW230

Twickenham (c/o), Hounslow Feltham (c/o)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 
BE RESOURCED FROM STAINES

41 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0520 TWThF 44300722 Track renewals follow-up

41
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0500 TWThF

44490023 
(Wokingham S&C)
Capex PL Refurb 

44100723 
(Winnersh Triangle)

Track renewals prep
Capex prep

SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR 
TO BERTH 2 x 5 CAR UNITS AT READING. GWR: 
1V71 TERMINATES GUILDFORD AND FORMS 1O52. 
ECS FROM READING TCD TO STABLE AND FORM 
2O27. GWR TO BERTH 2 X UNITS AT GUILDFORD

41 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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42 Info
Week commencing:
Saturday 13 January

42
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

42

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

42

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

42

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2155
2245
2320
0015
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2305
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

42

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

42

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

42
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. 

42
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Dn Byfleet 
Curve, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 
TERMINATE AT WEYBRIDGE

42
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

42 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
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42
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop
2350

2350

MTW

Th
to

0520

0445

TWTh

F

Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q07 (Th/F)

42 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

42
SW130 
SW150

Redbridge Jn, Eastleigh East Jn Laverstock South Jn
Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Test Valley

0025

0035

TWF

Th
to

0500

0500

TWF

Th

E14
S04

44500118
Cyclic Maintenance
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

42
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single

0015 TWThF to 0500 TWThF

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)
Capex Rerail 

44600922 
(Paulsgrove Down)

Capex prep
LWRT (T/W)
LWRT (W/Th)
LWRT (Th/F)

42
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

42
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324
Cyclic Maintenance
Track renewals survey

42
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

42
SW210 
SW250

Feltham (c/o) Virginia Water, Wraysbury Dn/Up, Dn/Up Windsor
0035

0105

TWTh

F
to

0445

0445

TWTh

F
CF05 44300722

Cyclic Maintenance
Track renewals follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 1Q54 (Th/F)

42
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF
44490023 

(Wokingham S&C)
Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR: 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD.

42 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F 44300523 Track renewals core works
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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43 Info
Week commencing:
Saturday 20 January

43

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

43

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

43

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

43

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

43

SW170
SW150
SW130
SW105
SW160
SW160
SW105
SW155
SW155
SW105
SW130
SW150
SW170

Beechgrove GF
Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury

Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury
Beechgrove GF

2250
2325
2350
0015
0105
0125
0135
0155
0255
0320
0340
0400
0430

Th
Th
Th
F
F
F
F
F
F
F
F
F
F

to

2325
2345
0015
0105
0115
0135
0145
0250
0320
0340
0400
0430
0450

Th
Th
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH
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43
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02

Capex Con rail 
(Queenstown Road 

to Clapham 
Junction)
44100224

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

43
SW105
SW180

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

43
SW105
SW200

Berrylands Weybridge, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0050 TThF to 0520 TThF W01
Capex rerail 
44400723

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

43
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, Dn/Up 
Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

43
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b 44200423
Cyclic Maintenance
Track renewal prep

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MW to 0500 TTh H09c

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 
TO TERMINATE AT GUILDFORD. SERVICES TO 
RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 
TERMINATE AT PETERSFIELD. HASLEMERE NOT 
AVAILABLE FOR BERTHING.

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c
Cyclic Maintenance
C44 Rail Grinder (Th/F)

HASLEMERE NOT AVAILABLE FOR BERTHING.

43 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

43
GW500
SW115
SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a
44500423
44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

43
SW115
SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a
44500423
44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

43
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

43 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey

43
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W
44490023 

(Wokingham S&C)
Cyclic Maintenance
Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR: 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD.

43 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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44 Info
Week commencing:
Saturday 27 January

44

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

44
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

44
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWThF to 0455 TWThF CW02
44300123

Wimbledon S&C
44300324

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk
Track renewals T52 walk

44
SW105
SW180

New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep

44
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. 1S77 TO 
TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

44 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

44 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep 2B77 TO BERTH AT BOURNEMOUTH

44
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423
Track renewal prep
LWRT (T/W)

NO OUTBERTHING REQUIRED

44
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF H05b 44600324

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

44
SW123
SW265

Guildford (foul)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0040 TWThF to 0440 TWThF G04 Cyclic Maintenance
5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 
& 8 TO BE KEPT CLEAR. GUILDFORD UCS 
AVAILABLE FOR BERTHING.

44
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 44500118
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

44 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

44
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

44
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Time To
Week 
nights
To

Maintenance
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Other Work
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45 Info
Week commencing:
Saturday 03 February

45
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

45
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

45
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02
Cyclic Maintenance
Rail Milling (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

45
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03 44400123

Cyclic Maintenance
Track renewals prep
LWRT (T/W)
C44 Rail Grinder (M/T)

1F83 TO BE DIVERTED VIA CHERTSEY

45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

45 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

45
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19
Cyclic Maintenance
C44 Rail Grinder (T/W)

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

45 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 
Sidings

0055 TWThF to 0440 TWThF Br04 44200122
Cyclic Maintenance
Rail Milling (T/W)
Track renewals follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

45
SW110
SW300

Guildford Haslemere, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWThF to 0505 TWThF G12 44600524
Cyclic Maintenance 
Rail Milling (M/T)
Track renewals prep

PLATFORM 5 TO BE KEPT CLEAR

45

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

45 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF
Capex PL Refurb 

44501623
Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

45
SW135
SW140

Swanwick, Botley Farlington Jn, Portcreek Jn
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF H06 44200820
Cyclic Maintenance
Track renewals six week 
follow-up

45
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 Th to 0505 Th Rail Milling

45
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12
Capex S&C Refurb 

(Fulwell Jn)
Cyclic Maintenance
Capex follow-up

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

45 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF
44300523

Capex Rerail 
(Wraysbury)

Track renewals six week 
follow-up
Capex prep
LWRT (Th/F)

NO SHUNTS AVAILABLE AT STAINES WEST JN.

45
SW210
SW265

Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF
44490023 

(Wokingham S&C)
Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
1O52 & 2027 TO START FROM GUILDFORD. GWR 
TO BERTH TWO THREE CAR UNITS AT 
GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD
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46 Info
Week commencing:
Saturday 10 February

46
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

46

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

46

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

46

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

46

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

46

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

46

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

46
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

46 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0040 TWThF to 0500 TWThF
44100123
44101510

Track renewals prep
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -5, SOUTH SIDING TO BE 
OUTBERTHED.

46
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWThF to 0455 TWThF 44300123 Track renewals prep

46
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110

0110

TThF

W
to

0515

0450

TThF

W
W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q01 (T/W)
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46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow
0105

0130

TThF

W
to

0550

0500

TThF

W
B02

Capex S&C
(2501pts 

Farnborough)

Cyclic Maintenance
Capex follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 
(T/W)

46 SW105 Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up 2B77 TO BERTH AT BOURNEMOUTH

46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings
0015

0110

TWF

Th
to

0600

0600

TWF

Th
Br08 Cyclic Maintenance

46
SW110 
SO520

Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0200 M to 2359 F

Capex PL Refurb 
44602423 

(Portsmouth 
Harbour platforms)

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 
SOUTHSEA AND PORTSMOUTH HARBOUR. 
SERVICES TO TERMINATE AT FRATTON & 
PORTSMOUTH & SOUTHSEA.

46
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

46
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04
Capex rerail 

(Whimple Station)
44501424

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

46
SW135
SW140

Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn
Dn/Up Netley, Dn/Up Portsmouth, 
Up Bay, Dn/Up Spur, Dn/Up 
Branch

0100 M to 2359 F

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)
Capex Rerail 

44600922 
(Paulsgrove Down)

Core works
Core works
Core works

GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. SWR: 
2EXX WILL NOT RUN. 2TXX TO START & 
TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON 
SERVICES TO DIVERT TO PORTSMOUTH & 
SOUTHSEA. XC: 5O68 & 5M22 TO DIVERT VIA 
WINCHESTER. FLHH: ACCESS AVAILABLE TO AND 
FROM FAREHAM SIDINGS. 7O52 & 7V07 WILL NOT 
RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN. 

46
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b 44300524
Cyclic Maintenance
Track renewals site survey

46
SW210
SW225
SW230

Clapham Junction
Richmond, New Kew Jn, East 
Putney

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0120

TWTh

F
to

0500

0500

TWTh

F
CC07a

Capex PL Refurb 
(Point Pleasant)

Cyclic Maintenance
Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 
(Th/F)

46
SW210
SW255

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F

44350215
44390023

(Staines S&C)

Track renewals prep
Track renewals prep
LWRT (W/Th)
LWRT (W/Th)

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR

46
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

44490023 
(Wokingham S&C)

Feltham 
Resignalling

Core works
Commissioning

SWR: READING SERVICES TO START & 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES FROM BRACKNELL TO READING. 
GWR: GATWICK & REDHILL SERVICES TO START & 
TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES FROM NORTH 
CAMP TO READING.
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47 Info
Week commencing:
Saturday 17 February

47

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

47

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

47

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

47

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

47

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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47 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

47
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

47
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0105 ThF to 0455 ThF 44300123 Track renewals follow-up

47 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep

47 SW105 Winchester Eastleigh East Jn Dn/Up, Dn/Up Slow, Dn/Up Fast 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RESTART 
FROM SOUTHAMPTON CENTRAL. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

47
SW105
SW140

Eastleigh West Jn, Bitterne Northam Jn
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0045 TWThF to 0440 TWThF 44200415 Track renewals prep
2B77 TO TERMINATE AT WINCHESTER AND 
RESTART FROM SOUTHAMPTON. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK.

47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

1B75 TO TERMINATE AT BOURNEMOUTH

47
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF 44200423
Track renewals prep
LWRT (T/W)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

47
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF H05b 44600324
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

47
SW180
SO680

Motspur Park Jn, Cheam Leatherhead Jn
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWTh to 0505 TWTh CW05a 44300524
Cyclic Maintenance
Track renewals site survey

47
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
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47
SW190
SW245

Norbiton Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 & 2H77 TO DIVERT TO SURBITON AND RUN 
ECS TO WIMBLEDON OR CLAPHAM YARD

47 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

47
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

47 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham
0035

0035

TThF

W
to

0545

0420

TThF

W
44400324

Track renewals site survey
Track renewals delap walk

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q65 (T/W)

47
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0515 WThF 44300722
Track renewals six week 
follow-up

SWR TO BERTH TWO UNITS AT READING

47
SW210
SW265

Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0105 TWThF to 0500 TWThF
44490023 

(Wokingham S&C)
4440023

Track renewals follow-up
Track renewals prep

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD. 1V71 
TO TERMINATE AT GUILDFORD
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48 Info
Week commencing:
Saturday 24 February

48

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

48

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

48 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b
44100123
44101510

Cyclic Maintenance
Track renewals prep
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

48
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWThF to 0455 TWThF
44300123
44300624

Track renewals follow-up
Track renewals site survey

48 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0450 TWThF 44400123 Track renewals prep

48
SW105
SW110

Woking East Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09
Cyclic Maintenance
C44 Rail Grinder (Th/F)

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

48 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

48
SW105
SW160

Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
C44 Rail Grinder (W/Th)

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)
Cyclic Maintenance
Track renewals T52 walk

1F83 DIVERT VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

48
SW110 
SO520

Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F

Capex PL Refurb 
44602423 

(Portsmouth 
Harbour platforms)

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 
SOUTHSEA AND PORTSMOUTH HARBOUR. 
SERVICES TO TERMINATE AT FRATTON & 
PORTSMOUTH & SOUTHSEA.

48
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD 
AND RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

48
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

48
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

48
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF
E14
S04

Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 
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48
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single

0015 TWThF to 0500 TWThF

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)

Capex follow-up
Capex follow-up

48
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

48
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 44300524
Cyclic Maintenance
Track renewals site survey

48
SW210
SW255

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0035 TWThF to 0445 TWThF

44350215
44390023

(Staines S&C)
44300523

Track renewals prep
Track renewals prep
LWRT (W/Th)
Track renewals six week 
follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. WINDSOR PLATFORMS TO 
BE KEPT CLEAR

48
SW210
SW265

Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF

44490023 
(Wokingham S&C)

4440023
Capex PL Refurb 

44100723 
(Winnersh Triangle)

Track renewals follow-up
Track renewals follow-up
Capex follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD

48 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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49 Info
Week commencing:
Saturday 02 March

49

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0235
0250
0335
0415
0425
0430
0515
0520

W
W
W
W
W
W
W
W

0250
0255
0415
0420
0430
0510
0520
0535

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

49
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

49
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01
44100123
44101510

Cyclic Maintenance
Track renewals follow-up
Track renewals follow-up

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

49
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0050 TWThF to 0455 TWThF CW02 44300624
Cyclic Maintenance
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

49
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TThF to 0520 TThF W01
44400123

Capex S&C
(Hampton Court Jn)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

49 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

49
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, Dn/Up 
Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

49
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a
44200423
44200724

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk

NO OUTBERTHING REQUIRED

49
SW110
SW300

Guildford (c/o) Liss, Shalford
Dn/Up Main, Up Loop, Dn/Up 
Redhill

0035 TThF to 0505 TThF H01a
44600524

Capex PL Refurb 
(Sand Tunnel)

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)
Capex prep
LWRT (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

49 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 W to 0505 W H01a 44600524
Cyclic Maintenance
Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

49
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

49 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02
Capex PL Refurb 

44501623
Cyclic Maintenance
Capex six week follow-up

49
SW115
SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02
Cyclic Maintenance
C21 Rail Grinder (Th/F)

49
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

49 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY
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49
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Capex Con Rail 
Cyclic Maintenance
Capex prep
LWRT (Th/F)

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

49
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 
AT READING. GWR: 1O52 & 2027 TO START FROM 
GUILDFORD. GWR TO BERTH TWO THREE CAR 
UNITS AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD

49 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523
Track renewals six week 
follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

49
SW300
SO560

Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

CD Signalling 
(North Downs LC 

Upgrades 
Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 
TERMINATE AT GUILDFORD
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50 Info
Week commencing:
Saturday 09 March

50
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

50

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

50

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

50

SW105
SW180
SW180
SW180
SW180
SW105
SW105
SW180
SW185
SW185
SW180
SW105
SO700
SO700
SW105
SW105

Wimbledon
Raynes Park
Epsom Down Sidings
Epsom Up Sidings
Epsom
Raynes Park
Wimbledon
Raynes Park
Motspur Park
Tolworth
Motspur Park
Raynes Park
Wimbledon West
Wimbledon
Wimbledon West
Earlsfield

Raynes Park
Epsom Down Sidings
Epsom Up Sidings
Epsom
Raynes Park
Wimbledon
Raynes Park
Motspur Park
Tolworth
Motspur Park
Raynes Park
Wimbledon West
Wimbledon
Wimbledon West
Earlsfield
Surbiton

2330
2340
0005
0035
0040
0055
0110
0115
0120
0205
0210
0220
0225
0300
0330
0345

W
W
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th

to

2340
0005
0035
0040
0055
0100
0115
0120
0205
0210
0220
0225
0300
0330
0345
0355

W
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th

MPV 302A PROTECTED PATH

50

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

50

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

50
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0050 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

50
SW105
SW180

Clapham Junction Surbiton
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWF to 0450 TWF
44300624
44400123

Track renewals site survey
Track renewals follow-up

2F02 TO START FROM SURBITON

50
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

50 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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50 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122
Track renewals six week 
follow-up
Track renewals TOC walk

2B77 TO BERTH AT BOURNEMOUTH

50
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED

50 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

Capex Con Rail 
(Finchdean)

F2P resignalling
(Princes Bridge LC)

Cyclic Maintenance
Capex prep
Recommissioning works

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

50 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

50
SW115
GW610

Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F
CD Earthworks 

Umbourne Cutting
44501424

Core Works
Track renewals site survey

SWR SERVICES TO TERMINATE AT AXMINSTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN AXMINSTER AND EXETER. 

50
SW120
SW260

Pirbright Jn, Camberley Aldershot North Jn
Dn/Up Alton, Dn/Up Frimley, 
Single

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

50
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)

Cyclic Maintenance
Capex six week follow-up
Capex six week follow-up

7V97 TO BE RETIMED.

50 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500118 Track renewals prep
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

50
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

50
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030

0050

TWF

Th
to

0505

0505

TWF

Th
CW06b 44300524

Cyclic Maintenance
Track renewal delap walk

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF MPV302A

50
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF
Capex S&C Refurb 

(Fulwell Jn)
Capex six week follow-up

50
SW210
SW245

Barnes Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0035 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

50
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0110 TWThF to 0445 TWThF
44350215
44390023 

(Staines S&C)

Track renewals prep
Track renewals prep

2U04 TO START AT FELTHAM. BERTHING 
AVAILABLE AT WINDSOR

50
SW300
SO560

Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 
(North Downs LC 

Upgrades 
Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 
TERMINATE AT GUILDFORD
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51 Info
Week commencing:
Saturday 16 March

51

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

51
SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M

to
2340
0001

M
T

MPV 303 PROTECTED PATH

51

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

51

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

51

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

51

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

51
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02
44300624
44100123
44101510

Cyclic Maintenance
Track renewals site survey
Track renewals follow-up
Track renewals follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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51
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0055 TThF to 0455 TThF CW03 Cyclic Maintenance

51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07
Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

2F02 TO START FROM SURBITON

51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

51
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

51 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02
44200624

Capex Rerail
(Christchurch)

Cyclic Maintenance
Track renewals prep
Capex prep
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

51
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER SOUTH. GWR: 
WEYMOUTH SERVICES TO START & TERMINATE 
AT DORCHESTER WEST.

51
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035 TThF to 0440 TThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT.

51

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2250 MTW to 0445 TWTh
S08a
Y01a

Cyclic Maintenance
1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

51

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 Th to 0445 F
S08a
Y01a

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

51
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F
CD Earthworks 
(Yeovil Pen Mill 

Cutting)
Core works

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL

51
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 TWThF to 0435 TWThF CF06
44350215
44390023

(Staines S&C)

Cyclic Maintenance
Track renewals prep
Track renewals prep
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

2U79 & 2S79 TO TERMINATE AT FELTHAM. SWR 
TO BERTH TWO UNITS AT READING. 

51 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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52 Info
Bank Holiday 

Friday
Week commencing:
Saturday 23 March

52

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

52
SW100
SW210
SW220

Waterloo Barnes, East Putney

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast, 
Putney Reviersible, Dn/Up Putney

0040 TWTh to 0500 TWTh CC06
Capex PL Refurb 
(Point Pleasant)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

52
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

52 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWTh to 0455 TWTh B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

52
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWTh to 0440 TWTh E18
44200415
44200824

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

52
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 TWTh to 0525 TWTh 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

52
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWTh to 0435 TWTh H07b Portcreek Jn S&C
Cyclic Maintenance
Track renewals T52 walk

2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

52
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED

52
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F
CD Earthworks 
(Yeovil Pen Mill 

Cutting)
Core works

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL

52
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTW to 0530 TWTh 44500324 Track renewals site survey

52
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0030 TWTh to 0525 TWTh CW05b Cyclic Maintenance

52 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F

CD Buildings
Stoneleigh Station 

Footbridge 
Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHESSINGTON SOUTH AND 
EPSOM.

52 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 
Guildford

0105 TWTh to 0445 TWTh 44400124 Track renewals site survey
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

52 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0030 TWTh to 0505 TWTh CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

52
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up
2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR
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52
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 F to 2359 F
44390023

(Staines S&C)
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.

52
SW210
SW255

Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 F to 2359 F
CD Earthworks 
Virginia Water 

Cutting
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.

52
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

52
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTW to 0530 TWTh IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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1 Info
Bank Holiday 

Monday
Week commencing:
Saturday 30 March

1

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

1

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

1
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

1

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

1

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

1
SW105
SW200

Berrylands Weybridge, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0100 TW to 0445 TW
C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

1 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 WThF to 0450 WThF B02/B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

1 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 WThF to 0500 WThF E16
44200424
44200324

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

1 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 WThF to 0600 WThF Br07 Cyclic Maintenance

1
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 WThF to 0525 WThF 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

1
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Capex PL Refurb 
44602423 

(Portsmouth 
Harbour platforms)

Cyclic Maintenance
Capex follow-up

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

1 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 WThF to 0525 WThF Y03 Cyclic Maintenance
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1
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

1 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T

CD Buildings
Stoneleigh Station 

Footbridge 
Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHESSINGTON SOUTH AND 
EPSOM.

1
SW180
SW200

Hampton Court Jn, Leatherhead Jn Guildford 
Dn/Up Cobham, Dn/Up Bookham, 
Platforms 1-3 at Guildford

0105 WThF to 0445 WThF
G02
W06

Capex Con Rail 
(Horsley)
44400124

Cyclic Maintenance
Capex prep
Track renewals site survey

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

1
SW210
SW230

Point Pleasant Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 WTh to 0510 WTh CC05a
Capex Con 200
Capex Con Rail 
(Mortlake RDG)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Capex prep
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

1
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0001 M to 0400 T CF06
44390023

(Staines S&C)
Cyclic Maintenance
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.

1
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 WThF to 0445 WThF CF06
44390023

(Staines S&C)
Cyclic Maintenance
Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. 

1
SW210
SW255

Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F
CD Earthworks 
Virginia Water 

Cutting
Core works

SWR: ON MONDAY, READING, WINDSOR & 
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 
TO START & TERMINATE AT HOUNSLOW. FROM 
TUESDAY TO SUNDAY, READING & 
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 
WILL START & TERMINATE AT STAINES. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT & READING ALL WEEK. GBRf: FREIGHT 
SERVICES TO DIVERT VIA READING. DB CARGO: 
6Y55/6Y56 WILL DIVERT VIA BALHAM AND 
WIMBLEDON WEST.
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2 Info
Week commencing:
Saturday 06 April

2

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 
TERMINATE AT WEYBRIDGE

2
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

2
SW105
SW160

Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0510 TWThF Br01
44200624

Capex Rerail
(Christchurch)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF H01a

44600524
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals prep
Resignalling prep

HASLEMERE LOOP TO BE KEPT CLEAR

2
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF
E14
S04

44500118
Cyclic Maintenance
Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 
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2
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

2
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324
Cyclic Maintenance
Track renewals site survey

2
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07
Capex PL Refurb 

(Mickleham Tunnel)
Cyclic Maintenance
Capex survey

2
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TWThF to 0450 TWThF

Capex Con 147 
(Kingston)

Capex Rerail 
(Shacklegate Jn)

Capex prep
Capex prep
LWRT (W/Th)
LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2
SW210
SW230

Twickenham (c/o), Hounslow Feltham (c/o)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 WThF to 0450 WThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 
BE RESOURCED FROM STAINES

2
SW210
SW255

Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF

Capex 
Wheeltimbers
(Staines River 

Bridge)

Capex follow-up SWR TO BERTH TWO UNITS AT READING

2
SW300
SO560

Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F
CD Signalling 

(North Downs LC 
Upgrades)

Recoveries
GWR: REDHILL & GATWICK SERVICES TO START & 
TERMINATE AT GUILDFORD
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3 Info
Week commencing:
Saturday 13 April

3
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

3

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

3

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

3

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

3

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

3
SW100 
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 WThF to 0505 WThF CC01
44100123
44101510

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

3
SW105
SW190

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom

0050 WThF to 0455 WThF CW02
44300123
44300624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals delap walk

1F83 TO BE DIVERTED VIA CHERTSEY

3
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 WThF to 0520 WThF W01 44400123
Cyclic Maintenance
Track renewals six week 
follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

3
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0125 F to 0425 F C21 Rail Grinder (Th/F) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

3
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, Dn/Up 
Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

3
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

3
SW110
SW300

Guildford (c/o) Liss, Shalford
Dn/Up Main, Up Loop, Dn/Up 
Redhill

0035 TWTh to 0505 TWTh H01a

44600524
Capex PL Refurb 

(Sand Tunnel)
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up
LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR
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3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F H01a

44600524
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals follow-up
LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

3 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01

Capex S&C
(Laverstock North)

Cyclic Maintenance
Capex follow-up

3
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a 44500524
Cyclic Maintenance
Track renewals site survey

1L88 & 1L73 TO DIVERT VIA WESTBURY

3
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a 44500524
Cyclic Maintenance
Track renewals site survey

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

3
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

3
SW210
SW265

Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W
44490023 

(Wokingham S&C)
4440023

Cyclic Maintenance
Track renewals TOC walk
Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD

3 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0510 TWThF CF10

Cyclic Maintenance
Capex 

Wheeltimbers 
(Grand Union and 

London Road)

Capex follow-up
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4 Info
Week commencing:
Saturday 20 April

4

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

4

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

4
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03
Capex S&C 
(Waterloo & 

Vauxhall)

Cyclic Maintenance
Capex survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

4
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom

0055 TWThF to 0455 TWThF CW02
44300123
44300624

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals TOC walk
Track renewals site survey

4 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0450 TWThF 44400123
Track renewals six week 
follow-up

2F02 TO START FROM SURBITON.

4
SW105 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0120 TWThF to 0515 TWThF W03
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

4 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

4 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07

Capex PL Refurb 
(Worgret Jn)

Capex Drainage 
(Hamworthy)

Cyclic Maintenance
Capex follow-up
Capex follow-up

4 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224
Track renewals prep
LWRT (Th/F)

1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM SURBITON

4 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF
F2P Resignalling 

(Milford LC)
LC Commissioning works

4
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0425 TWThF H11 44600324
Cyclic Maintenance
Track renewals prep

2P77 TO TERMINATE AT HASLEMERE. 

4
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

4
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

4 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

4
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION
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4
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

4
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

4 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0105 TWThF to 0455 TWThF
44490025

(Reading Spur Jn 
S&C)

Track renewals prep
SWR TO BERTH TWO UNITS AT READING. GWR:  
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD.
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5 Info
Week commencing:
Saturday 27 April

5
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

5

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

5
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

44100123
44101510
44100224
44300624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals site survey
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

5
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03
Capex Con Rail 
(Raynes Park)

44400123

Cyclic Maintenance
Capex prep
Track renewals six week 
follow-up
Track renewals TOC walk

1F83 TO BE DIVERTED VIA CHERTSEY

5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

5 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

5
SW105
SW150

Southampton Central (c/o) Brockenhurst, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19

Capex S&C
(Redbridge Jn)

Capex PL Refurb
(Beaulieu Road)
Millbrook S&C

Cyclic Maintenance
Capex follow-up
Capex follow-up
Track renewals site survey
Track renewals delap walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

5 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 
Sidings

0055 TWThF to 0440 TWThF Br04
Capex S&C 
(Branksome 

2053pts)

Cyclic Maintenance
Capex follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

5
SW110
SW300

Guildford Haslemere, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWThF to 0505 TWThF G12
Capex 

Wheeltimbers (River 
Wey)

Cyclic Maintenance 
Capex follow-up

PLATFORM 5 TO BE KEPT CLEAR

5

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

5 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

5
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

Electronic copy - uncontrolled when printed. Next scheduled issue 14th July 2023



Network Rail
Wessex Route

OFFICIAL #

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 31st March 2023

Page 40 of 99

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

5 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0500 TWThF
44490025

(Reading Spur Jn 
S&C)

Track renewals prep
Track renewals follow-up

SWR: 2C79 TO TERMINATE AT WOKINGHAM. SWR 
TO BERTH TWO UNITS AT READING. GWR 1V71 
TERMINATES GUILDFORD AND FORMS 1O52. ECS 
FROM READING TCD TO STABLE AND FORM 2O27. 
GWR TO BERTH 2 X UNITS AT GUILDFORD
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6 Info
Bank Holiday 

Monday
Week commencing:
Saturday 04 May

6
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

6

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

6

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

6

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

6

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

6 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 WThF to 0515 WThF W09
Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

6 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

6 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings

0050 WThF to 0500 WThF E16 44200424
Cyclic Maintenance
Track renewals follow-up

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 2B77

6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

6
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 WThF to 0435 WThF H05b 44600324
Cyclic Maintenance
Track renewals prep

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

6
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 WTh to 0430 WTh S03a

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

6
SW115 
SW150

Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a
Cyclic Maintenance
S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

6 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TW to 0525 WTh 44501424 Track renewals site survey

6
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 WThF to 0440 WThF G06
Capex 

(Aldershot South Jn)
Cyclic Maintenance
Capex follow-up

6
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 WThF to 0500 WThF CW06a Cyclic Maintenance

6 SW200 Clandon Guildford
Dn/Up Cobham, Platforms 1-3 at 
Guildford

0105 WThF to 0445 WThF 44400124
Track renewals site survey
Track renewals delap walk

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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6
SW210
SW225

Clapham Junction Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0125

WTh

F
to

0500

0500

WTh

F
CC07a

Cyclic Maintenance
C44 Rail Grinder (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 
(Th/F)

6 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0035

0120

WTh

F
to

0505

0505

WTh

F

Capex S&C 
(Richmond)

Capex follow-up
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

6
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey
0050

0100

WTh

F
to

0520

0520

WTh

F
CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

6
SW210
SW265

Wokingham Reading, Reading New Jn Dn/Up Main 0105 WThF to 0455 WThF
44490025

(Reading Spur Jn 
S&C)

Track renewals follow-up
SWR TO BERTH TWO UNITS AT READING. GWR:  
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD.
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7 Info
Week commencing:
Saturday 11 May

7

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

7

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

7

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

7

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

7 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b 44100224
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

7
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Junction
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.
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7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

44200424
Cyclic Maintenance
Track renewals follow-up

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B77 TO TERMINATE 
AT BASINGSTOKE. 1T73 TO START FROM 
EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 
ANDOVER AND ROMSEY. FREIGHT SERVICES TO 
DIVERT VIA ANDOVER AND ROMSEY.

7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F
E15
B08

44200424
Cyclic Maintenance
Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

7 SW105 Totton Totton
Fawley Single/Shunting Neck, 
Goods Loop, Down Sidings

2200 TWTh to 0600 WThF E26 Cyclic Maintenance

7
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF
44200423
44300524

Track renewal six week 
follow-up
Track renewals site survey

NO OUTBERTHING REQUIRED

7 SW110 Haslemere Petersfield Dn/Up Main 0100 TThF to 0500 TThF H02
F2P Resignalling 

(Liss Common LC)
Cyclic Maintenance
LC Commissioning works

7
SW110
SO520

Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0115 TThF to 0440 TThF 44600324 Track renewals follow-up

7
SW110
SO520

Southbourne Havant Jn Dn/Up, Dn/Up Brighton 0025 W 0445 W 44600324 Track renewals follow-up

7
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 44501424
Cyclic Maintenance
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

7 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

7
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF
Capex 

(Aldershot South Jn)
Capex follow-up

7
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a Cyclic Maintenance

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q65 (T/W)

7
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

7
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM 
YARD
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7
SW210
SW225

Clapham Junction Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040 WThF to 0500 WThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

7
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215
Track renewals six week 
follow-up
Track renewals TOC walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR

7 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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8 Info
Summer 

Timetable
Week commencing:
Saturday 18 May

8

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

8 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. 

8
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD

8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

8
SW105
SW160

Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

8
SW105
SW175

Dorchester South, Dorchester 
West

Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF
44200423
44300524

Track renewal six week 
follow-up
Track renewals site survey

NO OUTBERTHING REQUIRED

8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
Cyclic Maintenance
Track renewals prep

1F83 TO TERMINATE AT WOKING. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

8
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD 
AND RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

8 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TWThF to 0515 TWThF 44501424 Track renewals site survey

8
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

8
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0505 TWThF
Capex Con Rail 

(Aldershot)

Capex prep
LWRT (W/Th)
LWRT (Th/F)

CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

8
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF
E14
S04

44500118

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

8
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

8
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324
Cyclic Maintenance
Track renewals site survey

8
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

8 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance
2K77 TERMINATE AT HAMPTON WICK. ECS TO 
WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 
KINGSTON TO STRAWBERRY HILL
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9 Info
Bank Holiday 

Monday
Week commencing:
Saturday 25 May

9
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

9
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

9
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 WThF to 0505 WThF CC01 44100224
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

9
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0050 WThF to 0455 WThF CW02
Capex Con Rail 
(Raynes Park)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY

9
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 WThF to 0520 WThF W01 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY AND TERMINATE 
AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 5F02 
TO START FROM WOKING UP SIDINGS.

9
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, Dn/Up 
Exeter, Dn/Up Fast

0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

9
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 WThF to 0525 WThF Br09a 44300524
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

NO OUTBERTHING REQUIRED

9 SW110 Woking Jn Guildford (c/o) Dn/Up 0135 WThF to 0505 WThF 44400224 Track renewals prep
2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START 
FROM WOKING UP SIDINGS. 

9 SW110 Shalford Jn Haslemere Dn/Up Main 2135 TWTh to 0445 WThF H01a

Farncombe to 
Petersfield 

Resignalling
44600524

Cyclic Maintenance
Resignalling pre-testing
Track renewals six week 
follow-up

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
HASLEMERE. XC ECS TO DIVERT VIA 
WINCHESTER.

9
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

9 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 WThF to 0455 WThF Y02 44500524
Cyclic Maintenance
Track renewals site survey

9
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 WThF to 0500 WThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

9 SW140 St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

9 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF 44400324 Track renewals prep
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9
SW210
SW225

Clapham Junction Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0055 WThF to 0500 WThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

9
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0040 WThF to 0515 WThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

9
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance
2C79 TO TERMINATE AT BRACKNELL. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 
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10 Info
Week commencing:
Saturday 01 June

10
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

10

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

10

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

10

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

10

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

10

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

10

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

10
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

10
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

10
SW105 
SW255

Weybridge, Addlestone Jn Pirbright Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 
2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.
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10 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

10 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224 Track renewals follow-up 1F83 TO TERMINATE AT WOKING

10 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600524
Track renewals six week 
follow-up
Track renewals TOC walk

10
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0045

0045

TWF

Th
to

0435

0410

TWF

Th
H05c 44600324

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
Track renewals follow-up

2P77 TO TERMINATE AT HAVANT & RUN ECS TO 
BERTH AT HASLEMERE. 2P01 WILL NOT RUN. 
2P12 TO START FROM HAVANT. POSSESSION TO 
BE GIVEN UP FOR THE PASSAGE OF 3Q02 (W/Th)

10
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

10
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0015

TWF

Th
to

0500

0355

TWF

Th
E12 Cyclic Maintenance

7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q02 (W/Th)

10 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500424
Track renewals six week 
follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

10 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

10
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

10
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

10
SW210
SW245

Barnes Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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11 Info
Week commencing:
Saturday 08 June

11

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

11

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

11

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

11

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

11

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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11
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02

44300624
44100424

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

11
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0100

0050

W

ThF
to

0455

0455

W

ThF
CW03

Cyclic Maintenance
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07
Capex Con Rail 

(Walton-on-Thames)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

11 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

11 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

11
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

11 SW110 Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF H04a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

11

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

11
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

11
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF
Capex 

(Aldershot South Jn)
Capex six week follow-up

11 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324
Track renewals prep
LWRT (W/Th)
LWRT (Th/F)

11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

11 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0120 TWThF to 0430 TWThF
Capex 

Wheeltimbers
Capex follow-up
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12 Info
Week commencing:
Saturday 15 June

12

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

12
SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M

to
2340
0001

M
T

MPV 303 PROTECTED PATH

12

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

12
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

12
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Up 
Alton

0045 TWThF to 0515 TWThF W12b Brookwood S&C
Cyclic Maintenance
Track renewals site survey

12 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

12
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

12 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

12
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b Cyclic Maintenance
2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

12
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep

7V97 TO BE RETIMED

12 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

12
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep

12 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

12
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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12
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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13 Info
Week commencing:
Saturday 22 June

13
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

13
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF
CC02
CW01

Capex PL Refurb 
(Vauxhall platforms)

Cyclic Maintenance
Capex follow-up

SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY. LINE DIVERSIONS TO APPLY. CURRENT 
NOT AFFECTED IN WATERLOO PLATFORMS 

13
SW105
SW120

Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

13 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

13 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16
44200424
44200324

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

13
SW110
SO520

Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0040 TWThF to 0445 TWThF 44600324
Track renewals six week 
follow-up

2P77 TO TERMINATE AT PETERSFIELD

13
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73 & 2P75 TO TERMINATE AT FRATTON. 
2P77 TO TERMINATE AT PETERSFIELD. 2P12 TO 
START FROM FRATTON. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD 
AND RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

13 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

13 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 44501424
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

13
SW180
SW200

Hampton Court Jn, Leatherhead Jn Guildford 
Dn/Up Cobham, Dn/Up Bookham, 
Platforms 1-3 at Guildford

0105 TWThF to 0445 TWThF
G02
W06

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

13
SW210
SW230

Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a
Capex Con Rail 

(Barnes Jn HOU)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

13
SW210
SW230

Twickenham (c/o), Hounslow Feltham (c/o)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 
BE RESOURCED FROM STAINES
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14 Info
Week commencing:
Saturday 29 June

14
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

14

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

14

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2155
2245
2320
0015
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2305
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

14

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

14

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

14
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

14
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 
TERMINATE AT WEYBRIDGE

14 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

14
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

14 SW110 Haslemere Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.

14
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop
2350

2350

MTW

Th
to

0520

0445

TWTh

F

Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q07 (Th/F)

14 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

14
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0035 TWThF to 0500 TWThF
E14
S04

Capex rerail 
(Romsey)

Cyclic Maintenance
Track renewals TOC walk
Capex prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED.
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14
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

14
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324
Cyclic Maintenance
Track renewals site survey

14
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07

44300424
44300524

Capex rerail 
(Leatherhead Jn 

LEJ)

Cyclic Maintenance
Track renewals prep
Track renewals prep
Capex prep
LWRT (Th/F)

14
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0030

0105

TWTh

F
to

0445

0445

TWTh

F
CF05

44390023
(Staines S&C)

Cyclic Maintenance
Track renewals TOC walk

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)

14 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF
Capex 

Wheeltimbers

Capex follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

WEYBRIDGE BAY TO KEPT CLEAR
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15 Info
Week commencing:
Saturday 06 July

15

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

15

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

15

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

15

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

15

SW170
SW150
SW130
SW105
SW160
SW160
SW105
SW155
SW155
SW105
SW130
SW150
SW170

Beechgrove GF
Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury

Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury
Beechgrove GF

2250
2325
2350
0015
0105
0125
0135
0155
0255
0320
0340
0400
0430

Th
Th
Th
F
F
F
F
F
F
F
F
F
F

to

2325
2345
0015
0105
0115
0135
0145
0250
0320
0340
0400
0430
0450

Th
Th
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH
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15
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 44100224

Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

15
SW105
SW190

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

15
SW105
SW200

Berrylands Weybridge, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0055 TThF to 0520 TThF W01
Capex Con Rail 

(Esher)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

15 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01
Capex Con Rail 

(Esher)
Cyclic Maintenance
Capex prep

1F83 & 2F02 TO DIVERT VIA CHERTSEY

15 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0450 TWThF 44600624
Track renewals site survey
Track renewals delap walk

ACCESS IS AVAILABLE TO BARTON MILL 
CARRIAGE SIDINGS.

15
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, Dn/Up 
Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

15
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b
44200724
44200524

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

15 SW110 Shalford Jn Haslemere Dn/Up Main 2240 MWTh to 0445 TThF H01b
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
HASLEMERE. XC ECS TO DIVERT VIA 
WINCHESTER.

15 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

15
SW135
SW140

Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07
Capex S&C 

(Eastleigh South Jn)
Cyclic Maintenance
Capex follow-up

7V97 TO BE RETIMED.

15
SW180
SO680

Epsom Leatherhead Jn Dn/Up Portsmouth
0030

0125

TWTh

F
to

0515

0515

TWTh

F

44300424
44300524

Track renewals prep
Track renewals prep
LWRT (T/W)
LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

15 SW200 Claygate Effingham Jn Dn/Up Cobham
0035

0035

TThF

W
to

0545

0415

TThF

W
44400324 Track renewals prep

15
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S
Cyclic Maintenance
Track renewals TOC walk

2C79 TO TERMINATE AT BRACKNELL. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 

15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0120 TWThF to 0430 TWThF
Capex 

Wheeltimbers
Capex follow-up

Electronic copy - uncontrolled when printed. Next scheduled issue 14th July 2023



Network Rail
Wessex Route

OFFICIAL #

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 31st March 2023

Page 60 of 99

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

16 Info
Week commencing:
Saturday 13 July

16

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

16
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03
Capex 

Wheeltimbers 
(Platform 17)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

16
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWThF to 0455 TWThF CW02

Capex signalling life 
extension works 
(Raynes Park)

44300324

Cyclic Maintenance
Capex prep
Track renewals site survey

16
SW105 
SW255

Weybridge, Addlestone Jn Pirbright Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 
2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

16 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

16 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

1B75 TO TERMINATE AT BOURNEMOUTH

16 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224
Track renewals six week 
follow-up

1F83 TO TERMINATE AT WOKING

16
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035 TWThF to 0440 TWThF H05c
Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT.

16
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

16
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10
Capex rerail 
(Romsey)

Cyclic Maintenance
Capex prep
LWRT (T/W)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

16
SW135
SW140

Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF
Capex S&C 

(Botley)
Capex follow-up 7V97 TO BE RETIMED

16 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

16
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

16 SW180 Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF
Capex Con Rail 

(Bookham)

Capex prep
LWRT (T/W)
LWRT (W/Th)

16
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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17 Info
Week commencing:
Saturday 20 July

17

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

17

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

17
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

17

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

17

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

17
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02
44300624
44100224

Cyclic Maintenance
Track renewals prep
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

17
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW03

Capex signalling life 
extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

17 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

17 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 
Siding

0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

17
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance
Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

17 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

17

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 
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17
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWF to 0530 TWF G07
Capex PL Refurb 

(Aldershot Platform 
3)

Cyclic Maintenance 
Capex prep

CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

17 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

17
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur
0025

0045

TThF

W
to

0500

0500

TThF

W
CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

17 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF
44400324

Capex Con Rail 
(Claygate)

Track renewals follow-up
Capex prep
LWRT (Th/F)
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18 Info
Week commencing:
Saturday 27 July

18
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

18

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

18

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

18

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

18

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

18

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

18

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

18
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

18 SW105 Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop

0050 TWThF to 0455 TWThF
44300624
44300324

Track renewals prep
LWRT (M/T)
LWRT (T/W)
Track renewals site survey

18
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton
0105

0105

TThF

W
to

0555

0450

TThF

W
W12a Cyclic Maintenance

LINE DIVERSIONS TO APPLY. POSSESSION TO BE 
GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

18 SW105 Farnborough Hook Dn/Up Fast, Dn Slow
0105

0125

TThF

W
to

0550

0510

TThF

W
B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q01 (T/W)

18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
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18 SW110 Haslemere Petersfield Dn/Up Main 2235 MTWTh to 0445 TWThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.

18
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0405 TWThF S03
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 

18
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

18
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 TWThF to 0500 TWThF CW06a 44300524
Cyclic Maintenance
Track renewals prep

18 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up

18
SW210
SW225
SW230

Clapham Junction Richmond, Barnes Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a

Capex Con Rail 
(Barnes Jn HOU)

Cyclic Maintenance
Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 
(Th/F)

18
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

18
SW230
EA1330

Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F

Capex 
Wheeltimbers 
(Barnes River 

Bridge)
Capex Con Rail 

(Chiswick)

Core works
Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN. 

18 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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19 Info
Week commencing:
Saturday 03 August

19

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

19

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

19

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

19

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

19

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

19 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 WThF to 0505 WThF CC01b 44100224
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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19
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Point Pleasant Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545 

0440

WTh

F
CC08

Cyclic Maintenance
S&C Rail Grinder (Th/F)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

44200324
Cyclic Maintenance
Track renewals site survey

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B77 TO TERMINATE 
AT BASINGSTOKE. 1T73 TO START FROM 
EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 
ANDOVER AND ROMSEY. FREIGHT SERVICES TO 
DIVERT VIA ANDOVER AND ROMSEY.

19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F
E15
B08

44200324
Cyclic Maintenance
Track renewals site survey

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

19
SW110
SW300

Guildford Farncombe, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWTh to 0505 TWTh G12
Capex rerail 
(Shalford Jn)

Cyclic Maintenance 
Capex prep
LWRT (W/Th)

PLATFORM 5 TO BE KEPT CLEAR

19
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 44501424
Cyclic Maintenance
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

19
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals prep
LWRT (M/T)

19
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a

Capex signalling life 
extension works 
(Chessington)

Cyclic Maintenance
Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

19
SW180
SO680

Epsom Leatherhead Jn Dn/Up Portsmouth
0030

0135

TWTh

F
to

0515

0515

TWTh

F
44300524 Track renewals prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q67 (Th/F)

19
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

19
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TWThF to 0450 TWThF CF11
Capex signalling life 

extension works 
(Kingston)

Cyclic Maintenance
Capex prep

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM 
YARD
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19
SW210
SW230

Point Pleasant Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040

0040

WTh

F
to

0510

0450

WTh

F

Capex Wheetimbers 
(Barnes Bridge)

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO EB GIVEN UP FOR THE PASSAGE OF 3Q21 
(Th/F)

19 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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20 Info
Week commencing:
Saturday 10 Auguat

20

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

20

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

20
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01

Capex 
Wheeltimbers 

(Platforms 2&3)
44100224

Cyclic Maintenance
Capex follow-up
Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
EAST PUTNEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

20
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD

20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03
Cyclic Maintenance
C21 Rail Grinder (M/T)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

20
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

20 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF
44400224

(Part 2)
Track renewals site survey 1F83 TO TERMINATE AT WOKING

20
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD 
AND RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

20
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

20
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07
Capex PL Refurb 

(Aldershot Platform 
3)

Cyclic Maintenance 
Capex follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

20
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF
E14
S04

Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

20
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

20
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

20
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 44300524
Cyclic Maintenance
Track renewals follow-up

20 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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21 Info
Week commencing:
Saturday 17 August

21

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

21

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0235
0250
0335
0415
0425
0430
0515
0520

W
W
W
W
W
W
W
W

0250
0255
0415
0420
0430
0510
0520
0535

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

21
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

21 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

21
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0050 TWThF to 0455 TWThF CW02

Capex signalling life 
extension works 
(Raynes Park)

Wimbledon S&C
44300624
44300324

Cyclic Maintenance
Capex prep
Track renewals site survey
Track renewals prep
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

21
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

21
SW105
SW255

Weybridge, Addlestone Jn Pirbright Jn
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0130 Th to 0425 Th C21 Rail Grinder (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

21
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, Dn/Up 
Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

21
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a 44200724
Cyclic Maintenance
Track renewals site survey

NO OUTBERTHING REQUIRED

21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b
Cyclic Maintenance
C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

21
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

21 SW115 Overton Andover Dn/Up Exeter 0035 T to 0500 T S01
Cyclic Maintenance
C44 Rail Grinder (M/T)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q57 (M/T)
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21 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01
Cyclic Maintenance
C44 Rail Grinder (T/W)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

21
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

21 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

21
SW180
SO680

Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up

21
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

21
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance
2C79 TO TERMINATE AT BRACKNELL. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 
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22 Info
Bank Holiday 

Monday
Week commencing:
Saturday 24 August

22
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

22

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

22

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

22

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

22

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

22

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

To be confirmed

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

22
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 WThF to 0440 WThF CC04
Capex rerail 
(Vauxhall)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 15-18 
AND 20-24

22
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0055 ThF to 0455 ThF
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)

22
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0115 WThF to 0515 WThF W03
44400224

(Part 2)

Cyclic Maintenance
Track renewals site survey
C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

22 SW110 Haslemere Havant Jn Dn/Up Main 2250 TWTh to 0445 WThF H11
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

22
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 WThF to 0520 WThF G11 Cyclic Maintenance

22
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
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22 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

22
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

22
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 WThF to 0500 WThF CW06a Cyclic Maintenance

22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0500 T

Capex 
Wheeltimbers 

(Flood Opening 
A&B)

Core works
SWR: GUILDFORD VIA COBHAM SERVICES WILL 
NOT RUN

22
SW210
SW245

Barnes Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0035 WThF to 0450 WThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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23 Info
Week commencing:
Saturday 31 August

23

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

23

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

23

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

23

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

23

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

To be confirmed

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

23
SW100 
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 44100224

Cyclic Maintenance
Track renewals prep
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)
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23
SW105
SW180

Clapham Junction Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0100 TThF to 0455 TThF CW03

Capex signalling life 
extension works 
(Raynes Park)

Wimbledon S&C
44300624
44300324

Cyclic Maintenance
Capex prep
Track renewals site survey
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

23
SW105
SW200

Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07
Capex rerail 

(Hampton Court 
1&2)

Cyclic Maintenance
Capex prep
C21 Rail Grinder (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02
MPSB 

(Winchfield)

Cyclic Maintenance
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

23
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20 Millbrook S&C
Cyclic Maintenance
Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

23
SW105
SW160

Totton Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02
Capex rerail 

(Brockenhurst)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

23
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

23 SW110 Haslemere Petersfield Dn/Up Main 2235 MWTh to 0445 TThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.

23

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

Capex rerail (Dinton)
Cyclic Maintenance
Capex prep

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

23 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324
Track renewals six week 
follow-up

23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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24 Info
Week commencing:
Saturday 07 September

24

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

24
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

24 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up

24
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

24 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

24
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18 44200824
Cyclic Maintenance
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

24 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005

0030

TWTh

F
to

0600

0530

TWTh

F
Br07 Cyclic Maintenance

24
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0030 TWThF to 0525 TWThF
44300524
44200724

Track renewals prep
LWRT (Th/F)
Track renewals site survey

NO OUTBERTHING REQUIRED

24
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

24
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep

7V97 TO BE RETIMED

24 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TWThF to 0525 TWThF 44501424 Track renewals prep

24
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF
Capex PL Refurb 

(Aldershot Platform 
3)

Capex six week follow-up
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

24
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

24
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep

24 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals six week 
follow-up

24 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.
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24
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

24
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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25 Info
Week commencing:
Saturday 14 September

25
SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M

to
2340
0001

M
T

MPV 303 PROTECTED PATH

25
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

25
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

25 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0040 TWThF to 0500 TWThF CC01b
Capex S&C 

(Waterloo 1595pts)

Cyclic Maintenance
Capex follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

NO OUTBERTHING REQUIRED

25 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01 44300624
Cyclic Maintenance
Track renewals follow-up

25
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0100 TWThF to 0445 TWThF
Capex rerail 

(Hampton Court 
1&2)

Capex prep
LWRT (W/Th)

25 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

25 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 44200324
Cyclic Maintenance
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

25 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF
Farncombe to 

Petersfield 
Resignalling

Resignalling pre-testing
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

25
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

25 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 44501425
Cyclic Maintenance
Track renewals prep
LWRT (M/T)

25
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF
44500324

Capex S&C Refurb
(Maiden Newton)

Track renewals prep
Capex prep

25
SW180
SW200

Claygate, Leatherhead Jn Guildford 
Dn/Up Cobham, Dn/Up Bookham, 
Platforms 1-3 at Guildford

0105 TWThF to 0445 TWThF
G02
W06

44400124
Cyclic Maintenance
Track renewals prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

25
SW210
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

25
SW210
SW230

Twickenham (c/o), Hounslow Feltham (c/o)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03
Cyclic Maintenance
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 
BE RESOURCED FROM STAINES
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26 Info
Week commencing:
Saturday 21 September

26
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

26

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

26

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

26

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

26

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

26

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

26

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

26
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

26
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

26
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Up 
Alton

0045 TThF to 0515 TThF W12b Cyclic Maintennance
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26
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWF to 0500 TWF Millbrook S&C Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

26
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

26 SW110 Haslemere Havant Jn Dn/Up Main 0105 ThF to 0445 ThF
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)

26
SW110
SW140
SO520

Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0115 TW to 0425 TW
C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

26
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

26
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0035

TWF

Th
to

0500

0500

TWF

Th

E14
S04

Capex rerail 
(Romsey)

Cyclic Maintenance
Capex follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

26 SW140 Fareham Cosham Jn Dn/Up Portsmouth
0015

0015

TWF

Th
to

0455

0405

TWF

Th
H06 Cyclic Maintenance

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q02 (W/Th)

26
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

26
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

44500324
Capex PL Refurb 
(Sparkford Hill)

Capex S&C Refurb
(Maiden Newton)

Cyclic Maintenance
Core works
Core works
Core works

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN 
MILL SERVICES WILL NOT RUN OR WILL 
TERMINATE AT CASTLE CARY

26
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 44300524
Cyclic Maintenance
Track renewals six week 
follow-up

26 SW200 Effingham Junction (c/o) Guildford 
Dn/Up Cobham, Platforms 1-3 at 
Guildford

0020 TWThF to 0445 TWThF G02 44400124
Cyclic Maintenance
Track renewals follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 
TO TERMINATE AT EFFINGHAM JUNCTION AND 
SHUNT VIA 3152pts AND RUN ECS TO WIMBLEDON 
VIA COBHAM. GUILDFORD PLATFORMS 2&3 TO BE 
KEPT CLEAR.

26
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q54 (Th/F)
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27 Info
Week commencing:
Saturday 28 September

27

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

27

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

27

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

27

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

27

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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27
SW100 
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0030

W

ThF
to

0455

0455

W

ThF
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

27
SW105
SW180

Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C Track renewals site survey 1F83 TO BE DIVERTED VIA CHERTSEY

27
SW105
SW190

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

27
SW105
SW200

Berrylands Byfleet Jn, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0055 ThF to 0520 ThF W01
Capex rerail 

(Hampton Court 
1&2)

Cyclic Maintenance
LWRT (W/Th)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

27 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0035 TWThF to 0450 TWThF 44600624 Track renewals prep
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

27
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, Dn/Up 
Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

27
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b 44200724
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

27 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 MTWTh to 0505 TWThF H01a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

27
GW610
SW115

Yeovil Jn Axminster
Dn/Up Exeter, Exeter Main, Chard 
Dn Loop

0001 M to 2359 F
CD Earthworks 

(Crewkerne Tunnel 
Cutting)

Core works
SWR: EXETER SERVICES TO START & TERMINATE 
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER

27 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01

Capex Pl Refurb 
(Idmiston)

Cyclic Maintenance
Capex follow-up

27 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

27
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

27 SW160 Brockenhurst Lymington Pier Single/Loop 0001 M to 2359 F

CD Civils 
(Lymington Viaduct 
and Lymington Pier 

Sea Wall)

Core works
Core works

LYMINGTON PIER SERVICES WILL NOT RUN

27
SW180
SO680

Epsom Leatherhead Jn Dn/Up Portsmouth
0030

0125

TWTh

F
to

0515

0515

TWTh

F
44300524

Track renewals six week 
follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

27
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF
44500324

Capex S&C Refurb
(Maiden Newton)

Track renewals follow-up
Capex follow-up

27
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W
Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR: 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD.
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28 Info
Week commencing:
Saturday 05 October

28

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

28

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

28
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

28
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0055 TWThF to 0455 TWThF CW02
Capex signalling life 

extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

28
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0120 TWThF to 0515 TWThF W03 Brookwood S&C

Cyclic Maintenance
Track remewals prep
LWRT (Th/F)
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

28 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

28
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0120 TWThF to 0500 TWThF Millbrook S&C Track renewals prep

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

28
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

28
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF H05b
Capex rerail 

(Warblington)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

28
SW123
SW265

Guildford (foul)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0040 TWThF to 0440 TWThF G04 Cyclic Maintenance
5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 
& 8 TO BE KEPT CLEAR. GUILDFORD UCS 
AVAILABLE FOR BERTHING.

28
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

28 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

28 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

28
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION
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28
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up

28
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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29 Info
Week commencing:
Saturday 12 October

29
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

29
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44300624

Cyclic Maintenance
Track renewals six week 
follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

29
SW105
SW180

Wimbledon West Jn Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03
Capex signalling life 

extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY

29 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

29 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

29
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance
Track renewals follow-up

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

29 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04
Capex S&C 

(Bournemouth 
2040/2041pts)

Cyclic Maintenance
Capex follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

29 SW110 Haslemere Havant Jn Dn/Up Main 0005 TWThF to 0445 TWThF H04a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

29

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2250 MTW to 0445 TWTh
S08a
Y01a

Cyclic Maintenance
1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

29

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 Th to 0445 F
S08a
Y01a

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

29
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524
Track renewals prep
LWRT (W/Th)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

29 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

29 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

29
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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30 Info
Week commencing:
Saturday 19 October

30
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

30

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

30

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

30

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

30

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

30
SO110
SW100

Waterloo Nine Elms

Platforms 12-24 at Waterloo, 
Down Windsor Slow, Down 
Windsor Fast, Up Windsor, 
Windsor Reversible, Windsor 
Relief Line 1&2, North Siding

0035 TWThF to 0440 TWThF
Capex S&C 

(Waterloo 1586pts)
Capex follow-up NO OUTBERTHING REQUIRED

30 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624
Track renewals six week 
follow-up

30
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09 Brookwood S&C

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
C44 Rail Grinder (T/W)

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

30 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

30
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0120 TWThF to 0500 TWThF Millbrook S&C Track renewals follow-up

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA REDBRIDGE JN OR 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

30 SW110 Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F
Farncombe to 

Petersfield 
Resignalling

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

30
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep
C44 Rail Grinder (M/T)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.
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30
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

30
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THR PASSAGE OF 1Q54 
(Th/F)

30
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

30 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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31 Info
Week commencing:
Saturday 26 October

31

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

31

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

31

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

31

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

31 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

31
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Junction
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08
Cyclic Maintenance
S&C Rail Grinder (M/T)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED.
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31 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

Capex rerail 
(Shawford DS)

44200324

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals site survey
Track renewals delap walk

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B77 TO TERMINATE 
AT BASINGSTOKE. 1T73 TO START FROM 
EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 
ANDOVER AND ROMSEY. FREIGHT SERVICES TO 
DIVERT VIA ANDOVER AND ROMSEY.

31 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F
E15
B08

44200324
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

31
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a
44300524
44200724

Cyclic Maintenance
Track renewals prep
Track renewals site 
surveys

NO OUTBERTHING REQUIRED

31 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

31
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 44501424
Cyclic Maintenance
Track renewals prep

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

31
SW120
SW260

Pirbright Jn, Camberley Aldershot North Jn
Dn/Up Alton, Dn/Up Frimley, 
Single

0105 TWThF to 0530 TWThF G11 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

31
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals six week 
follow-up

31
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to

0500

0500
TWThF CW05a

Capex signalling life 
extension works 
(Chessington)

Cyclic Maintenance
Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

31
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

31
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 ThF to 0450 ThF CF11
Capex signalling life 

extension works 
(Kingston)

Cyclic Maintenance
Capex prep
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM 
YARD

31 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 
Guildford

0020

0155

TWTh

F
to

0445

0445

TWTh

F
44400124

Track renewals six week 
follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 
TO TERMINATE AT CLANDON AND RUN ECS TO 
WIMBLEDON. GUILDFORD PLATFORMS 2&3 TO BE 
KEPT CLEAR. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 1Q67 (Th/F)
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31
SW210
SW225
SW230

Clapham Junction Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0040

T

WThF
to

0430

0500

T

WThF
44100124 Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q64 
(M/T)

31 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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32 Info
Week commencing:
Saturday 02 November

32

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

32 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Capex rerail 

(Vauxhall DWS)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

32
SW105
SW110

Woking East Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

32
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

32
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0030 TWThF to 0525 TWThF
44300524

Capex PL Refurb 
(Weymouth)

Track renewals follow-up
Capex follow-up

NO OUTBERTHING REQUIRED

32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

1F83 DIVERT VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

32
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD 
AND RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

32 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TWThF to 0515 TWThF 44501424 Track renewals prep

32
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

32
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF
E14
S04

Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

32
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

32
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

32
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

32 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance
2K77 TERMINATE AT HAMPTON WICK. ECS TO 
WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 
KINGSTON TO STRAWBERRY HILL

32 SW255 Virginia Water Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF
Capex Con Rail 

(Chertsey)

Capex prep
LWRT (W/Th)
LWRT (Th/F)
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33 Info
Week commencing:
Saturday 09 November

33

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

33

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

33
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

33

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

33

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

33
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 44100224
Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

33
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up Main 
Loop, Dn/Up Epsom, Up Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW02

Capex signalling life 
extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

33
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

33
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, Dn/Up 
Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04
Capex rerail
(Worting Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

33 SW105 Poole Wareham Dn/Up Main, Dn Sidings 0005 TWThF to 0600 TWThF
Capex PL Refurb 

(Creekmoor/Upton)
Capex follow-up

33
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c
Capex rerail 

(Rice's Farm)
F2P Resignalling

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Resignalling follow-up

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 
TO TERMINATE AT GUILDFORD. SERVICES TO 
RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 
TERMINATE AT PETERSFIELD. HASLEMERE NOT 
AVAILABLE FOR BERTHING.

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c F2P Resignalling
Cyclic Maintenance
Resignalling follow-up

HASLEMERE NOT AVAILABLE FOR BERTHING.
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33
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

33 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

33
GW610
SW115

Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works
SWR: EXETER SERVICES TO START & TERMINATE 
AT AXMINSTER. GWR: ECS TO REVERSE AT 
EXMOUTH JN

33
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

33 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13
Capex 

Wheeltimbers 
(Bitterne Viaduct)

Cyclic Maintenance
Capex follow-up
C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

33
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur
0040

0140

TWTh

F
to

0515

0515

TWTh

F
CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q28 (Th/F)

33
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 
READING. GWR: 1V71 TERMINATES GUILDFORD 
AND FORMS 1O52. ECS FROM READING TCD TO 
STABLE AND FORM 2O27. GWR TO BERTH 2 X 
UNITS AT GUILDFORD.
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34 Info
Week commencing:
Saturday 16 November

34
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

34

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

34

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

34

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

34

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

34

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

34

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

34
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

34
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

34
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0115

0115

TThF

W

to

0515

0445

TThF

W

W03 Brookwood S&C
Cyclic Maintenance
Track renewals prep
S&C Rail Grinder (M/T)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q01 (T/W)

34 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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34
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035

0045

TWF

Th
to

0440

0415

TWF

Th
H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT. POSSESSION TO BE 
TAKEN AND GIVEN UP FOR THE PASSAGE OF 
3Q03 (W/Th)

34
GW610
SW115

Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works
SWR: EXETER SERVICES TO START & TERMINATE 
AT AXMINSTER. GWR: ECS TO REVERSE AT 
EXMOUTH JN

34 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep

34
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

34 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF
Capex 

Wheeltimbers 
(Bitterne Viaduct)

Capex follow-up

34
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0035

TWF

Th
to

0500

0425

TWF

Th
E12 Cyclic Maintenance

7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q03 (W/Th)

34 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Capex PL Refurb 

(Codford)
Cyclic Maintenance
Capex follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

34
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

34
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

34
SW210
SW245

Barnes Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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35 Info
Week commencing:
Saturday 23 November

35

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

35

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

35

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

35

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

35

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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35
SW100 
SW105

Waterloo Clapham Junction
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02 44100224

Cyclic Maintenance
Track renewals prep
LWRT (T/W)
LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

35 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0455 ThF CW03
Wimbledon S&C

44300324
Cyclic Maintenance
Track renewals prep

1F83 TO BE DIVERTED VIA CHERTSEY

35 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

35
SW105
SW120

Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

35
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

35 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b F2P Resignalling

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
Resignalling follow-up

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

35 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b F2P Resignalling
Cyclic Maintenance
C44 Rail Grinder (Th/F)
Resignalling follow-up

35

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

35 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF
Capex 

Wheeltimbers 
(Bitterne Viaduct)

Capex follow-up

35
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

35 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

35
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to 0500

TThF

W
CW05a

Capex Rerail 
(Worcester Park)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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Maintenance
Ref

Other Work
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Work Content Traffic Remarks

36 Info
Week commencing:
Saturday 30 November

36

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

36

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

36
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06
Capex 

Wheeltimbers 
(Lambeth Road)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

36
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Up 
Alton

0045 TWThF to 0515 TWThF W12b Brookwood S&C
Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY

36 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

36
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18
Capex rerail 

(Shawford DS)
44200824

Cyclic Maintenance
Capex follow-up
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

36 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

36 SW110 Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF
Capex PL Refurb 

(Shutters)

Capex follow-up
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

36
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C
Cyclic Maintenance
Track renewals prep

2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

36
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep

7V97 TO BE RETIMED

36 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals follow-up

36 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop

2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

36
SW180
SW185

Raynes Park Epsom, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0030 TWThF to 0525 TWThF CW05b
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep

36 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

36
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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36
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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37 Info
Week commencing:
Saturday 07 December

37
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

37

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

37 SW105 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01
Wimbledon S&C

44300624
44300324

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

37
SW105
SW120

Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance
Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

37 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

37
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF 44300524
Track renewals six week 
follow-up

NO OUTBERTHING REQUIRED

37
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

37 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

37
SW180
SW200

Hampton Court Jn, Leatherhead Jn Guildford 
Dn/Up Cobham, Dn/Up Bookham, 
Platforms 1-3 at Guildford

0105 TWThF to 0445 TWThF
G02
W06

Cyclic Maintenance
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

37
SW210
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

37
SW210
SW230

Twickenham (c/o), Hounslow Feltham (c/o)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 
BE RESOURCED FROM STAINES
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