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See email distribution list Engineering Access Planning
15t Floor, Willen
The Quadrant MK
Elder Gate

12 July 2023 Milton Keynes
MK9 1EN

07920 508 696

Dear Colleague

2024 Version 4 Engineering Access Statement

Version 4.0 of the 2024 Engineering Access Statement (EAS) will be published on the
Network Rail website on Friday 14" July 2023. It should be available for you to download -
just type “EAS” in the search field and look for the link “Operational rules”.

If you have any difficulties downloading the EAS please contact your Access Planning
Manager who will arrange to have the main files emailed to you.

The changes to 2024 Sections 4 and 5 between Version 3 (Proposal Subsidiary) and Version
4 (Decision Subsidiary) have been highlighted with the traditional red type and thick black
line. The changes to Section 7 between Version 3 (Proposal Subsidiary) and Version 4
(Decision Subsidiary) have been highlighted using the traditional orange (amended field),
green (new field) and blue (cancelled field) colour coding.

Please also be advised that the Section 4 end date for period D and the start date for Period
E have been amended to the 01/06/24 and 02/06/24 respectively, this is in alignment to the
changes to a June 24 (vice May 24) timetable start date.
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The timeline for the formal development of the Subsidiary 2024 EAS is:

Subsidiary Timetable Period

By close of business on Friday 315 March 2023
Publication of Version 3 of the EAS - Proposal Document

By close of business on Friday 5" May 2023

Operators to respond to Version 3 of the EAS proposals.

Failure to respond with objections may jeopardise your right to appeal against Network
Rail's decision documents.

By close of business on Friday 14th July 2023
Publication of Version 4 of the EAS - Decision Document.

No later than the publication date for Version 4, Network Rail will provide each operator
with an individual response to their comments made in response to Version 3.

Within 15 working days, and no later than close of business on Friday 4" August 2023,
operators must refer any aspect of the access decisions made by Network Rail in Version
4 of the EAS which they are unable to support to the ADC.

The EAS will be downloadable from the Network Rail website from Version 1 onwards.
Just prior to the availability of the downloadable file | will email a covering letter confirming
that the new documents are available on the website.
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Planning of Section 4 ‘disruptive’ period blocks:

It is our intention to continue to package work into engineering periods and the message that
my National Access Planning Team has provided to work delivery teams is that they need to
continue to develop work packages and sequence access on consecutive weeks and in
periods.

We will keep the annual timetable split into broadly 6 week periods and where possible plan
possessions sequentially within these periods. Instead of including this access as disruptive
Section 4 Period Blocks for Version 0 without your input, our proposal is that we would
document all possessions in Section 7 and through consultation with all impacted Operators
only then transfer the disruption from Section 7 to Section 4 of the EAS and subsequently the
Working Timetable.

This proposal, which alters the way that Section 4 restrictions are negotiated, excludes
established two-track railway and reduced timetable capacity planning rules. Changes to
these established access patterns can have a material impact on the way maintenance and
renewals are delivered. If you have an aspiration to change an established two-track railway
or reduced timetable capacity planning rule please can | ask you to identify these in advance
of the EAS process so the lengthy process of dialog with work delivery and timetable
planning teams can get underway.

Key steps in the process for negotiation of period block restrictions:

o Continue to guide work delivery teams to package works into sequential blocks of
access and thus into timetable engineering periods.

o During the informal dialog my Access Planning Team and Operators include in their
discussions a view around the preferred timetabling strategy to apply for the access
(LTP or STP).

o In Version 0 of the EAS all possessions to be included in Section 7 (on some routes

currently if a possession is included in a period block a corresponding possession is
not included in Section 7). This may exclude established two-track railway and
reduced timetable capacity planning rules which, where appropriate, will remain in
Section 4.

o With the publication of Version 0 of the EAS a summary of the Section 7 possessions
included in Version 0 which Network Rail believes could be timetabled as a period
block will be provided.

o At the Version 0 consultation meetings the Access Planning Managers will facilitate a
discussion with all impacted operators focused on which repeating possessions
should be included in Section 4 Version 1 of the EAS and influence the new working
timetable.



If agreement cannot be reached with all impacted parties as to whether or not a series of

OFFICIAL

work should be included in Section 4, Network Rail will need to reach a conclusion in
accordance with Decision Criteria principles, in particular considering the:

o Split of Operator and Network Rail train planning workload between LTP and STP.

o Confidence in the package of work that is proposed.

o Complexity of the plan.

o Timescales.

o How will the plan be communicated to passenger and freight customers; will the plan
be consistent for front line staff to execute?

o The likelihood of possessions which could in isolation be planned under Section 4

being subject to fundamental recast on a weekly basis due to other adjacent Section

7 blocks which vary week-by-week.

Any decision by Network Rail to either include or exclude a disruptive engineering period
from EAS Version 1 will be supported with a clear summary and reasoning behind the
decision. If discussions between Versions 1 and 2 fail to reach a suitable outcome for all

impacted parties, opportunity would then therefore exist for the decision to be registered and

heard at ADC by a displeased party.

The Timetable Engineering Periods for 2024 are:

| Period A | Period B | Period C Period D Period E

December January February March April May June
WK [ 3637 (383040 4142434445 46|47 |48 [40]50[51[52] 1 [ 23] 456|789 [10][11
sat | 2 916 23 30|66 13 20 27 3 10|17 24 2 9 16 23|30 6 13 20 27 4 11 18 25 1| 8
Sun|[3[10 17 24 31| 7 14 21 28 4 11|18 25 3 10 17 24|31 7 14 21 28 5 12 19 26| 2 9
Mon| 4 |11 18 25(1 8 15 22 20 512 19 26 4 11 18|25 1 8 15 22 29 6 13 20 27| 3 10
Tue | 5|12 19 26| 2 9 16 23 30 6|13 20 27 5 12 19|26 2 9 16 23 30 7 14 21 28| 4 11
Wed| 6 [13 20 27| 3 10 17 24 31 7 |14 21 28 6 13 20|27 3 10 17 24 1 8 15 22 20| 5 12
Thu| 7 |14 21 284 11 18 25 1 8|15 22 20 7 14 21|28 4 11 18 25 2 9 16 23 30| 6 13
Fri | 8|15 22 205 12 19 26 2 9|16 23 1 8 15 22|20 5 12 19 26 3 10 17 24 31| 7 14

Period E| Period F Period G | Period H | Period J
June July August September October November December

WK 121314 [ 1516 [17[18[19 20 [ 21|22 [23[ 24 (25|26 27 [28 |29 |30 |31 [32[33[34)35[36[37]38
Sat 15|22 20 6 13 20 27| 3 10 17 24 31 7 |14 21 28 5 12 19|26 2 9 16 23 30 7 14
Sun 16|23 30 7 14 21 28| 4 11 18 25 1 8 |15 22 20 6 13 20|27 3 10 17 24 1 8 [15
Mon 17 24 1 8 15 22|29 5 12 19 26 2|9 16 23 30 7 14|21 28 4 11 18 25 2 9 |16
[ Tue | 18 25 2 9 16 23|30 6 13 20 27 3|10 17 24 1 8 15|22 29 5 12 19 26 3 10|17
[Wed| 19 26 3 10 17 24|31 7 14 21 28 4|11 18 25 2 9 16|23 30 6 13 20 27 4 11|18
Thu 20 27 4 11 18 25(1 8 15 22 20 5|12 19 26 3 10 17|24 31 7 14 21 28 5 12|19
Fri 21 28 5 12 19 26| 2 9 16 23 30 6 |13 20 27 4 11 18|25 1 8 15 22 29 6 13|20

Bank Holiday & Key Dates

Sun 10 Dec 2023
Mon 25 Dec 2023
Tue 26 Dec 2023
Mon 01 Jan 2024

Fri 28 Mar 2024
Men 01 Apr 2024
Mon 06 May 2024
Mon 27 May 2024
Sun 02 Jun 2024
Mon 26 Aug 2024
Sun 15 Dec 2024

Start of Dec 2024 timetable (Timetable Year 2024)

Christmas Day
Boxing Day
New Years Day
Goed Friday
Easter Monday

Early May Bank Holiday Day
Late Spring Bank Holiday

May 2024 timetable change

Summer Bank Holiday

Period A

Period Block Dates

"0001 Sun 10/12/2023 to 2359 Sun 31/12/2023 (4 Sundays)

Period B

"0001 Mon 01/01/2024 to 2359 Sun 11/02/2024 (6 Sundays)

Period C

"0001 Mon 12/02/2024 to 2359 Sun 24/03/2024 (6 Sundays)

Period D

"0001 Mon 25/03/2024 to 2359 Sat 01/06/2024 (9 Sundays)

Period E

"0001 Sun 02/06/2024 to 2359 Sun 16/06/2024 (3 Sundays)

Period F

"0001 Mon 17/06/2024 to 2359 Sun 28/07/2024 (6 Sundays)

Period G

"0001 Mon 29/07/2024 to 2359 Sun 08/09/2024 (6 Sundays)

Period H

"0001 Mon 09/09/2024 to 2359 Sun 20/10/2024 (6 Sundays)

Period J

"0001 Mon 21/10/2024 to 2359 Sat 14/12/2024 (7 Sundays)

Start of Dec 2025 timetable (Timetable Year 2025)

British Summer Time
Sun 31 Mar 2024 Clocks go forward
Sun 27 Oct 2024 Clocks go back




Public Holidays and Key Dates:

Date Bank holiday Region
December 25th, 2023 Christmas Day Nationwide
December 26th, 2023 Boxing Day Nationwide
January 1st, 2024 New Year's Day Nationwide
January 3rd, 2024 Bank Holiday Scotland
January 2nd, 2024 Substitute day (for New Year's Day) Nationwide
March 17th, 2024 St Patrick's Day Northern Ireland
March 29t 2024 Good Friday Nationwide
April 15t 2024 Easter Monday England

Wales

Northern Ireland
May 6th 2024 Early May Bank Holiday Nationwide
May 27th, 2024 Spring Bank Holiday Nationwide
August 5th, 2024 August Bank Holiday (Scotland) Scotland
August 26th, 2024 August Bank Holiday England

Wales

Northern Ireland
November 30th, 2024 St Andrew's Day Scotland

BRITISH SUMMER TIME DATES

March 31st, 2024 British Summer Time Starts (clocks go forward) Nationwide
October 27th, 2024 British Summer Time Ends (clocks go back) Nationwide

If you require further information or if | can help further, please give me a call.

Yours sincerely

Mark Sleet

Mark Sleet
Head of National Access Planning
Network Rail

Day
Monday
Tuesday
Monday
Wednesday
Tuesday
Sunday
Friday
Monday

Monday
Monday
Monday
Monday

Thursday

Sunday
Sunday
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Section 4 Standard Possession Opportunities contains guidance on possession
times that are available.

Section 5 Contains the midweek possession strategy, a description of the
opportunities available for possessions for the purpose of regular
maintenance of the network.

Section 7 Identifiable major possessions which cannot be contained within the

standard possession opportunities are shown in the register.
Consequently, such possessions are not reflected in the permanent
timetable and are disruptive possessions.
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SECTION 1

INTRODUCTION

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.0 Introduction

The contents of Engineering Access Statement are determined by Network Rail
through informal consultation with Train Operators and Access Planning
Managers in Network Rail, with the aim of achieving the optimal balance
between access to the network for train operations and access for
maintenance, renewal and enhancement work. This is followed by formal
consultation with Train Operators in accordance with Access Condition D2,
leading to the issue by Network Rail of the Final Engineering Access
Statement. Train Operators have a right of appeal against the contents of the
Final Engineering Access Statement under Access Condition D2.2.8.

Train Operators’ Access Proposals for train paths must be compliant with
Engineering Access Statement.

The planning process for the Permanent Timetable is governed by the Network
Code 1995, Part D (last amended 27" July 2021). In the event of a conflict, the
Network Code takes precedence over Track Access Agreements with individual
Train Operators and Engineering Access Statement/Timetable Planning Rules.

The following are the dates for publication of the Engineering Access Statement
for the 2024 timetable year

D54
TOC/FOC
Engineering Access Response
Statement 2024 Issue Date | nte Remarks
Version 1
21/10/2022 25/11/2022

Rules Proposal

Version 2 Referral to dispute panel should
: 03/02/2023 be against this document within
Final Rules ) .
15 working days of receipt

Version 3
Proposal for Subsidiary 31/03/2023 05/05/2023
Rules Changes

Referral to dispute panel should

version 4 14/07/2023 be against this document within

Final Rules 15 working days of receipt

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.1 Applications for Possessions

1.1.1

Applications for possessions should always be made in accordance with
Network Rail’s possession planning process. For details of the
mechanism for applying for possessions, work delivers should contact
their relevant Area Delivery Planning Team or the Route Engineering
Access Planning team.

Sequence of activities:

e Continuous Planning

o D-90 to D-65 Construct Annual Access Plan

e D-64 to D-23 Negotiate and publish Engineering Access

Statement

o TW-47 to TW-26 Build the Period Possession Plan

o TW-26 to TW-12 Amend the Weekly Timetable

e TW-12 to TW-4 Finalise the Weekly Delivery Plans

e« TW-4 to TW-0 Make network available for STP services
D-90 to D-65 Construct Annual Access Plan
D-80, Engineering Access Planning team shall gather as much detail as
possible about the access and resource demands of major works within
Infrastructure Investment and cyclical work volumes within Asset
Management and Infrastructure Maintenance.

The plan at this stage should include:

e Confirmation of funding
Specification of inspection and delivery frequencies
Specification of renewal and enhancement programs
Cyclic maintenance frequencies
Description of work, ELR, mileage and line of work
Area and lines required BLOCKED

Route Access Planning team including the Engineering Access Planning
team, set out Network Rails strategy and starts negotiating the proposed
plan with principal stakeholders throughout the rail industry. The
information gathered as this stage of the planning process will be used
to create the access plan incorporated within the draft version of the
Engineering Access Statement.

Consultation with the customer during this time is lead by the
Engineering Access Planning planners and looks like:

e At D-75, a national meeting, reviewing plans for mainline intercity
passenger routes and key freight flows. This is followed by
presentation on key topics and local operator meetings on an ad
hoc basis.

o Keep speaking as the plan develops, make better use of phone.

e Train planning representatives are to be included in the national
meetings

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.1.3

D-64 to D-23 Negotiate and Publish Engineering Access Statement
Between D-64 to D-23 the Engineering Access Planning Team leads the
negotiation of the disruptive engineering access plan working in close
collaboration with colleagues in NDS.
e Between D-59 and D-46 the Engineering Access Planning Team
formally consults the plan with customers/stakeholders
e The ‘decision’ (final) version of the Engineering Access Statement
document is published at D44. This is the formal decision of the
changes that Network Rail has decided to include based upon the
responses received from train and freight operators.

Although the timescales for this stage appear to overlap with next stage
this is not the case. D-23 refers to the production of the Engineering
Access Statement for the second half of the year.

TW-47 to TW-26 Build Period Possession Plan

Detailed possession and resource plans continue to be developed by
area planning colleagues in the Area Teams. All requirements for
additional, amended or cancelled disruptive engineering access and
non-disruptive engineering access need to be compiled into the Draft
Period Possession Plan (DPPP).

At TW-36 the Area Team planners hold a period planning meeting. This
review of the work is undertaken between TW-36 to TW-40 and occurs
every four weeks. The plan is then confirmed by work delivery
colleagues. Following the area TW-36 DPPP Meeting attendees update
traffic remarks in PPS and NROL as necessary.

At TW-30 the Engineering Access Planning Team (EAPT) prepare the
Train Operator Draft Period Possessions Plan (DPPP), check availability
of diversionary routes and confirm operators are required to Access
Proposal amended train schedules in connection with the structure of
amended train plan comments for the disruptive possessions that are
included in the DPPP. The Draft Period Possession Plan is prepared
from PPS prior to TW-28.

TW-28 Train Operator DPPP Meeting: At this meeting, chaired by the
Route Planning Team, the Draft Period Possession Plan is reviewed with
the train and freight operators, with particular attention being applied to
changes from Engineering Access Statement and to items disputed at
that time. The agreed access arrangements from this meeting become
the Confirmed Period Possession Plan.

After the TW-28 Train Operator DPPP Meeting, the Engineering Access
Planning Team consolidates all the agreed changes in PPS and then
issues the Confirmed Period Possessions Plan (CPPP) at TW-26.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.1.5 TW-26 to TW-12 Amended Weekly Timetable

Train planners in the Production and National Timetable planning teams
retime services in response to the agreed disruptive engineering access
confirmed in the CPPP. During this period Route planners will accept
additional worksite requests that create new Engineering Access
Statement section 4 possessions on the condition that they are not
formally agreed until available network capacity is confirmed at TW-12
post development of the amended timetable plan. Available network
capacity is identified to Area Planning Teams in the form of ‘access
easements spreadsheet’ compile and disrupted by the Engineering
Access Planning Team.

Train operators’ TW-18 Access Proposals that conflict with the
possessions in the CPPP, must firstly be rejected by the Production
Timetable Planning teams. If necessary, Production Timetable Planning
teams via the Engineering Access Planning team will make a request to
Area Planning Team colleagues for support for the published
possessions to be amended.

Production and National Timetable planners will advise the Engineering
Access Planning team of the occasions it has been necessary to infringe
upon an unpublished (in CPPP) section 4 Engineering Access Statement
standard possession opportunity during validation of operators’ TW-18
amended timetable Access Proposals.

The Engineering Access Planning team will capture in the access
easement spreadsheet the agreed section 4 Engineering Access
Statement standard possession opportunity easements from:

a) Engineering Access Statement consultation

b) Period Plan Engineering Haulage Meeting

c) DPPP

d) Production Timetable Planning teams, TW-18 to TW-12

timetable validation work

At TW-12 the Engineering Access Planning team will advise Area/Route
Planners of the required easements to unpublished (in CPPP) section 4
standard Engineering Access Statement possession opportunities via
the access easement spreadsheet.

Finalise Weekly Delivery Plans TW-12 and TW-4

Area/Route Planners finalise the possession plan. Possessions will be
confirmed in the remaining network capacity. Work continues to be built
into existing possessions and worksites and well as new possessions.

Further amended timetable work must be compliant with the existing
easements agreed on the TW-12 access easement spreadsheet.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.1.7

Make network available for STP services TW-4 and TW-0

This phase is where the remaining network capacity is handed back to
Train Operators, any additional possession post publication of the draft
WON to be progressed via the late notice disruptive possession process.

Any section 4 standard Engineering Access Statement possession
opportunities not included in the draft WON can be assumed as not
required by work delivers. The unpublished section 4 standard
Engineering Access Statement possession opportunities not included in
the publication of the Draft WON return to being available timetable
white space which freight and passenger operators are welcome to
submit and Access Proposal into.

Making changes to access plans after publication of the WON at T-10d
increases the safety risks associated with the plan. Only those items of
works with a significantly positive business case shall be included during
this phase and only after all safety risks have been mitigated.

Continuous planning

Supporting the period and weekly planning meeting chaired by Area
Delivery Planning teams continue positive dialogue at any stage in the
planning process to raise and resolve issues is encouraged between
Area/Route Delivery Planning teams, O&CS and all work delivers.

Area Planners shall provide a response to issues and questions within a
maximum of two weeks of receipt. Network Rail behaviours shall be
employed by all involved to deliver the optimum plan for Network Rail
and its customers.

For the purpose of this document a possession is defined as any
restriction of the network for Train Operators. This includes: -

Rule Book T3 and pre-plan disruptive T2 possessions
Traction current isolations

Signalling disconnections

Temporary speed restrictions

Operational telecommunications disconnections

Applications for any of the above should be made in accordance with the
laid down timescales.

1.1.10 All possessions contained within Engineering Access Statement are

exclusive of junctions or stations unless otherwise stated.

Unless it is stated otherwise in the relevant section 4 tables/footnotes or
the section 5 or 7 traffic remarks, where there is a stagger in the
available possession times and an adjacent line next to the possession
is open to traffic: this line should be treated as being open for train

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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movements in all directions as shown in Table A of the Sectional
Appendix.

1.1.11 Wherever possible possessions should be contained within the standard
possession opportunities shown in Section 4.

1.1.12 Any possession that requires an alteration to a train schedule will be
treated as disruptive. However, some possessions may appear initially to
be non-disruptive, but will, nonetheless be treated as disruptive. For
example:

e the closure of some platform lines at a major station when the
totality of the train service cannot be accommodated in the
remaining available platforms;

e weeknight single line working where, due to the number of trains
planned over the single line, the original train schedules may
require further alteration.

1.1.13 Where a requester is in any doubt as to whether a possession is
disruptive or non-disruptive it should be assumed that it is disruptive.
Guidance should be obtained from the Engineering Access Planning
Team.

1.1.14 Applications for disruptive possessions should be made as soon as
requirements are known and should reach the Engineering Access
Planning Team via the Area/Route Planning team no later than 37 weeks
prior to the start of the relevant 4-weekly period. Details of infrastructure
train requirements (including on track machines) must be provided with
the possession application.

1.1.15 Applications for Non-Disruptive Possessions should be made as soon as
requirements are known. These applications are made to the Area
Planning teams, and guidance will only be sought from the Engineering
Access Planning Team if there is doubt about the disruptive effects of the
possession application.

1.1.16 Where a TSR is required in conjunction with engineering work, full details
of the TSR must be provided in PPS with the possession applications to
which it applies.

1.1.17 If advice is required concerning any of the contents of this document,
contact should be made with the Engineering Access Planning Team.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.2 Specific Planning Arrangements

1.2.1 Autumn Treatment Trains, De-Icing, Structure Gauging Trains
Ultrasonic Test Trains:

All possession must be given up for the passage of Autumn
Treatment Trains and De-Icing services.

Engineering Access Statement section 4 standard possession
opportunity possessions must be given up for the passage of
Ultrasonic Test Trains, New Measurement Train and all PLPR
Trains (Plain Line Pattern Recognition machines, Track
Recording Coach (TRC) and Track Inspection Coach (TIC2))
as determined by Network Rail as stated in Section 4 of this
document.

Engineering Access Statement Section 5 and 7 possessions
to take into account all Ultrasonic, New Measurement Train
and all PLPR Trains (Plain Line Pattern Recognition
machines, Track Recording Coach (TRC) and Track
Inspection Coach (TIC2)) and Weather Treatment Trains that
are planned in the WTT but all STP services to be timed
around such possessions unless agreed otherwise.
Production timetable planning Network Trains Teams and
Area Timing Teams must receive confirmation from the Area
Delivery Planning Team and/or Engineering Access Planning
Team before submitting a train schedule that runs foul of
possessions in the Engineering Access Statement.

1.2.2 Improving Network Availability, before requesting a possession which
will disrupt passenger and freight operators consider the following:

Can the work be done in such a way that does not disrupt train
services?

Can you do more to reduce the disruption to train operators by
making safe us of adjacent line open or single line working
arrangements

Is there a suitable diversionary route that can be safely use?
Can the work be carried out in an existing possession?

Can you release parts of the line during possession (e.g
staggered start and finish times for each line)?

Can the work be carried out in fewer longer or more short
possession durations?

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.3 Train Operator Consultation

1.3.1

1.3.2

1.3.3

1.3.4

1.3.5

Period Possession Plan. Every 4 weeks a detailed programme of
proposed engineering works covering 4 weeks will be issued as the
DPPP at least 28 weeks before the start of the 4 weeks concerned. This
will contain details of proposed disruptive possessions, together with any
non-disruptive possessions.

Informed Traveller. The CPPP will be issued 26 weeks prior to the start
of the relevant 4 weekly period giving enough details of planned
disruptive possessions to enable an assessment of train alterations to be
made. Network Rail will advise details of Disruptive Possessions at this
stage as part of the Informed Traveller process.

Trains Meetings. In certain instances, prior to the conclusion of Train
Operator consultation, Network Rail may arrange a Trains Meeting for all
affected Train Operators. This is most likely where a possession, or
series of possessions, will result in significant train alterations. Trains
meetings will be held to:

¢ outline the likely disruptive effects

e determine train alterations required

e agree an outline train plan
Network Rail will meet with any Train Operator, if requested to discuss
any concerns they may have.

Capacity Constraints. In some cases (e.g. Single Line Working, use of
SIMBIDS) suggested capacity constraints are shown in these Rules
alongside the appropriate possession. This is shown as a guide only.
Precise line capacity cannot be determined until all Access Proposals
have been made and offers made and accepted. In constructing their
Access Proposals Train operators should consider the capacity
constraints noted. Where SLW, Fast / Slow line running, or any other
form of reduced track capacity is indicated in this publication, this applies
between adjacent crossovers only, unless such work can be
accommodated within the time allowance shown in ‘Timetable Planning
Rules’.

If a Train Operator wishes to make a Train Operator Variation Request
or protect the slot of an existing train slot which is not compliant with
Engineering Access Statement, it should consult the Engineering Access
Planning Team to establish whether an amendment to Engineering
Access Statement is likely to be agreed and, if appropriate, submit an
amendment proposal which will be considered by Network Rail in
accordance with Section 1 clause 5.2 of this Introduction. The
Engineering Access Statement amendment proposal should be
submitted to Network Rail as early as possible or with the submission of
the Train Operator Variation Request.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.3.6 Normally possessions other than emergency possessions will have been
agreed 26 weeks in advance of the week in question, and after this time
Network Rail will usually support an Engineering Access Statement
amendment proposal to allow acceptance of a Train Operator Variation
Request which does not conflict with planned possessions. Where a
Train Operator Variation Request relates to the carriage of exceptional
numbers of passengers in connection with a sporting or other public
event, Network Rail recognises that it may be appropriate to cancel
possessions to allow the Train Operator Variation Request to be
accepted.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue
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1.4 Timetable Dating

1.4.1 The following standard engineering timetable periods will apply.

December 2023 — December 2024
*Please note these are subject to change through the BTPF transition, the proposed changes to
the end date of Period D and Start of Period E have been incorporated below with further
changes to be consulted

|  PeriodA | Period B | Period C Period D Period E

December January February March April May June
WK |36 |37 3830 40 414243444546 /a7 4840 |50[51[52] 1] 2|3 [a[5][6][7]8[9][10]11
sat | 2 o016 23 3|6 13 20 27 3 10[17 24 2 o 16 23|30 6 13 20 27 4 11 18 25 1| 8
sun| 3[10 17 24 31|7 14 21 28 4 11|18 25 3 10 17 24|31 7 14 21 28 5 12 19 26[ 2 9
Mon| 4 |11 18 25| 1 8 15 22 29 5 (12 19 26 4 11 18|25 1 8 15 22 20 6 13 20 27| 3 10
Tue| 5|12 19 26| 2 9 16 23 30 6|13 20 27 5 12 19|26 2 9 16 23 30 7 14 21 28| 4 1M
Wed| 6 |13 20 27| 3 10 17 24 31 7|14 21 28 6 13 20|27 3 10 17 24 1 8 15 22 29| 5 12
Thu|l 7 |14 21 28| 4 11 18 25 1 8|15 22 20 7 14 21|28 4 11 18 25 2 9 16 23 30| 6 13
Fri | 815 22 20| 5 12 19 26 2 9|16 23 1 8 15 22|20 5 12 19 26 3 10 17 24 31| 7 14

Period E| Period F Period G | Period H | Period J
June July August September October November December

WK 12[13[14 [ 1516 [17[18 1920 21|22 [ 23|24 [25[ 26|27 [ 28] 29|30 [31[32[33[34|35][36]37]38
Sat 15(22 20 6 13 20 273 10 17 24 31 7|14 21 28 5 12 19|26 2 9 16 23 30 7 14
sun 16|23 30 7 14 21 28| 4 11 18 25 1 _8 |15 22 29 6 13 20|27 3 10 17 24 1 8 [15
Mon 17 24 1 8 15 22|29 5 12 19 26 2|9 16 23 30 7 14|21 28 4 11 18 25 2 9 |16
Tue 8 25 2 9 16 23|30 6 13 20 27 3|10 17 24 1 8 15|22 29 5 12 19 26 3 10|17
Wed 9 26 3 10 17 24|31 7 14 21 28 4|11 18 25 2 9 16|23 30 6 13 20 27 4 11]|18
Thu 20 27 4 11 18 25| 1 8 15 22 29 5|12 19 26 3 10 17|24 31 7 14 21 28 5 12|19
Fri 21 28 5 12 19 26| 2 9 16 23 30 6|13 20 27 4 11 18|25 1 8 15 22 29 6 13|20

1.4.2 Bank Holidays occur on the following dates, which may result in changes
to the times available for possessions.

Date

December 25th, 2023
December 26th, 2023
January 1st, 2024
January 2nd, 2024
March 17th, 2024
March 29" 2024
April 15t 2024

May 6th 2024

May 27th, 2024
August 5th, 2024
August 26th, 2024

November 30th, 2024

March 31st, 2024
October 27th, 2024

Bank Holidays

Bank holiday
Christmas Day

Boxing Day

New Year's Day

Bank Holiday

St Patrick's Day

Good Friday

Easter Monday

Early May Bank Holiday

Spring Bank Holiday
August Bank Holiday (Scotland)

Augqust Bank Holiday

St Andrew's Day
BRITISH SUMMER TIME DATES

British Summer Time Starts (clocks go forward)

British Summer Time Ends (clocks go back)

Region
Nationwide
Nationwide
Nationwide
Scotland
Northern Ireland
Nationwide

England
Wales
Northern Ireland

Nationwide
Nationwide
Scotland

England
Wales
Northern Ireland

Scotland

Nationwide
Nationwide
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Monday
Monday
Monday
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1.4.4 On the following dates major events (which may have interregional
implications) are due to take place and may result in changes to the
times available for possessions.
Week No Date(s) Event Location
40 I'st January 2024 New Years’ Day Parade London
TBC February 2024 TBC London Boat Show London
TBC February — March 2024 Six Nations Rugb London, Cardiff,
TBC goY Edinburgh
TBC February 2024 TBC Brighton Marathon Brighton
TBC March 2024 TBC NEC Crufts (Dog Show) NEC Birmingham
TBC March 2024 TBC Cheltenham Festival Cheltenham
TBC March/April 2024 TBC University Boat Races Putney, Barnes
TBC April 2024 TBC The London Classic Car Show Excel, London
TBC April 2024 TBC London Marathon London
TBC May 2024 TBC FA Cup Final Wembley
TBC May 2024 TBC FA Vase/Trophy Final Wembley
TBC May 2024 TBC Women’s FA Cup Final Wembley
TBC May 2024 TBC EFL Championship Play Off Final Wembley
TBC June 2024 TBC Grand National Aintree
TBC May 2024 TBC National Armed Forces Day TBC
TBC May 2024 TBC League One Play Off Final Wembley
Y g 4
TBC May 2024 TBC League Two Play Off Wembley
TBC June 2024 TBC National League Promotion Final Wembley
TBC June 2024 TBC Epsom Derby Epsom
TBC June 2024 TBC Download Festival Donnington Park,
Derbyshire
TBC June 2024 TBC Royal Ascot Ascot
TBC June 2024 TBC Isle of Wight Festival Isle of Wight
TBC June 2024 TBC Glastonbury Festival Castle Cary
TBC June 2024 TBC Champions League TBC
TBC July 2024 TBC Wimbledon Tennis Wimbledon
TBC Henley - on -
July 2024 TBC Henley Regatta Thames
TBC July 2024 TBC TRNSMT Festival Glasgow
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Week No Date(s) Event Location
TBC July 2024 (TBC) British Grand Prix Silverstone
TBC Bath and West
July 2024 TBC NASS Festival Showground
(Swindon)
TBC : . ,
July 2024 TBC Cambridge Folk Festival (Cambridge)
TBC
July 2024 TBC Royal Welsh Show Carmarthen
TBC July 2024 TBC Ride London London Area
TBC August 2024 TBC Edinburgh Festival Edinburgh
TBC Isle of Wight
August 2024 TBC Cowes Week (Sailing) (Portsmouth
Harbour)
TBC August 2024 TBC FA Community Shield Wembley
TBC . Stafford and
August 2024 TBC V Festival Chelmsford
TBC August 2024 TBC Leeds and Reading Festivals Leeds and Reading
22 @ . . . Paddington and
26" August 2024 Notting Hill Carnival Sl ek
(== September 2024 TBC The Great North Run Newcast;/Gateshe
33 |0th November 2024 Remembrance Sunday London
TBC October22)2D4ecember Christmas Markets Various Locations
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1.5 Change Procedure

The following standard Engineering Access Statement change procedure is
applicable to this document

Procedure for Altering Engineering Access Statement or Timetable
Planning Rules other than through the Twice-Yearly Process Having
Effect from a Passenger Change Date

1.5.1 Introduction

1.5.1.1 This Procedure has been devised in accordance with Network Code
Condition D 2.2.7 to provide a means of altering Engineering Access
Statement and/or Timetable Planning Rules other than through the
twice-yearly process having effect from the Passenger Change Dates.
It supersedes the interim arrangements included within certain Train
Operators’ Track Access Agreements and within certain Regional
Engineering Access Statement and Timetable Planning Rules
documents.

1.5.1.2 This procedure will be used by Network Rail to add, substitute or delete
engineering access opportunities contained within Engineering Access
Statement. All possessions so agreed will be regarded as being within
Engineering Access Statement. Network Rail is committed to the
achievement of the Informed Traveller deadlines resulting in details of
amended train services being available 12 weeks before the date of
operation, consequently, wherever possible, Network Rail will consult
with Train Operators regarding possessions and other capacity
restrictions which are disruptive to agreed train slots in sufficient time to
allow details of those disruptive possessions to be included in a
Confirmed Period Possessions Plan which will be published 26 weeks
prior to the start of each 4-week period.

1.5.1.3 Where a need arises to amend Engineering Access
Statement/Timetable Planning Rules to cater for urgent safety
requirements or other emergency situations, all parties concerned will
co-operate in accelerating the normal timescales in this Procedure
commensurate with the urgency of the circumstances.
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1.5.2 Changes Initiated by Train Operators

1.5.2.1 A Train Operator may propose changes to any part of Engineering
Access Statement/Timetable Planning Rules affecting or likely to affect
that Train Operator.

1.5.2.2 The Train Operator shall submit a written statement of the proposed
change and a concise explanation of the reasons for that change:
o for Timetable Planning Rules, to its Network Rail Programme
Manager (LTP) who will acknowledge receipt
e for Engineering Access Statement, to the Engineering Access
Planning Manager, who will acknowledge receipt

1.5.2.3 Within 5 working days of receipt of the proposed change, Network Rail
shall notify to all Train Operators affected details of the proposed
change and Network Rail's comments including concise reasons for the
change and a statement as to whether Network Rail supports the
proposal.

1.5.3 Changes Initiated by Network Rail

1.5.3.1 Network Rail may propose changes to any part of Engineering Access
Statement/Timetable Planning Rules.

1.5.3.2 Network Rail shall notify to all Train Operators affected details of the
proposed change including a concise explanation of its reasons.
Proposed changes to Engineering Access Statement arising before
publication of the Draft Period Possessions Plan shall be notified by
Network Rail in a single coordinated document to be issued each 4
weeks.

1.5.4 Response by Train Operators

1.5.4.1 Each Train Operator receiving notification of a proposed change in
accordance with paragraphs 6.3.1 or 6.3.2 above will consider that
proposal and respond to Network Rail within 10 working days from
receipt of the notification, indicating:

o its agreement to the proposed change or

o details of a counterproposal and an explanation of its
reasons or

o in the case of Timetable Planning Rules items such as
section running times, a request that a joint investigation is
carried out.

1.5.4.2 Any Train Operator whose response is not received by Network Rail
within 10 working days will be deemed to have agreed to the proposed
change and will forfeit any right of Appeal.
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1.5.5 Decision by Network Rail

1.5.5.1 Network Rail shall give due consideration to responses received from
Train Operators in accordance with paragraphs 6.3.1 or 6.3.2 above
and shall decide which changes, if any, should be made to Engineering
Access Statement/Timetable Planning Rules.

1.5.5.2 In reaching its decision, Network Rail shall have due regard to the
Decision Criteria in Network Code Condition D6.

1.5.5.3 Network Rail will notify its decision to each affected Train Operator
within 5 working days of the last date for receipt of responses under
paragraph 6.4.1 above.

1.5.5.4 Any Train Operator, if it disputes Network Rail's decision, may Appeal
to a Timetabling Panel and any such Appeal will be dealt with as
though it had been made in accordance with Network Code Condition
D2.2.7. Any Appeal must be referred to the Access Disputes Secretary
in accordance with the timescales shown in Condition D5 (i.e. within 5
working days of notification by Network Rail of its decision)
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SECTION 2

GLOSSARY

Electronic copy - uncontrolled when printed. Check schedule dates for next issue



OFFICIAL

Network Rail Engineering Access Statement 2024 Version: 4.0
Final Rules Date: 14" July 2023
Introduction Page: 21 0of 33

Section 2 — Glossary

1.1 Certain abbreviations and terms are used throughout this document,
which is listed below, together with a definition of their meaning.

Term/Abbreviation Meaning

AC + DC Alternating Current and Direct Current

ALL All lines

ALO Adjacent line open

ASW Amended Station Working

BDM Business Development Manager

BLOCKED Line blocked

BTET Line blocked to electric traction

CPPP Confirmed Period Possession Plan

CS Carriage Siding

D* Denotes Down Line (i.e Down Fast, Down
Slow)

DPPP Draft Period Possession Plan

EAP Engineering Access Planning Team (Ops
Planning)

EAS Engineering Access Statement

ECS Empty Coaching Stock

FOC Freight Operating Company

M Monday

T Tuesday

W Wednesday

Th Thursday

F Friday

Sa Saturday

Sun Sunday

Excl Exclusive

FLT Freightliner Terminal

GF Ground Frame

iCw or i.c.w. In Connection With

Incl Inclusive

Jn Junction

N/A Not Applicable

NDS Network Rail National Delivery Service

NBS No Booked Service

NPP No Possession Permitted

PBS Possession to be given up for the passage of
Booked Services

PPS Possession Planning System

RL Relief Line

Electronic copy - uncontrolled when printed. Check schedule dates for next issue




OFFICIAL

Network Rail Engineering Access Statement 2024 Version: 4.0
Final Rules Date: 14" July 2023
Introduction Page: 22 of 33

Section 2 - Glossary (contd.)

Term/Abbreviation Meaning

RVL Reversible Line - signalled line will be open to
trains in both directions

SB Signal Box

SDG Siding

SIMBIDS Simplified Bi -Directional Signalling

SLW Single Line Working

SUB Suburban Line

TMD Traction Maintenance Depot

TOC Train Operating Company

TSR Temporary Speed Restriction

U* Denotes Up Line (i.e Up Main, Up Slow)

UTuU Ultrasonic Test Units

WEAVE Trains to travel via alternative line in same
direction e.g. Up Fast to Up Slow

WON Weekly Operating Notice

WPA Weeks per Annum

WTT Working Timetable
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SECTION 3

GUIDELINES FOR GRANTING
POSSESSIONS
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Section 3 — Guidelines for Granting Possessions

3.1 Information required from requesters when submitting
Possession requests

The following information will be required from requesters when submitting
Possession requests: -

3.1.1 Proposed date start and finish time of worksites and Possessions.

3.1.2 Proposed method of protection.

3.1.3 Geographical extent of Possession (as shown in Sectional Appendix)
and worksite mileage (miles/chains).

3.1.4 Start and finish times and geographical extent (as shown in the
Sectional appendix) of electrical isolation (may be different to 3.1.3).

3.1.5 Loss of, or reduction in, any signalling facilities affected outside the
Possession Outline infrastructure train requirements.

3.1.6  Outline infrastructure train requirements (detailed if at less than 32
weeks).

3.1.7  Any protective speed restriction required on adjacent lines which are
open.

3.1.8 Reduction in available platform capacity (including actual length of
platform available and any special instructions for train drivers).

3.1.9 Effect on access to other facilities.

3.1.10 Significant OHLE voltage reductions.

3.1.11 Affected electrical feed equipment.

3.1.12 Any restrictions which will persist after the main Possession is given up.

3.1.13 Ifa TSR is to be imposed on the line affected after the Possession is
given up, the speed and mileage of the restriction and date & times of
relaxation / lifting of the TSR.

3.1.14 Work content.

3.1.15 Details of operational telecommunications disconnections.
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Section 3 — Guidelines for Granting Possessions (Contd.)

3.2 Late Possession Requests

3.2.1 The procedure to enable amendment of the Rules, following their
finalisation in accordance with Condition D2.2 of the Network Code, is
set out in the Train Planning Rules, National, Section 3.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue



Network Rail

OFFICIAL

Engineering Access Statement 2024 Version: 4.0
Final Rules Date: 14" July 2023
Introduction Page: 26 of 33

SECTION 4

STANDARD POSSESSIONS
OPPORTUNITIES
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4.0 STANDARD POSSESSION OPPORTUNITIES

These are shown, by route, which indicate the times which would normally be
available for engineering access opportunities of the Network.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue



OFFICIAL

Network Rail Engineering Access Statement 2024 Version: 4.0
Final Rules Date: 14 July 2023
Introduction Page: 28 of 33

SECTION 5

POSSESSION STRATEGY
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5.0 POSSESSION STRATEGY

The Possession Strategy consists of summary of midweek possessions by Line of
Route.
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SECTION 6

ACCESS IMPACT MATRIX

Electronic copy - uncontrolled when printed. Check schedule dates for next issue



Network Rail

OFFICIAL

Engineering Access Statement 2024

Final Rules
Introduction

Version: 4.0

Date: 14 July 2023
Page: 31 0f 33

Section 6 - Access Impact Matrix

6.1 Introduction

6.1.1 This section describes the introduction of the Access Impact process to be
followed to enable agreement between Network Rail and Timetable
Participants for delivering Capacity Study requests relating to the Engineering
Access Statement

6.1.2 The Access Impact Matrix was created by Network Rail and CrossCountry to
jointly resolve Access dispute TTP773. The Access Impact Matrix grades
Capacity Studies by severity. Operators will grade their Capacity Study
requests from the Engineering Access Statement on their Operator Response

Sheet.

6.1.3 Network Rail can challenge the grading and a revised or the original grading
should be agreed by all parties. Network Rail and the relevant Timetable
Participants will jointly agree a delivery date for the requested Capacity Study.
Extensions to the delivery date of the requested Capacity Study will need to be
agreed by Network Rail and the relevant Timetable Participants

6.2 Access Impact Matrix

Severity 1
Access that impacts on a single

service group or single operator

Severity 2
Access that effects multiple service

groups or operators and / or where
capacity is shared by operators

*Isolated one-off pieces of access that

2 track timetables outside of normal

requirements

*Understanding the impact on standard
possession opportunities

*Detailed Traffic Remarks by CPPP stage.
If post CPPP, included as part of proposal

Capacity require minor retiming of less than 10 Section 4 times
Study minutes *High Output possessions with TSRs and
[EAP] *Regular diversions for Section 5 line blockages (pattern of services required
possessions to confirm line blockage times)
*Regular diversions for a single piece of *TSRs that require additional [x] for more
access than one operator
*TSRs that require additional [x] with minor *Diversionary routes where capacity will be
impact on train service (journey time shared (an understanding of hourly
extension no greater than 10 minutes) patterns or ability to fit the WTT quantum of
*Services required to start / terminate short trains etc)
where the planning solution is known *Regular diversionary routes for multiple
operators (e.g. via Northampton / Hertford
Loop etc) where capacity is understood
*Services required to start / terminate short
where the method of working is not known
*Understanding of the impact on train *Detailed structure for the amended train plan
Output service group and required capacity stating additional time, diversionary routes,

capacity restrictions by operator and allocated
capacity

*Understanding the impact on standard
possession opportunities

*Detailed Traffic Remarks by CPPP stage. If
post CPPP, included as part of proposal
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Section 6 - Access Impact Matrix (Contd.)
Severity 3 Severity 4

Access that effects one or more
operators and that requires
significant diversion or retiming (of
greater than 15 minutes)

Double or Triple disruption to one or
more operators Disruption that
effects one or more operators on
more than one route Severe
disruption on a primary route of one
or more operators

requirements

*Standard hourly pattern established
through detailed timings (as opposed to
production of a full timetable for the specific
period)

*Platforming exercise to understand
capacity around any restriction at multi
operator stations

*Single train timing exercise to understand
impact on journey time detriment and / or
impact of crew and resources

Train by train timing to demonstrate impact
on ECS moves to ensure deliverability of
train service

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator and
allocated capacity from output of Timetable
Study

*Detailed Traffic Remarks for access
proposed in V1 /V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal

Timetable «Standard hourly pattern either *Abnormal diversionary routes where
Study undeliverable or requires significant capacity and / or the impact on train paths
[EAP & Train amendment (>15 mins) and connections is not easily or fully
planning] *Where an understanding of the impact on understood

service patterns and connections is required *SLW plans outside of Section 4 where
(services back to booked / missing key capacity is constrained with significant
stations etc) journey time detriment (of greater than 15
*Potential impact on train crew and unit minutes)
resources for one or more operators *Where one or more operators are impacted
(turnarounds at key stations potentially by more than one piece of access on one or
impacted etc) more routes
*Restrictive capacity and / or where booked *Where capacity via a diversionary route is
connections are impacted at key stations severely restricted (single line / absolute
(i.e. Birmingham New Street / Leeds / block / congested routes / stations etc)
London Terminals etc) *Where an understanding of the impact on
*Access that requires the thinning of service patterns and connections is required
services to provide capacity for diverted (services back to booked / missing key
services or degraded working stations etc)
*Access that requires multiple operators to *SX blockade of one or more operators’
start / terminate at a station that has a primary routes (WCML / ECML all line block
complex method of working for turn back e.g. Wigan / Watford)
moves
*Severe impact on ability to move Empty
Coaching Stock (possessions effecting
depot access or requiring significant
retiming [greater than 15 minutes] or
diversion)

Output

*Full timetable study for every operator
effected for the duration of the disruption
(except for ECS moves where not
applicable)

or

*Standard hourly pattern to understand
capacity through detailed timings (as
opposed to production of a full timetable for
the specific period)

*End to end journeys to be assessed where
applicable (e.g. services that cannot return
to a booked path) with no piece of access to
be treated in isolation

*Decision Criteria grid populated to support
capacity allocation

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator
drawn from output of Timetable Study
*Detailed Traffic Remarks for access
proposed in V1 /V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal
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SECTION 7

REGISTER OF POSSESSIONS
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7.0 REGISTER OF POSSESSIONS

This section contains details, by route, of significant programmes of work which
are likely to take place during the year together with major possessions which it
has not been possible to contain within the standard possession opportunities.

Once the territory has issued its Confirmed Period Possession Plan (CPPP),
this supersedes any items shown in this section for the weeks covered in the
CPPP.

Note that items shown as “Superseded by CPPP” have been updated with the

latest possession information from PPS. This is for planning purposes only, and
full possession details can be found in the relevant CPPP.
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