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Week commencing:
g L9 Saturday 09 December
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
37 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
37 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 (Wimbledon St Helier 0335 w 0350 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
37 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
37 SW230 [Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
37 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCO01 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 SOUTH SIDING TO BE OUTBERTHED.
Cyclic Maintenance
37 gmgg Clapham Junction Wimbledon West Jn ,\DA’;’IE"LE:S' Dn/Up Slow, Up 0050 | TWThF | to | 455 | TWThF cwWo2 44300123 Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY.
P LWRT (W/Th)
37 gmgg New Malden Esher, Claygate ggﬁ‘;;ﬁsh Dn/Up Slow, DnUp | 6040 | TThE | to | 0520 | TTHF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
37 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
37 | SWI05 |\ oreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
37 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
37 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenarilce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR
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Up Exeter 2310 | MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
37 | SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
0110 Th 0620 Th
SWi115 Cyclic Maintenance
37 g\\:\’vg)g Wilton Jn Yeovil Jn (c/o) E:Z)Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF Y02 ::288;22 Track renewals follow-up |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 P Track renewals follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
37 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
Dn/Up Netley, Dn/Up Portsmouth, . .
SW135 ) E07 Cyclic Maintenance 2775 WILL NOT RUN. ACCESS TO BOTLEY STONE
37 SW140 St Denys, Botley Portchester ::;al:h Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E13 44200820 Track renewals prep TERMINAL NOT AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 Feltham Jn. Whitton Jn. South 0035 TWTh 0515 TWTh Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
37 | SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur to CF10 Capex Con 99 C)z; ex pre CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EA1330 0140 F 0515 F pex prep EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q28 (Th/F)
44490023 Cyclic Maintenance 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 (Wokingham S&C) |Track renewals prep TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
37 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GO5W 44490025 LWRT (Th/F) 2027 TO START FROM GUILDFORD. GWR TO
(Reading Spur Jn [Track renewals site survey |BERTH TWO THREE CAR UNITS AT GUILDFORD.
S&C) Track renewals delap walk (1V71 TO TERMINATE AT GUILDFORD
. S . WINDSOR PLATFORMS TO BE KEPT CLEAR.
37 | SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
37 | SW300 Ighaiford Jn Gomshall Dn/Up Redhill 0035 | TWThF | to | 0500 | TWThF 44400323 | |Tack renewals six week
S0560 follow-up
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38 =i Saturday 16 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
80520 |Chichester Havant 2320 M 2340 M
38 SW110 [Havant Portsmouth Harbour 2340 M o 0001 T MPV 303 PROTECTED PATH
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
38 | SW100 [Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
38 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
38 SW125 |Southcote Jn Basingstoke 0235 w o 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
38 SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
38 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basingstoke Southcote Jn 0105 F 0125 F
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S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
38 SW255 |Virginia Water Byfleet Jn 0530 F o 0540 F UTU 3Q21BT PROTECTED PATH
SW105 [Byfleet Jn Woking 0540 F 0550 F
Platforms 12-24 at Waterloo,
SW100 Down Windsor Slow, Down WINDSOR LINES SERVICES TO DIVERT VIA MAIN
38 SW220 Waterloo Nine Elms Windsor Fast, Up Windsor, 0045 WThF to 0440 WThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Windsor Reversible, Windsor 24
Relief Line 1&2, North Siding
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
38 gm?g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Up Slow, Up Byfleet 00% m to oote m Wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 ybridge, 9 ! P Curve, Dn/Up Guildford 0045 E 0515 E 4 1808 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
38 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
C44 Rail Grinder (M/T)
38 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 C44 Rail Grinder (T/W) 1B73, 1875, 1B77 & 1881 TO TERMINATE AT
I, BOURNEMOUTH
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
SW110 Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
38 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWF | to | 0435 TWF HO5b 44600424 Track renewals site survey |HASLEMERE TO BERTH. 2P01 TO START AT
Brighton 44600324 "
S0520 Track renewals site survey [FRATTON.
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0500 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
38 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200820 Tryack renewals follow-u POSSESSION TO BE TAKEN AFTER AND BE GIVEN
Branch 0030 Th 0430 Th P |UP FOR THE PASSAGE OF 3Q03 (W/Th)
Dn/Up Exeter, Single, Tisbury Cyclic Maintenance
SW115 . ) . N 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
38 SW170 Salisbury (c/o) Tisbury, Beechgrove GF Loc_)p, Dn/Up W.ar.mlnster, 0020 TWThF to 0440 TWThF S05 44500723 Track renewals six week WINCHESTER. 7V97/7V98 TO BE RETIMED.
Quidhampton Sidings follow-up
3g | CW5001 5. ingrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2D81 TO TERMINATE AT WIMBLEDON. RAIL
38 i\g‘ggg Motspur Park Jn, Cheam Leatherhead E”g gipg:s::[’j“&h' girt]i/i:ps 0100 | TWThF | to | 0500 | TWThF CWo6a Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom, p >iding BETWEEN WIMBLEDON AND EPSOM.
2001 TO START AT STRAWBERRY HILL. 2077 &
SW210 Dn/Up Richmond. Dn/Up Main 2079 TO DIVERT VIA WIMBLEDON. RAIL
38 SW245 Richmond Whitton Jn, Strawberry Hill u Lgo DU S ur P ' 0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Un/tlp Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
38 | swizs |g gnt 4n, Y, Aldershot P : p Y, 0100 | TWTHhF | to | 0520 | TWThF G1 Cyclic Maintenance
SW260 outh Jn Single, Dn/Up Branch
. 4440023 Track renewals prep
38 | SW123 |6 igtord (clo) Wokingham Jn, Aldershot North \Dn/Up Blackwater, Dn/Up Ash, | q35 | rwrne | to | 0440 | TWTHF Capexrerail  |LWRT (W/Th)
SW265 Jn Dn/Up Branch
(Wanborough) |Capex prep
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Christmas Day
39 Info Holiday Mon Week commencing:
Boxing Day Saturday 23 December
Holiday Tues
Capex
Platforms 7-15 at Waterloo, Up (WZY:rT::I;la)t?:'ms
39 | swW100 |Waterloo Queenstown Road Main Reversible, Dn Windsor 0001 M to | 0400 Th 10&11) Core works LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main 4450120 Core works
Fast (Capex S&C refurb
15200ts)
Capex
Wheeltimbers WATERLOO PLATFORMS 10&11 TO BE
39 | SW100 |(Waterloo Waterloo Platforms 10&11 0030 F to 0505 F (Waterloo Platforms Capex follow-up OUTBERTHED.
10&11)
39 gmgg Durnsford Road Surbiton, Norbiton Ei’:":s‘io':nas" Dn/Up Slow, Dn/Up | 05, ThF to | 0455 ThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
39 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0520 ThF wo7 Cyclic Maintenance :/T::ZB%IEA\KAERT VIA CHERTSEY. 2F02 TO DIVERT
L . . ACCESS TO BE MAINTAINED TO BARTON MILL
39 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 ThF to 0550 ThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
39 gmgg Southampton Central (c/o) Redbridge Jn E;‘; E‘LMEZ'OE’Z' E;OS'W' Up 0010 ThF to | 0500 ThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
39 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Bro2 Cyclic Maintenance g:BE7N7TéA1I?81 TO TERMINATE AT SOUTHAMPTON
39 | SW110 |Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF HO02 Cyclic Maintenance
SW115
39 | SWI70 |\witon Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | WTh | to | 0445 ThF So8 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01
GW5001
. ’ . . ’ . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
39 | SW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0040 ThF to 0525 ThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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(EINCETS Week commencing:
40 (xito Rayiicllcay Saturday 30 December
Monday
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 [Barnes Clapham Junction 0025 w 0035 w
40 S0250 |[Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo. U WINDSUR LINES SERVICES TO DIVERT VIA MATN
Main Relief. Down Windsor éloSv LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Winc{sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast. U Windéor Windsor MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
40 | SW210 |Waterloo Barnes Revérsiile Windéor Relief Line 0040 WThF to 0500 WThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 DnlU’ Windsor Curves JN, GOSPEL OAK JN, CAMDEN ROAD,
Nor{h Sidi: Dn/U Windso; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
9, Un/Lp TOTTENHAM, JUNCTION ROAD JN, CARLTON
Slow, Dn/Up Windsor Fast ROAD IN OR RE RETIMED
40 :w]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
40 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
gg’x“D"f‘al'_’gozngjnp;i;‘eDga L/Jl‘jp 1B81 TO TERMINATE AT WINCHESTER AND RUN
SW105 . " - f . ' . . ECS TO BASINGSTOKE. 1B81 TO RESTART AT
40 SW140 Winchester, Bitterne Southampton Central (c/o) gzl\llsel::lrgleDB/nL;lS Ms;ntle No. 1 0040 WThF to 0440 WThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception ’No 2’;ece ;{'on : DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
phion, o. 2 Recepll EREIGHT & 7V97 TO BE RETIMED
40 | SW105 |Poole Wool g;’ﬂgs""a'"‘ Dn Sidings, Wool 0005 | WThF | to | 0600 | WThF Bro7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P79 TO TERMINATE AT HAVANT AND RUN ECS
40 SSVO\I;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 WThF to 0435 WThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
40 :w];g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
40 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 WThF to 0500 WThF CWO05a Cyclic Maintenance
40 | sw210 |Barnes Twickenham letjgosmmond’ DnUpMain, [ 4055 | WThF | to | 0505 | WThF CFO1 Cyclic Maintenance éCE)gMTI%D'VERT VIA HOUNSLOW. 2001 TO BE
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
40 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GCVWR SERVICES TU TERNINATE 7T START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
40 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 TWTh to 0530 WThF 1B28 Maintenars\lce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH

DENLL
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Week commencing:
“ i Saturday 06 January
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
4“1 SW210 |Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
41 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
IN_CARI TON ROAD N OR BE RETIMED
41 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance gYJVTT\éERVICES TO BE DIVERTED VIA EAST
Dn/Up Cobham, Dn/Up
SW180 [Hampton Court Jn, Leatherhead . G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
41 SW200 |un Guildford Zﬂ;l;?;r:, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
- o LINE DIVERSIONS TO APPLY. ACCESS IS
41 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
?ryacc"lf r":ﬁxi‘r:';&eweek SWR: SERVICES FROM WATERLOO TO
follow-u TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Track re’;ewals TOC walk VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever 44200623 Track renewals six week TERMINATE AT BASINGSTOKE AND RESTART AT
41 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh E15 44200723 follow-u SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast Track re‘:'lewals TOC walk AT EASTLEIGH AND RESTART FROM
S&C Rail Grinder (MIT) BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
S&C Rail Grinder (T/W) VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
S&C Rail Grinder (W/Th) TO DIVERT VIA ANDOVER AND ROMSEY.
Cyclic Maintenance
Track rencwals six ek l5yg4 7O BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever 44200623 Track re’;e als TOC walk TERMINATE AT BASINGSTOKE. 1B81 TO
41 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F E15 44200723 Track renexals six w:ek TERMINATE AT BASINGSTOKE AND RESTART
Fast follow-up FROM EASTLEIGH. FREIGHT SERVICES TO
Track renewals TOC walk DIVERT VIA LAVERSTOCK.
S&C Rail Grinder (Th/F)
SW110 " 2P77 & 2P79 TO TERMINATE AT PETERSFIELD.
41 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF 44600424 Track renewals site survey | o\ g EMERE TO BERTH. 2P01 TO START AT
50520 Brighton 44600324 Track renewals site survey FRATTON
SWR: 2P77 & 2P79 TO TERMINATE AT
PETERSFIELD. 2P75 & 2T75 TO TERMINATE AT
SW110 FRATTON. 2P12 TO START FROM FRATTON. GWR:
41 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
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From To
. 5 Dn/Up Exeter, Exeter Main, . .
41 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
41 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
CD Earthworks
SW175 . . ) y N GWR: WEYMOUTH SERVICES TO START &
41 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F (Yecz:vlljlnl;’neqr; Mill  |Core works TERMINATE AT YEOVIL PEN MILL
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
41 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance
41 | SW210 |Staines Virginia Water Dn/Up Main 0050 TWThF | to 0520 TWThF 44300722 Track renewals prep SWR TO BERTH TWO UNITS AT READING
44490023 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 (Wokingham S&C) |Track renewals prep TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
41 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Capex PL Refurb |Capex prep 2027 TO START FROM GUILDFORD. GWR TO
SW265
44100723 LWRT (Th/F) BERTH TWO THREE CAR UNITS AT GUILDFORD.
(Winnersh Triangle) 1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
42 i Saturday 13 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
42 SW115 |Andover Laverstock South Jn 0345 T to 0405 T uTu 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |[Salisbury Worting Jn 0430 T 0540 T
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
42 | w105 |Pirbright Jn Byfleet Jn 0035 F © | 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
42 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Cyclic Maintenance
C44 Rail Grinder (M/T)
Platforms 7-15 at Waterloo, Up C44 Rail Grinder (T/W)
SW100 Main Reversible, Dn Windsor C44 Rail Grinder (W/Th)
42 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c C44 Rail Grinder (Th/F) LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & S&C Rail Grinder (M/T)
6 S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet
42 SW255 Weybridge, Addlestone Jn Woking Jn Curve, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.
Woking
42 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. ) . ) 2P75, 2P77 & 2P79 TO TERMINATE AT
42 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
42 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
42 SW115 Crannaford Exeter St Davids Dn/Up. Single/ Loo 2350 MW to 0520 TwTh Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
GW610 P, Sing P 2350 - 0445 F Maintenance TERMINATE AT/START FROM HONITON.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q07 (Th/F)
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
42 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
42 SW130 Redbridge Jn, Eastleigh East Jn |Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, 0025 TWF to 0505 TWF E14 Cylic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ’ Dn/Up Test Valley 0035 Th 0505 Th S04 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
Capex PL Refurb
44201423
(Fareham Down) Capex prep
Capex PL Refurb
42 | SWI35 Iq anwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth,| 015 | rwrhe | o | 0500 | TWThE 44201523 LWRT (T/W) 2T75 WILL NOT RUN
SW140 Single LWRT (W/Th)
(Fareham Up) | "\y o1 (h/f)
Capex Rerail
44600922
(Paulsgrove Down)
GW5001 . Western Cyclic
42 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
CD Earthworks . .
SW175 . " . . " Cyclic Maintenance GWR: WEYMOUTH SERVICES TO START &
42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F YO05b (Ye(::vlzlnli:'negn) Mill Core works TERMINATE AT YEOVIL PEN MILL
SW180
42 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0030 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
S0680 Bookham
s . . . 2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04
42 | SW210 It iiham (clo) Virginia Water, Windsor & Eton |5 b Windsor 0030 | TWThF | to | 0445 | TWThF CF05 44300722 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside Track renewals follow-up
UNITS AT READING.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 44490023 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
42 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF (Wokingham S&C) Track renewals prep 2027 TO START FROM GUILDFORD. GWR TO

BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
83 i Saturday 20 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
43 SW190 |Shepperton New Malden 0255 W to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
43 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
43 SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
SVVT7U |BEETNJrove Gr SAanspury ouU L OZ0 L
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 [Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 [Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
43 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 [Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
Q\N170 [Qalich, D . oo naA20 | = NAEQN | =
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Capex Con rail Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF (Queenstown Road CZ Iex r;. PLATFORMS 1 -10, SOUTH SIDING TO BE
43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 to Clapham LWpRT RN/?I'h) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0500 w Junction) Track renewals T52 walk POSSESSION TO BE TAKEN AFTER THE PASSAGE
44100224 OF 1Q65 (T/W)
43 gmgg Raynes Park Berrylands, Norbiton E;’;s’ioim’ Dn/Up Slow, Dn/Up | 4046 | TThE | to | 0500 | TThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Capex rerail | CYClic Maintenance
43 Berrylands Weybridge, Claygate P ! P ! P 0050 TThF to 0520 TThF W01 P Capex prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham 44400723
LWRT (Th/F)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
43 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
43 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b 44200423 Track renewal prep JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
02/14 Rail Grinder (MIT) TO TERMINATE AT GUILDFORD. SERVICES TO
43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MwW to 0500 TTh HO09¢c C44 Rail Grinder (T/W) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
C44 Rail Grinder (W/Th) TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR BERTHING
. . Cyclic Maintenance
43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO09¢c C44 Rail Grinder (Th/F) HASLEMERE NOT AVAILABLE FOR BERTHING.
. Up Exeter 2310 MTWTh 0510 TWThF
43 | SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Y Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Cyclic Maintenance
GW500 Track renewals six week
N . . 44500423 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
43 gwl;g Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a 44500823 fﬁlzli\g-;;:]ewals ook TERMINATE AT YEOVIL JN.
follow-up
Cyclic Maintenance
SW115 44500423 Track renewals six week
43 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175 44500823 .
Track renewals six week
follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
43 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
43 | SW200 |Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
. . TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
43 imég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0515 | TWThF GO5W (Woﬁi‘l‘f?g?:ss& &) .(I?ry:c'"f r"::'e’::lea’l‘:”f: 2027 TO START FROM GUILDFORD. GWR TO
9 prep BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
44 i Saturday 27 January
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Cyclic Maintenance
Down Windsor, Down Windsor S&C Rail Grinder (M/T)
44 2\2112)% Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCO03 S&C Rail Grinder (T/W) \If\llll\lr\llEDSSOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line S&C Rail Grinder (W/Th) )
1&2, Dn/Up Windsor Curves, S&C Rail Grinder (Th/F)
North Sidina
SW105 Dn/Up Fast, Dn/Up Slow, Up 44300123 Cyclic Maintenance
44 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo02 Wimbledon S&C Track renewals prep
Kingston ! Track renewals T52 walk
44 :w]gg New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep
ZF0Z TO DIVERT VIA COBHAM. STOCK FOR TAU3
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dniup Pasy Up Slow, Up Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
44 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to Wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
44 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance k@:&gfsiggigsoﬁ;ﬁ SXSE;SGIESSIDINGS.
44 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep lzgé(ELB'l'ﬂ TO TERMINATE AT BOURNEMOUTH
Track renewal prep
44 gmgg m’g‘eger South, Dorchester |ye mouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 LWRT (T/W) NO OUTBERTHING REQUIRED
LWRT (W/Th)
SW110 Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
44 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn g:’f}f{;r?"/ Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF HO5b ::288‘3‘23 Track renewals prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 Track renewals prep FRATTON.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
44 gmgg Guildford (foul) ‘J"r"°k'”9ham In, Aldershot North g:%p :Irﬁkcv;ater' DVUPASh, | 5040 | TWTHF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
. " Cyclic Maintenance
SW130 N . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
44 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500118 I{;;k_rr?_:jﬁ/\:l:ils prep WINCHESTER. 7V97 TO BE RETIMED
44 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance QS:\Z ﬁcsDO/74c\)/3551 TT% ?RIELJEE;I;,ZM\IEVIIDNé\IflsEssYFVIEI;L NOT
44 |CWS00 50 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
44 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
45 i Saturday 03 February
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
45 SW180 |Dorking Cheam 0455 F to 0520 F uTu 3023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
45 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0020 TWThF to 0500 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
SW105 " . Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep
45 SW180 Durnsford Road Surbiton, Norbiton Kingston 0050 TWThF to 0455 TWThF Cwo3 44400123 LWRT (T/W) 1F83 TO BE DIVERTED VIA CHERTSEY
C44 Rail Grinder (M/T)
45 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance &T:%ng:.\éis-r VIA CHERTSEY. 2F02 TO DIVERT
45 | SW105 |Hook Basingstoke (foul) g;;z:t’ Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y N Cyclic Maintenance MILLBROOK FLT. ACCESS TO/FROM MARITIME
45 SW150 Southampton Central (c/o) Totton, Romsey :_:::,\z;?lfoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 C44 Rail Grinder (T/W) CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
Cyclic Maintenance
. Dn/Up Main, Up Bay, Middle Track renewals follow-up  [1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
45 | SW105 |Christchurch Poole Sidings 0055 TWThF to 0440 TWThF Bro4 44200122 C44 Rail Grinder (W/Th) |CENTRAL
C44 Rail Grinder (Th/F)
SW110 . Dn/Up Main, Dn/Up Cobham, Cyclic Maintenance
45 SW300 Guildford Haslemere, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 44600524 Track renewals prop PLATFORM 5 TO BE KEPT CLEAR
SW115 Cyclic Maintenance
45 | SW170 witton n Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 44500823 Track renewals six week |4 44 g 1173 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 follow-up
GW5001 Track renewals TOC walk
- f : Capex PL Refurb
45 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF 44501623 Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW135 Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
45 SW140 Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF HO6 44200820 Track renewals six week  [2T75 WILL NOT RUN
Branch follow-up
. . 2H75 TO TERMINATE AT TEDDINGTON. RAIL
45 gmig Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur | 0025 | TWThF | to | 0500 | TWThF CF12 Ca"(e;uﬁviﬁ ie)f”rb gzc':x"f";:gff”ce REPLACEMENT ROAD SERVICE TO OPERATE
P P BETWEEN TEDDINGTON AND SHEPPERTON.
45 | sw200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324  |1rackrenewals site survey
Track renewals delap walk
Track renewals six week 2U79 & 2879 TO RUN AS EIGHT CAR OR
44300523 follow-u TERMINATE AT FELTHAM. NO SHUNTS AVAILABLE
45 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF Capex Rerail Capex pre AT STAINES WEST JN. WINDSOR PLATFORMS TO
(Wraysbury) LW"RT F‘I’h?F) BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH
AT READING
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2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 44490023 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
45 SW265 Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF (Wokingham S&C) Track renewals follow-up {2027 TO START FROM GUILDFORD. GWR TO
ing BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
46 =i Saturday 10 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
46 SW105 |Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
46 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
46 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 [Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
46 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
46 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Dn/Up Main Slow, Dn/Up Main 44100123 Track renewals prep LINE DIVERSIONS TO APPLY. WATERLOO
46 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to| 0040 | TWThF | to 0505 TWThF 44101510 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
46 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF 44300123 Track renewals prep
Kingston
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
46 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up o110 TThF to 0520 TThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
sSwW110 ’ Guildford 0110 w 0450 w POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
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ACCESS TO BE MAINTAINED TO BARTON MILL
46 | sw105 |Pirbright Jn Hook Dn/Up Fast. Dn Slow 0105 TThF to 0550 TThF BO2 C(a\zpseox1 st(C Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
9 prast P Capex follow-up AFTER THE PASSAGE AND GIVEN UP FOR 3Q01
0130 w 0500 w Farnborough) (W)
46 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up lzgé(ELB'l'ﬂ TO TERMINATE AT BOURNEMOUTH
0015 TWF 0600 TWF
46 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog Cyclic Maintenance
0110 Th 0600 Th
Cyclic Maintenance
SW110 Track renewals prep 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
46 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn g:’f}f{;r?"/ Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF HO5b ::288‘3‘23 Track renewals prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 LWRT (M/T) FRATTON.
LWRT (T/W)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
46 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7v97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
46 i\g‘ggg Motspur Park Jn, Cheam Leatherhead E”g gipg:s::[’j“&h' girt]i/i:ps 0030 | TWThF | to | 0505 | TWThF CWO06b 44300524 .(I?ry:c'"f r"::'e’::lea’l‘:’s‘ftz survey |REPLACEMENT ROAD SERVICES TO OPERATE
p: » P 9 Y |BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 Richmond, New Kew Jn, East Windzor Fast, Dn/U 'Houns‘,llow 0040 TWTh 0500 TWTh Capex PL Refurb |Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
46 | SW225 |Clapham Junction ! ’ . ’ P ! to CCO07a pe Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 Putney Dn/Up Richmond, Putney 0120 F 0500 F (Point Pleasant) - |Capex follow-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
Reversible JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Q54 (Th/F)
SW210 Egham. Windsor & Eton 44350215 Track renewals pre 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
46 Feltham (c/o) gnam, Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh 44390023 prep TO START AT FELTHAM. BERTHING AVAILABLE AT
SW255 Riverside . Track renewals prep
(Staines S&C) WINDSOR
SWR: READING SERVICES TO START &
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
SW210 44490023 ROAD SERVICES FROM BRACKNELL TO READING.
46 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F (Wokingham S&C) Core works GWR: GATWICK & REDHILL SERVICES TO START
9 & TERMINATE AT BLACKWATER. RAIL
REPLACEMENT ROAD SERVICES FROM NORTH
CAMP TO READING
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Week commencing:
a7 i Saturday 17 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SVVTUS [Wateroo Raynes Park Z320 I Z345 VI
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 [Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
47 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
QW00 [\Alatarl Linfard Qtraat NRDR T NBRN T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 W 0240 w
47 SW190 [Shepperton New Malden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SWT00 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
47 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
47 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Platforms 7-15 at Waterloo, Up
47 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | WThF | to | 0500 | WThF CC0%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.

Slow, Dn Windsor, Dn/Up Main
Fast
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. ) SERVICES TO BE DIVERTED VIA WEST LONDON
47 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to Cco8 Cyclic Maintenance
S0250 Middle Siding. Up Windsor Slo 0055 E 0440 E LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
! ding, Lp Wi W RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
SW105 Dn/Up Fast, Dn/Up Slow, Up
47 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 ThF to 0455 ThF 44300123 Track renewals follow-up
Kingston
47 | SW105 |New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep
Capex PL Refurb 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E16 p44202023 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
47 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 | TWThF | to 0500 TWThF B08 (Wallers Ash) Capex follow-up TERMINATE AT BASINGSTOKE AND RESTART
Fast 44200324 Track renewals T52 walk |[FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK
SW105 Dn/Up Main, Dn/Up Fast, Dn/Up 1B81 TO TERMINATE AT BASINGSTOKE AND
47 SW140 Eastleigh West Jn, Bitterne Northam Jn Slow, Dn/Up Netley, No. 1 0045 TWThF to 0440 TWThF 44200415 Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
Reception, No. 2 Reception DIVERTED VIA LAVERSTOCK.
Cyclic Maintenance
S&C Rail Grinder (M/T)
47 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | TWThF | to | 0430 | TWThF Brid S&C Rail Grinder (TW) | 1B73: 1875, 1877 & 1881 TO TERMINATE AT
. BOURNEMOUTH
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
. . Cyclic Maintenance
SW115 . ’ Dn/Up Exeter, Exeter Main, Capex rerail 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
47 | Gwe1o |Yeovildn Pinhoe Honiton Up Loop, Chard Dn Loop| 24 | MTWTh | o | 0515 | TWThF Y04 (Whimple Station) E\';’V";; f{m) SERVICES TO OPERATE.
Capex PL Refurb GWR: PORTSMOUTH SERVICES TO START &
44201423 TERMINATE AT SOUTHAMPTON CENTRAL. SWR:
(Fareham Down) 2EXX WILL NOT RUN. 2TXX TO START &
SW135 Dn/Up Netley, Dn/Up Portsmouth, Capex PL Refurb |Core works TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON
47 SW140 Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn Up Bay, Dn/Up Spur, Dn/Up 0001 M to 2359 F 44201523 Core works SERVICES TO DIVERT TO PORTSMOUTH &
Branch (Fareham Up) Core works SOUTHSEA. XC: 5068 & 5M22 TO DIVERT VIA
Capex Rerail WINCHESTER. FLHH: ACCESS AVAILABLE TO AND
44600922 FROM FAREHAM SIDINGS. 7052 & 7V07 WILL NOT
(Paulsgrove Down) RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN.
SW180 . Dn/Up Epsom, Dn/Up . .
47 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CWO05a Cyclic Maintenance
47 | SW180 |Motspur Park Jn Ewell West Dn/Up Epsom 0050 w to 0500 w CWO05a Cyclic Maintenance
SW180 .
47 50680 Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWTh to 0515 TWTh 44300524 Track renewals site survey
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SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
47 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic PROVIDED AND DRIVERS ARE AUTHORISED TO
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w Maintenance PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

SW190 Dn/Up Kingston, Dn/Up

47 SW245 Norbiton Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance
Hill

Dn/Up Chertsey/Branch, Up Bay,

47 | SW255 |Chertsey Weybridge, Byfleet Jn Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES

SW120

47 SW123

SW210 Cyclic Maintenance

47 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0515 WThF CFO07 44300722 Track renewals six week  [SWR TO BERTH TWO UNITS AT READING
follow-up

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2

SW210 44490023 Track renewals follow-up x5 CAR UNITS AT READING. 1052 TO START

47 SW265 Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0050 TWThF | to 0500 TWThF (Wokingham S&C) Track renewals prep FROM GUILDFORD. GWR TO BERTH A THREE CAR
UNIT AT GUILDFORD. 1V71 TO TERMINATE AT

4440023
GUILDFORD
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Week commencing:
48 i Saturday 24 February
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
48 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
48 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
Dn/Up Main Slow, Dn/Up Main 44100123 Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
48 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to| 0020 | TWThF | to 0505 TWThF CCO1b 44101510 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Track renewals prep OUTBERTHED.
SW105 ] Dn/Up Fast, Dr7Up Sow, Up 44300123 |Track renewals follow-up
48 SW180 Clapham Junction New Malden [\(Aia:‘lrr’\cl'_::p, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF 44300624 Track renewals sits survey
48 | SW105 |New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0520 TWThF 44400123 Track renewals prep 2F02 TO DIVERT VIA CHERTSEY
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 1F83 FROM WATERLOO TO DIVERT VIA COBHAM.
48 | gwq1q |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 C44 Rail Grinder (Th/F) ~ |STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
48 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Cyclic Maintenance
SW105 ) . . ) e Track renewals prep 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
48 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Bro1 44200624 LWRT (ThiF) CENTRAL
C44 Rail Grinder (W/Th)
44400224 Cyclic Maintenance 2F77 TO TERMINATE AT WOKING. 2F02 TO BE
48 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF GO1 4 DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
(Part 2) Track renewals T52 walk 4 AND 5 TO BE KEPT CLEAR
Capex PL Refurb NO SERVICES TO RUN BETWEEN PORTMOUTH &
SW110 ) 44602423 SOUTHSEA AND PORTSMOUTH HARBOUR.
48 S0520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F (Portsmouth Core Works SERVICES TO TERMINATE AT FRATTON &
Harbour platforms) PORTSMOUTH & SOUTHSEA.
SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 Cyclic Maintenance FRATTON. GWR: POSSESSION TO BE TAKEN
48 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to 0440 TWThF HO8a C44 Rail Grinder (M/T) AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
C44 Rail Grinder (T/W) NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
SW115 . ’ Dn/Up Exeter, Exeter Main, C21 Rail Grinder (M/T) 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
48 | Gwetg |Yeoviln Pinhoe Honiton Up Loop, Chard Dn Loop| 24 | MTWTh | o | 0515 | TWThF Y04 C21 Rail Grinder (T/W)  |SERVICES TO OPERATE.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
48 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
I . N . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW130 N . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance
48 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 | TWThF | to 0505 TWThF S04 44500424 Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73

TO DIVERT VIA ANDOVER.
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Capex PL Refurb
44201423
SW135 . Dn/Up Netley, Dn/Up Portsmouth, (Fareham Down) |Capex follow-up
48 SW140 Swanwick, Botley Cosham Single 0015 TWThF to 0500 TWThF Capex PL Refurb |Capex follow-up 2T75 WILL NOT RUN
44201523
(Eareham Up)
48 | G001 5. e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
48 | SW183 |Epsom Dorking, Effingham Jn B P ' P 0030 TWThF to 0515 TWThF cwo7 44300524 4 "
SO680 ookham Track renewals site survey
sw210 Eham. Windsor & Eton 44350215 I::z'; 22232:2 b 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
48 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44390023 prep TO START AT FELTHAM. BERTHING AVAILABLE AT
SW255 Riverside ! LWRT (T/W)
(Staines S&C) LWRT (W/Th) WINDSOR
44490023
(Wokingham S&C)
4440023 Track renewals follow- 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 44490025 Track renexals follox-ﬂp TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
48 SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF (Reading Spur Jn Track renewals pre| P |START FROM GUILDFORD. GWR TO BERTH A
S&C) Capex follc:l\vN-u prep THREE CAR UNIT AT GUILDFORD. 1V71 TO
Capex PL Refurb P P TERMINATE AT GUILDFORD
44100723
(Winnersh Triangle)
. Capex prep
48 | SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF Capex Con 99 LWRT (MT)
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
48 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn P woerry Hill P 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur KINGSTON
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Week commencing:
49 5> Saturday 02 March
SW300 [Gomshall Shalford Jn 0235 w 0250 w
SW110 [Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 [Hampton Court Jn Surbiton 0415 w 0420 w
49 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTu 3a41 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 W 0535 W
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main 44100123 Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
49 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCO01 44101510 Track renewals follow-up [CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 Track renewals follow-up  [SOUTH SIDING TO BE OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up Cyclic Maintenance
49 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 44300624 yeu ! " 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals site survey
44400123 Cyclic Maintenance
49 | SW105 I\ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 404 | 11rE | 1o | 0520 | TTHF wo1 Capex S&C  |Track renewals follow-up  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
(Hampton Court Jn) |Capex follow-up
49 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
49 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE. |
SW105 Dn/Up Main, Single, Dn/Up 44200423 Cyclic Maintenance
49 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44200724 Track renewals prep NO OUTBERTHING REQUIRED
Track renewals T52 walk
Cyclic Maintenance
SW110 Dn/Up Main. Up Loop. Dn/U 44600524 Track renewals prep 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
49 SW300 Guildford (c/o) Liss, Shalford Redh‘ijll in. Up P: P 0035 TThF to 0505 TThF HO1a Capex PL Refurb |LWRT (W/Th) TERMINATE AT GUILDFORD. HASLEMERE LOOP
(Sand Tunnel)  |Capex prep TO BE KEPT CLEAR
LWRT (Th/F)
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
49 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 w to 0505 w HO1a 44600524 Tryaclk renlewals o TERMINATE AT GUILDFORD. HASLEMERE LOOP
prep TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
49 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenarilce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR
2310 MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
49 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
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-~ . . Capex PL Refurb |Cyclic Maintenance
49 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02 44501623 Capex six week follow-up
SW115 . . . Cyclic Maintenance
49 SW175 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02 C21 Rail Grinder (Th/F)
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
49 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Cyclic Maintenance
C44 Rail Grinder (M/T) GWR: 1F95 Q PATH TO OPERATE VIA
49 | SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 C44 Rail Grinder (T/W) SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
C44 Rail Grinder (W/Th) |& BOTLEY
C44 Rail Grinder (Th/F)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
49 | SW230 |Barnes Acton Jn ’ ' » Sou Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Cydlic Maintenance 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
44490025 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
49 2“522 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWTh | to | 0515 | TWTh GO5W (Reading Spur Jn [@g}m%ab prep 2027 TO START FROM GUILDFORD. GWR TO
S&C) LWRT (T/W) BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
CD Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START
49 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F Upgrades Core works & TERMINATE AT GUILDFORD
Commissioning)
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Week commencing:
50 | info Saturday 09 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 SW105 |Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW105 [Wimbledon Raynes Park 2330 w 2340 w
SW180 |Raynes Park Epsom Down Sidings 2340 w 0005 Th
SW180 |Epsom Down Sidings Epsom Up Sidings 0005 Th 0035 Th
SW180 |Epsom Up Sidings Epsom 0035 Th 0040 Th
SW180 [Epsom Raynes Park 0040 Th 0055 Th
SW105 |Raynes Park Wimbledon 0055 Th 0100 Th
SW105 [Wimbledon Raynes Park 0110 Th 0115 Th
SW180 |Raynes Park Motspur Park 0115 Th 0120 Th
50 SW185 |Motspur Park Tolworth 0120 Th o 0205 Th MPV 302A PROTECTED PATH
SW185 |Tolworth Motspur Park 0205 Th 0210 Th
SW180 [Motspur Park Raynes Park 0210 Th 0220 Th
SW105 |Raynes Park Wimbledon West 0220 Th 0225 Th
SO700 (Wimbledon West Wimbledon 0225 Th 0300 Th
SO700 |Wimbledon Wimbledon West 0300 Th 0330 Th
SW105 |Wimbledon West Earlsfield 0330 Th 0345 Th
SW105 |Earlsfield Surbiton 0345 Th 0355 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
50 | sw1o5 |pirbright Jn Byfleet Jn 0035 F © | 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
50 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
50 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0050 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
SW105 Dn/Up Fast, Dn/Up Slow, Up
50 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWF to 0455 TWF 44300624 Track renewals site survey
Kingston
50 | SW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0040 TWF to 0450 TWF 44400123 Track renewals follow-up J/T::EB%IEL\I/\/IERT VIA CHERTSEY. 2F02 TO DIVERT
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ZF0Z TO DIVERT VIA COBHAM. STOCK FOR TAU3 |
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 gﬂffe" ';is/b Ugitgmrgp Byfleet | 0045 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
50 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
50 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Track renewals six week
50 | SW105 (Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 follow-up 1B77 & 188170 TERMINATE AT BOURNEMOUTH
AND BERTH
Track renewals TOC walk
50 gmgg m’g‘eger South, Dorchester o mouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up . . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
50 i\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
WILL NOT RUN. 2P12 TO START FROM HAVANT.
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
50 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Umbourne Cuttin Core Works RAIL REPLACEMENT ROAD SERVICES TO
9 OPERATE BETWEEN AXMINSTER AND EXETER.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
50 | swi2s |g gnt 4n, Y, Aldershot P : P Y, 0100 | TWTHhF | to | 0520 | TWThF G1 Cyclic Maintenance
SW260 outh Jn Single, Dn/Up Branch
Capex PL Refurb
SW135 Dn/Up Netley, Dn/Up Portsmouth, (Faf:r?:n14§2 n) Cyclic Maintenance
50 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Capex PL Rexrb Capex six week follow-up (2775 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch P Capex six week follow-up
44201523
(Fareham Up)
Salisbury Tunnel Jn, Laverstock 14500118 [Track rencwale bren 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
50 | SW150 [Romsey North Jr:y ' Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500424 LWRT (MIT) prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
LWRT (T/W) TO DIVERT VIA ANDOVER.
N . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
50 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
50 %‘(,Vvi%? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF ‘,\’/\I’;f]i:“agz:"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
ZD8T TO TERMINATE AT WIMBLEDON. RAIL
0030 TWF 0505 TWF . . REPLACEMENT ROAD SERVICES TO OPERATE
50 i\g‘ggg Motspur Park Jn, Cheam Leatherhead E”g gipg:s::[’j“&h' girt]i/i:ps to CWO06b 44300524 .(I?ry:c'"f r"::'e’::lea’l‘fj’;f: walk [BETWEEN WIMBLEDON AND EPSOM.
p ! P 9 0050 Th 0505 Th P POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF MPV/302A
SW190 Capex S&C Refurb 2H75 TO TERMINATE AT TEDDINGTON. RAIL
50 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF p(quIweII Jn) u Capex six week follow-up |REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
50 gmlg Richmond Whitton Jn, Strawberry Hill B;’t’goi'cgnm/ﬂ;d’ss:rlu” Main, | 4030 | TWTh | to | 0450 | TWTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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SW210 Egham, Windsor & Eton 44350215 Track renewals prep 2U04 TO START AT FELTHAM. BERTHING
50 SW250 Feltham (c/o) Riverside Dn/Up, Dn/Up Windsor 0110 | TWThF | to 0445 TWThF 44}90023 Track renewals prep AVAILABLE AT WINDSOR
(Staines S&C)
CD Signalling
SW300 ) h . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START
50 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Upgrades Core works & TERMINATE AT GUILDFORD
Commissioning)
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Week commencing:
o =i Saturday 16 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
S0520 |Chichester Havant 2320 M 2340 M
51 SW110 |Havant Portsmouth Harbour 2340 M o 0001 T MPV 303 PROTECTED PATH
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
51 SW190 |Shepperton New Malden 0255 W to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
51 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
51 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 [Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 [Redbridge Southampton 0215 F 0220 F
51 SW105 |Southampton Redbridge 0230 F to 0235 F UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F
SW100 Dn/Up Main Slow, Dn/Up Main 44300624 .(I?ry:c'"f r"::'e’::lea’l‘:’s‘ftz survey |LINE DIVERSIONS TO APPLY. WATERLOO
51 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0050 | TWThF | to 0500 TWThF CCo02 44100123 Track renewals follow-u Y |PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44101510 P |OUTBERTHED.

Track renewals follow-up
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51 :mgg Durnsford Road Surbiton, Norbiton E;’;sﬁ;“t’ Dn/Up Slow, Dn/Up | 55 | tThE | to | 0455 | TTHF cwWo3 Cyclic Maintenance
Cyclic Maintenance
51 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF wo7 S&C Rail Grinder (M/T) 2F02 TO DIVERT VIA COBHAM.
S&C Rail Grinder (T/W)
51 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance (A:igEISASGEOSIB;’\’:AGASINTAINED TO BARTON MILL
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
51 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Gc;ods L:o P 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
44200624 Cyclic Maintenance
51 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWTHhF | to | 0505 | TWThF Br02 Capex Rerail | rack renewals prep 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
(Christchurch) Capex prep CENTRAL
LWRT (Th/F)
SWR: WEYMOUTH SERVICES TO START &
SW105 |Dorchester South, Dorchester . TERMINATE AT DORCHESTER SOUTH. GWR:
51 SW175 |West Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works WEYMOUTH SERVICES TO START & TERMINATE
AT DORCHESTER WEST.
Capex Con Rail | Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
51 SW110 [Haslemere Havant Jn Dn/Up Main 2250 MWTh to 0445 TThF HO9b (E'nchdean) C)z; ex pre SHUTTLE SERVICE TO RUN BETWEEN HAVANT
! pex prep AND PORTSMOUTH HARBOUR.
SW115
SW170 N "™ Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
51 GW500 Wilton Jn Gillingham (Dorset) Loop 2240 MTW to 0445 TWTh YOla Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
51 gvv\v’;gg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 Th to | 0445 F 33?: Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
Cyclic Maintenance
SW210 Egham. Windsor & Eton 44350215 Track renewals prep 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
51 SW250 Feltham (c/o) R%/ersirzie ! Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF CF06 44390023 Track renewals prep TO START AT FELTHAM. SWR TO BERTH TWO
(Staines S&C)  [S&C Rail Grinder (W/Th) [UNITS AT READING.
S&C Rail Grinder (Th/F)
51 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
52 i Friday Saturday 23 March
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
52 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase - 0125 T 0130 T
Mo Rt Do WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Down W'ndsor Down Windsor ’ LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Font Un Windeon, Windsor BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Re: érs'ile W'nds’,or Relief Line Capex PL Refurb |Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
52 | sw210 |Waterloo Barmnes, East Putney ) &; D|I-| o W'in Soor Cu'rves' 0040 | TWTh | to | 0500 | TWTh CCo6 (Pgin’; Pleasa:t) ci 'ex fol:ow_u JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 North Sicie. DifUs Windea: P P JN, GOSPEL OAK JN, CAMDEN ROAD,
S DU i e s STRATFORD, TEMPLE MILLS EAST JN, SOUTH
P tné Re Pers'ble Dn/U ’ TOTTENHAM, JUNCTION ROAD JN, CARLTON
poiney Reviersible, D/bp ROAD JN OR BE RETIMED.
52 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
52 | SW105 |Famnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
glrc‘:/vajpD’\:lwall.rgognanpSﬁi;éDSi\lfSp Cyclic Maintenance 1881 TO TERMINATE AT WINCHESTER AND RUN
SW105 . " . ¥ . ’ 44200415 ECS TO BASINGSTOKE. 1B81 TO RESTART AT
52 SW140 Winchester, Bitterne Southampton Central (c/o) gzl‘llzbr;rbyleDB/nL/JS Ms;nue No.1 0040 TWTh to 0440 TWTh E18 44200824 E:zt :z:zxg:z fl?sllg\‘/’vv;E SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception YNo 2‘:?ece tyiém : DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No. P EREIGHT & 7V97 TO BE RETIMED
52 gmgg \?vc’e’;hem' South, Dorchester |y mouth Dn/Up Main, Dn/Up Branch 0030 | TWTh | to | 0525 | TWTh 44200423 Track renewal follow-up  |NO OUTBERTHING REQUIRED
SWTT0 Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS
52 i\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWTh to 0435 TWTh HO7b Portcreek Jn S&C Track renewals T52 walk | TO HASLEMERE. 2P12 TO BE RETIMED.
52 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED
GW500
52 | SW175 |Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
SW178
2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
SW180 . Dn/Up Epsom, Dn/Up . . DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
52 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWTh to 0525 TWTh CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
SWR: ON THURSDAY, 2D81 TO TERMINATE AT
CD Buildings WIMBLEDON. 5D97 TO DIVERT VIA COBHAM AND
Stoneleigh Station EFFINGHAM JN. ON FRIDAY, NO SERVICES
52 | SW180 [Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F Footbridge Core works BETWEEN MOTSPUR PARK & EPSOM. RAIL
Demolition REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHESSINGTON SOUTH AND EPSOM.
52 | SW200 |Clandon Guildford (c/o) Dn/Up Cobham 0050 TWTh to 0500 TWTh 44400124 Track renewals site survey
52 | SW210 |Barnes Twickenham Dn/Up Richmond, Dn/Up Main, | 4055 | qwrn | to | 0505 | TwTh CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
Up Loop RETIMED.
SW210 Egham. Windsor & Eton 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
52 Feltham (c/o) gnam, Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up  |TO START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside WINDSOR

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail OFFICIAL Version: 1
Wessex Route Engineering Access Statement 2024 Date: 21st October 2022

Rules Proposal Page 31 of 104
Section 5 - Midweek Night Possession Plan Summary

Week Week
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x
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
£ From For To Ref Ref

SWR: READING, WINDSOR &

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES

) 44390023 TO START & TERMINATE AT HOUNSLOW. A

Dn/Up, Dn/Up Windsor 0030 F to 2359 F (Staines S&C) Core works SHUTTLE SERVICE WILL OPERATE BETWEEN
ASCOT & READING. GBRf: FREIGHT SERVICES TO

DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL

DIVERT VIA BALHAM AND WIMBLEDON WEST.

SWR: READING, WINDSOR &
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
SW210 ) CI? I;arthworks TO START & TERMINATE AT HOUNSLOW. A
SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 F to 2359 F Vlrglnla_Water Core works SHUTTLE SERVICE WILL OPERATE BETWEEN
Cutting ASCOT & READING. GBRf: FREIGHT SERVICES TO
DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL
DIVERT VIA BALHAM AND WIMBLEDON WEST.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
52 i\gggg Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance \'QIAII'II: SE;‘LZETE)MS\ILJIJIIRDO':ESgg:VE:EIEAgTT%V?gEY
élﬁPORT TO GUILDFORD.

ROSERVICES TU TERNVIINATE 7T START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cycic ONWARD CONNECTION. 2V48 0556 GATWICK TO
52 | S0500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2310 | MTW | to | 0530 | TWTh 1828 Momtonasce READING TO START AT REDHILL.

S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH

pDENLL

SW210 Egham, Windsor & Eton
52 | swasg |Feltham (/o) Riverside

52
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1 Info Bank Holiday Week commencing:
Monday Saturday 30 March
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
1 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
1 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 (Wimbledon St Helier 0335 w 0350 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th o 0650 Th PLPR1Q23 PROTECTED PATH
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
1 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
1 SW230 |[Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
1 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWO01 Cyclic Maintenance gYJVTT\éERVICES TO BE DIVERTED VIA EAST
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up C21 Rail Grinder (M/T)
1 SW200 Berrylands Weybridge, Claygate Cobham 0100 W to 0445 W C21 Rail Grinder (T/W)
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
1 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
1 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 44200424 leack renewals pre TERMINATE AT BASINGSTOKE AND RESTART
Fast prep FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK,
1 | sw105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | WThF | to | 0600 | WThF Bro7 Cyclic Maintenance
1 gmgg m’g‘eger South, Dorchester |ye mouth Dn/Up Main, Dn/Up Branch 0030 | WThF | to | 0525 | WThF 44200423 | Track renewal follow-up  |NO OUTBERTHING REQUIRED
SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO
Capex PL Refurb TERMINATE AT FRATTON. 2P12 TO START FROM
P . . FRATTON. GWR: POSSESSION TO BE TAKEN
SW110 . 44602423 Cyclic Maintenance
1 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a (Portsmouth Capex follow-u AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
Harbour platforms) P! P NOT AFFECTED, FUEL ROAD AND RECEPTION
ure ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
1 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | WThF | to | 0525 | WThF Y03 Cyclic Maintenance

Honiton Up Loop, Chard Dn Loop
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GW500
1 SW175 |Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
SW178
SWR:ON THURSDAY, 2D8T TO TERMINATE A
CD Buildings WIMBLEDON. 5D97 TO DIVERT VIA COBHAM AND
Stoneleigh Station EFFINGHAM JN. ON FRIDAY, NO SERVICES
1 SW180 [Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T Footbridge Core works BETWEEN MOTSPUR PARK & EPSOM. RAIL
Demolition REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHESSINGTON SOUTH AND EPSOM
Dn/Up Cobham, Dn/Up Capex Con Rail |Cyclic Maintenance
SW180 [Hampton Court Jn, Leatherhead . G02 GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
1 SW200 |n Guildford Bogkham, Platforms 1-3 at 0105 WThF to 0445 WThF W06 (Horsley) Capex prep . PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford 44400124 Track renewals site survey
gf":x""fe'”'e”ance FREIGHT SERVICES BETWEEN SOUTHERN AND
s RN /"Th) ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Capex Con 200 Capex pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
1 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CCO05a Capex Con Rail 045 Ra‘ill G’T'inder ) JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond (Barnes Jn HOU) C44 Rail Grinder (T/W) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
C44 Rail Grinder (W/Th) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
C44 Rail Grinder (Th/F) JN, CARLTON ROAD JN OR BE RETIMED.
SWR: READING, WINDSOR &
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
" . . TO START & TERMINATE AT HOUNSLOW. A
1 Em;g Feltham (c/o) Eﬁ/’;?;?é:v'”ds” & Eton Dn/Up, Dn/Up Windsor 0001 M to | 0400 T CF06 (s?;izgosza?(:) gz’fzcw"gfg'e”ance SHUTTLE SERVICE WILL OPERATE BETWEEN
ASCOT & READING. GBRf: FREIGHT SERVICES TO
DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL
DIVERT VIA BALHAM AND WIMBLEDON WEST.
. . . 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04
1| SW210 I oitham (clo) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 | WThF | to | 0445 | WThF CF06 44390023 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside (Staines S&C)  [Track renewals follow-up
UNITS AT READING.
SWR: ON MONDAY, READING, WINDSOR &
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
TO START & TERMINATE AT HOUNSLOW. FROM
TUESDAY TO SUNDAY, READING &
SW210 CD Earthworks WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
1 SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F Virginia Water  |Core works WILL START & TERMINATE AT STAINES. A
Cutting SHUTTLE SERVICE WILL OPERATE BETWEEN

ASCOT & READING ALL WEEK. GBRf: FREIGHT
SERVICES TO DIVERT VIA READING. DB CARGO:
6Y55/6Y56 WILL DIVERT VIA BALHAM AND
WIMBLEDON WEST.
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Week commencing:
2 | e Saturday 06 April
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SWT05 [Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTuU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleiah 0450 W 0645 W
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn/Up Slow, Up Track renewals six week
SW105 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF 44300123 follow-up
SW180 ) 44300624
Kingston Track renewals delap walk
SW105 Dn/Up Fast, Dn Slow, Byfleet
SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF | to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.
Woking
SWR: 1B77 & 1B81 TO TERMINATE AT
SW105 . Dn/Up Main, Dn/Up Slow, Up . . SOUTHAMPTON CENTRAL. FREIGHTLINER: NO
SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
MARITIME CONTAINER TERMINAL AVAILABLE VIA
Cyclic Maintenance
Track renewals follow-up
44200624 Capex follow-up
gwlgg Redbridge Jn Bournemouth, Lymington Pier  |Dn/Up Main, Single/Loop 0020 TWThF to 0515 TWThF Bro1 Capex Rerail C44 Rail Grinder (M/T) g:BE7N7TéA1I?81 TO TERMINATE AT SOUTHAMPTON
(Christchurch)  |C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF | to 0505 TWThF HO1a 44600524 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP
Track renewals prep
TO BE KEPT CLEAR
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
SW120 |Farnham Alton Single/ Loop 0010 TWThF | to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
) . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW130 N . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 44500118 .
SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF S04 44500424 Track renewals follow-up  [WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73

Track renewals prep

TO DIVERT VIA ANDOVER.
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2 |CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324 Y .
SW178 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U Capex PL Refurb |Cyclic Maintenance
2 | sw183 |Epsom Dorking, Effingham Jn P » Dnilp 0030 | TWThF | to | 0515 | TWThF cWo7 ap 4
S0680 Bookham (Mickleham Tunnel) |Capex survey
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up Capex Con 147  |Capex prep DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y (Kingston) Capex prep HILL. RAIL REPLACEMENT ROAD SERVICE TO
2 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f'Ii'I\Ieppenon, Dn/Up Strawberry 0020 TWThF to 0450 TWThF Capex Rerail LWRT (W/Th) OPERATE FROM TWICKENHAM TO KINGSTON.
(Shacklegate Jn) |LWRT (Th/F) 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
SW210 . Dn/Up Main, Dn/Up Hounslow, " .
2 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 WThF to 0450 WThF CF03 Cyclic Maintenance
Capex
2 | SW210 Igines Virginia Water Dn/Up Main 0050 | WThF | to | 0520 | WThF Wheeltimbers | follow-up SWR TO BERTH TWO UNITS AT READING
SW255 (Staines River
Bridae)
44490025 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
2 SW210 [Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF (Readgg;pur Jn |Track renewals prep %5 CAR UNITS AT READING.
SW300 CD Signalling GWR: REDHILL & GATWICK SERVICES TO START
2 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F (NoSEQI?:(\;g: LC |Recoveries & TERMINATE AT GUILDFORD
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x . Week Week n
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£ From Ref Ref
From To
Week commencing:
g | lbe Saturday 13 April
SW105 |[Totton Yard Weymouth 2010 M 2145 M
3 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SVTUS [Valerloo Raynes Park 320 ™ 345 ™
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
3 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
Q100 [Watarlan Linfard Straat 0525 T 0550 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
3 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
3 SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0O250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
3 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Bvfleet Jn Woking 0540 E 0550 E
Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main 44100123 Track renewals six week  [LINE DIVERSIONS TO APPLY. WATERLOO
3 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 WThF to 0505 WThF CCo01 44101510 follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Track renewals six week |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
follow-up
SW105 Dn/Up Fast, Dn/Up Slow, Up
3 SW190 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 WThF to 0455 WThF Cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Kingston
Cyclic Maintenance
3 gmgg New Malden Esher, Claygate ggﬁ’;;ﬁsn Dn/Up Slow, Dn/Up | 4046 | wThF | to | 0520 | WThF Wo1 44400123 Track renewals six week | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
follow-up
SW105 Dn/Up Fast, Dn/Up Slow, Byfleet
3 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0125 F to 0425 F C21 Rail Grinder (Th/F) 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Woking
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . ) TRAVEL OVER THE DOWN SLOW USING SLW
3 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
3 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT
. . VIA CHERTSEY AND TERMINATE AT WOKING.
3 SW110 (Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 Track renewals prep 2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START
FROM WOKING UP SIDINGS.
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x . Week Week n
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£ From Ref Ref
From To
SW110 Dn/Up Main. Up Loop. Dn/U 44600524 Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
SW300 Guildford (c/o) Liss, Shalford RethII - P p: P 0035 TWTh to 0505 TWTh HO1a Capex PL Refurb |Track renewals follow-up [TERMINATE AT GUILDFORD. HASLEMERE LOOP
' (Sand Tunnel) |Capex follow-up TO BE KEPT CLEAR
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F HO1a 44600524 T|}/ack renewals follow-up TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex S&C Cyclic Maintenance
SW115 |Overton South Jn to so1 (Laverstock North) |Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
GW500
SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance }E?M%Nk‘:g ;? EIIE\é)EV'TI._r\}:A WESTBURY. 1184 TO
SW175 ’
GW500
SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
SW135 . N . ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
44490023
X . ) 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
sw210 (W°k""l%%g‘33&c) ?ryacc"lf r"é‘::‘i'l“:'%ec ai |TOBERTH 2x 5 CAR UNITS AT READING. 1052 &
3 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W W W 2027 TO START FROM GUILDFORD. GWR TO
SW265 44490025 Track renewals follow-up BERTH TWO THREE CAR UNITS AT GUILDFORD
(Reading SpurJn | Track renewals prep 1V71 TO TERMINATE AT GUILDFORD '
&C)
Capex
. Wheeltimbers
3 SW230 (Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF . Capex follow-up
(Grand Union and
London Road)
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x . Week Week n
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£ From Ref Ref
From To
Week commencing:
6 | hid Saturday 20 April
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
4 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
4 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C . .
4 | 5910 lyyaterioo West London Jn Fast, Up Windsor, Windsor 0030 | TWThF | to | 0515 | TWThF ©Co3 (Waterloo & | CYdlic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 y ) Do Capex survey LINES.
Reversible, Windsor Relief Line Vauxhall)
18&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
4 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
Kingston
4 SW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44400123 Track renewals follow-up J/T::EB%IEL\I/\/IERT VIA CHERTSEY. 2F02 TO DIVERT
ZF0Z TO DIVERT VIA COBHAM. STOCK FOR TAU3
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast. Up Slow, Up Byfleet Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
4 SW255 Weybridge, Addlestone Jn Pirbright Jn Curvg P UPBY 0035 TWThF to 0515 TWThF Wo3 C44 Rail Grinder (M/T) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
C44 Rail Grinder (T/W) 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- o LINE DIVERSIONS TO APPLY. ACCESS IS
4 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Capex PL Refurb Cyclic Maintenance
4 | sw105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 (Worgret Jn) | =2 0o follow-up
Sidings Capex Drainage Capex follow-
(Hamworthy) pex foflow-up
Track renewals prep 2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT
4 SW110 [Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 LWRT (T/W) VIA CHERTSEY AND TERMINATE AT WOKING.
LWRT (W/Th) 2F02 TO DIVERT VIA COBHAM.
SW110 Cyclic Maintenance
4 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF H11 44600424 |2k renewals prep 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Brighton 44600324
S0520 Track renewals prep
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, " .
4 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
4 | swiso |Redbridge Jn, Eastleigh East Jn |0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 | renewals follow-up  |WINCHESTER. 797 TO BE RETIMED
N . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
4 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
4 |CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cylic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
4 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
SW178
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4 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
44490025 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
4 SW210 (Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF (Readggcs)pur Jn |Track renewals prep %5 CAR UNITS AT READING.
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x . Week Week n
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Week commencing:
5 5 Saturday 27 April
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
SWTT5 [Worting Jn Salisbury 72350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |[Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
5 SW115 |[Andover Laverstock South Jn 0345 T to 0405 T uTu 3Q57 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salishury Wartina .In 0420 T 0540 T
Cyclic Maintenance
Track renewals six week
SW100 Dn/Up Main Slow, Dn/Up Main 44100123 follow-up LINE DIVERSIONS TO APPLY. WATERLOO
5 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0020 TWThF to 0500 TWThF CCo02 44101510 Track renewals TOC walk |PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Track renewals six week |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
follow-up
Track renewals TOC walk
5 | SW105 | insford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | TwihF | to | 0455 | TWThF cwo3 Capex Con Rail |Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston (Raynes Park) Capex prep
5 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance J/T::EB%IEL\I/\/IERT VIA CHERTSEY. 2F02 TO DIVERT
5 | SW105 |Hook Basingstoke (foul) gi’;if‘f;" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Capex S&C Cyclic Maintenance SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
) pex ylc a CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, Up (Redbridge Jn) |Capex follow-up MILLBROOK FLT. ACCESS TO/FROM MARITIME
5 SW150 Southampton Central (c/o) Brockenhurst, Romsey -Frzzt,\?a;ilfoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 ((:;zzﬁlgt l;zf;g;) .(I?raaiixrg?“vl\gluspsne e CONTAINER TERMINAL AVAILABLE VIA DOWN
Y Millbrook S&C Track renewals dela ali LOOP, DOWN LOOP EXT, UP DOCKS BRANGH,
! W P Wal |MARITIME BACK ROAD AND REDBRIDGE GOODS
Cyclic Maintenance
Capex S&C Capex follow-up
5 SW105 |Christchurch Poole D.n/.Up Main, Up Bay, Middle 0055 TWThE to 0440 TWThE Br04 (Branksome S&C Ra!I Gr!nder (MIT) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Sidings 2053pts) S&C Rail Grinder (T/W) CENTRAL
P S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
SW110 Dn/Up Main, Dn/Up Cobham Capex Cyclic Maintenance
5 Guildford Haslemere, Gomshall P ' p ! 0040 TWThF to 0505 TWThF G12 Wheeltimbers (River Y PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash Wey) Capex follow-up
SW115
5 gvv\v’;gg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
5 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘;:é’hpmsmc’”th' Dn/Up 0010 | TWThF | to | 0455 | TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
5 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
5 SW200 |Clandon Guildford (clo) Dn/Up Cobham, Platforms 1-3 at 0105 TWThE to 0445 TWThE 44400124 Track renewals site survey [GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.

Guildford

Track renewals delap walk

PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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2C77 AND 2C79 TO TERMINATE AT WOKINGHAM.
44490025 Track renewals pre SWR TO BERTH 2 x 5 CAR UNITS AT READING.
5 SW210 [Wokingham Reading, Reading New Jn Dn/Up Main 0015 TWThF to 0515 TWThF (Reading Spur Jn Track renewals ?ollg y 1052 & 2027 TO START FROM GUILDFORD. GWR
S&C) W W-UP 170 BERTH TWO THREE CAR UNITS AT

GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD
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6 Info Bank Holiday Week commencing:
Monday Saturday 04 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
6 SW105 [Weymouth Eastleigh 2155 M o 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [R [Eﬁe E?%[E eigh 0015 Th 0050 Th
SWT1T0 (;?JI o\r’d Ol Ing 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
6 | swios Pirbright Jn Byfleet Jn 0035 F © | 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clanham Junction L onahedae .In 0120 E 0125 E
SW115 [Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |[Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
6 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |[Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisburv Exeter 0125 E 0455 E
Cyclic Maintenance
SW105 . A Dn/Up Fast, Dn Slow, Dn/Up PR 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
6 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 WThF to 0520 WThF W09 C44 Ra!I Gr!nder (WITh) TO RUN ECS FROM GUILDFORD PLATFORM 4
C44 Rail Grinder (Th/F)
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
6 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
6 | SW105 |Worting Jn Winchester Dn/Up, Dn/Up Loop, Micheldever | o5y | wrhe | to | 0500 | WThF E16 44200424 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Dn Sidings Track renewals follow-up
6 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Brog Cyclic Maintenance
SW110 Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
6 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | WThF | to | 0435 | WThF HO5b 44600424 | renewals prep HASLEMERE TO BERTH. 2P01 TO START AT
Brighton 44600324
S0520 Track renewals prep FRATTON.
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger SéCI Rail IGrinder ) PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
6 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 WTh to 0430 WTh S03a - TO TERMINATE AT ANDOVER, ECS TO
SW150 . ! . S&C Rail Grinder (T/W)
Sidings, Reception Line, Through S&C Rail Grinder (W/Th) BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
6 SW150 Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a SéCI Rail IGrinder (ThiF) TO TERMINATE AT ANDOVER, ECS TO
BASINGSTOKE. 7V97 TO BE RETIMED.
6 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 ™w to | 0525 WTh 44501424 Track renewals site survey
Honiton Up Loop
SwW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, Capex Cyclic Maintenance
6 | swoes |Cuidford (c/o) Jn Dn/Up Branch 0035 | WThF | to | 0440 | WThF Gos (Aldershot South Jn)|Capex follow-up
SW180 Dn/Up Portsmouth, Dn/Up . .
6 S0680 Motspur Park Jn, Cheam Leatherhead Epsom. Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a Cyclic Maintenance
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TRETCT T SERVICES BE TV EEN SUUTIERIN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW210 Dn/Up Windsor Slow, Dn/Up 0040 WTh 0500 WTh Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
6 SW225 Clapham Junction Barnes Windsor Fast Putne;/ Reversible to CCO07a 44100124 Track renewals site survey [CAMDEN ROAD, STRATFORD, TEMPLE MILLS
’ 0125 F 0500 F C44 Rail Grinder (T/W) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
AC AnE4 TRy
. . 0025 WTh 0505 WTh 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
6 | sw210 |Barnes Twickenham B"’ t’p Richmond, Dn/Up Main, to C;."f]x s&dc Capex follow-up TO BE RETIMED. POSSESSION TO BE TAKEN
p Loop 0120 F 0505 F (Richmond) AFTER THE PASSAGE OF 1Q54 (Th/F)
SW210 0050 WTh 0520 WTh SWR TO BERTH TWO UNITS AT READING.
6 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
SW210 44490025 2C79 TO TERMINATE AT WOKINGHAM AND RUN
6 SW265 Wokingham Reading, Reading New Jn Dn/Up Main 0050 WThF to 0430 WThF (Reading Spur Jn |Track renewals follow-up |ECS TO FARNHAM. SWR TO BERTH 2 x 5 CAR
&C) UNITS AT READING.
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Week commencing:
7 i Saturday 11 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
7 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
7 SW190 |Shepperton New Malden 0255 W to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
7 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Readina 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
7 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
7 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 TWThF to 0505 TWThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
7 SW210 [Longhedge Jn, Latchmere Jn Clapham Junction Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Track renewals follow-up [TERMINATE AT BASINGSTOKE AND RESTART AT
SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200424 S&C Rail Grinder (M/T) SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast S&C Rail Grinder (T/W) AT EASTLEIGH AND RESTART FROM
S&C Rail Grinder (W/Th) |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200424 Track renewals follow-up  [TERMINATE AT BASINGSTOKE AND RESTART
Fast S&C Rail Grinder (Th/F) FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | TWTh | to | 0600 | WThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
Track renewal six week
SW105 |Dorchester South, Dorchester ey mouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 lrollow-up NO OUTBERTHING REQUIRED
SW175 |West 44300524 "
Track renewals site survey
SW110 Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn g:’f}f{;r?"/ Up Spur, Dn/Up 0050 | TThF | to | 0435 | TThF HO5b ::288‘3‘23 Track renewals follow-up |HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 Track renewals follow-up  |[FRATTON.
SW115 . . Dn/Up Exeter, Exeter Main, Cyclic Maintenance 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
Gwe1g | Teoviln Pinhoe Honiton Up Loop, Chard Dn Loop| 2345 | MTWTh | to | 0515 | TWThF Y04 44501424 | renewals site survey |SERVICES TO OPERATE.
SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF Go09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SwW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, Capex y
SW265 Guildford (c/o) n Dn/Up Branch 0035 TWThF to 0440 TWThF (Aldershot South Jn) Capex follow-up
0050 TThF 0500 TThF
SW180 . Dn/Up Epsom, Dn/Up . . POSSESSION TO BE GIVEN UP FOR THE
Raynes Park Ewell West, Chessington South . to CW05a Cyclic Maintenance
SW185 Chessington 0120 w 0500 w PASSAGE OF 1Q65 (T/W)
SUTTIERN VG TUNA TU DURRING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
i\g‘ggg Leatherhead Jn Warnham (D;c: i‘i’np;’”;‘g‘m"’:‘gi’d"f:'”('DDO’;k'i‘If")p to 1B24 fﬂ‘;flffe’;gﬂc PROVIDED AND DRIVERS ARE AUTHORISED TO
9. 9 9 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MAVCAMCNTE LINTH nnan
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
7 :m;g Clapham Junction Bames Svfgzz(xvgd:f::ﬁ: ';';/v L;fsible 0040 | WThF | to | 0500 | WThF 44100124 Track renewals site survey |JN, KENSAL GREEN JN, GOSPEL OAK JN,
’ Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
IN_CARI TON ROAD .IN OR BE RETIMED
SW210 Egham. Windsor & Eton Track renewals six week  [2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04
7 Feltham (c/o) gnam, Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215 follow-up TO START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside
Track renewals TOC walk |WINDSOR
SW210 44490025 2C79 TO TERMINATE AT WOKINGHAM AND RUN
7 SW265 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF (Reading Spur Jn |Track renewals follow-up |ECS TO FARNHAM. SWR TO BERTH 2 x 5 CAR
S&C) UNITS AT READING.
7 | sw2s5 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | 050 | twrne | 10 | 0520 | TWThF W11 Cyclic Maintenance
Byfleet Curves
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8 Info Summer Week commencing:
Timetable Saturday 18 May
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
8 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Cyclic Maintenance
8 | sSw100 |Waterloo West London Jn in Reversive, inasor 0035 | TWThF | to | 0500 | TWThF CC09a C44 Rail Grinder (WT)  [LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main o
Fast C44 Rail Grinder (T/W)
2F02 & 1F83 FROM WATERLOO TO DIVERT VIA
8 | SWI105 l\yoking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF wo9 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford GUILDEORD
. A. ACCESS TO BE MAINTAINED TO BARTON MILL
8 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Cyclic Maintenance
SW105 ) ) ) ' . Track renewals six week  |1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
8 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Bro1 44200624 follow-up CENTRAL
Track renewals TOC walk
Track renewal six week
g | Sw105 |Dorchester South, Dorchester o mouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 lrollow-up NO OUTBERTHING REQUIRED
SW175 |West 44300524 )
Track renewals site survey
Cyelic Maintenance 2F77 TO TERMINATE AT WOKING. 2F02 TO BE
8 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to | 0505 | TWThF Go1 44400224 Tryack renowal o DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
prep 4 AND 5 TO BE KEPT CLEAR.
SW110 2P75, 2P77 & 2P79 TO TERMINATE AT
8 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/up, Dn/Up Spur, Dn/Up 0020 | TWThF | to | 0435 | TWThF raoobaze | Jrackrenowas folow-UP |pETERSFIELD. ECS HASLEMERE TO BERTH. 2P0t
50520 9 W WUP_|TO START AT FRATTON.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
Cyclic Maintenance PETERSFIELD. 2T75 TO TERMINATE AT FRATTON.
SW110 S&C Rail Grinder (WT)  [2P12 TO START FROM FRATTON. GWR:
8 | sos20 |Fration Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF HO8a S&C Rail Grinder (T/W)  |POSSESSION TO BE TAKEN AFTER THE PASSAGE
S&C Rail Grinder (W/Th) |OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
S&C Rail Grinder (Th/F)  |ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
8 | sw115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals site survey
Honiton Up Loop
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 ) ) Western Cyclic BETWEEN EXETER ST. DAVID'S AND
8 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
SW120 GCanex Con Rail |CaPex Prep CLEAR OF FARNHAM PLATFORMS. SWR TO
8 | awi1a3 |Pirbright Jn, Aldershot South Jn | Farnham Dn/Up, Dn/Up Branch 0105 | TWThF | to | 0530 | TWThF (’ZI dershot) |LWRT (WrTh) BERTH ONE UNIT AT READING, ONE UNIT AT
LWRT (Th/F) GUILDFORD & ONE UNIT AT STAINES
) - Cyclic Maintenance 2V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
8 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"ltshbj;y Tunnel Jn, Laverstock girr‘" L:z %ena;a DT"e/ ;pvzﬁfb”ry' 0025 | TWThF | to | 0505 | TWThF g:)j ::2881;2 Track renewals six week  |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ge. on™e Y follow-up TO DIVERT VIA ANDOVER.
g | CW500T 5. hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
8 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U|
8 SW183 |Epsom Dorking, Effingham Jn P i, P 0030 TWThF to 0515 TWThF cwo7 Cyclic Maintenance
SO680 Bookham
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Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
8 SW245 |Twickenham Fulwell Jn, Shacklegate Jn Shepzenon Spurry ’ P 0100 | TWThF | to 0440 TWThF CF13

REPLACEMENT TO RUN FROM TWICKENHAM TO
KINGSTON
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9 Info Bank Holiday Week commencing:
Monday Saturday 25 May
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
SW180 [Dorking Cheam 0455 F to 0520 F uTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 WThF to 0505 WThF CCo1 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 SOUTH SIDING TO BE OUTBERTHED.
Cyclic Maintenance
SW105 | ) sham Junction New Malden I\DAr;/i:‘IJ_cf:;tyDDnr/‘[JL:JpESplg;vrynUSp 0050 | WThF | to | 0455 | WThF cwo2 Capex Con Rail | Capex prep 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kinaston ’ (Raynes Park)  |LWRT (W/Th)
ng LWRT (Th/F)
1F83 TO DIVERT VIA CHERTSEY AND TERMINATE
gmgg New Malden Esher, Claygate 22&’1’;;35" Dn/Up Slow, Dn/Up | o040 | wThE | to | 0520 | WThF wo1 Cyclic Maintenance AT WOKING. 2F02 TO DIVERT VIA CHERTSEY.
5F02 TO START FROM WOKING UP SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 WThF to 0520 WThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
. Cyclic Maintenance
SW105 11 reton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | WThF | to | 0525 | WThF Br09a 44300524 Track renewals site survey [NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
Track renewals delap walk
2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT
. " VIA CHERTSEY AND TERMINATE AT WOKING.
SW110 [Woking Jn Guildford (c/o) Dn/Up 0040 WThF to 0505 WThF 44400224 Track renewals prep 2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START
FROM WOKING UP SIDINGS.
Farncombe to Cyclic Maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
. . Petersfield Resignalling pre-testing TERMINATE AT GUILDFORD AND RESTART FROM
SW110  |Shalford Jn Petersfield Dn/Up Main, Up Loop 2185 | TWTh | to | 0445 | WThF Hota Resignalling | Track renewals six week |PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
44600524 follow-up BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
S0520 Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF 1B32 Maintenars\lce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBQUR
2310 MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
SW140 [St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH

& BOTLEY
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 Em;g Clapham Junction Barnes 5\/’:': L;‘;;'rv'F”ad:t"rpf:z‘g ';’;’V Li‘:sible 0055 | TWThF | to | 0500 | TWThF 44100124 | Track renewals site survey |JN, KENSAL GREEN JN, GOSPEL OAK N,
) Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 SW230 [Barnes Acton Jn ' ' Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SwW210 . . . . . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
9 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G058 Cyclic Maintenance x5 CAR UNITS AT READING.
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Week commencing:
10 i Saturday 01 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
10 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
10 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 [Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 [Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
10 SW110 |Cosham Jn Fratton 0415 Th o 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
10 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
10 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
10 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
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x . Week Week n
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£ From Ref Ref
From To
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1877 TERMINATE PLATFORM 5.
10 :mgg Weybridge, Addlestone Jn Pirbright Jn gz’rt’ep Fast, Up Slow, Up Byfleet | o545 | trne | 1o | 0515 | TThF wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
1S08 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
10 | SW105 |[Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2P77 & 2P79 TO DIVERT VIA COBHAM. 2F77 TO
. " TERMINATE AT WOKING. 1F83 TO DIVERT VIA
10 | SW110 [Woking Jn Guildford (c/o) Dn/Up 2350 MTWTh to 0505 TWThF 44400224 Track renewals follow-up COBHAM. 2F02 TO DIVERT VIA COBHAM. 5G71 &
5W82 TO BE AMENDED.
Track renewals six week
10 | SW110 |Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF 44600524 follow-up
Track renewals TOC walk
Cyclic Maintenance
833 E::: g:’n‘gz: i‘l\rﬂ/lvTv)) 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
P NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
SW110 Dn/Up Main, Dn/Up Spur, DniUp | 20%% | TWF 0440 | TWF C44 Rail Grinder (W/Th) |5 10 BERTH AT HASLEMERE. 2T75 & 2P01
10 | SW140 |Havant Fratton, Cosham to HO5¢ C44 Rail Grinder (Th/F)
S0520 Branch, Dn/Up Portsmouth 0035 Th 0410 Th S&C Rail Grinder (MIT) WILL NOT RUN. POSSESSION TO BE GIVEN UP
I, FOR THE PASSAGE OF 3Q02 (W/Th) 2P12 TO
S&C Rail Grinder (T/W) START FROM HAVANT
S&C Rail Grinder (W/Th) :
S&C Rail Grinder (Th/F)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
10 | sw123 gnt 4n, Y, Aldershot niLp : P Y, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0500 TWF 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
10 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
Branch 0015 Th 0355 Th PASSAGE OF 3Q02 (W/Th)
Salisbury Tunnel Jn, Laverstock Track renewals six week 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
10 | SW150 [Romsey North Jr:y ’ Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500424 follow- WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
weup TO DIVERT VIA ANDOVER.
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
10 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
10 | GWS00 5 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up " .
10 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
SW210 (. ; " Dn/Up Richmond, Dn/Up Main, . .
10 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
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Week commencing:
" i Saturday 08 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
11 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
11 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
1" SW190 |Shepperton New Malden 0255 W to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 w
SWT00 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
" SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
" SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0500 w PLATFORMS 1 -10, SOUTH SIDING TO BE
1" SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0020 ThF 0500 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q85 (T/W)
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0100 w 0455 w Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
11 :mgg Durnsford Road Surbiton, Norbiton E;’Us’?oi“t’ Dn/Up Slow, Dn/Up to cwo3 S&C Rail Grinder (W/Th) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0050 ThF 0455 ThF S&C Rail Grinder (Th/F) OF 1Q65 (T/W)
11 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
VIA CHERTSEY.
1 SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C |Track renewals site survey [LINE DIVERSIONS TO APPLY
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
1 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
11 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
1 SW150 Southampton Central (c/o) Redbridge Jn Fast pU (;c;ods Lc?o w. Lp 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
11 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 1C?E7N7TéA1I?B1 TO TERMINATE AT SOUTHAMPTON
Farncombe to Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
11 SW110 [Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF HO4a Petersfield Risi halling pre-testin SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Resignalling gnatling p 9 |AND PORTSMOUTH HARBOUR.
SW115
11 gvv\v’;gg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
GW500
11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey [1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Capex .
1 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF (Aldershot South Jn) Capex six week follow-up
11 | SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 Track renewals prep
LWRT (Th/F)
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
11 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
: Dn/Up Chertsey/Branch, Up Bay, Capex
1" SW255 [Chertsey Weybridge, Byfleet Jn Byfleet Curves 0120 TWThF to 0430 TWThF Wheeltimbers Capex follow-up
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Week commencing:
12 Info
Saturday 15 June
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
12 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
S0520 |Chichester Havant 2320 M 2340 M
12 SW110 [Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
12 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief. Down Windsor élow LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Winc{sor Down Windsor ’ Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast. U Windéor Windsor C44 Rail Grinder (M/T) MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
12 | SW210 |Waterloo Barnes Revérsiile Windéor Relief Line 0040 TWThF to 0500 TWThF CCo6 C44 Rail Grinder (T/W) JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 DnlU’ Windsor Curves C44 Rail Grinder (W/Th)  [JN, GOSPEL OAK JN, CAMDEN ROAD,
Nor{h Sidi: Dn/U Windso; C44 Rail Grinder (Th/F) STRATFORD, TEMPLE MILLS EAST JN, SOUTH
sl D /Ug'W' dp Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
ow, Dn/Up Windsor Fas ROADN IN OR RE RETIMED
12 | SWI05 1y oking Jn Famborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton | 0020 | TWThF | to | 0510 | TWThF W12b Brookwood S&C | CYclic Maintenance LINE DIVERSIONS TO APPLY
SW120 Track renewals site survey
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
12 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
gg’x“D"f‘al'_’gozngjnp;i;‘eDga L/Jl‘jp 1881 TO TERMINATE AT WINCHESTER AND RUN
SW105 . " - f . ' . . ECS TO BASINGSTOKE. 1B81 TO RESTART AT
12 SW140 Winchester, Bitterne Southampton Central (c/o) gzl\llsel::lrgleDB/nL;lS Ms;ntle No. 1 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception ’No 2’;ece ;l{'on : DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No. Pl EREIGHT & 7V97 TO BE RETIMED
12 | SW105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS
12 i\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
Capex signalling life . .
12 gm;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster| 0045 | TWThF | to | 0425 | TWThF S02 extension works ggc':x""‘:‘e'"te"a”ce 7V97 TO BE RETIMED
(Salisbury) pex prep
12 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey
Capex signalling life . .
12 SW180 Raynes Park Ewell West, Chessington South Dn/Up.Epsom, Dn/Up 0050 TWThF to 0500 TWThF CWO05a extension works Cyclic Maintenance
SW185 Chessington . Capex prep
(Chessington)
12 | sSw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, | 4055 | twhe | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
Up Loop RETIMED.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
12 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF GO03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.
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From

OVWR OERVICES TU TERNMINATE 7T START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER

AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cycic ONWARD CONNECTION. 2V48 0556 GATWICK TO
12 | 0500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to | 0530 | TWThF 1828 Momtonases READING TO START AT REDHILL.

50560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH

pDENLL
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Week commencing:
13 i Saturday 22 June
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
13 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance gYJVT’T\lEERVICES TO BE DIVERTED VIA EAST
13 gwlgg Woking Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF Brookwood S&C |Track renewals site survey [LINE DIVERSIONS TO APPLY
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
13 | SW105 |[Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
13 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 | TWThF | to 0500 TWThF E16 44200424 Track renewals six week [TERMINATE AT BASINGSTOKE AND RESTART
Fast follow-up FROM EASTLEIGH. FREIGHT SERVICES TO
— = v DIVERT VIA LAVERSTOCK
rack renewals six wee
SwW110 ) Dn/Up, Dn/Up Spur, Dn/Up 44600424 follow-up 2P75, 2P77 & 2P79 TO TERMINATE AT
13 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Brighton 0020 | TWThF | to 0435 TWThF 44600324 Track renewals six week PETERSFIELD. ECS HASLEMERE TO BERTH. 2P01
S0520 9 follow-up TO START AT FRATTON.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
PETERSFIELD. 2T75 TO TERMINATE AT FRATTON.
SW110 2P12 TO START FROM FRATTON. GWR:
13 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
13 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey
. Cyclic Maintenance
13 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501424 Track renewals site survey
Honiton Up Loop, Chard Dn Loop Track renewals delap walk
Cyclic Maintenance
Dn/Up Cobham, Dn/Up S&C Rail Grinder (M/T)
SW180 |Hampton Court Jn, Leatherhead . G02 . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
13 SW200 |Jn Guildford Bogkham, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 S&C Raﬂ Gnrlnder (T/IW) PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast. Dn/U 'Houn;ow Capex Con Rail |Capex prep VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
13 SW230 Clapham Junction Richmond, New Kew Jn DR/U Richmémd sze ’ 0040 | TWThF | to 0500 TWThF CCO05a (Barnes Jn HOU) [LWRT (W/Th) JN, KENSAL GREEN JN, GOSPEL OAK JN,
Reve’:sible ’ 4 44100124 LWRT (Th/F) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
Track renewals site survey [EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, " .
13 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance
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£ From For To Ref Ref
Week commencing:
14 5> Saturday 29 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
14 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 W 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
14 | SW130 Romsey Eastleigh o e ot i 0015 Th to | 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SWTT0 [Guildford Woking 2300 Th 2370 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
14 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clanham .lunctinn Lonahedae .In 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
14 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 E 0455 E
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
14 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
6
SW105 Dn/Up Fast, Dn Slow, Byfleet
14 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.
Woking
14 | SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C |Track renewals site survey [LINE DIVERSIONS TO APPLY
14 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
N . ) Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
14 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 'iestien;ls;elzi:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
9 9 BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
14 SW115 Crannaford Exeter St Davids Dn/Up. Single/ Loo 2350 MW to 0520 TwTh Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
GW610 P, Sing P 2350 ™ 0445 F Maintenance TERMINATE AT/START FROM HONITON.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q07 (Th/F)
SW120 Capex PL Refurb Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO
14 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 (Aldershot Platform CZ Iex r;. BERTH ONE UNIT AT READING, ONE UNIT AT
3) pex prep GUILDFORD & ONE UNIT AT STAINES
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X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked ::_r::‘ nights Time To |nights I\Rn:;ntenance g:;er ol Work Content Traffic Remarks
s From To
Cyclic Maintenance
' ) ‘ 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
14 | SW130 120 dbridge Jn, Eastieigh EastJn  |S2isbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0035 | TWThF | to | 0505 | TWThF E14 44500424 Track renewals six week |\ cHESTER. 7v97/7v98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 follow-up
TO DIVERT VIA ANDOVER.
Track renewals TOC walk
SW135 ) ) Capex S&C
14 SW140 Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF (Eastleigh South Jn) Capex follow-up 7V97 TO BE RETIMED
14 |GWS00T 5. hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
14 :w];g Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
44300424 Cyclic Maintenance
SW180 44300524 Track renewals prep
14 | sw183 |Epsom Dorking, Effingham Jn ggg Liﬁ;‘:”sm“‘h' Dn/Up 0030 | TWThF | to | 0515 | TWThF cwo7 Capex rerail  |Track renewals prep
S0680 (Leatherhead Jn |Capex prep
LEA LWRT /e 2079 & 2579 TO TERMINATE AT FELTHAM. 2004
14 | SW210 | @) Egham, Windsor & Eton DrvUp. DU Windsor 0030 | TWTh o 0445 | TWTh cFos 44390023 |Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside p. Dnitlp 0105 F 0445 F (Staines S&C)  |Track renewals TOC walk |[UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
Capex follow-up
14 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | go50 | TwThe | to | 0520 | TWThF Capex S&C Rail Grinder (WT)  |WEYBRIDGE BAY TO KEPT CLEAR
Byfleet Curves Wheeltimbers S&C Rail Grinder (T/W)
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x . Week Week n
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Week commencing:
15 i Saturday 06 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
15 SW190 |Shepperton New Malden 0255 W to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
15 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 Gu.p_df_ord Readina 0525 W 0605 W
SW100 [Linford StJn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
15 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 E 0155 E
SW170 (Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
15 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 [Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
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x . Week Week n
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£ From Ref Ref
From To
TINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
15 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
15 :mgg Raynes Park Berrylands, Norbiton E;’;sﬁ;“t’ Dn/Up Slow, Dn/Up | 4040 | ThE | to | 0500 | TTHF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
. |Cyclic Maintenance
15 | SW105 Ig  iands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 055 | 11pe | o | 0520 | TThF Wo1 Capex ConRail |2 ey prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham (Esher)
LWRT (Th/F)
15 | SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 Capex Con Rail | Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
(Esher) Capex prep
. Track renewals site survey [LINE DIVERSIONS TO APPLY. ACCESS IS
15 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF 44600624 Track renewals delap walk |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
15 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B0S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
15 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
" . ) Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
15 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MWTh to 0445 TThF HO1b le;estien;_ls;elzi:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
9 9 BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
. Up Exeter 2310 MTWTh 0510 TWThF
15 | SW115 |Overton ggtf:jr: Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Cyclic Maintenance
15 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524 Track renewals site survey
Track renewals delap walk
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
15 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Track renewals prep
15 SW180 Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TwWTh to 0515 TwTh 44300424 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
s0680 |-P P 0125 F 0515 F 44300524 LWRT (T/W) OF 1Q68 (Th/F)
LWRT (W/Th)
0035 TThF 0545 TThF
15 | SW200 [Claygate Effingham Jn Dn/Up Cobham to 44400324 Track renewals prep
0035 w 0415 w
44490025 Cyclic Maintenance
Sw210 . . . . Track renewals TOC walk [2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
15 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 (Readggcs)pur Jn S&C Rail Grinder (M/T) x5 CAR UNITS AT READING.
S&C Rail Grinder (T/W)
15 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | o150 | twrne | 10 | 0520 | TWThF Capex Capex follow-up

Byfleet Curves

Wheeltimbers
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x . Week Week n
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£ From Ref Ref
From To
Week commencing:
16 i Saturday 13 July
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
16 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
50110 Down Windsor, Down Windsor Capex Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
16 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CC03 Wheeltimbers Y
SW100 N ) s Capex follow-up LINES.
Reversible, Windsor Relief Line (Platform 17)
1&2, Dn/Up Windsor Curves,
North Sidina
Dn/Up Fast, Dn/Up Slow, Up Capex signalling life " .
16 SW105 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo02 extension works Cyclic Maintenance
SW180 N Capex prep
Kingston (Raynes Park)
ZF0Z TO DIVERT VIA COBHAM. STOCK FOR TAU3
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
16 3%22 Weybridge, Addlestone Jn Pirbright Jn g"’rt’ep Fast, Up Slow, Up Byfleet | o435 | twrne | 1o | 0515 | TWThF wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
u 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
16 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
S&C Rail Grinder (M/T)
16 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 S&C Rail Grinder (T/W) 1B73, 1B75, 1B77 & 1881 TO TERMINATE AT
. BOURNEMOUTH
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
Track renewals six week 2P77 & 2P79 TO DIVERT VIA COBHAM. 2F77 & 1F83
16 | SW110 [Woking Jn Guildford (c/o) Dn/Up 2350 MTWTh to 0505 TWThF 44400224 follow-u TO TERMINATE AT WOKING. 2F02 TO DIVERT VIA
P COBHAM. 5G71 & 5W82 TO BE AMENDED.
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up . . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
16 SSVO\I;g(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
WILL NOT RUN. 2P12 TO START FROM HAVANT.
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, " .
16 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
16 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
16 gwlig Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF szgzg:y&)@ Capex follow-up 7V97 TO BE RETIMED
N . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
16 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
16 | CWE00 |50 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cylic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Capex Con Rail Capex prep
16 | SW180 |Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF P LWRT (W/Th)
(Bookham) | \WRT (TH/F)
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16 zwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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x . Week Week n
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Week commencing:
17 i Saturday 20 July
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
17 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0050 w
17 | SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 w
S0O700 |Wimbledon St Helier 0335 w 0350 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
SO700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
17 | SW120 |[Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
17 SW230 [Whitton Jn Barnes 0125 F to 0140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
17 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0020 TWThF to 0500 TWThF CC02 44300624 T|}/ack renewals pre PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
0050 TF 0455 TF Capex signalling life . . 1F83 TO BE DIVERTED VIA CHERTSEY.
17 gmgg Durnsford Road Surbiton, Norbiton E;’Us’?oi“t’ Dn/Up Slow, Dn/Up to cwo3 extension works gzc':foe'"te”a”ce POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0105 w 0455 w (Raynes Park) pex prep OF 3Q24 (T/W)
Capex Con Rail [Cyclic Maintenance
17 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 (Walton-on- Capex prep :/T:%ng'll'\éis-r VIA CHERTSEY. 2F02 TO DIVERT
Thames) LWRT (M/T) .
17 | SW105 |Hook Basingstoke (foul) g;;z:t’ Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
17 | SW105 |Eastleigh East Jn Eastleigh South Jn g%‘f;‘;ca”'age Sidings, Jubilee | o500 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y ’ " Cyclic Maintenance MILLBROOK FLT. ACCESS TO/FROM MARITIME
17 SW150 Southampton Central (c/o) Totton, Romsey -Frzzt,\?a;ilfoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Millbrook S&C Track renewals prep CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
17 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 " Dn/Up Main, Dn/Up Cobham, . .
17 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
17 gvv\v’;gg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
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17 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘a’ :é’hpmsmc’”th' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW190 0025 TThF 0500 TThF 2H75 TO TERMINATE AT TEDDINGTON. RAIL
17 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
44400324 Track renewals follow-up
17 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF Capex Con Rail |Capex prep
(Claygate) LWRT (Th/F)
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Week commencing:
18 i Saturday 27 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
18 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SAGE-Rre Lt S B B
oking imbledon
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
18 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev Eastleigh 0015 Th 0050 Th
SW135 |[Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
18 SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 |F. [ﬁﬂam E?%& eigh 0440 Th 0520 Th
SWT1T0 (:?JI ord Ol Ing 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clanham Junction | onahedae .In 0120 F 0125 F
SW105 |[Eastleig Totton Yard 2120 Th 2210 Th
18 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Dn/Up Fast, Dn/Up Slow, U Track renewals prep
18 | SW105 |Clapham Junction Wimbledon West Jn Main ‘Ij_oop ’ p Slow, Up 0050 TWThF | to 0455 TWThF 44300624 LWRT (M/T) 1F83 TO BE DIVERTED VIA EAST PUTNEY
LWRT (T/W)
0105 TThF 0555 TThF
SW105 . . ) LINE DIVERSIONS TO APPLY. POSSESSION TO BE
18 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0108 w to 0450 w W12a Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
0105 TThF 0550 TThF ACCESS TO BE MAINTAINED TO BARTON MILL
18 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE GIVEN
0125 w 0510 w UP FOR THE PASSAGE OF 3Q01 (T/W)
18 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
Farmncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
N ) N Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
18 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO2 ':;est_er::ﬁlr:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
'gnatling BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
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Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex signalling life Cyalic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
18 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0405 TWThF S03 extension works C); ex pre TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury) pex prep BASINGSTOKE.
Siding/Up Siding/Shunting Neck
SW120 Capex PL Refurb CLEAR OF FARNHAM PLATFORMS. SWR TO
18 SW123 Ash Vale Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF (Aldershot Platform |Capex follow-up BERTH ONE UNIT AT READING, ONE UNIT AT
3) GUILDFORD & ONE UNIT AT STAINES
GW500
18 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep
SW178
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
18 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a 44300524 Track renewals prop
18 | SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 Windsor Fast, Dn/Up Hounslow, 0040 TWTh 0500 TWTh Capex Con Rail |Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
18 | SW225 |Clapham Junction Richmond, Barnes Jn Dn/U Richmémd sze ’ to CC07a (Bafnes Jn HOU) Czyre works CAMDEN ROAD, STRATFORD, TEMPLE MILLS
Sw230 Reve’:sible ’ 4 0125 F 0500 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1084 (Th/E)
18 zwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Capex FREIGHT SERVICES BETWEEN SOUTHERN AND
Wheelﬁmbers ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW230 (Bamnes River | Core works VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
18 EA1330 Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F Bridge) Core works JN, KENSAL GREEN JN, GOSPEL OAK JN,
Capex Cgon Rail CAMDEN ROAD, STRATFORD, TEMPLE MILLS
pCh' ick EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
(Chiswick) IN CARI TON ROAD IN
18 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF Go06 Cyclic Maintenance
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Week commencing:
8 =i Saturday 03 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SV TUS [Waleroo Raynes Park 320 ™I 345 ™I
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
19 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
Q100 [Watarlan Linfard Straat 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 W 0240 w
19 | Sw190 |Shepperton New Malden 0255 w © | 0310 W . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
19 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
19 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main Cydlic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
19 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO1b 44100224 N PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Track renewals site survey OUTBERTHED.
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
IN MIDDLE SIDING BEYOND W311. FREIGHT
19 Sm?g Longhedge Jn, Latchmere Jn Point Pleasant Jn E:éUZt:atPclgtt?:::\sc:Z:a gn/Up 005 w to oot w CCco8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 ghedg ' Midgle éidin Up Windsor élow 0055 E 0440 E S&C Rail Grinder (Th/F) LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
9. Lp RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever TERMINATE AT BASINGSTOKE AND RESTART AT
19 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh 5(1)2 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
19 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
19 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
swizo | A. CLEAR OF FARNHAM PLATFORMS. SWR TO
19 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
GW500
19 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500324  ||rack renewals prep
LWRT (M/T)
SW178
0050 TThF 0500 TThF Capex signalling life . .
19 :w]gg Raynes Park Ewell West, Chessington South g:;zz.rfptso?]m’ Dn/Up to CWO05a extension works g);c': M?éntenance 22312%28&%;0 BE TAKEN AFTER THE PASSAGE
ing 0120 w 0500 w (Chessington) pex prep
0030 TWTh 0515 TWTh
19 SW180 Epsom Leatherhead Jn Dn/Up Portsmouth to 44300524 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
S0680 OF 1Q67 (Th/F)
0135 F 0515 F
SUTTIERN VTG TUNA TU DURNING SERVIGES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
19 ss\(/)vggg Leatherhead Jn Warnham (DD"ét’k’i’nP‘;”S';‘;:g‘g‘f:'"('li':k'i‘:°)p to 1B24 f/l‘::fe’; g:ccgc PROVIDED AND DRIVERS ARE AUTHORISED TO
9. 9 9 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOAVICMACMTO LINTH Anas
ACCESS AVAILABLE TO STRAWBERRY HILL
swiso DUp Kingston, DU Capox SGNaling o, inionance  |HILL_RAI REPLACEVENT ROAD SERVICE 0.
19 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 ext;e;if‘lo;;:‘o)rks Capex prep OPERATE FROM TWICKENHAM TO KINGSTON.
9 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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FRETGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Dn/Up Windsor Slow, Dn/Up 0040 WTh 0510 WTh . JN, KENSAL GREEN JN, GOSPEL OAK JN,
SwW210 . . . Capex Wheetimbers
19 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, to (Bames Bridge) Capex follow-up CAMDEN ROAD, STRATFORD, TEMPLE MILLS
Dn/Up Richmond 0040 F 0450 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO EB GIVEN UP FOR THE
PASSAGE OF 3021 (Th/F)
19 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay,

Byfleet Curves

0050 TWThF | to

0520 TWThF

W11

Cyclic Maintenance
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Week commencing:
20 5D Saturday 10 Auguat
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
20 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
20 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
SW100 Dn/Up Main Slow, Dn/Up Main WhgealfirenTJers Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
20 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo1 Capex follow-up COBHAM. WATERLOO PLATFORMS 1 -10, SOUTH
SW105 (Platforms 2&3) .
10 44100224 Track renewals site survey [SIDING TO BE OUTBERTHED.
. . 2F02 & 1F83 FROM WATERLOO TO DIVERT VIA
20 | SW105 |\ king East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF W09 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford C21 Rail Grinder (T/W)
GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
20 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
20 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
44400224 Cyclic Maintenance 2F77 TO TERMINATE AT WOKING. 2F02 TO BE
20 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 (Part 2) Tryaclk renlewals site surve DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
Y |4 AND 5 TO BE KEPT CLEAR.
SWR: P79, 2P75, 2P77, 2P79 & 2175 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 FRATTON. GWR: POSSESSION TO BE TAKEN
20 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT Cl FAR
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
20 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
20 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel Jn, Laverstock gi’:" Ulz ?;38 D.If‘e’ ;"Vzﬁfb“ry' 0025 | TWThF | to | 0505 | TWThF g;: c:g‘:;;:’?" Capex prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
gie, Dn/Lp Y Y LWRT (Th/F) TO DIVERT VIA ANDOVER.
20 |CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GwWs00 Cyclic Maintenance
20 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324 4
SW178 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
20 | SwW183 |Epsom Dorking, Effingham Jn B P uth, Dt 0030 | TWThF | to | 0515 | TWThF cwo7 44300524 yclc Val
SO680 ookham Track renewals follow-up
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
20 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn P ry Al P 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO

Shepperton Spur

KINGSTON
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Week commencing:
21 L5 Saturday 17 August
SWTT5 [Worling Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |[Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2 SW115 |[Andover Laverstock South Jn 0345 T to 0405 T uTu 3Q57 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
It ing 430 T 540 T
SW305Taalnekar Yot iy 0235 W 0250 W
SW110 [Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 [Hampton Court Jn Surbiton 0415 w 0420 w
2 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTu 3a41 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW25 [Soathcote J BagngatoR 0600 T Th 0615 T
5 |Southcote Jn asingstoke 5
2 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
Platforms 7-15 at Waterloo, Up
21 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC09a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Slow, Dn Windsor, Dn/Up Main
Fast
cae‘:::nssli%r;awggkgfe Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Up (Raynes Park) Capex prep
21 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Wimgledon S8C Track renewals site survey [1F83 TO BE DIVERTED VIA CHERTSEY
Kingston Track renewals prep
44300624 Track renewals site surve
44300324 Y
21 :mgg New Malden Esher, Claygate 22&’1’;;35" Dn/Up Slow, Dn/Up | 4040 | ThE | to | 0520 | TTHF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Byfleet
21 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0125 Th to 0425 Th C21 Rail Grinder (W/Th)  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Woking
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
21 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance
21 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44200724 Track renewals site survey NO OUTBERTHING REQUIRED
Cyclic Maintenance
SW110 . . Dn/Up Main, Up Loop, Dn/Up Capex rerail Capex prep
21 SW300 Guildford (c/o) Liss, Shalford Redhil 0105 TThF to 0505 TThF HO1b (Shalford Jn) LWRT (ThiF)
C21 Rail Grinder (M/T)
21 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 w to | 0505 w Ho1b Cyclic Maintenance

C21 Rail Grinder (T/W)
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7736 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
21 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF | to 0445 TWThF 1B32 Maintenari,ce CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR
Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
21 | SW115 |Overton Andover Dn/Up Exeter 0035 T to 0500 T S01 C44 Rail Grinder (M/T) PASSAGE OF 3Q57 (W/IT)
2310 TWTh 0510 WThF . )
Up Exeter Cyclic Maintenance
Salisbury Tunnel Jn, Laverstock C44 Rail Grinder (T/W) POSSESSION TO BE GIVEN UP FOR THE
21| SW115 |Overton South Jn 0110 | WF | o | 0700 WE so1 C44 Rail Grinder (W/Th) ~[PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop C44 Rail Grinder (Th/F)
0110 Th 0620 Th
21 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . ) ACCESS TO BOTLEY STONE TERMINAL NOT
21 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
21 | SW140 (St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
21 Ss\ggg(()) Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
21 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
IN_CARI TON ROAD N OR BE RETIMED
21 :wg;g Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance i%@:sJ&?gA%/};EE:SICZCOT SWRTO BERTH 2
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Bank Holiday Week commencing:
22 i Monday Saturday 24 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 SW105 |Weymouth Eas){Ieiqh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev. Eastleiah 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
22 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SWT15 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
22 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisburv Exeter 0125 E 0455 E
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton " 0215 F 0220 F
22 SW105 |Southampton Redbridge To be confirmed 0230 E to 0235 E UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 [Salisbury Beecharove GF 0325 E 0405 E
Platforms 12-24 at Waterloo, Up gits;cxl\g?;r;tenance
Main Relief, Down Windsor Slow, LWRT (W/Th)
SW100 Down Windsor, Down Windsor Capex rerail LWRT (Th/F) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
22 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 WThF to 0440 WThF CCo04 S LINES. BERTHING AVAILABLE IN PLATFORMS 15-
Sw220 R : N e (Vauxhall) S&C Rail Grinder (M/T)
eversible, Windsor Relief Line o 18 AND 20-24
182, North Siding, Dn/Up S&C Rail Grinder (T/W)
Sheepcote Curves S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
TF83 & ZFUZ TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 gzlrtjg FD?/:J;:JprlIIZ\f,Z)rgp Byflect | 00%0 e oote e 44400224 Cyclic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
22 | SW110 [Weybridge, Addlestone Jn Pirbright Jn, Guildford ! to W03 (Part 2) Track renewals site survey 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Dn Slow, Dn Byfleet Gurve 0105 WThF 0515 WThE 1808 TO RUN ECS FROM GUILDFORD PLATFORM
’ 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
22 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Farncombe to Cydlic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
22 | SW110 |Haslemere Havant Jn Dn/Up Main 2150 TWTh to 0445 WThF H11 Petersfield Resignalling pre-testing SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Resignalling AND PORTSMOUTH HARBOUR.
SW120 |, . )
22 | swizs [Firbright Jn, Camberley, Aldershot | 4o oy, ot Dn/Up Alton, Dn/Up Frimley, 0100 | WThF | to | 0520 | WThF 611 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Nefley, Dn/Up Portsmouth,
22 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 WThF to 0500 WThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

Branch
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From To
22 | sw170 |Wilton Jn Warminster, Beechgrove GF |Dn/Up Warminster 2340 | TWTh | to | 0525 | WThF S05 Cyclic Maintenance ;\L’fﬁ 2\\"/‘?0/7‘8/3:551 TT% iiﬁ'ﬂ:‘ﬁ@?’\"é\éf;sfé;" NOT
22 |CW5001 |5 hgrove GF Westbury South Dn/Up Salisbury 2345 | TWTh | to | 0520 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWS500
22 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500324 Track renewals prep
SW178
SW180 Dn/Up Portsmouth, Dn/Up " .
22 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 WThF to 0500 WThF CWO06a Cyclic Maintenance
Capex
22 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to | 0500 T (ﬁ:::gr::;fg Core works ﬁ‘gs%ﬁﬁ"‘wom VIA COBHAM SERVICES WILL
A8B)
2007 TO START AT STRAWBERRY HILL, 2077 &
) ) 2079 TO DIVERT VIA WIMBLEDON. RAIL
22 2%12 Richmond Whitton Jn, Strawberry Hill B”’ LLJgoRICSnm/EndéD:r/ UpMain, | 0030 | WThF | to | 0450 | WThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p L-oop. Bnitlp =p BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From F Ref Ref
rom To
Week commencing:
23 =i Saturday 31 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
23 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
23 SW190 |Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
23 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guijldford Reading 0525 W 0605 W
SW100 [Linford StJn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton " 0215 F 0220 F
23 SW105 |Southampton Redbridge To be confirmed 0230 E to 0235 E UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 [Salisbury Beecharove GF 0325 E 0405 E
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0030 TThF 0500 TThF 44300624 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
23 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to CC02 44100224 Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0500 w Track renewals site survey [POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
Capex signalling Tife
extension works |Cyclic Maintenance
23 gmgg Clapham Junction Berrylands, Norbiton E;’;s’ioim’ Dn/Up Slow, Dn/Up | 41050 | TWThF | to | 0455 | TWThF cwo3 v\(/'fni‘;’:;zzsasrg)c ?;"Ci"rgr’;svals site survey | 1F83 TO BE DIVERTED VIA CHERTSEY

44300624
44300324

Track renewals site survey
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SW105 Capexrerail | i Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
23 SW200 Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 (Ham;itg;\)Coun Capex prep VIA COBHAM.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
23 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON |
CENTRAL FREIGHTLINER: NO ACCESS TO
. . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
23 zmgg Southampton Central (c/o) Redbridge Jn E;‘; E‘LMEZ'OE’Z' E;OS'W' up 0010 | TWThF | to | 0500 | TWThF E20 Millbrook S&C .(I?ry:c'"f r"::'e’::gl‘:”f: CONTAINER TERMINAL AVAILABLE VIA
s P prep REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
Cyclic Maintenance
SW105 . . . . Capex rerail Capex prep 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
23 SW160 Totton Bournemouth, Lymington Pier  [Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02 (Brockenhurst) |LWRT (W/Th) CENTRAL
LWRT (Th/F)
SW105 Dn/Up Main, Single, Dn/Up "
23 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44200724 Track renewals site survey [NO OUTBERTHING REQUIRED
Famcombe to SWR PORTSMOUTH MAINLINE SERVICES TO
) . ) Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
23 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MWTh to 0445 TThF HO2 ':;est_er::ﬁlr:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
'gnalling BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
SW115
23 | SWI70 |iviion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF So8 Capex rerail | Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 (Dinton) Capex prep
GW5001
23 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF Go09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
23 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 gﬁ‘;vkvf:ewa's six week
. ’ . . ’ . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
23 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
24 5D Saturday 07 September
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
24 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MATN |
Main Relief. Down Windsor élow LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor Down Windsor ' BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast U Windéor Windsor MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
24 | SW210 |Waterloo Barnes Re érs'pble W'nds’.or Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 DATUb Windaor Ourees. JN, GOSPEL OAK JN, CAMDEN ROAD,
Nort'h Sidi: Dn/U Windson" STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Sl D /Ug'WA d p Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
ow, Dn/Up Windsor Fas| ROAD_IN OR BRE RETIMED
24 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up
24 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
24 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
gg’x“D"f‘al'_’gozngjnp;i;‘eDga L/Jl‘jp 1881 TO TERMINATE AT WINCHESTER AND RUN
SW105 . " - f . ' Cyclic Maintenance ECS TO BASINGSTOKE. 1B81 TO RESTART AT
24 SW140 Winchester, Bitterne Southampton Central (c/o) gzl\llsel::lrgleDB/nL;lS Ms;ntle No. 1 0040 TWThF to 0440 TWThF E18 44200824 Track renewals site survey | SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception ’No 27?ece ;l{'on : DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No. pli FREIGHT & 7V97 TO BE RETIMED
24 | SW105 |Poole Wool g;’ﬂgs""a'"‘ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
. Track renewals prep
SW105 Dn/Up Main, Single, Dn/Up 44300524 ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
24 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF 44200724 LWRT (Th/F) ) JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track renewals site survey
SW110 . " Cyclic Maintenance
. Dn/Up Main, Dn Relief, Dn/Up ) 2P79 TO TERMINATE AT HAVANT AND RUN ECS
24 | SW140 [Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Portcreek Jn S&C |Track renewals site survey TO HASLEMERE. 2P12 TO BE RETIMED.
S0520 Track renewals delap walk
Capex signalling life " .
24 | SWII5 o lisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster| 0045 | TWThF | to | 0425 | TWThF S02 extension works | CYClic Maintenance 7V97 TO BE RETIMED
SW170 " Capex prep
(Salisbury)
24 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals prep
Honiton Up Loop
GW500
24 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep
SW178
Capex signalling life . .
24 | SWIB0 |p. vnes Park Ewell West, Chessington South |2/ Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CcWo5a extension works | Yclic Maintenance
SW185 Chessington . Capex prep
(Chessington)
24 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 gﬁ:\flf:’;‘e‘”a's six week
24 | SW210 |Barnes Twickenham B;’ t’go's'c"mc’"d’ Dn/UpMain, | g055 | TWThF | to | 0505 | TWThF CFO1 Cyclic Maintenance éCE)gMTI%D'VERT VIA HOUNSLOW. 2001 TO BE
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Time
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From

Time To

Week
nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

TWThF

0500

TWThF

Go03

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK

24

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

0530

TWThF

1B28

Sussex Cyclic
Maintenance

AIRPORT TO GUILDFORD.

GVWR OSERVIGEDS TU TERMINATE 7T START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
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£ From Ref Ref
From To
Week commencing:
25 s> Saturday 14 September
S0520 |Chichester Havant 2320 M 2340 M
25 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
25 | swiso Dorking Cheam 0455 F © | 0520 F uTu 3023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Capex S&C Capex follow-up
25 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 TWThF to 0505 TWThF P S&C Rail Grinder (M/T) NO OUTBERTHING REQUIRED
(Waterloo 1595pts) -
10 S&C Rail Grinder (T/W)
25 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF cwo1 44300624 Cyclic Maintenance
Track renewals follow-up
25 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance kv:&\éfsiggi;.?ozpm‘l éﬁgE;SGESIDINGS
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
25 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 T|}/ack renewals site surve TERMINATE AT BASINGSTOKE AND RESTART
Fast Y |FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK,
Famcombe to SWR PORTSMOUTH MAINLINE SERVICES TO
25 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF Petersfield Resignalling pre-testing ;E?I’\EAIIQI\ISAFT:L%TI-IGAUSILLEKAOE’EDE ﬁl’\(")a iﬁir&i{gi%’g
Resignalling BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
SWRITP79, 2P75, 2P77,2P79 & 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 FRATTON. GWR: POSSESSION TO BE TAKEN
25 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CIEAR
. Cyclic Maintenance
25 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501425 Track renewals prep
Honiton Up Loop, Chard Dn Loop
LWRT (M/T)
44500324
GWR: WEYMOUTH SERVICES TO START &
GW500 Capex PL Refurb |Core works )
25 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F (Sparkford Hill) |Core works -I\I—AIIES_MSIEQ-\I—/IIECEL(\:ICIEP;\IEO?FAI?JN %V;I?NIIIE_OVIL PEN
SW178 Capgx S&C Refurb |Core works TERMINATE AT CASTLE CARY
505 Cobh 50 (Maiden Newton)
n/Up Cobham, Dn/Up N .
SW180 [Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
25 | sw200 |dn Guildford 2332?;? Platforms 1-3 at 0105 | TWThF | to | 0445 | TWThF W06 44400124 |3rack renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast Dn/U 'Houn;ow Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 SW230 Clapham Junction Richmond, New Kew Jn DU Richm'ond PEtne ! 0040 TWThF to 0500 TWThF CCO05a 44100124 Track renewals prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
Reve‘rjsible ! Y LWRT (Th/F) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
. Cyclic Maintenance
SW210 . Dn/Up Main, Dn/Up Hounslow, o
25 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)
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Week commencing:
26 =19 Saturday 21 September
SW105 |[Totton Yard Weymouth 2010 M 2145 M
26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
26 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst eigh 2320 I 0001 W
SW105 [Woking imbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
26 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 [St Denys Cosham Jn 0330 Th 0415 Th
26 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
26 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
26 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
26 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
SW105 gn/Up Fast, Dn Slow, Byfleet
26 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.
Woking
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL. FREIGHTLINER: NO
SW105 ) Dn/Up Main, Dn/Up Slow, Up ) ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
26 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Gc;ods Loop ’ 0010 TWF to 0500 TWF Millbrook S&C | Track renewals prep MARITIME CONTAINER TERMINAL AVAILABLE VIA
’ DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
26 :w]gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 1C?E7N7TéA1I?B1 TO TERMINATE AT SOUTHAMPTON
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. Cyclic Maintenance
26 imég Guildford (/o) Farncombe, Gomshall B”’ Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 S&C Rail Grinder (M/T)
n/Up Redhill, Dn/Up Ash S&C Rail Grinder (T/W)
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0055 TF to | 0445 TF 821 E::: g:’n‘gz: z.'\r"r";_l) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Swi110 C21 Rail Grinder (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
26 i\gggg Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 WTh to 0425 WTh C21 Rail Grinder (W/Th) |HASLEMERE TO BERTH.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
26 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
0025 TWE 0505 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
26 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 4 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
Dn/Up Portsmouth. Dn/U 0010 TWF 0455 TWF 2T75 WILL TERMINATE AT FAREHAM.
26 | SW140 |Fareham Farlington Jn, Portcreek Jn Bran(’:)h ' P to HO6 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
0010 Th 0405 Th PASSAGE OF 3Q02 (W/Th)
26 Gsv\m(;? Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF XAV;?;:‘;CV:"C FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500 Captt(sgstZ:furb Cyclic Maintenance GWR: WEYMOUTH SERVICES TO START &
. " Core works TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN
26 :w];g Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F YO05b C;Sgag(g?éde-::l)rb Core works MILL SERVICES WILL NOT RUN OR WILL
pex U™ | Core works TERMINATE AT CASTLE CARY
(Maiden Newton)
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
26 | SW183 |Epsom Dorking, Effingham Jn BookEam ’ P 0030 TWThF to 0515 TWThF cwo7 44300524 Track renewals six week
S0680 follow-up
2G73 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77
" Dn/Up Cobham, Platforms 1-3 at TO TERMINATE AT CLANDON AND RUN ECS TO
26 SW200 |Clandon Guildford Guildford 0020 TWThF to 0505 TWThF 44400124 Track renewals follow-up WIMBLEDON. 2D06 TO START FROM CLANDON,
ECS FROM WIMBLEDON. GUILDFORD PLATFORMS
2&3 TO BE KEPT CLEAR.
2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04
26 SwW210 Feltham (/o) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 WTh to 0445 WTh CFO05 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside p: P 0105 E 0445 E 4 UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
2 =i Saturday 28 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
27 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Wokiré_g 0510 T 0520 T
SVVTUS [Wareroo Raynes Park Z320 ™I Z345 VI
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 [Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
27 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
QW00 [\Aatarl Linfard Qtraat NRDR T NBRN T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
27 SW190 |Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
27 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
27 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0500 w PLATFORMS 1 -10, SOUTH SIDING TO BE
27 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0020 ThF 0500 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
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27 :w]gg Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C |Track renewals site survey [1F83 TO BE DIVERTED VIA CHERTSEY
27 | SW105 | oo ynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 44 ThF to | 0500 ThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Kingston
Capex rerail Cyclic Maintenance
27 | SWI05 |5 lands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, DnfUp |- 55 ThE to | 0520 ThE wo1 (Hampton Court |LWRT (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
182) LWRT (Th/F)
. LINE DIVERSIONS TO APPLY. ACCESS IS
27 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, " . TRAVEL OVER THE DOWN SLOW USING SLW
27 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. . Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
27 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b 44200724 Track renewals site survey JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track renewals delap walk
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
. . ) Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
27 | SW110 |(Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO1a le;estien;_ls;elzi:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
gnafing BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
GW610 Dn/Up Exeter. Exeter Main CD Earthworks SWR: EXETER SERVICES TO START & TERMINATE
27 SW115 Yeovil Jn Axminster Charg Dn Loo’ ! 0001 M to 2359 F (Crewkerne Tunnel |Core works AT YEOVIL JN. A SHUTTLE SERVICE WILL
P Cutting) OPERATE BETWEEN AXMINSTER AND EXETER
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex Pl Refurb  |Cyclic Maintenance
27 | SW115 |Overton South Jn to So1 (Idmiston) Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
27 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
27 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
CD Civils
27 | SW160 |Brockenhurst Lymington Pier Single/Loop 0001 M to | 2359 F (Lymington Viaduet | Core works LYMINGTON PIER SERVICES WILL NOT RUN
and Lymington Pier |Core works
Sea Wall)
0030 TWTh 0515 TWTh .
SW180 Track renewals six week [POSSESSION TO BE GIVEN UP FOR THE
27 SO680 Epsom Leatherhead Jn Dn/Up Portsmouth to 44300524 follow-up PASSAGE OF 1068 (Th/F)
0125 F 0515 F
44500324
GW500 Capex PL Refurb |Track renewals follow-up
27 | SW175 |[Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF (Sparkford Hill)  |Capex follow-up
SW178 Capex S&C Refurb |Capex follow-up
(Maiden Newton)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
27 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W C44 Rail Grinder (W/Th) |2027 TO START FROM GUILDFORD. GWR TO
C44 Rail Grinder (Th/F) BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
28 5D Saturday 05 October
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
28 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
28 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
28 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N ) Do LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
BOIHLT Q'_idintnD /Up S [§] C: ignalling life
n/Up Fast, Dn/Up Slow, Up apex signalling life . .
28 SW105 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF | to 0455 TWThF Cwo2 extension works Cyclic Maintenance
SW180 N Capex prep
Kingston (Raynes Park)
ZF0Z TO DIVERT VIA COBHAM. STOCK FOR TAU3
Cyclic Maintenance TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Track remewals prep 1A82 VIA SURBITON AND BACK TO WOKING
SW105 gﬂffe" Fast, Up Slow, Up Byfleet | 0035 | TWThF 0515 | TWThF LWRT (Th/F) PLATFORM 5. 1577 TERMINATE PLATFORM 5.
28 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Woking Jn to W03 Brookwood S&C [S&C Rail Grinder (M/T) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 S&C Rail Grinder (T/W) 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byflest Curve 0105 | TWThF 0515 | TWThF S&C Rail Grinder (W/Th)  |4. BERTHING AVAILABLE IN PLATFORM 3 AT
S&C Rail Grinder (Th/F) GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
Cyclic Maintenance
- . Track renewals prep LINE DIVERSIONS TO APPLY. ACCESS IS
28 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF BO3 44600624 LWRT (M/T) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
LWRT (T/W)
SWR: 1B77 & TB8T TO TERMINATE AT
SOUTHAMPTON CENTRAL. FREIGHTLINER: NO
SW105 Dn/Up Main. Dn/Up Slow. U ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
28 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go'ods L:o P 0010 TWThF to 0500 TWThF Millbrook S&C Track renewals prep MARITIME CONTAINER TERMINAL AVAILABLE VIA
P P DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOONDS
28 | SW105 | eton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF 44200724 | Track renewals site survey [NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
Cyclic Maintenance
Capex prep
SW110 Dn/Up. Dn/Up Spur. Dn/U Capex rerail LWRT (Th/F) 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
28 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri hz;n P Spur, P 0050 TWThF to 0435 TWThF HO5b (Waﬁ'bl'n ton) C44 Rail Grinder (M/T) HASLEMERE TO BERTH. 2P01 TO START AT
S0520 '9 ing C44 Rail Grinder (/W)  |FRATTON.
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
28 gmég Guildford (foul) ‘J"r’f’k'"gham Jn, Aldershot North g:%p S'r:kc";ate“ Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cydlic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
28 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
28 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
28 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7v97 AND 7035 TO BE RETIMED. 4V53 WILL NOT

RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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28 | GWS001 |5ecchgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500

28 | SW175 [Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up
SW178

28 zwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
29 5 Saturday 12 October
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 [Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1Q23 PROTECTED PATH
Cyclic Maintenance
Track renewals six week
SW100 Dn/Up Main Slow, Dn/Up Main follow-up LINE DIVERSIONS TO APPLY. WATERLOO
29 SW105 Waterloo Wimbledon West Jn Fast, Dn/Up Fast, Up Main Loop, | 0030 TWThF to 0455 TWThF CC02 44300624 S&C Rail Grinder (M/T) PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 S&C Rail Grinder (T/W) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
Capex signalling life . .
29 | SW105 |\yiibledon West Jn Surbiton, Norbiton Dn/Up Past, Dn/Up Slow, D0VUp- |50 | TwThF | to | 0455 | TWTHF cwo3 extension works | CYClic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston (Raynes Park) Capex prep
29 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance J/T:IEL%EL\KAERT VIA CHERTSEY. 2F02 TO DIVERT
29 | SW105 |Hook Basingstoke (foul) g;;z:t’ Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 y N " Cyclic Maintenance MILLBROOK FLT. ACCESS TO/FROM MARITIME
29 SW150 Southampton Central (c/o) Totton, Romsey :_:::,\z;?lfoods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Millbrook S&C Track renewals follow-up | CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
. . Capex S&C . .
29 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 (Bournemouth | CYclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings Capex follow-up CENTRAL
2040/2041pts)
Farncombe to Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
29 | SW110 |Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF HO4a Petersfield Ris' halling pre-testin SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Resignalling ignalling p! N9 | AND PORTSMOUTH HARBOUR.
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08a " . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
29 GW500 Wilton Jn Gillingham (Dorset) Loop 2240 MTW to 0445 TWTh Y01a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
29 | SWI70 |\iion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
GW500
-~ . . Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
29 gwl;g Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524 LWRT (W/Th) TERMINATE AT YEOVIL JN.
29 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
29 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘a’ :é’hpmsmc’”th' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
29 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
30 =19 Saturday 19 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 (Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev. Eastleiah 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
30 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SWT15 [Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
30 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 E 0455 E
Platforms 12-24 at Waterloo,
S0110 Down Windsor Slow, Down Capex S&C
30 Waterloo Nine Elms Windsor Fast, Up Windsor, 0030 TWThF to 0515 TWThF P Capex follow-up NO OUTBERTHING REQUIRED
SW100 . : N (Waterloo 1586pts)
Windsor Reversible, Windsor
Relief Line 1&2. North Sidina _
30 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF 44300624 gﬁkavf:ewa's six week
Cyclic Maintenance
Track renewals prep
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
30 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Brookwood S&C |LWRT (:I'h/l—j) TO RUN ECS FROM GUILDFORD PLATFORM 4
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
L N . ACCESS TO BE MAINTAINED TO BARTON MILL
30 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main. Dn/Up Slow. U ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
30 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go'ods L:o s 0010 TWThF | to 0500 TWThF Millbrook S&C  |Track renewals follow-up |MARITIME CONTAINER TERMINAL AVAILABLE VIA
» P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
30 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
N ) N . ) ) TERMINATE AT GUILDFORD AND RESTART FROM
30 | SW110 (Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F ':;est_er::ﬁlr:i Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
'gnafling BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
30 | SW110 |Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
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rom To
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex signalling life [Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
30 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a extension works  |Capex prep TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury) C44 Rail Grinder (M/T) BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up 2D81 TO TERMINATE AT WIMBLEDON. RAIL
30 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up‘ Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
’ BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sSw210 Windsor Fast Dn/UvaounsIow 0040 TWTh 0500 TWTh Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
30 | SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richm'ond Putney ! to CCO07a 44100124 Track renewals follow-up CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 Reversible ’ 0125 F 0500 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THR
PASSAGE OF 1054 (Th/E)
30 :wg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
30 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
3 =i Saturday 26 October
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 W 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 W 0240 w
31 SW190 [Shepperton New Malden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
31 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guijldford Reading 0525 W 0605 W
SW100 [Linford StJn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
31 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 ’ ’ 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 T 0445 T Cyclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
31 SW210 [Longhedge Jn, Latchmere Jn Clapham Junction Ludgate, Platforms 1 and 2, to CCo8 S&C Rail Grinder (MIT) SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow | 0055 WThF 0545 WThF LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF 1Q64 (M/T)
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Capex rerail Capex prep TERMINATE AT BASINGSTOKE AND RESTART AT
31 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 (Shawford DS)  |LWRT (W/Th) SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44200324 Track renewals site survey |AT EASTLEIGH AND RESTART FROM
Track renewals delap walk [BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
31 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200324 Track renewals site survey [TERMINATE AT BASINGSTOKE AND RESTART
Fast Track renewals delap walk [FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK,
31 gmgg Moreton, Dorchester West Weymouth g:‘a’ :fhf"'j‘e'?éesy'”g'j’lﬁl’;’e Ugi dings | 0030 | TWThF | to | 0525 | TWThF 44300524 Track renewals prep NO OUTBERTHING REQUIRED
SW115 ; . Dn/Up Exeter, Exeter Main, Cyclic Maintenance 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
31 | Gwero [Yeovildn Pinhoe Honiton Up Loop, Chard Dn Loop| 234% | MTWTh | to | 0515 | TWThF Y04 44501424 Track renewals prep SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
31 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
GW500 Track renewals six week
31 SW175 |[Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 f
SW178 ollow-up
Capex signalling Tife Cyali K
0050 | TThF 0500 extension works | Y Clic Maintenance
31 gwlgo Raynes Park Ewell West, Chessington South Dn/UplEpsom, Dn/Up to TWThF CWO05a (Chessington) Capex prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
5 Chessington . LWRT (Th/F) OF 1Q65 (T/W)
0120 w 0500 Capex rerail Capex prep
{Wn"‘p ter Park) SUUTTIEINIY VICTUNA TU DUNRKRIING OSETXVICES 1O
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
31 i\g‘ggg Leatherhead Jn Warnham (D;c: i‘:n';;’”;‘g‘m‘l’:‘g(d"f:;”(li’;k'l‘s:)p to 1824 fﬂ‘;flffe’;gﬂc PROVIDED AND DRIVERS ARE AUTHORISED TO
' 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MAVCAMCNTS LINTH nnan
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up Capex signalling life Cyclic Maintenance DEPOT. 2079 TO TERMINATE AT STRAWBERRY
31 gmig New Malden Fulwell Jn, Strawberry Hill Jn  |Shepperton, Dn/Up Strawberry | 0020 | WThF | to | 0450 | WThF CF11 extension works gjﬁe’;‘a‘i’l’g”rin dor (W/Th) g”F;II;RRAéI'IIIE_ E:gkffﬁ:‘gigﬁmagim (';CSET(T)?‘

Hill

(Kingston)

C44 Rail Grinder (Th/F)

2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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2G73 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77
. Dn/Up Cobham, Platforms 1-3 at 0020 TTh 0505 TTh Track renewals six week TO TERMINATE AT CLANDON AND RUN ECS TO
31 SW200 [Clandon Guildford Guildford ' to 44400124 follow-up WIMBLEDON. 2D06 TO START FROM CLANDON,
0155 F 0505 F ECS FROM WIMBLEDON. GUILDFORD PLATFORMS
2&3 TO BE KEPT CLEAR. POSSESSION TO BE
GIVEN UP FOR THE PASSAGE OF 1Q67 (Th/F)
FRETGHT SERVICES BETVEEN SOUTHAERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SwW210 Dn/Up Windsor Slow, Dn/Up 0040 T 0430 T JN, KENSAL GREEN JN, GOSPEL OAK JN,
31 SW225 |Clapham Junction Barnes Windsor Fast Putne;/ Reversible to 44100124 Track renewals follow-up [CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 ’ 0040 WThF 0500 WThF EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THE
DAQQACE NE 10AA (AN/T\
31 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘fllgztcchuerc::y’ Branch, Up Bay. | 4050 | TwThF | to | 0520 | TWThF W11 Cyclic Maintenance
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Week commencing:
32 i Saturday 02 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
32 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up Cydlic Maintenance
32 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC09a Capex rerail |~ 0 rep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main (Vauxhall DWS) LWRT (ThiF)
Fast
2F02 & 1F83 FROM WATERLOO TO DIVERT VIA
32 | SWI05 |\ oking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF wo9 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford GUILDEORD
32 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éiggi\segos?;wswmwm TO BARTON MILL
32 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1877 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
SW105 Dn/Up Main, Single, Dn/Up 44300524 Track renewals follow-up  [ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
32 | gyyq75 [Moreton, Dorchester West Weymouth Branch 0040 | TWThF | to | 0510 | TWThF Cam’;;';o'zi;"b Capex follow-up JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance
44400224 Track renewals site survey [2F77 TO TERMINATE AT WOKING. 2F02 TO BE
32 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 (Part 2) Track renewals delap walk [DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
C44 Rail Grinder (M/T) 4 AND 5 TO BE KEPT CLEAR.
C44 Rail Grinder (T/W)
SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 FRATTON. GWR: POSSESSION TO BE TAKEN
32 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
32 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals prep
Honiton Up Loop
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
32 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
32 | SW130 | dbridge Jn, Eastleigh East Jn | o2 SPury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0505 | TWThF E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 TO DIVERT VIA ANDOVER
32 |CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
32 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180
32 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0030 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
SO680 Bookham
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. 2079 TERMINATE AT STRAWBERRY HILL. RAIL
. Dn/Up Strawberry Hill, Dn/Up " .
32 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur
KINGSTON
. |Capex prep
32 | sw255 |Virginia Water Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | 050 | TwThF | to | 0520 | TWThF Capex Con Rail |, \yoT (wTh)
Byfleet Curves (Chertsey) LWRT (Th/F)
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Week commencing:
33 i Saturday 09 November
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
33 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0050 w
33 | SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 w
S0O700 |Wimbledon St Helier 0335 w 0350 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
33 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 [Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
33 SW230 (Whitton Jn Barnes 0125 F o 0140 F uTU 3028 PROTECTED PATH
SW210 [Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
33 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo1 44100224 Tryaclk renlewals o CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 prep SOUTH SIDING TO BE OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF Capex signalling life Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
33 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up to Cwo2 extension works Ci Iex r;. POSSESSION TO BE TAKEN AFTER THE PASSAGE
Kingston 0105 w 0455 w (Raynes Park) pex prep OF 3Q24 (T/W)
33 gmgg New Malden Esher, Claygate ggﬁ‘;;ﬁsh Dn/Up Slow, Dn/Up | 6040 | TwF | to | 0520 TWF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Cyclic Maintenance W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Capex rerail WESTBURY. 6046 AND W10 FREIGHT SERVICES
33 | qwi1s [Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 (Worting Jn) E\f‘v"g E’T'f]fF) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
33 | sSW105 |Poole Wareham Dn/Up Main, Dn Sidings 0005 | TWThF | to | 0600 | TWThF Capex PL Refurb |0 toliow-up
(Creekmoor/Upton)
33 :w]gg Moreton, Dorchester West Weymouth g:z::shMj;?é:/mgIJel;t?nr;;Ugidinqs 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
TP75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
Capex rerail Cyclic Maintenance TO TERMINATE AT GUILDFORD. SERVICES TO
33 | SW110 |(Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c (Ricpe's Farm) Capex prep RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
LWRT (W/Th) TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR BERTHING
33 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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Erom fo 7236 VICTORIA TO CHICHESTER TO TERMINATE |
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
33 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR
2310 MTWTh 0510 TWThF Cyclic Maintenance
33 | swi1s |overion Salisbury Tunnel Jn, Laverstock |UP EX6ter o110 | we | o | oro0 | TwEe sot 833 E::: g:’n‘gz: i‘l\rﬂ/lvTv)) POSSESSION TO BE GIVEN UP FOR THE
South Jn Dn Exeter, Laverstock Loop C44 Rail Grinder (W/Th) | ASSAGE OF 1Q23 (W/Th)
0110 Th 0620 Th C44 Rail Grinder (Th/F)
33 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
GWe10 SWR: EXETER SERVICES TO START & TERMINATE
33 SW115 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
EXMOUTH JN
33 gwlig Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance QEEEgEETDO BOTLEY STONE TERMINAL NOT
Caper oy i i SOUTHAVITON AIRPORT PARKWAY, EASTLEIGH
. yclic Maintenance )
33 | SW140 [StDenys Fareham Dn/Up Netley 0001 M to 2359 F E13 B\llzltheeltl\r/r?b:jers,t Core works & BOTLEY OR TERMINATE AT SOUTHAMPTON
(Bitterne Viaduct) CENTRAL
FREIGH| SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SwW210 Feltham Jn. Whitton Jn. South 0035 TWTh 0515 TWTh JN, KENSAL GREEN JN, GOSPEL OAK JN,
33 | SW230 (Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur to CF10 Cyclic Maintenance CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EA1330 0140 F 0515 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
QF 3028 (Th/E)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 &
33 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GOo5W Cyclic Maintenance 2027 TO START FROM GUILDFORD. GWR TO
BERTH TWO THREE CAR UNITS AT GUILDFORD.
1V71 TO TERMINATE AT GUILDFORD
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Week commencing:
34 i Saturday 16 November
SW105 |[Totton Yard Weymouth 2010 M 2145 M
34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
34 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst eigh 2320 I 0001 W
SW105 [Woking imbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
34 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinag Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsev Eastleigh 0015 Th 0050 Th
SW135 |[Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
34 SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleiah 0440 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
34 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn PTatTomS TZ24 GTWaTsT65-Up 0105 F 0125 F
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
34 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheencote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
swios OrvUp Fast, Up Siow, Up Byt | | Ep™ Tiack renowalspep |5A03 DIVERT 70 GUILDFORD UGS, STOCK FOR
. - n/Up Fast, Up Slow, Up eet rack renewals prep 5, .
34 gmég Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Curve, Dn/Up Guildford o wos Brookwood S&C | 5g = Rail Grinder (WTT) 1508 TO RUN ECS FROM GUILDFORD PLATFORM
0045 w 0445 w S&C Rail Grinder (T/W) 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER AND
GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
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- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
34 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
34 :w]lg Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 0035 TWF to 0440 TWF HO5¢ Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01
’ Branch, Dn/Up Portsmouth 4 WILL NOT RUN. 2P12 TO START FROM HAVANT.
S0520 0045 Th 0415 Th
POSSESSION TO BE TAKEN AND GIVEN UP FOR
THE PASSAGE OF 3Q03 (W/Th)
GW610 SWR: EXETER SERVICES TO START & TERMINATE
34 SW115 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
EXMOUTH JN
34 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
34 | sw123 gnt 4n, Y, Aldershot niLp : P Y, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
Capex
34 | SW140 [St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF Wheeltimbers Capex follow-up
(Bitterne Viaduct)
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0500 TWF 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
34 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
Branch 0035 Th 0425 Th PASSAGE OF 3Q03 (W/Th)
N . . Capex PL Refurb |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
34 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Codford) Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
2D81 TO TERMINATE AT WIMBLEDON. RAIL
34 i\g‘ggg Motspur Park Jn, Cheam Leatherhead E”g gipg:s::[’j“&h' gir:ili:ps 0030 | TWThF | to | 0505 | TWThF CWo6b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom, P Siding BETWEEN WIMBLEDON AND EPSOM.
2001 TO START AT STRAWBERRY HILL. 2077 &
SW210 Dn/Up Richmond. Dn/Up Main 2079 TO DIVERT VIA WIMBLEDON. RAIL
34 SW245 Richmond Whitton Jn, Strawberry Hill u Lgo DU S ur P ' 0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Un/Klp Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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Week commencing:
35 i Saturday 23 November
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Wokiré% 0510 T 0520 T
SV TUS [Wareroo Raynes Park Z320 ™I Z345 v
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 [Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
35 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
QW00 [\Alatarl Linfard Qtraat NRDR T NBRN T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
35 SW190 |Shepperton New Malden 0255 W to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SWT00 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
35 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
35 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
) ) Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0500 w Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
35 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, Up Main Loop, to CCo02 44100224 LWRT (T/W) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0020 ThF 0500 ThF LWRT (W/Th) POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q85 (T/W)
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Capex signalling Tife
extension works |Cyclic Maintenance
SW105 . " . Dn/Up Fast, Dn/Up Slow, Dn/Up (Raynes Park) |Capex prep
35 SW180 Clapham Junction Surbiton, Norbiton Kingston 0100 WThF to 0455 WThF Cwo3 Wimbledon S&C |Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY
44300624 Track renewals prep
44300324
35 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF Wo7 Cyclic Maintenance J/T::EB%IEL\I/\/IERT VIA CHERTSEY. 2F02 TO DIVERT
35 zwlgg Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C |Track renewals prep LINE DIVERSIONS TO APPLY
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
35 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: ZB77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
35 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Gc;ods L:o P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRBRIDGE GOQDS
35 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance giBE7N7T§A1I?81 TO TERMINATE AT SOUTHAMPTON
gﬁ";g"ﬁg:i‘;i‘:m /) |[SWRTO TERMINATE SERVICES AT HASLEMERE.
35 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b e SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Ca4 Rail Grinder (T/W) | \\py pORTSMOUTH HARBOUR
C44 Rail Grinder (W/Th) i
. Cyclic Maintenance
35 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO09b C44 Rail Grinder (Th/F)
SW115
35 g\\:\’vg)g Wilton Jn Gillingham (Dorset) E:é ﬁp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
GW500
35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up [1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
35 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals follow-up
Honiton Up Loop
35 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked ::_r::‘ nights Time To |nights I\Rn:;ntenance g:;er ol Work Content Traffic Remarks
s From To
Week commencing:
36 Info
Saturday 30 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
36 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
36 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Lonahedae Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief. Down Windsor élow LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Winc{sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast. U Windéor Windsor Capex Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
36 | SW210 |Waterloo Barnes Revérsiile Windéor Relief Line 0040 TWThF to 0500 TWThF CCo6 Wheeltimbers Ci ex follow-u JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 Dn/U’ Windsor Curves (Lambeth Road) p P JN, GOSPEL OAK JN, CAMDEN ROAD,
Nor{h Sidi: Dn/U Windso; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
sl D /Ug'W' d p Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
ow, Dn/Up Windsor Fas ROADN IN OR RE RETIMED
36 | SW105 |y oking dn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton | 0020 | TWThF | to | 0510 | TWThF W12b Brookwood S&C | CYelic Maintenance LINE DIVERSIONS TO APPLY
SW120 Track renewals prep
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
36 | SW105 |Famnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 &
o Sow, Dn Laop, O Single, D Capoxrerail |Oycic Maimenance | 1381 TO TERMINATE AT WINCHESTER AND RUN
36 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main 0040 TWThF to 0440 TWThF E18 (Shawford DS)  |Capex follow-up y
SW140 Reversible, Dn/Up Netley, No. 1 44200824 Track renewals site surve SOUTHAMPTON CENTRAL. FREIGHT TO BE
Reception YNo 2‘:?ece tyiém : Y |DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No. P EREIGHT & 7V97 TO BE RETIMED
36 | SW105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
Capex follow-up
Capex PL Refurb C44 Rail Grinder (M/T)
36 | SW110 (Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF p(Shutters) C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
Swi110 Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS
36 i\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, D/Up Branch 0110 TWThF to 0435 TWThF HO7b Portcreek Jn S&C Track renewals prop TO HASLEMERE. 2P12 TO BE RETIMED.
Capex signalling life . .
36 | SWS |saiisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster| 0045 | TWThF | to | 0425 | TWThF s02 extension works | 2Ylic Maintenance 7V97 TO BE RETIMED
SW170 " Capex prep
(Salisbury)
GW500
36 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up [1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
36 | SW115 |Axminster Feniton 32; Li’t’;nEﬁ‘:tT_réoE;eter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals follow-up
36 | SW180 | pavnes Park Ewell West, Chessington South |27/JP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO05b Cae‘:((te:nsslir;a\wggkgfe Cyclic Maintenance EI'D\?';RTTOVT'E %'\él’lg:;"E" ﬁLngﬂBFIﬁggANMi?fgﬁ'
SW185 Y ) 9 Chessington (Chessington) Capex prep REPLACEMENT ROAD SERVICES TO OPERATE
9 BETWEEN WIMBLEDON AND EPSOM.
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Week
no

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week Week
nights Time To |nights
From To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW210

Barnes

Twickenham

Dn/Up Richmond, Dn/Up Main,
Up Loop

0025

TWThF | to 0505 TWThF CF01

Cyclic Maintenance

2077 TO DIVERT VIA HOUNSLOW. 2001 TO BE
RETIMED.

36

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

TWThF | to 0500 TWThF G03

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

36

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhil/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh | to 0530 TWThF 1B28

Sussex Cyclic
Maintenance

GVWRSERVICES TU TERVINATE 7T START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

LINES/PLATFORMS AVAILABLE THROUGH

pDENLL
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Week Week

x . .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From Ref Ref
From To
Week commencing:
& =19 Saturday 07 December
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SWTT5 orting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |[Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
37 SW115 |Andover Laverstock South Jn 0345 T o 0405 T uTu 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115_|Salishury Worting .In 0430 T 0540 T
Cyclic Maintenance
" Track renewals prep
Wimbledon S&C
37 | SW105 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CwWo1 44300624 LWRT (MIT) SWR SERVICES TO BE DIVERTED VIA EAST
44300324 LWRT (T/W) PUTNEY
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
37 gwgg Woking Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF Brookwood S&C  |Track renewals prep LINE DIVERSIONS TO APPLY
- . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
37 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals follow-up | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever TERMINATE AT BASINGSTOKE. 1B81 TO
37 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 | TWThF | to 0500 TWThF E16 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
SW105 Dn/Up Main, Single, Dn/Up Track renewals six week
37 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44300524 follow-up NO OUTBERTHING REQUIRED

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
FRATTON. GWR: POSSESSION TO BE TAKEN

37 SSVOV;;(? Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to 0440 TWThF HO08a Cyclic Maintenance AFTER THE PASSAGE OF 5F35. FRATTON DEPOT
NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
37 | sSW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up
SW180 |Hampton Court Jn, Leatherhead . G02 . ) GUILDFORD PLATFORMS 28&3 TO BE KEPT CLEAR.
37 SW200 |n Guildford 2332?::’1, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 W'ndzor Fast. Dn/U 'Ho ns‘.JIo Track renewals six week  [VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
37 Clapham Junction Richmond, New Kew Jn ! o p Hounsiow, 0040 | TWThF | to 0500 TWThF CC05a 44100124 follow-up JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Dn/Up Richmond, Putney

S&C Rail Grinder (M/T) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
S&C Rail Grinder (T/W) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.

Reversible
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x . Week Week n
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From Ref Ref
From To
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
37 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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