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Ref
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37 Info
Week commencing:

Saturday 09 December

37

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

37

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

37

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

37

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

37
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, 

SOUTH SIDING TO BE OUTBERTHED.

37
SW105

SW180
Clapham Junction Wimbledon West Jn

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop
0050 TWThF to 455 TWThF CW02 44300123

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

1F83 TO BE DIVERTED VIA CHERTSEY.

37
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

37
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

37
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

37
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 2 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

37 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

37

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF Y02

44500423

44500823

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

37
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

37
SW135

SW140
St Denys, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF
E07

E13
44200820

Cyclic Maintenance

Track renewals prep

2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 

TERMINAL NOT AFFECTED. 

37
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur

0035

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Capex Con 99
Cyclic Maintenance

Capex prep

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q28 (Th/F)

37
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W

44490023 

(Wokingham S&C)

44490025

(Reading Spur Jn 

S&C)

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

Track renewals site survey

Track renewals delap walk

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD

37 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

37
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323

Track renewals six week 

follow-up
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38 Info
Week commencing:

Saturday 16 December

38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

38
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

38

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

38

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

38

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

38

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

38

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

38
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH
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38

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

38
SW100

SW220
Waterloo Nine Elms

Platforms 12-24 at Waterloo, 

Down Windsor Slow, Down 

Windsor Fast, Up Windsor, 

Windsor Reversible, Windsor 

Relief Line 1&2, North Siding

0045 WThF to 0440 WThF CC04 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

38
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

0035

0045

TWTh

F

to

0515

0515

TWTh

F

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

38 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

38
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWF to 0435 TWF H05b

44600424

44600324

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

38
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0030

TWF

Th

to

0500

0430

TWF

Th

E12 44200820
Cyclic Maintenance

Track renewals follow-up

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER AND BE GIVEN 

UP FOR THE PASSAGE OF 3Q03 (W/Th)

38
SW115

SW170
Salisbury (c/o) Tisbury, Beechgrove GF

Dn/Up Exeter, Single, Tisbury 

Loop, Dn/Up Warminster, 

Quidhampton Sidings

0020 TWThF to 0440 TWThF S05 44500723

Cyclic Maintenance 

Track renewals six week 

follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

38
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

38
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

38
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

38
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

38
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

4440023

Capex rerail 

(Wanborough)

Track renewals prep

LWRT (W/Th)

Capex prep
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39 Info

Christmas Day 

Holiday Mon

Boxing Day 

Holiday Tues

Week commencing:

Saturday 23 December

39 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0001 M to 0400 Th

Capex 

Wheeltimbers

(Waterloo Platforms 

10&11)

4450120

(Capex S&C refurb 

1520pts) 

Core works

Core works
LINE DIVERSIONS TO APPLY. 

39 SW100 Waterloo Waterloo Platforms 10&11 0030 F to 0505 F

Capex 

Wheeltimbers

(Waterloo Platforms 

10&11)

Capex follow-up
WATERLOO PLATFORMS 10&11 TO BE 

OUTBERTHED. 

39
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 ThF to 0455 ThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

39 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0520 ThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

39 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 ThF to 0550 ThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

39
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 ThF to 0500 ThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

39 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

39 SW110 Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF H02 Cyclic Maintenance

39

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 WTh to 0445 ThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 ThF to 0525 ThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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40 Info

New Years 

Day Holiday 

Monday

Week commencing:

Saturday 30 December

40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

40
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 WThF to 0500 WThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

40
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

40 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

40
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main 

Reversible, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0040 WThF to 0440 WThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BASINGSTOKE. 1B81 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

40 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 WThF to 0600 WThF Br07 Cyclic Maintenance

40
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 WThF to 0435 WThF H07b Cyclic Maintenance

2P79 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

40
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

40
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 WThF to 0500 WThF CW05a Cyclic Maintenance

40 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 WThF to 0505 WThF CF01 Cyclic Maintenance

2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 

RETIMED.

40
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

40
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 TWTh to 0530 WThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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41 Info
Week commencing:

Saturday 06 January

41

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

41
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

41
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

41 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

41 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh E15
44200623

44200723

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART AT 

SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 

AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

41 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F E15
44200623

44200723

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

S&C Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

41
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF

44600424

44600324

Track renewals site survey

Track renewals site survey

2P77 & 2P79 TO TERMINATE AT PETERSFIELD. 

ECS HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

41
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 2P77 & 2P79 TO TERMINATE AT 

PETERSFIELD. 2P75 & 2T75 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 
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41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

41
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

CD Earthworks 

(Yeovil Pen Mill 

Cutting)

Core works
GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT YEOVIL PEN MILL

41
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance

41 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0520 TWThF 44300722 Track renewals prep SWR TO BERTH TWO UNITS AT READING

41
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF

44490023 

(Wokingham S&C)

Capex PL Refurb 

44100723 

(Winnersh Triangle)

Track renewals prep

Capex prep

LWRT (Th/F)

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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42 Info
Week commencing:

Saturday 13 January

42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

42

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

42

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

42
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. 

42
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Dn Byfleet 

Curve, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.

42
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance
2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

42 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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42
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th

to

0520

0445

TWTh

F

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q07 (Th/F)

42 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

42
SW130 

SW150
Redbridge Jn, Eastleigh East Jn Laverstock South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

42
SW135

SW140
Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 

Single
0015 TWThF to 0500 TWThF

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex Rerail 

44600922 

(Paulsgrove Down)

Capex prep

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

2T75 WILL NOT RUN

42
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

42
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

CD Earthworks 

(Yeovil Pen Mill 

Cutting)

Cyclic Maintenance

Core works

GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT YEOVIL PEN MILL

42
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 Cyclic Maintenance

42
SW210 

SW250
Feltham (c/o)

Virginia Water, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF CF05 44300722

Cyclic Maintenance

Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. SWR TO BERTH TWO 

UNITS AT READING. 

42
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF

44490023 

(Wokingham S&C)
Track renewals prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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43 Info
Week commencing:

Saturday 20 January

43

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

43

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

43

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

43

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH
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n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

43
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02

Capex Con rail 

(Queenstown Road 

to Clapham 

Junction)

44100224

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

43
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

43
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0050 TThF to 0520 TThF W01

Capex rerail 

44400723

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

43
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

43
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b 44200423

Cyclic Maintenance

Track renewal prep

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MW to 0500 TTh H09c

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE NOT 

AVAILABLE FOR BERTHING.

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c
Cyclic Maintenance

C44 Rail Grinder (Th/F)
HASLEMERE NOT AVAILABLE FOR BERTHING.

43 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

43
GW500

SW115

SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a
44500423

44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

43
SW115

SW175
Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a

44500423

44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

43
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

43 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey

43
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44490023 

(Wokingham S&C)

Cyclic Maintenance

Track renewals prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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n
o LOR Possession Limits From Possession Limits To Lines Blocked
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From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

44 Info
Week commencing:

Saturday 27 January

44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

44
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0030 TWThF to 0515 TWThF CC03

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

44
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02
44300123

Wimbledon S&C

Cyclic Maintenance

Track renewals prep

Track renewals T52 walk

44
SW105

SW180
New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep

44
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

44 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

44 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep
1B77 & 1B81 TO TERMINATE AT BOURNEMOUTH 

AND BERTH

44
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423

Track renewal prep

LWRT (T/W)

LWRT (W/Th)

NO OUTBERTHING REQUIRED

44
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

44600424

44600324

Cyclic Maintenance

Track renewals prep

Track renewals prep

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

44
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

44
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500118

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

44 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

44
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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n
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From
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From

Time To

Week 

nights

To

Maintenance

Ref

Other Work
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Work Content Traffic Remarks

45 Info
Week commencing:

Saturday 03 February

45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

45
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

45
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

45
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 44400123

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

C44 Rail Grinder (M/T)

1F83 TO BE DIVERTED VIA CHERTSEY

45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA CHERTSEY.

45 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

45
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19
Cyclic Maintenance

C44 Rail Grinder (T/W)

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

45 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 

Sidings
0055 TWThF to 0440 TWThF Br04 44200122

Cyclic Maintenance

Track renewals follow-up

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

45
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600524

Cyclic Maintenance 

Track renewals prep
PLATFORM 5 TO BE KEPT CLEAR

45

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

45 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF
Capex PL Refurb 

44501623
Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

45
SW135

SW140
Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0455 TWThF H06 44200820

Cyclic Maintenance

Track renewals six week 

follow-up

2T75 WILL NOT RUN

45
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12

Capex S&C Refurb 

(Fulwell Jn)

Cyclic Maintenance

Capex follow-up

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

45 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals site survey

Track renewals delap walk

45 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF

44300523

Capex Rerail 

(Wraysbury)

Track renewals six week 

follow-up

Capex prep

LWRT (Th/F)

2U79 & 2S79 TO RUN AS EIGHT CAR OR 

TERMINATE AT FELTHAM. NO SHUNTS AVAILABLE 

AT STAINES WEST JN. WINDSOR PLATFORMS TO 

BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH 

AT READING
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To
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Other Work
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45
SW210

SW265
Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF

44490023 

(Wokingham S&C)
Track renewals follow-up

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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46 Info
Week commencing:

Saturday 10 February

46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

46

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

46

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

46

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

46
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

46 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0040 TWThF to 0505 TWThF
44100123

44101510

Track renewals prep

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

46
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF 44300123 Track renewals prep

46
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0110

0110

TThF

W

to

0520

0450

TThF

W

W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W)
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46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow

0105

0130

TThF

W

to

0550

0500

TThF

W

B02

Capex S&C

(2501pts 

Farnborough)

Cyclic Maintenance

Capex follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 

(T/W)

46 SW105 Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up
1B77 & 1B81 TO TERMINATE AT BOURNEMOUTH 

AND BERTH

46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TWF

Th

to

0600

0600

TWF

Th

Br08 Cyclic Maintenance

46
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

44600424

44600324

Cyclic Maintenance

Track renewals prep

Track renewals prep

LWRT (M/T)

LWRT (T/W)

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

46
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b 44300524

Cyclic Maintenance

Track renewals site survey

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

46
SW210

SW225

SW230

Clapham Junction
Richmond, New Kew Jn, East 

Putney

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a
Capex PL Refurb 

(Point Pleasant)

Cyclic Maintenance

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q54 (Th/F)

46
SW210

SW255
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh

44350215

44390023

(Staines S&C)

Track renewals prep

Track renewals prep

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR

46
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

44490023 

(Wokingham S&C)
Core works

SWR: READING SERVICES TO START & 

TERMINATE AT BRACKNELL. RAIL REPLACEMENT 

ROAD SERVICES FROM BRACKNELL TO READING. 

GWR: GATWICK & REDHILL SERVICES TO START 

& TERMINATE AT BLACKWATER. RAIL 

REPLACEMENT ROAD SERVICES FROM NORTH 

CAMP TO READING.
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47 Info
Week commencing:

Saturday 17 February

47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

47

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

47

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

47

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

47 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 
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47
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

47
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 ThF to 0455 ThF 44300123 Track renewals follow-up

47 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep

47 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF
E16

B08

Capex PL Refurb

44202023 

(Wallers Ash)

44200324

Cyclic Maintenance

Capex follow-up

Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

47
SW105

SW140
Eastleigh West Jn, Bitterne Northam Jn

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0045 TWThF to 0440 TWThF 44200415 Track renewals prep

1B81 TO TERMINATE AT BASINGSTOKE AND 

RESTART FROM SOUTHAMPTON. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK.

47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

47
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04

Capex rerail 

(Whimple Station)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

47
SW135

SW140
Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Up Bay, Dn/Up Spur, Dn/Up 

Branch

0001 M to 2359 F

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex Rerail 

44600922 

(Paulsgrove Down)

Core works

Core works

Core works

GWR: PORTSMOUTH SERVICES TO START & 

TERMINATE AT SOUTHAMPTON CENTRAL. SWR: 

2EXX WILL NOT RUN. 2TXX TO START & 

TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON 

SERVICES TO DIVERT TO PORTSMOUTH & 

SOUTHSEA. XC: 5O68 & 5M22 TO DIVERT VIA 

WINCHESTER. FLHH: ACCESS AVAILABLE TO AND 

FROM FAREHAM SIDINGS. 7O52 & 7V07 WILL NOT 

RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN. 

47
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TThF to 0500 TThF CW05a Cyclic Maintenance

47 SW180 Motspur Park Jn Ewell West Dn/Up Epsom 0050 W to 0500 W CW05a Cyclic Maintenance

47
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWTh to 0515 TWTh 44300524 Track renewals site survey
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47
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

47
SW190

SW245
Norbiton Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

47 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

47
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

47
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0515 WThF CF07 44300722

Cyclic Maintenance

Track renewals six week 

follow-up

SWR TO BERTH TWO UNITS AT READING

47
SW210

SW265
Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0500 TWThF

44490023 

(Wokingham S&C)

4440023

Track renewals follow-up

Track renewals prep

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 1O52 TO START 

FROM GUILDFORD. GWR TO BERTH A THREE CAR 

UNIT AT GUILDFORD. 1V71 TO TERMINATE AT 

GUILDFORD
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48 Info
Week commencing:

Saturday 24 February

48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

48

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

48 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF CC01b
44100123

44101510

Cyclic Maintenance

Track renewals prep

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

48
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF
44300123

44300624

Track renewals follow-up

Track renewals site survey

48 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0520 TWThF 44400123 Track renewals prep 2F02 TO DIVERT VIA CHERTSEY

48
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

Cyclic Maintenance

C44 Rail Grinder (Th/F)

1F83 FROM WATERLOO TO DIVERT VIA COBHAM. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

48 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

48
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

C44 Rail Grinder (W/Th)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance

Track renewals T52 walk

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

48
SW110 

SO520
Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F

Capex PL Refurb 

44602423 

(Portsmouth 

Harbour platforms)

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 

SOUTHSEA AND PORTSMOUTH HARBOUR. 

SERVICES TO TERMINATE AT FRATTON & 

PORTSMOUTH & SOUTHSEA.

48
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

48
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

48
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

48
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 
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48
SW135

SW140
Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 

Single
0015 TWThF to 0500 TWThF

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex follow-up

Capex follow-up
2T75 WILL NOT RUN

48
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

48
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals site survey

48
SW210

SW255
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44350215

44390023

(Staines S&C)

Track renewals prep

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR

48
SW210

SW265
Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF

44490023 

(Wokingham S&C)

4440023

44490025

(Reading Spur Jn 

S&C)

Capex PL Refurb 

44100723 

(Winnersh Triangle)

Track renewals follow-up

Track renewals follow-up

Track renewals prep

Capex follow-up

2C77 AND 2C79  TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH A 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD

48 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF Capex Con 99
Capex prep

LWRT (M/T)

48 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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49 Info
Week commencing:

Saturday 02 March

49

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

49
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01
44100123

44101510

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, 

SOUTH SIDING TO BE OUTBERTHED.

49
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 44300624
Cyclic Maintenance

Track renewals site survey
1F83 TO BE DIVERTED VIA CHERTSEY

49
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01

44400123

Capex S&C

(Hampton Court Jn)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

49 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

49
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

49
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a

44200423

44200724

Cyclic Maintenance

Track renewals prep

Track renewals T52 walk

NO OUTBERTHING REQUIRED

49
SW110

SW300
Guildford (c/o) Liss, Shalford

Dn/Up Main, Up Loop, Dn/Up 

Redhill
0035 TThF to 0505 TThF H01a

44600524

Capex PL Refurb 

(Sand Tunnel)

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Capex prep

LWRT (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

49 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 W to 0505 W H01a 44600524
Cyclic Maintenance

Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

49
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

49 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)
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49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02
Capex PL Refurb 

44501623

Cyclic Maintenance

Capex six week follow-up

49
SW115

SW175
Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02

Cyclic Maintenance

C21 Rail Grinder (Th/F)

49
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

49 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

49
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

49
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

44490025

(Reading Spur Jn 

S&C)

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD

49
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

CD Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START 

& TERMINATE AT GUILDFORD

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 25 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

50 Info
Week commencing:

Saturday 09 March

50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

50

SW105

SW180

SW180

SW180

SW180

SW105

SW105

SW180

SW185

SW185

SW180

SW105

SO700

SO700

SW105

SW105

Wimbledon

Raynes Park

Epsom Down Sidings

Epsom Up Sidings

Epsom

Raynes Park

Wimbledon

Raynes Park

Motspur Park

Tolworth

Motspur Park

Raynes Park

Wimbledon West

Wimbledon

Wimbledon West

Earlsfield

Raynes Park

Epsom Down Sidings

Epsom Up Sidings

Epsom

Raynes Park

Wimbledon

Raynes Park

Motspur Park

Tolworth

Motspur Park

Raynes Park

Wimbledon West

Wimbledon

Wimbledon West

Earlsfield

Surbiton

2330

2340

0005

0035

0040

0055

0110

0115

0120

0205

0210

0220

0225

0300

0330

0345

W

W

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

to

2340

0005

0035

0040

0055

0100

0115

0120

0205

0210

0220

0225

0300

0330

0345

0355

W

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

MPV 302A PROTECTED PATH

50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

50

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

50
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0050 TWThF to 0440 TWThF CC04 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

50
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWF to 0455 TWF 44300624 Track renewals site survey

50 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0040 TWF to 0450 TWF 44400123 Track renewals follow-up
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.
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50
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

50 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

50 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122

Track renewals six week 

follow-up

Track renewals TOC walk

1B77 & 1B81 TO TERMINATE AT BOURNEMOUTH 

AND BERTH

50
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED

50
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 

NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 

ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 

WILL NOT RUN. 2P12 TO START FROM HAVANT.

50
SW115

GW610
Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F

CD Earthworks 

Umbourne Cutting
Core Works

SWR SERVICES TO TERMINATE AT AXMINSTER. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN AXMINSTER AND EXETER. 

50
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

50
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Cyclic Maintenance

Capex six week follow-up

Capex six week follow-up

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

50 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF

44500118

44500424

Track renewals prep

Track renewals prep

LWRT (M/T)

LWRT (T/W)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

50
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings

0030

0050

TWF

Th

to

0505

0505

TWF

Th

CW06b 44300524
Cyclic Maintenance

Track renewal delap walk

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF MPV302A

50
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF

Capex S&C Refurb 

(Fulwell Jn)
Capex six week follow-up

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

50
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON
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50
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0110 TWThF to 0445 TWThF

44350215

44390023 

(Staines S&C)

Track renewals prep

Track renewals prep

2U04 TO START AT FELTHAM. BERTHING 

AVAILABLE AT WINDSOR

50
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START 

& TERMINATE AT GUILDFORD
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51 Info
Week commencing:

Saturday 16 March

51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

51
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

51

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

51

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

51

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

51
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050 TWThF to 0500 TWThF CC02

44300624

44100123

44101510

Cyclic Maintenance

Track renewals site survey

Track renewals follow-up

Track renewals follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 29 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref
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51
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0055 TThF to 0455 TThF CW03 Cyclic Maintenance

51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

2F02 TO DIVERT VIA COBHAM.

51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

51
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

51 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02

44200624

Capex Rerail

(Christchurch)

Cyclic Maintenance

Track renewals prep

Capex prep

LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

51
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works

SWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT DORCHESTER SOUTH. GWR: 

WEYMOUTH SERVICES TO START & TERMINATE 

AT DORCHESTER WEST.

51 SW110 Haslemere Havant Jn Dn/Up Main 2250 MWTh to 0445 TThF H09b
Capex Con Rail 

(Finchdean)

Cyclic Maintenance

Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

51

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

51

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

51
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF CF06

44350215

44390023

(Staines S&C)

Cyclic Maintenance

Track renewals prep

Track renewals prep

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. SWR TO BERTH TWO 

UNITS AT READING. 

51 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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52 Info
Bank Holiday 

Friday

Week commencing:

Saturday 23 March

52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

52
SW100

SW210

SW220

Waterloo Barnes, East Putney

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast, 

Putney Reviersible, Dn/Up 

Putney

0040 TWTh to 0500 TWTh CC06
Capex PL Refurb 

(Point Pleasant)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

52
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

52 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

52
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main 

Reversible, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0040 TWTh to 0440 TWTh E18
44200415

44200824

Cyclic Maintenance

Track renewals follow-up

Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BASINGSTOKE. 1B81 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

52
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 TWTh to 0525 TWTh 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

52
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWTh to 0435 TWTh H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals T52 walk

2P79 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

52
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED

52
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

52
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWTh to 0525 TWTh CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

52 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F

CD Buildings

Stoneleigh Station 

Footbridge 

Demolition

Core works

SWR: ON THURSDAY, 2D81 TO TERMINATE AT 

WIMBLEDON. 5D97 TO DIVERT VIA COBHAM AND 

EFFINGHAM JN. ON FRIDAY, NO SERVICES 

BETWEEN MOTSPUR PARK & EPSOM. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN CHESSINGTON SOUTH AND EPSOM.

52 SW200 Clandon Guildford (c/o) Dn/Up Cobham 0050 TWTh to 0500 TWTh 44400124 Track renewals site survey

52 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWTh to 0505 TWTh CF01 Cyclic Maintenance

2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 

RETIMED.

52
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR
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52
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 F to 2359 F

44390023

(Staines S&C)
Core works

SWR: READING, WINDSOR & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

TO START & TERMINATE AT HOUNSLOW. A 

SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT & READING. GBRf: FREIGHT SERVICES TO 

DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL 

DIVERT VIA BALHAM AND WIMBLEDON WEST.

52
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 F to 2359 F

CD Earthworks 

Virginia Water 

Cutting

Core works

SWR: READING, WINDSOR & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

TO START & TERMINATE AT HOUNSLOW. A 

SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT & READING. GBRf: FREIGHT SERVICES TO 

DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL 

DIVERT VIA BALHAM AND WIMBLEDON WEST.

52
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

52
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTW to 0530 TWTh IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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1 Info
Bank Holiday 

Monday

Week commencing:

Saturday 30 March

1

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

1

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

1

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

1

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

1
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0100 TW to 0445 TW

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

1 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

1 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 WThF to 0500 WThF E16 44200424
Cyclic Maintenance

Track renewals prep

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

1 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 WThF to 0600 WThF Br07 Cyclic Maintenance

1
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 WThF to 0525 WThF 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

1
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Capex PL Refurb 

44602423 

(Portsmouth 

Harbour platforms)

Cyclic Maintenance

Capex follow-up

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

1 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 WThF to 0525 WThF Y03 Cyclic Maintenance
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1
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

1 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T

CD Buildings

Stoneleigh Station 

Footbridge 

Demolition

Core works

SWR: ON THURSDAY, 2D81 TO TERMINATE AT 

WIMBLEDON. 5D97 TO DIVERT VIA COBHAM AND 

EFFINGHAM JN. ON FRIDAY, NO SERVICES 

BETWEEN MOTSPUR PARK & EPSOM. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN CHESSINGTON SOUTH AND EPSOM.

1
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 WThF to 0445 WThF
G02

W06

Capex Con Rail 

(Horsley)

44400124

Cyclic Maintenance

Capex prep

Track renewals site survey

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

1
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WTh to 0510 WTh CC05a

Capex Con 200

Capex Con Rail 

(Barnes Jn HOU)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Capex prep

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

1
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0001 M to 0400 T CF06

44390023

(Staines S&C)

Cyclic Maintenance

Core works

SWR: READING, WINDSOR & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

TO START & TERMINATE AT HOUNSLOW. A 

SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT & READING. GBRf: FREIGHT SERVICES TO 

DIVERT VIA READING. DB CARGO: 6Y55/6Y56 WILL 

DIVERT VIA BALHAM AND WIMBLEDON WEST.

1
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 WThF to 0445 WThF CF06

44390023

(Staines S&C)

Cyclic Maintenance

Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. SWR TO BERTH TWO 

UNITS AT READING. 

1
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F

CD Earthworks 

Virginia Water 

Cutting

Core works

SWR: ON MONDAY, READING, WINDSOR & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

TO START & TERMINATE AT HOUNSLOW. FROM 

TUESDAY TO SUNDAY, READING & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

WILL START & TERMINATE AT STAINES. A 

SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT & READING ALL WEEK. GBRf: FREIGHT 

SERVICES TO DIVERT VIA READING. DB CARGO: 

6Y55/6Y56 WILL DIVERT VIA BALHAM AND 

WIMBLEDON WEST.
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From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2 Info
Week commencing:

Saturday 06 April

2

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF
44300123

44300624

Track renewals six week 

follow-up

Track renewals delap walk

2
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.

2
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey

SWR: 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL. FREIGHTLINER: NO 

ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 

MARITIME CONTAINER TERMINAL AVAILABLE VIA 

2
SW105

SW160
Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0515 TWThF Br01

44200624

Capex Rerail

(Christchurch)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a 44600524
Cyclic Maintenance

Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

2
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

44500118

44500424

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324
Cyclic Maintenance

Track renewals site survey

2
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07

Capex PL Refurb 

(Mickleham Tunnel)

Cyclic Maintenance

Capex survey

2
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF

Capex Con 147 

(Kingston)

Capex Rerail 

(Shacklegate Jn)

Capex prep

Capex prep

LWRT (W/Th)

LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

2
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 WThF to 0450 WThF CF03 Cyclic Maintenance

2
SW210

SW255
Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF

Capex 

Wheeltimbers

(Staines River 

Bridge)

Capex follow-up SWR TO BERTH TWO UNITS AT READING

2 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF

44490025

(Reading Spur Jn 

S&C)

Track renewals prep
2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 

2
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 

(North Downs LC 

Upgrades)

Recoveries
GWR: REDHILL & GATWICK SERVICES TO START 

& TERMINATE AT GUILDFORD
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From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

3 Info
Week commencing:

Saturday 13 April

3
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

3

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

3

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

3

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

3

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

3
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 WThF to 0505 WThF CC01
44100123

44101510

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

3
SW105

SW190
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 WThF to 0455 WThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

3
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 44400123

Cyclic Maintenance

Track renewals six week 

follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

3
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0125 F to 0425 F C21 Rail Grinder (Th/F) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

3
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

3
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

3 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 Track renewals prep

2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT 

VIA CHERTSEY AND TERMINATE AT WOKING. 

2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START 

FROM WOKING UP SIDINGS. 
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To

Maintenance
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Other Work
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Work Content Traffic Remarks

3
SW110

SW300
Guildford (c/o) Liss, Shalford

Dn/Up Main, Up Loop, Dn/Up 

Redhill
0035 TWTh to 0505 TWTh H01a

44600524

Capex PL Refurb 

(Sand Tunnel)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F H01a 44600524
Cyclic Maintenance

Track renewals follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

3 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex S&C

(Laverstock North)

Cyclic Maintenance

Capex follow-up

3
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance
1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

3
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

3
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

3
SW210

SW265
Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44490023 

(Wokingham S&C)

4440023

44490025

(Reading Spur Jn 

S&C)

Cyclic Maintenance

Track renewals TOC walk

Track renewals follow-up

Track renewals prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD

3 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF

Capex 

Wheeltimbers 

(Grand Union and 

London Road)

Capex follow-up
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Work Content Traffic Remarks

4 Info
Week commencing:

Saturday 20 April

4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

4

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

4
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0030 TWThF to 0515 TWThF CC03

Capex S&C 

(Waterloo & 

Vauxhall)

Cyclic Maintenance

Capex survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

4
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

4 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44400123 Track renewals follow-up
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

4
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0035 TWThF to 0515 TWThF W03

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

4 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

4 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Capex PL Refurb 

(Worgret Jn)

Capex Drainage 

(Hamworthy)

Cyclic Maintenance

Capex follow-up

Capex follow-up

4 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT 

VIA CHERTSEY AND TERMINATE AT WOKING. 

2F02 TO DIVERT VIA COBHAM.

4
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H11

44600424

44600324

Cyclic Maintenance

Track renewals prep

Track renewals prep

1P79 & 2P79 TO TERMINATE AT HASLEMERE. 

4
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

4 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

4
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
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To
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Other Work
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4
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

4 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF

44490025

(Reading Spur Jn 

S&C)

Track renewals prep
2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 
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n
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From
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Time To
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To
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Other Work

Ref
Work Content Traffic Remarks

5 Info
Week commencing:

Saturday 27 April

5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

5

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

5
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020 TWThF to 0500 TWThF CC02
44100123

44101510

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

5
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03

Capex Con Rail 

(Raynes Park)

Cyclic Maintenance

Capex prep
1F83 TO BE DIVERTED VIA CHERTSEY

5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

5 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

5
SW105

SW150
Southampton Central (c/o) Brockenhurst, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19

Capex S&C

(Redbridge Jn)

Capex PL Refurb

(Beaulieu Road)

Millbrook S&C

Cyclic Maintenance

Capex follow-up

Capex follow-up

Track renewals site survey

Track renewals delap walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

5 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 

Sidings
0055 TWThF to 0440 TWThF Br04

Capex S&C 

(Branksome 

2053pts)

Cyclic Maintenance

Capex follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

5
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12

Capex 

Wheeltimbers (River 

Wey)

Cyclic Maintenance 

Capex follow-up
PLATFORM 5 TO BE KEPT CLEAR

5

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

5 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

5
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

5 SW200 Clandon Guildford (c/o)
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 TWThF to 0445 TWThF 44400124

Track renewals site survey

Track renewals delap walk

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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5 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0015 TWThF to 0515 TWThF

44490025

(Reading Spur Jn 

S&C)

Track renewals prep

Track renewals follow-up

2C77 AND 2C79 TO TERMINATE AT WOKINGHAM. 

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 

1O52 & 2027 TO START FROM GUILDFORD. GWR 

TO BERTH TWO THREE CAR UNITS AT 

GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD
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6 Info
Bank Holiday 

Monday

Week commencing:

Saturday 04 May

6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

6

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

6
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0110 WThF to 0520 WThF W09

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

6 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

6 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings
0050 WThF to 0500 WThF E16 44200424

Cyclic Maintenance

Track renewals follow-up
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

6
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 WThF to 0435 WThF H05b

44600424

44600324

Cyclic Maintenance

Track renewals prep

Track renewals prep

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

6
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 WTh to 0430 WTh S03a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

6
SW115 

SW150
Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a

Cyclic Maintenance

S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

6 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TW to 0525 WTh 44501424 Track renewals site survey

6
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 WThF to 0440 WThF G06

Capex 

(Aldershot South Jn)

Cyclic Maintenance

Capex follow-up

6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 WThF to 0500 WThF CW06a Cyclic Maintenance
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6
SW210

SW225
Clapham Junction Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible

0040

0125

WTh

F

to

0500

0500

WTh

F

CC07a 44100124

Cyclic Maintenance

Track renewals site survey

C44 Rail Grinder (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

6 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop

0025

0120

WTh

F

to

0505

0505

WTh

F

Capex S&C 

(Richmond)
Capex follow-up

2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 

TO BE RETIMED. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 1Q54 (Th/F)

6
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0100

WTh

F

to

0520

0520

WTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

6
SW210

SW265
Wokingham Reading, Reading New Jn Dn/Up Main 0050 WThF to 0430 WThF

44490025

(Reading Spur Jn 

S&C)

Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM AND RUN 

ECS TO FARNHAM. SWR TO BERTH 2 x 5 CAR 

UNITS AT READING. 
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7 Info
Week commencing:

Saturday 11 May

7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

7

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

7

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

7 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

7
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.
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7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44200424

Cyclic Maintenance

Track renewals follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART AT 

SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 

AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200424

Cyclic Maintenance

Track renewals follow-up

S&C Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

7 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 TWTh to 0600 WThF E26 Cyclic Maintenance

7
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF

44200423

44300524

Track renewal six week 

follow-up

Track renewals site survey

NO OUTBERTHING REQUIRED

7
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TThF to 0435 TThF H05b

44600424

44600324

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

7
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals site survey

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

7 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

7
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

Capex 

(Aldershot South Jn)
Capex follow-up

7
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q65 (T/W)

7
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

7
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD
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7
SW210

SW225
Clapham Junction Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0040 WThF to 0500 WThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

7
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215

Track renewals six week 

follow-up

Track renewals TOC walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR

7
SW210

SW265
Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF

44490025

(Reading Spur Jn 

S&C)

Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM AND RUN 

ECS TO FARNHAM. SWR TO BERTH 2 x 5 CAR 

UNITS AT READING. 

7 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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8 Info
Summer 

Timetable

Week commencing:

Saturday 18 May

8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

8 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. 

8
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 Cyclic Maintenance

2F02 & 1F83 FROM WATERLOO TO DIVERT VIA 

COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 

GUILDFORD

8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

8
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

8
SW105

SW175

Dorchester South, Dorchester 

West
Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF

44200423

44300524

Track renewal six week 

follow-up

Track renewals site survey

NO OUTBERTHING REQUIRED

8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
Cyclic Maintenance

Track renewals prep

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

8
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0020 TWThF to 0435 TWThF

44600424

44600324

Track renewals follow-up

Track renewals follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 

PETERSFIELD. ECS HASLEMERE TO BERTH. 2P01 

TO START AT FRATTON.

8
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 

PETERSFIELD. 2T75 TO TERMINATE AT FRATTON. 

2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

8 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals site survey

8
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

8
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF

Capex Con Rail 

(Aldershot)

Capex prep

LWRT (W/Th)

LWRT (Th/F)

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

8
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

44500118

44500424

Cyclic Maintenance

Track renewals six week 

follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

8
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

8
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

8
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 Cyclic Maintenance
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8 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 25 May

9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

9
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

9
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 WThF to 0505 WThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, 

SOUTH SIDING TO BE OUTBERTHED.

9
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 WThF to 0455 WThF CW02
Capex Con Rail 

(Raynes Park)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY

9
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 Cyclic Maintenance

1F83 TO DIVERT VIA CHERTSEY AND TERMINATE 

AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 

5F02 TO START FROM WOKING UP SIDINGS.

9
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

9
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 WThF to 0525 WThF Br09a 44300524

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

NO OUTBERTHING REQUIRED

9 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 WThF to 0505 WThF 44400224 Track renewals prep

2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT 

VIA CHERTSEY AND TERMINATE AT WOKING. 

2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START 

FROM WOKING UP SIDINGS. 

9 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 TWTh to 0445 WThF H01a

Farncombe to 

Petersfield 

Resignalling

44600524

Cyclic Maintenance

Resignalling pre-testing

Track renewals six week 

follow-up

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

9
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

9 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance

9
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

9 SW140 St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY
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9
SW210

SW225
Clapham Junction Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0055 TWThF to 0500 TWThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

9
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

9
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 
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10 Info
Week commencing:

Saturday 01 June

10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

10

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

10

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

10

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

10
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

10
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24
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10
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0045 TThF to 0515 TThF W03 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 

1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 

OFF 1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

10 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

10 SW110 Woking Jn Guildford (c/o) Dn/Up 2350 MTWTh to 0505 TWThF 44400224 Track renewals follow-up

2P77 & 2P79 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WOKING. 1F83 TO DIVERT VIA 

COBHAM. 2F02 TO DIVERT VIA COBHAM. 5G71 & 

5W82 TO BE AMENDED.

10 SW110 Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF 44600524

Track renewals six week 

follow-up

Track renewals TOC walk

10
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth

0035

0035

TWF

Th

to

0440

0410

TWF

Th

H05c

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 

NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 

ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 

WILL NOT RUN. POSSESSION TO BE GIVEN UP 

FOR THE PASSAGE OF 3Q02 (W/Th) 2P12 TO 

START FROM HAVANT.

10
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

10
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0015

TWF

Th

to

0500

0355

TWF

Th

E12 Cyclic Maintenance

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q02 (W/Th)

10 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500424

Track renewals six week 

follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

10 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

10
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

10
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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n
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Time To

Week 

nights

To

Maintenance
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Other Work

Ref
Work Content Traffic Remarks

11 Info
Week commencing:

Saturday 08 June

11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

11

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

11

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

11

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

11
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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Week 
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To
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11
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0100

0050

W

ThF

to

0455

0455

W

ThF

CW03

Cyclic Maintenance

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA CHERTSEY.

11 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C Track renewals site survey LINE DIVERSIONS TO APPLY

11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

11 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

11
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

11 SW110 Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF H04a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

11

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

11
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

11
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

Capex 

(Aldershot South Jn)
Capex six week follow-up

11 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals prep

LWRT (Th/F)

11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

11 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0120 TWThF to 0430 TWThF

Capex 

Wheeltimbers
Capex follow-up
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n
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From
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nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

12 Info
Week commencing:

Saturday 15 June

12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

12
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

12

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

12
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

12
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Brookwood S&C

Cyclic Maintenance

Track renewals site survey
LINE DIVERSIONS TO APPLY

12 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

12
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main 

Reversible, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BASINGSTOKE. 1B81 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

12 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

12
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P79 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

12
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

12 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

12
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

12 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 

RETIMED.

12
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 
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12
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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13 Info
Week commencing:

Saturday 22 June

13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

13 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

13
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF Brookwood S&C Track renewals site survey LINE DIVERSIONS TO APPLY

13 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

13 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 44200424

Cyclic Maintenance

Track renewals six week 

follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

13
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0020 TWThF to 0435 TWThF

44600424

44600324

Track renewals six week 

follow-up

Track renewals six week 

follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 

PETERSFIELD. ECS HASLEMERE TO BERTH. 2P01 

TO START AT FRATTON.

13
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 

PETERSFIELD. 2T75 TO TERMINATE AT FRATTON. 

2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

13 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

13 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 44501424

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

13
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

13
SW210

SW230
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a

Capex Con Rail 

(Barnes Jn HOU)

44100124

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

13
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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14 Info
Week commencing:

Saturday 29 June

14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

14

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

14
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

14
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.

14 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C Track renewals site survey LINE DIVERSIONS TO APPLY

14
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

14 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

14
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th

to

0520

0445

TWTh

F

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q07 (Th/F)

14
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07

Capex PL Refurb 

(Aldershot Platform 

3)

Cyclic Maintenance 

Capex prep

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES
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n
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Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

14
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0035 TWThF to 0505 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

14
SW135

SW140
Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF

Capex S&C 

(Eastleigh South Jn)
Capex follow-up 7V97 TO BE RETIMED

14
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

14
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

14
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07

44300424

44300524

Capex rerail 

(Leatherhead Jn 

LEJ)

Cyclic Maintenance

Track renewals prep

Track renewals prep

Capex prep

LWRT (Th/F)

14
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05
44390023

(Staines S&C)

Cyclic Maintenance

Track renewals TOC walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. SWR TO BERTH TWO 

UNITS AT READING. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 1Q54 (Th/F)

14 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Capex 

Wheeltimbers

Capex follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

WEYBRIDGE BAY TO KEPT CLEAR
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

15 Info
Week commencing:

Saturday 06 July

15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

15

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

15

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

15

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH
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From
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nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

15
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

15
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

15
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01

Capex Con Rail 

(Esher)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

15 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01
Capex Con Rail 

(Esher)

Cyclic Maintenance

Capex prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

15 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF 44600624
Track renewals site survey

Track renewals delap walk

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

15
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

15
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

15 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MWTh to 0445 TThF H01b

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

15 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

15
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

15
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F

to

0515

0515

TWTh

F

44300424

44300524

Track renewals prep

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q68 (Th/F)

15 SW200 Claygate Effingham Jn Dn/Up Cobham

0035

0035

TThF

W

to

0545

0415

TThF

W

44400324 Track renewals prep

15
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S

44490025

(Reading Spur Jn 

S&C)

Cyclic Maintenance

Track renewals TOC walk

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 

15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0120 TWThF to 0520 TWThF

Capex 

Wheeltimbers
Capex follow-up
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Time To

Week 

nights

To
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Other Work
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Work Content Traffic Remarks

16 Info
Week commencing:

Saturday 13 July

16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

16
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0030 TWThF to 0515 TWThF CC03

Capex 

Wheeltimbers 

(Platform 17)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

16
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

16
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0035 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

16 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

16 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

16 SW110 Woking Jn Guildford (c/o) Dn/Up 2350 MTWTh to 0505 TWThF 44400224
Track renewals six week 

follow-up

2P77 & 2P79 TO DIVERT VIA COBHAM. 2F77 & 1F83 

TO TERMINATE AT WOKING. 2F02 TO DIVERT VIA 

COBHAM. 5G71 & 5W82 TO BE AMENDED.

16
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 

NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 

ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 

WILL NOT RUN. 2P12 TO START FROM HAVANT.

16
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

16
SW135

SW140
Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF

Capex S&C 

(Botley)
Capex follow-up 7V97 TO BE RETIMED

16 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

16 SW180 Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF
Capex Con Rail 

(Bookham)

Capex prep

LWRT (W/Th)

LWRT (Th/F)
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Ref
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Ref
Work Content Traffic Remarks

16
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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n
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Time To
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To

Maintenance

Ref

Other Work
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Work Content Traffic Remarks

17 Info
Week commencing:

Saturday 20 July

17

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

17

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

17

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

17

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

17
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020 TWThF to 0500 TWThF CC02 44300624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

17
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0105

TF

W

to

0455

0455

TF

W

CW03

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07

Capex Con Rail 

(Walton-on-

Thames)

Cyclic Maintenance

Capex prep

LWRT (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA CHERTSEY.

17 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

17 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

17
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

17 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

17
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

17

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 
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n
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Week 

nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

17 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

17
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

17 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF

44400324

Capex Con Rail 

(Claygate)

Track renewals follow-up

Capex prep

LWRT (Th/F)
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Time 
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Time To
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nights

To
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Other Work

Ref
Work Content Traffic Remarks

18 Info
Week commencing:

Saturday 27 July

18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

18

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

18

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

18

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

18
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

18 SW105 Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up 

Main Loop
0050 TWThF to 0455 TWThF 44300624

Track renewals prep

LWRT (M/T)

LWRT (T/W)

1F83 TO BE DIVERTED VIA EAST PUTNEY

18
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton

0105

0105

TThF

W

to

0555

0450

TThF

W

W12a Cyclic Maintenance
LINE DIVERSIONS TO APPLY. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

18 SW105 Farnborough Hook Dn/Up Fast, Dn Slow

0105

0125

TThF

W

to

0550

0510

TThF

W

B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q01 (T/W)

18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

18 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
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18
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0405 TWThF S03

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 

18
SW120

SW123
Ash Vale Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF

Capex PL Refurb 

(Aldershot Platform 

3)

Capex follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

18
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a 44300524

Cyclic Maintenance

Track renewals prep

18 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up

18
SW210

SW225

SW230

Clapham Junction Richmond, Barnes Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0125

TWTh

F

to

0500

0500

TWTh

F

CC07a
Capex Con Rail 

(Barnes Jn HOU)

Cyclic Maintenance

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q54 (Th/F)

18
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

18
SW230

EA1330
Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F

Capex 

Wheeltimbers 

(Barnes River 

Bridge)

Capex Con Rail 

(Chiswick)

Core works

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN. 

18 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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To
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Ref
Work Content Traffic Remarks

19 Info
Week commencing:

Saturday 03 August

19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

19

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

19

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

19

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

19 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 WThF to 0505 WThF CC01b 44100224
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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19
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Point Pleasant Jn

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545 

0440

WTh

F

CC08
Cyclic Maintenance

S&C Rail Grinder (Th/F)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

19 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART AT 

SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 

AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

19 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

19
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

19
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

19
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals prep

LWRT (M/T)

19
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TThF

W

CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

19
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0135

TWTh

F

to

0515

0515

TWTh

F

44300524 Track renewals prep
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q67 (Th/F)

19
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

19
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11

Capex signalling life 

extension works 

(Kingston)

Cyclic Maintenance

Capex prep

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD
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19
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040

0040

WTh

F

to

0510

0450

WTh

F

Capex Wheetimbers 

(Barnes Bridge)
Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO EB GIVEN UP FOR THE 

PASSAGE OF 3Q21 (Th/F)

19 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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20 Info
Week commencing:

Saturday 10 Auguat

20

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

20

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

20
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Capex 

Wheeltimbers 

(Platforms 2&3)

44100224

Cyclic Maintenance

Capex follow-up

Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

COBHAM. WATERLOO PLATFORMS 1 -10, SOUTH 

SIDING TO BE OUTBERTHED.

20
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

Cyclic Maintenance

C21 Rail Grinder (T/W)

2F02 & 1F83 FROM WATERLOO TO DIVERT VIA 

COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 

GUILDFORD

20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

20
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

20 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance

Track renewals site survey

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

20
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

20
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

20
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

Capex rerail 

(Romsey)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

20
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

20
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324
Cyclic Maintenance

Track renewals prep

20
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals follow-up

20 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 72 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

21 Info
Week commencing:

Saturday 17 August

21

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

21

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

21 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

21
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Capex prep

Track renewals site survey

Track renewals prep

Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

21
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

21
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0125 Th to 0425 Th C21 Rail Grinder (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

21
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

21
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a 44200724

Cyclic Maintenance

Track renewals site survey
NO OUTBERTHING REQUIRED

21
SW110

SW300
Guildford (c/o) Liss, Shalford

Dn/Up Main, Up Loop, Dn/Up 

Redhill
0105 TThF to 0505 TThF H01b

Capex rerail 

(Shalford Jn)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

C21 Rail Grinder (M/T)

21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 W to 0505 W H01b
Cyclic Maintenance

C21 Rail Grinder (T/W)
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21
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

21 SW115 Overton Andover Dn/Up Exeter 0035 T to 0500 T S01
Cyclic Maintenance

C44 Rail Grinder (M/T)

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q57 (M/T)

21 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01

Cyclic Maintenance

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

21
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

21 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

21
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up

21
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

21
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 
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22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 24 August

22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

22

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

22

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

To be confirmed

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

22
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 WThF to 0440 WThF CC04
Capex rerail 

(Vauxhall)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 15-

18 AND 20-24

22
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

WThF

WThF

to

0515

0515

WThF

WThF

W03
44400224

(Part 2)

Cyclic Maintenance

Track renewals site survey

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 

1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 

OFF 1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

22 SW110 Haslemere Havant Jn Dn/Up Main 2150 TWTh to 0445 WThF H11

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

22
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

22
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
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22 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

22
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

22
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500324 Track renewals prep

22
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 WThF to 0500 WThF CW06a Cyclic Maintenance

22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0500 T

Capex 

Wheeltimbers 

(Flood Opening 

A&B)

Core works
SWR: GUILDFORD VIA COBHAM SERVICES WILL 

NOT RUN

22
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 WThF to 0450 WThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 76 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

23 Info
Week commencing:

Saturday 31 August

23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

23

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

23

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

23

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

To be confirmed

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

23
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0030

0050

TThF

W

to

0500

0500

TThF

W

CC02
44300624

44100224

Cyclic Maintenance

Track renewals prep

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

23
SW105

SW180
Clapham Junction Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0100 TWThF to 0455 TWThF CW03

Capex signalling life 

extension works 

(Raynes Park)

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Capex prep

Track renewals site survey

Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd February 2023



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 21st October 2022

Page 77 of 104

Key: Amended New Cancelled

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref
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23
SW105

SW200
Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07

Capex rerail 

(Hampton Court 

1&2)

Cyclic Maintenance

Capex prep

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

23
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Millbrook S&C

Cyclic Maintenance

Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

23
SW105

SW160
Totton Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02

Capex rerail 

(Brockenhurst)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

23
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

23 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MWTh to 0445 TThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

23

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01

Capex rerail 

(Dinton)

Cyclic Maintenance

Capex prep
1L88 & 1L73 TO DIVERT VIA WESTBURY. 

23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

23 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals six week 

follow-up

23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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24 Info
Week commencing:

Saturday 07 September

24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

24
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

24 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up

24
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

24 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

24
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main 

Reversible, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18 44200824
Cyclic Maintenance

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BASINGSTOKE. 1B81 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

24 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

24
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF

44300524

44200724

Track renewals prep

LWRT (Th/F)

Track renewals site survey

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

24
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

2P79 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

24
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

24 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals prep

24
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

24
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

24 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals six week 

follow-up

24 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 

RETIMED.
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24
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

24
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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25 Info
Week commencing:

Saturday 14 September

25
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

25
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

25 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF
Capex S&C 

(Waterloo 1595pts)

Capex follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

NO OUTBERTHING REQUIRED

25 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01 44300624
Cyclic Maintenance

Track renewals follow-up

25 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

25 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 44200324
Cyclic Maintenance

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

25 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF

Farncombe to 

Petersfield 

Resignalling

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

25
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

25 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 44501425

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

25
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F

44500324

Capex PL Refurb 

(Sparkford Hill)

Capex S&C Refurb

(Maiden Newton)

Core works

Core works

Core works

GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN 

MILL SERVICES WILL NOT RUN OR WILL 

TERMINATE AT CASTLE CARY

25
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
44400124

Cyclic Maintenance

Track renewals prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

25
SW210

SW230
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a 44100124

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

25
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03

Cyclic Maintenance

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)
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26 Info
Week commencing:

Saturday 21 September

26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

26

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

26

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

26

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

26
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

26
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

26
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM.

26
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWF to 0500 TWF Millbrook S&C Track renewals prep

SWR: 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL. FREIGHTLINER: NO 

ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 

MARITIME CONTAINER TERMINAL AVAILABLE VIA 

DOWN LOOP, DOWN LOOP EXT, UP DOCKS 

BRANCH, MARITIME BACK ROAD AND REDBRIDGE 

GOODS

26
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL
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26
SW110

SW300
Guildford (c/o) Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

26 SW110 Haslemere Havant Jn Dn/Up Main 0055 TF to 0445 TF
C21 Rail Grinder (M/T)

C21 Rail Grinder (Th/F)
2P77 & 2P79 TO TERMINATE AT HASLEMERE

26
SW110

SW140

SO520

Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 WTh to 0425 WTh
C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH.

26
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

26
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

26 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch

0010

0010

TWF

Th

to

0455

0405

TWF

Th

H06 Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q02 (W/Th)

26
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

26
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

44500324

Capex PL Refurb 

(Sparkford Hill)

Capex S&C Refurb

(Maiden Newton)

Cyclic Maintenance

Core works

Core works

Core works

GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN 

MILL SERVICES WILL NOT RUN OR WILL 

TERMINATE AT CASTLE CARY

26
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals six week 

follow-up

26 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0020 TWThF to 0505 TWThF 44400124 Track renewals follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 

PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 

TO TERMINATE AT CLANDON AND RUN ECS TO 

WIMBLEDON. 2D06 TO START FROM CLANDON, 

ECS FROM WIMBLEDON. GUILDFORD PLATFORMS 

2&3 TO BE KEPT CLEAR.

26
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05 Cyclic Maintenance

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 

TO START AT FELTHAM. SWR TO BERTH TWO 

UNITS AT READING. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 1Q54 (Th/F)
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27 Info
Week commencing:

Saturday 28 September

27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

27

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

27

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

27

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

27
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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27
SW105

SW180
Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C Track renewals site survey 1F83 TO BE DIVERTED VIA CHERTSEY

27
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

27
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 ThF to 0520 ThF W01

Capex rerail 

(Hampton Court 

1&2)

Cyclic Maintenance

LWRT (W/Th)

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

27 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF 44600624 Track renewals prep
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

27
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

27
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b 44200724

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

27 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H01a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

27
GW610

SW115
Yeovil Jn Axminster

Dn/Up Exeter, Exeter Main, 

Chard Dn Loop
0001 M to 2359 F

CD Earthworks 

(Crewkerne Tunnel 

Cutting)

Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT YEOVIL JN. A SHUTTLE SERVICE WILL 

OPERATE BETWEEN AXMINSTER AND EXETER

27 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex Pl Refurb 

(Idmiston)

Cyclic Maintenance

Capex follow-up

27 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

27
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

27 SW160 Brockenhurst Lymington Pier Single/Loop 0001 M to 2359 F

CD Civils 

(Lymington Viaduct 

and Lymington Pier 

Sea Wall)

Core works

Core works
LYMINGTON PIER SERVICES WILL NOT RUN

27
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F

to

0515

0515

TWTh

F

44300524
Track renewals six week 

follow-up

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q68 (Th/F)

27
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF

44500324

Capex PL Refurb 

(Sparkford Hill)

Capex S&C Refurb

(Maiden Newton)

Track renewals follow-up

Capex follow-up

Capex follow-up

27
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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28 Info
Week commencing:

Saturday 05 October

28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

28

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

28
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

28
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

28
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn

Dn/Up Fast, Up Slow, Up Byfleet 

Curve

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Brookwood S&C

Cyclic Maintenance

Track remewals prep

LWRT (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

28 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

28
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF Millbrook S&C Track renewals prep

SWR: 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL. FREIGHTLINER: NO 

ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 

MARITIME CONTAINER TERMINAL AVAILABLE VIA 

DOWN LOOP, DOWN LOOP EXT, UP DOCKS 

BRANCH, MARITIME BACK ROAD AND REDBRIDGE 

GOODS

28
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

28
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Capex rerail 

(Warblington)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

28
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

28
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

28 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

28 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 
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28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

28
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up

28
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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29 Info
Week commencing:

Saturday 12 October

29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

29
SW100 

SW105
Waterloo Wimbledon West Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0030 TWThF to 0455 TWThF CC02 44300624

Cyclic Maintenance

Track renewals six week 

follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

29
SW105

SW180
Wimbledon West Jn Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep
1F83 TO BE DIVERTED VIA CHERTSEY

29 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

29 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

29
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals follow-up

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

29 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04

Capex S&C 

(Bournemouth 

2040/2041pts)

Cyclic Maintenance

Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

29 SW110 Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF H04a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

29

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

29

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

29
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524
Track renewals prep

LWRT (W/Th)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

29 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

29 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

29
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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30 Info
Week commencing:

Saturday 19 October

30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

30

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

30
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, 

Down Windsor Slow, Down 

Windsor Fast, Up Windsor, 

Windsor Reversible, Windsor 

Relief Line 1&2, North Siding

0030 TWThF to 0515 TWThF
Capex S&C 

(Waterloo 1586pts)
Capex follow-up NO OUTBERTHING REQUIRED

30 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624
Track renewals six week 

follow-up

30
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0110 TWThF to 0520 TWThF W09 Brookwood S&C

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

30 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

30
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF Millbrook S&C Track renewals follow-up

SWR: 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL FREIGHTLINER: NO 

ACCESS TO MILLBROOK FLT. ACCESS TO/FROM 

MARITIME CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

30 SW110 Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F

Farncombe to 

Petersfield 

Resignalling

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

30 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
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30
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep

C44 Rail Grinder (M/T)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

30
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0125

TWTh

F

to

0500

0500

TWTh

F

CC07a 44100124
Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THR 

PASSAGE OF 1Q54 (Th/F)

30
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

30 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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31 Info
Week commencing:

Saturday 26 October

31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

31

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

31

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

31 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TThF

W

to

0505

0505

TThF

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

31
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

T

WThF

to

0445

0545

T

WThF

CC08
Cyclic Maintenance

S&C Rail Grinder (M/T)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED.  POSSESSION TO BE GIVEN UP FOR 

THE PASSAGE OF 1Q64 (M/T)
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31 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

Capex rerail 

(Shawford DS)

44200324

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Track renewals site survey

Track renewals delap walk

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART AT 

SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 

AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

31 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200324

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

31
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44300524 Track renewals prep NO OUTBERTHING REQUIRED

31
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals prep

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

31
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

31
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals six week 

follow-up

31
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Capex rerail 

(Worcester Park)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

31
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

31
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 WThF to 0450 WThF CF11

Capex signalling life 

extension works 

(Kingston)

Cyclic Maintenance

Capex prep

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD
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31 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford

0020

0155

TTh

F

to

0505

0505

TTh

F

44400124
Track renewals six week 

follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 

PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 

TO TERMINATE AT CLANDON AND RUN ECS TO 

WIMBLEDON. 2D06 TO START FROM CLANDON, 

ECS FROM WIMBLEDON. GUILDFORD PLATFORMS 

2&3 TO BE KEPT CLEAR. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 1Q67 (Th/F)

31
SW210

SW225

SW230

Clapham Junction Barnes
Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible

0040

0040

T

WThF

to

0430

0500

T

WThF

44100124 Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q64 (M/T)

31 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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32 Info
Week commencing:

Saturday 02 November

32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

32 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex rerail 

(Vauxhall DWS)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

32
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 Cyclic Maintenance

2F02 & 1F83 FROM WATERLOO TO DIVERT VIA 

COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 

GUILDFORD

32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

32
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

32
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF

44300524

Capex PL Refurb 

(Weymouth)

Track renewals follow-up

Capex follow-up

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

32
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

32 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals prep

32
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

32
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

32
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

32
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

32
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0030 TWThF to 0515 TWThF CW07 Cyclic Maintenance
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32 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON

32 SW255 Virginia Water Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Capex Con Rail 

(Chertsey)

Capex prep

LWRT (W/Th)

LWRT (Th/F)
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33 Info
Week commencing:

Saturday 09 November

33

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

33

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

33

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

33

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

33
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 44100224
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, 

SOUTH SIDING TO BE OUTBERTHED.

33
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050

0105

TF

W

to

0455

0455

TF

W

CW02

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

33
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

33
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04

Capex rerail 

(Worting Jn)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

33 SW105 Poole Wareham Dn/Up Main, Dn Sidings 0005 TWThF to 0600 TWThF
Capex PL Refurb 

(Creekmoor/Upton)
Capex follow-up

33
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c
Capex rerail 

(Rice's Farm)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE NOT 

AVAILABLE FOR BERTHING.

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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33
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

33 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

33
GW610

SW115
Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT AXMINSTER. GWR: ECS TO REVERSE AT 

EXMOUTH JN

33
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

33 SW140 St Denys Fareham Dn/Up Netley 0001 M to 2359 F E13

Capex 

Wheeltimbers 

(Bitterne Viaduct)

Cyclic Maintenance

Core works

GWR: PORTSMOUTH SERVICES TO DIVERT VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY OR TERMINATE AT SOUTHAMPTON 

CENTRAL

33
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur

0035

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q28 (Th/F)

33
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 

2027 TO START FROM GUILDFORD. GWR TO 

BERTH TWO THREE CAR UNITS AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD
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34 Info
Week commencing:

Saturday 16 November

34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

34

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

34

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

34

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

34
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

34
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

34
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

0045

0045

TThF

W

to

0515

0445

TThF

W

W03 Brookwood S&C

Cyclic Maintenance

Track renewals prep

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER AND 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
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34 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

34
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth

0035

0045

TWF

Th

to

0440

0415

TWF

Th

H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 

NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 

ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 

WILL NOT RUN.  2P12 TO START FROM HAVANT. 

POSSESSION TO BE TAKEN AND GIVEN UP FOR 

THE PASSAGE OF 3Q03 (W/Th)

34
GW610

SW115
Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT AXMINSTER. GWR: ECS TO REVERSE AT 

EXMOUTH JN

34 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep

34
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

34 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF

Capex 

Wheeltimbers 

(Bitterne Viaduct)

Capex follow-up

34
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0035

TWF

Th

to

0500

0425

TWF

Th

E12 Cyclic Maintenance

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q03 (W/Th)

34 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Capex PL Refurb 

(Codford)

Cyclic Maintenance

Capex follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

34
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

34
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON
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35 Info
Week commencing:

Saturday 23 November

35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

35

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

35

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

35

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

35
SW100 

SW105
Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 44100224

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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Week 

nights

To

Maintenance

Ref

Other Work
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35
SW105

SW180
Clapham Junction Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0100 WThF to 0455 WThF CW03

Capex signalling life 

extension works 

(Raynes Park)

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Capex prep

Track renewals prep

Track renewals prep

1F83 TO BE DIVERTED VIA CHERTSEY

35 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 

VIA COBHAM.

35
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0555 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

35
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

35 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

35 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b
Cyclic Maintenance

C44 Rail Grinder (Th/F)

35

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

35
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

35 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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36 Info
Week commencing:

Saturday 30 November

36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

36

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

36
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Capex 

Wheeltimbers 

(Lambeth Road)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

36
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Brookwood S&C

Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY

36 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

36
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main 

Reversible, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18

Capex rerail 

(Shawford DS)

44200824

Cyclic Maintenance

Capex follow-up

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BASINGSTOKE. 1B81 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

36 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

36 SW110 Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF
Capex PL Refurb 

(Shutters)

Capex follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

36
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals prep

2P79 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

36
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

36
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

36 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

36
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05b

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.
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36 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 

RETIMED.

36
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

36
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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37 Info
Week commencing:

Saturday 07 December

37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

37

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

37 SW105 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

37
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

37 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

37
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44300524

Track renewals six week 

follow-up
NO OUTBERTHING REQUIRED

37
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 & 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 5F35. FRATTON DEPOT 

NOT AFFECTED, FUEL ROAD AND RECEPTION 

ROAD NOT AFFECTED. ONE PLATFORM TO BE 

KEPT CLEAR. 

37 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

37
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

37
SW210

SW230
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a 44100124

Cyclic Maintenance

Track renewals six week 

follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.
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37
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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