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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2300 Sat

2315 Sat

1045 Sat

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

10/12/23

11/12/23

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1000 Sun (11 hrs)

0900 Sun

0400 Mon (41 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

All Lines

Down and Up 
Nuneaton Chord

Down and Up 
Camphill

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Arley Tunnel

Abbey Jn

Lifford East Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Bordesley Jn

P2023/3763119

P2023/3763181

P2023/3737954

P2023/3756164

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content: High Output: Acacia Road



NO ACCESS TO THE BIRMINGHAM LINES

Work Content: PLTR: Moseley Tunnel Drainage



TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB HILL.

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD232
MD555

MD306
MD401
MD570
MD580

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

09/12/23

09/12/23

09/12/23

37Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3751810 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0025 Sun

0025 Sun

0001 Sat

0220 Sat

0220 Sat

0220 Sat

2125 Sat

0100 Sun

0010 Sat

10/12/23

10/12/23

29/03/24

11/12/23

11/12/23

11/12/23

11/12/23

10/12/23

11/12/23

1625 Sun

1625 Sun

2359 Fri

0420 Mon

0420 Mon

0420 Mon

0520 Mon

0710 Sun

0435 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Bay Platform

Up & Down 
Aylesbury Siding

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Sidings 1 & 2

Single & Loop

Down Fast

Down & Up Slow

Down Goods

All

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury Vale 
Parkway

Quainton Road

Bangor

Holyhead

Bangor Station

Blaenau Ffestiniog

Ardwick Jn

Hall Royd Jn

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE 
JCN SB 
(43m05ch)

Bangor

Llandudno Jn

Bangor Station

Llandudno Jn

Longsight South 
Jn

Farington Curve 
Jn

P2023/3757474

P2023/3773077

P2023/3779581

P2023/3645942

P2023/3743032

P2023/3743016

Work Content: Saltley DU: S&C Tamp: Aylesbury 
North Loop & Aylesbury Vale Parkway Jn



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

work content: Llandegi PLTR. 

Access in weeks 37 and 38 is to replace access in 
weeks 7 and 8 of the 2023 EAS. TBC.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

WORK CONTENT

CRSA PLTR: Longsight Goods Loop Prep

WORK CONTENT:

Works Delivery: Accrington & Blackburn S&C 
Reballast

CRSA: PLTR Rose Grove

CRSA: Lostock Drainage

MD725

MD725

NW3001

NW3001
NW3015

NW5001

NW7009

43m5ch and 44m46ch
Unload Materials

10/12/23

10/12/23

01/04/23

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

09/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

1200 Sun (14 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3754449

P2023/3775190

P2023/3775729

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

High Output: Brookfield

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

16/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

38Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765023 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

18/12/23

18/12/23

18/12/23

18/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0001 Sat

0220 Sat

0220 Sat

0220 Sat

0100 Sun

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

29/03/24

18/12/23

18/12/23

18/12/23

17/12/23

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0420 Mon

0420 Mon

0420 Mon

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Up & Down 
Aylesbury Siding

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Sidings 1 & 2

Down Fast

Down & Up Slow

Down Goods

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Quainton Road

Bangor

Holyhead

Bangor Station

Ardwick Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Bangor

Llandudno Jn

Bangor Station

Longsight South 
Jn

P2023/3756800

P2023/3773077

P2023/3779582

P2023/3743102

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

work content: Llandegi PLTR. 

Access in weeks 37 and 38 is to replace access in 
weeks 7 and 8 of the 2023 EAS. TBC

WORK CONTENT

CRSA PLTR: Longsight Goods Loop Prep

GW200
GW240
GW250
GW260
GW277
MD401

MD725

NW3001

NW5001

43m5ch and 44m46ch
Unload Materials

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

16/12/23

01/04/23

16/12/23

16/12/23

16/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Sat
18/12/23
0435 Mon

PossessionAllHall Royd JnFarington Curve 
Jn

P2023/3742955 WORK CONTENT:

Works Delivery: Accrington & Blackburn S&C 
Reballast

CRSA: PLTR Rose Grove

NW7009 16/12/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0600 Wed

0600 Wed

0600 Wed (54 hrs)

0600 Wed (54 hrs)

0600 Wed (54 hrs)

0600 Wed (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric
All Lines

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow/Northampton

All Lines

Down and Up Fast

Down and Up 
Slow

Watford Junction

Camden Jn

Hillmorton Jn

Northampton

Hillmorton Jn

Milton Keynes North 
Jn

Camden Jn

Euston

Milton Keynes 
North Jn

Northampton

Watford Junction

P2023/3754398

P2023/3754412

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT PRODUCED



ALL LINE BLOCK WATFORD TO EUSTON INC DC 
LINES





Work Content - 

Euston HS2 Works

OCR Campaign Renewals: West London, Willesden &
Wembley

CD DOT: Kenton

PLTR: Kilburn

Bushey PSU

TIMES TBC WHEN TT PRODUCED



ALL LINE XMAS SHUTDOWN BLOCK



WORK CONTENT - 

East/West 

cannot pass trains.

CD: Milton Keynes Platform 4

S&C Tamp: Bourne End (30hrs)

S&C Tamp: Drayton Road (16hrs)

PLTR: Hanslope Drainage

Northampton Gateway

MD101
MD120

MD101
MD105

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

39Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

0800 Wed

0800 Wed

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

29/12/23

29/12/23

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0525 Fri

0525 Fri

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow

Colwich Jn (inc.)

Alrewas LC (MCB)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Rugeley Trent Valley

Atherstone

Lichfield City

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Lichfield North Jn

P2023/3741672 Work Content: HS2 ONW: Handsacre OLE 
Construction (54hrs)until 0530 27th Dec



Work Content: CD Renewals: Lichfield TV HL Platform
3 2130 Sun â€“ 0800 Wed



Work Content: HS2 Harvey's Rough Flyover Prep 
works - Slow lines only - Lichfield North Jn to 
Rugeley North Jn Possession and BTET.



TRAINS TO TRAVEL VIA WEST MIDLANDS.



NO ACCESS TO LICHFIELD CHORD.



0530 WED to 0525 FRI

LICHFIELD NORTH JN TO RUGELEY NORTH JN 
SLOW LINES POSSESSION ONLY & BTET

FAST LINES ARE OPEN TO TRAFFIC AND FOR AC 
ELECTRIC TRACTION

LN3340
MD101
MD340
MD345
MD355
NW1001
NW1004
NW5009

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

27/12/23

27/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 1A

Down and Up Fast

Down and Up 
Slow
Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Tottenham & 
Hampstead
Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

EMU Sidings

Bedford Midland

Wellingborough 
South Jn

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Gospel Oak

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Carriage 
Sidings

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Crouch Hill

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

P2023/3755533 WEST HAMPSTEAD PSB RECONTROL: FINAL 
COMMISSIONING

WHEELS-FREE ENTIRE WEST HAMPSTEAD PSB 
AREA.

MCL/24 - LEEKE STREET - DEMOLITION WORKS


XMAS SHUTDOWN: NO BOOKED TRAFFIC.



ANY ECS STABLED AT CRICKLEWOOD AND 
BEDFORD TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED. NO STABLING OF STOCK AT 
ST.PANCRAS.

EA1360
EA1370
LN101
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
MD140
SO280
SO400

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

1230 Tue

1230 Tue

1230 Tue

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0430 Wed (24 hrs)

0430 Wed (24 hrs)

0430 Wed (24 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Cauldwell Depot

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Sidings

Crescent Road 
Sidings

Leagrave Tamper 
Sidings

Redland 
Roadstone 
Sidings
Centre Sidings

Discharge Sidings

Maintenance 
Siding

Down and Up 
Bedworth

Down and Up 
Fast/Main

Up & Down 
Kenilworth / Down 
and Up Kenilworth

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Dock Jn South

Coundon Road LC 
(CCTV)

Canley

Coventry South Jn

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Coventry North Jn

Coventry South 
Jn (inc.)

Kenilworth North 
Jn

P2023/3755533

P2023/3750735 NO WMTs TO STABLE AT COVENTRY STATION



Work Content: Birmingham DU: S&C Tamping 
@Coventry South & North Jns during Xmas shutdown 
period



WMTs TO STABLE IN BIRMINGHAM 
INTERNATIONAL & WOLVERHAMPTON STATIONS


STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL  & WOLVERHAMPTON TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

MD301
MD405
MD410

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

26/12/23

26/12/23

26/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

All Platforms

No.1, No.2 and 
No.3 Sidings
Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

All Lines

Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Up Through Siding

All Lines

Down and Up 
Vauxhall

All Lines

Birmingham New 
Street

Birmingham New 
Street

Galton Jn

Selly Oak

Vauxhall Jn

Birmingham New 
Street

Bordesley Jn

Duddeston

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Soho East Jn (Inc)

Grand Jn

Monument Lane

Redditch

Aston OHNS

Bromsgrove

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Monument Lane

Barnt Green Jn

Duddeston

Selly Oak

Stechford OHNS

P2023/3751486 Work Content: OCR: Wire Re-tensioning



NO OUT-STABLING AT BIRMINGHAM NEW 
STREET STATION AFFECTED TRAINS TO STABLE 
AT:



BIRMINGHAM INTERNATIONAL STATION: 
PLATFORMS 1, 2, 3, 4 & 5



WOLVERHAMPTON STATION: PLATFORMS 1, 2, 3, 
4, 5 & 6 AND CARRIAGE SIDINGS.



ALL LINES / PLATFORMS STATION POSSESSION

MD301
MD306
MD320
MD325
MD330
MD501
MD570
MD575

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2200 Sun

2330 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sat

27/12/23

27/12/23

27/12/23

27/12/23

29/12/23

27/12/23

27/12/23

27/12/23

27/12/23

29/12/23

29/03/24

0500 Wed

0420 Wed

0500 Wed

0500 Wed

0500 Fri

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Fri

2359 Fri

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Coventry

Down and Up 
Penkridge

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Goods 
Loop
Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding

Up & Down 
Aylesbury Siding

Adderley Park

Penkridge

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Quainton Road

Bushbury Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Washwood Heath 
East Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2023/3751486

P2023/3752157

P2023/3734381

P2023/3773077

Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works



XMAS SHUT DOWN

Work Content: HS2 Aston Church Road Bridge Deck 
Installation & protective decking of the tracks.



Work Content: Capital Delivery HS2 Duddeston Jn 
works and signalling commissioning



EXTENDED XMAS SHUT DOWN POSSESSION -  


2300 SUN TO 0500 WED

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



0500 WED TO 0500 FRI

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVIVES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
EITHER DIRECTION VIA UP DERBY SLOW ONLY.  


NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD301
MD320

MD501
MD570

MD725

43m5ch and 44m46ch
Unload Materials

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 39  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2200 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

29/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0450 Fri

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

Down Chester 
Independent

All

All Lines

All Lines

Down and Up 
Liverpool 
Independent
All Lines

All Lines

Hereford

Salop Goods Jn

Crewe North Jn

Salop Goods Jn

Gresty Lane Jn

Kidsgrove

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Weaver Jn

Shelwick Jn

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Gresty Lane Jn

Salop Goods Jn

Crewe North Jn

P2023/3576688

P2023/3759027

P2023/3759007

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES BETWEEN LEOMINSTER/LEDBURY AND 
HEREFORD. FREIGHT TRAINS TO DIVERT. NO 
ACCESS TO MORETON ON LUGG. 

ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 3 
AT HEREFORD FROM THE SOUTH. TRAINS TO 
TERMINATE IN PLATFORM 3, THEN SHUNT AT 
THE SOUTH END TO PLATFORM 1 OR 2.  

Work content: College Road bridge work.

Assumed Xmas shutdown



WORK CONTENT:

Crewe ONW: OLE Prep

Kidsgrove Drainage

Assumed Xmas NBS



WORK CONTENT: 

Crewe Hub ATF

GW340
GW730
MD940

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW1001

24/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2000 Tue

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Lytham

All Lines

Strand Road 
Branch

All Lines

All Lines

All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

Lancaster South Jn

Euxton Jn

Lostock Hall Jn

Ormskirk

Lostock Hall Jn

Blackpool South

Blackpool North

Strand Road LC

Blackpool North

Bare Lane Jn

Carnforth North Jn

Heysham Port

Morecambe

Carlisle North Jn

Bog Jn

Caldew Jn

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Kirkham West Jn

Preston Fylde Jn

Preston South Jn

Preston Fylde Jn

Hest Bank Jn

Lancaster South 
Jn

Morecambe Jn 
GF

Morecambe South
Jn

Dalston (Cumbria)

Upperby Bridge 
Jn

Upperby Jn

P2023/3743148

P2023/3743203

P2023/3743205

ASSUMED CHRISTMAS SHUTDOWN PERIOD



Work Content

CD: Preston Signal Gantry Renewals

ASSUMED CHRISTMAS SHUTDOWN PERIOD



Work Content

CRSA: PLTR - Bolton-le-Sands

WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE AND 
S&C TAMPING

NW1001
NW1027
NW4001
NW4005
NW4007
NW4011
NW4013
NW6001
NW7007
NW7009
NW7011

NW4001
NW4011
NW4013
NW4017

LN682
NW4001
NW4021
NW4033
NW9901
NW9909

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

26/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Mon

0001 Mon

0001 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0445 Wed

0445 Wed

0445 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 9, 10, 
11 and 12
Platforms 1 to 8

All Lines

Down & Up Single

All Lines

All Lines

Platform 8

Platform 2

Platform 1

Platform 5

Platform 6

Huddersfield DMU
Siding
Huddersfield 
Siding No 1
Platform 4

Huddersfield 
Siding No 2
Up/Down Single

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Oxford Road

Bradley Wood Jn

Healey Mills

Batley East Jn

Huddersfield

Huddersfield

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Bradley Jn

Bradley Wood Jn

Diggle Jn

Huddersfield

Lockwood

P2023/3743145

P2023/3774846

ASSUMED NBS TIMES



WORK CONTENT:

CRSA: PL TRACK - LONGSIGHT GOODS LOOP

TRU WEST | W5/W6/W7

HUDDERSFIELD AND EYE OF THE NEEDLE 



CHRISTMAS SHUTDOWN

NW5001

LN854
LN860
LN861
LN862
NW7021

15m11ch and 27m70ch

28m70ch and 32m33ch

Major Projects

Major Projects

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9955990

W2023/9955850

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester 
Up

All Lines

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Sheffield South Jn

P2023/3778750 WORKS DELIVERY | SHEFFIELD STATION S&C 
(4041/43PTS) | CORE 1 OF 1

TRU HOPE VALLEY | INCLUSIVE OF LN804 | CORE 
1 OF 2



CHRISTMAS SHUTDOWN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



PLATFORM 5 AND 6 TO BE KEPT CLEAR OF 
STABLED UNITS 



OTHER PLATFORMS ARE AVAILABLE FOR 
STABLING OF NORTHERN/TPE UNITS AS PER 
SIGNAL BOX SPECIAL INSTRUCTION, NOT TO BE 
MOVED BOARDS TO BE PLACED ON STABLED 
TRAINS WITHIN THESE PLATFORMS 
THROUGHOUT POSSESSION TIME

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

153m73ch and 154m38ch

0m60ch and 0m0ch

151m35ch and 155m65ch

157m60ch and 158m60ch

Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C75 S&C - Reballasting

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056569

W2023/10056647

W2023/10056770

W2023/9657831

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

Up Station Siding 
No.2

P2023/3778750
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

2000 Sun

0230 Mon

0600 Tue

01/01/24

02/01/24

02/01/24

06/01/24

0300 Mon

0600 Tue (54 hrs)

0600 Tue (54 hrs)

0600 Sat (96 hrs)

Possession

Possession

Possession

Possession

Lines A & X

Platforms 1-7

Down and Up 
Slow/Northampton

Down and Up 
Fast/Main

Down and Up Fast

Camden Jn

Northampton

Hillmorton Jn

Hanslope South Jn

Euston

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

P2023/3754390

P2023/3754425

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 1 TO 7, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS 
1 & 2 TO HAVE PANTOGRAPHS LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 Euston: MSB East Abutment Anchoring

TIMES TBC WHEN TT PRODUCED



ALL LINE NYD POSSESSION



AWC TO TERMINATE AT CMK FROM SOUTH & 
RUGBY FROM NORTH



WMT TO TERMINATE AT CMK FROM SOUTH & 
NORTHAMPTON FROM NORTH



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: Hungate End

PLTR: Hanslope Drainage



V1 UPDATE - FAST LINE BLOCK EXTENDED TO 
06/01 START OF BUSINESS FOR CASTLETHOPRE 
DRAINAGE BLOCKADE

MD101

MD101
MD105

30/12/23

31/12/23

01/01/24

02/01/24

40Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2023/3779276 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

03/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2023/3763164 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

0805 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platforms 1, 2, 3, 
4, 5, 6
No.1 Siding

Platform 4c

Platforms 9 & 10

Down and Up 
Stour

Down & Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

All Lines

Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Up Through Siding

All Lines

Platforms 7 & 8

Platforms 11 & 12

Birmingham New 
Street

Birmingham New 
Street

Galton Jn

University

Vauxhall Jn

Birmingham New 
Street

Bordesley Jn

Duddeston

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Soho East Jn (Inc)

Grand Jn

Monument Lane

Redditch

Birmingham New 
Street

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Monument Lane

Barnt Green Jn

Birmingham New 
Street

Soho East Jn

P2023/3750886 Work Content: 

Birmingham DU: S&C Mtce Tamping - Proof House 
Jn

Saltley DU: MSPB: St Andrews Jn



0035 SUN to 0805 SUN

TRAINS TO STABLE IN PLATFORMS 7, 8, 11 & 12. 
STABLED UNITS TO HAVE PANTAGRAPHS 
LOWERED AND LOCKED. 

 

0035 SUN TO 1035 SUN 

NO ACCESS TO BIRMINGHAM NEW STREET 
STATION FROM SOUTH DIRECTION.



TRAINS TO BE DIVERTED VIA SOHO ROAD AND 
STETCHFORD.



LM & XC TRAINS CAN NOT OPERATE BETWEEN 
GRAND JN & ST ANDREWS JN (E.L.R SAG) MD575 
FROM/TO TYSELEY L.M.D BECAUSE THIS 
POSSESSION IMPACTS THIS ROUTE.



XC TO DIVERT VIA ACOCKS GREEN, 
LEAMINGTON SPA, COVENTRY, STECHFORD, 
ASTON, SOHO TO BIRMINGHAM NEW STREET.



LM DIVERT VIA BIRMINGHAM MOOR STREET, 
ROWLEY REGIS REVERSE, GALTON JN, SOHO TO
BIRMINGHAM NEW STREET.

MD301
MD306
MD320
MD325
MD330
MD501
MD570
MD575

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0035 Sun

0035 Sun

0035 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0001 Sat

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

29/03/24

0730 Sun (10 hrs)

0730 Sun (10 hrs)

0805 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

1035 Sun (10 hrs)

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

2359 Fri

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Soho

Up Soho

All Lines

All Lines

Down 
Coventry/Stour
Up Coventry/Stour

Down Vauxhall 
Chord

Down Derby

Up Derby

All Lines

All

Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Down and Up 
Coventry/Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Up & Down 
Aylesbury Siding

Soho Road OHNS 
(Down Soho)

Soho Light 
Maintenance Depot

Bromsgrove

New Street South 
Tunnel

Vauxhall Jn

New Street South 
Tunnel

Bordesley Jn

Grand Jn

Vauxhall Jn

Grand Jn

Birmingham New 
Street

Vauxhall Jn

Birmingham New 
Street

Aston South Jn

Grand Jn

Quainton Road

Soho Light 
Maintenance 
Depot
University

Adderley Park

Curzon Street Jn

Grand Jn

Landor Street Jn

Proof House Jn

St. Andrews Jn

Adderley Park

Curzon Street Jn

Landor Street Jn

Proof House Jn

St. Andrews Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2023/3750886

P2023/3753403

P2023/3773077

Work Content: OCR: Wiring



TRAINS TO STABLE IN PLATFORMS 3, 4, 5 & 11

STABLED UNITS TO HAVE PANTAGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD501

MD725

43m5ch and 44m46ch
Unload Materials

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2205 Sun

2205 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Sun

0030 Sat

0030 Sat

0030 Sat

01/01/24

01/01/24

02/01/24

02/01/24

02/01/24

02/01/24

31/12/23

02/01/24

02/01/24

02/01/24

0455 Mon

0455 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0710 Sun

0200 Tue

0200 Tue (74 hrs)

0200 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

Down and Up

All Lines

Down Fast

Down & Up Slow

Down Goods

All Lines

All Lines

All Lines

Crewe Bank

Willaston LC

Bare Lane Jn

Carnforth North Jn

Heysham Port

Morecambe

Ardwick Jn

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Crewe Bank

Crewe Jn

Hest Bank Jn

Lancaster South 
Jn

Morecambe Jn 
GF

Morecambe South
Jn

Longsight South 
Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

P2023/3648002

P2023/3743371

P2023/3743128

P2023/3743447

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

Work Content

CRSA: PLTR - Bolton-le-Sands

Lancaster Stn Gantries

CD Renewals: Lancaster Station Canopies

WORK CONTENT

CRSA PLTR: Longsight Goods Loop FUW

Work Content

CD: Install UTX

GW731
GW735
NW1007

NW4001
NW4011
NW4013
NW4017

NW5001

NW6001
NW6005
NW6009

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

30/12/23

30/12/23

30/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up Main

Down Main

Up Heeley loop

Down Heeley 
Loop

Dore West Jn

Hope

Sheffield South Jn

Heeley

Sheffield South Jn

Dore South Jn

Dore West Jn

Dronfield

Heeley

Sheffield South Jn

P2023/3778789 TRU HOPE VALLEY | INCLUSIVE OF LN804 | CORE 
2 OF 2



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TRAINS DIVERTED VIA BARROW HILL



TPE SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 



DOWN EMR AND CROSS COUNTRY SERVICES TO
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

0m60ch and 0m0ch

153m73ch and 164m31ch

152m7ch and 155m65ch

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10063251

W2023/10063283

W2023/10063284

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

2000 Sun

0230 Mon

0600 Tue

0140 Sat

08/01/24

02/01/24

02/01/24

06/01/24

08/01/24

0300 Mon

0600 Tue (54 hrs)

0600 Tue (54 hrs)

0600 Sat (96 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Lines A & X

Platforms 1-7

Down and Up 
Slow/Northampton

Down and Up 
Fast/Main

Down and Up Fast

Down and Up 
Main

Camden Jn

Northampton

Hillmorton Jn

Hanslope South Jn

Hillmorton Jn

Euston

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Hanslope Jn

P2023/3754422

P2023/3754425

P2023/3754450

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 1 TO 7, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS 
1 & 2 TO HAVE PANTOGRAPHS LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 Euston: MSB East Abutment Anchoring

TIMES TBC WHEN TT PRODUCED



ALL LINE NYD POSSESSION



AWC TO TERMINATE AT CMK FROM SOUTH & 
RUGBY FROM NORTH



WMT TO TERMINATE AT CMK FROM SOUTH & 
NORTHAMPTON FROM NORTH



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: Hungate End

PLTR: Hanslope Drainage



V1 UPDATE - FAST LINE BLOCK EXTENDED TO 
06/01 START OF BUSINESS FOR CASTLETHOPRE 
DRAINAGE BLOCKADE

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Stagside House

MD101

MD101
MD105

MD101

06/01/24

31/12/23

01/01/24

02/01/24

06/01/24

41Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2300 Mon

2300 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

1130 Sat

1130 Sat

09/01/24

10/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

06/01/24

06/01/24

0600 Tue (7 hrs)

0600 Wed (7 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

2000 Sat

2000 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Shed Roads 1 to 4

Cripple Sidings

Hillmorton Jn

Hillmorton Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Willesden Carriage 
Servicing Shed 
(south end)
Willesden Carriage 
Shed South SB

Hanslope Jn

Hanslope Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Willesden 
Carriage Shed 
South SB

P2023/3760290

P2023/3760292

P2023/3779284

P2023/3776224

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Stagside House FU

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Stagside House FU

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

RBS block potentially allows access.



NORTH END WORKING, ECS TO RUN VIA 
WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT 
SOUTHEND OF DEPOT. NO ACCESS TO/FROM 
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO 
ACCESS SOUTHEND OF SHEDS 1 TO 4 AND 
CRIPPLE SIDINGS. PANTOGRAPHS TO BE 
LOWERED ON ABOVE SIDINGS/LINES.

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD101
MD136

08/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

09/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up East
London Line

Graham Road 
Curve

North London 
Incline
Silo Curve

CTRL/NLL 
Connection Line

Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Dalston Junction

Reading Lane Jn

Copenhagen Jn

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Navarino Road Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2023/3768985 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

ARL NLL SERVICES TO START/TERMINATE AT 
CAMDEN ROAD ON SATURDAY.

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK ON SUNDAY.

DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION.

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H.

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON.



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE.

ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN.



CD Structures: BOK143

CD Structures: Bridge132A Cannonbury Station 
Footbridge

WDA: Structures Roman Way

CD Track: Camden Road - Kentish Town Up Prep

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0035 Sat

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
Coventry/Fast/Mai
n
Platforms 1,2,3,4

Down and Up 
Bedworth

Up & Down 
Kenilworth / Down 
and Up Kenilworth
Platforms 1,2,3,4

Kemp Sidings 
(Coventry Yard)

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Canley

Coventry

Coundon Road LC 
(CCTV)

Coventry South Jn

Coventry

Coventry North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Brandon HABD

Coventry

Coventry North Jn

Kenilworth North 
Jn

Coventry

Coventry North Jn

P2023/3763137

P2023/3751022

NLL CYCLIC TYPE 7C (ROTR)

Work Content:

PLTR: Marston Hall

PLTR: Coventry Sth 



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
RUGBY



XC TO HAVE RAIL REPLACEMENT SERVICE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
LEAMINGTON SPA.

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD405
MD410

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Coventry/Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Birmingham New 
Street

Vauxhall Jn

Birmingham New 
Street

Aston South Jn

Grand Jn

Adderley Park

Curzon Street Jn

Landor Street Jn

Proof House Jn

St. Andrews Jn

P2023/3753591 Work Content: OCR: Wiring



TRAINS TO STABLE IN PLATFORMS 3, 4, 5 & 11

STABLED UNITS TO HAVE PANTAGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD501

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

29/03/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up & Down 
Aylesbury Siding

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Quainton Road

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2023/3765000

P2023/3773077

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD725

43m5ch and 44m46ch
Unload Materials

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

08/01/24

08/01/24

08/01/24

08/01/24

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sun

2345 Sun

0030 Sat

0030 Sat

0030 Sat

0001 Sat

0005 Sun

0005 Sun

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

29/03/24

08/01/24

08/01/24

0510 Mon

0510 Mon

0200 Mon

0200 Mon (48 hrs)

0200 Mon

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Blackpool South

Blackpool North

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Walkden

Wigan Station Jn

Crow Nest Jn

Kirkham North Jn

Preston Fylde Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Walkden

Daisy Hill

Lostock Jn

P2023/3760545

P2023/3743433

P2023/3779053

P2023/3743449

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CD DOT: Install UTX

PLTR: Clifton Stn Drainage

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

NW4005
NW4007

NW6001
NW6005
NW6009

NW6009

NW6009
NW6013

07/01/24

07/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2023/3772274 MAINTENANCE | SHEFFIELD STATION [DOWN 
SIDE] | 1 OF 2



BETWEEN 0001 SUN TO 0040 SUN AND 

BETWEEN 0740 SUN TO 1000 SUN 

PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

5C06, 5C09 TO BE DIVERTED VIA BARROWHILL

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

07/01/24

07/01/24

07/01/24

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Chesterfield

Grindleford

Sheffield North Jn

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

P2023/3772274 07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

2150 Mon

2150 Tue

2150 Wed

2150 Thu

15/01/24

16/01/24

17/01/24

18/01/24

19/01/24

0300 Mon

0550 Tue (8 hrs)

0550 Wed (8 hrs)

0550 Thu (8 hrs)

0550 Fri (8 hrs)

Possession

Possession

Possession

Possession

Possession

Lines A & X

Platforms 1-7

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Camden Jn

North Wembley Jn

North Wembley Jn

North Wembley Jn

North Wembley Jn

Euston

Camden Jn

Camden Jn

Camden Jn

Camden Jn

P2023/3754423

P2023/3756889

P2023/3756948

P2023/3756891

P2023/3756892

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 1 TO 7, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS 
1 & 2 TO HAVE PANTOGRAPHS LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 Euston: MSB East Abutment Anchoring

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



Work Content - High Output: Heather Park

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



Work Content - High Output: Heather Park

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



Work Content - High Output: Heather Park

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



Work Content - High Output: Heather Park

MD101

MD101

MD101

MD101

MD101

13/01/24

15/01/24

16/01/24

17/01/24

18/01/24

42Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Sat

0010 Sat

0010 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/01/24

14/01/24

15/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

0030 Sun

0030 Sun

0525 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Main/Fast

Up Fast/Main

Up Coventry/Up 
Northampton
Down 
Northampton / 
Down Coventry
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Platform 3

Down Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Goods Loop

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton OHNS

Rugby Trent Valley 
Jn

Rugby Trent Valley 
Jn

Brandon HABD

Abbey Jn (Inc.)

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Rugby

Rugby Trent Valley 
Jn

Ashby Jn (inc.)

Rugby

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Ashby Jn (inc.)

Hillmorton Jn 
(inc.)

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2023/3756241 Work Content: PLTR: Lutterworth Road 



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.



0030 SUN TO 0800 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

0800 SUN TO 2355 SUN 

ACCESS AVAILABLE BETWEEN BEDWORTH 
LINES ,  NUNEATON PLATFORMS 1 AND 2 , 
NUNEATON CORD LINES AND ABBEY JN.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

13/01/24

13/01/24

13/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0800 Sun

0800 Sun

2355 Sun

2355 Sun

2355 Sun

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

0800 Sun

0800 Sun

0745 Sun

2355 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Up Slow

Down and Up 
Bedworth

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Slow
Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down Trent Valley
Fast
Down Trent Valley
Slow

Rugby South Jn

Nuneaton South Jn

Coventry South Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Rugby Trent Valley 
Jn

Abbey Jn

Ashby Jn (inc.)

Three Spires Jn

Brandon HABD

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Ashby Jn (inc.)

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

P2023/3756241 14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0140 Sat

0245 Sat

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0500 Mon (50 hrs)

0500 Mon (50 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Main

Down Stafford 
Slow

Up Trent Valley 
Slow/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
North London 
Electric
Down and Up 
Primrose Hill
Down and Up DC 
Electric

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Camden Jn

Watford Junction

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

Camden Road 
West Jn

Camden Jn

P2023/3740321

P2023/3756848

Work Content

HS2 ONW: Handsacre 4 Track UTX

PLTR: Croft Primary

PLTR: Atherstone South



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

NO ACCESS TO NLL TO/FROM CAMDEN 
JN/CAMDEN ROAD





Work Content:

1:13 Maintenance

PLTR: Primrose Hill

CD DOT: Harlesden Jn

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

EA1320
MD145

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up East
London Line

Graham Road 
Curve

Down and Up 
North London Line

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

Navarino Road Jn

Camden Road East 
Jn

Hampstead Heath

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

Gospel Oak

P2023/3768938 ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL. 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION. 

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL. 

NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL 
OAK JUNCTION FOR ELECTRIC TRACTION.





DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION. 

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD. 



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H (DIESEL ONLY). 

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON. 



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE. 



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3




CD Structures: BOK143

CD Structures: Bridge132A  Cannonbury Station 
Footbridge

WDA: Structures Roman Way

CD Track: Camden Road - Kentish Town Up

EA1180
EA1310
EA1320
EA1325
LN110
LN115
MD145
SO400

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2300 Mon

2300 Tue

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

16/01/24

17/01/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0600 Tue (50 hrs)

0600 Wed (50 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
North London 
Electric
Down and Up 
Primrose Hill

Down and Up 
North London 
Electric
Down and Up 
Primrose Hill

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Jn

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
West Jn

Camden Road 
West Jn

P2023/3776985

P2023/3779453

P2023/3779454

NLL CYCLIC TYPE 7A (ROTR)

NO ACCESS TO NLL TO/FROM CAMDEN 
JN/CAMDEN ROAD





Work Content:

PLTR: Primrose Hill FU

CD DOT: Harlesden Jn FU

NO ACCESS TO NLL TO/FROM CAMDEN 
JN/CAMDEN ROAD





Work Content:

PLTR: Primrose Hill FU

CD DOT: Harlesden Jn FU

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

EA1320
MD145

EA1320
MD145

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

16/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2300 Wed

2300 Thu

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

18/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

0600 Thu (50 hrs)

0600 Fri (50 hrs)

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London 
Electric
Down and Up 
Primrose Hill

Down and Up 
North London 
Electric
Down and Up 
Primrose Hill

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Camden Jn

Camden Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Camden Road 
West Jn

Camden Road 
West Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2023/3779415

P2023/3779456

P2023/3760851

NO ACCESS TO NLL TO/FROM CAMDEN 
JN/CAMDEN ROAD





Work Content:

PLTR: Primrose Hill FU

CD DOT: Harlesden Jn FU

NO ACCESS TO NLL TO/FROM CAMDEN 
JN/CAMDEN ROAD





Work Content:

PLTR: Primrose Hill FU

CD DOT: Harlesden Jn FU

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

EA1320
MD145

EA1320
MD145

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

17/01/24

18/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

14/01/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

South Ruislip

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wembley Stadium

P2023/3765016

P2023/3748693

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output: Rabournmead

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD701

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sat

0030 Sat

0030 Sat

0001 Sat

0005 Sun

0005 Sun

0055 Sun

29/03/24

14/01/24

14/01/24

14/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

29/03/24

15/01/24

15/01/24

15/01/24

2359 Fri

0750 Sun

1250 Sun

1250 Sun

0505 Mon

0505 Mon

0505 Mon

0200 Mon

0200 Mon (48 hrs)

0200 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Up & Down 
Aylesbury Siding

Down and Up 
Slow

Down & Up Fast

All Lines

Up Slow

Up Fast

Up Main Loop

Down Fast

Down Slow

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Quainton Road

Farington Curve Jn

Preston Ribble Jn

Lostock Hall Jn

Slade Lane Jn

Edgeley Jn No.2 SB

Slade Lane Jn

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Walkden

Wigan Station Jn

Crow Nest Jn

Rock Ferry

Claydon L&NE 
JCN SB 
(43m05ch)

Euxton Jn

Farington Jn

Edgeley Jn No.1 
SB

Stockport No. 2

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Walkden

Daisy Hill

Lostock Jn

Hamilton Square 
Jn

P2023/3773077

P2023/3760643

P2023/3743617

P2023/3743487

P2023/3779053

P2023/3743483

P2023/3757089

WORK CONTENT: 

L&C DU FARINGTON JN S&C TAMP (12hrs) PN 
609A&B, 610A&B, 611A&B 743

Platforms 0 â€“ 2 at Stockport required blocked and 
isolated. Platforms 3 & 4 can be open from the south 
â€“ BTET (until isolation sections are confirmed)



Work Content

CRSA: PLTR Heaton Norris

Work Content

CD DOT: Install UTX

PLTR: Clifton Stn Drainage

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

CRSA: Drainage Hindley (Subject to integration with 
project work)

WORK CONTENT

LIV DU: Green Lane Heavy Maintenance

MD725

NW1001
NW7011

NW5001
NW5011

NW6001
NW6005
NW6009

NW6009

NW6009
NW6013

NW8013

43m5ch and 44m46ch
Unload Materials

01/04/23

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

13/01/24

13/01/24

13/01/24

06/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10046928
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2240 Sat

2140 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

22/01/24

20/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0525 Mon (30 hrs)

2340 Sat

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Bedworth

Up Bedworth

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Main

Down Stafford 
Slow

Up Trent Valley 
Slow/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Nuneaton South Jn

Curborough Jn

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Hawkesbury Lane
LC (CCTV)

Nuneaton North 
Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2023/3755552

P2023/3740320

PLTR: Bermuda Park



TRAINS TO BE DIVERTED

Work Content

HS2 ONW: Handsacre 2 Track UTX

PLTR: Fog Cottage

PLTR: Tamworth Drainage



UP TRENT VALLEY FAST AND UP TRENT VALLEY 
SLOW LINES TO BE UNDER POSSESSION FROM 
21:40 SAT/AFTER THE PASSAGE OF THE LAST UP 
TRAIN

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD232
MD410

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

43Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up East
London Line

Graham Road 
Curve

North London 
Incline
Silo Curve

CTRL/NLL 
Connection Line

Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Dalston Junction

Reading Lane Jn

Copenhagen Jn

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Navarino Road Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3770362

P2023/3775191

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

ARL NLL SERVICES TO START/TERMINATE AT 
CAMDEN ROAD ON SATURDAY.

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK ON SUNDAY.

DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION.

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H.

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON.



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE.

ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN.



CD Structures: BOK143

CD Structures: Bridge132A Cannonbury Station 
Footbridge

WDA: Structures Roman Way

CD Track: Camden Road - Kentish Town Up Core

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

EA1310
MD150
MD155
MD160

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3775709 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Cherwell 
Valley
Up Cherwell 
Valley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Fenny Compton 
South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Banbury Depot 
Junction

P2023/3765144

P2023/3749266

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: S&C Tamp: Reservior Jn & Banbury 
South Jn

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401
MD701

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Sat

0001 Sat

2105 Mon

2105 Tue

2105 Wed

2105 Thu

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2125 Sat

0100 Sun

21/01/24

29/03/24

23/01/24

24/01/24

25/01/24

26/01/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

21/01/24

21/01/24

22/01/24

21/01/24

0915 Sun

2359 Fri

0505 Tue

0505 Wed

0505 Thu

0505 Fri

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

0520 Mon

0710 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Slow

Up & Down Goods

Down and Up 
Goods

All Lines

Down and Up

Single & Loop

Down Fast

Down & Up Slow

Down Goods

South Ruislip

Quainton Road

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Lostock Hall Jn

Ormskirk

Preston South Jn

Strand Road LC

Preston South Jn

Lancaster South Jn

Kirkham South Jn

Blaenau Ffestiniog

Ardwick Jn

Wembley Stadium

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

Farington Curve 
Jn

Farington Jn

Preston South Jn

Skew Bridge Jn

Preston

Preston North Jn

Llandudno Jn

Longsight South 
Jn

P2023/3748767

P2023/3773077

P2023/3750360

P2023/3750399

P2023/3750400

P2023/3750501

P2023/3760651

P2023/3760740

P2023/3645943

P2023/3743613

Work Content: High Output: Rabournmead

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work Content:

L&C DU S&C Tamp: Farington Curve & Skew Bridge

THROUGH ROUTE TO/FROM NW4005 ONLY



Work Content:

L&C DU S&C Tamp: Preston North and Fylde Jns 
649a&b 650a&b, 651a&b, 652a&b, 653a&b, 
654a&b,656a&b, 667a&b,

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

WORK CONTENT

CRSA PLTR: Longsight Goods Loop FUW

MD701

MD725

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

NW1001
NW1027
NW7007
NW7009

NW1001
NW4001
NW4005

NW3001
NW3015

NW5001

43m5ch and 44m46ch
Unload Materials

20/01/24

01/04/23

22/01/24

23/01/24

24/01/24

25/01/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

21/01/24

21/01/24

20/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 43  - Continued



Page           49 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0001 Sat

0005 Sun

0005 Sun

0055 Sat

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

29/03/24

22/01/24

22/01/24

22/01/24

0200 Mon

0200 Mon (48 hrs)

0200 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

2359 Fri

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains

Affected

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Leeds Street Jn

Hunts Cross West Jn

Walkden

Wigan Station Jn

Crow Nest Jn

Rock Ferry

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Hunts Cross West
Jn

Hunts Cross

Walkden

Daisy Hill

Lostock Jn

Hamilton Square 
Jn

P2023/3743513

P2023/3743747

P2023/3779053

P2023/3743504

P2023/3744511

Work Content

CD DOT: Install UTX

ROAD REPLACEMENT BUS SERVICE TO RUN 
BETWEEN LSP - SANDHILLS.

 

WORK CONTENT:

Liv DU: S&C TAMP (LIVERPOOL CENTRAL)

Retimber, Spot Re-sleeper, Iron Works

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

CRSA: Drainage Hindley (Subject to integration with 
project work)

WORK CONTENT

CD: OB3 MOLLINGTON STREET (2m 37ch)

NW6001
NW6005
NW6009

NW6003
NW8001

NW6009

NW6009
NW6013

NW8013

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

06/01/24

21/01/24

21/01/24

20/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sat

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 2c

Platform 1

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down/Up Tinsley

Down Worksop

Up Worksop

Dore West Jn

Hope

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Ecclesfield West Jn

Broughton Lane Jn

Nunnery Main Line 
Jn

Dore South Jn

Dore West Jn

Brightside Station 
Jn

Dronfield

Heeley

Mill Race Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Sheffield South Jn

P2023/3778809 TRU HOPE VALLEY | CORE 1 OF 4 

GRINDLEFORD | EXCLUSIVE OF LN804 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TPE SERVICES BETWEEN MANCHESTER AND 
SHEFFIELD TO RUN VIA DIGGLE AND 
HUDDERSFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



SAT ONLY: ACCESS TO/FROM EARLES SIDINGS 
MAINTAINED FROM THE CHINLEY DIRECTION 
ONLY (ONLY RELEVANT IF NW&C BLOCK IS IN 
PLACE)

LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

153m73ch and 165m20ch

0m60ch and 0m0ch

151m44ch and 155m65ch

Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056648

W2023/10056649

W2023/10056650

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

2310 Sat

1630 Sun

21/01/24

21/01/24

22/01/24

0740 Sun

1630 Sun

0515 Mon

Sidings 
Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

Sheffield North Jn

New Mills South Jn

Chinley North Jn

Earles Sidings SB

Earles Sidings SB

P2023/3778809

P2023/3758522 Engineering Haulage to depart in traffic 



Work Content

CRSA: Malcoff Steels

CRSA: PLTR Cowburn Tunnel

LN808
NW9001
NW9003

21/01/24

20/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2210 Mon

2210 Tue

2210 Wed

2210 Thu

30/01/24

31/01/24

01/02/24

02/02/24

0610 Tue (8 hrs)

0610 Wed (8 hrs)

0610 Thu (8 hrs)

0610 Fri (8 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Bourne End Jn

Bourne End Jn

Bourne End Jn

Bourne End Jn

Watford Junction

Watford Junction

Watford Junction

Watford Junction

P2023/3756952

P2023/3756893

P2023/3756894

P2023/3756895

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Gypsy Lane

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Gypsy Lane

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Gypsy Lane

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Gypsy Lane

MD101

MD101

MD101

MD101

29/01/24

30/01/24

31/01/24

01/02/24

44Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up East
London Line

Graham Road 
Curve

North London 
Incline
Silo Curve

CTRL/NLL 
Connection Line

Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Dalston Junction

Reading Lane Jn

Copenhagen Jn

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Navarino Road Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3770357

P2023/3775192

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

ARL NLL SERVICES TO START/TERMINATE AT 
CAMDEN ROAD ON SATURDAY.

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK ON SUNDAY.

DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION.

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H.

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON.



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE.

ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN.



CD Structures: BOK143

CD Structures: Bridge132A Cannonbury Station 
Footbridge

WDA: Structures Roman Way

CD Track: Camden Road - Kentish Town Up Follow-
Up

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

EA1310
MD150
MD155
MD160

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0025 Sun

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0535 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Stour

Down Heath Town

Up Heath Town

Platform 5 (South 
Bay)

Platforms 1, 2, 3

Platform 6 (North 
Bay)
Down and Up 
Wellington

North Yard

Wolverhampton 
Carriage Siding
Down and Up 
Stour

Platforms 4 and 5

Down Gloucester

Up Gloucester

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Bushbury Jn

Wolverhampton 
Crane Street Jn

Wolverhampton

Wolverhampton

Oxley Stafford Road 
Jn

Wolverhampton

Monmore Green

Wolverhampton

Kings Norton

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Monmore Green

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton

Wolverhampton 
North Jn

Wolverhampton

Coseley OHNS

Wolverhampton

University

P2023/3775710

P2023/3751867

P2023/3752326

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content: OCR: Rewiring Wolverhampton Plats 
1&2



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TIPTON AND STAFFORD 

WMT TO START AND TERMINATE AT TIPTON 

WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 4 & 5 

WMT TO CONFIRM STABLED ARRANGMENTS 
WOLVERHAMPTON CARRIAGE SIDINGS, 
PANTOGRAPHS DOWN FOR THE DURATION OF 
THE POSSESSION

AWC TRAINS TO DIVERT VIA THE GRAND LINES 
AND STAFFORD/WEST COAST ML 

ROUTE AVAILABLE FROM OXLEY VIA OXLEY 
CHORD AND BUSHBURY DGL (REVERSAL)FOR 
SERVICES SHREWSBURY TO BIRMINGHAM `

WMT TO STABLE IN PLATFORMS 1 AT 
COVENTRY, PLATFORMS 2, 4 & 5 AT 
BIRMINGHAM INTERNATIONAL SATURDAY NIGHT.


AWC TO STALE IN COVENTRY PLATFORM 2 

AWC TO STABLE IN BIRMINGHAM NEW STREET 
PLATFROM? 

NO ACCESS WOLVERHAMPTON STEEL 
TERMINAL.

Work Content: PLTR: Bournville



TRAINS TO BE DIVERTED VIA CAMP HILL LINES

EA1310
MD150
MD155
MD160

MD301
MD320
MD365
MD801

MD306
MD570

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765147 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/01/24

29/01/24

29/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2315 Sat

0035 Sun

0001 Sat

0050 Sun

0050 Sun

0050 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/03/24

28/01/24

28/01/24

28/01/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0915 Sun

0530 Mon

2359 Fri

2050 Sun

2050 Sun

2050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

Down and Up 
Main

Up & Down 
Aylesbury Siding

All Lines

Up & Down Goods

Down and Up 
Goods

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

South Ruislip

Neasden South Jn

Quainton Road

Preston South Jn

Strand Road LC

Preston South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Wembley Stadium

Marylebone

Claydon L&NE 
JCN SB 
(43m05ch)

Farington Curve 
Jn

Preston South Jn

Skew Bridge Jn

P2023/3757029

P2023/3748675

P2023/3748806

P2023/3773077

P2023/3760660

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: High Output:

Work Content: PLTR: Dudding Hill Drainage

THROUGH ROUTE VIA GOODS LINES ONLY AND 
SLOWS SOUTH OF PRESTON RIBBLE   



Work Content:

L&C DU S&C Tamp: Preston Ribble Jn 
617a&b,618a&b,619a&b,620a&b,621a&b

Heavy Maintenance (MPSB REQUIRED)

GW200
GW240
GW250
GW260
GW277
MD401

MD701

MD701

MD725

NW1001
NW1027
NW7007
NW7009

43m5ch and 44m46ch
Unload Materials

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

28/01/24

01/04/23

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

2355 Sat

2355 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0020 Sun

0001 Sat

0030 Sat

0030 Sat

0030 Sat

29/01/24

29/01/24

29/01/24

28/01/24

28/01/24

27/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0500 Mon (29 hrs)

0500 Mon (25 hrs)

0500 Mon (29 hrs)

1105 Sun

1105 Sun

0520 Sat

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0500 Mon

0200 Mon

0200 Mon (48 hrs)

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Goods

All Lines

All

Down Passenger 
Loop

Up Main

Down Main

Up Main

Down Main

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

Aintree EGF

Regent Road LC

Hall Road

Rhyl

Llandudno Jn

Wrexham North Jn

Wrexham General

Dee Marsh North Jn

Wrexham General

Wrexham North Jn

Helsby Jn

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Bootle Jn

Edge Lane Jn

Sandhills Jn

Rhyl

Saltney Jn

Croes Newydd 
North Fork LC

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

Croes Newydd 
North Fork LC

Ellesmere Port

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

P2023/3743826

P2023/3649085

P2023/3669804

P2023/3744540

P2023/3758895

ACCESS ON/OFF KIRKDALE UNAFFECTED.



LIV DU TO CONFIRM TIME REQUIRED ON NW2027


WORK CONTENT: 

S&C TAMP (BOOTLE JN)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

UNTIL 0520 SATURDAY

ALL LINES BLOCKED THROUGH WREXHAM. NO 
TRAINS TO OPERATE. SECTION 4 TIMES.  



BETWEEN 0520 SATURDAY AND 0020 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM 
CENTRAL AND BIDSTON. NO ACCESS TO DEE 
MARSH STEEL WORKS OR PENYFFORDD 
CEMENT WORKS. 



FROM 0020 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SHREWSBURY 
AND CHESTER AND WREXHAM CENTRAL AND 
BIDSTON. NO ACCESS TO DEE MARSH STEEL 
WORKS OR PENYFFORDD CEMENT WORKS. 



work content: S&C renewals Wrexham General, PL 
renewals Wrexham Central, Hawarden Bridge work 
(?), Deeside Parkway station (check location fits)

Work Content:

CD Signalling: Ince & Elton LC Renewal

Work Content

CD DOT: Install UTX

NW2027
NW8001
NW8007

NW3001

NW3005
NW3007

NW3013

NW6001
NW6005
NW6009

28/01/24

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

28/01/24

27/01/24

27/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0005 Sun

0005 Sun

0055 Sun

29/03/24

29/01/24

29/01/24

29/01/24

2359 Fri

0500 Mon

0500 Mon

0500 Mon

Affected

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Walkden

Wigan Station Jn

Crow Nest Jn

Rock Ferry

Walkden

Daisy Hill

Lostock Jn

Hamilton Square 
Jn

P2023/3779053

P2023/3743505

P2023/3758908

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

WORK CONTENT

CD: OB3 MOLLINGTON STREET (2m 37ch)

NW6009

NW6009
NW6013

NW8013

06/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sat

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 2c

Platform 1

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down/Up Tinsley

Down Worksop

Up Worksop

Dore West Jn

Hope

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Ecclesfield West Jn

Broughton Lane Jn

Nunnery Main Line 
Jn

Dore South Jn

Dore West Jn

Brightside Station 
Jn

Dronfield

Heeley

Mill Race Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Sheffield South Jn

P2023/3778872 TRU HOPE VALLEY | CORE 2 OF 4

GRINDLEFORD | EXCLUSIVE OF LN804 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TPE SERVICES BETWEEN MANCHESTER AND 
SHEFFIELD TO RUN VIA DIGGLE AND 
HUDDERSFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



SAT ONLY: ACCESS TO/FROM EARLES SIDINGS 
MAINTAINED FROM THE CHINLEY DIRECTION 
ONLY (ONLY RELEVANT IF NW&C BLOCK IS IN 
PLACE)

LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

151m44ch and 155m65ch

153m73ch and 165m20ch

0m60ch and 0m0ch

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

27/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056651

W2023/10056654

W2023/10056657

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

2310 Sat

2310 Sat

1630 Sun

0020 Sun

28/01/24

29/01/24

28/01/24

29/01/24

29/01/24

0740 Sun

0515 Mon

1630 Sun

0515 Mon

0550 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

All Lines

All Lines

Sheffield North Jn

Chinley South Jn

New Mills South Jn

Chinley North Jn

Romiley Jn

Chinley East Jn

Earles Sidings SB

Earles Sidings SB

New Mills Central

P2023/3778872

P2023/3744627

P2023/3745808

Engineering Haulage to depart in traffic 



Work Content

CRSA: PLTR Cowburn Tunnel

CRSA: PLTR Malcoff Steels

WORK CONTENT:

CRSA: PLTR: Marple Drainage

LN808
NW9001
NW9003

NW9007

28/01/24

27/01/24

27/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

2210 Sat

05/02/24

04/02/24

04/02/24

0300 Mon

0645 Sun (6 hrs)

1200 Sun (14 hrs)

Possession

Sidings 
Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up Fast
/ Main

Camden Jn

Camden Jn

Hillmorton Jn

Euston

Euston

Hanslope South 
Jn

P2023/3754337

P2023/3754628

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 ONW: Platform 15 & 16 Construction

HS2: Bridge Mitigation

TRAINS TO TRAVEL OVER SLOW LINES VIA 
NORTHAMPTON



WORK CONTENT - 

PLTR: Doctors Bridge

MD101

MD101

03/02/24

04/02/24

03/02/24

45Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0100 Sun

0305 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0305 Mon

0305 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
High Level

Willesden 
Turnback Siding

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up New
Line

Down and Up 
North London

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London

Acton Wells Jn

Willesden High Level
Jn

Willesden Junction 
High Level

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Kensal Green Jn

Kensal Rise

South Acton Jn

West London Jn 
(Willesden)

Acton Canal 
Wharf

Acton Wells Jn

Kensal Green Jn

South Acton Jn

P2023/3773210 NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK SAT AND SUN

ARL TO SHUNT AT GOSPEL OAK JN



FREIGHT SERVICES TO RUN VIA CITY LINES TO 
GOSPEL OAK AND THE T&H (DIESEL ONLY)

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ON THE SAT



DIESEL ONLY FREIGHT BETWEEN ACTON WELLS 
JN AND ACTON EAST ON THE SAT



CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL


WDA: Kew Curve

Grand Union Canal Wheel Timbers

WDA: Acton Re-Rail

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

West London Jn 
(Willesden)

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3773210

P2023/3775193

P2023/3775730

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1145 Sun

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

05/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

1145 Sun

1145 Sun

1145 Sun

0445 Mon

0445 Mon

1145 Sun

0445 Mon

0445 Mon

0445 Mon

1145 Sun

1145 Sun

1145 Sun

1145 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Corby

Up & Down Slow

Up & Down Burton

Down Goods Loop

Up & Down Goods

Down and Up 
Nuneaton/Hinckley

Down and Up 
South Curve

Run Round 
Sidings

Sidings

Wellingborough 
Down Sidings
Reception and 
Departure Line
Neilson Sidings

Down and Up 
Fast/Main

Kettering North Jn

Wigston North Jn

Manton Jn

Wigston North Jn

Bagworth Jn

Harrowden Jn

Knighton Jn

Nuneaton South Jn

Glen Parva Jn

Corby Tunnel

Kettering

Wellingborough

Harrowden Jn

Leicester South Jn

Bedford North Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wellingborough

Wigston North Jn

Wigston South Jn

Corby North Jn

Kettering

Wellingborough

Wellingborough 
North Jn

Kettering South 
Jn

P2023/3755591 KETTERING WORKSTATION SPLIT - FINAL 
COMMISSIONING

MML3 K2W ELECTRIFICATION WORKS



2345 SAT TO 1145 SUN

ALL LINES BLOCKED BEDFORD TO LEICESTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NO ROUTE NUNEATON-LEICESTER: RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FOR CROSS COUNTRY SERVICES. FREIGHT 
TRAINS DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT.



NO ACCESS TO/FROM COALVILLE LINE AT 
KNIGHTON JN.



1145 SUN TO 0445 MON

TRAINS DIVERTED VIA CORBY AND MANTON JN.


NO ROUTE NUNEATON-LEICESTER: RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FOR CROSS COUNTRY SERVICES. FREIGHT 
TRAINS DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT. 



NO ACCESS TO/FROM COALVILLE LINE AT 
KNIGHTON JN.

LN3201
LN3231
LN3232
LN3525
LN3601
MD232

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sat

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0520 Mon

1030 Sun

1030 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Stour

Down and Up 
Soho Curve

Down and Up 
Stour

Down and Up 
Stour

Down Heath Town

Up Heath Town

Platform 5

Platform 3 (Up 
Stour)
Platform 4 (Up 
Stour Slow)
Platform 2 (Down 
Stour Slow)
Platform 6 (North 
Bay)
Down and Up 
Wellington

Wolverhampton 
Carriage Siding
North Yard

Down and Up 
Stour

Platform 1 (Down 
Stour)
Platform 5 (South 
Bay)

Dudley Port

Soho North Jn

Dudley Port

Bushbury Jn

Wolverhampton 
Crane Street Jn

Wolverhampton

Wolverhampton

Wolverhampton

Oxley Stafford Road 
Jn

Wolverhampton

Monmore Green

Wolverhampton

Soho North Jn

Soho East Jn

Soho South Jn

Monmore Green

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton

Wolverhampton

Wolverhampton 
North Jn

Wolverhampton

Coseley OHNS

Wolverhampton

P2023/3752056

P2023/3752128

Work Content: 

PLTR: Galton Bridge

Birmingham DU: S&C Tamp: Soho North Jn (10 Hrs)


TRAINS TO BE DIVERTED VIA ASTON AND PERRY
BARR, BESCOT AND HEATH TOWN.

NO ACCESS TO/FROM STOURBRIDGE 
DIRECTION.

NO ACCESS WOLVERHAMPTON STEEL 
TERMINAL.

Work Content: OCR: Rewiring Wolverhampton Plats 
3&4 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TIPTON AND STAFFORD 

WMT TO START AND TERMINATE AT TIPTON 

WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 1 & 5 

WMT TO CONFIRM STABLED ARRANGMENTS 
WOLVERHAMPTON CARRIAGE SIDINGS, 
PANTOGRAPHS DOWN FOR THE DURATION OF 
THE POSSESSION 

AWC TRAINS TO DIVERT VIA THE GRAND LINES 
AND STAFFORD/WEST COAST ML 

ROUTE AVAILABLE FROM OXLEY VIA OXLEY 
CHORD AND BUSHBURY DGL (REVERSAL)FOR 
SERVICES SHREWSBURY TO BIRMINGHAM ` 

WMT TO STALE IN COVENTRY PLATFORM 1 & 
Bâ€™HAM INTERNATIONAL PLATFORMS  2, 4 & 5
SATURDAY NIGHT. 

AWC TO STABLE IN COVENTRY PLATFORM 2 AND
BIRMINGHAM NEW STREET PLATFORM? 

NO ACCESS WOLVERHAMPTON STEEL 
TERMINAL.

MD301

MD301
MD320
MD365
MD801

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765078 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2130 Mon

2130 Tue

2130 Wed

2130 Thu

06/02/24

07/02/24

08/02/24

09/02/24

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Thu (8 hrs)

0530 Fri (8 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Whitacre Jn

Whitacre Jn

Whitacre Jn

Whitacre Jn

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

P2023/3754670

P2023/3754702

P2023/3754658

P2023/3754659

Work content: High Output: Station Wharf



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: Station Wharf



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: Station Wharf



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: Station Wharf



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

MD545
MD555

MD545
MD555

MD545
MD555

MD545
MD555

05/02/24

06/02/24

07/02/24

08/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0135 Sat

0135 Sat

0135 Sat

1100 Sat

0001 Sat

2105 Mon

2105 Tue

2105 Wed

2105 Thu

03/02/24

05/02/24

05/02/24

05/02/24

29/03/24

06/02/24

07/02/24

08/02/24

09/02/24

1100 Sat

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0505 Tue

0505 Wed

0505 Thu

0505 Fri

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Up West Ruislip 
Loop

Up Sidings

Down Sidings

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

Saunderton

West Ruislip

West Ruislip

Saunderton

Quainton Road

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

South Ruislip

West Ruislip

West Ruislip

Northolt Park

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

P2023/3734363

P2023/3773077

P2023/3759410

P2023/3759390

P2023/3759391

P2023/3759392

Work Content: HS2 Project - Harvil Road Bridge 
Demolition Works - Can not pass Trains/OTP through 
worksite



Works Delivery: P76 Gordon Road 

Works Delivery: SWR Bellfield Rd 

Works Delivery: High Wycombe

NAJ2 FB33 Recon

Works Delivery:High Output: Rabournmead



TRAINS FROM THE NORTH TO TERMINATE AT 
PRINCES RISBOROUGH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
MARYLEBONE

 

CHILTERN SERVICES DIVERTING VIA THE MET 
LINE.



1100 SAT TO 0500 MON

NO ACCESS TO NORTHOLT SIDINGS.

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

MD701

MD725

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

43m5ch and 44m46ch
Unload Materials

03/02/24

03/02/24

03/02/24

03/02/24

01/04/23

05/02/24

06/02/24

07/02/24

08/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 45  - Continued



Page           69 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0020 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0030 Sat

0030 Sat

0030 Sat

0001 Sat

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

21/01/24

21/01/24

05/02/24

03/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

29/03/24

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

1650 Sun

0540 Mon

0520 Sat

0530 Mon

0530 Mon

0530 Mon

0200 Mon

0200 Mon (48 hrs)

0200 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

All Lines

All Lines

Down and Up 
Slow

Up & Down Goods

Down and Up 
Goods

All Lines

Down and Up

Down Main

Up Main

Down Main

Up Main

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

Lostock Hall Jn

Ormskirk

Preston South Jn

Strand Road LC

Preston South Jn

Lancaster South Jn

Kirkham South Jn

Earlestown West Jn

Wrexham North Jn

Wrexham General

Dee Marsh North Jn

Wrexham General

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Walkden

Farington Curve 
Jn

Farington Jn

Preston South Jn

Skew Bridge Jn

Preston

Preston North Jn

Huyton Jn

Croes Newydd 
North Fork LC

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Walkden

P2023/3760651

P2023/3760740

P2023/3769574

P2023/3669868

P2023/3743523

P2023/3779053

Work Content:

L&C DU S&C Tamp: Farington Curve & Skew Bridge

Work Content:

L&C DU S&C Tamp: Preston North and Fylde Jns 
649a&b 650a&b, 651a&b, 652a&b, 653a&b, 
654a&b,656a&b, 667a&b,

WORK CONTENT: 

Work Content: OB65 School Lane 7m 40c Track 
Lower (Worksite Mileage 6m 50c to 10m 0c) Week 1

UNTIL 0520 SATURDAY 

ALL LINES BLOCKED THROUGH WREXHAM. NO 
TRAINS TO OPERATE. SECTION 4 TIMES. 



FROM 0520 SATURDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM 
CENTRAL AND BIDSTON. NO ACCESS TO DEE 
MARSH STEEL WORKS OR PENYFFORDD 
CEMENT WORKS. 



work content: S&C renewals Wrexham General, PL 
renewals Wrexham Central, Hawarden Bridge work 
(?), Deeside Parkway station (check location fits)

Work Content

CD DOT: Install UTX

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

NW1001
NW1027
NW7007
NW7009

NW1001
NW4001
NW4005

NW2015

NW3005
NW3007

NW6001
NW6005
NW6009

NW6009

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

21/01/24

21/01/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0005 Sun

0005 Sun

05/02/24

05/02/24

0500 Mon

0500 Mon

Possession

Possession

All Lines

All Lines

Wigan Station Jn

Crow Nest Jn

Daisy Hill

Lostock Jn

P2023/3743506 WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

NW6009
NW6013

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

04/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0740 Sun

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up Dore Curve 
Down

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 2c

Platform 1

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down/Up Tinsley

Down Worksop

Up Worksop

Wincobank Jn

Dore West Jn

Hope

Holmes Jn LC CCTV

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Ecclesfield West Jn

Broughton Lane Jn

Nunnery Main Line 
Jn

Brightside Station 
Jn

Dore South Jn

Dore West Jn

Dronfield

Heeley

Mill Race Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Sheffield South Jn

P2023/3778889 TRU HOPE VALLEY | CORE 3 OF 4

GRINDLEFORD | EXCLUSIVE OF LN804 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TPE SERVICES BETWEEN MANCHESTER AND 
SHEFFIELD TO RUN VIA DIGGLE AND 
HUDDERSFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



NO ACCESS TO/FROM EARLES SIDINGS(ONLY 
RELEVANT IF NW&C BLOCK IS IN PLACE)

LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

151m44ch and 155m65ch

153m73ch and 165m20ch

0m60ch and 0m0ch

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056652

W2023/10056655

W2023/10056658

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

2310 Sat

2310 Sat

1630 Sun

0020 Sun

2225 Fri

04/02/24

05/02/24

04/02/24

05/02/24

05/02/24

26/02/24

0740 Sun

0515 Mon

1630 Sun

0515 Mon

0550 Mon

0540 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

All Lines

All Lines

All Lines

Sheffield North Jn

Chinley South Jn

New Mills South Jn

Chinley North Jn

Romiley Jn

Carnforth Station Jn

Chinley East Jn

Earles Sidings SB

Earles Sidings SB

New Mills Central

Settle Jn SB

P2023/3778889

P2023/3744631

P2023/3745792

P2023/3470247

Work Content

CRSA: PLTR Cowburn Tunnel

CRSA: PLTR Malcoff Steels

WORK CONTENT:

CRSA: PLTR: Marple Drainage

Civils: Farrers Viaduct Structure Renewal

Farmers Viaduct 244m 0c to 244m 03c

LN808
NW9001
NW9003

NW9007

NW9903

04/02/24

03/02/24

03/02/24

04/02/24

04/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2210 Tue

2210 Wed

2210 Thu

2005 Sat

14/02/24

15/02/24

16/02/24

12/02/24

0610 Wed (8 hrs)

0610 Thu (8 hrs)

0610 Fri (8 hrs)

0600 Mon (29 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up 
Slow/Northampton

Bourne End Jn

Bourne End Jn

Bourne End Jn

Northampton South 
Jn

Watford Junction

Watford Junction

Watford Junction

Milton Keynes 
North Jn

P2023/3756954

P2023/3756956

P2023/3756957

P2023/3760700

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Egg Farm Lane

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Egg Farm Lane

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Egg Farm Lane

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: Hungate End

MD101

MD101

MD101

MD101
MD105

13/02/24

14/02/24

15/02/24

10/02/24

46Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0100 Sun

0305 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
High Level

Willesden 
Turnback Siding

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up New
Line

Down and Up 
North London

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Acton Wells Jn

Willesden High Level
Jn

Willesden Junction 
High Level

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Kensal Green Jn

Kensal Rise

South Acton Jn

West London Jn 
(Willesden)

Acton Canal 
Wharf

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

P2023/3777044 NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK SAT AND SUN

ARL TO SHUNT AT GOSPEL OAK JN



FREIGHT SERVICES TO RUN VIA CITY LINES TO 
GOSPEL OAK AND THE T&H ON THE SAT (DIESEL 
ONLY)

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ON THE SAT



DIESEL ONLY FREIGHT BETWEEN ACTON WELLS 
JN AND ACTON EAST ON THE SAT



CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL


WDA: Kew Curve

Grand Union Canal Wheel Timbers

WDA: Acton Re-Rail

MTCE: Kensal Green Jn S&C

NLL Cyclic Type 13

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up New
Line

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Willesden Suburban 
Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3777044

P2023/3775194

P2023/3775731

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2335 Sat
12/02/24
0430 Mon (29 hrs)

PossessionDown and Up 
Arley
Down and Up 
Nuneaton

Whitacre JnAbbey JnP2023/3754679 Work Content: PLTR: Acacia Road



TRAIN SERVICES TO DIVERTED VIA TAMWORTH 
NO DIRECT ACCESS TO NUNEATON 



FREIGHT TO DIVERT VIA TAMWORH OR SUTTON 
PARK & WALSALL

MD232
MD501
MD545
MD555

10/02/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765150 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

12/02/24

12/02/24

12/02/24

12/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

P2023/3734422 Work Content: Prep works for HS2 Saltley Viaduct 
Bridge Deck Installation & protective decking of the 
tracks.



Work Content: HS2 ONW Duddeston Tracks



1045 SAT TO 0400 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

0110 Sun

0001 Sat

0020 Sat

0001 Sat

0001 Sat

0001 Sat

12/02/24

12/02/24

29/03/24

12/02/24

12/02/24

12/02/24

12/02/24

0500 Mon

0520 Mon

2359 Fri

0540 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down

Up

Up & Down 
Aylesbury Siding

Down Main

Up Main

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

Water Orton East Jn

Princes Risborough

Quainton Road

Earlestown West Jn

Wrexham General

Dee Marsh North Jn

Wrexham General

Coleshill Parkway

Beaconsfield

Claydon L&NE 
JCN SB 
(43m05ch)

Huyton Jn

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

P2023/3734364

P2023/3748769

P2023/3773077

P2023/3769577

P2023/3669870

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content:

High Output: Flint House

Works Delivery: P76 Gordon Road Works Delivery: 
SWR Bellfield Rd 

Works Delivery: High Wycombe

WORK CONTENT: 

Work Content: OB65 School Lane 7m 40c Track 
Lower (Worksite Mileage 6m 50c to 10m 0c) Week 2

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM 
CENTRAL AND BIDSTON. NO ACCESS TO DEE 
MARSH STEEL WORKS OR PENYFFORDD 
CEMENT WORKS. 

work content: S&C renewals Wrexham General, PL 
renewals Wrexham Central, Hawarden Bridge work 
(?), Deeside Parkway station (check location fits)

MD555

MD701

MD725

NW2015

NW3005
NW3007

43m5ch and 44m46ch
Unload Materials

10/02/24

11/02/24

01/04/23

10/02/24

10/02/24

10/02/24

10/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sun

0025 Sun

0025 Sun

0025 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0025 Sat

0001 Sat

0005 Sun

0005 Sun

11/02/24

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

19/02/24

29/03/24

12/02/24

12/02/24

1400 Sun

0200 Mon

0200 Mon (48 hrs)

0200 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0540 Mon (48 hrs)

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

All Lines

Blackpool North

Windsor Bridge 
South Jn

Bolton East Jn

Walkden

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Southport

Walkden

Wigan Station Jn

Crow Nest Jn

Kirkham North Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Wigan Wallgate 
Jn

Walkden

Daisy Hill

Lostock Jn

P2023/3761607

P2023/3743519

P2023/3745839

P2023/3757122

P2023/3779053

P2023/3743525

L&C MAINTENANCE - CARLETON LC 
INSPECTIONS AND MAINTENANCE - ROAD 
CLOSURE REQUIRED

Work Content

CD DOT: Install UTX

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

CD Signalling: LC Commissioning

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

CRSA:PLTR Hindley Drainage

NW4005
NW4007

NW6001
NW6005
NW6009

NW6003

NW6009

NW6009

NW6009
NW6013

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

10/02/24

06/01/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0740 Sun

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up Dore Curve 
Down

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 2c

Platform 1

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down/Up Tinsley

Down Worksop

Up Worksop

Wincobank Jn

Dore West Jn

Hope

Holmes Jn LC CCTV

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Ecclesfield West Jn

Broughton Lane Jn

Nunnery Main Line 
Jn

Brightside Station 
Jn

Dore South Jn

Dore West Jn

Dronfield

Heeley

Mill Race Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Sheffield South Jn

P2023/3778902 TRU HOPE VALLEY | CORE 4 OF 4

GRINDLEFORD | EXCLUSIVE OF LN804 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TPE SERVICES BETWEEN MANCHESTER AND 
SHEFFIELD TO RUN VIA DIGGLE AND 
HUDDERSFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



NO ACCESS TO/FROM EARLES SIDINGS(ONLY 
RELEVANT IF NW&C BLOCK IS IN PLACE)

LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

151m44ch and 155m65ch

153m73ch and 165m20ch

0m60ch and 0m0ch

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056653

W2023/10056656

W2023/10056659

Week 46  - Continued



Page           82 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

2310 Sat

1630 Sun

0020 Sat

0020 Sat

2225 Fri

11/02/24

11/02/24

12/02/24

11/02/24

12/02/24

26/02/24

0740 Sun

1630 Sun

0515 Mon

0020 Sun

0550 Mon

0540 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

All Lines

Down and Up 
Mains

All Lines

Sheffield North Jn

New Mills South Jn

Chinley North Jn

Romiley Jn

New Mills South Jn

Carnforth Station Jn

Earles Sidings SB

Earles Sidings SB

Ashburys East Jn

Ashburys East Jn

Settle Jn SB

P2023/3778902

P2023/3758480

P2023/3745811

P2023/3470247

Engineering Haulage to depart in traffic 



Work Content

CRSA: Malcoff Steels

WORK CONTENT:

CRSA: Belle Vue Drainage 54hrs

CD Renewals: Arkwright Rd Down Side Drainage 
54hrs

Civils: Farrers Viaduct Structure Renewal

Farmers Viaduct 244m 0c to 244m 03c

LN808
NW9001
NW9003

NW9007

NW9903

11/02/24

10/02/24

11/02/24

10/02/24

10/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

2000 Sat

0140 Sun

19/02/24

18/02/24

18/02/24

18/02/24

0300 Mon

0645 Sun (6 hrs)

1200 Sun (16 hrs)

1200 Sun (11 hrs)

Possession

Sidings 
Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up Fast

Down and Up 
Slow

Camden Jn

Camden Jn

Hanslope South Jn

Hanslope South Jn

Euston

Euston

Ledburn Jn

Ledburn Jn

P2023/3754338

P2023/3754629

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 ONW: Platform 15 & 16 Construction

HS2: Bridge Mitigation

2000 SAT TO 0140 SUN TRAINS TO TRAVEL OVER 
SLOW LINES



0140 - 1200 SUN - ALL LNE BLOCK RRS TO 
OPERATE



WORK CONTENT - 

PLTR: Milton Keynes Nth

MD101

MD101

17/02/24

18/02/24

17/02/24

18/02/24

47Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

19/02/24

19/02/24

19/02/24

19/02/24

0100 Sun

0305 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0305 Mon

0305 Mon

0305 Mon

0100 Sun

0100 Sun

0100 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
High Level

Willesden 
Turnback Siding

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up New
Line

Down and Up 
North London

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London

Acton Wells Jn

Willesden High Level
Jn

Willesden Junction 
High Level

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Kensal Green Jn

Kensal Rise

South Acton Jn

West London Jn 
(Willesden)

Acton Canal 
Wharf

Acton Wells Jn

Kensal Green Jn

South Acton Jn

P2023/3779824 NO ARL NLL SERVICES BETWEEN RICHMOND 
AND GOSPEL OAK SAT AND SUN

ARL TO SHUNT AT GOSPEL OAK JN



FREIGHT SERVICES TO RUN VIA CITY LINES TO 
GOSPEL OAK AND THE T&H (DIESEL ONLY)

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ON THE SAT



DIESEL ONLY FREIGHT BETWEEN ACTON WELLS 
JN AND ACTON EAST ON THE SAT



CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL


WDA: Kew Curve

Grand Union Canal Wheel Timbers

WDA: Acton Re-Rail

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sun

0100 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

0305 Mon

0305 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Kew East Jn

Acton Wells Jn

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

West London Jn 
(Willesden)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3779824

P2023/3765079 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

19/02/24

19/02/24

19/02/24

19/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2325 Sat
19/02/24
0400 Mon (29 hrs)

PossessionDown Main

Up Main

Kingsbury Branch JnTamworth (High 
Level)

P2023/3754725 Work Content: PLTR - Wilnecote



REPLACEMENT SERVICE TO OPERATE



TRAINS TO DIVERT VIA ALREWAS AND CROSS 
CITY LINE



FREIGHT TO DIVERT

ACCESS TO HAMS HALL VIA NUNEATON

LN3340
LN3501
MD501
MD545

17/02/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0700 Sat

0700 Sat

0700 Sat

0700 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0500 Mon

17/02/24

23/02/24

23/02/24

23/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

1045 Sat

2359 Fri

2359 Fri

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Down Saltley 
Goods Loop

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding
Castle Bromwich 
Curve

All

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Down Derby / 
Down Derby 
Goods
Down Derby Fast

Up Derby Fast

Landor Street Jn

Landor Street Jn

Landor Street Jn

Washwood Heath 
West Junction

Park Lane Jn (West 
Midlands)

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Water Orton West
Jn

P2023/3734373 Work Content: HS2 Aston Church Road Bridge Deck 
Installation & protective decking of the tracks.



Work Content: HS2 ONW Duddeston Track



0700 SAT TO 1045 SAT



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
WATER ORTON DIRECTION VIA UP DERBY SLOW 
ONLY.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.



1045 SAT TO 0500 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



0500 MON TO 2359 FRI



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
EITHER DIRECTION VIA UP DERBY SLOW ONLY.  


NO ACCESS TO FORMER SALTLEY DEPOT 

MD501
MD570

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

19/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat
19/02/24
0500 Mon

PossessionAll LinesWater Orton East JnColeshill Parkway

P2023/3734373

P2023/3734365

SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MD555 17/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0135 Sat

0135 Sat

0135 Sat

1100 Sat

0001 Sat

2105 Mon

2105 Tue

2105 Wed

2105 Thu

0015 Sun

0220 Sat

0220 Sat

0220 Sat

0015 Sun

17/02/24

19/02/24

19/02/24

19/02/24

29/03/24

20/02/24

21/02/24

22/02/24

23/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

1100 Sat

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0505 Tue

0505 Wed

0505 Thu

0505 Fri

0540 Mon

0420 Mon

0420 Mon

0420 Mon

0510 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up West Ruislip 
Loop

Up Sidings

Down Sidings

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop
Down Main

Up Main

Down and Up 
Main

Gerrards Cross

West Ruislip

West Ruislip

Gerrards Cross

Quainton Road

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Earlestown West Jn

Holyhead

Holyhead

Llandudno Jn

Frodsham Jn

South Ruislip

West Ruislip

West Ruislip

Northolt Park

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

Huyton Jn

Holyhead

Llandudno Jn

Acton Grange Jn

P2023/3734362

P2023/3773077

P2023/3750496

P2023/3750498

P2023/3750499

P2023/3750500

P2023/3769578

P2023/3649042

P2023/3760313

Work Content: HS2 Project - Harvil Road Bridge 
Demolition Works - No Engineering Trains can pass 
through the HS2 worksite during the Possession times


TRAINS FROM THE NORTH TO TERMINATE AT 
GERRARDS CROSS



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN GERRARDS CROSS AND 
MARYLEBONE

 

CHILTERN SERVICES DIVERTING VIA THE MET 
LINE.



1100 SAT TO 0500 MON

NO ACCESS TO NORTHOLT SIDINGS.

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

Work content: High Output: Worcester Sth

WORK CONTENT: 

CD: OB65 School Lane 7m 40c Drainage  (Worksite 
Mileage 6m 50c to 10m 0c) Week 1

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL AND 
HOLYHEAD.

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: Works Delivery at Llandudno Junction 
and Pen Y Clip tunnel and heavy maintenance.

WORK CONTENT

CD DOT: Daresbury Drainage (continuation of Week 
30 2023)

MD701

MD725

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

NW2015

NW3001

NW3003

43m5ch and 44m46ch
Unload Materials

17/02/24

17/02/24

17/02/24

17/02/24

01/04/23

19/02/24

20/02/24

21/02/24

22/02/24

18/02/24

17/02/24

17/02/24

17/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

2345 Sun

2345 Sun

0030 Sat

0030 Sat

0030 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0025 Sat

0001 Sat

0005 Sun

0005 Sun

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

19/02/24

18/02/24

18/02/24

18/02/24

18/02/24

19/02/24

29/03/24

19/02/24

19/02/24

0530 Mon

0530 Mon

0530 Mon

0510 Mon

0510 Mon

0445 Mon

0445 Mon

0445 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0540 Mon (48 hrs)

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Possession

Possession

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

All Lines

Wrexham General

Dee Marsh North Jn

Wrexham General

Blackpool South

Blackpool North

Windsor Bridge 
South Jn

Clifton

Walkden

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Southport

Walkden

Wigan Station Jn

Crow Nest Jn

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

Kirkham North Jn

Preston Fylde Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Wigan Wallgate 
Jn

Walkden

Daisy Hill

Lostock Jn

P2023/3669828

P2023/3760490

P2023/3757855

P2023/3745840

P2023/3757122

P2023/3779053

P2023/3757872

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM 
CENTRAL AND BIDSTON. NO ACCESS TO DEE 
MARSH STEEL WORKS OR PENYFFORDD 
CEMENT WORKS. 

work content: S&C renewals Wrexham General, PL 
renewals Wrexham Central, Hawarden Bridge work 
(?), Deeside Parkway station (check location fits)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CRSA: PLTR Swinton

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

CD Signalling: LC Commissioning

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

NW3005
NW3007

NW4005
NW4007

NW6001
NW6005
NW6009

NW6003

NW6009

NW6009

NW6009
NW6013

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

17/02/24

17/02/24

17/02/24

18/02/24

18/02/24

18/02/24

18/02/24

10/02/24

06/01/24

18/02/24

18/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0020 Sun

2225 Fri

19/02/24

26/02/24

0550 Mon

0540 Mon

Possession

Possession

All Lines

All Lines

Romiley Jn

Carnforth Station Jn

New Mills Central

Settle Jn SB

P2023/3745863

P2023/3470247

WORK CONTENT:

CD Renewals: Arkwright Rd Down Side Drainage

Civils: Farrers Viaduct Structure Renewal

Farmers Viaduct 244m 0c to 244m 03c

NW9007

NW9903

18/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1200 Sun

2210 Tue

2210 Wed

2210 Thu

0140 Sat

09/03/24

28/02/24

29/02/24

01/03/24

26/02/24

2100 Sat

0610 Wed (8 hrs)

0610 Thu (8 hrs)

0610 Fri (8 hrs)

0500 Mon (54 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Sidings 1 & 2

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Camden Jn

Bourne End Jn

Bourne End Jn

Bourne End Jn

Bourne End Jn

Euston

Watford Junction

Watford Junction

Watford Junction

North Wembley 
Jn

P2023/3754704

P2023/3756896

P2023/3756939

P2023/3756958

P2023/3754703

14 DAY BLOCKADE



NO ACCESS EUSTON UP SIDINGS 1 & 2



Work Content - 

HS2: Mornington Street Bridge Strengthening

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

TRAINS TO TRAVEL OVER FAST LINES & BE 
REPLATFORMED ACCORDINGLY AT WATFORD 
JUNCTION



WORK CONTENT - 

PLTR: Watford Platform Slow Lines

MD101

MD101

MD101

MD101

MD101

25/02/24

27/02/24

28/02/24

29/02/24

24/02/24

48Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

CTRL/NLL 
Connection Line

Down and Up 
North London

Down and Up East
London Line

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Dalston Junction

Reading Lane Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

P2023/3770426 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK.

DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION.

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H.

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON.



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE AND THE NLL INCLINE.



CD Structures: BOK143

CD Structures: Bridge132A Cannonbury Station 
Footbridge

CD Track: Camden Road - Kentish Town Up Follow-
Up

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2335 Sat

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

26/02/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0430 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
Arley
Down and Up 
Nuneaton

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Whitacre Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Abbey Jn

P2023/3776986

P2023/3754757

NLL CYCLIC TYPE 7A (ROTR)

Work Content: PLTR: Arley 



TRAIN SERVICES TO DIVERTED

RAIL REPLACEMENT SERVICE TO OPERATE  



FREIGHT TO DIVERT

NO ACCESS TO HAMS HALL BETWEEN 2335 SAT 
TO 0400 MON

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD232
MD501
MD545
MD555

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765164 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

26/02/24

26/02/24

26/02/24

26/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2325 Sat

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

26/02/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up 
Main

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Kingsbury Branch Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Wichnor Jn

P2023/3757030

P2023/3754736

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: PLTR - Tamworth



RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO DIVERT VIA ALREWAS AND CROSS 
CITY LINE



FREIGHT TO DIVERT

NO ACCESS TO HAMS HALL BETWEEN 2335 SAT 
TO 0400 MON

GW200
GW240
GW250
GW260
GW277
MD401

LN3340
LN3501
MD501
MD545

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Page           97 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

24/02/24

24/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

1045 Sat

1045 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Down Saltley 
Goods Loop

Down Washwood 
Heath Through 
Siding
Castle Bromwich 
Curve

All

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2

Landor Street Jn

Landor Street Jn

Washwood Heath 
West Junction

Park Lane Jn (West 
Midlands)

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Washwood Heath 
East Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Castle Bromwich 
Jn

P2023/3734379 Work Content: HS2 Aston Church Road Bridge Prep 
works. Install protective decking to the tracks"



Work Content: HS2 ONW Duddeston Track 



0001 SAT TO 1045 SAT



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
WATER ORTON DIRECTION VIA UP DERBY SLOW 
ONLY.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.



1045 SAT TO 0400 Mon

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

0035 Sun

0035 Sun

0001 Sat

0055 Sat

0055 Sat

26/02/24

26/02/24

26/02/24

29/03/24

26/02/24

26/02/24

0500 Mon

0520 Mon

0520 Mon

2359 Fri

0530 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down 
Wellington/Main
Down and Up 
Wellington/Main

Water Orton East Jn

South Ruislip

South Ruislip

Quainton Road

Cosford

Abbey Foregate (AF)
SB

Coleshill Parkway

Great Central 
Way Jn

Great Central 
Way Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Cosford

Oxley Depot

P2023/3734366

P2023/3759488

P2023/3749081

P2023/3773077

P2023/3752310

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content:High Output: Lancet Road



ACCESS TO WEMBLEY TMD FROM THE LONDON 
END ONLY

Work Content:High Output: Lancet Road



ACCESS TO WEMBLEY TMD FROM THE LONDON 
END ONLY

Work Content: PLTR: Oakengates Tunnel

MD555

MD701

MD701

MD725

MD801

43m5ch and 44m46ch
Unload Materials

24/02/24

25/02/24

25/02/24

01/04/23

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sun

0015 Sun

0015 Sun

0030 Sat

0030 Sat

0030 Sat

0001 Sat

0005 Sun

0005 Sun

0020 Sun

2225 Fri

26/02/24

19/02/24

26/02/24

26/02/24

26/02/24

26/02/24

29/03/24

26/02/24

26/02/24

26/02/24

26/02/24

0540 Mon

0510 Mon

0510 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

0500 Mon

0500 Mon

0550 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Earlestown West Jn

Frodsham Jn

Frodsham Jn

Windsor Bridge 
South Jn

Clifton

Walkden

Walkden

Wigan Station Jn

Crow Nest Jn

Romiley Jn

Carnforth Station Jn

Huyton Jn

Acton Grange Jn

Acton Grange Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Walkden

Daisy Hill

Lostock Jn

New Mills Central

Settle Jn SB

P2023/3769615

P2023/3760313

P2023/3760259

P2023/3757890

P2023/3779053

P2023/3757873

P2023/3745882

P2023/3470247

WORK CONTENT: 

CD: OB65 School Lane 7m 40c Drainage  (Worksite 
Mileage 6m 50c to 10m 0c) Week 2

WORK CONTENT

CD DOT: Daresbury Drainage (continuation of Week 
30 2023)

WORK CONTENT

CD DOT: Daresbury Drainage (continuation of Week 
30 2023)

Work Content

CRSA: PLTR Pendleton

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

WORK CONTENT:

CD Renewals: Arkwright Rd Down Side Drainage

Civils: Farrers Viaduct Structure Renewal

Farmers Viaduct 244m 0c to 244m 03c

NW2015

NW3003

NW3003

NW6001
NW6005
NW6009

NW6009

NW6009
NW6013

NW9007

NW9903

25/02/24

18/02/24

25/02/24

24/02/24

24/02/24

24/02/24

06/01/24

25/02/24

25/02/24

25/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1200 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

2100 Sat

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sidings 1 & 2

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Euston

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2023/3754704

P2023/3777137

14 DAY BLOCKADE



NO ACCESS EUSTON UP SIDINGS 1 & 2



Work Content - 

HS2: Mornington Street Bridge Strengthening

NLL CYCLIC TYPE 7C (ROTR)

MD101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

25/02/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

49Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

CTRL/NLL 
Connection Line

Down and Up 
North London

Down and Up East
London Line

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Dalston Junction

Reading Lane Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

P2023/3770748 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK.

DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION.

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H.

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON.



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE AND THE NLL INCLINE.



MTCE: Camden Jn S&C Tamp

CD Structures: BOK143

CD Structures: Bridge132A Cannonbury Station 
Footbridge

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2023/3760873 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: Works Delivery: North Pole - S&C Medium 
Refurb

WORK: Capital Delivery:  WLL OLE Structures & 
Srubs Lane - E&P

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sat

0055 Sat

0100 Sun

0100 Sun

0100 Sun

04/03/24

04/03/24

03/03/24

03/03/24

03/03/24

0530 Mon

0530 Mon

1700 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down 
Wellington/Main
Down and Up 
Wellington/Main
Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley No.2 
Shunting Spur
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

Cosford

Abbey Foregate (AF)
SB

Oxley Depot

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

Cosford

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2023/3752323 Work Content: 

PLTR: Oakengates Tunnel

S&C Tamp: Stafford Rd / Oxley Wash (16hrs)

MD301
MD801

02/03/24

02/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765154 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

04/03/24

04/03/24

04/03/24

04/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

P2023/3734423 Work Content: Follow Up works for HS2 Saltley 
Viaduct Bridge Deck Installation & protective decking 
of the tracks.



Work Content: HS2 ONW Duddeston Track 



1045 SAT TO 0400 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

0035 Sun

0001 Sat

2105 Mon

2105 Tue

2105 Wed

2105 Thu

04/03/24

03/03/24

29/03/24

05/03/24

06/03/24

07/03/24

08/03/24

0500 Mon

0915 Sun

2359 Fri

0505 Tue

0505 Wed

0505 Thu

0505 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

Water Orton East Jn

South Ruislip

Quainton Road

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Coleshill Parkway

Great Central 
Way Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

P2023/3734367

P2023/3749097

P2023/3773077

P2023/3750541

P2023/3750473

P2023/3750474

P2023/3750475

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content:High Output: Lancet Road



ACCESS TO WEMBLEY TMD FROM THE LONDON 
END ONLY

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

MD555

MD701

MD725

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

43m5ch and 44m46ch
Unload Materials

02/03/24

03/03/24

01/04/23

04/03/24

05/03/24

06/03/24

07/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0025 Sat

0015 Sun

2125 Sat

0015 Sun

0025 Sat

0025 Sat

0005 Sun

0001 Sat

0005 Sun

0005 Sun

0045 Sat

0045 Sat

0020 Sat

04/03/24

04/03/24

04/03/24

26/02/24

04/03/24

04/03/24

04/03/24

29/03/24

04/03/24

04/03/24

04/03/24

04/03/24

11/03/24

0530 Mon

0540 Mon

0520 Mon

0510 Mon

0450 Mon

0450 Mon

0445 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Possession

All Lines

Down Main

Up Main

Single & Loop

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Parkside Jn

Earlestown West Jn

Blaenau Ffestiniog

Frodsham Jn

Diggle Jn SB

Guide Bridge West 
Jn

Walkden

Walkden

Wigan Station Jn

Crow Nest Jn

Bootle New Strand

Kirkdale South Jn

Buxton SB

Ordsall Lane Jn

Huyton Jn

Llandudno Jn

Acton Grange Jn

Ashton Moss 
North Jn

Stalybridge Jn

Windsor Bridge 
North Jn

Walkden

Daisy Hill

Lostock Jn

Leeds Street Jn

Sandhills Jn

Chinley North Jn

P2023/3760382

P2023/3769579

P2023/3645962

P2023/3760259

P2023/3758516

P2023/3758900

P2023/3779053

P2023/3757875

P2023/3745978

P2023/3758528

Work Content:

CRSA: Kenyon Tunnel Drainage

WORK CONTENT: 

CD: OB65 School Lane 7m 40c Drainage  (Worksite 
Mileage 6m 50c to 10m 0c) Week 3

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

WORK CONTENT

CD DOT: Daresbury Drainage (continuation of Week 
30 2023)

WORK CONTENT: 

CD Renewals: MVL3 VB1 Span 1 Market Street 
Strengthening Work

(7m 77c)

Work Content

CRSA: Pendleton Re railing and FUW

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

Work Content

CRSA PLTR Sandhills

WORK CONTENT:

CRSA: PLTR Great Rocks (MBR Works) 9 Days

NW1021
NW2015
NW2019

NW2015

NW3001
NW3015

NW3003

NW5021
NW7021

NW6009

NW6009

NW6009
NW6013

NW8001
NW8005

NW9005

02/03/24

03/03/24

02/03/24

25/02/24

02/03/24

02/03/24

03/03/24

06/01/24

03/03/24

03/03/24

02/03/24

02/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1200 Sun

2210 Tue

2210 Wed

2210 Thu

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

09/03/24

13/03/24

14/03/24

15/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

2100 Sat

0610 Wed (8 hrs)

0610 Thu (8 hrs)

0610 Fri (8 hrs)

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Sidings 1 & 2

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down Trent Valley
Fast/Down Main
Up Main/Up 
Slow/Up Trent 
Valley Slow
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Down Trent Valley
Slow/Down 
Stafford
Down and Up 
Main

Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Camden Jn

Bourne End Jn

Bourne End Jn

Bourne End Jn

Colwich Jn (inc.)

Highfields LC (UWC)

Rugeley North Jn

Stone OHNS 
NW5009

Polesworth

Rugeley North Jn

Euston

Watford Junction

Watford Junction

Watford Junction

Atherstone

Colwich Jn

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2023/3754704

P2023/3756981

P2023/3756982

P2023/3756983

P2023/3741662

14 DAY BLOCKADE



NO ACCESS EUSTON UP SIDINGS 1 & 2



Work Content - 

HS2: Mornington Street Bridge Strengthening

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

DOWN TRAINS TO TRAVEL OVER DOWN SLOW 
LINE



High Output: Apsley

Work Content: HS2 ONW 2 TRACK UTX WORK - 
ALL LINES BLOCKED



TRAINS TO DIVERT VIA WEST MIDLANDS.



NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101

MD101

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

25/02/24

12/03/24

13/03/24

14/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

50Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2023/3777002 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765156 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sat

0135 Sat

0135 Sat

1100 Sat

0001 Sat

0055 Sat

0055 Sat

0040 Sun

10/03/24

11/03/24

11/03/24

11/03/24

09/03/24

11/03/24

11/03/24

11/03/24

29/03/24

11/03/24

11/03/24

11/03/24

1630 Sun

0530 Mon

0530 Mon

0530 Mon

1100 Sat

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0530 Mon

0530 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
Stourbridge

All Lines

Down Main

Up Main

Turnback Siding

All Lines

Up West Ruislip 
Loop

Up Sidings

Down Sidings

All Lines

Up & Down 
Aylesbury Siding

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down 
Wellington/Main
Down and Up 
Wellington/Main

All Lines

Rowley Regis

Neasden Jn

Northolt Park

Wembley Stadium

Gerrards Cross

West Ruislip

West Ruislip

Gerrards Cross

Quainton Road

Cosford

Abbey Foregate (AF)
SB

Northwich East Jn

Smethwick West

Neasden South 
Jn

Wembley Stadium

South Ruislip

West Ruislip

West Ruislip

Northolt Park

Claydon L&NE 
JCN SB 
(43m05ch)

Cosford

Oxley Depot

Altrincham

P2023/3749465

P2023/3749059

P2023/3734361

P2023/3773077

P2023/3752324

P2023/3757927

Work Content: Birmingham DU:S&C Tamp: Langley 
Green



TRAINS TO BE DIVERTED VIA THE 
GLOUCESTERS AND/OR BESCOT, BUSHBURY & 
STAFFORD 



CHILTERNS NO ACCESS TO/FROM STOURBRIDGE
DEPOT OUTSTABLING REQUIRED AT SNOW HILL 
OR STRATFORD TBC

Work Content:High Output:  Wembley



NO ACCESS TO WEMBLEY TMD

Work Content: HS2 Project - Harvil Road Bridge 
Demolition Works - can not pass Engineering Trains 
through worksite during the Possession Times



TRAINS FROM THE NORTH TO TERMINATE AT 
GERRARDS CROSS



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN GERRARDS CROSS AND 
MARYLEBONE

 

CHILTERN SERVICES DIVERTING VIA THE MET 
LINE.



1100 SAT TO 0500 MON

NO ACCESS TO NORTHOLT SIDINGS.

Work Content: PLTR: PLTR: P76 Blue House

WORK CONTENT:

CRSA PLTR PLUMLEY

MD435
MD440

MD701
MD715

MD701

MD725

MD801

NW3023

43m5ch and 44m46ch
Unload Materials

10/03/24

10/03/24

10/03/24

10/03/24

09/03/24

09/03/24

09/03/24

09/03/24

01/04/23

09/03/24

09/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2140 Tue

2140 Wed

2140 Thu

2140 Mon

0001 Sat

0005 Sun

0005 Sun

0010 Sat

0010 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0020 Sat

13/03/24

14/03/24

15/03/24

12/03/24

29/03/24

11/03/24

11/03/24

13/03/24

13/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0605 Wed

0605 Thu

0605 Fri

0605 Tue

2359 Fri

0500 Mon

0500 Mon

0500 Wed

0500 Wed

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0300 Mon

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down

Up

Down

Up

Down

Up

Down

Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up

Wallside Siding

Birkdale Sidings 1 
2 3 4

All Lines

Wigton

Wigton

Wigton

Wigton

Walkden

Wigan Station Jn

Crow Nest Jn

Philips Park South 
Jn

Ashburys West Jn

Bootle New Strand

Kirkdale South Jn

Southport

Southport

Buxton SB

Parton North Jn

Parton North Jn

Parton North Jn

Parton North Jn

Walkden

Daisy Hill

Lostock Jn

Baguley Fold Jn

Philips Park West 
Jn

Leeds Street Jn

Sandhills Jn

Formby

Southport

Chinley North Jn

P2023/3777831

P2023/3777757

P2023/3777832

P2023/3777842

P2023/3779053

P2023/3757897

P2023/3745890

P2023/3751683

P2023/3751668

P2023/3758528

WORK CONTENT:

CRSA: Flimby A/B & Workington shortfall

WORK CONTENT:

CRSA: Flimby A/B & Workington shortfall

WORK CONTENT:

CRSA: Flimby A/B & Workington shortfall

WORK CONTENT:

CRSA: Flimby A/B & Workington shortfall

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

ACCESS TO TPE DEPOT VIA ARDWICK JN ONLY 


WORK CONTENT: 

CD Renewals: UB1 Lord Lane

Work Content

CRSA PLTR Sandhills

WORK CONTENT:



MAINTENANCE - SOUTHPORT THROAT & 
BIRKDALE SDGS TAMP

WORK CONTENT:

CRSA: PLTR Great Rocks (MBR Works) 9 Days

NW4033

NW4033

NW4033

NW4033

NW6009

NW6009
NW6013

NW7025
NW7027

NW8001
NW8005

NW8001

NW9005

12/03/24

13/03/24

14/03/24

11/03/24

06/01/24

10/03/24

10/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

02/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0300 Mon

0645 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

Camden Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Euston

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3754339

P2023/3775195

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 ONW: Platform 15 & 16 Construction

HS2: Bridge Mitigation

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

MD101

EA1310
MD150
MD155
MD160

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

51Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2023/3775732 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2023/3765379 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

18/03/24

18/03/24

18/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0030 Sat

0030 Sat

0030 Sat

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

18/03/24

18/03/24

18/03/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down Goods Loop

Up Bicester

Down Bicester

Down Cherwell 
Valley
Up Cherwell 
Valley

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford Parkway

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Banbury North 
Junction

Aynho Jn

Banbury Depot 
Junction

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Aynho Jn

Bicester North

Heyford

P2023/3757055

P2023/3749133

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.

 

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



Work Details = Maintenance Works (1 in 4).

Work Content: CD DOT: Aynho Jn Drainage

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401
MD701

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2130 Mon

2130 Tue

2130 Wed

2130 Thu

0035 Sun

0001 Sat

19/03/24

20/03/24

21/03/24

22/03/24

25/03/24

29/03/24

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Thu (8 hrs)

0530 Fri (8 hrs)

0530 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Aylesbury Siding

Whitacre Jn

Whitacre Jn

Whitacre Jn

Whitacre Jn

South Ruislip

Quainton Road

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

Stockingford 
Station, former 
site of

Wembley Stadium

Claydon L&NE 
JCN SB 
(43m05ch)

P2023/3754796

P2023/3754798

P2023/3754799

P2023/3754800

P2023/3749142

P2023/3773077

Work content: High Output: The Willows 



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: The Willows 



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: The Willows 



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work content: High Output: The Willows 



TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
TRAINS TO BE DIVERTED VIA COVENTRY, 
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

Work Content:High Output: Herlwyn



ACCESS TO WEMBLEY TMD FROM THE LONDON 
END ONLY

MD545
MD555

MD545
MD555

MD545
MD555

MD545
MD555

MD701

MD725

43m5ch and 44m46ch
Unload Materials

18/03/24

19/03/24

20/03/24

21/03/24

24/03/24

01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10046928
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sat

0055 Sat

2105 Mon

2105 Tue

2105 Wed

2105 Thu

0040 Sun

0001 Sat

0005 Sun

0005 Sun

18/03/24

18/03/24

19/03/24

20/03/24

21/03/24

22/03/24

18/03/24

29/03/24

18/03/24

18/03/24

0530 Mon

0530 Mon

0505 Tue

0505 Wed

0505 Thu

0505 Fri

0415 Mon

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down 
Wellington/Main
Down and Up 
Wellington/Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cosford

Abbey Foregate (AF)
SB

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Worcester Shrub Hill

Northwich East Jn

Walkden

Wigan Station Jn

Crow Nest Jn

Cosford

Oxley Depot

Evesham

Evesham

Evesham

Evesham

Altrincham

Walkden

Daisy Hill

Lostock Jn

P2023/3752325

P2023/3750651

P2023/3750653

P2023/3750654

P2023/3750655

P2023/3757933

P2023/3779053

P2023/3757922

Work Content:

PLTR: P76 Lamledge Lane

PLTR: P76 Upton Mill

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

WORK CONTENT:

CRSA PLTR PLUMLEY

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

MD801

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

NW3023

NW6009

NW6009
NW6013

16/03/24

16/03/24

18/03/24

19/03/24

20/03/24

21/03/24

17/03/24

06/01/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

2315 Fri

25/03/24

22/03/24

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

0445 Mon

2315 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2315 Fri

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

All Lines

All Lines

Down Sidings

Up Heeley loop

Down and Up 
Main

Down Siding

All Lines

All Lines

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Sheffield

Totley Tunnel East 
(TE)

Chinley

Chinley North Jn

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Tapton Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Dore Station Jn

P2023/3780182 TRU HOPE VALLEY | 9 DAY BLOCKADE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT TO 2315 FRI

TRAINS TO DIVERT VIA BARROW HILL 

XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 

ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 

ACCESS ON/OFF EARLES SIDINGS WILL REQUIRE
PILOT WORKING ARRANGEMENTS  



BETWEEN 2315 FRI TO 0445 MON

DUE TO P.3780167 HOPE VALLEY ASSOCIATED 
TS11:

NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NO ACCESS TO EARLES SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056415
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Mon

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Ecclesfield West Jn

Beighton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South Jn

Swinton Jn

Swinton Jn North

Tapton Jn

Wincobank Jn

Woodhouse Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

P2023/3780167 TRU HOPE VALLEY | BLOCKADE COMMISSIONING
TS11

[IN ASSOCIATION WITH 9 DAY BLOCKADE 
P.3780182]



NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 



TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



WHEELS FREE REQUIREMENTS TO BE FURTHER 
DEVELOPED

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10064648
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Sun

2315 Sun

2315 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

25/03/24

25/03/24

25/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0515 Mon

0515 Mon

0515 Mon

0550 Mon

0550 Mon

0550 Mon

0550 Mon

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up

Down

Down and Up 
Main

All Lines

All Lines

Down & Up Goods

Head Shunt

Engine Run 
Round Road
Single Line 
Access Road

Barrow Hill South Jn

Dronfield

Tapton Jn

Furness Vale LC

Hindlow

Buxton SB

Buxton SB

Tapton Jn

Wingfield Tunnel

Buxton

Buxton SB

Great Rocks Jn 
SB

Buxton SB

P2023/3780167

P2023/3779667 Work requestor currently requires to be Buxton Station
inc.



CRSA: INSTALLATION OF BUXTON CROSSOVER 
(WEEK 1)

NW9005
NW9019
NW9021

24/03/24

24/03/24

24/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0645 Sun

0140 Fri

0140 Fri

2359 Sat

2359 Sat

0140 Fri

0140 Fri

02/04/24

02/04/24

02/04/24

01/04/24

02/04/24

02/04/24

02/04/24

0400 Tue

0300 Tue (100 hrs)

0300 Tue

0500 Mon (29 hrs)

0300 Tue (100 hrs)

0300 Tue (100 hrs)

0300 Tue (100 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sidings 1 & 2

Down and Up 
Slow

Lines A,D,E,X

Platforms 12 to 16

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Camden Jn

Watford Junction

Camden Jn

Watford Junction

Milton Keynes South
Jn

Milton Keynes South
Jn

Euston

Camden Jn

Euston

Camden Jn

Bourne End Jn

Ledburn Jn

P2023/3754677

P2023/3755202

P2023/3756007

9 DAY BLOCKADE



NO ACCESS EUSTON UP SIDINGS 1 & 2



Work Content - 

HS2: Mornington Street Bridge Strengthening

0140 SAT TO 0300 TUES



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Platform 16 relocation

HS2: Mornington Street Bridge Strengthening

HS2: Upper Park Street Tunnels

HS2 ONW: Platform 15 & 16 Construction

PLTR: Hatch End

Bushey PSU Commissioning

S&C Tamp: Watford Sth (16hrs)

Wembley Nth S&C Tamp (16hrs)

S&C Tamp: Willesden & West London (24hrs)

0140 FRI TO 0300 TUES ALB EASTER 
POSSESSION



RRS TO OPERATE BETWEEN MKC TO EUSTON



Work Content - 

S&C: Denbigh Hall Sth

Northchurch Tunnel PLTR (Track Lower)

MD101

MD101

MD101

24/03/24

29/03/24

29/03/24

30/03/24

30/03/24

29/03/24

29/03/24

52Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

25/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

29/03/24

0500 Mon (29 hrs)

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down Trent Valley
Slow

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Daventry South Jn

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Hanslope North 
Jn

Lichfield North Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2023/3754584

P2023/3741602

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Watford Lodge Loop

PLTR: Spring Farm Drainage

Works Del: Roade Cutting

Work Content: HS2 Harvey's Rough Flyover Prep 
works



Work Content: HS2 ONW: Handsacre OLE 
Construction



TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101
MD105

MD101
MD345
MD355
NW1001
NW1004
NW5009

24/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Fast/Down Main
Up Main/Up 
Slow/Up Trent 
Valley Slow
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Down Trent Valley
Slow/Down 
Stafford
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley Town

Colwich Jn

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

P2023/3740008 Work Content: HS2 Harvey's Rough Flyover Prep 
Works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN TO 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0040 Sun

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0540 Mon (8 hrs)

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cannock / Up & 
Down Cannock

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugeley Trent Valley

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Ryecroft Jn

P2023/3740008

P2023/3775196

P2023/3775733

P2023/3754092

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content: High Output: Landywood Station 



WEST MIDLAND TRAINS TO START/TERMINATED 
AT WALSALL 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL TO RUGELEY TRENT VALLEY

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD345
NW1004

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2145 Mon

2145 Tue

2145 Wed

2145 Thu

26/03/24

27/03/24

28/03/24

29/03/24

0545 Tue (8 hrs)

0545 Wed (8 hrs)

0545 Thu (8 hrs)

0545 Fri (8 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
Cannock / Up & 
Down Cannock

Rugeley Trent Valley

Rugeley Trent Valley

Rugeley Trent Valley

Rugeley Trent Valley

Ryecroft Jn

Ryecroft Jn

Ryecroft Jn

Ryecroft Jn

P2023/3754088

P2023/3754090

P2023/3754091

P2023/3754142

Work Content: High Output: Landywood Station 



WEST MIDLAND TRAINS TO START/TERMINATED 
AT WALSALL 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL TO RUGELEY TRENT VALLEY

Work Content: High Output: Landywood Station 



WEST MIDLAND TRAINS TO START/TERMINATED 
AT WALSALL 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL TO RUGELEY TRENT VALLEY

Work Content: High Output: Landywood Station 



WEST MIDLAND TRAINS TO START/TERMINATED 
AT WALSALL 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL TO RUGELEY TRENT VALLEY

Work Content: High Output: Landywood Station 



WEST MIDLAND TRAINS TO START/TERMINATED 
AT WALSALL 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL TO RUGELEY TRENT VALLEY

MD345
NW1004

MD345
NW1004

MD345
NW1004

MD345
NW1004

25/03/24

26/03/24

27/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0035 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

South Ruislip

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wembley Stadium

P2023/3765168

P2023/3749142

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content:High Output: Herlwyn



ACCESS TO WEMBLEY TMD FROM THE LONDON 
END ONLY

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD701

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0010 Sun

2105 Mon

2210 Tue

2105 Wed

2105 Thu

2205 Sun

2205 Sun

0220 Sat

0220 Sat

0220 Sat

2125 Sat

29/03/24

24/03/24

26/03/24

27/03/24

28/03/24

29/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

2359 Fri

1210 Sun

0505 Tue

0610 Wed

0505 Thu

0505 Fri

0455 Mon

0455 Mon

0420 Mon

0420 Mon

0420 Mon

0520 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Aylesbury Siding

All Lines

All Lines

Single Cotswold 
Line

All Lines

All Lines

Up Goods Loop

Down and Up 
Main

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop
Down Main

Up Main

Single & Loop

Quainton Road

Wylds Lane Jn

Wylds Lane Jn

Norton Jn and SB

Wylds Lane Jn

Wylds Lane Jn

Crewe Bank

Willaston LC

Holyhead

Holyhead

Llandudno Jn

Blaenau Ffestiniog

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Moreton-in-
Marsh

Evesham

Evesham

Crewe Bank

Crewe Jn

Holyhead

Llandudno Jn

Llandudno Jn

P2023/3773077

P2023/3750721

P2023/3750594

P2023/3750640

P2023/3750701

P2023/3750702

P2023/3647989

P2023/3737567

P2023/3645983

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

Work content: High Output: Stoulton

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL AND 
HOLYHEAD.

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: Works Delivery at Llandudno Junction 
and Pen Y Clip tunnel and heavy maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

MD725

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

GW731
GW735
NW1007

NW3001

NW3001
NW3015

43m5ch and 44m46ch
Unload Materials

01/04/23

24/03/24

25/03/24

26/03/24

27/03/24

28/03/24

24/03/24

24/03/24

23/03/24

23/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10046928

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0100 Fri

2340 Sat

2340 Sat

0001 Sat

0005 Sun

0005 Sun

0010 Mon

24/03/24

24/03/24

24/03/24

25/03/24

02/04/24

01/04/24

01/04/24

29/03/24

25/03/24

25/03/24

30/03/24

1600 Sun

1600 Sun

1600 Sun

0415 Mon

0600 Tue

0505 Mon

0505 Mon

2359 Fri

0500 Mon

0500 Mon

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Wrexham General

Dee Marsh North Jn

Wrexham General

Northwich East Jn

Penrith

Carnforth North Jn

Arnside

Walkden

Wigan Station Jn

Crow Nest Jn

Southport

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

Altrincham

Carnforth North 
Jn

Bolton Le Sands 
LC

Carnforth North 
Jn

Walkden

Daisy Hill

Lostock Jn

Wigan Wallgate 
Jn

P2023/3670062

P2023/3757943

P2023/3779564

P2023/3779053

P2023/3757859

P2023/3757923

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM 
CENTRAL AND BIDSTON. NO ACCESS TO DEE 
MARSH STEEL WORKS OR PENYFFORDD 
CEMENT WORKS. 

work content: Follow up work for S&C renewals 
Wrexham General and PL renewals Wrexham Central,
Hawarden Bridge work (?), Deeside Parkway station 
(check location fits)

WORK CONTENT:

CRSA PLTR PLUMLEY

WORK CONTENT:

CD Renewals: UB21 River Keer

(6m 1653y)100 hrs

L&C DU: S&C Tamping Carnforth area 29 hrs

NO STOPPING AT WALKDEN STATION - 
THROUGH ACCESS ONLY



CD Buildings Access for all.

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

CRSA: PLTR 5 Day Campaign

NW3005
NW3007

NW3023

NW4001
NW4033

NW6009

NW6009
NW6013

NW6009

24/03/24

24/03/24

24/03/24

24/03/24

29/03/24

30/03/24

30/03/24

06/01/24

24/03/24

24/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

2315 Fri

25/03/24

22/03/24

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

0445 Mon

2315 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2315 Fri

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

All Lines

All Lines

Down Sidings

Up Heeley loop

Down and Up 
Main

Down Siding

All Lines

All Lines

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Sheffield

Totley Tunnel East 
(TE)

Chinley

Chinley North Jn

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Tapton Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Dore Station Jn

P2023/3780182 TRU HOPE VALLEY | 9 DAY BLOCKADE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT TO 2315 FRI

TRAINS TO DIVERT VIA BARROW HILL 

XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 

ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 

ACCESS ON/OFF EARLES SIDINGS WILL REQUIRE
PILOT WORKING ARRANGEMENTS  



BETWEEN 2315 FRI TO 0445 MON

DUE TO P.3780167 HOPE VALLEY ASSOCIATED 
TS11:

NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NO ACCESS TO EARLES SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056415
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Mon

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Ecclesfield West Jn

Beighton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South Jn

Swinton Jn

Swinton Jn North

Tapton Jn

Wincobank Jn

Woodhouse Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

P2023/3780167 TRU HOPE VALLEY | BLOCKADE COMMISSIONING
TS11

[IN ASSOCIATION WITH 9 DAY BLOCKADE 
P.3780182]



NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 



TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



WHEELS FREE REQUIREMENTS TO BE FURTHER 
DEVELOPED

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10064648
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Sun

2315 Sun

2315 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0550 Mon

0550 Mon

0550 Mon

0550 Mon

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up

Down

Down and Up 
Main

All Lines

All Lines

Down & Up Goods

Head Shunt

Engine Run 
Round Road
Single Line 
Access Road

Barrow Hill South Jn

Dronfield

Tapton Jn

Furness Vale LC

Hindlow

Buxton SB

Buxton SB

Tapton Jn

Wingfield Tunnel

Buxton

Buxton SB

Great Rocks Jn 
SB

Buxton SB

P2023/3780167

P2023/3779747 Work requestor currently requires to be Buxton Station
inc.



CRSA: INSTALLATION OF BUXTON CROSSOVER 
(WEEK 2)

NW9005
NW9019
NW9021

24/03/24

24/03/24

24/03/24

23/03/24

23/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0645 Sun

0140 Fri

0140 Fri

2359 Sat

2359 Sat

0140 Fri

0140 Fri

02/04/24

02/04/24

02/04/24

01/04/24

02/04/24

02/04/24

02/04/24

0400 Tue

0300 Tue (100 hrs)

0300 Tue

0500 Mon (29 hrs)

0300 Tue (100 hrs)

0300 Tue (100 hrs)

0300 Tue (100 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sidings 1 & 2

Down and Up 
Slow

Lines A,D,E,X

Platforms 12 to 16

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Camden Jn

Watford Junction

Camden Jn

Watford Junction

Milton Keynes South
Jn

Milton Keynes South
Jn

Euston

Camden Jn

Euston

Camden Jn

Bourne End Jn

Ledburn Jn

P2023/3754677

P2023/3755202

P2023/3756007

9 DAY BLOCKADE



NO ACCESS EUSTON UP SIDINGS 1 & 2



Work Content - 

HS2: Mornington Street Bridge Strengthening

0140 SAT TO 0300 TUES



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Platform 16 relocation

HS2: Mornington Street Bridge Strengthening

HS2: Upper Park Street Tunnels

HS2 ONW: Platform 15 & 16 Construction

PLTR: Hatch End

Bushey PSU Commissioning

S&C Tamp: Watford Sth (16hrs)

Wembley Nth S&C Tamp (16hrs)

S&C Tamp: Willesden & West London (24hrs)

0140 FRI TO 0300 TUES ALB EASTER 
POSSESSION



RRS TO OPERATE BETWEEN MKC TO EUSTON



Work Content - 

S&C: Denbigh Hall Sth

Northchurch Tunnel PLTR (Track Lower)

MD101

MD101

MD101

24/03/24

29/03/24

29/03/24

30/03/24

30/03/24

29/03/24

29/03/24

1Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

02/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Trent Valley
Slow

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Lichfield North Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741568

P2024/3775197

Work Content: HS2 Harvey's Rough Flyover Prep 
works



Work Content: HS2 ONW: Handsacre OLE 
Construction



TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
MD150
MD155
MD160

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3775734 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0800 Sun

0800 Sun

1035 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1035 Sun

0800 Sun

1035 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platform 4c

No. 3 Siding

Platforms 10 & 11

Platforms 1, 2, 3, 
4
Down and Up 
Gloucester

Down and Up 
Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Down Soho Curve

Up Soho Curve

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Up Through Siding

Platforms 5 & 6

Platform 9

Platform 12

Down Gloucester

Up Gloucester

Birmingham New 
Street

Selly Oak

Soho South Jn (inc.)

Vauxhall Jn

Birmingham New 
Street

Duddeston

Soho North Jn

Soho Curve North Jn

Soho East Jn

Grand Jn

Monument Lane

Birmingham New 
Street

Kings Norton

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Monument Lane

Birmingham New 
Street

Selly Oak

P2024/3751546 Work Content: Birmingham DU: MPSB: Soho Sth



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD 
BETWEEN 0800 SUN TO 1030 SUN



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



TRAINS TO STABLE IN PLATFORMS 5, 6, 9 & 12.



STABLED UNITS TO HAVE PANTAGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD320
MD501
MD575

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765158 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sat

2355 Sat

0005 Sat

2340 Sat

2340 Sat

0100 Sat

0100 Fri

2340 Sat

2340 Sat

0040 Sat

2345 Sun

2345 Sun

0010 Mon

02/04/24

02/04/24

02/04/24

01/04/24

01/04/24

02/04/24

02/04/24

01/04/24

01/04/24

02/04/24

01/04/24

01/04/24

30/03/24

0500 Tue

0500 Tue

0500 Tue

0505 Mon

0505 Mon

0500 Tue

0600 Tue

0505 Mon

0505 Mon

0600 Tue

0510 Mon

0510 Mon

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Slow

Down and Up Fast

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Warrington North Jn

Dallam Jn

Springs Branch Jn

Oxenholme

Arnside SB

Lancaster South Jn

Penrith

Carnforth North Jn

Arnside

Gretna Jn

Blackpool South

Blackpool North

Southport

Acton Grange Jn

Warrington North 
Jn

Winwick Jn

Bolton Le Sands 
LC

Carnforth Station 
Jn

Preston Fylde Jn

Carnforth North 
Jn

Bolton Le Sands 
LC

Carnforth North 
Jn

Caldew Jn

Kirkham North Jn

Preston Fylde Jn

Wigan Wallgate 
Jn

P2024/3746046

P2024/3746082

P2024/3746074

P2024/3756163

P2023/3779564

P2024/3758647

P2024/3760550

P2023/3757923

DIESEL ROUTE ONLY AVAILABLE INTO

WARRINGTON PF1 VIA UP SLOW

NO SIGNALLED ROUTE INTO WARRINGTON PF1

FROM NW3003



Work Content

CRSA: PLTR River Mersey Underbridge

Work Content

CRSA: Golborne Drainage

WORK CONTENT:

L&C DU: S&C Tamping Carnforth area

WORK CONTENT:

CD Renewals: CGJ6 UB80 Leach House 17m 47ch 
Replacement

UB62 Scorton Road 12m 22ch

WORK CONTENT:

CD Renewals: UB21 River Keer

(6m 1653y)100 hrs

L&C DU: S&C Tamping Carnforth area 29 hrs

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT

ENHANCEMENTS: WIGAN - LOSTOCK 
ELECTRIFICATION

CRSA: PLTR 5 Day Campaign

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021

NW4001
NW4033

NW4001

NW4001
NW4033

NW4001
SC001
SC031

NW4005
NW4007

NW6009

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

29/03/24

30/03/24

30/03/24

30/03/24

31/03/24

31/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

Platform 2

Platform 5

Platform 6

Up Branch Down

Down and Up

Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2

Bradley Wood Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Huddersfield

Bradley Jn

Huddersfield

Marsden

Huddersfield

P2024/3780237 TRU WEST | W5a/W6 | MARSDEN TO HEATON 
LODGE 



SERVICES TO START/TERMINATE AT MARSDEN 
FROM THE WEST



SERVICES DIVERTED VIA CALDER VALLEY



NORTHERN PENISTONE SERVICE CAN BE 
ACCOMMODATED IN HUDDERSFIELD SIDINGS

LN860
LN861
LN862
NW7021

20m0ch and 29m20ch
Major Projects

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10058125

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3772275 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE]



BETWEEN 0001 SUN TO 0040 SUN AND 

BETWEEN 0740 SUN TO 1000 SUN 

PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

5C06, 5C09 TO BE DIVERTED VIA BARROWHILL

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

31/03/24

31/03/24

31/03/24

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Chesterfield

Grindleford

Sheffield North Jn

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

P2024/3772275 31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

08/04/24

07/04/24

0300 Mon

0645 Sun (6 hrs)

Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Camden Jn

Camden Jn

Euston

Euston

P2024/3754340 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 ONW: Platform 15 & 16 Construction

MD101 06/04/24

07/04/24

2Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3740093 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/04/24

08/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0525 Mon

0525 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3740093

P2024/3775179

P2024/3775805

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0045 Sun

0045 Sun

08/04/24

08/04/24

08/04/24

08/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0500 Mon (50 hrs)

0500 Mon (50 hrs)

0500 Mon (50 hrs)

0500 Mon (50 hrs)

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

1645 Sun

1645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
West London

Down and Up 
Willesden Relief

Down and Up 
West London

Down & Up High 
Level

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Down and Up 
Grand Junction

Down and Up 
Heath Town

Mitre Bridge Jn

Willesden No.7 Jn

Mitre Bridge Jn

Mitre Bridge Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Bushbury Jn

Wolverhampton 
Crane Street Jn

Shepherds Bush

West London Jn 
(Willesden)

West London Jn 
(Willesden)

Willesden High 
Level Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Darlaston Jn

Portobello Jn 
(West Midlands)

P2024/3756875

P2024/3760871

P2024/3754032

NO ACCESS TO WLL FROM WCML





Work Content:

PLTR: Mitre Bridge LC

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

Work Content: Birmingham DU: S&C Tamp: Portobello
& Noose Lane LC 



TRAINS TO BE DIVERTED VIA WOLVERHAMPTON

MD160
MD166

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD320
MD365
MD805

06/04/24

06/04/24

06/04/24

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765096 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2024/3757046 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0820 Sun

0125 Sun

0125 Sun

2140 Sat

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Mon

0820 Sun

0820 Sun

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Connections to 
Platforms 3 and 4

Up Passenger 
Loop
Up/Down 
Passenger Loop
Up & Down 
Dorridge Goods 
Loop
All Lines

All Lines

Up & Down Goods

Down and Up 
North Warwick

All Lines

All Lines

Depot 
Undercarriage 
Wash Road
Tyseley Carriage 
Neck
Neck/Carriage 
Sidings
Down and Up 
Snow Hill

All Lines

Down and Up 
Main

All Lines

Birmingham Moor 
Street

Dorridge

Hatton West Jn

Bearley Jn

Bordesley

Bearley Jn

Jewellery Quarter

Bordesley Jn

Tyseley

Small Heath South 
Jn

Aylesbury

Haddenham and 
Thame Parkway

Penrith

Birmingham Moor 
Street

Dorridge

Hatton North Jn

Hatton Station Jn

Small Heath 
South Jn

Tyseley South Jn

Warwick Parkway

Tyseley

Tyseley South Jn

Princes 
Risborough

Saunderton

Carnforth North 
Jn

P2024/3747877

P2024/3778511

P2024/3752449

Work Content: PLTR - Tyseley



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM & STRATFORD UPON 
AVON VIA WHITLOCKS END.



ROUTE AVAILABLE TO STRATFORD UPON AVON 
VIA DORRIDGE

 

ACCESS TO/FROM TYSELEY DEPOT FROM THE 
NORTH VIA SMALL HEATH SOUTH JN ONLY.



TYSELEY DEPOT UNDERCARRIAGE WASH ROAD,
DOWN THROUGH SIDING AND UP THROUGH 
SIDING ONLY AVAILABLE VIA SMALL HEATH 
SOUTH JN END 

ALL SHUNTING TO TAKE PLACE FROM FUELLING 
POINT TO CARRIAGE SIDINGS VIA NORTH END 
OF YARD ONLY 



NO IMPACT ON WMT SERVICES BETWEEN 
BIRMINGHAM SNOW HILL & DORRIDGE

Work Content: WORKS DELIVERY- S&C 
REBALLAST @ PRINCES RISBOROUGH (ME925A 
POINTS)



TBC CHILTERN RAILWAYS

WORK CONTENT:

CRSA:PLTR Shap Drainage

MD401
MD415
MD420
MD425
MD435

MD701
MD720

NW4001

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down 
Newcastle
B and C Up & 
Down Goods
Up M&C

All Lines

Down Main

Up Main

Down and Up 
Newcastle Goods

Down Through 
Goods
Down Goods Loop

Up Through 
Goods

Bradley Single

Platform 2

Platform 5

Platform 6

Up Branch Down

Down and Up

Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2

Carlisle North Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Bog Jn

Bradley Wood Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Huddersfield

Carlisle South Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Petteril Bridge Jn

Upperby Bridge 
Jn

Bradley Jn

Huddersfield

Marsden

Huddersfield

P2024/3752445

P2024/3780252

Platforms 7&8 Bay platforms available.

Access to platform 1 available via Down M&C only.

No access to Up M&C between Currock and Carlisle 
South from Cumbrian Coast



Work Content

CRSA: PLTR COT Carlisle SB

CRSA: COT Brisco Drainage

TRU WEST | W5a/W6 | MARSDEN TO HEATON 
LODGE 



SERVICES TO START/TERMINATE AT MARSDEN 
FROM THE WEST



SERVICES DIVERTED VIA CALDER VALLEY



NORTHERN PENISTONE SERVICE CAN BE 
ACCOMMODATED IN HUDDERSFIELD SIDINGS

LN682
NW4001
NW4021
NW4023
NW4025
NW4031
NW4033
NW9911
SC001
SC031

LN860
LN861
LN862
NW7021

20m0ch and 29m20ch
Major Projects

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10058090

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

2000 Sat

0050 Sun

15/04/24

14/04/24

14/04/24

14/04/24

0300 Mon

0645 Sun (6 hrs)

1200 Sun (29 hrs)

0735 Sun (7 hrs)

Possession

Sidings 
Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Slow

Down and Up Fast

Camden Jn

Camden Jn

Watford Junction

Watford Junction

Euston

Euston

North Wembley 
Jn

North Wembley 
Jn

P2024/3754401

P2024/3756987

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2 ONW: Platform 15 & 16 Construction

TRAINS TO TRAVEL OVER FAST LINES



Work Content - 

PLTR: Carpenders Park

MD101

MD101

13/04/24

14/04/24

13/04/24

14/04/24

3Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

2225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
Goods

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2024/3778363 ARL NLL SERVICES TO RUN BETWEEN GOSPEL 
OAK AND STRATFORD.

ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000 
(AC-1F, AC-2A, AC-3, AC-4 TO BE LIVE)

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES

RAIL REPLACEMENT BUS SERVICE WILL BE IN

OPERATION 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13

MTCE: Willesden High Level Jn Tamp



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765097 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

15/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0235 Sat

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

2315 Sat

15/04/24

16/04/24

16/04/24

17/04/24

17/04/24

18/04/24

18/04/24

19/04/24

19/04/24

15/04/24

0420 Mon

0750 Tue

0750 Tue

0750 Wed

0750 Wed

0750 Thu

0750 Thu

0750 Fri

0750 Fri

0455 Mon

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Down and Up 
Main

Down

Up

Down

Up

Down

Up

Down

Up

All Lines

Holyhead

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Carlisle South Jn

Bangor

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Penrith

P2024/3711741

P2024/3711708

P2024/3711709

P2024/3711764

P2024/3711765

P2024/3752513

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: PLTR Valley Camp.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

WORK CONTENT:

CRSA: PLTR COT Southwaite

CRSA: COT Brisco Drainage

NW3001

NW3001

NW3001

NW3001

NW3001

NW4001

13/04/24

16/04/24

16/04/24

17/04/24

17/04/24

18/04/24

18/04/24

19/04/24

19/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

Platform 2

Platform 5

Platform 6

Up Branch Down

Down and Up

Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2

Bradley Wood Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Huddersfield

Bradley Jn

Huddersfield

Marsden

Huddersfield

P2024/3780253 TRU WEST | W5a/W6 | MARSDEN TO HEATON 
LODGE 



SERVICES TO START/TERMINATE AT MARSDEN 
FROM THE WEST



SERVICES DIVERTED VIA CALDER VALLEY



NORTHERN PENISTONE SERVICE CAN BE 
ACCOMMODATED IN HUDDERSFIELD SIDINGS

LN860
LN861
LN862
NW7021

20m0ch and 29m20ch
Major Projects

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10057991

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2000 Sat

0050 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

1200 Sun (29 hrs)

0735 Sun (7 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Watford Junction

Watford Junction

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

North Wembley 
Jn

North Wembley 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3757004

P2024/3776987

TRAINS TO TRAVEL OVER FAST LINES



Work Content - 

PLTR: Carpenders Park

NLL CYCLIC TYPE 7A (ROTR)

MD101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

4Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765180 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

22/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Mon

0001 Mon

0235 Sat

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

2315 Sat

26/04/24

26/04/24

22/04/24

23/04/24

23/04/24

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

22/04/24

2359 Fri

2359 Fri

0420 Mon

0750 Tue

0750 Tue

0750 Wed

0750 Wed

0750 Thu

0750 Thu

0750 Fri

0750 Fri

0455 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Down and Up 
Abbotswood 
Curve/Main
Single

Down and Up 
Main

Down

Up

Down

Up

Down

Up

Down

Up

All Lines

Worcester Shrub Hill

Norton Jn and SB

Holyhead

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Carlisle South Jn

Abbotswood Jn

Pershore

Bangor

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Penrith

P2024/3750597

P2024/3711706

P2024/3711766

P2024/3711767

P2024/3711768

P2024/3711769

P2024/3752516

Work content: PLTR:  PLTR: Sadlers LC

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: PLTR Valley Camp.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

WORK CONTENT:

CRSA: PLTR COT Southwaite

CRSA: COT Brisco Drainage

MD900
MD910

NW3001

NW3001

NW3001

NW3001

NW3001

NW4001

22/04/24

22/04/24

20/04/24

23/04/24

23/04/24

24/04/24

24/04/24

25/04/24

25/04/24

26/04/24

26/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2000 Sat

0050 Sun

0245 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/04/24

28/04/24

29/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

1200 Sun (29 hrs)

0735 Sun (7 hrs)

0500 Mon (54 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up DC 
Electric

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Watford Junction

Watford Junction

Watford Junction

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

North Wembley 
Jn

North Wembley 
Jn

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3756968

P2024/3754600

P2024/3777138

TRAINS TO TRAVEL OVER FAST LINES



Work Content - 

PLTR: Carpenders Park

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

1 in 13 maintenance strategy



V1 UPDATE - MOVED FROM WEEK 7 TO 5

NLL CYCLIC TYPE 7C (ROTR)

MD101

MD120

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

27/04/24

28/04/24

27/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

5Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765187 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0820 Sun

29/04/24

29/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

28/04/24

28/04/24

29/04/24

29/04/24

0445 Mon

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Mon

0820 Sun

0820 Sun

0500 Mon

0500 Mon

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down Cherwell 
Valley

Connections to 
Platforms 3 and 4

Up Passenger 
Loop
Up/Down 
Passenger Loop
Up & Down 
Dorridge Goods 
Loop
All Lines

All Lines

Up & Down Goods

Down and Up 
North Warwick

All Lines

All Lines

Depot 
Undercarriage 
Wash Road
Tyseley Carriage 
Neck
Neck/Carriage 
Sidings
Down and Up 
Snow Hill

Heyford

Aynho Jn

Birmingham Moor 
Street

Dorridge

Hatton West Jn

Bearley Jn

Bordesley

Bearley Jn

Jewellery Quarter

Bordesley Jn

Tyseley

Small Heath South 
Jn

Chester Line Jn

Heyford

Birmingham Moor 
Street

Dorridge

Hatton North Jn

Hatton Station Jn

Small Heath 
South Jn

Tyseley South Jn

Warwick Parkway

Tyseley

Tyseley South Jn

P2024/3772774

P2024/3748001

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.



NO OTHER SERVICES TO OPERATE.

Work Content: PLTR - Tyseley



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM & STRATFORD UPON 
AVON VIA WHITLOCKS END.



ROUTE AVAILABLE TO STRATFORD UPON AVON 
VIA DORRIDGE

 

ACCESS TO/FROM TYSELEY DEPOT FROM THE 
NORTH VIA SMALL HEATH SOUTH JN ONLY.



TYSELEY DEPOT UNDERCARRIAGE WASH ROAD,
DOWN THROUGH SIDING AND UP THROUGH 
SIDING ONLY AVAILABLE VIA SMALL HEATH 
SOUTH JN END 

ALL SHUNTING TO TAKE PLACE FROM FUELLING 
POINT TO CARRIAGE SIDINGS VIA NORTH END 
OF YARD ONLY 



NO IMPACT ON WMT SERVICES BETWEEN 
BIRMINGHAM SNOW HILL & DORRIDGE

GW200
MD401

MD401
MD415
MD420
MD425
MD435

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

0235 Sat

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

29/04/24

30/04/24

30/04/24

01/05/24

01/05/24

02/05/24

02/05/24

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0420 Mon

0750 Tue

0750 Tue

0750 Wed

0750 Wed

0750 Thu

0750 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent
All Lines

Down and Up 
Main

Down

Up

Down

Up

Down

Up

Salop Goods Jn

Crewe North Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Holyhead

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Bangor

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

P2024/3755935

P2024/3711707

P2024/3711710

P2024/3711711

P2024/3711712

WORK CONTENT: 

80hrs Basford Hall - Crewe Nth

All Lines & Independants

Crewe Hub: Crewe Sth Installation & BHIL 
Diversionary Works

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: PLTR Valley Camp.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW3001

NW3001

NW3001

NW3001

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

27/04/24

30/04/24

30/04/24

01/05/24

01/05/24

02/05/24

02/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0235 Fri

0235 Fri

2140 Sat

2315 Sat

03/05/24

03/05/24

29/04/24

29/04/24

0750 Fri

0750 Fri

0505 Mon

0455 Mon

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Down

Up

All Lines

All Lines

Holyhead SB (HD)

Holyhead SB (HD)

Penrith

Carlisle South Jn

Gaerwen SB (GN)

Gaerwen SB (GN)

Oxenholme

Penrith

P2024/3711713

P2024/3752507

P2024/3752517

SECTION 4 OPPORTUNITY.

work content: Valley Camp follow up works.

WORK CONTENT:

CRSA:PLTR Shap Drainage

WORK CONTENT:

CRSA: PLTR COT Southwaite

CRSA: COT Brisco Drainage

NW3001

NW4001

NW4001

03/05/24

03/05/24

27/04/24

27/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

0140 Sun

0140 Sun

0140 Sun

07/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0300 Tue

0645 Mon (24 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Slow
Down and Up DC 
Electric
Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Camden Jn

Camden Jn

Watford Junction

Milton Keynes South
Jn

Milton Keynes South
Jn

Euston

Euston

Camden Jn

Ledburn Jn

Ledburn Jn

P2024/3755099

P2024/3755971

P2024/3756011

0140 SAT TO 0300 TUES



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Platform 16 relocation

HS2: Mornington Street Bridge Strengthening

HS2: Upper Park Street Tunnels

HS2 ONW: Platform 15 & 16 Construction

ALL LINE BANK HOLIDAY SUNDAY BLOCK



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SUN



Work Content - 

PLTR: COT Wembley

PLTR Kensal Green

TRAFFIC REMARKS TBC POST V1 FEEDBACK



Work Content - 

S&C TAMP: Denbigh Hall North & Drayton Road

MD101

MD101

MD101

04/05/24

05/05/24

05/05/24

05/05/24

05/05/24

6Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3779302 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

08/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
Main/Coventry

Platforms 1,2,3,4

Down and Up 
Bedworth

Down and Up 
Kenilworth

Platforms 1,2,3,4

Carriage Sidings 1

Carriage Sidings 2

Kemp Sidings 
(Coventry Yard)

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Birmingham 
International South 
Jn
Coventry

Coventry Arena

Coventry South Jn

Coventry

Coventry CE Sidings

Coventry North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Canley

Coventry

Coventry North Jn

Gibbet Hill Jn

Coventry

Coventry CE 
Sidings

Coventry North Jn

P2024/3776990

P2024/3751027

NLL CYCLIC TYPE 7A (ROTR)

Work Content:PLTR: Beechwood Tunnel Drainage



TRAINS TO TERMINATE AT COVENTRY AND 
BIRMINGHAM INTERNATIONAL - RAIL 
REPLACEMENT SERVICE TO OPERATE



WMT - TWO PLATFORMS TO BE AVAILABLE AT 
INTERNATIONAL FOR STABLING.



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD405
MD410

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2325 Sat

2300 Sat

2300 Sat

07/05/24

05/05/24

05/05/24

0425 Tue

0930 Sun

0930 Sun

Possession

Possession

Possession

Down and Up 
Penkridge

Down and Up 
Gloucester

Down Bromsgrove
Station Loop
Up Bromsgrove 
Loop

Penkridge

Stoke Works Jn 
(inc.)

Bromsgrove South 
Jn

Bushbury Jn

Blackwell South 
Jn (MD306)

Bromsgrove North
Jn

P2024/3780351

P2024/3752671

Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works

Work Content: Birmingham DU:S&C Tamp: 
Bromsgrove

MD301
MD320

MD306

04/05/24

04/05/24

04/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

06/05/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765241 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

06/05/24

06/05/24

06/05/24

06/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

07/05/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent
All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Salop Goods Jn

Crewe North Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

P2024/3757047

P2024/3755935

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

WORK CONTENT: 

80hrs Basford Hall - Crewe Nth

All Lines & Independants

Crewe Hub: Crewe Sth Installation & BHIL 
Diversionary Works

GW200
GW240
GW250
GW260
GW277
MD401

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

03/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0015 Sat

0005 Sat

2355 Sat

2355 Sat

0020 Sat

2205 Sun

2205 Sun

0105 Sun

0100 Sat

0040 Sun

0040 Sat

07/05/24

07/05/24

06/05/24

06/05/24

07/05/24

06/05/24

06/05/24

07/05/24

07/05/24

06/05/24

07/05/24

0500 Tue

0400 Tue

0400 Mon

0400 Mon

0540 Tue

0455 Mon

0455 Mon

0500 Tue

0500 Tue

0500 Mon

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down & Up 
Helsby

All Lines

All Lines

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Weaver Jn

Springs Branch Jn

Warrington South Jn

Warrington South Jn

Crewe South Jn

Crewe Bank

Willaston LC

Wavertree Jn

Penrith

Caldew Jn

Gretna Jn

Crewe North Jn

Winwick Jn

Runcorn East

Weaver Jn

Kidsgrove Jn

Crewe Bank

Crewe Jn

Allerton Jn

Carnforth North 
Jn

Upperby Jn

Caldew Jn

P2024/3755966

P2024/3750124

P2024/3750070

P2024/3755929

P2024/3718665

P2024/3755940

P2024/3769476

P2024/3756002

P2024/3755970

WORK CONTENT: 

Crewe Hub ATF

Work Content

CRSA: Golborne Drainage

Work Content

Liv DU: S&C Tamp: Acton Grange

Work Content

Crewe Hub: Alsager Resignalling Works

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

POSSESSION MAY NEED TO BE CUT BACK DUE 
TO PORT TALBOT RESIGNALLING POSSESSION. 
work content: maintenance

WORK CONTENT: 

CRSA: PLTR Mossley Hill

WORK CONTENT:

72hrs

Carnforth Nth - Penrith

CD Renewals: UB21 River Keer

(6m 1653y)

WORK CONTENT

L&C DU: Carlisle South S&C Tamping and Heavy 
Maintenance (29hrs)

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

CD Signalling: Kingmoor Resignalling

NW1001

NW1001
NW1021

NW1001
NW1019

NW1005

GW731
GW735
NW1007

NW2001

NW4001

LN682
NW4001
NW4021
NW9911

NW4001
SC001
SC031

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

05/05/24

05/05/24

05/05/24

04/05/24

05/05/24

04/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Page         170 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0930 Sun

0930 Sun

0930 Sun

0930 Sun

05/05/24

05/05/24

05/05/24

05/05/24

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3745901 WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW6003 05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun

1130 Sat

1130 Sat

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/05/24

11/05/24

11/05/24

29/04/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0500 Mon (29 hrs)

2000 Sat

2000 Sat

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Northampton

Shed Roads 1 to 4

Cripple Sidings

Down and Up DC 
Electric

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry South Jn

Willesden Carriage 
Servicing Shed 
(south end)
Willesden Carriage 
Shed South SB

Watford Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope North 
Jn

Willesden 
Carriage Shed 
South SB

Camden Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3756793

P2024/3776353

P2024/3754600

P2024/3775180

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Drainage Althorpe Park

1:6 Maintenance

RBS block potentially allows access.



NORTH END WORKING, ECS TO RUN VIA 
WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT 
SOUTHEND OF DEPOT. NO ACCESS TO/FROM 
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO 
ACCESS SOUTHEND OF SHEDS 1 TO 4 AND 
CRIPPLE SIDINGS. PANTOGRAPHS TO BE 
LOWERED ON ABOVE SIDINGS/LINES.

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

1 in 13 maintenance strategy

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

MD101
MD136

MD120

EA1310
MD150
MD155
MD160

12/05/24

11/05/24

11/05/24

27/04/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

7Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0200 Sat

0200 Sat

0200 Sat

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down Goods Loop

Down and Up 
Main

Ashchurch Sidings

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Ashchurch for 
Tewkesbury

Cheltenham Alstone 
LC

Ashchurch WD GF

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Northway LC

Ashchurch GF

P2024/3775806

P2024/3757753

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

GWR SERVICES TO TERMINATE AT / START 
FROM CHELTENHAM SPA.



CROSS COUNTRY SERVICES TO TERMINATE AT / 
START FROM CHELTENHAM SPA AND 
WORCESTERSHIRE PARKWAY, REVERSING VIA 
ABBOTSWOOD JCN.



NWC ROUTE LOCAL OPERATIONS TEAM TO 
ARRANGE SPECIAL WORKING INSTRUCTIONS 
FOR REVERSALS AT ABBOTSWOOD JCN.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML, TIMED TO AVOID MTCE 
CLOSURES ON THOSE ROUTES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN CHELTENHAM AND WORCESTER 
SHRUB HILL / WORCESTERSHIRE PARKWAY



Work Details:

Level Crossing Renewal Tredington

S+C tamping Ashchurch (16hrs)

EA1310
MD150
MD155
MD160

GW401
MD306

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

11/05/24

11/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Page         173 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2255 Sat

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Crewe South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Kidsgrove Jn

P2024/3765246

P2024/3755972

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content

Crewe Hub: Alsager Resignalling Works

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW1005

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

13/05/24

13/05/24

13/05/24

13/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2145 Sat

2145 Sat

2145 Sat

2145 Sat

2145 Sat

2145 Sat

2350 Sat

2350 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

14/05/24

14/05/24

15/05/24

15/05/24

16/05/24

16/05/24

17/05/24

17/05/24

0300 Mon (7 hrs)

0300 Mon

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0410 Mon

0410 Mon

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Fri

0450 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

All Lines

Down & Up Chstr 
Ind

All

All Lines

All Lines

All Lines

Up Passenger 
Loop
Platform 2

Down Main

Up Main

Up

Down

Up

Down

Up

Down

Up

Down

Salop Goods Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Llandudno Jn

Conwy

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Llandudno Jn

Llysfaen EGF

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

P2024/3755975

P2024/3711895

P2024/3711934

P2024/3711873

P2024/3711874

P2024/3711985

Work Content

Works Delivery: Crewe Nth S&C Reballast

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD RANSPORT BETWEEN RHYL AND 
HOLYHEAD AND LLANDUDNO AND BLAENAU 
FFESTINIOG. NO STABLING AVAILABLE AT 
LLANDUDNO JUNCTION. NO ACCESS TO 
PENMAENMAWR OR LLANDUDNO JUNCTION 
FREIGHT CONNECTIONS. 

Work content: PLTR Llandudno Junction station.

SECTION 4 OPPORTUNITY. 

Follow up work Llandegai.

SECTION 4 OPPORTUNITY. 

Follow up work Llandegai.

SECTION 4 OPPORTUNITY. 

Follow up work Llandegai.

SECTION 4 OPPORTUNITY. 

Follow up work Llandegai.

GW735
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW3001

NW3001

NW3001

NW3001

NW3001

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

13/05/24

13/05/24

14/05/24

14/05/24

15/05/24

15/05/24

16/05/24

16/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0235 Sat

0235 Sat

0235 Sat

2140 Sat

2315 Sat

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0420 Mon

0420 Mon

0420 Mon

0505 Mon

0455 Mon

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Single

Up Main

Down Main

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Holyhead

Menai Bridge North 
Jn

Menai Bridge South 
Jn

Penrith

Carlisle South Jn

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Menai Bridge 
North Jn

Menai Bridge 
South Jn

Penmaenmawr

Carnforth North 
Jn

Penrith

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3711913

P2024/3752542

P2024/3752524

P2024/3760511

P2024/3745902

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. ACCESS AVAILABLE 
BETWEEN THE SIDINGS, FUELLING DEPOT AND 
STATION AT HOLYHEAD. ACCESS AVAILABLE TO 
PENMAENMAWR CEMENT CONNECTION. 

work content: PLTR Llandegai. 

Possession to be read in conjunction with section 7 
item at Llandudno Junction.

WORK CONTENT:

CRSA:PLTR Shap Drainage

WORK CONTENT:

CRSA: PLTR COT Southwaite

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3001

NW4001

NW4001

NW4005
NW4007

NW6003

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

20/05/24

19/05/24

0300 Mon

0645 Sun (6 hrs)

Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Camden Jn

Camden Jn

Euston

Euston

P2024/3759053 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: ETRC & GTB Piling and Mitigations works

MD101 18/05/24

19/05/24

8Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741595 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0525 Mon

0525 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Mon

0810 Mon

0810 Mon

0810 Mon

0810 Mon

0810 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741595

P2024/3775807

P2024/3775221

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3760857 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: Works Delivery: Latchmere 293 Long Timbers
Part 2 - Medium Refurb (S&C)

WORK: Capital Delivery:  WLL OLE Structures & 
Srubs Lane - E&P

WORK: CEFA - SIGNAL GANTRY VC693 
(Cantilever)

SIGNAL GANTRY VC696 (Gantry)

NORTH APPROACH VIADUCT

LATCHMERE PASSAGE (BRG NO16A)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765189 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

20/05/24

20/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0005 Sat

0005 Sat

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2255 Sat

19/05/24

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

20/05/24

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0450 Mon

0450 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Washwood 
Heath Goods 
Loop
Down Saltley 
Goods Loop

All Lines

Up Derby Slow

Down Goods Loop

Down and Up 
Main/Single

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent
All Lines

All Lines

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Malvern Wells SB

Shelwick Jn

Salop Goods Jn

Crewe North Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Crewe South Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
East Jn

Great Malvern

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Kidsgrove Jn

P2024/3754974

P2024/3750728

P2024/3756076

P2024/3755973

Work Content: Saltley DU: S&C Tamp: Duddeston



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1P34. 



XC & VT ECS FROM BARTON DEPOT TO DIVERT 
VIA ALREWAS LICHFIELD & ASTON. 



LM & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE 



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

Work Content: PLTR: Ledbury Station

WORK CONTENT: 

80hrs Basford Hall - Crewe Nth

All Lines & Independants

Crewe Hub: S&C renewal Crewe South/ Potteries

BHIL Diversionary works

Work Content

Crewe Hub: Alsager Resignalling Works

MD501
MD570

GW730
MD940

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW1005

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

18/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2145 Sat

2145 Sat

2145 Sat

2145 Sat

2145 Sat

2145 Sat

0235 Sat

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

21/05/24

21/05/24

22/05/24

22/05/24

23/05/24

23/05/24

24/05/24

24/05/24

0300 Mon (7 hrs)

0300 Mon

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0300 Mon (7 hrs)

0420 Mon

0750 Tue

0750 Tue

0750 Wed

0750 Wed

0750 Thu

0750 Thu

0750 Fri

0750 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)

All Lines

Down & Up Chstr 
Ind

All

All Lines

All Lines

All Lines

Down and Up 
Main

Down

Up

Down

Up

Down

Up

Down

Up

Salop Goods Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Holyhead

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Holyhead SB (HD)

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Bangor

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

Gaerwen SB (GN)

P2024/3756033

P2024/3711830

P2024/3711832

P2024/3711833

P2024/3711834

P2024/3711835

Work Content

Works Delivery: Crewe Nth S&C Reballast

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: PLTR Valley

SECTION 4 OPPORTUNITY.

work content: Valley follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley follow up works.

SECTION 4 OPPORTUNITY.

work content: Valley follow up works.

GW735
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW3001

NW3001

NW3001

NW3001

NW3001

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

18/05/24

21/05/24

21/05/24

22/05/24

22/05/24

23/05/24

23/05/24

24/05/24

24/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2140 Sat

2315 Sat

2300 Sat

20/05/24

20/05/24

20/05/24

0505 Mon

0455 Mon

0400 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Penrith

Carlisle South Jn

Buxton SB

Oxenholme

Penrith

Chinley North Jn

P2024/3752543

P2024/3752518

P2024/3758531

WORK CONTENT:

CRSA:PLTR Shap Drainage

WORK CONTENT:

CRSA: PLTR COT Brisco

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

NW4001

NW4001

NW9005

18/05/24

18/05/24

18/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0050 Sat

2000 Sat

0050 Sun

2300 Sun

28/05/24

27/05/24

26/05/24

27/05/24

0500 Tue (76 hrs)

1200 Mon (40 hrs)

0900 Sun (8 hrs)

0700 Mon (8 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Ledburn Jn

Hanslope South Jn

Hanslope South Jn

Hanslope South Jn

Bourne End Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

P2024/3760366

P2024/3754614

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Northchurch Tunnel

TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

PLTR: Castlethorpe

MD101

MD101

25/05/24

25/05/24

26/05/24

26/05/24

9Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741553 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

27/05/24

27/05/24

27/05/24

27/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741553

P2024/3775222

P2024/3775808

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765251 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

27/05/24

27/05/24

27/05/24

27/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

2100 Fri

0015 Sat

0020 Sat

0100 Sat

0100 Sat

2115 Sat

0040 Sun

0500 Mon

0040 Sat

2300 Sat

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

28/05/24

02/04/24

28/05/24

26/05/24

27/05/24

27/05/24

28/05/24

27/05/24

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0540 Tue

0500 Tue

0500 Tue

0040 Sun

0500 Mon

1200 Mon

0500 Tue

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Salop Goods Jn

Crewe North Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Weaver Jn

Crewe South Jn

Lancaster South Jn

Penrith

Carlisle South Jn

Caldew Jn

Carlisle South Jn

Gretna Jn

Buxton SB

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe North Jn

Kidsgrove Jn

Preston Fylde Jn

Oxenholme

Penrith

Penrith

Penrith

Caldew Jn

Chinley North Jn

P2024/3756076

P2024/3756080

P2024/3756098

P2024/3756163

P2024/3756204

P2024/3756152

P2024/3756221

P2024/3758496

WORK CONTENT: 

80hrs Basford Hall - Crewe Nth

All Lines & Independants

Crewe Hub: S&C renewal Crewe South/ Potteries

BHIL Diversionary works

WORK CONTENT: 

Crewe Hub ATF

Work Content

Crewe Hub: Alsager Resignalling Works

WORK CONTENT:

CD Renewals: CGJ6 UB80 Leach House (17m 47ch) 
Replacement

WORK CONTENT:

72hrs

CRSA: Shap Drainage

WORK CONTENT:

CRSA: PLTR COT Brisco (40hrs)

L&C Du: Carlisle S&C Tamping and Heavy 
Maintenance (29hrs)

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

CD Signalling: Kingmoor Resignalling

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW1001

NW1005

NW4001

NW4001

NW4001

NW4001
SC001
SC031

NW9005

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

24/05/24

25/05/24

25/05/24

30/03/24

25/05/24

25/05/24

26/05/24

27/05/24

25/05/24

25/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

10Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741578 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2300 Sat

2300 Sat

03/06/24

03/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

03/06/24

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0930 Sun

0530 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Abbotswood 
Curve/Branch
Down and Up 
Gloucester

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Norton Jn

Route Boundary 
Western/LNW(S) 
Route

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Abbotswood Jn

Barnt Green Jn

P2024/3741578

P2024/3775223

P2024/3775809

P2024/3752711

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content: 

PLTR: Defford Drainage

S&C: Blackwell

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD306

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765253 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

03/06/24

03/06/24

03/06/24

03/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up 
Oxford/Cherwell 
Valley

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Aynho Jn

Greenford

Greenford East Jn

Drayton Green Jn

South Ruislip

Greenford West Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Chester Line Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Park Royal Jn

West Ealing Jn

P2024/3757049

P2024/3772776

P2024/3767984

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.



NO OTHER SERVICES TO OPERATE.

NO TRAINS TO OPERATE BETWEEN WEST 
EALING AND GREENFORD.  

LUL CENTRAL LINE AFFECTED.  

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION OR DIVERTED VIA OXFORD.


WORK DETAILS = 

CORE PLTR GREENFORD STATION

GW200
GW240
GW250
GW260
GW277
MD401

GW103
GW200
MD401

GW110
GW117
GW174
GW175
GW176
MD705

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

02/06/24

01/06/24

01/06/24

01/06/24

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0025 Sun

2330 Sat

2115 Sat

2300 Sat

02/06/24

02/06/24

03/06/24

03/06/24

1625 Sun

1230 Sun

0505 Mon

0400 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Newland East LC 
and SB

Lancaster South Jn

Oxenholme

Buxton SB

Worcester 
Foregate Street

Preston Fylde Jn

Carnforth North 
Jn

Chinley North Jn

P2024/3750750

P2024/3760161

P2024/3756256

P2024/3758534

Work Content: Birmingham DU: S&C Tamp: Henwick 
LC

WORK CONTENT:

CRSA: Lancaster Old Station 18m 65ch - 18m 72ch

WORK CONTENT:

CD Renewals: UB21 River Keer FUW

(6m 1653y)

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

GW730
MD940

NW4001

NW4001

NW9005

02/06/24

01/06/24

01/06/24

01/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

10/06/24

09/06/24

0300 Mon

0645 Sun (6 hrs)

Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Camden Jn

Camden Jn

Euston

Euston

P2024/3760237 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: ETRC & GTB Piling and Mitigations works

MD101 08/06/24

09/06/24

11Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741581 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Sat

2300 Sat

10/06/24

10/06/24

10/06/24

10/06/24

09/06/24

10/06/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0930 Sun

0530 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Abbotswood 
Curve/Branch
Down and Up 
Gloucester

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Norton Jn

Route Boundary 
Western/LNW(S) 
Route

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Abbotswood Jn

Barnt Green Jn

P2024/3741581

P2024/3752742 Work Content: 

PLTR: Defford Drainage

PLTR: S&C: Blackwell

MD306

09/06/24

09/06/24

09/06/24

09/06/24

08/06/24

08/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765228 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2320 Sat

2330 Sat

2300 Sat

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

09/06/24

10/06/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0420 Mon

1230 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

Down and Up 
Main

All Lines

All Lines

Greenford

Greenford East Jn

Drayton Green Jn

South Ruislip

Greenford West Jn

Holyhead

Lancaster South Jn

Buxton SB

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Park Royal Jn

West Ealing Jn

Bangor

Preston Fylde Jn

Chinley North Jn

P2024/3767986

P2024/3772783

P2024/3760074

P2024/3758535

NO TRAINS TO OPERATE BETWEEN WEST 
EALING AND GREENFORD.  

LUL CENTRAL LINE AFFECTED.  

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION OR DIVERTED VIA OXFORD.


WORK DETAILS = 

CORE PLTR GREENFORD STATION

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: WDW Ty Croes

WORK CONTENT:

CRSA: PLTR Oubeck North

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

GW110
GW117
GW174
GW175
GW176
MD705

NW3001

NW4001

NW9005

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun

2340 Sat

2350 Sat

0120 Tue

0120 Tue

0120 Wed

0120 Wed

17/06/24

17/06/24

17/06/24

18/06/24

18/06/24

19/06/24

19/06/24

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0610 Tue

0610 Tue

0610 Wed

0610 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
Coventry

Down and Up 
Coventry

Down and Up 
Coventry

Down and Up 
Coventry

Down and Up 
Coventry

Down and Up 
Coventry

Daventry South Jn

Brandon HABD

Brandon HABD

Brandon HABD

Brandon HABD

Brandon HABD

Brandon HABD

Hanslope North 
Jn

Rugby Trent 
Valley Jn

Rugby OHNS 
MD301

Rugby Trent 
Valley Jn

Rugby OHNS 
MD301

Rugby Trent 
Valley Jn

Rugby OHNS 
MD301

P2024/3756795

P2024/3751195

P2024/3751301

P2024/3751312

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: COT Althorpe Park

1:6 Maintenance

Work Content: PLTR: Long Lawford  



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COVENTRY & RUGBY



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES

Work Content: PLTR: Long Lawford FU



TRAINS TO BE DIVERTED VIA NUNEATON



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COVENTRY & RUGBY

Work Content: PLTR: Long Lawford FU



TRAINS TO BE DIVERTED VIA NUNEATON



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COVENTRY & RUGBY

MD101
MD105

MD101
MD180
MD301

MD101
MD180
MD301

MD101
MD180
MD301

16/06/24

15/06/24

15/06/24

18/06/24

18/06/24

19/06/24

19/06/24

12Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3779303 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

18/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3776991 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765192 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

17/06/24

17/06/24

17/06/24

17/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0105 Tue

0105 Tue

2320 Sat

2330 Sat

2300 Sat

18/06/24

18/06/24

17/06/24

16/06/24

17/06/24

0510 Tue

0510 Tue

0420 Mon

1230 Sun

0400 Mon

Module TW1 
Section 40

Module TW1 
Section 40

Possession

Possession

Possession

Down and Up 
Cotswolds

Up & Down 
Cotswolds single 
line

Down and Up 
Main

All Lines

All Lines

Evesham West 
Junction

Evesham West 
Junction

Holyhead

Lancaster South Jn

Buxton SB

Honeybourne

Norton Jn

Bangor

Preston Fylde Jn

Chinley North Jn

P2024/3772731

P2024/3772784

P2024/3760075

P2024/3758536

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.



NO OTHER SERVICES TO OPERATE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. TRAINS TERMNATING AT 
BANGOR TO SHUNT FROM THE DOWN SIDE TO 
THE UP SIDE AT BANGOR WEST. ACCESS 
AVAILABLE BETWEEN THE SIDINGS, FUELLING 
DEPOT AND STATION AT HOLYHEAD. 

work content: WDW Ty Croes

WORK CONTENT:

CRSA: PLTR Oubeck North

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

GW310
MD910

NW3001

NW4001

NW9005

18/06/24

18/06/24

15/06/24

15/06/24

15/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

2300 Mon

2300 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

24/06/24

25/06/24

26/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

0500 Mon (54 hrs)

0600 Tue (7 hrs)

0600 Wed (7 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Hillmorton Jn

Hillmorton Jn

Hillmorton Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Hanslope Jn

Hanslope Jn

Hanslope Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3754451

P2024/3760322

P2024/3760293

P2024/3779307

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: COT Kilsby Tunnel Sth

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: COT Kilsby Tunnel Sth FU

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: COT Kilsby Tunnel Sth FU

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

22/06/24

24/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

25/06/24

13Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3777139 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0035 Sat

24/06/24

24/06/24

22/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0525 Mon

0525 Mon

1330 Sat

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main/Fast/Coventr
y
Platforms 1,2,3,4

Down and Up 
Fast/Main/Coventr
y
Down and Up 
Bedworth

Down Kenilworth / 
Up & Down 
Kenilworth
Platforms 1,2,3,4

Kemp Sidings 
(Coventry Yard)

Birmingham 
International South 
Jn
Coventry

Birmingham 
International South 
Jn
Coundon Road LC 
(CCTV)

Coventry South Jn

Coventry

Coventry North Jn

Brandon HABD

Coventry

Coventry North Jn

Leamington Spa 
North Jn

Coventry

Coventry North Jn

P2024/3751384 Work Content:

PLTR: Beechwood Tunnel

PLTR: Coventry Sth (LSC) Drainage



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
RUGBY



XC TO HAVE RAIL REPLACEMENT SERVICE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
LEAMINGTON SPA.

MD301
MD405
MD410

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0020 Sat

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Croes Newydd North
Fork LC

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Jn

P2024/3765257

P2024/3749065

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS. 

work content: Eyeton embankment work

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW731
NW3005

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

24/06/24

24/06/24

24/06/24

24/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

2345 Sun

2345 Sun

24/06/24

24/06/24

24/06/24

0415 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Northwich East Jn

Blackpool South

Blackpool North

Plumley

Kirkham North Jn

Preston Fylde Jn

P2024/3757880

P2024/3760512

WORK CONTENT:

CRSA: Parkgate Lane Drainage

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW3023

NW4005
NW4007

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0740 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Up Main via 
Platform 8
Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Brightside Station Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3772284 MAINTENANCE 1 OF 2 | SHEFFIELD STATION [UP 
SIDE]



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0040 SUN AND

BETWEEN 0740 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAIALABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0740 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE.
2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0915 Sun

2300 Sat

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

24/06/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0955 Sun

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Worksop

Up Worksop

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Down Main

All Lines

Nunnery Main Line 
Jn

Chesterfield

Grindleford

Sheffield North Jn

Sheffield South Jn

Buxton SB

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Dore Station Jn

Chinley North Jn

P2024/3772284

P2024/3758537

SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN

WORK CONTENT:

CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block

NW9005

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

22/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

0140 Sun

01/07/24

30/06/24

01/07/24

0300 Mon

0645 Sun (6 hrs)

0500 Mon (29 hrs)

Possession

Sidings 
Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Main

Camden Jn

Camden Jn

Hillmorton Jn

Euston

Euston

Hanslope Jn

P2024/3760239

P2024/3754452

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: ETRC & GTB Piling and Mitigations works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: DOT Broad Lane

MD101

MD101

29/06/24

30/06/24

30/06/24

14Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741597 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

01/07/24

01/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

0525 Mon

0525 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

All Lines

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Stone OHNS 
NW5009

Polesworth

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich Jn

Nuneaton OHNS

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3741597

P2024/3779308 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

30/06/24

30/06/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

02/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0140 Tue

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

01/07/24

02/07/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0525 Mon

0610 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
Fast/Main/Coventr
y

Down and Up 
Fast/Main/Coventr
y

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Birmingham 
International South 
Jn

Birmingham 
International South 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Coventry North Jn

Coventry North Jn

P2024/3776992

P2024/3751444

P2024/3761646

NLL CYCLIC TYPE 7A (ROTR)

Work Content:PLTR: Beechwood Tunnel



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY

Work Content:PLTR: Beechwood Tunnel



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD405
MD410

MD301
MD405
MD410

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

02/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Wed

0045 Sun

0045 Sun

0045 Sun

03/07/24

30/06/24

30/06/24

30/06/24

0610 Wed

1645 Sun

1645 Sun

1645 Sun

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main/Coventr
y

Down and Up 
Walsall/Walsall 
Fast
Down and Up 
Darlaston

Down and Up 
Walsall Slow

Birmingham 
International South 
Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Coventry North Jn

Bescot Jn

Walsall Pleck Jn

P2024/3761597

P2024/3754131

Work Content:PLTR: Beechwood Tunnel



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY

Work Content: Birmingham DU: S&C Tamp: Pleck Jn


RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TAMEBRIDGE PARKWAY AND 
RUGELEY TRENT VALLEY

MD301
MD405
MD410

MD345
MD360
MD565
NW1004

03/07/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765284 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

01/07/24

01/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0020 Sat

0040 Sun

0040 Sun

0040 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

01/07/24

01/07/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up

All Lines

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Croes Newydd North
Fork LC

Northwich East Jn

Plumley

Hazel Grove High 
Level Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Crewe Jn

Plumley

Edgeley Jn No.2 
SB

Northenden Jn

P2024/3757031

P2024/3749066

P2024/3757983

P2024/3757987

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS. 

work content: Eyeton embankment work

WORK CONTENT:

CRSA: Parkgate Lane Drainage

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

GW200
GW240
GW250
GW260
GW277
MD401

GW731
NW3005

NW3023

NW3023
NW9017

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

0600 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down 
Vale/Down 
Main/Down 
Bedford

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Bedford St. Johns

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Fenny Stratford 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3775958

P2024/3775224

P2024/3775810

0140 SAT TO 0600 MON

ALL LINE BLOCK 

NO ACCESS BETWEEN BLETCHLEY AND 
BEDFORD.

NO ACCESS TO JOWETT SIDINGS

WMT RRS TO OPERATE



WORK CONTENT - PLTR CKR Bedford St Johns



V1 UPDATE - work moved from wk11 2023

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

MD140

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

06/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

15Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765271 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0120 Sun

0120 Sun

0120 Sun

0040 Sun

0040 Sun

0040 Sun

0001 Sat

07/07/24

07/07/24

07/07/24

08/07/24

08/07/24

08/07/24

08/07/24

1120 Sun

1120 Sun

1120 Sun

0415 Mon

0415 Mon

0415 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aynho Jn

Aynho Jn

Warwick

Plumley

Hazel Grove High 
Level Jn

Northwich East Jn

Cheadle Hulme

Aynho Jn

Bicester North

Heyford

Edgeley Jn No.2 
SB

Northenden Jn

Plumley

Wilmslow

P2024/3748119

P2024/3757988

P2024/3757935

P2024/3758605

Work Content: S&C Tamp: Aynho Jn, Aynho Goods 
Loop & Leamington Spa Nth



Work Content: PLTR: Somerton Drainage 



TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY /

COVENTRY FROM THE NORTH - 
BICESTER/OXFORD FROM THE SOUTH 



CHILTERNS TO START / TERMINATE SERVICES 
AT BICESTER NORTH USING BICESTER TURN 
BACK FACILITY TO FACILITATE MOVES 

   

RAIL REPLACEMENT TO OPERATE BETWEEN 
WARWICK PARKWAY/COVENTRY AND 
BICESTER/OXFORD

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

WORK CONTENT:

CRSA: Parkgate Lane Drainage

WORK CONTENT:

CD Buildings: Handforth Access for All

GW200
MD401
MD701

NW3023
NW9017

NW3023

NW5001

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

06/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

15/07/24

14/07/24

0300 Mon

0645 Sun (6 hrs)

Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Camden Jn

Camden Jn

Euston

Euston

P2024/3760281 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: ETRC & GTB Piling and Mitigations works

MD101 13/07/24

14/07/24

16Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

19/07/24

19/07/24

21/07/24

21/07/24

19/07/24

19/07/24

19/07/24

19/07/24

2359 Fri

2359 Fri

2359 Sun

2359 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down Stafford 
Slow

Up Trent Valley 
Slow/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2024/3740270 Work Content

HS2: Harvey's Rough Flyover

CD Buildings: Rugley TV FB

CD Buildings: Rugeley TV Platform Extensions

CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
CD Renewals: LEC2 FB76A Bolehall (5 days M-F)

PLTR: Shugborough Tunnel (54hrs T-W)

PLTR: Atherstone (54hrs Weekend 16)



THIS POSSESSION CONTINUES INTO WEEK 17 
P3740240



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
Goods

Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down and Up City

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

Gunnersbury Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2024/3763242 ARL NLL SERVICES WILL RUN BETWEEN 
CAMDEN ROAD AND STRATFORD WILLESDEN LL 
WILL NOT BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2305 Sat

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

14/07/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1530 Sun (1500 
hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Bedworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Coventry Arena

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Coventry North Jn

P2024/3775225

P2024/3775770

P2024/3755536

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NLL CYCLIC TYPE 9

Work Content: Birmingham DU: S&C Tamp Coundon 
Road LC, Point numbers CN159, 158 & 157, 156 & 
North Neck



TRAINS TO BE DIVERTED



BIRMINGHAM DU TO TAKE A SIDINGS 
POSSESSION OF THE NORTH NECK

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301
MD405
MD410

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

13/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765199 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

15/07/24

15/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

15/07/24

15/07/24

15/07/24

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Plumley

Hazel Grove High 
Level Jn

Northwich East Jn

Edgeley Jn No.2 
SB

Northenden Jn

Plumley

P2024/3757968

P2024/3757985

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

WORK CONTENT:

CRSA: Parkgate Lane Drainage

NW3023
NW9017

NW3023

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

19/07/24

19/07/24

21/07/24

21/07/24

19/07/24

19/07/24

19/07/24

19/07/24

2359 Fri

2359 Fri

2359 Sun

2359 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down Stafford 
Slow

Up Trent Valley 
Slow/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2024/3740270 Work Content

HS2: Harvey's Rough Flyover

CD Buildings: Rugley TV FB

CD Buildings: Rugeley TV Platform Extensions

CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
CD Renewals: LEC2 FB76A Bolehall (5 days M-F)

PLTR: Shugborough Tunnel (54hrs T-W)

PLTR: Atherstone (54hrs Weekend 16)



THIS POSSESSION CONTINUES INTO WEEK 17 
P3740240



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

13/07/24

17Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Stafford 
Slow

Up Trent Valley 
Slow/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3740240

P2024/3775226

Work Content

HS2: Harvey's Rough Flyover

CD Buildings: Rugley TV FB

CD Buildings: Rugeley TV Platform Extensions

CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
CD Renewals: LEC2 FB76A Bolehall (5 days M-F)

PLTR: Shugborough Tunnel (54hrs T-W)

PLTR: Atherstone (54hrs Weekend 17)



THIS POSSESSION CONTINUED FROM WEEK 16 
P3740270



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

EA1310
MD150
MD155
MD160

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Brook Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugeley Town

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Walsall South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Bescot Jn

Sutton Park No 1 
GF

Walsall Pleck Jn

Walsall Pleck Jn

P2024/3775771

P2024/3754155

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content: PLTR: Ryecroft Drainage



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TAMEBRIDGE PARKWAY AND 
RUGELEY TRENT VALLEY

EA1310
MD150
MD155
MD160

MD345
MD360
MD565
NW1004

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765273 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

22/07/24

22/07/24

22/07/24

22/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

22/07/24

22/07/24

22/07/24

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Hatton
Platform Line

Up & Down Hatton
North Curve

Down & Up 
Claverdon (Single 
Line)/Up 
Claverdon
Down Hatton 
Goods Loop

All Lines

All Lines

All Lines

All Lines

Hatton

Hatton West Jn

Bearley Jn

Hatton

Lapworth

Plumley

Hazel Grove High 
Level Jn

Northwich East Jn

Hatton

Hatton North Jn

Hatton Station Jn

Warwick Parkway

Edgeley Jn No.2 
SB

Northenden Jn

Altrincham

P2024/3748010

P2024/3757989

P2024/3757986

Work Content: S&C Tamp: Hatton Stn Jn

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

WORK CONTENT:

CRSA: PLTR Knutsford East

MD401
MD415
MD425

NW3023
NW9017

NW3023

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

29/07/24

28/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

0300 Mon

0645 Sun (6 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Camden Jn

Camden Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Euston

Euston

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3760220

P2024/3779309

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: ETRC & GTB Piling and Mitigations works

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

27/07/24

28/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

30/07/24

18Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2255 Sat

2255 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0835 Sun

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

2345 Sat (29 hrs)

2345 Sat (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0530 Mon (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0530 Mon (29 hrs)

0530 Mon (29 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow
Down and Up Fast

Up Stafford / Up 
Stafford Fast / Up 
Fast
Down Stafford / 
Down Stafford 
Fast / Down Fast
Down Stafford 
Slow/Down Slow

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down Norton 
Bridge

Platform 6

Platform 3

Platform 1

Up Penkridge 
Slow

Stafford Goods 
Loop

Up Slow / Up 
Stafford Slow

Up Norton Bridge

Down and Up 
Slow
Down and Up Fast

Betley Road (former 
site of SB)

Standon Bridge

Betley Road (former 
site of SB)

Betley Road (former 
site of SB)

Yarnfield Junction

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Rickerscote Junction

Stafford North Jn

Betley Road (former 
site of SB)

Little Bridgeford 
Junction

Betley Road (former 
site of SB)

Stafford North Jn

Norton Bridge 
Junction

Colwich Jn

Milford Jn 
(Staffordshire)

Norton Bridge 
Junction

Penkridge

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Yarnfield Junction

Stafford North Jn

P2024/3755492 Work Content: PLTR: COT Moor Lane



29hrs All Lines Possession



TRAINS TO BE DIVERTED



2345 SAT TO 0835 SUN

NO ACCESS STAFFORD STATION, SALOP 
SIDINGS, STAFFORD UP SIDINGS, ARRIVAL 
LINES.

MD101
MD301
NW1001
NW1002
NW5008

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3775227

P2024/3775772

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765294 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2205 Sun

2205 Sun

0040 Sun

0040 Sun

2125 Sat

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Mon

0455 Mon

0415 Mon

0415 Mon

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Crewe Bank

Willaston LC

Plumley

Hazel Grove High 
Level Jn

Penrith

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Crewe Bank

Crewe Jn

Edgeley Jn No.2 
SB

Northenden Jn

Oxenholme

P2024/3757050

P2024/3718645

P2024/3757969

P2024/3758538

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

POSSESSION MAY NEED TO BE CUT BACK DUE 
TO PORT TALBOT RESIGNALLING POSSESSION. 
work content: maintenance

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

WORK CONTENT:

CRSA: Shap Drainage

GW200
GW240
GW250
GW260
GW277
MD401

GW731
GW735
NW1007

NW3023
NW9017

NW4001
NW4033

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

28/07/24

27/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0930 Sun

0930 Sun

0930 Sun

0930 Sun

28/07/24

28/07/24

28/07/24

28/07/24

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3745903 WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW6003 28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun
05/08/24
0500 Mon (29 hrs)

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2024/3756815 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Watford Lodge Loop Drainage

1:6 Maintenance

MD101
MD105

04/08/24

19Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

05/08/24

05/08/24

05/08/24

05/08/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741554 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

05/08/24

05/08/24

05/08/24

05/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3741554

P2024/3779275 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

04/08/24

04/08/24

04/08/24

04/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

06/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2255 Sat

2255 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0835 Sun

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

05/08/24

05/08/24

2345 Sat (29 hrs)

2345 Sat (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0530 Mon (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0530 Mon (29 hrs)

0530 Mon (29 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow
Down and Up Fast

Up Stafford / Up 
Stafford Fast / Up 
Fast
Down Stafford / 
Down Stafford 
Fast / Down Fast
Down Stafford 
Slow/Down Slow

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down Norton 
Bridge

Platform 6

Platform 3

Platform 1

Up Penkridge 
Slow

Stafford Goods 
Loop

Up Slow / Up 
Stafford Slow

Up Norton Bridge

Down and Up 
Slow
Down and Up Fast

Betley Road (former 
site of SB)

Standon Bridge

Betley Road (former 
site of SB)

Betley Road (former 
site of SB)

Yarnfield Junction

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Rickerscote Junction

Stafford North Jn

Betley Road (former 
site of SB)

Little Bridgeford 
Junction

Betley Road (former 
site of SB)

Stafford North Jn

Norton Bridge 
Junction

Colwich Jn

Milford Jn 
(Staffordshire)

Norton Bridge 
Junction

Penkridge

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Yarnfield Junction

Stafford North Jn

P2024/3755493 Work Content: PLTR: COT Moor Lane



29hrs All Lines Possession



TRAINS TO BE DIVERTED



2345 SAT TO 0835 SUN

NO ACCESS STAFFORD STATION, SALOP 
SIDINGS, STAFFORD UP SIDINGS, ARRIVAL 
LINES.

MD101
MD301
NW1001
NW1002
NW5008

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765200 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

05/08/24

05/08/24

05/08/24

05/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0110 Sun

0110 Sun

0040 Sun

0040 Sun

2125 Sat

2345 Sun

2345 Sun

2340 Fri

2340 Fri

0930 Sun

0930 Sun

0930 Sun

0930 Sun

04/08/24

04/08/24

05/08/24

05/08/24

04/08/24

05/08/24

05/08/24

12/08/24

12/08/24

04/08/24

04/08/24

04/08/24

04/08/24

1710 Sun

1710 Sun

0415 Mon

0415 Mon

1025 Sun

0510 Mon

0510 Mon

0530 Mon

0530 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Parcels Bay

Platform 1

Platform 3

Down and Up 
Main
Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down and Up 
Main

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Chester

Chester

Plumley

Hazel Grove High 
Level Jn

Penrith

Blackpool South

Blackpool North

Stoke Jn

Stoke Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Chester

Crewe Steel 
Works

Edgeley Jn No.2 
SB

Northenden Jn

Oxenholme

Kirkham North Jn

Preston Fylde Jn

Sideway Jn

Stone Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3758432

P2024/3757940

P2024/3758549

P2024/3760548

P2024/3755553

P2024/3745865

WORK CONTENT: 

LIVERPOOL DU (S&C TAMP: CHESTER EAST; 
HEAVY MAINTENANCE: CREWE CS - CHESTER 
EAST & DE-VEG

WORK CONTENT:

CRSA: NTL Timpson RD Drainage

WORK CONTENT:

CRSA: Shap Drainage

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content: Works Delivery: Sideway S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3001
NW3003
NW3009

NW3023
NW9017

NW4001
NW4033

NW4005
NW4007

NW5009

NW6003

04/08/24

04/08/24

04/08/24

04/08/24

03/08/24

04/08/24

04/08/24

09/08/24

09/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

20Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741598 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0245 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/08/24

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0525 Mon

0525 Mon

0500 Mon (54 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up DC 
Electric

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Stone OHNS 
NW5009

Polesworth

Watford Junction

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Colwich Jn

Nuneaton OHNS

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3741598

P2024/3754616

P2024/3776993

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

1 in 13 maintenance strategy

NLL CYCLIC TYPE 7A (ROTR)

MD120

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

11/08/24

11/08/24

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3760852 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765280 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

12/08/24

12/08/24

12/08/24

12/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

12/08/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

P2024/3734424 Work Content: Follow Up works for HS2 Saltley 
Viaduct Bridge Deck Installation & protective decking 
of the tracks.



Work Content:PLTR: Bromford Bridge



Work Content:S&C: Washwood Heath



1045 SAT TO 0400 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

10/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

0110 Sun

0110 Sun

0045 Mon

2125 Sat

2340 Fri

2340 Fri

12/08/24

11/08/24

11/08/24

17/08/24

11/08/24

12/08/24

12/08/24

0500 Mon

1715 Sun

1715 Sun

0530 Sat

1025 Sun

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Dn&Up Main/Dn 
Main

Platform 2

Platform 3

All Lines

All Lines

Down Passenger 
Loop

Down and Up 
Main

Water Orton East Jn

Chester South Jn

Chester West Jn

Crewe Steel Works

Penrith

Stoke Jn

Stoke Jn

Coleshill Parkway

Chester East Jn

Chester East Jn

Oxenholme

Sideway Jn

Stone Jn

P2024/3734368

P2024/3757973

P2024/3758009

P2024/3758551

P2024/3755553

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content:

Liv DU: Chester West Jn S&C Tamp

Work Content:

CRSA: 5 Day Plain Line Campaign

WORK CONTENT:

CRSA: Shap Drainage

Work Content: Works Delivery: Sideway S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

MD555

NW3001
NW3005
NW3009
NW3011

NW3001
NW3005
NW3009
NW3011

NW4001
NW4033

NW5009

10/08/24

11/08/24

11/08/24

12/08/24

10/08/24

09/08/24

09/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

19/08/24

18/08/24

0300 Mon

0645 Sun (6 hrs)

Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Camden Jn

Camden Jn

Euston

Euston

P2024/3754402 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

MD101 17/08/24

18/08/24

21Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3777201 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3760874 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: Works Delivery:  Latchmere no1 jcn 294 
293pts and Diamond - Medium Refurb (S&C)

WORK: Capital Delivery:  WLL OLE Structures & 
Srubs Lane - E&P

WORK: CEFA - RBE_Fulham Road Bridge

Signal Gantry VC799 (Gantry)

District Line. Coveredway No 7 (LUL)

Chelsea River Bridge (SR)

Latchmere Subway

Hammersmith Rd./Kensington High St

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765382 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

19/08/24

19/08/24

19/08/24

19/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sun

0050 Tue

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

22/08/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Sun

0540 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up 
Oxford/Cherwell 
Valley

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Aynho Jn

Water Orton East Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Chester Line Jn

Kingsbury Jn

P2024/3757032

P2024/3772881

P2024/3754959

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.



NO OTHER SERVICES TO OPERATE.

Work Content: PLTR: Hams Hall (on the DBP2)



TRAINS TO DIVERT VIA NUNEATON & COLESHILL 
PARKWAY OR THE WHITACRE LINES & 
COLESHILL PARKWAY

GW200
GW240
GW250
GW260
GW277
MD401

GW103
GW200
MD401

MD501
MD545
MD555

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

20/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0700 Sat

0700 Sat

0700 Sat

0700 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0500 Mon

17/08/24

23/08/24

23/08/24

23/08/24

19/08/24

23/08/24

23/08/24

19/08/24

19/08/24

23/08/24

1045 Sat

2359 Fri

2359 Fri

2359 Fri

0500 Mon

2359 Fri

2359 Fri

0500 Mon

0500 Mon

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Down Saltley 
Goods Loop

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding
Castle Bromwich 
Curve

All

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Down Derby / 
Down Derby 
Goods
Down Derby Fast

Up Derby Fast

Landor Street Jn

Landor Street Jn

Landor Street Jn

Washwood Heath 
West Junction

Park Lane Jn (West 
Midlands)

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Water Orton West
Jn

P2024/3734374 Work Content: HS2 "Saltley Viaduct Bridge 
Demolition. Install protective decking to the tracks"



Work Content: HS2 Capital Delivery work Duddeston 
Project work 



Work Content:PLTR: Bromford Bridge



Work Content:S&C: Washwood Heath



0700 SAT TO 1045 SAT



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFIELD CITY.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
WATER ORTON AND ST ANDREWS JN DIRECTION
VIA UP DERBY SLOW ONLY.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 





NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.



1045 SAT TO 0500 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



0500 MON TO 2359 FRI



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.


MD501
MD570

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

19/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

P2024/3734374 

AVANTI ECS TO DIVERT VIA LICHFIELD.



ACCESS TO/FROM LAWLEY STREET 
FREIGHTLINER TERMINAL FROM CASTLE 
BROMWICH JN DIRECTION ONLY



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
CASTLE BROMWICH JN DIRECTION VIA UP 
DERBY SLOW ONLY.TRAIN REQUIRES TO BE TOP
& TAILED. 



ACCESS TO WASHWOOD HEATH UP TARMAC 
SIDINGS AVAILABLE FROM CASTLE BROMWICH 
JN DIRECTION ONLY 



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 



ROUTE NOT AVAILABLE BETWEEN ST ANDREWS 
JN TO DUDDESTON JN DUE TO S&C WORKS 
OUTSIDE FORMER SALTLEY DEPOT. THIS IS FOR 
ENGINEERING TRAIN STANDAGE FOR S&C 
RENEWAL



NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

2340 Fri

0045 Mon

2125 Sat

2320 Sat

2320 Sat

19/08/24

27/08/24

17/08/24

18/08/24

19/08/24

19/08/24

0500 Mon

0550 Tue

0530 Sat

1025 Sun

0530 Mon

0530 Mon

Possession

Possession

Possession

All Lines

Down and Up 
Main

All Lines

All Lines

Down Passenger 
Loop

Down and Up 
Main

Water Orton East Jn

Kidsgrove

Crewe Steel Works

Penrith

Stoke Jn

Stoke Jn

Coleshill Parkway

Stone Jn

Chester East Jn

Oxenholme

Sideway Jn

Stone Jn

P2024/3734369

P2024/3755681

P2024/3758009

P2024/3758581

P2024/3755620

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content: Works Delivery: Stoke North S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

Work Content:

CRSA: 5 Day Plain Line Campaign

WORK CONTENT:

CRSA: Shap Drainage

Work Content: Works Delivery: Sideway S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

MD555

NW1005
NW5008
NW5009

NW3001
NW3005
NW3009
NW3011

NW4001
NW4033

NW5009

17/08/24

23/08/24

12/08/24

17/08/24

17/08/24

17/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Sat
19/08/24
0540 Mon

PossessionAll LinesCheadle HulmeKidsgrove JnP2024/3757704 WORK CONTENT:

CRSA

PLTR: Macclesfield Loop Platform 3

Macclesfield S&C Prep

NW5009 17/08/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0050 Sat

0050 Sun

2300 Sun

27/08/24

27/08/24

27/08/24

25/08/24

26/08/24

0300 Tue

0300 Tue

0500 Tue (76 hrs)

0900 Sun (9 hrs)

0700 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Willesden North Jn

Camden Jn

Milton Keynes South
Jn

Milton Keynes South
Jn

Milton Keynes South
Jn

Camden Jn

Euston

Ledburn Jn

Ledburn Jn

Ledburn Jn

P2024/3755152

P2024/3755253

0140 SAT TO 0300 TUES



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Primrose Hill Tunnel

TRAINS TO TRAVEL OVER SLOW LINES 



WORK CONTENT - 

PLTR: Bletchley Station Drainage

MD101

MD101

24/08/24

24/08/24

24/08/24

25/08/24

25/08/24

22Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3776973 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

26/08/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765347 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

26/08/24

26/08/24

26/08/24

26/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

24/08/24

24/08/24

27/08/24

27/08/24

27/08/24

27/08/24

27/08/24

27/08/24

27/08/24

1045 Sat

1045 Sat

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Down Saltley 
Goods Loop

Down Washwood 
Heath Through 
Siding
Castle Bromwich 
Curve

All

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2

Landor Street Jn

Landor Street Jn

Washwood Heath 
West Junction

Park Lane Jn (West 
Midlands)

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Washwood Heath 
East Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Castle Bromwich 
Jn

P2024/3734378 Work Content: HS2 "Saltley Viaduct Bridge 
Demolition. Install protective decking to the tracks"



Work Content: PLTR: Washwood Heath



0001 SAT TO 1045 SAT



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
WATER ORTON DIRECTION VIA UP DERBY SLOW 
ONLY.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.



1045 SAT TO 0400 TUES

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

2340 Fri

26/08/24

27/08/24

0500 Mon

0550 Tue

PossessionAll Lines

Down and Up 
Main

Water Orton East Jn

Kidsgrove

Coleshill Parkway

Stone Jn

P2024/3734370

P2024/3755681

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content: Works Delivery: Stoke North S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

MD555

NW1005
NW5008
NW5009

24/08/24

23/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2125 Sat

0001 Sat

0010 Sat

27/08/24

27/08/24

27/08/24

27/08/24

27/08/24

27/08/24

25/08/24

29/08/24

29/08/24

0500 Tue (7 hrs)

0500 Tue

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

1025 Sun

0505 Thu

0510 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Chstr 
Ind

All

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Salop Goods Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Penrith

Heaton Norris Jn

Cheadle Hulme

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Oxenholme

Cheadle Hulme

Kidsgrove Jn

P2024/3758646

P2024/3758601

P2024/3760165

P2024/3757710

Work Content

Crewe Hub: BHIL Diversionary Works

WORK CONTENT:

CRSA: Shap Drainage

WORK CONTENT:

CD: CMP2 OB1A Greek Street

5 Days alignment with Greek St P3760165 



WORK CONTENT:

CRSA: Macclesfield S&C

PLTR: Macclesfield Station

GW735
NW1009
NW1011
NW1013
NW1015
NW1017
NW5001

NW4001
NW4033

NW5001

NW5009

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

24/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0040 Sun

02/09/24

02/09/24

01/09/24

0300 Mon

0300 Mon

0645 Sun (6 hrs)

Possession

Possession

Sidings 
Possession

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Willesden North Jn

Camden Jn

Camden Jn

Camden Jn

Euston

Euston

P2024/3754403 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Primrose Hill Tunnel

MD101 31/08/24

31/08/24

01/09/24

23Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

02/09/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741555 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741555

P2024/3775215

P2024/3775773

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765362 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

02/09/24

02/09/24

02/09/24

02/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued



Page         273 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Castle Bromwich 
Jn

Washwood Heath 
East Jn

P2024/3734425 Work Content: Follow Up works for HS2 Saltley 
Viaduct Bridge Deck Installation & protective decking 
of the tracks.



Work Content: PLTR: Washwood Heath



1045 SAT TO 0400 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE.



AVANTI ECS TO DIVERT VIA LICHFEILD.  



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

31/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

1045 Sat

0035 Sun

0035 Sun

0035 Sun

2330 Sat

2125 Sat

0010 Sun

02/09/24

01/09/24

01/09/24

01/09/24

02/09/24

01/09/24

02/09/24

0500 Mon

1035 Sun

1035 Sun

1035 Sun

0530 Mon

1025 Sun

0540 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Platforms 
1,2,4,5,6

Down Main

Up Main

Wall Sidings

Down and Up 
Main

All Lines

All Lines

Water Orton East Jn

Marylebone

Neasden South Jn

Marylebone

Kidsgrove

Penrith

Cheadle Hulme

Coleshill Parkway

Marylebone

Marylebone

Stone Jn

Oxenholme

Kidsgrove Jn

P2024/3734371

P2024/3749167

P2024/3755554

P2024/3758583

P2024/3757693

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Work Content: Birmingham DU: S&C Tamping @ 
Marylebone



CHILTERNS TO STABLE IN PLATFORM 3



CHILTERNS NOT TO STABLE IN WALL SIDINGS

Work Content: Works Delivery: Stoke North S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

WORK CONTENT:

CRSA: Shap Drainage

WORK CONTENT:

CRSA

Macclesfield S&C FU

PLTR: North Road

MD555

MD701

NW1005
NW5008
NW5009

NW4001
NW4033

NW5009

31/08/24

01/09/24

01/09/24

01/09/24

31/08/24

31/08/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2005 Sat

2355 Sat

2340 Sat

2350 Sat

30/09/24

30/09/24

09/09/24

09/09/24

0600 Mon (29 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow/Northampton

Down and Up 
Northampton

Down and Up 
Coventry

Down and Up 
Coventry

Northampton South 
Jn

Daventry South Jn

Brandon HABD

Brandon HABD

Milton Keynes 
North Jn

Northampton 
North Jn

Rugby Trent 
Valley Jn

Rugby OHNS 
MD301

P2024/3754477

P2024/3751432

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: Castlethorpe Drainage

PLTR: Althorpe Yard

1:6 Maintenance

Work Content: PLTR: Long Lawford Drainage



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COVENTRY & RUGBY



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES

MD101
MD105

MD101
MD180
MD301

28/09/24

28/09/24

07/09/24

07/09/24

24Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741579 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/09/24

09/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741579

P2024/3775216

P2024/3775774

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sun

1200 Sun

08/09/24

09/09/24

1200 Sun (12 hrs)

0525 Mon

Possession

Possession

Down and Up 
Main/Coventry

Down and Up 
Main/Coventry

Stechford South Jn

Birmingham 
International South 
Jn

Canley

Canley

P2024/3751454 Work Content: PLTR: Beechwood Tunnel

S&C Tamp: B'ham International Sth & Nth (12hrs)



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM NEW STREET & RUGBY 
UNTIL 1200 SUN 



FROM 1200 SUN RAIL REPLACEMENT SERVICE 
TO OPERATE BETWEEN BIRMINGHAM 
INTERNATIONAL & RUGBY 



NO UNITS TO STABLE IN BIRMINGHAM 
INTERNATIONAL



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES

MD301
MD405
MD410

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765383 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

09/09/24

09/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sat

0100 Sat

2205 Sun

2205 Sun

2355 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0750 Sun

2125 Sat

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

08/09/24

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0535 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Up

Down

Up Goods Loop

Down and Up 
Main

Down

Platform 7

Down Through

Down and Up 
Goods
Up and Down Fork

All Lines

Up Slow

All Lines

Shelwick Jn

Hereford

Crewe Bank

Willaston LC

Bidston Dee Jn

Chester West Jn

Chester West Jn

Chester North Jn

Hooton South Jn

Chester West Jn

Penrith

Ledbury

Moreton-on-Lugg
LC and SB

Crewe Bank

Crewe Jn

Wrexham 
Exchange Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Chester South Jn

Oxenholme

P2024/3718564

P2024/3718686

P2024/3718843

P2024/3758486

P2024/3758553

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. THE PROTECTION AT 
LEDBURY PREVENTS TRANS FROM SHUNTING 
AT LEDBURY WEST FROM TEH DOWN SIDE TO 
THE UP SIDE. POSSESSION TO BE READ IN 
CONJUNCTION WITH OTHER SECTION 7 
POSSESSIONS ON GW730. 

work content: S&C renewals Shelwick Jn.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

POSSESSION MAY NEED TO BE CUT BACK DUE 
TO PORT TALBOT RESIGNALLING POSSESSION. 
work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM AND 
BIDSTON. 

NO ACCESS TO DEE MARSH OR PENYFFORDD 
FREIGHT CONNECTIONS. 

work content: Hawarden Bridge works.

ACCESS TO CHESTER ALSTOM DEPOT VIA 
CHESTER EAST JN ONLY



WORK CONTENT

LIVERPOOL DU: CHESTER NORTH JN S&C TAMP 
AND HEAVY MAINTENANCE

WORK CONTENT:

CRSA: Shap Drainage

GW730
MD940

GW731
GW735
NW1007

NW3007

NW3009
NW3011

NW4001
NW4033

07/09/24

07/09/24

08/09/24

08/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

07/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Sat

0015 Sat

0015 Sat

0015 Sat

09/09/24

09/09/24

09/09/24

09/09/24

17/09/24

10/09/24

10/09/24

10/09/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Tue

0555 Tue

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Glossop

All Lines

All Lines

All Lines

All Lines

All Lines

West Curve

Dinting East Jn

Dinting South Jn

Guide Bridge West 
Jn

Woodley Jn

Castleton East Jn

Hebden Bridge

Hall Royd Jn

Todmorden Viaduct 
Junction

Dinting South Jn

Glossop

Hadfield

Hyde Jn

Mills Hill

Rochdale East Jn

Stansfield Hall Jn

P2024/3758590

P2024/3758599

P2024/3758600

WORK CONTENT:

CRSA; PLTR Hyde Jn

WORK CONTENT:

CD Renewals: MVN2 UB48a M62 Motorway Bridge

WORK CONTENT:

CD Renewals: OB108 Hall Royd Lane

(19m 1067y)

CD Renewals: MVN2 T90 Summit Tunnel 

(14m 35c - 16m 65c)

NW5013
NW5015
NW5017
NW5019
NW9011

NW7001

NW7001
NW7009

08/09/24

08/09/24

08/09/24

08/09/24

07/09/24

07/09/24

07/09/24

07/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0040 Sun

0140 Sun

16/09/24

16/09/24

15/09/24

16/09/24

0300 Mon

0300 Mon

0645 Sun (6 hrs)

0500 Mon (29 hrs)

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Main

Willesden North Jn

Camden Jn

Camden Jn

Hillmorton Jn

Camden Jn

Euston

Euston

Hanslope Jn

P2024/3754404

P2024/3754453

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Primrose Hill Tunnel

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Hayford Nth Drainage

MD101

MD101

14/09/24

14/09/24

15/09/24

15/09/24

25Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3779310

P2024/3775217

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
MD150
MD155
MD160

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

17/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Fast/Main/Coventr
y

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham 
International South 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Coventry North Jn

P2024/3775811

P2024/3751431

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content:PLTR: Beechwood



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY

EA1310
MD150
MD155
MD160

MD301
MD405
MD410

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765385 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

16/09/24

16/09/24

16/09/24

16/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0100 Sat

0100 Sat

0025 Sat

2355 Sat

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0530 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Single

Up

Down

All Lines

Down

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Shelwick Jn

Hereford

Parkside Jn

Bidston Dee Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Ledbury

Moreton-on-Lugg
LC and SB

Ordsall Lane Jn

Wrexham 
Exchange Jn

P2024/3757064

P2024/3718625

P2024/3748691

P2024/3718861

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. THE PROTECTION AT 
LEDBURY PREVENTS TRANS FROM SHUNTING 
AT LEDBURY WEST FROM TEH DOWN SIDE TO 
THE UP SIDE. POSSESSION TO BE READ IN 
CONJUNCTION WITH OTHER SECTION 7 
POSSESSIONS ON GW730. 

work content: S&C renewals Shelwick Jn.

Work Content:

CRSA: PLTR Patricroft

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM AND 
BIDSTON. 

NO ACCESS TO DEE MARSH OR PENYFFORDD 
FREIGHT CONNECTIONS. 

work content: Hawarden Bridge works.

GW200
GW240
GW250
GW260
GW277
MD401

GW730
MD940

NW1021
NW2015
NW2019

NW3007

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2125 Sat

2345 Sun

2345 Sun

0005 Sat

0015 Sat

0015 Sat

0015 Sat

15/09/24

16/09/24

16/09/24

17/09/24

16/09/24

16/09/24

16/09/24

1025 Sun

0510 Mon

0510 Mon

0550 Tue

0555 Mon

0555 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

West Curve

Penrith

Blackpool South

Blackpool North

Castleton East Jn

Hebden Bridge

Hall Royd Jn

Todmorden Viaduct 
Junction

Oxenholme

Kirkham North Jn

Preston Fylde Jn

Mills Hill

Rochdale West Jn

Stansfield Hall Jn

P2024/3758602

P2024/3760492

P2024/3758599

P2024/3758662

WORK CONTENT:

CRSA: Shap Drainage

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT:

CD Renewals: MVN2 UB48a M62 Motorway Bridge

WORK CONTENT:

CD Renewals: OB108 Hall Royd Lane

(19m 1067y)

CD Renewals: MVN2 T90 Summit Tunnel 

(14m 35c - 16m 65c)

CD Renewals: MVN2 UB60 Rochdale Canal (54hrs)

NW4001
NW4033

NW4005
NW4007

NW7001

NW7001
NW7009

14/09/24

15/09/24

15/09/24

07/09/24

14/09/24

14/09/24

14/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0040 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

23/09/24

23/09/24

22/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

0300 Mon

0300 Mon

0645 Sun (6 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Willesden North Jn

Camden Jn

Camden Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Camden Jn

Euston

Euston

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3754405

P2024/3779311

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

21/09/24

21/09/24

22/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

24/09/24

26Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Main/Fast/Coventr
y
Down 
Fast/Platform 3 
and Platform 4
Down Kenilworth / 
Up & Down 
Kenilworth
Down 
Fast/Platform 3 
and Platform 4
Kemp Sidings 
(Coventry Yard)

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham 
International South 
Jn
Coventry

Coventry South Jn

Coventry

Coventry North Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Brandon HABD

Coventry

Leamington Spa 
North Jn

Coventry

Coventry North Jn

P2024/3775218

P2024/3775812

P2024/3751450

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

Work Content:

PLTR: Beechwood

PLTR: Coventry Sth (LSC) Drainage



TRAINS TO BE DIVERTED



COVENTRY PLATFORMS 1&2 ARE AVAILABLE 
FROM THE NUNEATON DIRECTION 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL & 
RUGBY AND LEAMINGTON & COVENTRY

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301
MD405
MD410

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0800 Mon

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

1600 Fri

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Dudley Run 
Round Line and 
Up Dudley Siding

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Walsall Pleck Jn

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Bescot Curve Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3754242

P2024/3765365

Work Content: IP Renewals: DPJ UB50 Cemetery 
Road Recon

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

MD345
MD360
MD370

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sat

0100 Sat

0020 Sun

2355 Sat

2125 Sat

0020 Sun

23/09/24

23/09/24

23/09/24

23/09/24

22/09/24

23/09/24

0400 Mon

0400 Mon

0515 Mon

0535 Mon

1025 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Single

Up

Down

All Lines

Down

All Lines

All Lines

Shelwick Jn

Hereford

Parkside Jn

Bidston Dee Jn

Penrith

Rochdale

Ledbury

Moreton-on-Lugg
LC and SB

Ordsall Lane Jn

Wrexham 
Exchange Jn

Oxenholme

Thorpes Bridge Jn

P2024/3718626

P2024/3760202

P2024/3718862

P2024/3758603

P2024/3758613

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. THE PROTECTION AT 
LEDBURY PREVENTS TRANS FROM SHUNTING 
AT LEDBURY WEST FROM TEH DOWN SIDE TO 
THE UP SIDE. POSSESSION TO BE READ IN 
CONJUNCTION WITH OTHER SECTION 7 
POSSESSIONS ON GW730. 

work content: S&C renewals Shelwick Jn.

Work Content:

CRSA: PLTR Patricroft

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM AND 
BIDSTON. 

NO ACCESS TO DEE MARSH OR PENYFFORDD 
FREIGHT CONNECTIONS. 

work content: Hawarden Bridge works.

WORK CONTENT:

CRSA: Shap Drainage

WORK CONTENT:

Works Delivery: Castleton S&C Reballast

GW730
MD940

NW2015

NW3007

NW4001
NW4033

NW7001

21/09/24

21/09/24

22/09/24

21/09/24

21/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0740 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Up Main via 
Platform 8
Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Brightside Station Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3772285 MAINTENANCE | 2 OF 2 | SHEFFIELD STATION [UP
SIDE]



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0040 SUN AND

BETWEEN 0740 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAIALABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0740 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE.
2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0915 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0955 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Worksop

Up Worksop

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Down Main

Nunnery Main Line 
Jn

Chesterfield

Grindleford

Sheffield North Jn

Sheffield South Jn

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Dore Station Jn

P2024/3772285 SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2005 Sat

2355 Sat

2340 Sat

2350 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

30/09/24

30/09/24

09/09/24

09/09/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

0600 Mon (29 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Slow/Northampton

Down and Up 
Northampton

Down and Up 
Coventry

Down and Up 
Coventry

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Northampton South 
Jn

Daventry South Jn

Brandon HABD

Brandon HABD

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Milton Keynes 
North Jn

Northampton 
North Jn

Rugby Trent 
Valley Jn

Rugby OHNS 
MD301

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3754477

P2024/3751432

P2024/3779312

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: Castlethorpe Drainage

PLTR: Althorpe Yard

1:6 Maintenance

Work Content: PLTR: Long Lawford Drainage



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COVENTRY & RUGBY



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD105

MD101
MD180
MD301

MD101
MD345
MD355
NW1001
NW1004
NW5009

28/09/24

28/09/24

07/09/24

07/09/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

01/10/24

27Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0001 Sun

1200 Sun

2325 Sat

0001 Sat

0001 Sat

0001 Sat

08/09/24

09/09/24

29/09/24

30/09/24

30/09/24

30/09/24

1200 Sun (12 hrs)

0525 Mon

1530 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Coventry

Down and Up 
Main/Coventry

Down and Up 
Stour/Penkridge

Down and Up 
Abbotswood 
Curve/Branch
Down Abbotswood
Goods Loop

Up Gloucester

Down Gloucester

Stechford South Jn

Birmingham 
International South 
Jn

Penkridge

Norton Jn

Abbotswood Jn

Wadborough LC

Canley

Canley

Wolverhampton 
North Jn

Abbotswood Jn

Abbotswood 
North Jn

Spetchley South 
Jn

P2024/3751454

P2024/3752307

P2024/3752747

Work Content: PLTR: Beechwood Tunnel

S&C Tamp: B'ham International Sth & Nth (12hrs)



TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM NEW STREET & RUGBY 
UNTIL 1200 SUN 



FROM 1200 SUN RAIL REPLACEMENT SERVICE 
TO OPERATE BETWEEN BIRMINGHAM 
INTERNATIONAL & RUGBY 



NO UNITS TO STABLE IN BIRMINGHAM 
INTERNATIONAL



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES

Work Content: 

MPSB: Bushbury

Work Content: S&C: Abbotswood

MD301
MD405
MD410

MD301
MD320

MD306

08/09/24

08/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued



Page         296 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

29/09/24

30/09/24

30/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0040 Sun

0345 Mon

0345 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Up Goods Loop

Down Goods Loop

Down and Up 
Avoiding

Down Goods Loop

Up/Down Goods

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Sidings

Ashchurch Sidings

No. 1 Spur and 
Parcels Line/No. 2 
Spur
Up Relief

Platform 4

Platform 3

Down and Up 
Curve

Down and Up 
Charfield

Down and Up 
Main

New Yard Sidings

Bay Siding

High Street (GW401)

Cheltenham Spa

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Alstone Carriage 
Sidings

Ashchurch WD GF

Gloucester

Horton Road Jn

Tuffley

Westbury LC 
(GW700)

Gloucester Yard 
No.2 GF

Gloucester

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route
Alstone Carriage 
Sidings

Ashchurch GF

Gloucester

Gloucester Yard 
Jn

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Gloucester

Horton Road Jn

P2024/3759220 GWR SERVICES TO TERMINATE AT / START 
FROM GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND WORCESTERSHIRE 
PARKWAY.

NWC ROUTE LOCAL OPERATIONS TEAM TO 
ARRANGE SPECIAL WORKING INSTRUCTIONS 
FOR REVERSALS AT ABBOTSWOOD JCN.



TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES 
ON THOSE ROUTES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND ON 
THE BAY SIDING AND LOCO SPUR. (0040 SUN to 
0740 SUN)





Work Details (across weeks 27-29):

Core S+C Renewals Cheltenham Hatherley

Core PLTR Bredon

GW401
GW700
MD306

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0745 Sun

29/09/24

30/09/24

0745 Sun

0345 Mon

Sidings 
Possession

Possession

Horton Road 
Depot
Gloucester Old 
Yard
Down and Up 
Main

Gloucester West

Horton Road JnRoute Boundary 
Western/LNW(S) 
Route

P2024/3759220 29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2125 Sat

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

29/09/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Penrith

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Oxenholme

P2024/3765366

P2024/3758604

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

WORK CONTENT:

CRSA: Shap Drainage

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW4001
NW4033

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

30/09/24

30/09/24

30/09/24

30/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2230 Fri
07/10/24
0545 Mon

PossessionAll LinesKirkby StephenSettle Jn SBP2024/3758593 WORK CONTENT:

CD Structure: SAC UB7 Station Rd

(RRS affected by road closure)

CD DOT Blea Moor 250m 65c to 250m 70c & 
Garsdale 256m 05c to 256m 40c

NW9901 04/10/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3776974 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

28Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

06/10/24

07/10/24

07/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0040 Sun

0345 Mon

0345 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Up Goods Loop

Down Goods Loop

Down and Up 
Avoiding

Down Goods Loop

Up/Down Goods

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Sidings

Ashchurch Sidings

No. 1 Spur and 
Parcels Line/No. 2 
Spur
Up Relief

Platform 4

Platform 3

Down and Up 
Curve

Down and Up 
Charfield

Down and Up 
Main

New Yard Sidings

Bay Siding

High Street (GW401)

Cheltenham Spa

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Alstone Carriage 
Sidings

Ashchurch WD GF

Gloucester

Horton Road Jn

Tuffley

Westbury LC 
(GW700)

Gloucester Yard 
No.2 GF

Gloucester

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route
Alstone Carriage 
Sidings

Ashchurch GF

Gloucester

Gloucester Yard 
Jn

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Gloucester

Horton Road Jn

P2024/3759281 GWR SERVICES TO TERMINATE AT / START 
FROM GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND WORCESTERSHIRE 
PARKWAY.

NWC ROUTE LOCAL OPERATIONS TEAM TO 
ARRANGE SPECIAL WORKING INSTRUCTIONS 
FOR REVERSALS AT ABBOTSWOOD JCN.



TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES 
ON THOSE ROUTES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND ON 
THE BAY SIDING AND LOCO SPUR. (0040 SUN to 
0740 SUN)





Work Details (across weeks 27-29):

Core S+C Renewals Cheltenham Hatherley

Core PLTR Bredon

GW401
GW700
MD306

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0745 Sun

0001 Sat

0001 Sat

0001 Sat

06/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0745 Sun

0345 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Horton Road 
Depot
Gloucester Old 
Yard
Down and Up 
Main

Down and Up 
Abbotswood 
Curve/Branch
Down Abbotswood
Goods Loop

Up Gloucester

Down Gloucester

Gloucester West

Horton Road Jn

Norton Jn

Abbotswood Jn

Wadborough LC

Route Boundary 
Western/LNW(S) 
Route

Abbotswood Jn

Abbotswood 
North Jn

Spetchley South 
Jn

P2024/3759281

P2024/3752964 Work Content: S&C: AbbotswoodMD306

06/10/24

06/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0055 Sat

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Saltney Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester West Jn

P2024/3765334

P2024/3758458

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content:

Works Delivery: CNH3 Northgate Tunnel Concrete 
Spraying

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW3001

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

07/10/24

07/10/24

07/10/24

07/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sat

2355 Sat

2245 Sat

2230 Fri

2230 Fri

06/10/24

06/10/24

07/10/24

07/10/24

14/10/24

1105 Sun

1105 Sun

0430 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Up Main

Down Main

Down and Up

All Lines

All Lines

Rhyl

Llandudno Jn

Hellifield South Jn

Kirkby Stephen

Kirkby Stephen

Rhyl

Saltney Jn

Skipton North Jn

Settle Jn SB

Settle Jn SB

P2024/3719111

P2024/3778650

P2024/3758593

P2024/3758636

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

WORKS DELIVERY | GARGRAVE PLTR | 1 of 1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



FREIGHT DIVERTED VIA HEXHAM OR CALDER 
VALLEY

WORK CONTENT:

CD Structure: SAC UB7 Station Rd

(RRS affected by road closure)

CD DOT Blea Moor 250m 65c to 250m 70c & 
Garsdale 256m 05c to 256m 40c

WORK CONTENT:

CD Structure: SAC UB7 Station Rd

(RRS affected by road closure)

CD DOT Blea  Moor 250m 65c to 250m 70c & 
Garsdale 256m 05c to 256m 40c

NW3001

LN922
NW9901

NW9901

NW9901

224m60ch and 226m62ch

C14 Rerail Resleep Reball 
Form - Trax

05/10/24

05/10/24

05/10/24

04/10/24

11/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10060670
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2210 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

1200 Sun (14 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Hillmorton Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Hanslope Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3779781

P2024/3777140

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Hayford Nth Drainage

NLL CYCLIC TYPE 7C (ROTR)

MD101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

29Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

13/10/24

14/10/24

14/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0040 Sun

0345 Mon

0345 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Up Goods Loop

Down Goods Loop

Down and Up 
Avoiding

Down Goods Loop

Up/Down Goods

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Sidings

Ashchurch Sidings

No. 1 Spur and 
Parcels Line/No. 2 
Spur
Up Relief

Platform 4

Platform 3

Down and Up 
Curve

Down and Up 
Charfield

Down and Up 
Main

New Yard Sidings

Bay Siding

High Street (GW401)

Cheltenham Spa

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Alstone Carriage 
Sidings

Ashchurch WD GF

Gloucester

Horton Road Jn

Tuffley

Westbury LC 
(GW700)

Gloucester Yard 
No.2 GF

Gloucester

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route
Alstone Carriage 
Sidings

Ashchurch GF

Gloucester

Gloucester Yard 
Jn

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Gloucester

Horton Road Jn

P2024/3759283 GWR SERVICES TO TERMINATE AT / START 
FROM GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND WORCESTERSHIRE 
PARKWAY.

NWC ROUTE LOCAL OPERATIONS TEAM TO 
ARRANGE SPECIAL WORKING INSTRUCTIONS 
FOR REVERSALS AT ABBOTSWOOD JCN.



TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES 
ON THOSE ROUTES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND ON 
THE BAY SIDING AND LOCO SPUR. (0040 SUN to 
0740 SUN)





Work Details (across weeks 27-29):

Core S+C Renewals Cheltenham Hatherley

Core PLTR Bredon

GW401
GW700
MD306

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0040 Sun

0745 Sun

2300 Sat

2300 Sat

2300 Sat

13/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0745 Sun

0345 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Horton Road 
Depot
Gloucester Old 
Yard
Down and Up 
Main

Down and Up 
Abbotswood 
Curve/Branch
Down Abbotswood
Goods Loop

Up Gloucester

Down Gloucester

Gloucester West

Horton Road Jn

Norton Jn

Abbotswood Jn

Wadborough LC

Route Boundary 
Western/LNW(S) 
Route

Abbotswood Jn

Abbotswood 
North Jn

Spetchley South 
Jn

P2024/3759283

P2024/3752965 Work Content: S&C: AbbotswoodMD306

13/10/24

13/10/24

12/10/24

12/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765354 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

14/10/24

14/10/24

14/10/24

14/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0020 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

Down and Up 
West Kirby

All Sidings

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

New Brighton

Bidston

Birkenhead North 
TMD

Park South Jn

Romiley Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Bidston East Jn

Birkenhead North

Birkenhead North 
TMD

Dalton Jn

New Mills Central

P2024/3757033

P2024/3757130

P2024/3757757

P2024/3758592

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content

Liv DU: Bidston East Jn S&C Tamping

Work Content

CRSA:Barrow Drainage

WORK CONTENT:

CRSA: PLTR: Marple Tunnel

GW200
GW240
GW250
GW260
GW277
MD401

NW3007
NW8011
NW8013
NW8015

NW4033

NW9007

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2230 Fri

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0545 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Down and Up

Down Shipley 
Slow

Up Sidings 1, 
2A,2B 3

Up Sidings 1, 
2A,2B 3

All Lines

Gargrave

Skipton North Jn

Skipton North Jn

Skipton North Jn

Kirkby Stephen

Skipton

Skipton

Skipton

Settle Jn SB

P2024/3779236

P2024/3758636

WORKS DELIVERY | SKIPTON NORTH S&C | 1 OF 
1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



FRIEGHT DIVERTED VIA HEXHAM OR VIA THE 
CALDER VALLEY



NO ACCESS TO SKIPTON VIA THE RYLSTONE 
BRANCH

NO ACCESS TO PLATFROM 2

NO ACCESS TO BROUGHTON SIDINGS

PANTOGRAPHS TO BE LOWERED IN 
BROUGHTON SIDINGS

WORK CONTENT:

CD Structure: SAC UB7 Station Rd

(RRS affected by road closure)

CD DOT Blea  Moor 250m 65c to 250m 70c & 
Garsdale 256m 05c to 256m 40c

LN922
LN930
NW9901

NW9901

221m32ch and 222m23ch

C70 S&C - Complete 
Renewal 113A

13/10/24

13/10/24

13/10/24

13/10/24

11/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10060879

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun

0140 Sat

0140 Sun

21/10/24

20/10/24

21/10/24

0600 Mon (29 hrs)

0140 Sun (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Down and Up 
Slow

Down 
Northampton
Up Northampton

Down and Up 
Northampton

Hanslope South Jn

Daventry South Jn

Daventry South Jn

Milton Keynes 
North Jn

Northampton

Hanslope North 
Jn

P2024/3754478

P2024/3756798

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Castlethorpe Station

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane Nth

PLTR: Althorpe Park

1:6 Maintenance

CD Renewals: HNR OB49 Long Buckby & Brington

CD Earthworks: Althorpe

MD101

MD101
MD105

20/10/24

19/10/24

20/10/24

30Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741580 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0140 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/10/24

21/10/24

26/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0525 Mon

0525 Mon

0140 Sat (120 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

All Lines

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Stone OHNS 
NW5009

Polesworth

St. Albans Abbey

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Colwich Jn

Nuneaton OHNS

Watford Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3741580

P2024/3756864

P2024/3776975

MIDWEEK BLOCKADE OF ABBEY LINES



RRS TO OPERATE BETWEEN WATFORD & 
ST.ALBANS



Work Content -

CD Renewals: WSSA OB5 Mons Cottage (2m 45ch)

NLL CYCLIC TYPE 7A (ROTR)

MD130

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/10/24

20/10/24

21/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0110 Sun

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

20/10/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1110 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Bletchley

Up Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Temporary Buffer 
Stops

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Islip

P2024/3765388

P2024/3749361

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: Birmingham DU: S&C Tamp: Gavray 
Jn

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD736
MD745

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2205 Sun

2205 Sun

0105 Sun

2125 Sat

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0020 Sat

0020 Sat

0020 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

22/10/24

24/10/24

22/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0455 Mon

0455 Mon

0500 Mon

0520 Mon

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0530 Tue

0530 Thu

0530 Tue

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Down and Up 
Main

All Lines

Single & Loop

Down and Up

All Lines

Down & Up 
Chester

All Lines

Up Main

Down Main

All Lines

Up Sidings

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Crewe Bank

Willaston LC

Wavertree Jn

Blaenau Ffestiniog

Chester North Jn

Ellesmere Port 
Station

Rock Ferry South Jn

Park South Jn

Widnes

Birchwood

Warrington Central

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Crewe Bank

Crewe Jn

Allerton Jn

Llandudno Jn

Hooton South Jn

Dalton Jn

Birchwood

Flixton

Warrington 
Central

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3718688

P2024/3757226

P2024/3718990

P2024/3757151

P2024/3760300

P2024/3757818

P2024/3745866

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

POSSESSION MAY NEED TO BE CUT BACK DUE 
TO PORT TALBOT RESIGNALLING POSSESSION. 
work content: maintenance

WORK CONTENT: 

CRSA: PLTR Mossley Hill

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

WORK CONTENT

LIV DU: Hooton S&C Tamping and Heavy 
Maintenance

Work Content

CRSA:Barrow Drainage

Work Content

CD Renewals:

VB187 Glazebrook Viaduct (125hr) 24m 54c.

UB117 Rolleston Street 18m 09c (77hr)

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

GW731
GW735
NW1007

NW2001

NW3001
NW3015

NW3011
NW3013
NW8013

NW4033

NW6003

NW6003

20/10/24

20/10/24

20/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0020 Sat
21/10/24
0550 Mon

PossessionAll LinesAshburys East JnRomiley JnP2024/3758608 WORK CONTENT:

CD Renewals: OB7 Station Road 

(45m 0155y)

NW9007 19/10/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2140 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2335 Sat

2345 Sat

0835 Sun

0140 Mon

26/10/24

28/10/24

28/10/24

28/10/24

28/10/24

26/10/24

28/10/24

28/10/24

27/10/24

28/10/24

28/10/24

26/10/24

2240 Sat

0525 Mon

0525 Mon

0525 Mon

0525 Mon

2335 Sat

0525 Mon

0525 Mon

0835 Sun

0525 Mon

0525 Mon

0140 Sat (120 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Main

Down Trent Valley
Fast
Up Slow/Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Up & Down 
Cannock

Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Cannock / Up & 
Down Cannock
Up & Down 
Cannock

All Lines

Hartshill Sidings 
(former site of)

Meaford Crossing 
LC (CCTV)

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Hartshill Sidings 
(former site of)

Rugeley North Jn

Rugeley North Jn

Rugeley North Jn

St. Albans Abbey

Hademore LC 
(former site of)

Colwich Jn

Hartshill Sidings 
(former site of)

Milford Jn 
(Staffordshire)

Rugeley Trent 
Valley

Whitehouse Jn

Nuneaton OHNS

Rugeley Town

Rugeley OHNS 
(NW1004)

Rugeley Trent 
Valley

Watford Junction

P2024/3755484

P2024/3756864

Work Content:PLTR: COT Cowarden US



2140 SAT TO 2240 SAT

TRAINS TO TRAVEL OVER DOWN TRENT VALLEY 
LINES.



2240 SAT TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD TREVNT VALLEY 
CHORD. 



2335 SAT TO 0835 SUN

NO ACCESS PLATFORM 1 RUGELEY TRENT 
VALLEY





2345 SAT TO 0525 MON

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY

MIDWEEK BLOCKADE OF ABBEY LINES



RRS TO OPERATE BETWEEN WATFORD & 
ST.ALBANS



Work Content -

CD Renewals: WSSA OB5 Mons Cottage (2m 45ch)

MD101
MD233
MD345
MD355
MD555
NW1001
NW1002
NW1004

MD130

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

26/10/24

27/10/24

21/10/24

31Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3775219

P2024/3775813

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765358 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

28/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sun

2345 Sun

2330 Sat

2315 Fri

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

28/10/24

28/10/24

28/10/24

04/11/24

27/10/24

27/10/24

27/10/24

27/10/24

28/10/24

0510 Mon

0510 Mon

0520 Mon

0620 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0435 Mon

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Blackpool South

Blackpool North

Maryport LC

Drigg

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Daisyfield Jn

Kirkham North Jn

Preston Fylde Jn

Bransty SB

Bootle (Cumbria)

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Farington Curve 
Jn

P2024/3760494

P2024/3757764

P2024/3757719

P2024/3745867

P2024/3758596

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CRSA: PLTR Workington Yard

Work Content

CD Renewals: UB139 Eskmills Creep

(56m 0088y)

L&C DU: Bootle -Drigg Long Timbers

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

NW4005
NW4007

NW4033

NW4033

NW6003

NW7009

27/10/24

27/10/24

26/10/24

01/11/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0040 Sun

0245 Sat

0245 Sat

04/11/24

03/11/24

04/11/24

04/11/24

0300 Mon

0645 Sun (6 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Sidings 
Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up Fast

Camden Jn

Camden Jn

Watford Junction

Watford Junction

Euston

Euston

Camden Jn

North Wembley 
Jn

P2024/3754406

P2024/3754647

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Kensal Green Tunnel Drainage

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

1 in 13 maintenance strategy

PLTR: Harthcan House

drainage at Willesden Jn

MD101

MD101
MD120

02/11/24

03/11/24

02/11/24

02/11/24

32Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741641 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

04/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741641

P2024/3775220

P2024/3775755

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 and 4

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Platform 1 & 2

Oxford Bay 
Approach

Up Oxford Relief

Down and Up 
Bletchley

Oxford

Somerton LC (inc.)

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Oxford Station North 
Jn

Wolvercot South Jn

Woodstock Road Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

Oxford North Jn

P2024/3765407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0845 Sun

0845 Sun

0845 Sun

1305 Sun

0115 Sat

03/11/24

04/11/24

04/11/24

04/11/24

03/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

03/11/24

03/11/24

04/11/24

04/11/24

0845 Sun

0450 Mon

0450 Mon

0450 Mon

1305 Sun

0450 Mon

0845 Sun

1305 Sun

0845 Sun

0845 Sun

0450 Mon

1305 Sun

1305 Sun

0450 Mon

0510 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down and Up 
Oxford

Platform 1 & 2

Up Oxford

Up Oxford Relief

Down Cherwell 
Valley
Up Cherwell 
Valley

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford Parkway

Oxford North Jn

Wolvercot South Jn

Oxford

Oxford

Oxford Station North 
Jn

Oxford

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Chester Line Jn

Oxford

Wolvercot South 
Jn

Hinksey North

Heyford

P2024/3757057

P2024/3756238

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT AND OXFORD.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY UNTIL 1305
SUNDAY.



CROSS COUNTRY SERVICES TO TERMINATE AT / 
START FROM DIDCOT AND LEAMINGTON (SEE 
ADJACENT POSSESSION).

 

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



Work Details:

Core PLTR Culham

S+C tamping Oxford Canal Jcn

Heavy mtce Oxford North Jcn / Station North

Work Content: PLTR: Somerton



TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/DIDCOT FROM THE SOUTH 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0820 Sun

0820 Sun

2255 Sat

2315 Fri

2350 Sat

0035 Sun

0001 Sat

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

0820 Sun

0820 Sun

0930 Sun

0930 Sun

1100 Sun

1100 Sun

0540 Mon

0620 Mon

0620 Mon

0535 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bordesley

Up Bordesley

Down and Up 
Slow/Snow Hill

Up Through Siding

Down Through 
Siding
South End Shunt 
Neck

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

All Lines

All Lines

All Lines

Bordesley Jn

Bordesley

Small Heath

Tyseley

Small Heath South 
Jn

Small Heath South 
Jn

Crewe South Jn

Drigg

Dalston (Cumbria)

Daisyfield Jn

Chinley East Jn

Acocks Green

Tyseley South Jn

Tyseley

Acocks Green

Tyseley South Jn

Kidsgrove Jn

Bootle (Cumbria)

Maryport

Farington Curve 
Jn

Totley Tunnel 
East (TE)

P2024/3748148

P2024/3760383

P2024/3757719

P2024/3757781

P2024/3758638

P2024/3758606

Work Content: S&C Tamp: Small Heath Sth & Tyseley
Nth

Work Content

Crewe Hub: Alsager Resignalling Works

Work Content

CD Renewals: UB139 Eskmills Creep

(56m 0088y)

L&C DU: Bootle -Drigg Long Timbers

Work Content

CRSA: Woodside LC 18m79ch

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

Work Content

Works Delivery: Earles S&C Reballast

(29a/b pts)

MD401
MD425
MD435

NW1005

NW4033

NW4033

NW7009

LN808
NW9001
NW9003

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

02/11/24

01/11/24

02/11/24

03/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0040 Sun

0245 Sat

11/11/24

11/11/24

10/11/24

11/11/24

0300 Mon

0300 Mon

0645 Sun (6 hrs)

0500 Mon (54 hrs)

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up Fast

North Wembley Jn

Camden Jn

Camden Jn

Ledburn Jn

Camden Jn

Euston

Euston

Watford Junction

P2024/3754407

P2024/3754662

0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Kensal Green Tunnel Drainage

TRAINS TO TRAVEL OVER SLOW LINES



Work Content : 

PLTR: Little Heath Lane

MD101

MD101

09/11/24

09/11/24

10/11/24

09/11/24

33Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741556 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3741556

P2024/3775241

P2024/3775756

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3760856 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: Works Delivery: Kensington Olympia - 
Medium Refurb (S&C)

WORK: Capital Delivery:  WLL OLE Structures & 
Srubs Lane - E&P

WORK: CEFA - DISTRICT LINE. COVEREDWAY 
NO3 (LUL)

COVEREDWAY NO4 (WLL over LUL) (Topside)

Amies Street Retaining Wall

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0845 Sun

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

0845 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down and Up 
Oxford

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford

Hinksey South

Oxford

Oxford Parkway

Oxford North Jn

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Chester Line Jn

P2024/3757126 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT AND OXFORD.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY UNTIL 0845
SUNDAY.



CROSS COUNTRY SERVICES TO TERMINATE AT / 
START FROM DIDCOT AND LEAMINGTON (SEE 
ADJACENT POSSESSION).

 

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



Work Details:

Core PLTR Culham

Heavy mtce Oxford North Jcn / Station North

GW200
GW240
GW250
GW260
GW277
MD401

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0115 Sat

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0510 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 and 4

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Platform 1 & 2

Oxford Bay 
Approach

Up Oxford Relief

Down and Up 
Bletchley

Down Cherwell 
Valley
Up Cherwell 
Valley

Oxford

Somerton LC (inc.)

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Oxford Station North 
Jn

Wolvercot South Jn

Woodstock Road Jn

Aynho Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

Oxford North Jn

Heyford

P2024/3765397

P2024/3756257

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: PLTR: Somerton



TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/DIDCOT FROM THE SOUTH 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

11/11/24

09/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2315 Sat

0010 Sun

0010 Sun

0010 Sun

0810 Sun

0020 Sat

0020 Sat

2355 Sat

2355 Sat

2355 Sat

2350 Sat

0015 Sat

0035 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

12/11/24

12/11/24

10/11/24

10/11/24

10/11/24

11/11/24

11/11/24

11/11/24

0010 Sun

0810 Sun

0810 Sun

0810 Sun

1015 Sun

0540 Tue

0540 Tue

1130 Sun

1130 Sun

1130 Sun

0620 Mon

0605 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

Down Castle 
Bromwich Curve

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

All Lines

All Lines

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop
Down Main

Up Main

All Lines

All Lines

All Lines

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Crewe North Jn

Crewe South Jn

Holyhead

Holyhead

Llandudno Jn

Dalston (Cumbria)

Hall Royd Jn

Daisyfield Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Basford Hall Jn 
SB (BH)

Kidsgrove Jn

Holyhead

Llandudno Jn

Maryport

Gannow Jn

Farington Curve 
Jn

P2024/3755363

P2024/3760372

P2024/3719162

P2024/3757720

P2024/3758642

P2024/3758610

Work Content: Saltley DU: S&C Tamp: Washwood 
Heath                                        



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1P34.



XC & VT ECS FROM BARTON DEPOT TO DIVERT 
VIA ALREWAS LICHFIELD & ASTON.



LM & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

Work Content

Crewe Hub: Alsager Resignalling Works

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL AND 
HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance

Work Content

CRSA: Woodside LC 18m79ch

WORK CONTENT:

CD Buildings: Burnley Manchester Rd Access for All

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

MD501
MD545
MD555
MD560
MD565
MD570

NW1001
NW1005

NW3001

NW4033

NW7009

NW7009

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sat

0140 Sat

0040 Sun

18/11/24

18/11/24

17/11/24

0300 Mon

0300 Mon

0645 Sun (6 hrs)

Possession

Possession

Sidings 
Possession

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

North Wembley Jn

Camden Jn

Camden Jn

Camden Jn

Euston

Euston

P2024/3754408 0140 SAT TO 0300 MON



ARL TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES 



NO ACCESS EUSTON PLATFORMS 12 TO 16, 
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 
AT EUSTON PLATFORMS 12 TO 16, MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS CAMDEN CARRIAGE SIDINGS. 
STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



Work Content - 

HS2: Hampstead Road Bridge Piling Works

PLTR: Primrose Hill Tunnel

PLTR: Willesden Drainage

Kensal Green Tunnel drainage

MD101 16/11/24

16/11/24

17/11/24

34Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741642 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

18/11/24

18/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

0525 Mon

0525 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

All Lines

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow/Up Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Up Stafford Slow

Down and Up 
Main

All Lines

Stone OHNS 
NW5009

Polesworth

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich Jn

Nuneaton OHNS

Colwich Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3741642

P2024/3779313 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

17/11/24

17/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

19/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2230 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1100 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

2345 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Stafford / 
Down Stafford 
Fast / Down Fast
Up Stafford / Up 
Stafford Fast / Up 
Fast
Down Stafford 
Slow / Down Slow

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down Norton 
Bridge

Platform 4,5 & 6

Up Penkridge 
Slow

Stafford Goods 
Loop

Up Slow/Up 
Stafford Slow

Up Norton Bridge

Down Slow

Up Slow

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Yarnfield Junction

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Rickerscote Junction

Stafford North Jn

Basford Hall Jn SB 
(BH)

Little Bridgeford 
Junction

Norton Bridge

Heamies Bridge

Colwich Jn

Milford Jn 
(Staffordshire)

Norton Bridge 
Junction

Penkridge

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Yarnfield Junction

Stafford

P2024/3755551 Work Content: PLTR: Doxey DS



2230 SAT TO 2345 SUN AND 1100 SUN TO 0500 
MON

TRAINS TO ROUTE USING FAST LINES.



2345 SAT TO 1100 SUN

NO ACCESS STAFFORD STATION, SALOP 
SIDINGS, STAFFORD UP SIDINGS, ARRIVAL 
LINES.

MD101
NW1001

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

16/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Page         338 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3775228

P2024/3775814

NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2255 Sat

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Crewe South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Kidsgrove Jn

P2024/3765359

P2024/3760369

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content

Crewe Hub: Alsager Resignalling Works

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW1005

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

18/11/24

18/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2330 Sat

0035 Sun

0015 Sat

18/11/24

18/11/24

18/11/24

0620 Mon

0535 Mon

0605 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Workington No.2

Daisyfield Jn

Hall Royd Jn

Bransty SB

Farington Curve 
Jn

Gannow Jn

P2024/3760342

P2024/3758611

P2024/3758598

Work Content

CRSA: PLTR Parton (1of3)

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

WORK CONTENT:

CD Buildings: Burnley Manchester Rd Access for All

NW4033

NW7009

NW7009

16/11/24

17/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

0140 Sun
25/11/24
0600 Mon (29 hrs)

PossessionDown and Up 
Slow / 
Northampton

Daventry South JnMilton Keynes 
North Jn

P2024/3754479 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO TERMINATE AT CMK FROM SOUTH & 
RUGBY FROM NORTH



ACCESS TO DIRFT FROM THE NORTH



WORK CONTENT - 

PLTR: P76 Althorpe Yard

PLTR: Castlethorpe Station

1:6 Maintenance

MD101
MD105

24/11/24

35Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Stafford 
Slow

Down Trent Valley
Fast
Up Slow / Up Trent
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast

Stafford Trent Valley 
Jn No.1

Colwich Jn

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

P2024/3741584 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

23/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

2355 Sun

2355 Sun

25/11/24

25/11/24

25/11/24

25/11/24

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Polesworth

Rugeley Town

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

P2024/3741584

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2125 Sat

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Single & Loop

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Blaenau Ffestiniog

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Llandudno Jn

P2024/3765360

P2024/3719063

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW3001
NW3015

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

25/11/24

25/11/24

25/11/24

25/11/24

23/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2330 Sat

0035 Sun

25/11/24

25/11/24

0620 Mon

0535 Mon

Possession

Possession

All Lines

All Lines

Workington No.2

Daisyfield Jn

Bransty SB

Farington Curve 
Jn

P2024/3757756

P2024/3758640

Work Content

CRSA: PLTR Parton (2 of 3)

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

NW4033

NW7009

23/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

36Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow/Down 
Stafford
Down Trent Valley
Fast/Down Main
Up Stafford/Up 
Fast/Up Trent 
Valley Fast
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow
Up Trent Valley 
Slow/Up Slow
Down and Up 
Main

Down Stafford 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Colwich Jn (inc.)

Rugeley North Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Rugeley Trent Valley

Highfields LC (UWC)

Stafford Trent Valley 
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Atherstone

Rugeley Town

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Lichfield North Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Town

Whitehouse Jn

P2024/3741599 Work Content: HS2 Harvey's Rough Flyover Prep 
works



2340 SAT TO 0840 SUN AND 2355 SUN TO 0525 
MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.



0840 SUN to 2355 SUN

DOWN TRAINS TO TRAVEL OVER DOWN TV FAST 
BETWEEN LICHFIELD NORTH JN AND COLWICH 
JN. UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN RUGELEY NORTH JN AND LICHFIELD 
NORTH JN. ACCESS AVAILABLE TO/FROM UP & 
DOWN CANNOCK BRANCH AT RUGELEY NORTH 
JN. WMT UNABLE TO STOP AT RUGELEY TRENT 
VALLEY PLATFORMS 2 AND 3, RAIL 
REPLACEMENT SERVICE TO OPERATE

MD101
MD345
MD355
NW1001
NW1004
NW5009

30/11/24

30/11/24

30/11/24

30/11/24

30/11/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2355 Sun

2355 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

02/12/24

02/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0525 Mon

0525 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (50 hrs)

0500 Mon (50 hrs)

0500 Mon (50 hrs)

0500 Mon (50 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down and Up 
West London

Down and Up 
Willesden Relief

Down and Up 
West London

Down & Up High 
Level

Stone OHNS 
NW5009

Polesworth

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Mitre Bridge Jn

Willesden No.7 Jn

Mitre Bridge Jn

Mitre Bridge Jn

Colwich Jn

Nuneaton OHNS

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Shepherds Bush

West London Jn 
(Willesden)

West London Jn 
(Willesden)

Willesden High 
Level Jn

P2024/3741599

P2024/3776976

P2024/3756923

NLL CYCLIC TYPE 7A (ROTR)

NO ACCESS TO WLL FROM WCML





Work Content:

PLTR: Mitre Bridge LC

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD160
MD166

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

30/11/24

30/11/24

30/11/24

30/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3765401 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

02/12/24

02/12/24

02/12/24

02/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sun

2305 Sun

2205 Sun

2205 Sun

2330 Sat

0035 Sun

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

02/12/24

0445 Mon

0445 Mon

0455 Mon

0455 Mon

0620 Mon

0535 Mon

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down Cherwell 
Valley

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

Heyford

Aynho Jn

Crewe Bank

Willaston LC

Workington No.2

Daisyfield Jn

Chester Line Jn

Heyford

Crewe Bank

Crewe Jn

Bransty SB

Farington Curve 
Jn

P2024/3772882

P2024/3718690

P2024/3757782

P2024/3758597

RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT 
8MPH MAXIMUM SPEED.



NO OTHER SERVICES TO OPERATE.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

POSSESSION MAY NEED TO BE CUT BACK DUE 
TO PORT TALBOT RESIGNALLING POSSESSION. 
work content: maintenance

Work Content

CRSA: PLTR Parton (3 of 3)

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast

GW200
MD401

GW731
GW735
NW1007

NW4033

NW7009

01/12/24

01/12/24

01/12/24

01/12/24

30/11/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V0_2024

EAS - Section 7
Version 1.0

EAS_V1_2024

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2355 Sat

2355 Sat

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1105 Sun

1105 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down Passenger 
Loop

Up Main

Down Main

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Rhyl

Llandudno Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Rhyl

Saltney Jn

P2024/3757053

P2024/3719048

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

GW200
GW240
GW250
GW260
GW277
MD401

NW3001

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

37Week


	LNW Route
	37
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36
	37


