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b < From F T Ref Ref
= rom o
37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85, 1Q87
VIA REDHILL STREATHAM 3Q24, 3Q25, 3Q41, 3Q43, UTU176
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
37 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Rail Drop M/T, W/Th - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Eastern Jn to Sittingbourne RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
37 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Cyclic Maintenance
n Petts Wood Jn, Hawkwood Jn ?;‘:‘ l;z d’zzvf;‘:s"gn"/zgg‘;g% ':fr';ggf_’;‘g;dge Loop(pt). Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
37 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
37 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
37 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [to [ 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
37 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
37 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

37

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

37

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

37

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

37

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

37

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

37

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance
TOC Walk - Forest Hill S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

37

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

37

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

0510

TWThF

1B25b

Cyclic Maintenance
Follow up - Littlehaven
Shortfall

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37

SSB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

LP/2919663

Cyclic Maintenance
T52 Walk - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

37

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0115

TWThF

0500

TWThF

43300123

Prep - Lancing Up
T52 Walk - Southwick 1

LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING

37

SKO

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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37 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers IC25b  |LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 Survey - Mitcham Eastfields | THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
to Hackbridge Down START BACK FROM SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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38 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q56, 1Q80
VIA REDHILL BRIDGE 3Q03, 3Q09, 3Q21, 3Q22, 3Q38
MPV333, MPV334, MPV335, TRV401
38 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
41 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
38 | SKO | SO110 [St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF |to | 0520 | TWThF | KO05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY
AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}:’}‘&?EOSS VIALINES 6-8 TO TANNERS
80290 SE::;('?__':’S{" g;r'\r?o:ps’t[ine\/gpsi?:gv:‘lll’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL"‘I‘LGLSEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
38 | SKLB | SO130 [Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 w to | 0500 W 42200619 EE:LZLOuZQ%EV‘ﬁ\ l;:;l: to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
38 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
38 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
38 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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L |Week no|

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

38

SKA

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

38

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

38

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

38

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

38

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

38

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

38

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

TWThF

to

0455
(Isolatio
n off at

0440)

TWThF

43300123

Prep - Lancing Up
6 Week Follow up -
Aldrington Down

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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38 | SSC | SO680/ North {Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier LP/3607963 Cyclic Maintenance
SO700 |Jn Survey - Mitcham Eastfields
to Hackbridge Down

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
39 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 N di Simplifi
VIA REDHILL STREATHAM o recording runs on Simplifier
39 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
39 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
39 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
39 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
39 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
39 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
39 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
39 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
39 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
39 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn (Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
39 | SKO | s0260 E:l:\;:r;):rrgug:a"dn.ln, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
39 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF |to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0O110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
39 | SKLB | SO300 (Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to [ 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein  [Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
39 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a |LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
39 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQE;&%%S&TPSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
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SKLB

S0510

S0645
S0681

S0680 |Ji

London Bridge 10-15, Silwood
n

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 R 10 R 1R Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

5

0510

TWF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

39

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

5

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

39

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

39

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

1C28  |LP/3562341

LP/3600864 for
W

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q67, 1Q69, 1Q71, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS
40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
40 | SKA gg};g Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF 42300124 hpﬂlzgt?gzzf;mstéTh) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
" RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
40 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
40 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
40 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
40 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:{I;I&?EOSS VIALINES 6-8 TO TANNERS
0290 zs;:;'?__':'s: g;‘r’]:ogpsﬁ'gg‘;i?:g":‘”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR'L’}‘I_GI_SEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
40 | SKO | SO140 (Otford Jn Bearsted Dn/Up Maidstone 2345 TWTh |to | 0520 | WThF | ASH3.B g.)»/:;(i lgﬂ::g:egnhagizen e SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Wrotham to West Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
40 | SKA | S0220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

3 |Week no|

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
R i Dn/Up Kensit ), Dn/Up B Battersea R

2345

5

0515

WThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

to

0505

TWThF

Cyclic Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

40

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

40

SSC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

40

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

40

SSB

S0590

Southerham Jn

\Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

40

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
41 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA MAIDSTONE EAST STREATHAM 3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV331A, MPV336A, TRA704
41 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
41 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
41 | SKA gg};g Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF 42300124 hpﬂlzgt?gzzf;mstéTh) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
" RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
41 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
41 | SKO | SO110 [Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 | TWThF [ to [ 0530 | TWThF 42300124 Rail Drop Prep - Bromley TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
South Down Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
41 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;cgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
41 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [ to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
41 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
41 | SKA | SO220/ |Minster (c/o EBES / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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41 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a |LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
41 | SKLB | SO290 T:r:\nKzrstéi?‘s‘tj:nAsLaeckc\?s:; (P:(reerreyks"trr‘e(an()errI;t.leri\I:‘ (\i\;:y:;rd ES)Inn/UIZ (.;r:el:\évlecnhn, D}g:)l.;;; North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT!|
Eloatotn L o0 Buttor stons Aoko R dr gle. =ng < ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
ps, VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
41 | SSB | SO500 |Earlswood Gatwick North Jn Dn/Up Slow 2345 | MTWTh | to | 0525 | TWThF 43400519 Prep - Salfords Down Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
GATWICK NORTH JN
NO ACCESS TO SALFORDS AGGREGATE SIDING TRAINS TO BE
RETIMED/CANCELLED
41 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF [ to | 0500 | TWThF jgiggigg g;:ltgﬂ;;g{::r;‘?rzﬁl:gmp TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
(Part 2) & Netherne Drive to NEST JN AND GATWICK FOR INTERMEDIATE STATIONS
Merstham Tunnel RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
41 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 TWTh IB31b  [LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Pc ion of Goods Dep / ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
41 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
41 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/U‘p'Loop (F’!atforms 58& 8 Purley), D/U Ca{er{ham. D/U 0030 | TWThF |to [ 0500 | TWThF | 1C43 |LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
L N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
41 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings Rail Drop Prep - Wivelsfield RAIL REPLACEM%’;TDRGCEEASDAS,\‘EDRxfﬁN?Rg;iiﬁBETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Up Fast M/T, TIW 6047/6021 TO BE RETIMED .
Rai Drop - Wivlesfield Up | RoUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
41 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
41 | SSC | S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |(LP/3717582 Cyclic Maintenance
S0700 Survey - Mitcham Eastfields 9V85 TO TERMINATE AT WIMBLEDON
to Hackbridge Down
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[o]
e @ Time Week Week | Mainten Other Work
f, E LOR Possession Limits From Possession Limits To Lines Blocked From nights Time To| nights ance Ref Work Content Traffic Remarks
i’ From To Ref
42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6 1052, 1054, 1Q79
xl:wMAIDSTONE EASTAND  (BRIDGE 3Q41, 3Q43, 3Q44, UTU149
42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
42 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  (Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
42 | SKA | SO110 (Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
42 | SKLB | SO130 |[Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 |42200619 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Prep - Grove Park to
Chiselhurst Down Fast CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
42 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
42 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
42 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}:’}‘&?EOSS VIALINES 6-8 TO TANNERS
$02%0 SE::;('?__':’S{" g;r'\r?o:ps’t[ine\/gpsi?:gv:‘lll’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL"‘I‘LGLSEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
42 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
42 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh [ to | 0520 | TWThF
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SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

3

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

42

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

42

SSC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

42

SSC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001

TWThF

0500

TWThF

43100323
43100423

Rail Drop - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

42

SSB

S0500

Earlswood

Tinsley Green Jn

Dn/Up Fast, Platform 6 & 7

2345

MTW

0530

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
TINSLEY GREEN JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

42

SSB

S0500

[Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

Th

0525

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
BALCOMBE TUNNEL JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

42

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

42

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1823
ICc23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

42

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD

42

SKO

S0645

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

42500519

Prep - Shepherds Lane Jn to
Clapham High Street

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD
LOOP BETWEEN FACTORY JN AND CROFTON ROAD JN
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= rom o
43 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM
43 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
43 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
43 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B (42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Prep - Eastern Jn to GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Sittingbourne Platform 1 RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
43 | SKO | SO110 [Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF [ to [ 0530 | TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
43 | SKO | SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
43 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
43 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
43 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
43 | SKLB | SO130 [Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF | to | 0500 | TWThF 42200619 (P:;]ei;)e-lﬁjrr(;\‘/%s;:(ézst TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
43 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 [LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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SKO

S0O140

Swanley

Borough Green &
Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop,
Up Goods Loop

0025

TWThF

to

0520

TWThF

Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS

43

SKA

SO160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

43

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

43

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

43

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

43

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

43

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

43

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105

TWThF

0450

TWThF

1B36

LP/3624181

Maintenance
6 week Follow up/TOC Walk-
Littlehaven shortfall

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

43

ssC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325

MTWTh

0435

TWThF

IC42

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

43

SSB

S0600

Willingdon Jn

St Leonards WM

Dn/Up Bexhill

2200

MTWTh

0455

TWThF

B35

K05.4

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS

43

SSB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

0505

IB21e

Cyclic Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE
44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
44 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF [ to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green M/T REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
44 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
6 week follow up /TOC walk - TO TERMINATE AT SEVENOAKS
Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
44 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SKLB | SO130 |[Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:{I;I&?EOSS VIALINES 6-8 TO TANNERS
50290 zs;:;'?__':'s: g;‘r’]:ogpsﬁ'gg‘;i?:g":‘”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
44 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR'L’}‘I_GI_SEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
44 | SKLB | SO130 [Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF [ to [ 0500 | TWThF 42200619 Ec:]lilsghllﬁs—t g;:l://: ;’:: to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
44 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
4 S0310 Maidstone Branch, Up Platform L’f)op : i T/W Serey - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/iF
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Other Work
Ref
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R [Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

44

SKO

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

Survey - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

44

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

44

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

43400519

Cyclic Maintenance
Follow up - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

44

SSC

S0500/
S0510/
S0530

Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

44

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44

SSC

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

1C37

LP/3608001

Maintenance

44

SSC

SO700

Streatham South Jn

Sutton

Dn/Up St Heliers

0045

TWThF

0545

TWThF

Rail Drop - Haydons Road to
Wimbledon
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q08, 3023
MPV331B, MPV336B
45 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
45 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
45 | SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF 42300124 gj:ziﬁ;?zmjs'{ﬁ)w TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
. RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
45 | SKO | SO110 (Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF | to | 0530 | TWThF 42300124 Prep - Bromley South Down TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
45 | SKLB | SO130 "I\"zr:‘r;]eﬁ Hill Jn, Courthill Loop ::ng Green Jn, Beckenham Jn,|Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 Tw to | 0445 ™ NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
45 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TIW UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
45 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;cgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
45 | SKLB | SO130 |[Hither Green Chiselhurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF | to | 0500 | TWThF 42200619 z(r)]lilé)(;nllhlzl;ss-‘ g::':,/: gaasrr to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
45 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
45 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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[o]
e @ Time Week Week | Mainten Other Work
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o < From | erom To Ref Ret
=
45 | SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T I1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
45 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
45 | SSC SS%%’%%/ ?:ttersea Pier Jn, Longhedge  [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
45 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 (LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th Survey - Catford Down NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
45 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek (Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
45 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
45 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a (43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 Follow up - Salford to Horley AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Up Fast GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh IB30b (43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 Follow up - Salford to Horley |AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
45 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
45 | SKLB | SO510 |[Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
45 | SSB | S0O630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
45 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a |43300123 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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45 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Cyclic Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey - Crystal Palace S&C
signals, Norwood Jn

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 21st October 2022
Page 23 of 125

[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
46 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1052, 1054, 1Q79
VIA REDHILL BRIDGE SEVENOAKS ) )
46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
46 | SKO | SO110 [Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 | TWThF [ to [ 0530 | TWThF 42300124 Follow up - Bromley South TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
Down Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
46 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
46 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
46 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SKLB | SO130 |[Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
§02% Roversible, ¢ g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
46 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance
Rail Drop Prep - Borough
Green & Wrotham to West SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
Rail Drop Th/F - Borough CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
Green & Wrotham to West
Malling
46 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
46 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF
46 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Survey - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
46 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
46 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh 1B31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
P ion of Goods D ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
46 | SSC | SO500 (Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to [ 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
46 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |43400134 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage Prep - Wivelsfield Up Fast PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
46 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh | to | 0500 TWTh IB31a (43400134 Cyclic Maintenance
S0580 Ardingly Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Prep - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
46 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
46 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to [ 0515 | TWThF | K14.2 Maintenance
Soes0 Lane Jn 6 Week Follow upTOC Walk ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
so110 Shepherds Lane Jn to REVERSIBLE VIA VS775PTS.
S0250 Clapham High Street .
‘WD - Battersea 275pts Prep
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
47 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
47 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
47 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
47 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
47 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
47 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
47 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
47 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
47 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
47 | SKA | SO220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
47 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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SKLB | SO290 (North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
atf Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Singlz. Engineering Roaz ’ P9 Y SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
: VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
47 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF [ IC35 jgiggggg gychc Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
rep - Coulsdon South to EARLSWOOD
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
47 | SSB | SO500 |Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 | TWThF | to | 0500 | TWThF 43400134 Follow up - Wivelsfield Up TRAINS TO START/TERMINATE AT HAYWARDS HEATH
S0590 Fast RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON
47 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to [ 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
47 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
47 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
TOC Walk - Willingdon Jn LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
S&C POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS
47 | SSB 28\/618353{ Leatherhead Jn ‘Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) g;gg MV_\I{Th to | 0505 | TWThF 1B24 |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
TRA450
48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SKA | SO110 (Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Rail Drop Prep - ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Shepherswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
48 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
48 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
48 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
48 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 Sj::;i'?_.':sf g:{.:o:psﬁne‘/gpsi?:gv:‘m’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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&|Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

5

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL N.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

48

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

48

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0520

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

48

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

48

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48

SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

48

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

48

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

48

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

48

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

48

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

48

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

to

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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Purley (Platforms 5 & 6) Caterham, Tattenham Corner  [D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 1 START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.

48 | SSC | SO700 |Streatham South Jn Sutton Dn/Up St Heliers 0045 | TWThF | to | 0545 | TWThF Con Rail Drop - Haydons
Road to Wi
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49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
MPV336C, MPV337
49 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
49 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B (42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 6 Week Follow up - Eastern GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Jn to Sittingbourne Platform RAINHAM BAY PLATFORM TO BE OUTBERTHED
1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
49 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn Dn/UQ Ravensbourne Chord, Dn Slpw Tonbridge Loop(pt), Up Slow \W/Th WD - Bromley South Prep ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
49 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
49 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
49 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
49 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to [ 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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49 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Ma‘lntenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Rail Drop - Shepherdswell 8
Block to YE38 & YE39 signals at Bucklands Jn
(Down) Shortfall
49 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
49 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
49 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
49 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
49 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
49 | SKO | SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Survey - Higham Down TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
49 | SSB | SO500 [Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
49 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
49 | SSC | SO500/ (Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0530 | TWThF | IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 WD - Windmill Bridge Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
S&C Prep CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
49 S0O130 g ” Bridge Fast, Up London Bridge gasl/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
SO511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
49 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
49 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF |to [ 0510 | TWThF 1B25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
49 | SSB | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF | B32 |LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
49 | SKO | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 REVERSIBLE VIA VS775PTS.
S0250
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49 | SSC | S0680/ [Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers IC25b  |LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE 3Q01
TRV401
50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
50 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | KO05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY
AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
50 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
50 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB | SO130 |[Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 zs::;";':sf g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
50 | SKLB | SO130 |[Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF | to | 0500 | TWThF 42200619 g:l:\/e:l;:il;wcuh%'le'ﬁgr\slzlalk TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
D Fast TO BE TAKEN UP TO 1000/1001PTS
own Fasil
50 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
50 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
Rail Drop - Shepherdswell
(Down) Shortfall
50 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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3 |Week no|

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

50

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

50

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520 Th IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

50

SKA

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for

TIW

LP/3633807 for
Th/F

Cyclic Maintenance
Survey - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

50

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50

SSC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Lane (Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts

0005 | TWThF |to [ 0500 | TWThF | IC22a |LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

50

SKLB

S0280

Blackfriars Jn

Herne Hill, Crofton Road Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spurm Dn/Up Catford Loop

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF | to [ 0500 | TWThF | K05.1.1

Maintenance
Prep - Elephant and Castle
Up Fast

TRAINS TO RUN ON THE ATLANTIC LINES BETWEEN CROFTON ROAD JN
AND VOLTAIRE ROAD JN
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF |to | 0445 | TWThF | K05.2

Cyclic Maintenance

Survey - Lee Loop to
Mottingham Up

‘WD - Sidcup Wet Beds Prep
WD - New Eltham Wet Beds
Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

50

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to [ 0525 | TWThF | 1B22 43400519

Cyclic Maintenance
6 Week Follow up - Salfords
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

50

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to [ 0440 | TWThF | IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

50

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,

2345 | MTWTh | to | 0430 | TWThF | 1B20 |LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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Section 5 - Midweek Night Possession Plan Summary

T Week Week | Mainten
f, E LOR Possession Limits From Possession Limits To Lines Blocked :::':‘ nights Time To| nights ance Otha':evf\lork Work Content Traffic Remarks
i’ < From To Ref
51 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q57, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV332, MPV333, MPV338, TRV520X, TRV404
51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
51 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
51 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF 42300124 Maintenance TWS (Th)
S0150 6 Week Follow Up/TOC Walk TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
- Eastern Jn to Sittingbourne RAIL REPLACEMENT TO OPERATE
Platform 1
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to [ 0455 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
51 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
51 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
51 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
51 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
51 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
51 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Key:

New

LOR

Possession Limits From
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Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

9| Week no|

SKA

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51

SKA

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

51

SKO

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

51

SKO

S0260

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

‘WD - Bellingham Prep
‘WD - Bellingham Sidings
Prep

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 NAD NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

51

SKLB

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
‘Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP, ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

51

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2300

MTWTh

0530

TWThF

I1B30a
IC30

LP/3450983
43400123

Cyclic Maintenance

'WD - Gatwick Prep

6 Week Follow up - Salford
to Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

51

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 R 10 R / Sussex R ible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

51

SKLB

S0510

S0680 |Ji

S0645
S0681

London Bridge 10-15, Silwood
n

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 R 10 R 1R Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

0510

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

51

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

51

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

51

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

51

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

IC28

LP/3562341

LP/3600864 for
W

Cyclic Maintenance
Survey - Crystal Palace S&C

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
s
52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
52 | SKA | SO130 (Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
52 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 X700 UNIT TO STABLE PLATFORM 4
52 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
52 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
S0290 Soversine. ¢ g:;\r?o:pslt[zn&(tszsi?:gvgml Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
52 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
0290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
52 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B (P:?lec:)l(i g:;z:znhag?:en N SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Wrotham to West Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
52 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
52 | SKA | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
52 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to [ 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, R i Dn/Up Kensit ), Dn/Up B Battersea R ibl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
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J|Week no|

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

0505

TWThF

Cyclic Maintenance
Survey/T22 walk - Nunhead
to Lewisham 2

WD - Lewisham Vale Rerail
Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

52

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

to

0420

TWThF

K10.2.1

Cyclic Maintenance

Rail Drop Prep M/T, T/W -
Gravesend to Hoo Jn Down
Rail Drop W/Th - Gravesend
to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

52

SSC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

to

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

52

SSB

S0500
S0590

Haywards Heath

Preston Park, Cooksbridge

Dn/Up Main, Dn/Up Lewes

0115

TWThF

0500

TWThF

43400134

6 Week Follow up -
Wivelsfield Up Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON

52

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

52

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

52

SSC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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[o] X
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78
VIA MAIDSTONE EAST STREATHAM 3Q24, 3Q25
1 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
1 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
1 SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
1 SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
1 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Tudley Sub Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB [ SO130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
1 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
1 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
1 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF Prep - Shepherdswell (Down)
Shortfall
1 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn South Jn, Spur, Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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Section 5 - Midweek Night Possession Plan Summary

o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
@ < From F Ref
= rom To Ref
1 | SKLB | SO290 |North Kent E;st Jn, Blackheath [Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Cyclic Malqtenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
! VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
1 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 | TWTh |[to [ 0505 | TWTh [ IB31b [LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
P ion of Goods D ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
1 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
1 SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!aﬂorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
-~ . AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
1 SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF [ to | 0500 | TWThF jgiggigg :Aoellrc;m:rs :ruC::elTTJopn(irr:c;) TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
& Netherne Drive to NEST JN AND GATWICK FOR INTERMEDIATE STATIONS
Merstham Tunnel RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
1 SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 6 Week Follow up - RAIL REPLACEM%’;TDR&/\SDA?\‘%Rfo%V?Rg;iZﬁBETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Wivelsfield Up Fast 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
1 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
1 SsC ggsgg Streatham South Jn IEweII East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |(LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023




NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 21st October 2022
Page 43 of 125

[o]
e @ Time Week Week | Mainten Other Work
f, E LOR Possession Limits From Possession Limits To Lines Blocked From nights Time To| nights ance Ref Work Content Traffic Remarks
i’ From To Ref
2 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6 1Q52, 1Q54, 1Q79
VIA MAIDSTONE EAST AND  (BRIDGE
KEW MPV331A, MPV336A, TRA703
2 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
2 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  (Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Prep - Shepherdswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
2 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
2 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
2 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
2 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}:’}‘&?EOSS VIALINES 6-8 TO TANNERS
$02%0 SE::;('?__':’S{" g;r'\r?o:ps’t[ine\/gpsi?:gv:‘lll’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL"‘I‘LGLSEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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Key: New
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Other Work
Ref

Work Content

Traffic Remarks

~n (Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0280

Blackfriars Jn

Loughborough Jn

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0010

TWThF

0500

TWThF

Prep - Elephant and Castle
Up Fast

OVERNIGHT THAMESLINK TRAINS TO BE DIVERTED VIA LONDON
BRIDGE

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SSC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SSC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001

TWThF

0500

TWThF

43100323
43100423

Follow Up - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

SSC

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q67BA/BA
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48, UTU200
TRA704
3 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
3 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
3 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
3 | SKO | sO110 \S/gcéglf;: ‘g‘as/\ﬁgggljme " St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF [ to | 0530 | TWThF KO2 gﬁtirsgﬁz&a&;?roc walk TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
Bromley South Down Slow FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
3 | SKO | SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
3 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;cgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
3 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
3 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
3 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
3 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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o < From | erom To Ref Ret
=
3 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
3 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 [LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
3 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 T to | 0450 T Follow Up - Shepherdswell
(Down) Shortfall
3 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Follow Up - Shepherdswell 8
Block to YE38 & YE39 signals at Bucklands Jn
(Down) Shortfall
3 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
3 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street (Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
3 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Rail Drop Prep - Higham TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Down REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
WD - Halling 2ABpts Prep ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
3 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
3 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |[LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 WD - Windmill Bridge Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
S&C Follow Up CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
8 S0O130 g ” Bridge Fast, Up London Bridge gasl/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
SO511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
3 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
3 | SSB | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to [ 0450 | TWThF 1B36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South ‘WD - Horsham Dn Pan 8 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
Prep
3 | SSC | SO530 |South Croydon Jn |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings| 2325 | MTWTh | to | 0435 | TWThF IC42 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
extended WD - Sanderstead Prep SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
WD - Hurst Green Jn Prep REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
WD - Cowden Pan 8 Prep EAST GRINSTEAD / UCKFIELD.
3 | SSB | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to [ 0455 | TWThF | B35 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS
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i’ From To Ref
4 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL TRV402
4 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavigtenance DOWN SIDINGS TO BE OUTBERTHED
4 | SKO | SO110 [St Mary Cray Jn, Fawkham Jn  [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
4 | SKO | SO130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
4 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavigtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
4 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
4 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
4 | SKLB | SO130 P 1 Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSI:I»;I;EOTRMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 Sj::;i'?_.':sf g:{.:o:psﬁn&/gpsi?:gv;hm’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
4 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&‘_‘IEC’SS VIALINES 6-8 TO TANNERS
$02%0 §52§vmﬁt§m$§f }22:2?:;&?5:2?1':;[:: ’F‘; g”ézrﬁ‘%n[)s"( 322 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings. 'Dn Kent Fast (LB BT) ! ! FRI TO ALLOW STOCK PREPARATION.
: ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
4 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
4 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF Follow Up - Shepherdswell
(Down) Shortfall
4 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop WD - Halling 2ABpts Follow | T <E/GHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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4 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T I1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
4 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to [ 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
4 Loughborough Jn Caml?ria Spur, Dn/Up Brixtgn Spur ’ ’ Follow up - Elephant & Castle THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Up Fast 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
4 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF [ to [ 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
4 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF |to | 0445 | TWThF | K05.2 gz(rz‘lllgyl\filgteergggem SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Mottingham U RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
gnam b siDcuP
FETAN e
!Vo'ﬁovyﬁﬁ Eitham Wet Beds PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
4 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
4 | SSC | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 S&C Prep TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
4 | SSC | SO510 [Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF Rail Drop Prep - Mitcham
Eastfields to Hackbridge
Down
4 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b [LP/2920831 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
4 | SSC | S0680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 [LP/3608001 Maintenance
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T Week Week | Mainten
f, E LOR Possession Limits From Possession Limits To Lines Blocked :::':‘ nights Time To| nights ance Otha':evf\lork Work Content Traffic Remarks
i’ < From To Ref
5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
MPV336C, MPV337
SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Prep OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
5 | SKLB | SO130 ',\I'lir:;ejsn Hill Jn, Courthill Loop :fy\z;Green Jn, Beckenham Jn, (Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
5 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
5 | SKA [ SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
5 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
5 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
4 | SKA | SO160 [Canterbury East Buckland Jn Dn/Up Chatham 0015 | TWThF | to | 0450 | TWThF Follow Up - Shepherdswell
(Down) Shortfall
5 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to [ 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
5 | SKA [ 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

5 | SSC

S0250/ |Battersea Pier Jn, L

South Jn

S0500 [Jn

D/U Bri Victoria Fast, D/U

R ible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b

LP/3562161

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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5 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 [ TWThF | K8.2.2 [LP/3100304 for [Maintenance
S0110 W/Th Rail Drop Prep M/T, T/W,
W/Th - Catford Down
Rail Drop Th/F - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
Down NO.1 AND NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
WD - Bellingham Follow Up
WD - Bellingham Sidings
Follow Up
5 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek (Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
5 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
5 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 WD - Gatwick Follow Up AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 WD - Gatwick Follow Up AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
5 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
5 | SKLB | SO510 [Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
5 | SSB | SO630 (Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th I1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,283 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
5 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a |43300123 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF | to [ 0525 | TWThF | 1C28 Cyclic Maintenance
5 Crystal Palace VC734 / VC735 |Spur, D?U CrystZl Palace Spl?r. Dnr/yUp Sydenham Spur (pt) Szrvey - Crystal Palace S&C ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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6 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS 3Q01
MPV331B, MPV336B
6 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
6 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
6 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
6 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
6 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibe. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
§02% Roversible, ¢ g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
6 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B g)xgzkl\/g:lrx‘?vn:;?eBomugh SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Green & Wrotham to West TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
Malling CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
6 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
6 | SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh [ to | 0505 | TWThF Cyclic Maintenance
Nunhead Jn Courthil Loop Jn South Loop Srep -Nunhead to Lewisham | op epyicES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
; " SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
m'ﬁ;m'sr‘am Vale Rerail | “gex| EVHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
RDT Th/F - Nunhead to WOOD.
Lewisham 2
6 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Prep - Gravesend to Hoo Jn SEVENOAKS
Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
6 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Pc ion of Goods Dep: ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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6 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to [ 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
6 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
6 SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh | to | 0500 TWTh IB31a (43400134 Cyclic Maintenance
S0580 Ardingly Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), TOC Walk - Wivelsfield Up | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of D/U Sidings (Haywards Heath) Fast BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
6 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF Prep - Mitcham Eastfields to
Hackbridge Down
6 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
6 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
6 | SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn,. Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham  [Norwood Spur, Dn/up Streatham Spur
APPROPRIATE.
S0690 Jn, West Norwood Jn
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7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM T e, T e
7 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
7 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
7 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C Prep BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
7 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
7 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
7 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
7 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
7 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
7 | SKA | SO220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
7 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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7 | SKLB | SO290 Torth Kent E;st Jn, Blackheath |Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 [ TWThF | KO01.2 Cyclic Malqtenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
7 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF [ IC35 jgiggggg gychc Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
week follow up - Coulsdon EARLSWOOD
South to Merstham Tunnel
Up (Part 2)
& Netherne Drive to CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
Merstham Tunnel
7 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF |to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
7 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
7 | SSB | SO590 |Polegate, F nsey & Willingdon Jn, e Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF |to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS
7 | SSB 28\/818::; Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) ggzo MWTh | to [ 0505 | TWThF 1B24  |LP/2920927 Cyclic Mamtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
50 T ‘WD - Dorking Platform 3
Prep TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 21st October 2022
Page 57 of 125

o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
8 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE TRV403,
8 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Prep NO OUTBERTHING IN PLATFORMS 5-8
8 | SKA gg}ég Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B \(I)vyglithaAs;r;tser‘r;arrr‘\(;etJllow U TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
6 Week Follow Up - ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Shepherdswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
8 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to [ 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
8 | SKLB | SO130 ?:f;eg;:e':;zsvz_g 5]1/ Zzt’tvskx\/::ddjnn. St Mary Cray Jn, E;\f/]l;z)p;ast. Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF |to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
8 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
8 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
8 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
8 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
8 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:{I;I&?EOSS VIALINES 6-8 TO TANNERS
0290 zs;:;'?__':'s: g;‘r’]:ogpsﬁ'gg‘;i?:g":‘”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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Section 5 - Midweek Night Possession Plan Summary

Key:

New

LOR

Possession Limits From
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Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

o (Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

5

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL N.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0520

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

oo (oo

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance
‘WD - Gatwick Follow Up

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

to

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
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Key: Now [ Gaeeles ]
[o] -
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
b < From F T Ref Ref
= rom o
9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78, 1Q89
VIA REDHILL STREATHAM 3Q08, 3Q23
9 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
9 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
9 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
9 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn .ID_n/UQ Ravensbourne Chord, Dn Slpw Tonbridge Loop(pt), Up Slow W/Th WD - Bromley South Follow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
onbridge Loop, Dn/Up Fast Tonbridge Loop Up AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
9 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
9 | SKA [ SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
9 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
9 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
9 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [to [ 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
9 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance
S0240 WD - Coombe Valley Rd
Prep REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
6 Week Follow Up - Block to YE38 & YE39 signals at Bucklands Jn
Shepherdswell (Down)
Shortfall
9 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
9 | SKO | SO170 {Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
9 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Prep 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0005 WThF | to [ 0410 WThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Rail Drop T/W, W/Th - TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Higham Down REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
Rail Drop Prep - Aylesford to ROCHESTER
Maidstone Barracks Up GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
9 | SSB | SO500 [Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |(LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
9 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
9 | SSC | S0500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance
S0510 Survey - Selhurst Jn to TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
'Windmill Bridge Jn DF JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
WD - Windmill Bridge Jn CROYDON NOT AVAILABLE FOR TRAFFIC
S&C Follow Up
SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTWTh | to | 0510 | TWThF | K09.1 Maintenance
o S0130 Y i Bridge Fast, Up London Bridge IgasI/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
9 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
9 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF Prep - Mitcham Eastfields to
Hackbridge Down
9 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF 1B25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
9 | SSB | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 |LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 Survey - Woodgate 1 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250

9 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - PC ONS AT RISK
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
10 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE MPV336C, MPV337, MPV340
TRV520X, TRV401
10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SKA | SO110 (Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
10 | SKO | SO110 (St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | KO05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
$S0400 Prep ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY
AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
10 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
10 [ SKLB | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 zs::;";':sf g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 68 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
10 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
10 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
6 Week Follow Up -
Shepherdswell (Down)
Shortfall
10 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
10 | SKO | SO170 (Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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Ref

Other Work
Ref

Work Content

Traffic Remarks

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKA

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance
WD - Halling 2ABpts Follow

Up
Rail Drop - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
6 week follow up/TOC Walk -
Elephant and Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
RDT Prep - Lee Loop to
Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance
‘WD - Gatwick 1728pts Follow
Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance
‘WD - East Croydon North
S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

SsC

S0680/
S0700

North

Sutton, Wi

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

LP/3607963

Cyclic Maintenance
Prep - Mitcham Eastfields to
Hackbridge Down

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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[o] -
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
b < From F T Ref Ref
= rom o
11 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
11 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
11 | SKA | SO110 (Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Follow Up OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Follow Up NO OUTBERTHING IN PLATFORMS 5-8
11 | SKA | SO130 (Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
11 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
11 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
11 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
11 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Priory Road Bridge TONBRIDGE AND WADHURST.
Prep WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Prep UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
11 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
11 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
11 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKA

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

SKO

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

SKO

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

SKLB

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
‘Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2300

MTWTh

0530

TWThF

1B30a
IC30

LP/3450983

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

0510

K03.2.1

Maintenance
‘WD - South Bemondsey Prep

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

SSC

S0510

Streatham South Jn

Sutton

Dn/Up Portsmouth

0055

TWThF

0540

TWThF

Follow Up - Mitcham
Eastfields to Hackbridge
Down

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance
Survey - Southwick 1

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

IC28

LP/3562341

LP/3600864 for
W

Cyclic Maintenance
RDT Prep - Crystal Palace
S&C

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
12 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46
MPV333
12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavigtenance DOWN SIDINGS TO BE OUTBERTHED
12 | SKA | SO130 (Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
12 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
12 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavigtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
12 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PSI:I»;I;EOTRMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) ’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 Sj::;i'?_.':sf g:{.:o:psﬁn&/gpsi?:gv;hm’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
12 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&‘_‘IEC’SS VIALINES 6-8 TO TANNERS
0290 §52§vmﬁt§m$§f }22:2?:;&?5:2?1':;[:: ’F‘; g”ézrﬁ‘%n[)s"‘/ 322 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings. 'Dn Kent Fast (LB BT) ! ! FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
12 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
12 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
12 | SKA | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 \l}ﬂvgrltinsirf\g; o Viye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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=
12 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, R i Dn/Up Kensit ), Dn/Up B Battersea R ibl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
12 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF Prep - Catford Down CHANNEL TUNNEL FREIGHT VIA REDHILL
SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Cyclic Maintenance
12 Nunhead Jn Courthill Loop JnvaVouth Loopp ’ ’ ’ P?’ep - Nunhead to Lewisham SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
: . BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WD - Lewisham Vale Rerail
WOOD.
Follow Up
12 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
6 week follow up/TOC Walk - SEVENOAKS
Gravesend to Hoo Jn Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
12 | SSC | SO500/ (Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival | 2345 | MTWTh | to | 0525 | TWThF | IC32b (LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn) JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
12 | SSB | SO500/ (Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh [ to [ 0530 | TWThF 1B28  |LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 234 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
12 | SSC | SO510 (Streatham South Jn Sutton Dn/Up Portsmouth 0055 | TWThF | to | 0540 | TWThF Follow Up - Mitcham
Eastfields to Hackbridge
Down
12 | SSB | SO590 [Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a [LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
12 | SSC | SO650/ [Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF [to [ 0535 | TWThF | IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur APPROPRIATE.
S0690 PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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= rom o
13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA MAIDSTONE EAST STREATHAM 3Q41, 3Q43, 3Q44, UTU149
13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
13 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
13 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
13 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
13 | SKA | SO130 (Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
13 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
13 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
13 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SKA | SO220/ (Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
13 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a |LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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o < From | erom To Ref Ret
=
SKLB | SO290 (North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
3 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Singlz. Engineering Roaz b > e ¢ SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
13 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh 1B31b  (LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
P ion of Goods D ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
13 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
13 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!aﬂorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
- N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
13 | SSB SS%SOO/ Three Bridges Keymer Jn, Ardingly Branch V) Fas!/Ma|n. Q/U Slov'v.‘D/U Loop, Single, Run Ro‘und Lp . §|d|ngs 0025 TWTh |to | 0500 TWTh IB31a [LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
13 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
13 | SSC | SO680 (Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to [ 0540 | TWThF | IC25¢c |LP/3717582 Cyclic Maintenance
S0O700 Follow Up - Mitcham
Eastfields to Hackbridge 9Vv85 TO TERMINATE AT WIMBLEDON
Down
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e @ Time Week Week | Mainten Other Work
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i’ From To Ref
14 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6 1
VIA MAIDSTONE EAST AND |BRIDGE 2% 8 AIEr
3Q01
KEW
14 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
14 | SKO | SO110 [Herne Hill South Jn Shortlands Jn, Beckenham Jn  (Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
14 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
14 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
14 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
14 | SKA | SO130 (Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
14 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}:’}‘&?EOSS VIALINES 6-8 TO TANNERS
$02%0 SE::;('?__':’S{" g;r'\r?o:ps’t[ine\/gpsi?:gv:‘lll’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL"‘I‘LGLSEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
14 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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o

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Shunt

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SSC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance
Survey - Woodgate 1
Survey - Bognor Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1823
ICc23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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@O < From F T Ref Ref
= rom o
15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV331A, MPV336A
15 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
15 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
15 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
15 | SKO | SO110 [Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF [ to [ 0530 | TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
15 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
15 | SKA | SO130 (Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
15 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
15 | SKO | SO140 (Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
15 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 [LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
15 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 WD - Coombe Valley Rd 8
Block to YE38 & YE39 signals at Bucklands Jn
Follow Up
15 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
15 | SKO | S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Prep - Aylesford to Maidstone TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Barracks Up REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
15 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
15 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
15 S0O130 Y ¢ Bridge Fast, Up London Bridge gasl/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
50650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
SO511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
15 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
15 | SSB | SO520/ [Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to [ 0450 | TWThF 1B36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South ‘WD - Horsham Dn Pan 8
Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
WD - Horsham Dn Pan 8
Prep
15 | SSC | SO530 [South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings| 2325 | MTWTh [ to | 0435 | TWThF | [C42 Cyclic Maintenance
extended wg i ai:‘:fgs:: fmoup VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
ue REPLAGEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
\Sf - Cowden Pan 8 Follow EAST GRINSTEAD / UCKFIELD.
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Willingdon Jn St Leonards WM i Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS
0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

g

15 | SSB | S0630 (Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0005 TWF

RAIL REPLACEMENT TO OPERATE
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
16 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE TRV402,
16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
16 | SKO | SO110 (St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF [ to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green M/T REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
16 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
16 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
16 | SKLB | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:{I;I&?EOSS VIALINES 6-8 TO TANNERS
50290 zs;:;'?__':'s: g;‘r’]:ogpsﬁ'gg‘;i?:g":‘”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR'L’}‘I_GI_SEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
16 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
16 | SKA gg;?g Strood Paddock Wood '\Dﬂr;il:l;f:;og;E;:T\(L:Jhp/%r;al;/fls:?rctiztlJ\/;mdstone. Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for \(;vygliccl\lﬂjitlz;eg?::e FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
" NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
Prep - Aylesford to Maidstone DEPART BEFORE POSSESSION TAKEN
LP/3633807 for |Barracks Up
Th/F
16 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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? Week Week | Mainten
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o < From | erom To Ref Ret
=
16 | SSC | SO250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to [ 0500 [ TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
16 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF Follow up - Catford Down CHANNEL TUNNEL FREIGHT VIA REDHILL
16 | SKLB | SO280 |Blackfriars Jn [{:l:r;:l:)llrléligahnill:‘na Jn, g:ﬁ]:ri:osll;?‘:n ES)[I:;m)Eér:i/ggnHSo‘l)l?ﬁrn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
16 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF [to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RDT Prep - M/T, /W - Lee | RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Loop to Mottingham Up SIDCUP
RDT W/Th, Th/F - Lee Loop SE DIVERSIONS VIA BEXLEYHEATH
to Mottingham Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
WD - Bexley Wet Beds Prep PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
16 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
16 | SSC | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 S&C Follow Up TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
16 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b [LP/2920831 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
16 | SSC | SO680 [Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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[o] X
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i’ < From To Ref
17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
17 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
17 | SKA | SO110 (Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
17 | SKLB | SO130 ',\I'lir:;ejsn Hill Jn, Courthill Loop :fy\z;Green Jn, Beckenham Jn, (Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 T™w to | 0445 ™ NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
17 | SKO | SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
17 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
17 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
17 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
17 | SKA | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF Follow Up - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Maidstone Branch, Up Platform Loop Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
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17 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T I1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
17 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
17 | SsC SS%%’%%/ ?:ttersea Pier Jn, Longhedge  [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
17 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 (LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
17 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek (Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
17 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
17 | SSB | SO500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
17 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
17 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
17 | SSB | SO630 (Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
17 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a |43300123 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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17 | SSC | S0650 [Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Cyclic Maintenance

Crystal Palace VC734 / VC735 |Spur, DIU Crystal Palace Spur, Dn/Up Sydenham Spur (pt) RDT M/T, T/W - Crystal ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

signals, Norwood Jn g?eI:C\:I/ST&l"!CTh JF-Crystal | TOWARDS BALHAW. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
A REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
s
18 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS 3Q03
TRA703
18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SKA | SO110 (Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
18 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
18 | SKLB | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
18 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibe. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
§0290 Roversible, ¢ g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
18 | SKO | SO140 (Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
18 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
18 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh [ to | 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Follow Up - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
18 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
18 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh 1B31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
P ion of Goods D ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
18 | SSC | SO500 (Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to [ 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
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18 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
18 | SSB SS(())%[;%/ Three Bridges Keymer Jn, Ardingly Branch ES)/U Fast/Main, E?/U Slow., D/U L.e\{ves, D/U Loop, Single, Rur.l Round Lp,| 0025 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
idings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
18 | SSC | SO510 [Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
18 | SSB | SO640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF 1B34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Survey - Bognor Branch
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

18 | SKO | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance

S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0110 REVERSIBLE VIA VS775PTS.

S0250
18 | SSC | SO650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn.' Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS

S0680/ Streatham South Jn, Leigham  [Norwood Spur, Dn/up Streatham Spur

APPROPRIATE.

S0690 Jn, West Norwood Jn

18 | SSC | SO650 |West Norwood Jn Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single [ 0100 | TWThF | to | 0455 | TWThF Follow up - Crystal Palace
Palace VC364pts/VC367pts, S&C FREIGHT TO DIVERT VIA CLAPHAM JN
Norwood Jn

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023




NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 21st October 2022
Page 83 of 125

[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11 1Q56, 1064, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48, UTU200
MPV331B, MPV336B, TRA704
19 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
19 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
19 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
19 | SKA | SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
19 | SKA | SO130 (Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 [ SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
19 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
19 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
19 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
19 | SKA | SO220/ (Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
19 | SSC | SO250/ (Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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19 | SKLB | SO290 Torth Kent E;st Jn, Blackheath |Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 [ TWThF | KO01.2 Cyclic Malnter!ance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road RDT Prep - Erith to Slade
Elizabeth Line Buffer stops, Alsike Rd Jn Green Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
: VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
19 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
19 | SSC | SO510 (Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur WD - Norwood Fork 1535pts, | SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Prep PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
19 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R i 10 Re ible / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
18 | SSC | SO510 (Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
19 | SSB | SO590 |Polegate, F nsey & Willingdon Jn, e Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF |to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS
19 | SSB 28\/8185? Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) ggzo MWTh | to [ 0505 | TWThF 1B24  |LP/2920927 Cyclic Mamtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
50 T WD - Dorking Platform 3
Follow Up TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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20 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
20 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Follow Up NO OUTBERTHING IN PLATFORMS 5-8
20 | SKA | SO110 (Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
20 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
20 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
20 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
20 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
20 | SKLB | SO130 |Charing Cross ol 1Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
20 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
$0290 Soversine. ¢ g:{.:o:psﬁne‘/gpsi?:gv:‘m’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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N|Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

5

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL N.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

20

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

20

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0520

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

‘WD - Priory Road Bridge
Follow Up

‘WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

20

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

20

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

20

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

20

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance
‘WD - South Stoke Bridge
Prep

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

20

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

to

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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S0650 |West Norwood Jn Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single Follow up - Crystal Palace
Palace VC364pts/VC367pts, S&C FREIGHT TO DIVERT VIA CLAPHAM JN
Norwood Jn
20 | SSC | S0660 [Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh [ to [ 0505 | TWThF | IC21a [LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) WD - Tattenham Corner Prep| / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham WD - Chipstead Line Jn Wide SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
Gauge Prep TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
WD - Caterham Siding OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
21 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
21 | SKA gg};g Gillingham Faversham, Sheerness-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh |to | 0445 | TThF | ASH9.B gétizlll[(;rl;ﬂpag:;a’wn;:; with. GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Rail Drop Th/F - Teynham RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 2 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
WD - Swale Pan 8 Prep SITTINGBOURNE TO SHEERNESS
21 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Cyclic Maintenance
n Petts Wood Jn, Hawkwood Jn 'EI?(;‘:] l;fi dz:’fgss"gﬂ"zgg‘;g% ':f:;‘g;fgs;dge Loop(pt). Up Stow \WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
’ AND UP CATFORD LOOP LINES
LP/3102741 for
Th/iF
21 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
21 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;cgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
21 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) |WD - Lenham 431Apts Prep MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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o
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
21 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 WD - Coombe Valley Rd 8
Block to YE38 & YE39 signals at Bucklands Jn
Follow Up
21 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
21 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
21 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
21 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
21 | SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
21 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF [ to | 0455 | TWThF Rail Drop - Erith to Slade TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Green Down Part 2 OPERATE
21 | SKO | SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 | TWThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn 6 Week Follow Up - Higham TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Down REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
6 Week Follow Up - ROCHESTER
Aylesford to Maidstone GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
Barracks Up AT PLUMSTEAD
21 | SSB | SO500 [Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
21 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
21 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
Z SO130 g ” Bridge Fast, Up London Bridge gasl/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
SO511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
21 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
21 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to [ 0510 | TWThF 1B25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
21 | SSB | S0520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF | B32 |LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
21 | SKO | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0O110 REVERSIBLE VIA VS775PTS.
S0250
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21 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers IC25b  |LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 WD - Wimbledon 415 Prep THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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[o]
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o < From | erom To Ref Ret
=
22 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE 3Q01
TRV401
22 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
22 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | KO05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY
AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
22 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 WD - Rolt Street Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Prep WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Prep ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 zs::;";':sf g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
22 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
22 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
22 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
22 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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o < From | erom To Ref Ret
=
22 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
22 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SKA | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up| 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for [Cyclic Maintenance
22 20310 Maidstone Branch, Up Platform Laop P P W - Custon Fallow Up FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
6 Week Follow Up - NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for |Aylesford to Maidstone DEPART BEFORE POSSESSION TAKEN
Th/F Barracks Up
22 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
22 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to [ 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
22 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 WThF | to | 0445 WThF g::lﬂer]ek Follow up - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
22 | SKLB | SO280 |Blackfriars Jn [{:l:r;:l:)llrléligahnill:‘na Jn, g:ﬁ]:ri:osll;?‘:n ES)[I:;m)Eér:i/ggnHSo‘l)l?ﬁrn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
22 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Prep - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
WD - Bexley Wet Beds SE DIVERSIONS VIA BEXLEYHEATH
Follow Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
22 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
22 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
22 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 |LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard WD - Newhaven Town relay | BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
Prep HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
22 | SsC SSCCJS%%/ o Jn, North [Sutton, W D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |(LP/3607963 .(I%(g(\:lvl\gla;rltiﬂni‘acnhc:m VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
Eastfields to Hackbridge CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
Down WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
WD - Streatham South Jn ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
405pts Prep SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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= rom o
23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV336C, MPV337
23 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
23 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
23 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
23 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
23 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Sommerhill 301pts TONBRIDGE AND WADHURST.
Prep WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Prep UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
WD - Priory Road Bridge TRAFFIC
Follow Up SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
WD - Wells End Follow Up START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
23 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
23 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
23 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ‘WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prep ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Ore Siding Prep REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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Ref
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N |Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23

SKA

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

23

SKO

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

23

SKO

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance
6 week follow up - Catford
Down

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

23

SKLB

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
‘Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

23

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2300

MTWTh

0530

TWThF

1B30a
IC30

LP/3450983

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

23

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

23

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

0510

K03.2.1

Maintenance
‘WD - South Bemondsey
Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

23

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

23

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

‘WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

23

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

23

SSC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace
VC364pts/VC367pts, Norwood
Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

Ic28

LP/3562341

LP/3600864 for
TIW

Cyclic Maintenance
Follow up - Crystal Palace
s&C

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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24 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS TRV520X
24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 Maintenance
Rail Drop Prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
24 | SKA | SO130 (Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
24 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 X700 UNIT TO STABLE PLATFORM 4
24 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
24 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Follow Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
S0290 Soversine. ¢ g:;\r?o:pslt[zn&(tszsi?:gvgml Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
0290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
24 | SKO | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 [LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD  [T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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X [Week no|

SKA

S0220

Ashford

Minster

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
R i Dn/Up Kensit ), Dn/Up B Battersea R

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

24

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

0505

TWThF

Cyclic Maintenance
6 Week Follow up/TOC Walk
Nunhead to Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

24

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0115

TWThF

0445

TWThF

Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK

24

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

24

SSC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

24

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

24

SSB

S0590

Southerham Jn

\Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

24

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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[o] X
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f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q77, 1Q89
VIA MAIDSTONE EAST STREATHAM 3Q08, 3Q23
MPV332, MPV333, MPV338, TRV404
25 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
25 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
25 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
25 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
25 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SKA | SO220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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25 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a |LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance
% Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein Whgﬂ Singlz, Engineering Roa% ’ P 4 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
’ VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
25 | SKLB | SO310 [Hither Green Jn, Lee Spur Jn  |Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF | to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
25 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh IB31b  [LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Pc ion of Goods Dep: ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
25 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF [ to [ 0500 | TWThF | 1C43 |LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings WD -Chipstead Line Jn Wide PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
L N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham Gauge Follow Up
25| SSB SS(())%[;%/ Three Bridges Keymer Jn, Ardingly Branch EP)/U Fasi./Maln, Q/U SIo\q/,IDIU Loop, Single, Run Ro.und Lp . §|d|ngs 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
25| SsC ggsgg Streatham South Jn IEweII East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |(LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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i’ From To Ref
26 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE 1Q52, 1Q54, 1Q79
KEW
26 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
26 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  (Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26 | SKA | SO110 (Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
26 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
26 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}:’}‘&?EOSS VIALINES 6-8 TO TANNERS
$02%0 SE::;('?__':’S{" g;r'\r?o:ps’t[ine\/gpsi?:gv:‘lll’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL"‘I‘LGLSEOSS VIALINES 6-8 TO TANNERS
80290 ge’“* Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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5 (Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

I1AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance
WD - Kensington Olympia
Prep

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26

SSC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains)

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

Maintenance
Rail Drop Prep M/T, T/W,

LP/3632631 on
W/Th

W/Th -V 1

Rail Drop Th/F - Woodgate 1
Rail Drop Prep - Bognor
Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

26

SSC

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
@O < From F T Ref Ref
= rom o
27 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
27 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
27 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
27 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Prep - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
WD - Swale Pan 8 Follow Up RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
27 | SKO | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF [ to [ 0530 | TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn WD - Bickley 845B Prep FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
Voltaire Road Jn Herne Hill, Cambria Jn Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance
27| seo 28;(153 Loughbor(;ugh Jn ' ’ ' ’ > : ’ WyD - Brixton Pan 11 Follow SERVICES TO BE DIVERTED VIA CATFORD LOOP
Up PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
'WD - Brixton Pan 11 Prep START
27 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
27 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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o < From | erom To Ref Ret
s
27 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
27 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) |WD - Lenham 431Apts MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
27 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 | TWThF | to | 0505 | TWThF ‘WD - Swale Prep
27 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
27 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
27 | SKLB | SO310 [Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF |to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
27 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn mT TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
27 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) WD - Grosvenor Bridge Dn OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Fast - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
27 | SSC | SO500/ |Streatham North Jn, Norwood  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance
SOS10 | Fork Jn sva};'.r?_”?spemr‘;; J":"/L’ ™. TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Windmill Bridge Jn DF JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
Rail Drop Th/F - Selhurst Jn CROYDON NOT AVAILABLE FOR TRAFFIC
to Windmill Bridge Jn DF
SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
7 S0O130 Y ¢ Bridge Fast, Up London Bridge gasl/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
50650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
SO511 London, Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
27 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
27 | SSB | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to [ 0450 | TWThF 1B36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South ‘WD - Horsham Dn Pan 8
Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
WD - Horsham Dn Pan 8
Prep
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S0530

South Croydon Jn

East Grinstead, Uckfield

Section 5 - Midweek Night Possession Plan Summary

Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings

IC42
extended

Cyclic Maintenance

WD - Hever 530pts Prep
WD - Sanderstead Prep
WD - Hurst Green Jn Prep
WD - Cowden Pan 8 Prep
WD - Buxtead Pan 8 Prep
WD - Uckfield LD2 TC Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

27

SSB

S0600

Willingdon Jn

St Leonards WM

Dn/Up Bexhill

2200 | MTWTh | to | 0455

TWThF

B35

K05.4

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS

27

SSB

S0630

'Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005 TWF 0505

g

TWF

IB21e

Cyclic Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
28 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL MPV331A, MPV336A, TRV402
28 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
28 | SKO | SO110 [St Mary Cray Jn, Fawkham Jn  [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
28 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
28 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
28 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Follow Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SKLB | SO130 P 1 Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
$0290 Soversine. g:{.:o:psﬁne‘/gpsi?:gv:‘m’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&‘_‘IEC’SS VIALINES 6-8 TO TANNERS
0290 gent’ Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
28 | SKO | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD |T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
28 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
28 20310 Mzidstone Branch, Up Platiorm L‘;Op P P D Cuton Follow U FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
’ NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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28 | SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T I1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
28 | SSC | SO250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to [ 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
% Loughborough Jn Caml?ria Spur, Dn/Up Brixtgn Spur ’ ’ ‘WD - Loughborough Jn 974A THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Prep 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
28 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF [ to [ 0455 | TWThF Prep - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
28 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF [to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Follow up - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
28 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
WD - Salfords S&C Prep THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
28 | SSC | SO500/ Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN PURLEY AND OXTED.
28 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b [LP/2920831 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
28 | SSC | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
‘WD - Cheam Bridge 281
Prep
WD - Ewell East to Sutton
Prep

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Rules Proposal

Version:1.0
Date: 21st October 2022
Page 106 of 125

Section 5 - Midweek Night Possession Plan Summary

[o] X
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | erom To Ref Ret
=
29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
29 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
29 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Prep OUTBERTHED.
‘WD - Rochester Wedge
Timbers Prep GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
29 | SKA | SO110 (Sittingbourne Faversham Dn/Up Chatham 0035 TThF | to | 0455 TThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE
29 | SKLB | SO130 ',\I'lir:;ejsn Hill Jn, Courthill Loop :L:CZLGreen Jn, Beckenham Jn, (Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
29 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TIW UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
29 | SKA | SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
29 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
29 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
29 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ‘WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prep ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Ore Siding Prep REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
29 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Electronic copy - uncontrolled when printed. Next scheduled issue 3rd Feburary 2023




NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 21st October 2022
Page 107 of 125

[o]
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
29 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
29 | SSC | SO250/ |Battersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance
SO500 |Jn o o2 10 POPMS | TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
WD - Battersea to Pouparts STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
Prep
29 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for [Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
29 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek (Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
29 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
29 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
29 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey Prep| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
29 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
29 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
29 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a 43300123 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk { BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 TWThF | to | 0525 | TWThF IC28 Cyclic Maintenance
% Crystal Palace VC734 / VC735  |Spur, ) CrystZI Palace SpL?r, Dnr/yUp Sydenham Spur (pt) 4 ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
! TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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30 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS 3Q01
30 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SKA | SO110 (Sittingbourne Faversham Dn/Up Chatham 0035 TThF | to | 0455 TThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE
30 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
30 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
30 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
30 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reverdie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
80290 Roversible, ¢ g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
30 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
30 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
30 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 WD - Loughborough Jn 974A
Loughborough Jn Cambria Spur, Dr/Up Brixton Spur Follow Up THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
30 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop WD - Lewisham Vale Rerail SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Prep BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
30 | SKLB | SO310 [Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF | to | 0445 | TWThF 6 Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
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30 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
30 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to | 0505 WTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Pc ion of Goods Dep: ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
30 | SSC | SO500 (Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
30 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
30 | SSB SS%SOO/ Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow: D/U Lg\{ves. D/U Loop, Single, Ruf\ Round Lp,| 0025 TWTh |to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
30 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF 1B34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Rail Drop T/W - Bognor Regis|
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
30 | SKO | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0O110 REVERSIBLE VIA VS775PTS.
S0250
30 | SSC | SO650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn.' Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham  [Norwood Spur, Dn/up Streatham Spur
APPROPRIATE.
S0690 Jn, West Norwood Jn
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31 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM T e, T e
31 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
31 | SKA | SO110 (Sittingbourne Faversham Dn/Up Chatham 0035 TThF | to | 0455 TThF Follow up - Teynham TRAINS TO TERMINATE AT SITTINGBOURNE
Platform 2 RAIL REPLACEMENT TO OPERATE
31 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
31 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
31 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
31 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Headcorn Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
31 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
31 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
31 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
31 | SKA | SO220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
31 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to [ 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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31 | SKLB | SO290 [North Kent E;st Jn, Blackheath [Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Cyclic Malnter}ance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Follow up - Erith to Slade
Elizabeth Line Buffer stops, Alsike Rd Jn Green Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
: VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
31 | SKLB | SO310 [Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF | to | 0445 | TWThF 6 Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
31 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
31 | SSC | SO510 [Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [to [ 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur WD - Norwood Fork 1535pts, | SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Follow Up PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
31 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
31 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
WD - Eastbourne Prep LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
‘WD - Hampden Park Station POLEGATE
Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS
31| SSB 28\/618353{ Leatherhead Jn ‘Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) g;gg MV_\I{Th to | 0505 | TWThF 1B24 |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked Riom nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
32 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE MPV331B, MPV336B
32 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SKA | SO110 [Herne Bay Dumpton Park Dn/Up Thanet 2340 MWTh | to [ 0425 TThF Prep - Margate to Broadstairs
Ui
32 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SKA | SO110 (Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Follow Up ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
32 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
32 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
32 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
32 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
32 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
32 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 Sj::;i'?_.':sf g:{.:o:psﬁne‘/gpsi?:gv:‘m’ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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S |Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

5

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL N.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

32

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

32

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0520

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

‘WD - Sommerhill 301pts
Follow Up

‘WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

32

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

32

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

32

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

32

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance
‘WD - South Stoke Bridge
Follow Up

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

32

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

to

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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32 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner  [D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) WD - Tattenham Corner / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham Follow Up SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
WD - Caterham Siding TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
Follow Up OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.

PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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Key: Now [ Gaeeles ]
[o] -
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
b < From F T Ref Ref
= rom o
33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
33 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Follow up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
33 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Follow up - Teynham GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Platform 2 RAINHAM BAY PLATFORM TO BE OUTBERTHED
WD - Swale Pan 8 Follow Up REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
33 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn Dn/UQ Ravensbourne Chord, Dn Slpw Tonbridge Loop(pt), Up Slow W/Th ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
33 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
33 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 [ SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
33 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
33 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [to [ 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) [WD - Lenham 431Apts MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
33 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
33 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Traffic Remarks

& |Week no|

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

33

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

33

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33

SKLB

S0290

Aliske Jn (2100pts)

Crayford Creek Jn, Perry Street
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop

0040

TWThF

0455

TWThF

Follow up - Erith to Slade
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
OPERATE

33

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0020

TWThF

0445

TWThF

6 Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK

33

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER

AT PLUMSTEAD

33

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

33

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance
‘WD - Grosvenor Bridge Dn
Fast - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

33

ssC

S0500/
S0510

Streatham North Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance
Prep - Selhurst Jn to
\Windmill Bridge Jn DF

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST

CROYDON NOT AVAILABLE FOR TRAFFIC

33

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN

WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

BACK CLEAR OF TL7278PTS/TL7299PTS

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

PATROLLING LINE BLOCKAGE

33

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO

BE ADVISED AT DPPP STAGE

33

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

0510

TWThF

1B25

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33

SSB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

LP/2919663

Cyclic Maintenance

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.

33

SKO

S0645
S0680
SO110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

Maintenance
WD - Brixton Pan 11 Follow
Up

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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33 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers IC25b  |LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 WD - Wimbledon 415 Follow | THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
Up START BACK FROM SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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o < From | erom To Ref Ret
=
34 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE 3Q03
TRV401
34 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
34 | SKO | SO110 |StMary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | KO05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY
AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
34 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
34 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down | Southwark Reverdibie. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L,\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 zs::;";':sf g;‘r’]fog"sﬁ'gg‘;i'i‘:g"f"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
50290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
34 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
34 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
34 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
34 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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L |Week no|

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34

SKA

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

34

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance
WD - Chartham Platform
Down Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
‘WD - Loughborough Jn 974A
Follow Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
6 Week Follow up/TOC Walk
Lee Loop to Mottingham Up

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

34

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance
WD - Salfords S&C Follow
Up

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

34

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM

BETWEEN PURLEY AND OXTED.

34

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance
‘WD - Newhaven Town relay
Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO

HASTINGS.

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

34

SsC

S0680/
S0700

North

Sutton, Wi

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

LP/3607963

Cyclic Maintenance
WD - Streatham South Jn
405pts Follow Up

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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i’ < From To Ref
35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1064, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
TRA703, TRV403
35 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
35 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Follow Up OUTBERTHED.
‘WD - Rochester Wedge
Timbers Follow Up GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 [LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SKA | SO110 (Sittingbourne Faversham Dn/Up Chatham 0035 TThF | to | 0455 TThF 6 Week Follow up - Teynham TRAINS TO TERMINATE AT SITTINGBOURNE
Platform 2 RAIL REPLACEMENT TO OPERATE
35 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;cgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
35 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
35 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
35 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
35 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
35 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
35 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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35 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF [ASH12.B Maintenance

ggggg \Sf - RY24B Switches Follow| -, 149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
WD - Rye River Bridge ASHFORD TO HASTINGS WILL NOT RUN.
Follow Up GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Rye Station Follow Up REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
WD - Ore Siding Follow Up
35 | SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

35 | SKO | S0O260 Es:;rl:):rrgugch)ai‘]n. Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

35 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
35 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein [Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
35 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a |(LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
35 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORQAESI&IBSEE?JA;BSPR;SZ?_:(;FELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
35 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
35 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
35 | SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Prep - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
WD - West Worthing 106pts TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
Prep REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
35| SSB | SO630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to | 0505 TWF 1B21b Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Prep - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
WD - West Worthing 106pts TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
Prep REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

35 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF | to | 0525 | TWThF IC28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) TOC Walk - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3600864 for |S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO

TIW REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
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=
36 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q869, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV336C, MPV337, MPV340, TRV520X, TRA704
36 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Oxford Road Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
36 | SKA | SO130 (Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
36 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
36 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
36 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR.'_:\IILGLSEOSS VIALINES 6-8 TO TANNERS
50290 Sj::;i'?__':sf g:;\r?o:pslt[zn&(tszsi?:gvgml Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
36 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}:"I‘&?EOSS VIALINES 6-8 TO TANNERS
0290 ge“" Met Reversible, Cannon St Reversible, 4 Dn, 5 Up. Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
nowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
36 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
36 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
36 | SKA | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 \l}ﬂvgntecnhance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
- Chartham Platform
Down Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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S [Week no|

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
R i Dn/Up Kensit ), Dn/Up B Battersea R

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

to

0505

TWThF

Cyclic Maintenance
WD - Lewisham Vale Rerail
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

36

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

36

SSC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

36

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

36

SSB

S0590

Southerham Jn

\Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

36

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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[o] X
e @ Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
@O < From F T Ref Ref
= rom o
37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 2025 RECORDING TRAIN LIST
VIA MAIDSTONE EAST STREATHAM 4,
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
37 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SKA | SO130 [Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Headcorn Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
0 ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
37 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
37 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SKA | SO220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
37 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a |LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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k) < From Ref
= From To Ref
37 | SKLB | SO290 [North Kent E;st Jn, Blackheath [Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road 6 Week Follow up/TOC Walk
Elizabeth Line Buffer stops, Alsike Rd Jn Erith to Slade Green Down ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
: Part 2 VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
37 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh 1B31b  (LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
P ion of Goods D ion Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Sidings No.1&2, Engineers Sidings & Loco Release sidings THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN
DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION
GIVEN UP AT 0505
37 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!aﬂorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
- N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
37 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch V) Fas!/Maln. Q/U Slov'v.‘D/U Loop, Single, Run Ro‘und Lp g §|d|ngs 0025 TWTh | to [ 0500 TWTh IB31a [LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
37 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORQASJ&%ES&TFBSPRJEEs%fgé‘ONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
37 | SsC ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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