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Key: Now [ Gamceles ]
o] -
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
é’ < From To Ref
37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85, 1Q87
VIA REDHILL STREATHAM 3Q24, 3Q25, 3Q41, 3Q43, UTU176
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
37 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to [ 0525 | TWThF | K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B (42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Rail Drop M/T, W/Th - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Eastern Jn to Sittingbourne RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
37 | SKO | SO110 (Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
n Petts Wood Jn, Hawkwood Jn 'EI?(;‘:] l;fi dz:"fgzs"gﬂ"zgg‘;g1%’:‘::;";;'322;"98 Loop(pt). Up Stow \WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
’ AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
37 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
37 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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% |Week no|

SKA

S0O140

Maidstone East

Ashford

Dn/Up Maidstone

2315
2355

MTW | to
Th

0500

TWThF

K10.3.1

LP/3633841 for
T/W (odd weeks)

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

37

SKA

SO160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF to | 0445

ThF

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

37

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

-

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

37

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

37

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th to | 0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF [ to | 0410

TWThF

K10.2.2

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

37

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh | to [ 0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

37

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh | to | 0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

37

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh | to [ 0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

37

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh | to [ 0510

TWThF

K09.1

Maintenance
TOC Walk - Forest Hill S&C

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

37

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th 0425

g

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

37

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF [ to | 0510

TWThF

1B25b

Cyclic Maintenance
Follow up - Littlehaven
Shortfall

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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37 | SSC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320 | MTWTh | to [ 0535 | TWThF | IC25b

LP/3607970

o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
9| < From | trom To | Ref L
E
37 | SSB | S0O520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF |to [ 0445 | TWThF | IB32 [LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 T52 Walk - Woodgate 1 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
37 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 | TWThF | to [ 0500 | TWThF 43300123 Prep - Lancing Up LAST VICTORIA TO WORTHING SERVICE - 1H72 - TO DIVERT VIA HOVE

T52 Walk - Southwick 1

Cyclic Maintenance
Survey - Mitcham Eastfields
to Hackbridge Down

AND TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - PO

ONS AT RISK
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38 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q56, 1Q80
VIA REDHILL BRIDGE 3Q03, 3Q09, 3Q21, 3Q22, 3Q38
MPV333, MPV334, MPV335, TRV401
38 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
38 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
38 | SKO | SO110 [St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF |to | 0520 | TWThF | K05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
38 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 |Hither Green Ct t, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 w to | 0500 W 42200619 EE:LZLOU’J[;Q%?V‘:?\ l;:;l: to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
38 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
38 | SKA | SO160 [Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
Survey - Shepherswell
(Down)
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38 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

38

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

38

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

38

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

38

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

38

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

38

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

38

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

38

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1820

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0455 43300123 Prep - Lancing Up
(Isolatio 6 Week Follow up -
n off at Aldrington Down
0440)
38 | SSC | SoO680/ Jn, North |Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh [ to [ 0540 | TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn Survey - Mitcham Eastfields RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
to Hackbridge Down AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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Key: New [ Gamelea ]
q Week Week | Mainten
Time

LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance
From

From To Ref
Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 ¥ s Een Shiier
VIA REDHILL STREATHAM & ”
SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
SKA | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 ThF to | 0425 ThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE

OUTBERTHED.

Other Work

Ref Work Content Traffic Remarks

Area

38 8 QWeekno|

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

39 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬁ;:g: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND

STREATHAM.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND

STREATHAM.

PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
39 | SKO [ SO140 [Swanley |T30rough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 ThF 0520 ThF LP/3742927 |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

3

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS

39 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

Wadhurst Battle Dn/Up Hastings, Single Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding i Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

S0240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 H 0450 - REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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2 |Week no|

SKO

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

0445

ThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

w
©

SKLB

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
'Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

0130

ThF

0500

ThF

K09.2b

Cyclic Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

39

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2300

WTh

0530

ThF

1B30a
IC30

LP/3450983

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

39

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

39

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey
Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood,
Dn/Up Portsmouth, Dn/Up Atlantic

0100

0510

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

39

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

39

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

‘WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

39

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

g

0505

IB21b

Cyclic Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

39

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

ThF

g

0525

ThF

Ic28

LP/3562341

LP/3600864 for
TIW

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version:2.0
Date: 03 February 2023
Page 10 0f 133

o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
40 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q67, 1Q69, 1Q71, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS RAT!
40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
40 | SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF 42300124 hpﬂlzgt?gzzf;mstéTh) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
" RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
40 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
40 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
40 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
40 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
40 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 TWTh |to | 0520 WThF | ASH3.B g?ec‘l)lc_ lg/l:rlztuegnhagcr:en e SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Wrotham to West Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
40 | SKA [ SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
40 | SKO [ S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 TWTh |[to | 0515 WThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensii ), Dn/Up B Battersea R ibl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
40 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 TWTh |to | 0505 WThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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&|Week no|

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

40

SsC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

40

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

40

SSB

S0590

Southerham Jn

\Willingdon Jn

Dn/Up Eastbourne

2215

0450

WThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

40

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

T
WThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
41 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA MAIDSTONE EAST STREATHAM 3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV331A, MPV336A, TRA704
41 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
41 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
41 | SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF 42300124 hpﬂlzgt?gzzf;mstéTh) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
" RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
41 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Follow up - Voltaire Road BATTERSEA PIER JN AND SHEPHERDS LANE JN
S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
41 | SKO | SO110 [Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF | to | 0530 | TWThF 42300124 Rail Drop Prep - Bromley TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
South Down Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
41 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
41 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [ to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
41 | SKA [ SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2024

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version:2.0
Date: 03 February 2023
Page 13 0f 133

o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
41 | SKA [ S0O220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
SSC | SO250/ (Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance
4 50500/ [No.1 Jn Streatham South Jn. Sieatham |Spur, Streatham Hil Up Siding (par) T4 ! TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Cyclic Maintenance
4 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Singlz. Engineering Roaz P > e ¢ = SERYIGES WO EEE DIYERIED VA ESURRIZAL RALL REAUACE VR
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
41 | SSB | SO500 |Earlswood Gatwick North Jn Dn/Up Slow 2345 | MTWTh | to | 0525 | TWThF 43400519 Prep - Salfords Down Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
GATWICK NORTH JN
NO ACCESS TO SALFORDS AGGREGATE SIDING TRAINS TO BE
RETIMED/CANCELLED
41 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 | TWThF | to [ 0500 | TWThF jg}ggigg g;:ltgr'\oﬂ;;;’{:zr;‘%zﬁl:sloap TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
(Part 2) & Netherne Drive to NEST JN AND GATWICK FOR INTERMEDIATE STATIONS
Merstham Tunnel RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD)
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
41 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
41 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
41 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!atiorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
- N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
41 | SSB [ SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 TWTh IB31a [LP/2919482 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch gossess!on of Cnpplg Sldlng and Hopper Road (Ardingly), Sidings Rail Drop Prep - Wivelsfield RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of D/U Sidings (Haywards Heath) Up Fast M/T, TIW
Rail Drop - Wivlesfield Up BRIDGES AND HAYWARDS HEATH.
Fast W/Th 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
41 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES:E()JVIBSEE(;LX;_BEE)S;;{ESE)I,:;—ELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
41 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF |to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance
S0700 Survey - Mitcham Eastfields 9Vv85 TO TERMINATE AT WIMBLEDON
to Hackbridge Down
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42 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6 1Q52, 1054, 1Q79
\}(I:wMAIDSTONE EASTAND [BRIDGE 3Q41, 3043, 3Q44, UTU149
42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
42 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
42 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
42 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 |42200619 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Prep - Grove Park to
Chiselhurst Down Fast CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
42 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
42 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
42 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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N

SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

42

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

42

SsC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

42

SsC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001

TWThF

0500

TWThF

43100323
43100423

Rail Drop - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

42

SSB

S0500

Earlswood

Tinsley Green Jn

Dn/Up Fast, Platform 6 & 7

2345

MTW

0530

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
TINSLEY GREEN JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

42

SSB

S0500

[Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

Th

0525

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
BALCOMBE TUNNEL JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

42

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

42

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1823
Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

42

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD

42

SKO

S0645

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

42500519

Prep - Shepherds Lane Jn to
Clapham High Street

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD
LOOP BETWEEN FACTORY JN AND CROFTON ROAD JN
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CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

[Maintenance cycle 7

1Q56, 1064, 1Q65, 1Q67

5| B|week no|

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

43

SKA

SO110
S0O150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

ASH9.B

42300124

Cyclic Maintenance
Prep - Eastern Jn to
Sittingbourne Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

43

SKO

SO110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

0530

TWThF

KO2

Cyclic Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

43

SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Cyclic Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

43

SKA

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

43

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers
Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73

43

SKLB

SO130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers
Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB
BT)

2340

S

0520

LB patrol
TWA1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

43

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73

43

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

IS

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

43

SKLB

S0130

Hither Green

Chislehurst, Bromley North

Dn/Up Fast, Dn/Up Bromley Branch

0005

TWThF

to

0500

TWThF

42200619

Prep - Grove Park to
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

43

SKA

S0140

Maidstone East

Ashford

Dn/Up Maidstone

2315
2355

MTW
Th

to

0500

TWThF

K10.3.1

LP/3633841 for
T/W (odd weeks)

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version:2.0
Date: 03 February 2023
Page 17 0f 133

43

New

S0240

Possession Limits From

Shepherds Well, Deal

Possession Limits To

Buckland Jn (foul)

Lines Blocked

Dn/Up Chatham, Dn/Up Deal/Line

Week

Mainten

ASH14.B

Other Work

Work Content

Maintenance

Traffic Remarks

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

43

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROlss TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

43

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

43

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

43

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

43

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

43

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105

TWThF

0450

TWThF

1B36

LP/3624181

Maintenance
6 week Follow up/TOC Walk-
Littlehaven shortfall

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

43

SsC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325

MTWTh

0435

TWThF

1C42

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

43

SSB

S0600

\Willingdon Jn

St Leonards WM

Dn/Up Bexhill

2200

MTWTh

0455

TWThF

B35

K05.4

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS
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LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref i
s
44 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE RA702
44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
44 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF [ to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
44 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
6 week follow up /TOC walk - TERMINATE AT SEVENOAKS
Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
Surveys - Sevenoaks Tunnel TUNBRIDGE WELLS
(Up) TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
44 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB | SO130 |Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF |to | 0500 | TWThF 42200619 ziliI;):{hlS:S-( g::':,/: gaasrr to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
44 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
4 S0310 Main/Up Maidstone Branch, Up Pﬁatform Loop ’ Szrvey - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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Key: New

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

R |Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

44

SKO

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

Survey - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

44

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

44

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

43400519

Cyclic Maintenance
Follow up - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

44

SsC

S0500/
S0510/
S0530

Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

44

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

LP/2920831

Cyclic Maintenance

44

SSC

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

1C37

LP/3608001

Maintenance

44

SsC

SO700

Streatham South Jn

Sutton

Dn/Up St Heliers

0045

TWThF

0545

TWThF

Rail Drop - Haydons Road to
Wimbledon
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Key: Now [ Gamceles ]
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45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q08, 3Q23
MPV331B, MPV336B
45 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
45 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
45 | SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF g;:z:r:}a;?%mjrf'm)m TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
. RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
45 | SKO [ 80110 [Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 | TWThF |to | 0530 | TWThF Prep - Bromley South Down TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
45 | SKO | SO130 |Chislehurst Jn (Fast), Orpington [Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF |to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
i UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
45 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Hither Green Chi t, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF [to [ 0500 | TWThF 42200619 Ec:\l‘lov:'hup - grove ll;’ark to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
iselurst Down Fast TO BE TAKEN UP TO 1000/1001PTS
45 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
45 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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45 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
45 | SKA | SO240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
45 | SsC SS%%%%/ ?:ttersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
45 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th Survey - Catford Down NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
45 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
45 | SKLB [ SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
45 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a (43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Follow up - Salford to Horley | BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SSC | S0O500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh IB30b (43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Follow up - Salford to Horley TINSLEY GREEN JUN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SKLB [ SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
45 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex | 0100 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
45 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
45 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk | BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at - Lancing Up TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0455 43300123 Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio 6 Week Follow up/TOC Walk
Cleaning Shed 1,2&3 n off at - Lancing Up
0440)
45 | SSC | S0650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF |to | 0525 [ TWThF | 1C28 Cyclic Maintenance
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey - Crystal Palace S&C
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o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref i
s
46 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS : :
46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
46 | SKO | SO110 [Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF | to | 0530 | TWThF 42300124 Follow up - Bromley South TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD
Down Slow BETWEEN SHORTLANDS JN AND ST MARY CRAY JN
46 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
46 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
46 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WI/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
46 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance
Rail Drop Prep - Borough
Green & Wrotham to West SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
Rail Drop Th/F - Borough CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
Green & Wrotham to West
Malling
46 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
46 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF
46 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to [ 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Survey - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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46 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
46 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
46 | SSC | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to [ 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
46 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |43400134 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage Prep - Wivelsfield Up Fast ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
46 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh |to | 0500 TWTh IB31a (43400134 Cyclic Maintenance
" .~ N : e . : . 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch g:g::g: gz:zz:z:g: zz g;g;gl;ig;n&:x:rg:;ﬁer;:)ad (Ardingly), Prep - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
46 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
46 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 il
S0680 Lane Jn WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 REVERSIBLE VIA VS775PTS.
S0250
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47 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
47 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
47 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
47 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
47 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
47 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
47 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
47 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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Other Work
Ref

Work Content

Traffic Remarks

»|Week no|

SsC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

[Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345

MTWTh

to

0455

TWThF

IC31a

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

47

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

47

SsC

S0500

Purley

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

0500

TWThF

IC35

43100423
43100323

Cyclic Maintenance

Prep - Coulsdon South to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

a7

SSB

S0500
S0590

Haywards Heath

Preston Park, Cooksbridge

Dn/Up Main, Dn/Up Lewes

0115

TWThF

0500

TWThF

43400134

Follow up - Wivelsfield Up
Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON

47

SsC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

0510

TWThF

1C29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

47

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 R 10 R / Sussex R ible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

47

SSB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

1B27b

Cyclic Maintenance

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE|
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

47

SSB

S0685/
SW183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220
2350

MWTh

0505

TWThF

1B24

LP/2920927

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM

47

SsC

S0700

Streatham South Jn

Sutton

Dn/Up St Heliers

0045

TWThF

0545

TWThF

Con Rail Drop - Haydons
Road to Wimbledon
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48 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12 1Q869, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
TRA450
48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Rail Drop Prep - ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Shepherswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
48 | SKO [ SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to [ 0450 | TWThF [ KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
48 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"llfg ﬁnl Ezt:lsker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
48 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
48 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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48 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
48 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
48 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
48 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
48 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
48 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
48 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh [ to [ 0520 | TWThF
48 | SKA [ SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
S0300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to [ 0500 | TWThF | 1C26 |LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

48 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Cyclic Maintenance

48 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Cyclic Maintenance

48 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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2300 | MTWTh [ to | 0510 | TWThF | 1B26 |LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

Work Content Traffic Remarks

Area

&|Week no|

SSB | SO590 |Keymer Jn Lewes D/U Lewes

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE

OUTBERTHED.

48 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner
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49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
MPV336C, MPV337
49 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
49 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 6 Week Follow up - Eastern GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Jn to Sittingbourne Platform RAINHAM BAY PLATFORM TO BE OUTBERTHED
1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
49 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh [ to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn _I?g;l;zdf?gz\/fg:l;%m%gt;c;ng,%r:ﬁ:;g;sgg;dge Loop(pt), Up Slow W/Th WD - Bromley South Prep ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
49 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
49 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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Traffic Remarks

&|Week no|

SKA

S0O140

Maidstone East

Ashford

Dn/Up Maidstone

2315
2355

MTW
Th

0500

TWThF

K10.3.1

LP/3633841 for
T/W (odd weeks)

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

49

SKA

SO160
S0240

Canterbury East, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance
Rail Drop - Shepherdswell
(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

49

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

m

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

49

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

49

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

49

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

49

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

49

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance
‘WD - Windmill Bridge Jn
S&C Prep

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

49

SKLB

S0510
S0O130
S0650
S0O511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

49

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

S

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

49

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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S0520/ Havant Jn i LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

49 | SKO | sO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
49 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance
S0700
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o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
50 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE
TRV401
50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
50 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
50 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
50 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB | SO130 |Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF |to | 0500 | TWThF 42200619 Eié\:s\?: E;):I;)\‘n:) lgé;l;(e)lﬁuvlglk TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
D Fast TO BE TAKEN UP TO 1000/1001PTS
own Fasil
50 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
50 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
Rail Drop - Shepherdswell
(Down) Shortfall
50 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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3 |Week no|

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

50

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

50

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

50

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance
Survey - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

50

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

END.
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

50

SKLB

S0280

Blackfriars Jn

Herne Hill, Crofton Road Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spurm Dn/Up Catford Loop

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
Prep - Elephant and Castle
Up Fast

TRAINS TO RUN ON THE ATLANTIC LINES BETWEEN CROFTON ROAD JN

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM

AND VOLTAIRE ROAD JN

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

Survey - Lee Loop to
Mottingham Up

‘WD - Sidcup Wet Beds Prep
WD - New Eltham Wet Beds
Prep

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

50

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

43400519

Cyclic Maintenance
6 Week Follow up - Salfords
Down Slow

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

50

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM

TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

50

SSB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

Prep - Willingdon Jn S&C

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE|

ISOLATION OFF AT 0430

POLEGATE

AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

50 | SSC | SOe80/ Jn, North |Sutton, D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to [ 0540 | TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES

S0590 [Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard
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o] i
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
b < From F T Ref Ref
= rom o
51 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q57, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV332, MPV333, MPV338, TRV520X, TRV404
51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
51 | SKA | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
51 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘(;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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S0O140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, LP/3742927 |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
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s
51 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
51 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
51 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
51 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
51 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
51 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
51 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SKA | SO240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
51 | SKO | SO260 Es:;rl:):rrgugch)ai‘]n. Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to [ 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA: 9K91 TO START FROM VICTORIA
51 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF |to | 0445 | TWThF | K8.2.2b \l}AVgrlt%r;a"?::ham Prop CHANNEL TUNNEL FREIGHT VIA REDHILL
WD - Bellingham Sidings NO.1 NAD NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
Prep OUTBERTHED
51 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
51 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a |LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 (43400123 WD - Gatwick Prep BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
6 Week Follow up - Salford AIRPORT.
to Horley Up Fast LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
51 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES/;I'E())VIBSEEgl.X.I'ngsgsESIE)r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
51 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
51 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
51 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 | MTWTh | to | 0445 | TWThF Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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9 Week no|

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

51

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

0505

1B21b

Cyclic Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

51

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

1C28  |LP/3562341

LP/3600864 for
W

Cyclic Maintenance
Survey - Crystal Palace S&C

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
52 tRECTT o O 1Q69/70, 1Q71, 1072, 1Q73, 1Q74, 1095/96
52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
52 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
52 | SKO [ SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
52 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
52 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
52 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
52 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B g::;(i lgﬂ::g;egnhagizen e SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Wrotham to West Malling TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
52 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
52 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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J|Week no|

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
R i Dn/Up Kensit ), Dn/Up B Battersea R

2345

MTW

0515

TWTh

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTW

0505

TWTh

Cyclic Maintenance
Survey/T22 walk - Nunhead
to Lewisham 2

WD - Lewisham Vale Rerail
Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

52

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

Rail Drop Prep M/T, T/W -
Gravesend to Hoo Jn Down
Rail Drop W/Th - Gravesend
to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

52

SsC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

1C32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

52

SSB

S0500
S0590

Haywards Heath

Preston Park, Cooksbridge

Dn/Up Main, Dn/Up Lewes

0115

0500

43400134

6 Week Follow up -
Wivelsfield Up Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON

52

SSB

S0500/
S0560/
SW300

[Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

52

SSB

S0590

S0650/
S0680/
S0690

Polegate, Pevensey & Westham

Peckham Rye Jn, Herne Hill

Willingdon Jn, Eastbourne

, Leigham Jn, West
Norwood Jn

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

2220

MTW

0445

Prep - Willingdon Jn S&C

Cyclic Maintenance

ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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i’ < From To Ref
1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78
VIA MAIDSTONE EAST STREATHAM 3Q24, 3Q25
1 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
1 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
1 SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |[to| 0525 WThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
1 SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
1 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF | to | 0500 WThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
1 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB| SO130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB | SO130 |Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
1 SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF Prep - Shepherdswell (Down)
Shortfall
1 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 SKA | 80220/ |Minster (c/o EBES / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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SSC | SO250/ (Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 TWTh |to [ 0455 | WThF [ IC31a Cyclic Maintenance
! 50500/ [No.1 Jn Streatham South Jn. Sieatham |Spur, Streatham Hil Up Siding (par) T4 ’ TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill ! ! AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
1 | SSC | SO500 |Battersea Pier Jn Falcon Jn D/U Brighton Slow 2345 M to | 0455 T IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN
1 | SKLB| SO290 |North Kent E;st Jn, Blackheath |Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 [ TWThF | KO01.2 Cyclic Malqtenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
: VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
1 SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to | 0505 WTh IB31b |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep / ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
1 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
1 SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0100 T to | 0500 | TWThF IC43 (LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings 0030 WThF PLPR NOTE - PLP324 T/W AND PLP326 THIF REVIEW REQUIRED
- 8 AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
1 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 WThF | to | 0500 WThF jg}ggigg :Ail\rzm:rs :ruC::e\‘sTJopn(irntc;) TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
& Netherne Drive to NEST JN AND GATWICK FOR INTERMEDIATE STATIONS
Merstham Tunnel RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD)
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
1 SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 WTh to | 0500 WTh IB31a |LP/2919482 Cyclic Maintenance
" N N L " -~ 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch ::::Z:::Z: zz g;{j";'ﬁg;"&:x:;;z‘ﬁ;;ﬁfd (Ardingly), Sidings SVY\Y:E'; ;s'ﬁp‘";‘;ﬁ RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
1 | SKLB| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
1 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 WThF | to | 0445 WThF Follow Up - Willingdon Jn ISOLATION OFF AT 0430
s&C LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
1 SsC ggsgg Streatham South Jn IEweII East, St Helier Dn/Up Portsmouth , Dn/Up St Helier gggg W:II_'hF to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version:2.0
Date: 03 February 2023
Page 45 of 133

o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
2 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6 1Q52, 1Q54, 1Q79
VIA MAIDSTONE EAST AND  |BRIDGE
KEW MPV331A, MPV336A, TRA703
SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
2 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Prep - Shepherdswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
2 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"llfg ﬁnl Ezt:lsker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
2 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
2 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
2 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

N N (Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0280

Blackfriars Jn

Loughborough Jn

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0010

TWThF

0500

TWThF

Prep - Elephant and Castle
Up Fast

OVERNIGHT THAMESLINK TRAINS TO BE DIVERTED VIA LONDON
BRIDGE

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SsC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SsC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001

TWThF

0500

TWThF

43100323
43100423

Follow Up - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

SsC

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

[Maintenance cycle 7

1Q67BA/BA
3Q09, 3Q21, 3Q22, 3Q48, UTU200
RA704

w

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

g

0425

IAP 1

Maintenance
Survey - Margate to
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

to

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

SKA

SO110
S0O150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

ASH9.B

Cyclic Maintenance

Survey - Teynham Platform 2
6 Week Follow Up/TOC Walk
- Eastern Jn to Sittingbourne
Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

SKO

S0110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

0530

TWThF

KO2

Cyclic Maintenance
6 Week Follow up/TOC Walk
- Bromley South Down Slow

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

SKO

SO110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Cyclic Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

SKLB

SO130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers
Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers
Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB
BT)

2340

g

0520

LB patrol
T/W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

g

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9773
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3 Maidstone East Ashford Dn/Up Maidstone K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
3 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 T to | 0450 T Follow Up - Shepherdswell
(Down) Shortfall
3 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Follow Up - Shepherdswell y
Block to YE38 & YE39 signals at Bucklands Jn
(Down) Shortfall
3 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
3 | SKLB | S0290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
3 | SKO | S0310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn MmT Rail Drop Prep - Higham TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Down REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
WD - Halling 2ABpts Prep ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
3 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
3 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 WD - Windmill Bridge Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
S&C Follow Up CROYDON NOT AVAILABLE FOR TRAFFIC
3 | SKLB | SO510 [South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF | K09.1 Maintenance
S0O130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
SO511 London, Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
3 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES;[?WBSEEgL;LTTBgEgs2?:(;5"0,\‘DON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
3 | SSB | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to [ 0450 | TWThF 1B36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South WD - Horsham Dn Pan 8 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
Prep
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S0O530 |South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings IC42 Cyclic Maintenance
extended WD - Sanderstead Prep
WD - Hurst Green Jn Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND

WD - Cowden Pan 8 Prep EAST GRINSTEAD / UCKFIELD.
3 | SSB | S0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF B35 Cyclic Maintenance
K05.4
3 | SSB | S0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to | 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT

WORTHING

RAIL REPLACEMENT TO OPERATE
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i’ < From To Ref
4 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL TRV402
SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
4 | SKO | SO110 [St Mary Cray Jn, Fawkham Jn  [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
4 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
Surveys/Delap walk - TERMINATE AT SEVENOAKS
Sevenoaks Tunnel (Up) part |RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
2 TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
4 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
4 | SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
4 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
4 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
4 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
4 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2340 Th to | 0505 Th Maintenance
WS
4 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF Follow Up - Shepherdswell
(Down) Shortfall
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
4 S0310 Main/Up Maidstone Branch, Up Pratform Loop : A Halling 2ABpts Follow | T REIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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4 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
4 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to | 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
4 Loughborough in Cam;’ria Spor, DrfUn B xtgn Spur P P Follow un - Elephant & THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Castle Up Fast 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
4 | SKLB| SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF [ to | 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
4 | SKLB| SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 gz(rz‘lllgyl\filgteergggem SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Mottingham U RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
gnam b SIDcuP
e e T
m’ﬁovyfj‘g Eitham Wet Beds PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
4 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to [ 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /1 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
4 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to [ 0440 | TWThF | IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 S&C Prep TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
4 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF |to | 0540 | TWThF Rail Drop Prep - Mitcham
Eastfields to Hackbridge
Down
4 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance
4 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 [LP/3608001 Maintenance
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5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
MPV336C, MPV337
SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Prep OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
5 | SKO [ SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
5 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
5 | SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 | TWThF | to | 0450 | TWThF Follow Up - Shepherdswell
(Down) Shortfall
5 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF (ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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5 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
5 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
5 | SSC SS%%%%/ ?:ttersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
5 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
S0O110 W/Th Rail Drop Prep M/T, T/W,
\W/Th - Catford Down
Rail Drop Th/F - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
Down NO.1 AND NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
‘WD - Bellingham Follow Up
'WD - Bellingham Sidings
Follow Up
5 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
5 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
5 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to [ 0530 F IB30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 WD - Gatwick Follow Up BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 WD - Gatwick Follow Up TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES:E()JVIBSEE(;LX;_BEE)S;;{ESE)I,:;—ELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
5 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
5 | SKLB [ SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
5 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF [Rail Drop T/W, W/Th -
Mitcham Eastfields to
Hackbridge Down
5 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,2&3 n off at TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL
Kent Sussex

Brighton Plat 1&2, Preston Park

S0650

Streatham Hill, Tulse Hill

OFFICIAL Version:2.0
Engineering Access Statement 2024 Date: 03 February 2023
Final Rules Page 54 of 133

Section 5 - Midweek Night Possession Plan Summary

Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0455 43300123
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio
Cleaning Shed 1,2&3 n off at
0440)
D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF | to [ 0525 | TWThF | 1C28 Cyclic Maintenance
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey - Crystal Palace S&C
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6 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS Q01
MPV331B, MPV336B
6 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
6 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
6 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
6 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
6 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
6 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B gﬁtzk“ﬂfz:lrg:nj;??eaomugh SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
Green & Wrotham to West TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
Malling CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
6 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
6 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTWTh | to | 0505 | TWThF Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop Prep - Nunhead to Lewisham | oo o pviCES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
. . SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
‘é\gﬁg\;z‘ﬁmham Vale Rerall | “gext EYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
RDT ThiF - Nunhead to WOOD.
Lewisham 2
6 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0145 T to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
2355 TWTh Prep - Gravesend to Hoo Jn SEVENOAKS
Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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6 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to | 0505 WTh 1B31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
P ion of Goods D ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
6 | SSC | SO500 Balham Jn 'Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
6 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31¢c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 WTh | to | 0500 WTh IB31a (43400134 Cyclic Maintenance
6 50580 ¢ Ardingly Branch o Sidings Possession of Cripple Siding and Hopp‘;r Road (Ardingly), ’ TOC Walk - Wivelafeld Up [AEE TOEE PIVERITED) Vil LERES
Sidings Possession of D/U Sidings (Haywards Heath) Fast RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
6 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF Prep - Mitcham Eastfields to
Hackbridge Down
6 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34  |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
6 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250
6 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham  |Norwood Spur, Dn/up Streatham Spur 0025 WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
S0690 Jn, West Norwood Jn
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Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
! VIA MAIDSTONE EAST STREATHAM T, e e, ey
7 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
7 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
7 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C Prep BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
7 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
7 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
7 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
7 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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7 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
7 | SKLB | SO290 Tonh Kent E.ast Jn, Blackheath |Perry Street Fork .lr.\, Crayford D.n/Up Gree.nww.h, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Cyclic Malr\.tenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
7 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 [ TWThF | IC35 jgiggggg gychc Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
week follow up - Coulsdon EARLSWOOD
South to Merstham Tunnel
Up (Part 2)
& Netherne Drive to CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
Merstham Tunnel
7 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
7 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1[3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES/;I'E())VIBSEEgl.X.I'ngsgsESIE)r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
7 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
7 | SSB 28\/818::; Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2520 MWTh | to [ 0505 | TWThF 1B24  |LP/2920927 Cyclic Mamtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
50 T ‘WD - Dorking Platform 3
Prep TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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8 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE TR h
8 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Prep NO OUTBERTHING IN PLATFORMS 5-8
8 | SKA gg}ég Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B \(;vyglithaAs;r;tser‘r;arrr‘\(;etJllow . TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
6 Week Follow Up - ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Shepherdswell (Down) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
8 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to [ 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
8 | SKLB | SO130 ?Sg?g;gm;zsﬁ:; 5]1/ Zz&skxv::dd‘]dnn, St Mary Cray Jn, E;\f/]l;z)p;ast. Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF |to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
! CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
8 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
8 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
8 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
8 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
8 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

m

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

oo (oo

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SsC

S0500

Stoats Nest Jn

Redhill

Down/Up Redhill

0001

TWThF

0500

TWThF

6 Week Follow Up -
Coulsdon Sth to Merstham
Tunnel Up (Part 2) &
Netherne Drive to Merstham
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD!

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST

SSB

S0500

[Earlswood

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance
'WD - Gatwick Follow Up

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND
BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
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Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

8 | SSB | SO590 |Keymer Jn Lewes D/U Lewes MTWTh | to [ 0510 [ TWThF | IB26 [LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

8 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner  (D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up MTWTh | to | 0505 | TWThF | IC21a (LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
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o] i
< ) Time Week Week | Mainten Other Work
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i’ < From To Ref
9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78, 1Q89
VIA REDHILL STREATHAM 3Q08, 3Q23
9 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
9 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
9 | SKA [ SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
9 | SKO [ SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 TWTh |to | 0435 WThF [K08.2.1B[LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn _I?g;l;zdf?gz\/fg:l;%m%gt;c;ng,%r:ﬁ:;g;sgg;dge Loop(pt), Up Slow W/Th \LIJV;? - Bromley South Follow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
9 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
9 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
9 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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s
9 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance
S0240 WD - Coombe Valley Rd
Prep REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
6 Week Follow Up - Block to YE38 & YE39 signals at Bucklands Jn
Shepherdswell (Down)
Shortfall
9 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
9 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
9 | SKO | SO170 [Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Prep 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SKO [ SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0005 WThF | to [ 0410 WThF | K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Rail Drop T/W, W/Th - TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
Higham Down REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
Rail Drop Prep - Aylesford to ROCHESTER
Maidstone Barracks Up GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
9 | SSB | SO500 [Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
9 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
9 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance
S0510 Survey - Selhurst Jn to TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
'Windmill Bridge Jn DF JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
WD - Windmill Bridge Jn CROYDON NOT AVAILABLE FOR TRAFFIC
S&C Follow Up
9 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
9 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES/;I'E())VIBSEEgl.X.I'ngsgsESIE)r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
9 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF Prep - Mitcham Eastfields to
Hackbridge Down
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Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
L CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
9 | SSB [ S0520/ [Barnham Havant Jn D/U Brighton LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 Survey - Woodgate 1 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
9 | SKO | s0O645 [Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
9 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers LP/3607970 Cyclic Maintenance
S0700
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o
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
10 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE MPV336C, MPV337, MPV340
TRV520X, TRV401
10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
10 | SKO [ SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
$S0400 Prep ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
10 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
10 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
10 [ SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
10 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
6 Week Follow Up -
Shepherdswell (Down)
Shortfall
10 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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o

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

10

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

10

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance
‘WD - Halling 2ABpts Follow

Up
Rail Drop - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

END.
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
6 week follow up/TOC Walk -
Elephant and Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
RDT Prep - Lee Loop to
Mottingham Up

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

Cyclic Maintenance
'WD - Gatwick 1728pts
Follow Up

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance
WD - East Croydon North
S&C Follow Up

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM

TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

SSB

S0520

Barnham

Chichester

Down/Up Brighton

0025

TWThF

0445

TWThF

Survey - Woodgate 1

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND

2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL

CHICHESTER

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES

HASTINGS.

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /

PLATFORM 5.

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 43300123 Survey - Southwick 1 LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND

WORTHING
10 | SSC | SO680/ Jn, North |Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to [ 0540 | TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn Prep - Mitcham Eastfields to RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
Hackbridge Down AND HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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o]
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
é’ < From To Ref
7] Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
11 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
11 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Follow Up OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Follow Up NO OUTBERTHING IN PLATFORMS 5-8
11 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
11 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF | to [ 0520 | TWThF LP/3742927 |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
11 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
11 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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11 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Priory Road Bridge TONBRIDGE AND WADHURST.
Prep WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Prep UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
11 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
11 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
11 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
11 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
11 | SKO | S0O260 Es:;r::rrgu?h)ai‘]n. Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to [ 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA: 9K91 TO START FROM VICTORIA
11 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
11 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
11 | SSC | SO500 |Streatham North Jn, Norwood [East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 | MTWTh | to | 0530 | TWThF Survey - Selhurst to Windmill | TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Fork Jn Bridge (DF) EAST CROYDON.
PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON
11 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to [ 0530 | TWThF | [B30a [LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
11 [ SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
11 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 TWF | to| 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey WD - South Bemondsey Prep| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
11 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
11 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0055 | TWThF |to | 0540 | TWThF Follow Up - Mitcham
Eastfields to Hackbridge
Down
11 | SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Prep - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
WD - West Worthing 106pts TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
Prep REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Prep - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

11 | SSC | S0650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

LP/3562341 Cyclic Maintenance

RDT Prep - Crystal Palace
LP/3600864 for (S&C

TIW
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12 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46
MPV333
12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
12 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
12 | SKO [ SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
12 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
12 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
12 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
12 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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12 | SKO | S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensii ), Dn/Up B Battersea R ibl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
12 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF Prep - Catford Down CHANNEL TUNNEL FREIGHT VIA REDHILL
SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTWTh | to | 0505 | TWThF Cyclic Maintenance
12 Numhond on Courtil Lodp Jny"s"omh Loopp P P P Pfep  Nonhood to Lewisham | SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
: . BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WD - Lewisham Vale Rerail
WOOD.
Follow Up
12 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
6 week follow up/TOC Walk - SEVENOAKS
Gravesend to Hoo Jn Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
12 | SSC | S0O500/ |Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival | 2345 | MTWTh | to | 0525 | TWThF | IC32b [LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn) JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
12 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF | 1B28 |[LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
12 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0055 | TWThF |to | 0540 | TWThF Follow Up - Mitcham
i to Hackbridge
Down
12 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to [ 0445 | TWThF Follow Up and TOC Walk - ISOLATION OFF AT 0430
Willingdon Jn S&C LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
12 | SSB | SO590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to [ 0450 | TWThF | IB27a |LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
12 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur APPROPRIATE.
S0690 PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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i’ < From To Ref
13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA MAIDSTONE EAST STREATHAM 3Q41, 3Q43, 3Q44, UTU149
13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
13 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
13 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
13 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
13 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 [ SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
13 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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s
SSC | SO250/ (Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Cyclic Maintenance
" 50500/ [No.1 Jn Streatham South Jn. Sieatham |Spur, Streatham Hil Up Siding (par) T4 ! TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford ~|Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Cyclic Maintenance
3 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Singlz. Engineering Roaz P > e ¢ = SERYIGES WO EEE DIYERIED VA ESURRIZAL RALL [REAUACE VR
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
13 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh |to | 0505 TWTh IB31b  [LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
13 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
13 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!aﬂorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
- N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
13 | SSB SS%SOO/ Three Bridges Keymer Jn, Ardingly Branch V) Fas!/Ma|n, Q/U Slov'v,‘D/U Loop, Single, Run Ro‘und Lp i §|d|ngs 0025 TWTh |to | 0500 TWTh IB31a [LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
13 [ SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
13 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance
S0O700 Follow Up - Mitcham
Eastfields to Hackbridge 9Vv85 TO TERMINATE AT WIMBLEDON
Down
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14 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6 1Q52, 1054, 1Q79
VIA MAIDSTONE EAST AND  |BRIDGE . :
KEW 3Q01
14 | SKA [ SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
14 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
14 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
14 | SKLB | SO130 ?Eg;e;;;?e}:a(\i[lsv\"ll_:; ﬁnl Ezt:lsker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
14 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
14 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
14 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

IS

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SsC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance
Survey - Woodgate 1
Survey - Bognor Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1823
ICc23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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o] -
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV331A, MPV336A
15 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
15 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
15 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
15 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
15 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 | TWThF | K04.1.1 Cyclic Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
15 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 [ SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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New

Possession Limits From

Maidstone East

Possession Limits To

Ashford

Lines Blocked

Dn/Up Maidstone

2355

Th

Week

Mainten

K10.3.1

Other Work

LP/3633841 for
T/W (odd weeks)

Work Content

Maintenance

Traffic Remarks

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

SKA

SO160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance
WD - Coombe Valley Rd
Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance
Prep - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

SKLB

S0510
SO130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 R 10 R / Sussex R ible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105

TWThF

to

0450

TWThF

1B36

LP/3624181

Maintenance

WD - Horsham Dn Pan 8
Follow Up

WD - Horsham Dn Pan 8
Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
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S0O530 |South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings IC42 Cyclic Maintenance
extended Wg 3 ﬁz'{‘:fésr;e:: Jf:’:_l‘;‘l':’o:p VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
n/’? - Cowden Pan 8 Follow EAST GRINSTEAD / UCKFIELD.
15 | SSB | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF | B35 Cyclic Maintenance
K05.4
15 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to | 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref i
s
16 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE TRV402,
16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
16 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF [ to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
16 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
Prep - Sevenoaks Tunnel TERMINATE AT SEVENOAKS
(Up) part 2 RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
16 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
16 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/U 2330 MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
16 S0310 Main/Up Maidstone Branch, Up P’Tatform Loop : WyD - Cuxton Prep FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Prep - Aylesford to NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for |Maidstone Barracks Up DEPART BEFORE POSSESSION TAKEN
Th/iF
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o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref Red
s
16 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
16 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to | 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
16 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF Follow up - Catford Down CHANNEL TUNNEL FREIGHT VIA REDHILL
16 | SKLB | SO280 |Blackfriars Jn [{:l:r;:l:)llrléligahnill:‘na Jn, g:ﬁ]:ri:osll;?‘:\ ES)[I:;m)Eér:i/ggnHSo‘l)l?ﬁrn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
16 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RDT Prep - M/T, /W - Lee | RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Loop to Mottingham Up SIDCUP
RDT W/Th, Th/F - Lee Loop SE DIVERSIONS VIA BEXLEYHEATH
to Mottingham Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
WD - Bexley Wet Beds Prep PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
16 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
16 | SSC [ SO500/ Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 S&C Follow Up TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
16 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance
16 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
17 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
17 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
17 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TIW UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
17 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
17 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF (ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
17 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 2330 | MTWTh | to | 0430 | TWThF Follow Up - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Main/Up Maidstone Branch, Up Platform Loop Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
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17 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
17 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
17 | SSC SS%%%%/ ?:ttersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
17 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
17 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
17 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
17 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F I1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JUN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
17 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex | 0100 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Follow Up BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
17 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
17 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio Survey - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,283 noff at TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL OFFICIAL Version:2.0
Kent Sussex Engineering Access Statement 2024 Date: 03 February 2023
Final Rules Page 84 0f 133

Section 5 - Midweek Night Possession Plan Summary

Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0455 43300123
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio
Cleaning Shed 1,2&3 n off at
0440)
17 | SSC | S0650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF |to | 0525 [ TWThF | 1C28 Cyclic Maintenance

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) RDT M/T, T/W - Crystal
Palace S&C
Prep W/Th, Th/F - Crystal
Palace S&C
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18 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS
TRA703
18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
18 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
18 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
18 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
18 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
18 [ SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Follow Up - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
18 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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18 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh |to | 0505 TWTh 1B31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
P ion of Goods D ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
18 | SSC | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
18 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31¢c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
18 | SSB SS%SOO/ Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slowj D/U Lg\{ves, D/U Loop, Single, Ruf\ Round Lp,| 0025 TWTh |to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
18 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
18 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34  |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Survey - Bognor Branch
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
18 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to [ 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250
18 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn,. Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | 1C24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham  |Norwood Spur, Dn/up Streatham Spur APPROPRIATE
S0690 Jn, West Norwood Jn :
18 | SSC | SO650 |West Norwood Jn Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single | 0105 | TWThF | to | 0455 | TWThF Prep - Crystal Palace S&C
Palace VC364pts/VC367pts, FREIGHT TO DIVERT VIA CLAPHAM JN
Norwood Jn
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19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48, UTU200
MPV331B, MPV336B, TRA704
19 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
19 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
19 | SKO [ SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
19 | SKA | SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
19 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 [ SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
19 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
19 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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19 | SSC | S0250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
19 | SKLB | SO290 Tonh Kent E.ast Jn, Blackheath |Perry Street Fork .lr.\, Crayford D.n/Up Gree.nww.h, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Cyclic Malnten.ance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road RDT Prep - Erith to Slade
Elizabeth Line Buffer stops, Alsike Rd Jn Green Down Part 2 ROID) SIHRIIGIES 10 QIR = EHE MEER LR A1) D) AR D)
! VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
19 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
19 | SSC | S0510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur WD - Norwood Fork 1535pts, | SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Prep PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
19 [ SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
18 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF | to | 0540 | TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
19 | SSB | SO590 |Polegate, Pevensey & Westham [Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
19 | SSB 28\/818::; Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2520 MWTh | to [ 0505 | TWThF 1B24  |LP/2920927 Cyclic Mamtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
50 T WD - Dorking Platform 3
Follow Up TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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20 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
20 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham AND CURRENT AFFECTED TO GROSVENOR SHED
RVL Follow Up NO OUTBERTHING IN PLATFORMS 5-8
20 | SKA [ SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Rail Drop Prep - Teynham ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Platform 2 SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
20 | SKO [ SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to [ 0450 | TWThF [ KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
20 | SKLB | SO130 ?Eg;e;;:e}:a(@lsv\"ll_:; ﬁnl :Z::Isker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
20 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
20 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
20 | SKLB | SO130 |Charing Cross ol 1Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
20 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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20 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
20 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
20 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
20 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Priory Road Bridge TONBRIDGE AND WADHURST.
Follow Up WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Follow Up UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
20 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
20 | SKO [ SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
20 | SKA [ SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
S0300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to [ 0500 | TWThF | 1C26 |LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

20 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Cyclic Maintenance

20 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Cyclic Maintenance
‘WD - South Stoke Bridge
Prep

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Keymer Jn

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES
20 | SSC | S0650 |West Norwood Jn [Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single
Palace VC364pts/VC367pts,
Norwood Jn
20 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

TWThF | to | 0455 | TWThF

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up

MTWTh | to | 0505 | TWThF | IC21a (LP/3579746
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

FREIGHT TO DIVERT VIA CLAPHAM JN

Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
WD - Tattenham Corner Prep|  / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
WD - Chipstead Line Jn SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
Wide Gauge Prep TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
WD - Caterham Siding OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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o]
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
21 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
21 | SKA gg};g Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B gz&i:llllgxslgzga\’v;e’h i GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Rail Drop ThiF - Teynham RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 2 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
WD - Swale Pan 8 Prep SITTINGBOURNE TO SHEERNESS
21 | SKO | SO110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
n Petts Wood Jn, Hawkwood Jn 'EI?(;‘:] l;fi dz:"fgss"gﬂ"zgg‘;g1%’:‘::;";;'322;"98 Loop(pt). Up Stow \WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
’ AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
21 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
21 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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Key: New

Area

LOR

Possession Limits From
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Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

N|Week no|

SKA

S0O140

Maidstone East

Ashford

Dn/Up Maidstone

2315
2355

MTW
Th

0500

TWThF

K10.3.1

LP/3633841 for
T/W (odd weeks)

Maintenance
‘WD - Lenham 431Apts Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

21

SKA

SO160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance
WD - Coombe Valley Rd
Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

21

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

m

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

21

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

21

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21

SKLB

S0290

Aliske Jn (2100pts)

Crayford Creek Jn, Perry Street
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop

0040

TWThF

0455

TWThF

Rail Drop - Erith to Slade
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
OPERATE

21

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

6 Week Follow Up - Higham
Down

6 Week Follow Up -
Aylesford to Maidstone
Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

21

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

21

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

21

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

21

SKLB

S0510
SO130
S0650
S0O511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

21

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

21 | SSB | SO520/ [Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF | [B32 |LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

21 | SKO | SO645 [Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
21 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 [ TWThF | IC25b |LP/3607970 Cyclic Maintenance
S0O700 WD - Wimbledon 415 Prep
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22 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE Q01
TRV401
22 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
22 | SKO [ SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball 0040 WThF Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
22 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 WD - Rolt Street Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Prep WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Prep ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
22 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
22 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
22 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to | 0455 T IAP 7 Maintenance
22 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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22 | SKO [ SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/U 2330 TWTh |to | 0430 | WThF [ ASH7.B |LP/3633807 for |Cyclic Maintenance
2 S0310 Main/Up Maidstone Branch, Up Pﬁatform Loop ’ WyD - Cuxton Follow Up FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
6 Week Follow Up - NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for |Aylesford to Maidstone DEPART BEFORE POSSESSION TAKEN
Th/F Barracks Up
22 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
22 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to | 0500 | TWThF | IC22a [LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
22 | SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 WThF | to | 0445 WThF g::lﬂer]ek Follow up - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
22 | SKLB | SO280 |Blackfriars Jn [{:l:r;:l:)llrlt,)%ahnill:‘na Jn, g:ﬁ]:ri:osll;?‘:n ES)[I:;m)Eér:ilzgnHSo‘l)lz::rn Fast, Dn/Up Holborn, Dn/Up 0010 WThF | to | 0500 WThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
22 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to [ 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Prep - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
WD - Bexley Wet Beds SE DIVERSIONS VIA BEXLEYHEATH
Follow Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
22 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
22 | SSC [ S0500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
22 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 TWTh |[to | 0430 WThF 1B20 |LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard WD - Newhaven Town relay | BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
Prep HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
22 | SSC | so680/ Jn, North |Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 T to| 0540 | TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0O700 [Jn 2350 | TWTh TOC Walk - Mitcham RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
Eastfields to Hackbridge AND HORSHAM/EPSOM
Down THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WD - Streatham South Jn WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
405pts Prep SERVICES
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23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV336C, MPV337
23 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
23 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKO [ SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF | to [ 0520 | TWThF LP/3742927 |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
23 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
23 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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23 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Sommerhill 301pts TONBRIDGE AND WADHURST.
Prep WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Prep UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
WD - Priory Road Bridge TRAFFIC
Follow Up SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
WD - Wells End Follow Up START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
23 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
23 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
23 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ‘WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prep ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
- REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
'WD - Ore Siding Prep
23 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
23 | SKO | S0260 E:l:\;:r;):rrgug:a"dn.ln, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
23 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 6 week follow up - Catford NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
Down OUTBERTHED
23 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to [ 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein  |Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
23 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to [ 0530 | TWThF | IB30a [LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
23 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
23 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 TWF | to| 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Follow Up BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
23 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
23 | SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Prep - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
WD - West Worthing 106pts TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
Prep REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

23 | SSC | S0650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

LP/3562341 Cyclic Maintenance
Follow up - Crystal Palace
LP/3600864 for (S&C

TIW
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i’ < From To Ref
24 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS TRV520X
24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 Maintenance
Rail Drop Prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
24 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
24 | SKO [ SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
24 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
24 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Follow Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
24 | SKO | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD |T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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R |Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
R i Dn/Up Kensit ), Dn/Up B Battersea R

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

24

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

0505

TWThF

Cyclic Maintenance
6 Week Follow up/TOC Walk
- Nunhead to Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

24

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0115

TWThF

0445

TWThF

Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
WOOD
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

24

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

24

SsC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

1C32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

24

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

21312305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

24

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

24

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q77, 1Q89
VIA MAIDSTONE EAST STREATHAM 3Q08, 3Q23
MPV332, MPV333, MPV338, TRV404
25 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
25 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25 | SKA | SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
25 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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SSC | SO250/ (Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Cyclic Maintenance
% 50500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Sweatham il Up Siding (part) T4 i Y TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford ~|Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Cyclic Maintenance
% Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein thrf Singlz. Engineering Roaz ° P09 y SI= SIERVICIES 1) EFE DIVERTED) WA EEUESTE AT, RAIL REALCE ENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25 [ SKLB | S0O310 [Hither Green Jn, Lee Spur Jn  [Sidcup Dn/Up Darford Loop, Dn/Up Hither Green Spur 0110 | TWThF |to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING
25 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh | to | 0505 TWTh 1B31b  [LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
P ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to [ 0500 | TWThF | IC43 |LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings WD -Chipstead Line Jn Wide PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
L N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham Gauge Follow Up
25| SSB SS(())%[;%/ Three Bridges Keymer Jn, Ardingly Branch EP)/U Fasi./Maln, Q/U SIo\q/,IDIU Loop, Single, Run Ro.und Lp . §|d|ngs 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES:E()JVIBSEE(;LX;_BEE)S;;{ESE)I,:;—ELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
25| SsC ggsgg Streatham South Jn IEweII East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF |to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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26 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE 1Q52, 1054, 1Q79
KEW
26 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
26 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Prep - Teynham Platform 2 SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
26 | SKLB | SO130 ?Eg;e;;;?e}:a(\i[lsv\"ll_:; ﬁnl Ezt:lsker;;deJnn, St Mary Cray Jn, E;\(/)l;{)p;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
26 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
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SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

N R|Week no|

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26

SsC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance
WD - Kensington Olympia
Prep

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26

SsC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains)

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26

SSB

S0520
S0640

Arundel Jn, Litttehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

Rail Drop Prep M/T, T/W,
'W/Th - Woodgate 1

Rail Drop Th/F - Woodgate 1
Rail Drop Prep - Bognor
Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

26

SsC

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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27 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
27 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
27 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
27 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Prep - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
WD - Swale Pan 8 Follow Up RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
27 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn WD - Bickley 845B Prep FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
27 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 | TWThF | K04.1.1 Cyclic Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn WD - Brixton Pan 11 Follow | SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
Up JN AND CAMBRIA JN
WD - Brixton Pan 11 Prep PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
27 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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Maidstone East Ashford Dn/Up Maidstone K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) (WD - Lenham 431Apts MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
27 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 | TWThF | to | 0505 | TWThF WD - Swale Prep
27 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
27 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CRO.SS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
27 | SKLB | SO310 |Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF | to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING
27 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
27 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) WD - Grosvenor Bridge Dn OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Fast - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
27 | SSC | SO500/ |Streatham North Jn, Norwood  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 (LP/3608004 Cyclic Maintenance
S0510 |Fork Jn el Drop Prep - MIT. TM. | TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAMINORWOOD
o JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
Windmill Bridge Jn DF AVAILABLE FOR TRAFFIC
Rail Drop Th/F - Selhurst Jn
to Windmill Bridge Jn DF
27 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF | K09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
' ' EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
27 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES;E?VIBSEEgLX;_BSPR;;‘ES?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
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S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings LP/3624181 Maintenance

S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South WD - Horsham Dn Pan 8

Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
WD - Horsham Dn Pan 8
Prep

27 | SSC | SO530 |South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings| 2325 | MTWTh | to | 0435 | TWThF | IC42 Cyclic Maintenance
extended WD - Hever 530pts Prep
WD - Sanderstead Prep
WD - Hurst Green Jn Prep
WD - Cowden Pan 8 Prep
WD - Buxtead Pan 8 Prep
WD - Uckfield LD2 TC Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

27 | SSB | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF | B35 Cyclic Maintenance
K05.4
27 | SSB | S0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to | 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT

WORTHING

RAIL REPLACEMENT TO OPERATE
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o]
e ) Time Week Week | Mainten Other Work
f, 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
i’ < From To Ref
28 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL MPV331A, MPV336A, TRV402
28 | SKA [ SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
28 | SKO [ SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
28 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
6 Week follow up - TERMINATE AT SEVENOAKS
Sevenoaks Tunnel (Up) part |RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
2 TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
28 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
28 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Zinnocco Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 WD - Rolt Street Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent WD - Charing Cross STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Zinnocco Follow Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SKO [ 80140 e East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 |LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD  |T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
28 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
% S0310 Main/Up Maidstone Branch, Up Pﬁatform Loop ’ WyD - Cuxton Follow Up FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
! NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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o < From | crom To Ref Red
s
28 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
28 | SSC | S0250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts | 0005 | TWThF | to | 0500 | TWThF | IC22a (LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
% Loughborough Jn Caml?ria Spur, Dn/Up Brixtgn Spur ’ : ‘WD - Loughborough Jn 974A THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Prep 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
28 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF [ to | 0455 | TWThF Prep - Erith to Slade Green
Fork Jn Down Part 2 TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Con Rail Drop - Erith to OPERATE
Slade Green Part 2 W/T
28 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Follow up - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
28 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to [ 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
WD - Salfords S&C Prep THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
28 | SSC [ SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to [ 0440 | TWThF | IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
S0530 TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
28 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to [ 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance
28 | SSC | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF [ to | 0510 | TWThF IC37 [LP/3608001 Maintenance
WD - Cheam Bridge 281
Prep
WD - Ewell East to Sutton
Prep
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29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
29 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
29 | SKA | SO110 |Sole Street, Strood |Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Prep OUTBERTHED.
‘WD - Rochester Wedge
Timbers Prep GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
29 | SKO [ SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
29 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘(;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
29 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ‘WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prep ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
- REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
'WD - Ore Siding Prep
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29 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
29 | SKA [ SO240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
29 | SSC | S0O250/ |Battersea Pier Jn, Longhedge |Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh [ to [ 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance
SO500 |Jn o o o2 10 FOUPMS | TRAINS TO TRAVEL OVER SLOW LINES. 658 AND 7Y81 TO BE RETIVED.
WD - Battersea to Pouparts STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
Prep
29 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for [Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
29 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
29 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
29 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES/;I'E())VIBSEEgl.X.I'ngsgsESIE)r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
29 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey WD - South Bemondsey Prep| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
29 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
29 | SSB | SO630 |Brighton Plat 1&2, Preston Park |[Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21¢c Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,283 n off at TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0455 43300123
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio
Cleaning Shed 1,2&3 n off at
0440)
29 | SSC | S0650 [Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF |to | 0525 [ TWThF | 1C28 Cyclic Maintenance
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
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o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref Red
s
30 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS 3Q01
30 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 W 1AP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep - Margate to Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Up 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SKA | SO110 |Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE
30 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
30 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
30 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
30 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down | Southwark Reverdibe. 3 Up (LBET), Up e et LB P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WI/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to [ 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
30 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
30 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF |to | 0500 | TWThF | K05.1.1 WD - Loughborough Jn 974A
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Follow Up THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
30 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop WD - Lewisham Vale Rerail SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Prep BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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30 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
30 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
30 | SSC | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to [ 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
30 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
30 | SsSB SS(())%[;%/ Three Bridges Keymer Jn, Ardingly Branch ES)/U Fast/Main, E?/U Slow., D/U L.e\{ves, D/U Loop, Single, Rur.l Round Lp,| 0025 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
idings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
30 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Rail Drop T/W - Bognor
Regis NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
30 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to [ 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250
30 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn,. Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | 1C24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ South Jn, Leigham  [Norwood Spur, Dn/up Streatham Spur
APPROPRIATE.
S0690 Jn, West Norwood Jn
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Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
i VIA MAIDSTONE EAST STREATHAM T, e e, ey
31 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep - Margate to Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Up 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
31 | SKA | SO110 |Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF Follow up - Teynham TRAINS TO TERMINATE AT SITTINGBOURNE
Platform 2 RAIL REPLACEMENT TO OPERATE
31 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
31 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
31 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
31 | SKA | SO130 (Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Headcorn Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
31 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
31 | SKA | S0O220/ [Minster (c/o EBES / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
O < From Ref
= From To Ref
31 | SSC | S0250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 [ TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
31 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT

Follow up - Erith to Slade
Green Down Part 2

31 | SSC | S0O500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

31 | SSC | S0510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF |to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur WD - Norwood Fork 1535pts, | SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Follow Up PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
31 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORI;WES;[?V?SEEgLiTTBgEgg2?:(;5"0,\‘DON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
31 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF |to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
WD - Eastbourne Prep LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
‘WD - Hampden Park Station POLEGATE
Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
31| SSB 28\/61{;53/ Leatherhead Jn ‘Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) gggg MV_\I{Th to | 0505 | TWThF 1B24 |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO

TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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32 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE MPV331B, MPV336B
32 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Prep - Margate to Broadstairs NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to [ 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to [ 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Follow Up ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
Follow up - Teynham SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Platform 2 NO ACCESS TO FAVERSHAM DOWN SIDINGS
32 | SKO [ SO110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to [ 0450 | TWThF [ KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
32 | SKLB | SO130 ?Eg;e;g:e}:a(@lsv\"ll_:; inl :Z::Iskrvv::deJnn, St Mary Cray Jn, E‘;\‘/)l;fp;as(, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
’ CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
32 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
32 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE PO ON TAKEN
32 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
32 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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32 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
32 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
32 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
32 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Sommerhill 301pts TONBRIDGE AND WADHURST.
Follow Up WADHURST GROUND FRAME TO BE MANNED.
WD - Wells End Follow Up UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO

TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
32 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
32 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
32 | SKA [ SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
S0300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to [ 0500 | TWThF | 1C26 |LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

32 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Cyclic Maintenance

32 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Cyclic Maintenance
‘WD - South Stoke Bridge
Follow Up

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Keymer Jn LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

32 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner  [D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up IC21a |LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) WD - Tattenham Corner / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham Follow Up SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
WD - Caterham Siding TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
Follow Up OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.

PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
33 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Follow up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
33 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Follow up - Teynham GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Platform 2 RAINHAM BAY PLATFORM TO BE OUTBERTHED
WD - Swale Pan 8 Follow Up REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
33 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh [ to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
n Petts Wood Jn, Hawkwood Jn ?;‘:‘ l;fl d’?gaevf;‘:s"gn"/%gg‘;g%ﬁf:zg;fgggdge Loop(pt). Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
33 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
33 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 [ SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) (WD - Lenham 431Apts MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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@

SKA

SO160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

-

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

3
33
33

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

33

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

33

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

END.
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33

SKLB

S0290

Aliske Jn (2100pts)

Crayford Creek Jn, Perry Street
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop

0040

TWThF

0455

TWThF

Follow up - Erith to Slade
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
OPERATE

33

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0020

TWThF

0445

TWThF

6 Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

33

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL

ROCHESTER

AT PLUMSTEAD

33

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

33

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance
WD - Grosvenor Bridge Dn
Fast - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

33

SsC

S0500/
S0510

Streatham North Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance
Prep - Selhurst Jn to
'Windmill Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAM/NORWOOD
JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT

AVAILABLE FOR TRAFFIC

33

SKLB

S0510
S0O130
S0650
S0O511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

BACK CLEAR OF TL7278PTS/TL7299PTS
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

PATROLLING LINE BLOCKAGE

33

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey
Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

3

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO

BE ADVISED AT DPPP STAGE

33

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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S0520/ Havant Jn i LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

33 | SKO | s0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Brixton Pan 11 Follow ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 Up REVERSIBLE VIA VS775PTS.
S0250
33 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance
S0700 WD - Wimbledon 415 Follow
Up

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2024
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version:2.0
Date: 03 February 2023
Page 124 of 133

o
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From | crom To Ref i
s
34 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE
TRV401
34 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP 1 Maintenance
Follow up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
34 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [ to | 0520 | TWThF | K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts | GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
34 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
34 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKLB gg;gg Metropolitan Jn ;anners Hill Jn, Bricklayers CX platforms 1 - 63 Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
rms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent . STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
34 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 to [ 0515 IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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L |Week no|

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

34

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

34

SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

34

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance
WD - Chartham Platform
Down Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
WD - Loughborough Jn 974A
Follow Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
6 Week Follow up/TOC Walk
- Lee Loop to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

34

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

Cyclic Maintenance
WD - Salfords S&C Follow
Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

34

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

34

SSB

S0520

Barnham

Chichester

Down/Up Brighton

0025

TWThF

0445

TWThF

Prep - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER

34

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance
‘WD - Newhaven Town relay
Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

Electronic copy - uncontrolled when printed. Next scheduled issue 31 March 2023




NETWORK RAIL OFFICIAL Version:2.0
Kent Sussex Engineering Access Statement 2024 Date: 03 February 2023
Final Rules Page 126 of 133

Section 5 - Midweek Night Possession Plan Summary

34 | SSC | S0680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn WD - Streatham South Jn RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
405pts Follow Up AND HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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o]
e ) Time Week Week | Mainten Other Work
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
@O < From F T Ref Ref
= rom o
35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
TRA703, TRV403
35 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
35 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Follow Up OUTBERTHED.
‘WD - Rochester Wedge
Timbers Follow Up GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKO [ SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF | to [ 0520 | TWThF LP/3742927 |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
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s
35 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
35 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF K08.3 Maintenance
35 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to [ 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
35 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
35 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
35 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
35 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
ggggg ‘é‘gﬁ)’wRJﬁ“B Switches 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
WD - Rye River Bridge ASHFORD TO HASTINGS WILL NOT RUN.
Follow Up GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Rye Station Follow Up REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
‘WD - Ore Siding Follow Up
35 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
35 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
35 | SKO | S0260 E:l:\;:r;):rrgug:a"dn.ln, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
35 | SKO [ SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
35 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to [ 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
35 | SSC | SO500 |Streatham North Jn, Norwood  |East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 | MTWTh [ to [ 0530 | TWThF Follow up - Selhurst to TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Fork Jn \Windmill Bridge (DF) EAST CROYDON.
PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON
35 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a |LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
35 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQAES/;I'E())VIBSEEgl.X.I'ngsgsESIE)r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
35 | SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Follow Up BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
35 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
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% |Week no|

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

35 | SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

0505

1B21b

Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts
Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

35 | SSC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

1C28  |LP/3562341

LP/3600864 for
W

Cyclic Maintenance
TOC Walk - Crystal Palace
S&C

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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36 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV336C, MPV337, MPV340, TRV520X, TRA704
36 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Oxford Road Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
36 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
36 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
36 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
36 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
36 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
36 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
WD - Chartham Platform DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Down Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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Ref

Other Work
Ref

Work Content

Traffic Remarks

$|Week no|

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
Reversible, Dn/Up Kensi , Dn/Up B Battersea R

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

0505

TWThF

Cyclic Maintenance
WD - Lewisham Vale Rerail
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

36

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

36

SsC

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

36

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

36

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0115

TWThF

0500

TWThF

43300123

Follow up - Southwick 1

LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING

36

SSB

S0520/
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

Prep - Bognor Branch
Prep - Woodgate 1

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

36

SSB

S0590

Southerham Jn

\Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

36

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5 2025 RECORDING TRAIN LIST
VIA MAIDSTONE EAST STREATHAM 3
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA [ SO110 |Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF 6 Week Follow up - Teynham TRAINS TO TERMINATE AT SITTINGBOURNE
Platform 2 RAIL REPLACEMENT TO OPERATE
37 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
37 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKA | SO130 (Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 WD - Headcorn Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
PO ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB WED TO ALLOW STOCK PREPARATION.
BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
PC ON TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street s 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 THU TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
37 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SKA | S0O220/ (Minster (c/o EBES / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
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SSC | SO250/ (Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Cyclic Maintenance
3 50500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Sweatham il Up Siding (part) T4 i Y TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
37 | SKLB | SO290 Torth Kent E;st Jn, Blackheath |Perry Street Fork Jr}. Crayford Dp/Up GregnW|ch, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 | TWThF | KO01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road 6 Week Follow up/TOC Walk
Elizabeth Line Buffer stops, Alsike Rd Jn - Erith to Slade Green Down ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
Part 2 VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
37 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh |to | 0505 TWTh IB31b  [LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/L!p.Loop (F!atiorms 5& 6 Purley), D/U Ca(.er.ham, DU 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
- N AGAINST THIS POSSESSION.
(Sidings Possession) Caterham
37 | SsB SS%SOO/ Three Bridges Keymer Jn, Ardingly Branch V) Fas!/Ma|n, Q/U Slov'v,‘D/U Loop, Single, Run Ro‘und Lp i §|d|ngs 0025 TWTh |to | 0500 TWTh IB31a [LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
37 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTO TWO PLATFORI;\AES:[?V?SEESLETBSEJEi?r:gELONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
37 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 | TWThF [ to [ 0500 | TWThF 43300123 Follow up - Southwick 1 LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING
37 | SSB | S0520/ |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to [ 0435 | TWThF Follow up - Bognor Branch 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 |Barnham Follow up - Woodgate 1 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.
37 | SSC ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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