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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

13/12/23

13/12/23

0510 Wed

0510 Wed

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Springhead Road Jn

Hook Green

Ebbsfleet 
International

Fawkham Jn

P2023/3946495 SO110
SO310
SO400
SO460

0m0ch and 0m0ch
OHL Work

13/12/23

13/12/23

37Week

W2023/10629497
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

10/12/23

10/12/23

11/12/23

11/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

10/12/23

11/12/23

11/12/23

10/12/23

11/12/23

10/12/23

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Churchyard 
Discharge Sidings

Churchyard 
Sidings

Maintenance/CTR
L Siding

Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn North

Dock Jn South

Mill Hill Broadway

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

Silkstream Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2023/3753960 2340 SAT TO 0205 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0920 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND RADLETT JN



0920 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

EA1360
EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m76ch and 3m46ch

0m73ch and 3m50ch

0m40ch and 2m29ch

0m42ch and 4m35ch

0m42ch and 4m35ch

1m40ch and 3m70ch

1m70ch and 3m40ch

0m40ch and 7m73ch

0m0ch and 2m5ch

0m51ch and 4m35ch

0m42ch and 3m74ch

0m75ch and 1m20ch

0m40ch and 7m73ch

1m65ch and 2m33ch

1m29ch and 3m40ch

3m60ch and 4m35ch

Other E&P Work

Litter / Graffiti Clearance

S&T Work

Structures Work

Remove Rail Defects

C15 Drainage Only

Structures Work

Permanent Way Inspection

Tunnel Work

OHL Work

Point Heater Maintenance

Survey Work

OHL Inspection

Follow-Up Work

Structures Examination

Survey Work

Preparatory Work

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10212649

W2023/10212585

W2023/10213494

W2023/10260287

W2023/10565259

W2023/10100078

W2023/10555725

W2023/10603913

W2023/10660698

W2023/10213174

W2023/10213422

W2023/10574246

W2023/10212204

W2023/10636641

W2023/10239414

W2023/10604564

W2023/10550012
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Sun

0630 Sun

0920 Sun

0115 Fri

0055 Sun

0055 Sun

0055 Sun

11/12/23

10/12/23

11/12/23

15/12/23

10/12/23

10/12/23

10/12/23

0345 Mon

0920 Sun

0345 Mon

0455 Fri (6 hrs)

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Protected 
Path

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Freight Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Dollands Moor

Ashford West Jn

Ashford

Ashford East Jn

Kentish Town Jn

Kentish Town Jn

Dollands Moor 
(West End)

Ashford West Jn

Ashford

Ashford East Jn

P2023/3753960

P2023/3951291

P2023/3946511 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO400
SO490

SO130
SO470
SO480

1m50ch and 1m70ch

0m40ch and 7m73ch

4m40ch and 5m20ch

1m0ch and 2m30ch

0m73ch and 3m51ch

0m73ch and 1m70ch

0m47ch and 1m55ch

0m42ch and 3m74ch

106km840m and 107km150m

0m0ch and 0m0ch

Rail Testing and Lubrication

Drainage Work

S&T Renewal

S&C Grinding Train

Drainage Work

Structures Work

Technical Inspection

S&T Work

OHL Work

10/12/23

10/12/23

10/12/23

15/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10213834

W2023/10462542

W2023/10394991

W2023/10242658

W2023/10623548

W2023/10260288

W2023/10213546

W2023/10643487

W2023/10629590

Week 37  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/12/23

18/12/23

18/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Dock Jn South

Cedar Jn

St. Pancras 
International

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2023/3863472

P2023/3765781 DOWN SLOW TONBRIDGE LOOP AVAILABLE TO 
TRAFFIC

EA1320
LN3201
SO400

SO110
SO130
SO140
SO460

0m0ch and 0m0ch

21m26ch and 21m40ch

24m50ch and 25m15ch

25m44ch and 25m62ch

17m0ch and 17m57ch

26m48ch and 28m27ch

S&T Work

Structures Examination

Structures Work

Litter / Graffiti Clearance

Track Maintenance

Other E&P Work

18/12/23

18/12/23

18/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

38Week

W2023/10357276

W2023/10157520

W2023/10570130

W2023/10610158

W2023/10621411

W2023/10577058

CCOS WON 01 2024-2025
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0020 Mon

0020 Mon

0020 Mon

18/12/23

18/12/23

18/12/23

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2023/3952087 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
18/12/23

18/12/23

18/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10645861

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2145 Sun

2145 Sun

26/12/23

26/12/23

0700 Tue

0700 Tue

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Springhead Road Jn

Hook Green

Ebbsfleet 
International

Fawkham Jn

P2023/3955758 SO110
SO310
SO400
SO460

0m0ch and 0m0ch
OHL Work

24/12/23

24/12/23

39Week

W2023/10659341

CCOS WON 01 2024-2025
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

P2023/3755533 XMAS SHUTDOWN: 2150 SUN 24/12 TO 0440 WED 
27/12.



ANY ELECTRIC ECS STABLED AT CRICKLEWOOD 
AND BEDFORD TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED. NO STABLING OF 
STOCK AT ST.PANCRAS. (NOTE: OHLE POWER 
RESTORED AT 0340 WED).

EA1360
EA1370
LN101
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
MD140
SO280
SO400

0m73ch and 3m50ch

40m0ch and 56m58ch

46m65ch and 50m10ch

0m12ch and 3m60ch

46m65ch and 50m10ch

0m76ch and 1m60ch

0m0ch and 0m47ch

1m34ch and 3m50ch

0m76ch and 3m58ch

0m40ch and 1m20ch

2m2ch and 5m0ch

40m0ch and 56m58ch

0m12ch and 3m60ch

34m40ch and 34m60ch

55m50ch and 58m35ch

15m40ch and 49m65ch

S&T Work

Permanent Way Inspection

Changing Sleepers & Timbers

Structures Work

Changing Sleepers & Timbers

Structures Work

Other E&P Work

UTX Work

Survey Work

In Connection With 
Engineering Work

S&T Work

Permanent Way Inspection

Structures Work

Other E&P Work

CWR Stress Management 

S&T Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10608383

W2023/10402919

W2023/10402943

W2023/10284454

W2023/10403084

W2023/10284458

W2023/10678798

W2023/10468735

W2023/10247784

W2023/10702601

W2023/10608149

W2023/10402986

W2023/10284457

W2023/10634783

W2023/10591093

W2023/10633105

W2023/10200089

Week 39  - Continued
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2150 Sun

2230 Sun

0740 Tue

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Tottenham & 
Hampstead
Maintenance/CTR
L Siding

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Gospel Oak

Dock Jn South

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Crouch Hill

St. Pancras 
International

P2023/3755533
0m12ch and 14m0ch

0m12ch and 62m40ch

7m40ch and 9m55ch

14m20ch and 37m20ch

0m12ch and 37m0ch

0m12ch and 54m20ch

0m12ch and 50m14ch

0m12ch and 14m33ch

55m50ch and 58m35ch

0m12ch and 1m55ch

Survey Work

Survey Work

OHL Renewals Work

Permanent Way Inspection

Technical Inspection

Commissioning Work

OHL Inspection

Critical Compliance 
Inspection

S&C Unit Renewal 
(Maintenance Only)

Commissioning Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

26/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10472609

W2023/10093394

W2023/10607948

W2023/10449769

W2023/9347937

W2023/10403014

W2023/10574302

W2023/10591079

W2023/10585134

Week 39  - Continued

Continued

CCOS WON 01 2024-2025

SUPERSEEDED B
Y C

PPP



Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 - 6

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down Main
Down Hastings

Up Hastings

Down Slow (part)

Up Main

Down Main

Maidstone Relief

Down Slow (part)

Maidstone Loop

Up Slow/Platform 
2
Up Passenger 
Loop/Platform 1
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

G Neck

Sidings 1 - 8

Loco Loop/Run 
Round
West Sidings

R/S/T/U Neck

Through Pass 
Loop
Up Freight Chord 
(part)
Down Main/Down 
Fast
Up Fast/Up Main

Down Dover

Up Dover

Ashford

Canterbury West

Appledore

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford East Jn

Ashford

Dollands Moor

Ashford (East)

Folkestone West

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Dollands Moor

Headcorn

Saltwood Jn

P2023/3760777 NO ACCESS TO ASHFORD DOWN SIDINGS



FREIGHT TO BE RETIMED/CANCELLED



CHART LEACON GATE A TO REMAIN CLOSED. 

CHART LEACON GATE B TO REMAIN CLOSED.

SO130
SO200
SO220
SO400
SO470
SO480

54m70ch and 57m22ch

56m0ch and 56m65ch

54m50ch and 58m30ch

54m70ch and 57m22ch

54m50ch and 58m30ch

56m10ch and 57m10ch

54m70ch and 57m22ch

55m0ch and 56m40ch

61m14ch and 67m47ch

54m70ch and 57m22ch

61m14ch and 67m47ch

50m35ch and 65m27ch

56m25ch and 56m43ch

54m70ch and 57m22ch

Third Rail Work

Structures Examination

Off-Track Inspections

Off-Track Inspections

Off-Track Inspections

S&T Renewal

Track Maintenance

Rail Testing and Lubrication

Plain Line Medium Refurb 
(Other)

Off-Track Inspections

PL Tamping

Structures Examination

Patrolling 

Drainage Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10651035

W2023/10448332

W2023/10451589

W2023/10612251

W2023/10218153

W2023/10554842

W2023/10559720

W2023/10621943

W2023/10164675

W2023/10612510

W2023/10164803

W2023/10298115

W2023/10271657

W2023/10685389
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Beechbrook Farm 
Loop
Hothfield Tarmac 
Sidings
Sevington Sidings

Up Loop

Ashford

Ashford (East)

Chart Leacon Depot

Hothfield

Sevington

Ashford

Ashford (East)

Chart Leacon 
Depot

Hothfield

Sevington

P2023/3760777 24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/12/23

28/12/23

24/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

24/12/23

28/12/23

0425 Thu

0425 Thu

0700 Sun

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0700 Sun

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down Riverside

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Exchange Sidings

Up Goods

Down and Up 
T&H/Tilbury

Reception Line

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Gas Factory Jn

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Gas Factory Jn

Renwick Road Jn

Barking Tilbury Line 
Jn East

West Thurrock Jn

Renwick Road Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Gas Factory Jn

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Barking Tilbury 
Line Jn East

P2023/3773521 0105 SUN 24th DECEMBER TO 0425 THU 28th 
DECEMBER

NO ACCESS TO/FROM THAMESIDE FOR FREIGHT 
TRAFFIC 

NO C2C SERVICE BETWEEN FENCHURCH 
/LIVERPOOL STREET AND UPMINSTER AND 
BETWEEN BARKING AND GRAYS VIA RAINHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE GRAYS-PURFLEET-RAINHAM-
UPMINSTER



ROAD TO BE OPEN AT PURFLEET LC



ARL SERVICES TO TERMINATE / START FROM 
BARKING PLATFORM 1 AFTER 0700 SUN



TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT 
BARKING RIVERSIDE



TRAIN TO STABLE IN PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS FOR ARL



LUL TO NOTE: CLOSURE REQUIRED EAST HAM 
TO DAGENHAM EAST ON 25th DECEMBER

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN EAST HAM CS 
WASH ROAD, INLET ROAD AND BALLOON ROAD 
17-20 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN EAST HAM DEPOT ,  RIPPLE 
LANE SIDINGS, EXCHANGE SIDINGS, AND 
BARKING RIVERSIDE PLATFORM 1 AND 2      



ELECTRICAL SECTION 509 (COMPLETE) TO BE 
ISOLATED 0105 SUNDAY 24 DECEMBER - 2200 
WEDNESDAY 27 DECEMBER

  

BLOCKADE



Track: Barking L/E S&C Core 

LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

10m20ch and 12m0ch

15m65ch and 18m62ch

5m0ch and 8m0ch

0m0ch and 0m70ch

7m38ch and 7m56ch

5m0ch and 8m0ch

5m0ch and 8m0ch

11m0ch and 12m0ch

13m15ch and 18m62ch

5m20ch and 8m20ch

7m60ch and 8m50ch

5m0ch and 9m56ch

10m20ch and 11m30ch

3m72ch and 4m40ch

0m0ch and 4m75ch

5m0ch and 9m45ch

Point Heater Maintenance

OHL Inspection

S&T Maintenance

Remove Rail Defects

Track Maintenance

S&T Maintenance

S&T Maintenance

Patrolling 

Ultrasonic Cover

OHL Work

S&T Points

C70 S&C - Complete 
Renewal 113A

Point Heater Maintenance

Track Maintenance

Ultrasonic Cover

Ultrasonic Cover

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10536128

W2023/10537171

W2023/10257744

W2023/10713531

W2023/10463712

W2023/10257679

W2023/10257739

W2023/10256904

W2023/10678604

W2023/10537533

W2023/10257285

W2023/10140425

W2023/10536045

W2023/10463804

W2023/10678453

W2023/10678548

W2023/10678553
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0700 Sun

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

28/12/23

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Dagenham Cold 
Storage Siding

Carriage Washer 
Road
Inlet Road

Exit Road

Carriage Sidings

Sidings 1-3

Stora Sidings

Stora Sidings H7 
& H8
Down Through 
Sidings
Sidings 1-2

Headshunt

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Dagenham Dock

East Ham Depot

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Dagenham Dock

East Ham Depot

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West 
Yard

Barking Station Jn

P2023/3773521
9m50ch and 15m60ch
Ultrasonic Cover24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued

CCOS WON 01 2024-2025

SUPERSEEDED B
Y C

PPP



Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Dn Chatham 
Main/Dn Chatham 
Fast/Dn Maidstone
Up Maidstone/Up 
Chatham Fast/Up 
Chatham Main
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Up Slow

Down Slow

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Chatham 
Loop(pt)

Dn Catford 
Loop/Dn Chatham 
Slow/Dn Chatham 
Main
Up Chatham 
Main/Up Chatham 
Slow/Up Catford 
Loop
Platform 1

Platforms 6 to 8

Up Goods Loop

Down Passenger 
Loop
Down Bat and Ball

Up Bat and Ball

Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord

Borough Green and 
Wrotham

Petts Wood Jn

St. Mary Cray Jn

Orpington

Tonbridge West Jn

Chislehurst Jn

Fawkham Jn

Orpington

Borough Green and 
Wrotham

Sevenoaks

Shortlands Jn

Beckenham Jn

Bickley Jn

Chislehurst Jn

Elmstead Woods

Hawkwood Jn

Nunhead Jn

Orpington

Otford Jn

Ravensbourne

Sevenoaks

P2023/3764814 NO OUTBERTHING AT BELLINGHAM 



NO OUTBERTHING AT ORPINGTON DOWN 
SIDINGS 1-4



NO OUTBERTHING AT ORPINGTON PLATFORMS 
1-8



PLATFORM 4 TO BE OUTBERTHED AT 
SEVENOAKS, GTR TO 

STABLE IN DOWN SIDING/GUSSETT SIDING



FREIGHT TO BE DIVERTED VIA TONBRIDGE AND 
REDHILL



TURNBACK MOVE NOT AVAILABLE AT BOROUGH 
GREEN & 

WROTHAM



ROUTE IS AVAILABLE AT TONBRIDGE FROM THE 
DOWN 

GODSTONE TO THE DOWN FAST BETWEEN 
AD1109PTS AND 

AD1121PTS



ROAD CLOSURE THROUGHOUT ON STATION 
ROAD AT 

SHORTLANDS

SO110
SO130
SO140
SO260
SO460

9m16ch and 13m51ch

15m20ch and 19m16ch

11m52ch and 12m65ch

6m22ch and 10m0ch

9m16ch and 18m0ch

15m45ch and 18m60ch

11m19ch and 12m60ch

22m50ch and 25m11ch

12m0ch and 13m25ch

11m55ch and 12m65ch

10m30ch and 29m14ch

11m40ch and 15m25ch

7m48ch and 9m12ch

9m35ch and 11m10ch

17m38ch and 24m52ch

19m75ch and 20m47ch

Other E&P Work

Other E&P Work

Other E&P Work

Resignalling Work

TSM Inspection

Structures Examination

Structures Examination

Tunnel Examination

Structures Examination

Other E&P Work

Structures Examination

Structures Examination

Patrolling 

Structures Examination

Vegetation Clearance

Earthwork

Vegetation Clearance

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10165358

W2023/10162383

W2023/10175710

W2023/10298518

W2023/10298507

W2023/10299900

W2023/10297567

W2023/10300117

W2023/10181349

W2023/10563744

W2023/10297698

W2023/10297666

W2023/10298279

W2023/10289211

W2023/10597339

W2023/10382135

W2023/10602327
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1 -4

Up Chatham 
Loop(pt)

Neck Siding

1-3 Down Sidings

Down Carriage 
Sidings 1 - 4

Down 
Siding/Gusset

Sevenoaks

Hawkwood Jn

Bellingham

Orpington

Sevenoaks

St. Mary Cray Jn

Bellingham

Orpington

Sevenoaks

P2023/3764814 13m24ch and 13m49ch

10m30ch and 15m25ch

9m16ch and 12m60ch

9m5ch and 0m0ch

Structures Examination

Track Maintenance

Patrolling 

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10297897

W2023/10298498

W2023/10595359
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

02/01/24

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

03/01/24

03/01/24

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2023/3861316

P2023/3861317

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

02/01/24

02/01/24

02/01/24

02/01/24

03/01/24

03/01/24

03/01/24

03/01/24

40Week

W2023/10349164

W2023/10349165
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2023/3763164 NLL CYCLIC TYPE 7A (ROTR)(AMENDED)



PREP: Weekend - Prep for Safety for Camden Road 
to Kentish Town West Up

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

4m40ch and 5m11ch

4m17ch and 2m35ch

1m2ch and 3m20ch

1m2ch and 3m70ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m70ch and 3m5ch

P & D Maintenance

S&T Points

Track Maintenance

Patrolling 

URFDO Inspections

S&T Points

Patrolling 

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10218102

W2023/10050202

W2023/10050171

W2023/10050246

W2023/10049962

W2023/10049961

W2023/10050247
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

01/01/24

01/01/24

01/01/24

02/01/24

01/01/24

01/01/24

02/01/24

02/01/24

01/01/24

02/01/24

01/01/24

02/01/24

02/01/24

02/01/24

02/01/24

02/01/24

1425 Mon

1425 Mon

1425 Mon

0425 Tue

1425 Mon

1425 Mon

0425 Tue

0425 Tue

1425 Mon

0425 Tue

1425 Mon

0400 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down and Up 
Main

Exchange Sidings

Carriage Washer 
Road
Inlet Road

Carriage Sidings

Exit Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Dagenham Dock

Renwick Road Jn

Upney Jn

Barking

Barking Riverside

Upminster L/End

Renwick Road Jn

East Ham Depot

Gas Factory Jn

Christian St Jn

Fenchurch Street

Bow Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Gas Factory Jn

Renwick Road Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2023/3779567 C2C SERVICES TO START FROM/TERMINATE AT 
UPMINSTER UNTIL 1425 MONDAY



RAIL REPLACEMENT ROAD SERVICE GRAYS - 
PURFLEET - RAINHAM - UPMINSTER UNTIL 1425 
MONDAY



C2C TO STABLE 1 x 8-357 IN EACH OF 
PLATFORMS 2 & 3 AT FENCHURCH STREET 
SUNDAY NIGHT / MONDAY MORNING



ARL BARKING RIVERSIDE SERVICES TO 
TERMINATE/START FROM PLATFORM 1 AT 
BARKING UNTIL 1425 MON



C2C TO DIVERT TO/FROM FENCHURCH ST VIA 
RAINHAM, BARKING PLATFORM 7/8, FOREST 
GATE JN, STRATFORD AND THE UP STRATFORD 
DOWN FROM 1425 UNTIL 2330 MON



C2C SERVICES TO START FROM / TERMINATE AT 
BARKING OR UPMINSTER FROM 2330 MON



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE AS REQUIRED



NO ACCESS TO/FROM EAST HAM DEPOT. 



EAST HAM CS WASH ROAD, INLET ROAD AND 
BALLOON ROAD 17-20 TO BE CLEAR OF 
STABLED UNITS. PANTOGRAPHS TO BE 
LOWERED ON ALL STABLED TRAINS IN EAST 
HAM CS AND BARKING RIVERSIDE PLATFORM 1 
AND 2. ISOLATION OF EAST HAM CS TO BE 
LIFTED AT 2200 MON. 



LUL TO NOTE JUBILEE AND DISTRICT LINE TO BE 
OPEN 



NO ACCESS TO/FROM THAMESIDE FOR FREIGHT 
SERVICES UNTIL 1425 MON



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



Track: Barking L/End S&C - Follow Up

Romford DU: OHL Work

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

5m20ch and 9m45ch

13m20ch and 18m50ch

5m20ch and 8m20ch

5m20ch and 8m20ch

Follow Up Tamping

S&T Maintenance

OHL Work

Other E&P Work

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

01/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10174431

W2023/10268997

W2023/10546906

W2023/10691598
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2330 Mon
02/01/24
0425 Tue

PossessionUp Passenger 
Loop

Gas Factory JnP2023/3779567 01/01/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Fri

08/01/24

08/01/24

08/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

12/01/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0455 Fri (5 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Silo Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down North 
London Relief Line
Up North London 
Reversible
Down and Up 
North London

Down CTRL 
Chord

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Cedar Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Camden Road West 
Jn

Ashford East Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Cedar Jn

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Gospel Oak Jn

Ashford East Jn

P2023/3910746

P2023/3763137

P2023/3977354

NLL CYCLIC TYPE 7C (ROTR)

EA1320
LN3201
SO400

EA1310
EA1320
LN115
MD145
SO400

SO130
SO400
SO480

4m5ch and 5m10ch

4m5ch and 5m10ch

1m2ch and 3m70ch

1m2ch and 3m70ch

1m2ch and 3m70ch

0m0ch and 0m0ch

S&T Maintenance

S&T Maintenance

URFDO Inspections

Patrolling 

Track Maintenance

S&T Maintenance

08/01/24

08/01/24

08/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

12/01/24

41Week

W2023/10018248

W2023/10019051

W2023/10019057

W2023/10019048

W2023/10019071

W2023/10730905

CCOS WON 01 2024-2025
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2023/3741992 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



GTR TO RUN 2TPH KENTISH TOWN TO 
DARTFORD



UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN, FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



GTR TO STABLE IN PLUMSTEAD SIDINGS

SO180
SO310
SO320
SO430

17m45ch and 31m16ch

26m60ch and 28m45ch

28m0ch and 31m25ch

37m55ch and 38m5ch

31m6ch and 31m35ch

21m15ch and 22m0ch

33m26ch and 33m46ch

21m15ch and 25m7ch

21m15ch and 31m25ch

26m60ch and 27m20ch

28m10ch and 31m10ch

21m15ch and 31m25ch

19m60ch and 21m0ch

19m60ch and 20m20ch

29m47ch and 31m11ch

31m30ch and 32m10ch

Structures Examination

Follow-Up Work

Other E&P Work

Structures Work

Structures Work

Structures Examination

Structures Examination

Plain Line Heavy Refurb

Off Track Work

Structures Work

Survey Work

Rail Testing and Lubrication

Off Track Work

Tunnel Examination

Tunnel Work

Structures Work

Structures Examination

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9971531

W2023/10230931

W2023/10259510

W2023/10488383

W2023/10481645

W2023/10311492

W2023/10287147

W2023/10231902

W2023/10323679

W2023/10611582

W2023/10563063

W2023/10513326

W2023/10573066

W2023/10310537

W2023/10573278

W2023/10580767

W2023/10311475
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2023/3741992 19m0ch and 21m0ch

25m0ch and 27m45ch

21m15ch and 31m40ch

21m15ch and 31m40ch

22m70ch and 25m10ch

23m70ch and 24m15ch

23m70ch and 24m20ch

31m30ch and 38m22ch

19m0ch and 19m26ch

21m15ch and 25m7ch

26m20ch and 28m55ch

21m15ch and 21m65ch

26m75ch and 29m44ch

21m65ch and 24m0ch

24m70ch and 25m10ch

26m76ch and 28m5ch

Structures Examination

Unload Materials

Track Maintenance

Structures Work

Structures Work

Structures Work

Drainage Work

Structures Work

PL Tamping

Conductor Rail Renewal

Drainage Work

SIG ELP Testing

Other E&P Work

Structures Examination

Drainage Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10092848

W2023/10173510

W2023/10076075

W2023/10565200

W2023/10565361

W2023/10500083

W2023/10137907

W2023/10565321

W2023/10231991

W2023/10532696

W2023/10583622

W2023/10683822

W2023/10434349

W2023/10311539

W2023/10582373
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0135 Sun

0135 Sun

0115 Fri

0115 Fri

0115 Fri

0115 Fri

07/01/24

07/01/24

12/01/24

12/01/24

12/01/24

12/01/24

0650 Sun

0650 Sun

0455 Fri

0455 Fri

0455 Fri

0455 Fri

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Hook Green

Sole Street

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Fawkham Jn

Swanley Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3957952

P2023/3966850

UP NORTH KENT AT ROCHESTER BRIDGE JN 
AVAILABLE TO TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO460

SO130
SO470
SO480

20m40ch and 23m30ch

0m0ch and 0m0ch

Track Maintenance

OHL Work

07/01/24

07/01/24

12/01/24

12/01/24

12/01/24

12/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10666436

W2023/10698094
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Sun

14/01/24

14/01/24

14/01/24

0800 Sun

0800 Sun

0800 Sun (5 hrs)

Possession

Possession

Sidings 
Possession

CTRL Relief

Down CTRL

Up CTRL

Maintenance/CTR
L Siding

York Way South Jn

St. Pancras 
International

Dock Jn South

St. Pancras 
International

York Way South 
Jn

St. Pancras 
International

P2023/3957299

P2023/3971519

POSSESSION:

0025 SUN-0800 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS PTS 2040



OHL ISOLATION TO BE GIVEN UP BY 0700 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



PTS 2016 RENEWAL

SO400
SO410

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

14/01/24

14/01/24

14/01/24

42Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

2315 Wed

15/01/24

15/01/24

15/01/24

18/01/24

0440 Mon (5 hrs)

0440 Mon (5 hrs)

0440 Mon (5 hrs)

0515 Thu (5 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Down CTRL 
Chord
Up CTRL Chord

Dock Jn South

Cedar Jn

St. Pancras 
International

Ashford East Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Ashford East Jn

P2023/3861367

P2023/3971513

EA1320
LN3201
SO400

SO130
SO400
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Maintenance

15/01/24

15/01/24

15/01/24

17/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10349052

W2023/10713944
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

15/01/24

14/01/24

15/01/24

14/01/24

14/01/24

15/01/24

15/01/24

14/01/24

15/01/24

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1425 Sun

0300 Mon

1425 Sun

1425 Sun

0300 Mon

0300 Mon

1425 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Down Fenchurch 
Street / Down 
Tilbury
Up Tilbury / Up 
Fenchurch Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Seabrook Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Pitsea

Grays

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Woodgrange Park

Grays

P2023/3766052 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA GRAYS



ROAD TO BE OPEN AT THE FOLLOWING LEVEL 
CROSSINGS: EAST TILBURY, STANFORD-LE-
HOPE, PITSEA HALL, PURFLEET 



ROAD TO BE OPEN AT THE FOLLOWING LEVEL 
CROSSING BETWEEN 0115 SUN TO 0700 SUN 
AND 2000 SUN TO 0300 MON: LOW STREET



ROAD TO BE CLOSED AT THE FOLLOWING LEVEL
CROSSING BETWEEN 0700 SUN TO 2000 SUN: 
LOW STREET



NO ACCESS TO BARKING PLATFORM 7&8 0115 
TO 1425 SUN - C2C TO RUN TO FENCHURCH 
STREET VIA WEST HAM

NO ACCESS BETWEEN EAST HAM CS AND 
BARKING PLATFORMS 7-8 0115 TO 1425 SUN



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED  (NETWORK RAIL STAFF 
REQUIRED)

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



TRAIN TO BE STABLED IN PLATFORM 1 AT 
BARKING



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1, 
BARKING RIVERSIDE PLATFORMS 1-2 AND 
SEABROOK CS



LUL TO NOTE: JUBILEE LINE TO REMAIN OPEN




EA1030
EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO410

7m30ch and 8m15ch

12m45ch and 16m0ch

7m40ch and 9m0ch

19m55ch and 20m0ch

16m0ch and 17m0ch

28m31ch and 32m24ch

28m31ch and 32m24ch

26m0ch and 27m0ch

22m0ch and 27m0ch

18m60ch and 21m30ch

12m50ch and 8m0ch

7m40ch and 7m65ch

26m2ch and 27m35ch

19m0ch and 20m40ch

22m60ch and 24m70ch

16m0ch and 21m30ch

Ground 
Investigation/Automatic 
Ballast Sampling

Remove Rail Defects

S&T Points

Station Work

Tamping

S&T Work

S&T Work

Survey Work

Point Heater Maintenance

S&T Points

OHL Work

Station Work

OHL Work

Point Heater Maintenance

LC  Work

P-Way Maintenance

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10567919

W2023/10562394

W2023/10305142

W2023/10686126

W2023/10292909

W2023/10652582

W2023/10652583

W2023/10331527

W2023/10562715

W2023/10563088

W2023/10562817

W2023/10685756

W2023/10562911

W2023/10562714

W2023/10526966

W2023/10562692
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Network Rail
HS1 Route
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EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1425 Sun

0035 Sun

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

15/01/24

14/01/24

14/01/24

14/01/24

15/01/24

14/01/24

17/01/24

17/01/24

17/01/24

18/01/24

18/01/24

18/01/24

0300 Mon

1425 Sun

0730 Sun

0730 Sun

0300 Mon

0700 Sun

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Long Sidings

Down Through 
Sidings

Down and Up 
Branch

Down and Up T&H

Down and Up 
Tilbury

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Purfleet

Ripple Lane

Woodgrange Park

Woodgrange Park

Pitsea

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Purfleet

Ripple Lane

Forest Gate Jn

South Tottenham 
East Jn

Dagenham Dock

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2023/3766052

P2023/3952486

P2023/3971503

P2023/3971502

LTS CYCLIC TYPE 5D

Track: Thames Haven Jn S&C Survey

Track: Walton Common UWC Up Re-Rail Survey

MK1 OLE

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

18m60ch and 21m30ch

21m35ch and 28m3ch

10m55ch and 13m10ch

22m60ch and 23m50ch

19m35ch and 20m5ch

22m52ch and 23m23ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Points

OHL Renewals Work

Station Work

Tamping

Structures Work

Third Rail Work

OHL Work

OHL Work

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

17/01/24

17/01/24

17/01/24

18/01/24

18/01/24

18/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10563013

W2023/10565548

W2023/10695988

W2023/10661586

W2023/10659204

W2023/10647683

W2023/10713900

W2023/10713945
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0600 Sun (5 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Dock Jn South

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Reading Lane Jn

Camden Road East 
Jn

St. Pancras 
International

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

P2023/3907113

P2023/3768985 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD.

LN3201
SO400

EA1150
EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

4m40ch and 3m0ch

0m68ch and 3m70ch

4m53ch and 3m0ch

0m68ch and 3m0ch

3m70ch and 3m0ch

4m70ch and 4m44ch

0m64ch and 4m70ch

S&T Work

Structures Examination

Track Maintenance

Survey Work

Survey Work

Track Maintenance

Structures Examination

Structures Examination

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

43Week

W2023/10512591

W2023/10132700

W2023/10034013

W2023/10050629

W2023/10050768

W2023/10033955

W2023/10332613

W2023/10594615
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0730 Sun

21/01/24

21/01/24

21/01/24

22/01/24

21/01/24

21/01/24

22/01/24

22/01/24

21/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

1425 Sun

1425 Sun

0730 Sun

0400 Mon

1425 Sun

1425 Sun

0400 Mon

0400 Mon

1425 Sun

0400 Mon

1425 Sun

0730 Sun

0730 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down and Up 
Main

Exchange Sidings

Down and Up 
T&H/Tilbury

Headshunt

Sidings 1-2

Reception Line

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Dagenham Dock

Renwick Road Jn

Upney Jn

Barking

Barking Riverside

Upminster L/End

Renwick Road Jn

West Thurrock Jn

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Gas Factory Jn

Renwick Road Jn

Woodgrange Park

Ripple Lane West 
Yard

Barking Station Jn

P2023/3779708 C2C TO STABLE 8-357 IN EACH OF PLATFORMS 2
& 3 AT FENCHURCH STREET



C2C MAIN LINE SERVICES TO TERMINATE/START 
FROM UPMINSTER ALL DAY SUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR RAINHAM LINE SERVICES UNTIL
1425 SUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN GOSPEL OAK AND 
BARKING PLATFORM 1 UNTIL 1235 SUN ICW 
P/3770719. 



C2C TO DIVERT TO/FROM FENCHURCH ST VIA 
RAINHAM, BARKING PLATFORM 7/8, FOREST 
GATE JN, STRATFORD AND THE UP STRATFORD 
DOWN FROM 1425 SUN



ARL TO STABLE ONE UNIT IN BARKING 
PLATFORM 1. TRAINS TO STABLE IN PLATFORMS 
1 & 2 AT BARKING RIVERSIDE AS REQUIRED



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



NO ACCESS TO/FROM EAST HAM DEPOT. 
ISOLATION OF ALL ROADS AND SHEDS 
REQUIRED



EAST HAM DEPOT CS WASH ROAD, INLET ROAD 
AND BALLOON ROAD 17-20 TO BE KEPT CLEAR 
OF TRAINS



EAST HAM CARRIAGE SIDINGS TO BE LIVE FROM 
2200 SUN 



LUL TO NOTE: DISTRICT LINE (EAST OF 
EMBANKMENT) AND JUBILEE LINE TO BE OPEN 


NO ACCESS TO/FROM THAMESIDE FOR FREIGHT 
SERVICES UNTIL 1425 SUN



ROAD TO BE OPEN AT PURFLEET LC UNTIL 1425 
SUN



CD Track: Barking L/End S&C Follow-up

Romford DU: East Ham Depot OHL Maintenance

EA1030
EA1370
EA1380
EA1390
EA1395
SO400
SO420

4m0ch and 4m20ch

11m0ch and 12m0ch

8m40ch and 10m40ch

5m20ch and 9m45ch

5m20ch and 14m65ch

5m20ch and 9m45ch

10m35ch and 10m55ch

3m0ch and 14m65ch

9m50ch and 14m65ch

10m55ch and 13m10ch

9m0ch and 10m40ch

12m20ch and 13m0ch

8m40ch and 9m40ch

9m0ch and 10m40ch

9m0ch and 10m40ch

3m0ch and 14m65ch

Station Work

Patrolling 

Station Work

Track Maintenance

S&T Track Circuits

Follow-Up Work

Station Work

Drainage Inspection

S&T Track Circuits

Station Work

OLE Patrolling

Remove Rail Defects

Remove Rail Defects

S&T Points

S&T Points

Drainage Inspection

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10693802

W2023/10317420

W2023/10586755

W2023/10315185

W2023/10317440

W2023/10174263

W2023/10693709

W2023/10578700

W2023/10687018

W2023/10686362

W2023/10602646

W2023/10738647

W2023/10738223

W2023/10578802

W2023/10579007

W2023/10578604
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0020 Mon

0020 Mon

0025 Sun

0025 Sun

0025 Mon

2315 Thu

2315 Thu

2135 Sat

2135 Sat

2135 Sat

2135 Sat

2135 Sat

2135 Sat

2135 Sat

29/01/24

29/01/24

28/01/24

28/01/24

29/01/24

02/02/24

02/02/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0510 Mon

0510 Mon

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0515 Fri (4 hrs)

0515 Fri (5 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Maintenance/CTR
L Siding

Up CTRL Chord

Down CTRL 
Chord

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Springhead Road Jn

Hook Green

York Way North Jn

Dock Jn South

Dock Jn South

Ashford East Jn

Ashford East Jn

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Ashford East Jn

Ashford East Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2023/3966816

P2023/3966707

P2023/3862028

P2023/3961214

P2023/3961216

P2023/3971314 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO110
SO310
SO400
SO460

EA1320
LN115
LN3201
SO400

EA1320
LN3201
SO400

SO130
SO400
SO480

SO130
SO400
SO480

SO130
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Work

S&T Maintenance

S&T Maintenance

OHL Work

29/01/24

29/01/24

28/01/24

28/01/24

29/01/24

01/02/24

01/02/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

44Week

W2023/10698014

W2023/10698047

W2023/10351519

W2023/10676578

W2023/10676582

W2023/10713320

CCOS WON 01 2024-2025

SUPERSEEDED B
Y C

PPP



Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up East
London Line

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

York Way North Jn

Westbourne Road Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Dalston Junction

Navarino Road Jn

Lea Jn

Hampstead Heath

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

Gospel Oak

P2023/3768938 ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL

NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL 
OAK JUNCTION FOR ELECTRIC TRACTION



PLATFORMS 1-3 AT DALSTON JUNCTION 
AVAILABLE FOR ARL ELL PASSENGER SERVICES 
AND ECS MOVES

PLATFORM 4 AT DALSTON JUNCTION 
UNAVAILABLE FOR USE THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H (DIESEL ONLY)

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



6L55, 6L03 AND 6E62 TO BE RE-TIMED OR NOT 
TO RUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3


CD Structures: BOK143

Bridgeway: Visual Inspection BOK 1/102

Mtce: Camden Road West Jn S&C Treatment

EA1180
EA1310
EA1320
EA1325
LN110
LN115
MD145
SO400
SO511

0m68ch and 3m46ch

1m2ch and 3m70ch

3m70ch and 3m0ch

1m2ch and 3m0ch

5m16ch and 2m35ch

4m53ch and 2m6ch

S&C Maintenance

Patrolling 

Patrolling 

Structures Work

S&T Points

S&T Maintenance

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10098193

W2023/10034152

W2023/10034276

W2023/10244976

W2023/10034466

W2023/10034508

Week 44  - Continued
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

29/01/24

29/01/24

28/01/24

28/01/24

29/01/24

29/01/24

28/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

28/01/24

0300 Mon

0300 Mon

0745 Sun

0745 Sun

0300 Mon

0300 Mon

0745 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Goods Connecting
Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Up Tilbury/Up T&H

Down T&H/Down 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking

Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Pitsea Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Woodgrange Park
Jn

Barking Tilbury 
Line Jn East

P2023/3766065 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/THAMES GATEWAY



ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



ARL TO STABLE 2 UNITS AT EAST HAM DEPOT



ROAD TO BE OPEN AT LOW STREET LC, EAST 
TILBURY LC, STANFORD-LE-HOPE LC AND 
PITSEA HALL LC



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIPPLE LANE 
SIDINGS, EXCHANGE SIDINGS,  BARKING 
RIVERSIDE PLATFORM 1 AND 2 AND SEABROOK 
SIDINGS     



ANY ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A



CD Track: Thames Haven Jn S&C Prep

Mk1 OLE

TWS BVI PATROL

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

28m50ch and 32m35ch

8m0ch and 11m0ch

28m39ch and 30m46ch

8m0ch and 10m45ch

32m20ch and 32m40ch

19m50ch and 20m5ch

7m70ch and 11m40ch

12m45ch and 7m45ch

2m79ch and 3m2ch

12m50ch and 12m70ch

7m70ch and 11m30ch

15m39ch and 1m15ch

10m0ch and 11m40ch

12m0ch and 15m0ch

15m35ch and 16m35ch

19m60ch and 21m46ch

OHL Work

Survey Work

Structures Examination

OLE Patrolling

Station Work

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

Other E&P Work

Track Maintenance

S&T Maintenance

Off Track Work

S&T Points

LC Work S&T

LC Work S&T

Structures Examination

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10603514

W2023/10054265

W2023/10376874

W2023/10556819

W2023/10664862

W2023/10659205

W2023/10708131

W2023/10321781

W2023/10583466

W2023/10321889

W2023/10323892

W2023/10583599

W2023/10323906

W2023/10595020

W2023/10595186

W2023/10376560

W2023/10606529
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0745 Sun

2300 Sun

0115 Fri

0115 Fri

0115 Fri

0115 Fri

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

02/02/24

02/02/24

02/02/24

02/02/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0455 Fri

0455 Fri

0455 Fri

0455 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Reception Line

Up Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

All Lines

Down and Up 
Tilbury

Dagenham Cold 
Storage Siding
Down Sidings

Ford Freight 
Depot Sidings
Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Renwick Road Jn

Pitsea

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

Seabrook Sidings

Pitsea

Dagenham Dock

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Pitsea

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Seabrook Sidings

Barking Tilbury 
Line Jn East

Dagenham Dock

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3766065

P2023/3979283 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

21m51ch and 22m25ch

19m0ch and 32m35ch

7m70ch and 15m0ch

1m40ch and 3m32ch

16m0ch and 18m60ch

26m0ch and 27m0ch

26m71ch and 27m35ch

0m0ch and 0m0ch

Other E&P Work

OHL Renewals Work

Station Work

Telecoms Maintenance

S&T Points

Preparatory Work

Structures Examination

OHL Work

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

02/02/24

02/02/24

02/02/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10566428

W2023/10709187

W2023/10655208

W2023/10323885

W2023/10596673

W2023/10589478

W2023/10738560
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0020 Sun

0020 Sun

04/02/24

04/02/24

0510 Sun

0510 Sun (4 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
North Kent Line 
Connection
Up Waterloo 
Connection
Down Waterloo 
Connection

Springhead Road Jn

Hook Green

Ebbsfleet 
International

Fawkham Jn

P2023/3970632 SO110
SO400
SO460 0m0ch and 0m0ch

OHL Work
04/02/24

04/02/24

45Week

W2023/10711632
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Section B - Engineering Arrangements 
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

05/02/24

04/02/24

05/02/24

04/02/24

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0600 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Siding

Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Mill Hill Broadway

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Silkstream Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2023/3755564 2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0920 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND RADLETT JN



0920 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

EA1360
EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m47ch and 1m40ch

1m70ch and 3m40ch

0m2ch and 2m10ch

0m40ch and 7m73ch

1m40ch and 3m65ch

0m73ch and 3m50ch

0m40ch and 7m73ch

4m5ch and 4m56ch

0m73ch and 3m50ch

0m40ch and 7m73ch

1m30ch and 3m50ch

0m76ch and 2m11ch

0m73ch and 3m50ch

0m27ch and 1m20ch

1m0ch and 2m29ch

0m27ch and 3m65ch

Structures Examination

Structures Work

Remove Rail Defects

Technical Inspection

C15 Drainage Only

Litter / Graffiti Clearance

Permanent Way Inspection

Structures Examination

Point Heater Maintenance

OHL Inspection

Structures Examination

Survey Work

Technical Inspection

Remove Rail Defects

S&T Work

OHL Work

S&T Renewal

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10634947

W2023/10624962

W2023/10734147

W2023/10402968

W2023/10641936

W2023/10268716

W2023/10720879

W2023/10529029

W2023/10682334

W2023/10403155

W2023/10660864

W2023/10617110

W2023/10267511

W2023/10632661

W2023/10268903

W2023/10268098

W2023/10428318
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0920 Sun

0025 Sun

05/02/24

04/02/24

0345 Mon

0630 Sun

Possession

Sidings 
Possession

Down and Up 
Slow

Maintenance/CTR
L Siding

Cricklewood South 
Jn

Dock Jn SouthSt. Pancras 
International

P2023/3755564

P2023/3987220 LN3201
SO400

1m40ch and 2m60ch

1m37ch and 1m58ch

1m40ch and 2m5ch

0m73ch and 3m50ch

0m26ch and 7m73ch

0m76ch and 1m60ch

1m65ch and 2m30ch

0m29ch and 4m30ch

1m24ch and 3m55ch

0m58ch and 3m60ch

1m45ch and 2m38ch

0m40ch and 7m73ch

0m40ch and 7m73ch

0m0ch and 0m0ch

Structures Work

S&C Tamping

Rail Testing and Lubrication

Survey Work

Structures Work

Structures Work

Other E&P Work

Structures Examination

Structures Work

Critical Compliance 
Inspection

Rail Testing and Lubrication

Point Heater Maintenance

Track Maintenance

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10406163

W2023/10273689

W2023/10682326

W2023/10638253

W2023/10357938

W2023/10616443

W2023/10266801

W2023/10538330

W2023/10631714

W2023/10268796

W2023/10403225

W2023/10402945

W2023/10762630
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0055 Fri

0055 Sun

2315 Sun

0005 Mon

0035 Fri

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

09/02/24

04/02/24

05/02/24

05/02/24

09/02/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0045 Mon

0400 Mon

0400 Mon

0510 Fri (4 hrs)

0700 Sun (6 hrs)

0455 Mon (6 hrs)

0515 Mon

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Down and Up East
London Line

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Freight Chord

Down North Kent 
Connection

Down North Kent 
Connection
Up North Kent 
Connection

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Dalston Junction

Reading Lane Jn

Camden Road East 
Jn

Ashford West Jn

Dollands Moor

Dollands Moor

Springhead Road Jn

Springhead Road Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

Ashford West Jn

Dollands Moor 
(West End)

Dollands Moor 
(West End)

Ebbsfleet 
International

Ebbsfleet 
International

P2023/3770362

P2023/3966847

P2023/3966828

P2023/3987222

P2023/3970954

P2023/3966866

ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL



PLATFORMS 1-3 AT DALSTON JUNCTION 
AVAILABLE FOR ARL ELL PASSENGER SERVICES 
AND ECS MOVES

PLATFORM 4 AT DALSTON JUNCTION 
UNAVAILABLE FOR USE THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H (DIESEL ONLY)

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3


CD Structures: Br.143 Kingsbury Road Abutment 
Works

Mtce: Westbourne Road Jn Treatment

EA1180
EA1310
EA1320
EA1325
LN110
LN115
MD145
SO400
SO511

SO130
SO400
SO470

SO130
SO400
SO490

SO130
SO400
SO490

SO310
SO430

SO310
SO430

0m68ch and 3m70ch

3m70ch and 3m0ch

0m68ch and 3m0ch

0m68ch and 3m46ch

2m40ch and 4m10ch

2m40ch and 4m10ch

2m6ch and 2m1ch

0m0ch and 0m0ch

106km840m and 107km150m

106km840m and 107km150m

22m52ch and 23m23ch

22m52ch and 23m23ch

Patrolling 

Patrolling 

Structures Work

S&C Maintenance

S&T Maintenance

S&T Maintenance

Structures Work

Track Maintenance

S&T Work

S&T Work

Third Rail Work

Third Rail Work

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

09/02/24

04/02/24

04/02/24

05/02/24

09/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10049179

W2023/10049180

W2023/10244910

W2023/10099710

W2023/10049195

W2023/10049196

W2023/10740368

W2023/10698261

W2023/10698168

W2023/10762449

W2023/10712166

W2023/10698129
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Tue

06/02/24

06/02/24

06/02/24

06/02/24

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3981875 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
06/02/24

06/02/24

06/02/24

06/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10748250
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1200 Mon

0025 Sun

0025 Sun

0025 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

12/02/24

11/02/24

11/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

11/02/24

1600 Mon (4 hrs)

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0400 Mon

0400 Mon

0400 Mon

0045 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun (4 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Down Waterloo 
Connection

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Maintenance/CTR
L Siding

Down and Up 
North London

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up East
London Line

Graham Road 
Curve

North London 
Incline

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Up CTRL Chord

Hook Green

York Way North Jn

Dock Jn South

Dock Jn South

Hackney Wick

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

Reading Lane Jn

Copenhagen Jn

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Ashford West Jn

Fawkham Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Navarino Road Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

Ashford West Jn

P2023/3974300

P2023/3974265

P2023/3887035

P2023/3770357

P2023/3966972

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

ARL NLL SERVICES TO START/TERMINATE AT 
CAMDEN ROAD ON SATURDAY

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK ON SUNDAY

PLATFORMS 1-3 AT DALSTON JUNCTION 
AVAILABLE FOR ARL ELL PASSENGER SERVICES 
AND ECS MOVES

PLATFORM 4 AT DALSTON JUNCTION 
UNAVAILABLE FOR USE THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE

ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN



Mtce: Camden Road S&C

CD Structures: Br.143 Kingsbury Road

SO110
SO400
SO460

EA1320
LN115
LN3201
SO400

LN115
LN3201
SO400

EA1180
EA1310
EA1320
EA1325
LN110
LN115
MD145
SO400
SO511

SO130
SO400
SO470

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

4m55ch and 2m60ch

0m68ch and 3m46ch

0m68ch and 3m70ch

2m6ch and 2m45ch

3m70ch and 2m60ch

4m17ch and 2m35ch

0m0ch and 0m0ch

Track Maintenance

S&T Work

S&T Work

Structures Work

Ballast Replenishment

Patrolling 

Structures Work

Patrolling 

S&T Points

Track Maintenance

12/02/24

11/02/24

11/02/24

12/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

46Week

W2023/10722095

W2023/10722068

W2023/10444985

W2023/9693977

W2023/10099711

W2023/10039719

W2023/10723071

W2023/10039870

W2023/10039873

W2023/10698283
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

0055 Wed

0055 Wed

14/02/24

14/02/24

14/02/24

14/02/24

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3981931 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
14/02/24

14/02/24

14/02/24

14/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10748348
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0055 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down CTRL 
Chord

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Ashford West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Ashford West Jn

P2023/3776986

P2023/3995477

BETWEEN 0600 TO 0745 SUN, GTR TO REVERSE 
VIA HIGHBURY VALE JN 



NLL CYCLIC TYPE 7A (ROTR)
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT STRATFORD PLATFORMS 1 & 2

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

SO130
SO400
SO470

5m45ch and 3m20ch

1m12ch and 3m15ch

0m68ch and 4m0ch

2m0ch and 3m20ch

3m15ch and 3m56ch

3m20ch and 4m40ch

4m40ch and 5m11ch

5m16ch and 2m35ch

3m41ch and 3m56ch

3m75ch and 5m5ch

0m70ch and 3m20ch

1m2ch and 3m20ch

3m72ch and 3m37ch

3m70ch and 3m5ch

0m0ch and 0m0ch

Off Track Work

Structures Examination

Patrolling 

Track Maintenance

OHL Work (Maintenance)

URFDO Inspections

P & D Maintenance

S&T Points

S&C Maintenance

S&T Maintenance

Survey Work

Track Maintenance

Structures Examination

Patrolling 

Track Maintenance

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

47Week

W2023/10371475

W2023/10366126

W2023/10102171

W2023/10717503

W2023/10782304

W2023/10043148

W2023/10218229

W2023/10043100

W2023/10774131

W2023/10035663

W2023/10060619

W2023/10043223

W2023/10350292

W2023/10035919

W2023/10788648

CCOS WON 01 2024-2025
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Thu

0055 Sun

0055 Sun

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

23/02/24

18/02/24

25/02/24

21/02/24

21/02/24

21/02/24

21/02/24

22/02/24

22/02/24

22/02/24

22/02/24

0515 Fri (5 hrs)

0700 Sun

0700 Sun

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

Protected 
Path

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down CTRL 
Chord

Down North Kent 
Connection
Up North Kent 
Connection

Down Waterloo 
Connection
Up Waterloo 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford East Jn

Springhead Road Jn

Hook Green

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford East Jn

Ebbsfleet 
International

Fawkham Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3998924

P2023/3970795

P2023/3970895

P2023/3992160

P2023/3992126

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO400
SO480

SO310
SO430

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

22m52ch and 23m17ch

22m52ch and 23m17ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

OHL Work

OHL Work

OHL Work

OHL Work

22/02/24

18/02/24

18/02/24

21/02/24

21/02/24

21/02/24

21/02/24

22/02/24

22/02/24

22/02/24

22/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10798528

W2023/10711780

W2023/10712047

W2023/10777773

W2023/10777777
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Fri

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/03/24

26/02/24

26/02/24

26/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0510 Fri

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up Waterloo 
Connection
Down Waterloo 
Connection

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Silo Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)

Hook Green

Dock Jn South

Cedar Jn

St. Pancras 
International

Copenhagen Jn

Cedar Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Cedar Jn

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2023/3993915

P2023/3862109

P2023/3951533

SO110
SO400
SO460

EA1320
LN3201
SO400

EA1310
EA1320
LN115
MD145
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

1m2ch and 3m70ch

Track Maintenance

S&T Work

Patrolling 

01/03/24

26/02/24

26/02/24

26/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

48Week

W2023/10782661

W2023/10351354

W2023/10620311
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0230 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Bay Platform

Up Canonbury

Down 
Goods/Down Slow
No.2/Down 
Hertford
EMU Rev.Siding 
No.1

A&B Line

All Lines

Platforms 0 to 10 
inc

Up Hertford/Up 
Slow No.2

Down 
Moorgate/Platform
8
Up Moorgate

North London 
Incline

Reversing Siding

Up Reversing 
Sidings

Down Sidings

Up Sidings

Down Carriage 
Line

Belle Isle Jn

Finsbury Park

Hornsey

Hertford North

Finsbury Park

Stevenage

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Holloway

Finsbury Park

Copenhagen Jn

Bowes Park

Harringay

Hertford North

Alexandra Palace

Belle Isle Jn

Canonbury West 
Jn

Harringay

Hertford North

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Langley Jn

Moorgate

York Way North 
Jn

Bowes Park

Harringay

Hertford North

Hornsey

P2023/3628685 BETWEEN 0200 SUN TO 0710 SUN

TRAINS TO START/TERMINATE NEW BARNET 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET AND 
FINSBURY PARK 



NO ROUTE AVAILABLE ON THE HERTFORD LOOP 
TRAINS TO DIVERT VIA THE ECML 

RAIL REPLACEMNET ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND FINSBURY
PARK VIA HERTFORD NORTH 



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



BETWEEN 0200 SUN TO 0530 SUN 

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU DEPOT & BOUNDS GREEN T&RSMD



BETWEEN 0200 SUN TO 0710 SUN 

PANTOGRAPHS TO BE LOWERED IN KINGS 
CROSS, FERME PARK RS & HERTFORD NORTH 
UP SIDINGS

LN101
LN105
LN110
LN115
LN120
LN3214
SO400

9m60ch and 14m60ch

4m50ch and 5m5ch

23m20ch and 27m72ch

0m0ch and 3m0ch

7m25ch and 8m30ch

3m38ch and 4m14ch

0m0ch and 1m35ch

0m0ch and 3m30ch

2m27ch and 3m5ch

1m30ch and 1m60ch

4m55ch and 13m15ch

4m55ch and 4m75ch

0m0ch and 4m52ch

3m38ch and 4m14ch

9m60ch and 11m65ch

2m30ch and 4m15ch

OHL Renewals Work

S&T Work

Structures Examination

Structures Examination

OHL Work (Resilience)

Rail Testing and Lubrication

Tunnel Work

Tunnel Examination

Station Work

S&C Maintenance

Technical Inspection

P & D Maintenance

Technical Inspection

S&T Work

Rail Stress Management

C15 Drainage Only

Survey Work

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10523344

W2023/10701424

W2023/10655650

W2023/10350889

W2023/10796081

W2023/10348524

W2023/10357147

W2023/10596264

W2023/10656583

W2023/10742461

W2023/10348383

W2023/10232527

W2023/10395376

W2023/10348385

W2023/10775152

W2023/10270131

W2023/10704506
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Section B - Engineering Arrangements 

Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

0620 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0710 Sun

0530 Sun

0710 Sun

0710 Sun

0530 Sun

0620 Sun

0710 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Shunting Spur

Inlet/Outlet 1 and 2

All Lines

All Lines

Up Sidings

All

All Lines

All Lines

Hornsey EMU Depot

Bounds Green T and
RSMD

Ferme Park RS

Hertford North

Hornsey EMU Depot

Brookmans Park

New Barnet

Hornsey EMU 
Depot

Bounds Green T 
and RSMD

Ferme Park RS

Hertford North

Hornsey EMU 
Depot

Kings Cross

Kings Cross

P2023/3628685 1m70ch and 3m65ch

5m15ch and 5m40ch

23m65ch and 24m5ch

0m5ch and 1m40ch

4m40ch and 5m10ch

1m63ch and 4m22ch

0m0ch and 4m52ch

4m55ch and 13m15ch

23m60ch and 24m0ch

4m55ch and 13m15ch

4m69ch and 5m8ch

19m35ch and 19m60ch

2m31ch and 2m57ch

0m0ch and 13m15ch

0m0ch and 4m52ch

Remove Rail Defects

Structures Work

Scrap Removal

S&C Tamping

OHL Work

S&T Work

S&T Work

Station Work

Patrolling 

Station Work

Station Work

Station Work

Track Maintenance

S&T Maintenance

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10746074

W2023/10611167

W2023/10389843

W2023/10330443

W2023/9587038

W2023/10615424

W2023/10348520

W2023/10449496

W2023/10348471

W2023/10680450

W2023/10691185

W2023/10680490

W2023/10395267

W2023/10395420

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2255 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

25/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

26/02/24

1025 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down CTRL

Up CTRL

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford West Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Southfleet 
Crossover

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2023/3960402

P2023/3753652

POINTS 2251 X-ING AT CRISMILL RENEWAL



RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN EBBSFLEET AND ASHFORD



POSSESSION TO START ONCE 1J73 HAS 
CLEARED SOUTHFLEET JN AT 22.57

UP FAST AND UP SLOW LINE AVAILABLE TO 
TRAFFIC. 



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2. 



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST. 



NO ROUTE AVAILABLE THROUGH PLATFORMS 3 
& 4 AT ASHFORD INTERNATIONAL 



TAMPER SIDINGS TO BE OUTBERTHED 



NO ACCESS TO ASHFORD DOWN YARD



ROAD CLOSURE AT CHARTHAM LEVEL 
CROSSING

SO400

SO130
SO220
SO400
SO470
SO480

68m60ch and 70m16ch

56m25ch and 56m60ch

63m52ch and 67m17ch

64m25ch and 64m65ch

56m9ch and 56m60ch

56m20ch and 56m60ch

55m68ch and 56m40ch

56m20ch and 60m40ch

56m45ch and 56m70ch

55m64ch and 56m60ch

68m60ch and 70m15ch

55m64ch and 56m60ch

Structures Work

Ground 
Investigation/Automatic 
Ballast Sampling

Wheel Timber Renewal

Structures Work

Survey Work

Structures Examination

Structures Examination

Drainage Inspection

Structures Examination

Track Maintenance

Off-Track Inspections

OHL Work

24/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10632379

W2023/10669167

W2023/10368343

W2023/10558371

W2023/10628558

W2023/10621541

W2023/10060818

W2023/10301864

W2023/10621510

W2023/10381258

W2023/10302025

W2023/10307158

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Sat

2315 Sat

2315 Sat

0055 Sun

0055 Sun

0055 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

03/03/24

0515 Sun

0515 Sun

0515 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Up Slow

Up Fast

Up Slow/Up Main

Up CTRL

Down North Kent 
Connection
Up North Kent 
Connection

Down Waterloo 
Connection
Up Waterloo 
Connection

Down Waterloo 
Connection
Up Waterloo 
Connection

CTRL / Eurotunnel 
Boundary

Saltwood Jn

Cheriton Up CTRL 
Jn

Springhead Road Jn

Hook Green

Hook Green

CTRL / Eurotunnel
Boundary

CTRL / Eurotunnel
Boundary

Cheriton Up 
CTRL Jn

Ebbsfleet 
International

Fawkham Jn

Fawkham Jn

P2023/3998155

P2023/3995702

P2023/3970895

P2023/3995703

TRAINS RUNNING BETWEEN DOLLANDS MOOR 
YARD JN AND THE CHANNEL TUNNEL TO USE 
THE DOWN MAIN AND DOWN FAST.



TRAINS RUNNING BETWEEN THE HIGH SPEED 
LINE AND THE CHANNEL TUNNEL TO USE THE 
DOWN CTRL AND DOWN FAST.



OHL SECTION 601A NOT AVAILABLE TO A/C 
ELECTRIC TRAINS.

SO130
SO400

SO310
SO430

SO310
SO430

SO310
SO430

8km148m and 9km220m

22m52ch and 23m17ch

22m52ch and 23m17ch

22m52ch and 23m17ch

OHL Work

OHL Work

OHL Work

OHL Work

24/02/24

24/02/24

24/02/24

25/02/24

18/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10796660

W2023/10789105

W2023/10712047

W2023/10789184
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2255 Sat

2255 Sat

2255 Sat

2255 Sat

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3765700

P2023/3979153

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL


DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO130
SO140
SO460

SO130
SO470
SO480

23m60ch and 24m40ch

23m20ch and 23m35ch

14m55ch and 14m75ch

17m50ch and 23m35ch

12m61ch and 14m75ch

16m6ch and 16m26ch

25m44ch and 25m62ch

17m15ch and 17m38ch

0m0ch and 0m0ch

Structures Work

Station Work

Litter / Graffiti Clearance

Other E&P Work

Track Maintenance

Mobile Maintenance Train

Litter / Graffiti Clearance

Litter / Graffiti Clearance

OHL Work

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

24/02/24

24/02/24

24/02/24

24/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10420116

W2023/10678842

W2023/10703334

W2023/10669004

W2023/10389829

W2023/10623004

W2023/10702606

W2023/10702582

W2023/10737743
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0020 Mon

0020 Mon

0055 Tue

0055 Wed

0055 Thu

0055 Thu

0025 Sun

04/03/24

04/03/24

05/03/24

06/03/24

07/03/24

07/03/24

03/03/24

0510 Mon

0510 Mon

0510 Tue (4 hrs)

0510 Wed (4 hrs)

0510 Thu

0510 Thu

0630 Sun (5 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Down Waterloo 
Connection

Down Waterloo 
Connection

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance/CTR
L Siding

Springhead Road Jn

Hook Green

Hook Green

Hook Green

Springhead Road Jn

Hook Green

Dock Jn South

Ebbsfleet 
International

Fawkham Jn

Fawkham Jn

Fawkham Jn

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

P2023/3985211

P2023/3994696

P2023/3994679

P2023/3985161

P2023/3907131

SO110
SO310
SO400
SO460

SO110
SO400
SO460

SO110
SO400
SO460

SO110
SO310
SO400
SO460

LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

Track Maintenance

Track Maintenance

OHL Work

S&T Work

04/03/24

04/03/24

05/03/24

06/03/24

07/03/24

07/03/24

03/03/24

49Week

W2023/10758328

W2023/10785235

W2023/10785165

W2023/10758329

W2023/10512725
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Sun

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

04/03/24

03/03/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0030 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0700 Sun (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Up CTRL Chord

Copenhagen Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Ashford West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Ashford West Jn

P2023/3770748

P2023/3984292

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK

PLATFORMS 1-3 AT DALSTON JUNCTION 
AVAILABLE FOR ARL ELL PASSENGER SERVICES 
AND ECS MOVES

PLATFORM 4 AT DALSTON JUNCTION 
UNAVAILABLE FOR USE THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION

ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE AND THE NLL INCLINE



NLL CYCLIC TYPE 7C (ROTR) 

NLL CYCLIC TYPE 7

MTCE: Camden Jn Treatment 

CD Structures: Kingsbury Road Br.143

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145
SO400

SO130
SO400
SO470

4m55ch and 3m14ch

4m55ch and 3m14ch

0m68ch and 3m70ch

4m7ch and 2m55ch

0m68ch and 2m1ch

0m68ch and 3m20ch

2m6ch and 1m32ch

4m65ch and 5m10ch

0m30ch and 4m57ch

0m68ch and 3m20ch

4m52ch and 3m0ch

3m70ch and 3m5ch

2m6ch and 2m45ch

5m10ch and 3m20ch

4m55ch and 3m14ch

0m0ch and 0m0ch

URFDO Inspections

Track Maintenance

Patrolling 

Structures Work

Structures Work

Rail Changing 

Structures Work

S&C Tamping

Survey Work

URFDO Inspections

Survey Work

Patrolling 

Structures Work

Off Track Work

Off Track Work

Track Maintenance

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10044847

W2023/10044844

W2023/10045141

W2023/10779573

W2023/10327992

W2023/10044987

W2023/10638564

W2023/10135307

W2023/10061694

W2023/10044841

W2023/10383860

W2023/10045106

W2023/10796588

W2023/10399795

W2023/10399794

W2023/10755820
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Thu

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0035 Wed

0055 Sun

0125 Sun

0125 Sun

05/03/24

07/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

06/03/24

03/03/24

03/03/24

03/03/24

0510 Tue (4 hrs)

0510 Thu (4 hrs)

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0515 Wed

0700 Sun

0635 Sun

0635 Sun

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Up CTRL Chord

Up CTRL Chord

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Down Ripple Lane
Chord

Down Waterloo 
Connection
Up Waterloo 
Connection

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham/Up 
Chatham Main
Down Chatham 
Main/Down 
Chatham

Ashford West Jn

Ashford West Jn

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Ripple Lane

Hook Green

Hook Green

Meopham

Ashford West Jn

Ashford West Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Ripple Lane

Fawkham Jn

Fawkham Jn

Swanley Jn

P2023/3984361

P2023/3984363

P2023/3886995

P2023/4001475

P2023/3995703

P2023/3978901

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 &

605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

DOWN RIPPLE LANE CHORD BLOCKED TO 
TRAFFIC

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO400

EA1370
EA1390
SO420

SO310
SO430

SO110
SO460

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

22m52ch and 23m17ch

20m40ch and 23m30ch

Track Maintenance

Track Maintenance

OHL Work

OHL Inspection

OHL Work

Track Maintenance

05/03/24

07/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

06/03/24

25/02/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10755987

W2023/10755991

W2023/10444746

W2023/10806878

W2023/10789184

W2023/10731599
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Tue

05/03/24

05/03/24

05/03/24

05/03/24

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3935359 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
05/03/24

05/03/24

05/03/24

05/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10594060
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0055 Tue

0055 Tue

10/03/24

10/03/24

11/03/24

11/03/24

12/03/24

12/03/24

0700 Sun

0700 Sun

0510 Mon

0510 Mon

0510 Tue

0510 Tue

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Springhead Road Jn

Hook Green

Springhead Road Jn

Hook Green

Springhead Road Jn

Hook Green

Ebbsfleet 
International

Fawkham Jn

Ebbsfleet 
International

Fawkham Jn

Ebbsfleet 
International

Fawkham Jn

P2023/3994565

P2023/3994576

P2023/3994544

SO110
SO310
SO400
SO460

SO110
SO310
SO400
SO460

SO110
SO310
SO400
SO460

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

10/03/24

10/03/24

11/03/24

11/03/24

12/03/24

12/03/24

50Week

W2023/10784863

W2023/10784814

W2023/10784813
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

11/03/24

11/03/24

10/03/24

10/03/24

10/03/24

10/03/24

11/03/24

11/03/24

11/03/24

11/03/24

10/03/24

11/03/24

11/03/24

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Maintenance/CTR
L Siding

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Brent Cross West

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2023/3755565 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0555 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

0m40ch and 3m45ch

3m30ch and 4m68ch

1m60ch and 2m15ch

0m76ch and 1m60ch

0m40ch and 4m68ch

0m73ch and 2m12ch

2m17ch and 3m51ch

0m40ch and 2m37ch

0m5ch and 2m40ch

0m47ch and 1m40ch

1m40ch and 3m70ch

0m47ch and 1m55ch

2m17ch and 3m51ch

0m2ch and 2m5ch

1m43ch and 2m29ch

0m73ch and 1m70ch

Remove Rail Defects

Survey Work

Unload Materials

Structures Work

OHL Work

Litter / Graffiti Clearance

S&C Grinding Train

Structures Examination

Vegetation Clearance (Non-
Flail)

Structures Examination

Drainage (Rail-Vac)

Structures Work

In Connection With 
Engineering Work

Structures Work

Structures Examination

Drainage Work

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10581919

W2023/10099860

W2023/10768628

W2023/10647688

W2023/10289270

W2023/10289184

W2023/10288676

W2023/10322625

W2023/10686704

W2023/10635225

W2023/10340306

W2023/10430107

W2023/10800564

W2023/10723524

W2023/10700903

W2023/10640143
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Tue

0025 Tue

0025 Tue

12/03/24

12/03/24

12/03/24

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Protected 
Path

Protected 
Path

Protected 
Path

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Cedar Jn

York Way North Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2023/3755565

P2023/3994494 EA1320
LN115
LN3201
SO400

0m42ch and 3m60ch

0m60ch and 3m74ch

0m60ch and 2m29ch

0m57ch and 3m65ch

1m0ch and 2m30ch

0m60ch and 1m5ch

2m5ch and 2m22ch

3m20ch and 4m65ch

0m3ch and 2m5ch

0m0ch and 0m0ch

Structures Work

Technical Inspection

S&T Work

Rail Testing and Lubrication

S&T Renewal

Remove Rail Defects

Station Work

Critical Compliance 
Inspection

Vegetation Clearance

S&T Work
12/03/24

12/03/24

12/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10430644

W2023/10288623

W2023/10288245

W2023/10289048

W2023/10395138

W2023/10823231

W2023/10722634

W2023/10804633

W2023/10687213

W2023/10784861
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
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EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Carpenters Road 
Curve

Silo Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Platforms 1 and 2

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Reading Lane Jn

Stratford

Stratford

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak Jn

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford

P2023/3777002 NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD 

ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON

MERGED WITH NLL CYCLIC TYPE 10  
POSSESSION 3763204



ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA STRATFORD BETWEEN 0115 TO 0145 SUN 
AND 0335 TO 0545 SUN

 

NLL CYCLIC TYPE 7A (ROTR)

NLL CYCLIC TYPE 10 (ROTR)

EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

3m20ch and 4m40ch

1m2ch and 3m76ch

3m20ch and 4m40ch

3m17ch and 4m16ch

3m20ch and 4m40ch

3m65ch and 3m76ch

1m2ch and 3m70ch

2m40ch and 3m76ch

5m16ch and 2m35ch

2m40ch and 3m76ch

5m29ch and 3m60ch

2m6ch and 2m1ch

3m20ch and 4m40ch

1m47ch and 3m25ch

2m40ch and 3m76ch

Patrolling 

Off Track Work

Track Maintenance

Track Maintenance

Structures Examination

URFDO Inspections

Point Heater Maintenance

Patrolling 

Off Track Work

S&T Points

Welding and Grinding

OHL Work (Maintenance)

Structures Examination

Welding and Grinding

OTM Ballast Regulator

S&C Unit Renewal 
(Maintenance Only)

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10042448

W2023/10399860

W2023/10042505

W2023/10042605

W2023/10663015

W2023/10042613

W2023/10643298

W2023/10042447

W2023/10399068

W2023/10042542

W2023/10730912

W2023/10688767

W2023/10619509

W2023/10730910

W2023/10353611

W2023/10796233
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0115 Fri

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

15/03/24

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0455 Fri (6 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Protected 
Path

Down Fast

Down CTRL

All Lines

Down Main/Down 
Fast

Through 
Passenger Loop

Freight Chord

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Dollands Moor

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Saltwood Jn

Dollands Moor 
(West End)

P2023/3998146

P2023/4004317

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN FOR 
ELECTRICALLY HAULED SERVICES. ACCESS FOR
DIESEL HAULED SERVICES TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN AND DOLLANDS 
MOOR WEST JN NOT AFFECTED. DIESEL HAULED
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC TRAINS STABLED IN 
DOLLANDS MOOR YARD.



TRAINS RUNNING BETWEEN THE CHANNEL 
TUNNEL AND DOLLANDS MOOR YARD JN TO USE
THE UP SLOW AND UP MAIN.



TRAINS RUNNING BETWEEN THE CHANNEL 
TUNNEL AND THE HIGH SPEED LINE TO USE THE 
UP FAST AND UP CTRL.



OHL SECTIONS 600ABCDEFGHJKL, 
602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C 
ELECTRIC TRAINS.

SO130
SO400

SO130
SO400
SO490

8km148m and 9km220m

106km840m and 107km150m

OHL Work

S&T Work

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

15/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10796615

W2023/10814598

Week 50  - Continued

CCOS WON 01 2024-2025

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0035 Tue

0035 Tue

0035 Tue

20/03/24

20/03/24

17/03/24

18/03/24

18/03/24

18/03/24

19/03/24

19/03/24

19/03/24

0510 Wed

0510 Wed

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0515 Tue (4 hrs)

0515 Tue (4 hrs)

0515 Tue (4 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Protected 
Path

Protected 
Path

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance/CTR
L Siding

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Silo Curve

North London 
Incline

Springhead Road Jn

Hook Green

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Cedar Jn

St. Pancras 
International

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2023/4009577

P2023/3907156

P2023/3877642

P2023/4009834

SO110
SO310
SO400
SO460

LN3201
SO400

EA1320
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Work

S&T Work

20/03/24

20/03/24

17/03/24

18/03/24

18/03/24

18/03/24

19/03/24

19/03/24

19/03/24

51Week

W2023/10829363

W2023/10512733

W2023/10410381

W2023/10830497
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0845 Sun

0845 Sun

0730 Sun

0845 Sun

0845 Sun

0845 Sun

0730 Sun

0730 Sun

0845 Sun

0230 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down and Up 
Tottenham

Down and Up T&H

A&B Line

All Lines

Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

East Coast 
Mainline 
Connection
North London 
Incline

Up Carriage Line

All lines at South 
end of depot
Back Road

Belle Isle Jn

Hornsey

Harringay Jn

Finsbury Park

Enfield Chase

Hornsey

Carlton Road Jn

Harringay Green 
Lanes

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

York Way North Jn

Copenhagen Jn

Hornsey

Bounds Green T and
RSMD

Canal Tunnels Jn

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Junction Road Jn

Kings Cross

Kings Cross 
Station

Moorgate

St. Pancras 
International

York Way North 
Jn

Alexandra Palace

Bounds Green T 
and RSMD

Ferme Park RS

P2023/3488757 BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE AT NEW BARNET 
AND GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET/GORDON HILL
AND FINSBURY PARK



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



BETWEEN 0200 SUN TO 0705 SUN

PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD AND HORNSEY EMU DEPOT



BETWEEN 0200 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED IN KINGS 
CROSS & FERME PARK RS



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1370
LN101
LN105
LN110
LN115
LN120
LN3214
SO400

3m50ch and 4m0ch

3m5ch and 3m40ch

2m0ch and 4m20ch

4m55ch and 13m15ch

0m40ch and 0m70ch

0m0ch and 4m52ch

0m0ch and 13m15ch

4m55ch and 5m0ch

0m0ch and 4m52ch

4m60ch and 5m0ch

5m0ch and 5m55ch

0m0ch and 4m52ch

3m10ch and 3m60ch

4m55ch and 13m15ch

4m60ch and 4m75ch

2m60ch and 3m30ch

S&C Maintenance

P & D Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Track Maintenance

S&T Work

Vegetation Clearance

Remove Rail Defects

Structures Examination

Rail Testing and Lubrication

S&C Maintenance

Patrolling 

Move Materials

Major Projects

OHL Work

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10788669

W2023/10242308

W2023/10615733

W2023/10388583

W2023/10618679

W2023/10241638

W2023/10379850

W2023/10701952

W2023/10696625

W2023/10723802

W2023/10679581

W2023/10388571

W2023/10786268

W2023/10378703

W2023/10812572

W2023/10777375

W2023/9586299
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

0230 Sun

0620 Sun

0055 Tue

0055 Thu

0055 Fri

0020 Mon

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

19/03/24

21/03/24

22/03/24

18/03/24

0800 Sun

0845 Sun

0845 Sun

0730 Sun

0730 Sun

0620 Sun

0800 Sun

0620 Sun

0620 Sun

0620 Sun

0845 Sun

0510 Tue (4 hrs)

0510 Thu (4 hrs)

0510 Fri (4 hrs)

0510 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains

All Lines

Up Reversing 
Sidings

Shunting Spur

Platform 3

Down and Up T&H

All Lines

All Lines

All

All Lines

Down Carriage 
Line

All Lines

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down North Kent 
Connection
Up North Kent 
Connection

Ferme Park RS

Harringay

Hornsey EMU Depot

Gospel Oak

South Tottenham 
East Jn

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Brookmans Park

Wood Green South 
Jn

New Barnet

Ashford West Jn

Ashford West Jn

Ashford West Jn

Springhead Road Jn

Harringay

Hornsey EMU 
Depot

Gospel Oak

Gospel Oak Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Hornsey

Kings Cross

Ashford West Jn

Ashford West Jn

Ashford West Jn

Ebbsfleet 
International

P2023/3488757

P2023/3970956

P2023/3970977

P2023/3970979

P2023/3991435

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO400
SO470

SO110
SO310
SO400
SO460

4m30ch and 6m36ch

0m0ch and 4m52ch

4m55ch and 13m15ch

2m27ch and 3m5ch

3m65ch and 4m10ch

0m16ch and 1m38ch

4m55ch and 13m15ch

0m50ch and 4m30ch

0m0ch and 1m35ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

Station Work

S&T Work

Structures Examination

Rail Testing and Lubrication

OHL Work

Tunnel Work

Track Maintenance

Track Maintenance

Track Maintenance

OHL Work

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

19/03/24

21/03/24

22/03/24

18/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10241636

W2023/10379088

W2023/10635320

W2023/10754292

W2023/10680598

W2023/10388505

W2023/10818753

W2023/10395566

W2023/10712308

W2023/10712444

W2023/10712321

W2023/10775109
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed
20/03/24
0455 Wed (6 hrs)

Protected 
Path

Freight ChordDollands MoorDollands Moor 
(West End)

P2023/3970994 SO130
SO400
SO490 106km840m and 107km150m

S&T Work
20/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10712315
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Hoo Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Hoo Jn

P2023/3742008 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



HOO YARD DOWN SIDINGS 1 - 5 TO BE 
OUTBERTHED 



NO ACCESS TO CLIFFE/GRAIN, FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



GTR TO STABLE IN PLUMSTEAD SIDINGS



ROAD CLOSURE AT GRAIN LEVEL CROSSING

SO180
SO310
SO320
SO430

28m0ch and 31m0ch

17m45ch and 31m16ch

24m0ch and 25m20ch

19m5ch and 25m7ch

23m70ch and 25m12ch

31m6ch and 31m35ch

24m35ch and 24m60ch

26m60ch and 27m20ch

19m55ch and 19m75ch

24m0ch and 25m20ch

19m5ch and 31m40ch

22m40ch and 28m45ch

17m39ch and 18m40ch

31m30ch and 34m70ch

31m5ch and 31m25ch

31m2ch and 31m22ch

Tunnel Examination

Structures Examination

Structures Work

Plain Line Heavy Refurb

Structures Work

Structures Work

Survey Work

Structures Work

Structures Work

Structures Work

Track Maintenance

Unload Materials

Structures Examination

Drainage Work

Structures Examination

Litter / Graffiti Clearance

Survey Work

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10375997

W2023/9971590

W2023/10662702

W2023/10232071

W2023/10662760

W2023/10540375

W2023/10688265

W2023/10666481

W2023/10655149

W2023/10662742

W2023/10076179

W2023/10173536

W2023/10745064

W2023/10137982

W2023/10376759

W2023/10700380

W2023/10422102
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
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EAS_V4.3_2024

0055 Fri
22/03/24
0510 Fri

PossessionDown North Kent 
Connection
Up North Kent 
Connection

Springhead Road JnEbbsfleet 
International

P2023/3742008

P2023/4009472 SO310
SO430

26m60ch and 28m45ch

29m47ch and 31m11ch

19m5ch and 28m55ch

30m75ch and 31m35ch

31m30ch and 32m10ch

24m0ch and 25m20ch

19m5ch and 31m40ch

26m40ch and 28m55ch

27m0ch and 28m40ch

20m75ch and 22m5ch

19m5ch and 25m7ch

28m10ch and 31m10ch

22m52ch and 23m23ch

Tunnel Work

Off Track Work

Other E&P Work

Structures Work

Structures Work

Rail Testing and Lubrication

Preparatory Work

SIG ELP Testing

Station Work

PL Tamping

Survey Work

Third Rail Work
22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10642167

W2023/10401066

W2023/10692938

W2023/10580747

W2023/10662823

W2023/10525217

W2023/10631708

W2023/10829748

W2023/10716199

W2023/10232073

W2023/10422089

W2023/10828738
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Network Rail
HS1 Route
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EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

17/03/24

17/03/24

17/03/24

17/03/24

19/03/24

19/03/24

19/03/24

19/03/24

20/03/24

20/03/24

20/03/24

20/03/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/4007132

P2023/4007143

P2023/3993160

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

17/03/24

17/03/24

17/03/24

17/03/24

19/03/24

19/03/24

19/03/24

19/03/24

20/03/24

20/03/24

20/03/24

20/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10822430

W2023/10822432

W2023/10780658
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Fri

21/03/24

21/03/24

21/03/24

21/03/24

22/03/24

22/03/24

22/03/24

22/03/24

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

0455 Fri

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/4007134

P2023/4014055

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

21/03/24

21/03/24

21/03/24

21/03/24

22/03/24

22/03/24

22/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10822433

W2023/10841881
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0025 Sun

0025 Mon

0025 Mon

0025 Mon

27/03/24

27/03/24

28/03/24

28/03/24

24/03/24

25/03/24

25/03/24

25/03/24

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance/CTR
L Siding

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Springhead Road Jn

Hook Green

Springhead Road Jn

Hook Green

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Ebbsfleet 
International

Fawkham Jn

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2023/3994483

P2023/3994484

P2023/3907202

P2023/3862110

SO110
SO310
SO400
SO460

SO110
SO310
SO400
SO460

LN3201
SO400

EA1320
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

S&T Work

S&T Work

27/03/24

27/03/24

28/03/24

28/03/24

24/03/24

25/03/24

25/03/24

25/03/24

52Week

W2023/10784741

W2023/10784628

W2023/10512645

W2023/10351543
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Up Slow No.2

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
East Coast 
Mainline 
Connection
Up Slow No.1/Up 
Slow/E Line

North London 
Incline

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

York Way North Jn

Kings Cross

Copenhagen Jn

Canal Tunnels Jn

Holloway

Kings Cross

St. Pancras 
International

Wood Green 
South Jn

York Way North 
Jn

P2023/3508109 TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING 5S91



FHT REQUIRE 1 LONG PLATFORM FOR STABLING


NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



BETWEEN 0130 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 7 TO 10

LN101
LN115
LN3214
SO400

0m0ch and 0m47ch

0m0ch and 4m18ch

0m40ch and 0m70ch

0m0ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 0m69ch

Survey Work

Rail Testing and Lubrication

Track Maintenance

S&T Work

Technical Inspection

Track Maintenance

Structures Examination

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10739728

W2023/10391170

W2023/10618767

W2023/10391062

W2023/10391057

W2023/9372190

W2023/10681448
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

1425 Sun

1425 Sun

1425 Sun

0745 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0745 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Down and Up 
T&H/Tilbury

Sidings 1-3

Down Through 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

West Thurrock Jn

Freightliner Depot 
East End GF

Ripple Lane

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Freightliner Depot
West End GF

Ripple Lane

P2023/3777360 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE WITH PANTOGRAPHS 
LOWERED IN PLATFORMS 1-2 AT BARKING 
RIVERSIDE

TRAIN TO BE STABLED WITH PANTOGRAPHS 
LOWERED IN PLATFORM 1 AT BARKING



ROAD TO BE OPEN AT PURFLEET LC



C2C TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



LUL TO NOTE JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 5

TWS BVI PATROL

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m34ch and 7m15ch

7m34ch and 7m15ch

13m20ch and 15m62ch

12m45ch and 15m62ch

12m45ch and 10m75ch

10m55ch and 13m10ch

12m45ch and 8m2ch

7m65ch and 12m5ch

15m67ch and 16m17ch

7m60ch and 8m10ch

12m45ch and 8m5ch

7m65ch and 9m43ch

15m67ch and 18m60ch

7m70ch and 10m45ch

7m65ch and 8m21ch

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

S&T Track Circuits

Track Maintenance

Track Maintenance

Station Work

Structures Examination

P & D Maintenance

Station Work

PL Stoneblowing

Unload Ballast

Structures Work

P-Way Maintenance

Survey Work

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10760273

W2023/10760278

W2023/10412891

W2023/10700100

W2023/10410994

W2023/10686304

W2023/10680541

W2023/10702297

W2023/10698358

W2023/10411683

W2023/10798378

W2023/10597790

W2023/10690389

W2023/10805317

W2023/10786890

W2023/10795321
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0055 Sun

0055 Sun

0745 Sun

0800 Sun

0035 Fri

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

29/03/24

1425 Sun

0745 Sun

0745 Sun

1425 Sun

1425 Sun

0515 Fri

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Possession

Stora Sidings H7 
& H8
Headshunt

Reception Line

Sidings 1-2

Down and Up 
Branch

Down and Up T&H

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Purfleet Long 
Sidings

Down North Kent 
Connection
Up North Kent 
Connection

Ripple Lane West 
Yard

Woodgrange Park Jn

Woodgrange Park

West Thurrock Jn

West Thurrock Jn

Springhead Road Jn

Ripple Lane West 
Yard

Forest Gate Jn

South Tottenham 
East Jn

Barking Station Jn

Purfleet

Ebbsfleet 
International

P2023/3777360

P2023/4009611 SO310
SO430

8m10ch and 10m70ch

15m70ch and 16m10ch

12m45ch and 10m75ch

7m54ch and 8m2ch

22m52ch and 23m23ch

Station Work

OHL Work

Structures Examination

Third Rail Work

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

29/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10787197

W2023/10712048

W2023/10394300

W2023/10829052

Week 52  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2023/3765764 CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL


GTR TO DIVERT VIA ORPINGTON TO SEVENOAKS


SOUTHEASTERN KENT COAST SERVICES TO BE 
DIVERTED VIA DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



ROAD CLOSURE AT SEAL LANE LEVEL 
CROSSING

SO110
SO130
SO140
SO460

22m40ch and 23m30ch

12m61ch and 17m55ch

12m61ch and 21m60ch

22m40ch and 24m34ch

26m9ch and 28m25ch

17m48ch and 19m15ch

12m70ch and 32m70ch

12m61ch and 18m0ch

23m60ch and 24m40ch

19m75ch and 20m47ch

23m20ch and 23m45ch

12m61ch and 17m55ch

17m39ch and 18m0ch

28m0ch and 28m25ch

20m20ch and 21m20ch

30m15ch and 31m42ch

Track Maintenance

Unload Materials

S&C Tamping

CWR Stress Management 

Track Maintenance

Cable Work

Structures Examination

Drainage Inspection

Structures Work

Earthwork

Station Work

Track Maintenance

Survey Work

Structures Examination

Structures Work

Earthwork

Vegetation Clearance (Non-

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10774120

W2023/10662446

W2023/10648676

W2023/10296347

W2023/10428869

W2023/10766137

W2023/10055838

W2023/10828678

W2023/10186833

W2023/10424729

W2023/10721193

W2023/10429979

W2023/10759476

W2023/10738903

W2023/10805462

W2023/10635342

W2023/10757735
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3765764

P2023/3935404

P2023/3994480

P2023/3994482

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

26m55ch and 27m5ch

26m65ch and 27m0ch

20m19ch and 20m47ch

12m61ch and 18m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Flail)

Station Work

Structures Examination

S&C Heavy Refurb

OHL Work

OHL Work

OHL Work

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10721181

W2023/10684150

W2023/10314347

W2023/10594062

W2023/10784692

W2023/10784621

Week 52  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0115 Fri

0115 Fri

0115 Fri

0115 Fri

26/03/24

26/03/24

26/03/24

26/03/24

29/03/24

29/03/24

29/03/24

29/03/24

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Fri

0455 Fri

0455 Fri

0455 Fri

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2023/3994441

P2023/3994439

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

26/03/24

26/03/24

26/03/24

26/03/24

29/03/24

29/03/24

29/03/24

29/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10784625

W2023/10784652

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Wed

0055 Wed

0055 Wed

0055 Wed

05/04/24

31/03/24

31/03/24

31/03/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

03/04/24

03/04/24

03/04/24

03/04/24

0515 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Wed

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Up Waterloo 
Connection
Down Waterloo 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Springhead Road Jn

Ashford West Jn

Ashford

Ashford East Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Hook Green

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ebbsfleet 
International

Ashford West Jn

Ashford

Ashford East Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Fawkham Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4008625

P2024/4007178

P2024/4012903

P2024/4000136

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

22m52ch and 23m23ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Third Rail Work

OHL Work

OHL Work

OHL Work

05/04/24

31/03/24

31/03/24

31/03/24

31/03/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

03/04/24

03/04/24

03/04/24

03/04/24

1Week

W2024/10826649

W2024/10822385

W2024/10838197

W2024/10802266
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

08/04/24

08/04/24

08/04/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3862080 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
08/04/24

08/04/24

08/04/24

2Week

W2024/10351457

SUPERSEEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

07/04/24

07/04/24

08/04/24

07/04/24

08/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

07/04/24

08/04/24

07/04/24

0500 Sun

1840 Sun

0045 Mon

2300 Sun

0045 Mon

2300 Sun

1840 Sun

2300 Sun

1840 Sun

2300 Sun

2300 Sun

0045 Mon

2300 Sun

0045 Mon

1840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Ruckholt Rd Jn

Copenhagen Jn

Highbury and 
Islington

Stratford

Highbury Vale Jn

Carpenters Road 
North Jn

Cedar Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Channelsea North Jn

Temple Mills East Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford

P2024/3770426 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK

PLATFORMS 1-3 AT DALSTON JUNCTION 
AVAILABLE FOR ARL ELL PASSENGER SERVICES 
AND ECS MOVES

PLATFORM 4 AT DALSTON JUNCTION 
UNAVAILABLE FOR USE THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE

ACCESS AVAILABLE TO THE NLL INCLINE AFTER 
1840 SUN



GA WA STRATFORD SERVICES TO TRAVEL VIA 
HACKNEY DOWNS ON SUNDAY 



NO ACCESS TO PLATFORMS 11 AND 12 AT 
STRATFORD 



NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN ORIENT WAY CARRIAGE SIDINGS 



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 


NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD 



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



CD Structures: Br.143 Kingsbury Road F'up

WA CYCLIC TYPE K 

NLL CYCLIC TYPE 10  

Maintenance: Channelsea Jnc Treatment

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1325
EA1340
EA1350
LN110
LN115
MD145
SO400

4m65ch and 6m75ch

3m10ch and 3m76ch

0m68ch and 3m0ch

3m10ch and 3m76ch

3m5ch and 3m76ch

4m59ch and 1m65ch

3m70ch and 4m75ch

3m10ch and 3m76ch

2m68ch and 4m6ch

2m0ch and 3m0ch

4m5ch and 6m28ch

3m10ch and 3m76ch

4m20ch and 6m75ch

3m36ch and 3m0ch

0m68ch and 3m70ch

3m70ch and 3m0ch

Track Maintenance

Track Maintenance

Structures Work

URFDO Inspections

S&C Tamping

Structures Examination

Major Projects

Rail Changing 

Structures Examination

Structures Examination

Major Projects

Off Track Work

Ultrasonic Cover

OHL Work

Track Maintenance

Patrolling 

S&T Points

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10087737

W2024/10094520

W2024/10253412

W2024/10481640

W2024/10219269

W2024/10423334

W2024/10642804

W2024/10704443

W2024/10694886

W2024/10676652

W2024/10684548

W2024/10399224

W2024/10087820

W2024/10319070

W2024/10071062

W2024/10071064

W2024/10071078

Week 2  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

2300 Sun

2315 Tue

2315 Tue

2315 Tue

0035 Fri

0120 Sun

0120 Sun

0120 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

10/04/24

10/04/24

10/04/24

12/04/24

07/04/24

07/04/24

07/04/24

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0045 Mon

0315 Wed

0315 Wed

0315 Wed

0515 Fri

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Platform 10A

Platforms 11-12

Up Channelsea 
Loop

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Orient Way 
Carriage Sidings

Down and Up 
North London

Up Slow

Down CTRL

Down Fast

Down North Kent 
Connection
Up North Kent 
Connection

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Stratford

Lea Jn

Meridian Water

Coppermill Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Lea Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Springhead Road Jn

Strood

Grain

Strood

Stratford Central 
Jn West

Lea Bridge Jn

Stratford Central 
Jn West

Temple Mills West
Jn

Temple Mills West
Jn

Camden Road 
East Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

P2024/3770426

P2024/4000915

P2024/4003720

P2024/3776134

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

9P97 TO TERMINATE AT GRAVESEND

9P08 TO START FROM GRAVESEND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAVESEND AND STROOD


GTR TO STABLE IN GRAVESEND BAY PLATFORM

SO130
SO400

SO310
SO430

SO180
SO310
SO320
SO430

5m60ch and 6m10ch

2m20ch and 1m32ch

3m60ch and 4m5ch

3m10ch and 3m76ch

3m10ch and 3m74ch

5m0ch and 2m0ch

4m65ch and 6m75ch

4m10ch and 6m10ch

22m52ch and 23m23ch

26m20ch and 28m55ch

Structures Examination

Patrolling 

Welding and Grinding

OHL Work (Maintenance)

Rail Changing 

Off Track Work

S&T Points

Third Rail Work

Prep for RDT

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

09/04/24

09/04/24

09/04/24

12/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10546402

W2024/10823623

W2024/10725330

W2024/10445120

W2024/10837054

W2024/10399478

W2024/10323130

W2024/10813366

W2024/10466874

Week 2  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

09/04/24

09/04/24

09/04/24

09/04/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4007128

P2024/4007127

P2024/4007090

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

07/04/24

07/04/24

07/04/24

07/04/24

08/04/24

08/04/24

08/04/24

08/04/24

09/04/24

09/04/24

09/04/24

09/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822266

W2024/10822320

W2024/10822268

Week 2  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

10/04/24

10/04/24

10/04/24

10/04/24

11/04/24

11/04/24

11/04/24

11/04/24

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4007129

P2024/4007155

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

10/04/24

10/04/24

10/04/24

10/04/24

11/04/24

11/04/24

11/04/24

11/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822270

W2024/10822271

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2340 Sun

2340 Sun

2340 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief Line
Up North London 
Reversible
Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Up Slow

Down CTRL

Down Fast

Camden Road 
Incline Jn

Caledonian Road 
and Barnsbury

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

P2024/3777138

P2024/4000918

NLL CYCLIC TYPE 7C (ROTR AMENDED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

SO130
SO400

4m10ch and 2m68ch

0m0ch and 0m64ch

5m10ch and 3m20ch

3m12ch and 3m47ch

4m59ch and 1m65ch

1m3ch and 3m20ch

0m68ch and 4m0ch

2m40ch and 4m10ch

1m3ch and 3m20ch

3m70ch and 3m5ch

1m3ch and 3m20ch

1m3ch and 3m20ch

Structures Examination

Structures Examination

Off Track Work

Tunnel Examination

Structures Examination

Welding and Grinding

Patrolling 

S&T Maintenance

Structures Examination

Patrolling 

Track Maintenance

URFDO Inspections

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

3Week

W2024/10753614

W2024/10478678

W2024/10399800

W2024/10736315

W2024/10477175

W2024/10725574

W2024/10102134

W2024/10071847

W2024/10465647

W2024/10071762

W2024/10090157

W2024/10090158

SUPERSEEDED B
Y C

PPP
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Tue

2315 Tue

2315 Tue

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0035 Wed

17/04/24

17/04/24

17/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

17/04/24

0315 Wed

0315 Wed

0315 Wed

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0515 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Slow

Down CTRL

Down Fast

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Down North Kent 
Connection

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Springhead Road Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Ebbsfleet 
International

P2024/4000919

P2024/3754870

P2024/4007530

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



DARTFORD PLATFORM 1 TO BE OUTBERTHED

SO130
SO400

SO290
SO310
SO430

SO310
SO430

23m60ch and 24m10ch

16m75ch and 17m25ch

16m54ch and 17m50ch

16m40ch and 17m50ch

16m40ch and 17m17ch

16m40ch and 17m50ch

22m52ch and 23m23ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

PL Tamping

Track Maintenance

Drainage Inspection

Rail Testing and Lubrication

Third Rail Work

16/04/24

16/04/24

16/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

17/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10474606

W2024/10474610

W2024/10647170

W2024/10466996

W2024/10759976

W2024/10670235

W2024/10823786

Week 3  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

14/04/24

14/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

15/04/24

16/04/24

16/04/24

16/04/24

16/04/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4007124

P2024/4007125

P2024/4007126

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

14/04/24

14/04/24

14/04/24

14/04/24

15/04/24

15/04/24

15/04/24

15/04/24

16/04/24

16/04/24

16/04/24

16/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822330

W2024/10822331

W2024/10822315

Week 3  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

4Week

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/04/24

21/04/24

22/04/24

22/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

21/04/24

21/04/24

22/04/24

21/04/24

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0345 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Platform 1

Down and Up 
Hendon

Run Round Loop

Churchyard 
Discharge Siding

Maintenance/CTR
L Siding

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Depot Exit Road

Up & Down Goods
1 & 2
North Reception 
Road No.1
North Reception 
Road No1 & No2
Washer Road

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Belle Isle Jn

Junction Road Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Farringdon

Kentish Town Jn

P2024/3756581 2340 SAT TO 0205 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS-WEST HAMPSTEAD. 



AMENDED EMR ECS WORKINGS REQUIRED OFF 
CRICKLEWOOD DEPOT. 



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

5m5ch and 7m10ch

0m73ch and 3m0ch

5m0ch and 7m10ch

0m42ch and 3m74ch

1m49ch and 2m33ch

0m42ch and 3m77ch

1m65ch and 2m33ch

0m42ch and 3m74ch

0m40ch and 7m73ch

0m47ch and 1m55ch

0m60ch and 2m29ch

0m73ch and 3m50ch

1m50ch and 2m35ch

2m20ch and 0m0ch

0m76ch and 3m40ch

0m42ch and 3m60ch

Survey Work

Telecoms Inspection

Survey Work

Technical Inspection

Critical Compliance 
Inspection

OHL Work

Follow-Up Work

Point Heater Maintenance

Permanent Way Inspection

Structures Work

S&T Work

Rail Testing and Lubrication

Structures Work

Tunnel Examination

Other E&P Work

Structures Work

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10799578

W2024/10731342

W2024/10775487

W2024/10420725

W2024/10420748

W2024/10429036

W2024/10784852

W2024/10631676

W2024/10755020

W2024/10758487

W2024/10420574

W2024/10393914

W2024/10800139

W2024/10749484

W2024/10772191

W2024/10494821

W2024/10416701

Week 4  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Sun

0630 Sun

22/04/24

22/04/24

0345 Mon

0345 Mon

Possession

Possession

Down Carriage 
Loop

Down and Up 
Slow

Cricklewood South 
Jn

West Hampstead 
Thameslink

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3756581
0m73ch and 3m50ch

0m0ch and 0m40ch

0m76ch and 1m60ch

2m20ch and 0m0ch

1m48ch and 2m0ch

0m60ch and 2m30ch

0m27ch and 1m45ch

Litter / Graffiti Clearance

C15 Drainage Only

Structures Work

Tunnel Examination

Remove Rail Defects

Off Track Work

Other E&P Work

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10599420

W2024/10476121

W2024/10757922

W2024/10752021

W2024/10417289

W2024/10772150

Week 4  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Thu

0055 Fri

0035 Fri

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

25/04/24

26/04/24

26/04/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0510 Thu (4 hrs)

0510 Fri (4 hrs)

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down CTRL 
Chord
Up CTRL Chord

Up CTRL Chord

Down North Kent 
Connection
Up North Kent 
Connection

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Ashford West Jn

Ashford West Jn

Springhead Road Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Ashford West Jn

Ashford West Jn

Ebbsfleet 
International

P2024/3776987

P2024/3939659

P2024/4010969

P2024/4010382

NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

SO130
SO400
SO470

SO130
SO400
SO470

SO310
SO430

4m40ch and 5m11ch

5m16ch and 2m35ch

1m2ch and 3m20ch

3m20ch and 4m40ch

1m2ch and 3m70ch

4m16ch and 3m17ch

5m16ch and 2m35ch

3m70ch and 3m5ch

3m20ch and 4m40ch

3m20ch and 4m40ch

0m0ch and 0m0ch

0m0ch and 0m0ch

22m52ch and 23m23ch

P & D Maintenance

S&T Points

Track Maintenance

URFDO Inspections

Patrolling 

Structures Examination

S&T Points

Patrolling 

Welding and Grinding

Off Track Work

S&T Maintenance

Track Maintenance

Third Rail Work

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

25/04/24

26/04/24

26/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10218190

W2024/10066856

W2024/10087501

W2024/10087577

W2024/10069414

W2024/10599475

W2024/10087417

W2024/10069419

W2024/10718089

W2024/10399897

W2024/10609464

W2024/10834392

W2024/10832196

Week 4  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4007157

P2024/4007180

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

22/04/24

22/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822388

W2024/10822440

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Fri
03/05/24
0510 Fri (4 hrs)

Protected 
Path

Down CTRL 
Chord
Up CTRL Chord

Ashford West JnAshford West JnP2024/4005710 SO130
SO400
SO470 0m0ch and 0m0ch

Track Maintenance
03/05/24

5Week

W2024/10818967

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

28/04/24

29/04/24

29/04/24

28/04/24

1425 Sun

1425 Sun

1425 Sun

1235 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1235 Sun

0300 Mon

0300 Mon

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Branch

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Pitsea

Grays

West Thurrock Jn

Woodgrange Park

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Woodgrange Park

Grays

Purfleet

Forest Gate Jn

South Tottenham 
East Jn

P2024/3765998 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, TILBURY AND 
RAINHAM 



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY 



NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/THAMES 
GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN BARKING PLATFORM 1 AND 
SEABROOK SIDING 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7-8 FOR ARL 



ARL TO STABLE IN PLATFORMS 1-2 AT BARKING 
RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 5C (AMENDED)

CD Track: Thames Haven S&C Prep

EA1370
EA1380
EA1390
EA1395
EA1420
SO400
SO420

11m0ch and 25m7ch

21m15ch and 27m30ch

12m45ch and 7m50ch

7m40ch and 11m0ch

21m21ch and 22m51ch

16m0ch and 25m0ch

8m40ch and 9m45ch

9m30ch and 10m20ch

30m0ch and 30m40ch

21m15ch and 24m34ch

13m6ch and 7m50ch

24m70ch and 26m50ch

Tamping

Unload S&C Materials

Patrolling 

S&T Maintenance

Survey Work

P-Way Maintenance

Remove Rail Defects

Remove Rail Defects

LC  Work

OHL Work

Major Projects

OHL Work

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10531301

W2024/10343425

W2024/10452411

W2024/10463227

W2024/10762596

W2024/10718165

W2024/10820991

W2024/10779983

W2024/10634734

W2024/10718842

W2024/10807605

W2024/10718719

Week 5  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Sun

1235 Sun

1425 Sun

0035 Wed

0035 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/04/24

28/04/24

29/04/24

01/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

0700 Sun

1425 Sun

0300 Mon

0515 Wed

0515 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up 
T&H/Tilbury

Down and Up 
Tilbury

Down North Kent 
Connection
Up North Kent 
Connection

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Woodgrange Park

Pitsea

Pitsea

Springhead Road Jn

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Barking Station Jn

Dagenham Dock

Ebbsfleet 
International

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/3765998

P2024/3949316

P2024/4012942

P2024/4005797

P2024/4005782

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO310
SO430

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

22m52ch and 23m23ch

22m52ch and 23m23ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Third Rail Work

Third Rail Work

OHL Work

OHL Work

28/04/24

28/04/24

28/04/24

01/05/24

03/05/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

29/04/24

29/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10636906

W2024/10838481

W2024/10819094

W2024/10818963

Week 5  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Tue

30/04/24

30/04/24

30/04/24

30/04/24

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/4005727 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
30/04/24

30/04/24

30/04/24

30/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10818966

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

05/05/24

05/05/24

06/05/24

06/05/24

06/05/24

07/05/24

07/05/24

07/05/24

07/05/24

0800 Sun

0800 Sun (7 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Up Fast

Maintenance/CTR
L Siding

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Dock Jn South

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3779473

P2024/3774142

P2024/3887678

P2024/3949636

TO BE TAKEN BETWEEN TRAIN MOVEMENTS.LN3201
SO400

LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m29ch and 0m59ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

S&T Work

S&T Work

05/05/24

05/05/24

06/05/24

06/05/24

06/05/24

07/05/24

07/05/24

07/05/24

07/05/24

6Week

W2024/10063885

W2024/10050194

W2024/10447450

W2024/10637840

SUPERSEEDED B
Y C

PPP
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3776990 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

2m0ch and 3m20ch

4m17ch and 2m35ch

1m2ch and 3m70ch

3m70ch and 3m5ch

5m50ch and 2m0ch

2m25ch and 4m50ch

4m59ch and 1m65ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

URFDO Inspections

Survey Work

S&T Points

Patrolling 

Patrolling 

Survey Work

OTM Ballast Regulator

Structures Examination

Track Maintenance

Welding and Grinding

Off Track Work

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10087868

W2024/10340377

W2024/10069584

W2024/10072553

W2024/10072433

W2024/10330574

W2024/10470559

W2024/10488892

W2024/10087867

W2024/10727547

W2024/10399923

Week 6  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2024/3925946 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400

0m0ch and 0m0ch
OHL Work

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

04/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10565514

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sun

0025 Sun

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

0440 Sat (4 hrs)

0440 Sat (5 hrs)

0440 Sat (4 hrs)

0440 Sat (4 hrs)

0800 Sun

0800 Sun (5 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)

Sidings 
Possession

East Coast 
Mainline 
Connection
Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Up Fast

Maintenance/CTR
L Siding

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

P2024/3928081

P2024/3779474

P2024/3952310

ALL PLATFORMS AT ST PANCRAS MUST REMAIN 
CLEAR DUE TO NRHS TEST TRAIN RECORDING 
RUN. 

STABLING AVAILABLE AT STRATFORD INT AND 
EBSSFLEET INT.

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

EA1320
LN115
LN3201
SO400

LN3201
SO400

LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m59ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

Track Maintenance

11/05/24

11/05/24

11/05/24

11/05/24

12/05/24

12/05/24

7Week

W2024/10573364

W2024/10063887

W2024/10647011
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

13/05/24

12/05/24

13/05/24

12/05/24

12/05/24

13/05/24

13/05/24

12/05/24

13/05/24

1425 Sun

1425 Sun

1425 Sun

0700 Sun

0700 Sun

1425 Sun

1425 Sun

1425 Sun

0700 Sun

0300 Mon

1425 Sun

0300 Mon

1425 Sun

1425 Sun

0300 Mon

0300 Mon

0700 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up Tilbury / Up 
Fenchurch Street

Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Seabrook Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Pitsea

Grays

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Woodgrange Park

Grays

P2024/3759058 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHAFFORD HUNDRED, 
GRAYS, TILBURY AND RAINHAM 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY 



NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/LONDON 
GATEWAY 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN  BARKING PLATFORM 1 AND 
SEABROOK SIDING

  

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7-8 FOR ARL 



ARL TO STABLE IN PLATFORMS 1-2 AT BARKING 
RIVERSIDE 



CD Track: Thames Haven S&C Re-Rail 

LTS CYCLIC TYPE 5D

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

7m30ch and 8m15ch

27m35ch and 32m20ch

16m0ch and 18m0ch

5m60ch and 19m70ch

18m60ch and 24m0ch

13m6ch and 7m70ch

12m50ch and 11m0ch

12m45ch and 11m0ch

27m35ch and 32m20ch

12m45ch and 16m0ch

12m50ch and 7m45ch

19m50ch and 22m0ch

21m20ch and 25m5ch

18m60ch and 20m0ch

7m40ch and 11m0ch

18m60ch and 27m30ch

Ground 
Investigation/Automatic 
Ballast Sampling

OTM Ballast Regulator

P-Way Maintenance

Vegetation Clearance

S&T Points

Major Projects

S&T Points

Patrolling 

OTM Ballast Regulator

Remove Rail Defects

S&T Maintenance

Vegetation Clearance

OHL Work

S&T Points

S&T Points

C2 Rerail - Both Rails

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10750948

W2024/10783374

W2024/10741940

W2024/10741906

W2024/10743209

W2024/10833640

W2024/10498562

W2024/10485961

W2024/10783379

W2024/10741115

W2024/10765949

W2024/10750292

W2024/10742223

W2024/10742974

W2024/10498195

W2024/10343907

Week 7  - Continued

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0700 Sun

1425 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

13/05/24

12/05/24

12/05/24

12/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

0300 Mon

0700 Sun

0700 Sun

1425 Sun

0300 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Long Sidings

Down and Up 
Branch

Down and Up T&H

Down and Up 
Tilbury

Down and Up 
Tilbury

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Up Strood Loop 
(pt)

Down Sidings

Purfleet

Woodgrange Park Jn

Woodgrange Park

Pitsea

Pitsea

Springhead Road Jn

Gravesend

Grain

Strood

Strood

Hoo Jn

Purfleet

Forest Gate Jn

South Tottenham 
East Jn

Barking Tilbury 
Line Jn West

Dagenham Dock

Ebbsfleet 
International

Gravesend

Hoo Jn

Northfleet

Strood

Hoo Jn

P2024/3759058

P2024/3767964 SOUTHEASTERN SERVICES TO TERMINATE IN 
PLATFORM 1 AT NORTHFLEET



GTR SERVICES TO RUN LUTON TO DARTFORD 
(PLATFORM 4) AND STROOD TO RAINHAM



GTR TO BERTH IN PLUMSTEAD



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EBBSFLEET/GREENHITHE 
AND ROCHESTER



FREIGHT SERVICES TO BE CANCELLED/RETIMED

SO180
SO310
SO320
SO430

21m21ch and 22m51ch

22m39ch and 25m10ch

26m20ch and 28m55ch

22m39ch and 25m10ch

23m62ch and 24m3ch

26m15ch and 29m55ch

22m38ch and 30m73ch

24m39ch and 25m5ch

28m35ch and 28m55ch

22m39ch and 28m55ch

Survey Work

Track Maintenance

Preparatory Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

S&T Renewal

Structures Examination

Structures Work

Off Track Work

C14 Rerail Resleep Reball 
Form - Trax

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

11/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10762542

W2024/10653277

W2024/10473934

W2024/10770802

W2024/10776411

W2024/10694244

W2024/10428620

W2024/10807533

W2024/10668629

W2024/10470421

Week 7  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

20/05/24

20/05/24

20/05/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3862134 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
20/05/24

20/05/24

20/05/24

8Week

W2024/10351356

SUPERSEEDED B
Y C
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

19/05/24

20/05/24

19/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0150 Sun

0250 Mon

0150 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Down Sidings

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Strood

Grain

Strood

Hoo Jn

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Gravesend

Hoo Jn

Strood

Hoo Jn

Dartford

Ebbsfleet 
International

Gravesend

Maidstone West

Strood

Allington Ground 
Frame

P2024/3770856 NO ACCESS TO CLIFFE/GRAIN, FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED 



GTR TO STABLE IN PLUMSTEAD SIDINGS 



A1 RECEPTION ROAD, A2 RECEPTION ROAD, 
BOTTOM PIT AND DEAD END TO BE 
OUTBERTHED

(HOO UP YARD "A" SECTION)



0150 SAT TO 0150 SUN

TRAINS TO START/TERMINATE AT GRAVESEND 
PLAT 0



TRAINS TO TERMINATE IN PLATFORM 2 AT 
GRAVESEND, AND SHUNT USING NK2257PTS 
AND NK1604 SIGNAL AND RESTART FROM 
PLATFORM 1 



SOUTHEASTERN SERVICES TO 
START/TERMINATE IN PLATFORM 2 AT STROOD 


SERVICES TO/FROM MAIDSTONE WEST TO 
START/TERMINATE IN PLATFORM 3 AT STROOD 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAVESEND AND 
ROCHESTER



0150 SUN TO 0250 MON

TRAINS TO START/TERMINATE AT DARTFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED

SO180
SO310
SO320
SO430

22m10ch and 25m10ch

28m30ch and 28m50ch

31m27ch and 33m45ch

38m60ch and 39m20ch

22m70ch and 23m10ch

17m50ch and 17m75ch

17m39ch and 31m16ch

32m20ch and 35m60ch

22m55ch and 23m40ch

24m39ch and 25m5ch

22m10ch and 28m42ch

22m10ch and 28m42ch

35m20ch and 36m70ch

31m31ch and 32m11ch

31m39ch and 34m34ch

22m10ch and 26m0ch

Structures Examination

Structures Examination

Structures Examination

Drainage Inspection

Structures Work

Earthwork

Structures Examination

Other E&P Work

Earthwork

Structures Work

Rail Testing and Lubrication

C70 S&C - Complete 
Renewal 113A

Drainage Inspection

Structures Examination

Track Maintenance

Off Track Work

18/05/24

18/05/24

18/05/24

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10473224

W2024/10473273

W2024/10779565

W2024/10766462

W2024/10785905

W2024/10637639

W2024/10428731

W2024/10617819

W2024/10637859

W2024/10666389

W2024/10650931

W2024/10470520

W2024/10766440

W2024/10742760

W2024/10515259

W2024/10515873

W2024/10473879

Week 8  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2024/3770856
23m51ch and 25m8ch

22m10ch and 23m5ch

22m75ch and 23m60ch

25m12ch and 30m73ch

22m10ch and 25m20ch

31m6ch and 31m35ch

Follow Up Tamping

Structures Examination

Structures Examination

Structures Examination

Track Maintenance

Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10472948

W2024/10473147

W2024/10428723

W2024/10652022

W2024/10710898

Week 8  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0055 Fri

27/05/24

27/05/24

27/05/24

31/05/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0510 Fri (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Down CTRL 
Chord
Up CTRL Chord

Dock Jn South

Cedar Jn

St. Pancras 
International

Ashford West Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Ashford West Jn

P2024/3877643

P2024/3962142

EA1320
LN3201
SO400

SO130
SO400
SO470

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Maintenance

27/05/24

27/05/24

27/05/24

31/05/24

9Week

W2024/10410265

W2024/10678932

SUPERSEEDED B
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0055 Sun

0055 Tue

0055 Thu

0055 Thu

0055 Thu

03/06/24

03/06/24

03/06/24

02/06/24

04/06/24

06/06/24

06/06/24

06/06/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0700 Sun

0510 Tue

0510 Thu

0510 Thu

0510 Thu

Sidings 
Possession

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Dock Jn South

Cedar Jn

St. Pancras 
International

Ashford West Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Ashford West Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/3862135

P2024/3962253

P2024/3962199

P2024/3962236

ASHFORD UP AND DOWN WEST JN BLOCKED TO 
AC ELECTRIC TRAFFIC

ASHFORD UP AND DOWN WEST JN BLOCKED TO 
AC ELECTRIC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

EA1320
LN3201
SO400

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

OHL Work

OHL Work

OHL Work

03/06/24

03/06/24

03/06/24

02/06/24

04/06/24

06/06/24

06/06/24

06/06/24

10Week

W2024/10351357

W2024/10679392

W2024/10679283

W2024/10679168
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

09/06/24

10/06/24

10/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

09/06/24

10/06/24

10/06/24

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendons

West Hampstead 
Run Round

Churchyard 
Discharge Siding
Churchyard 
Sidings
Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3756567 2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT ST.PANCRAS 2340 SAT-0600 SUN.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



GTR REQUIRE 2X LONG PLATFORMS AT KINGS 
CROSS

EA1360
EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

1m30ch and 3m45ch

0m73ch and 3m55ch

0m73ch and 3m50ch

0m73ch and 3m58ch

0m42ch and 3m60ch

0m73ch and 3m58ch

0m60ch and 2m29ch

1m50ch and 2m35ch

1m50ch and 3m50ch

0m40ch and 3m63ch

1m50ch and 3m61ch

0m60ch and 2m30ch

1m59ch and 3m60ch

C15 Drainage Only

OHL Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

Structures Work

Drainage Work

S&T Work

Structures Work

S&T Work

Point Heater Maintenance

C15 Drainage Only

Off Track Work

C15 Drainage Only

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

11Week

W2024/10619483

W2024/10446656

W2024/10403590

W2024/10446250

W2024/10540225

W2024/10445715

W2024/10448851

W2024/10800610

W2024/10440882

W2024/10635034

W2024/10434341

W2024/10446457

W2024/10677211
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/06/24

17/06/24

17/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Silo Curve

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Copenhagen Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

P2024/3862136

P2024/3776991 NLL CYCLIC TYPE 7A (ROTR)

EA1320
LN3201
SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

3m20ch and 4m40ch

4m76ch and 5m22ch

4m50ch and 3m20ch

4m17ch and 2m35ch

3m20ch and 4m40ch

4m16ch and 3m17ch

5m16ch and 2m35ch

1m2ch and 3m70ch

3m70ch and 3m5ch

3m20ch and 4m40ch

4m40ch and 5m11ch

S&T Work

Track Maintenance

Structures Examination

Structures Examination

S&T Points

Off Track Work

Structures Examination

S&T Points

Patrolling 

Patrolling 

URFDO Inspections

P & D Maintenance

17/06/24

17/06/24

17/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

12Week

W2024/10351359

W2024/10102801

W2024/10514435

W2024/10338687

W2024/10103059

W2024/10399904

W2024/10512740

W2024/10102830

W2024/10103054

W2024/10103055

W2024/10102809

W2024/10218192SUPERSEEDED B
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EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0030 Sun

0030 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Up Slow No.2

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

North London 
Incline

Down CTRL

Up CTRL

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Copenhagen Jn

Singlewell Loops

Ebbsfleet 
International

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

York Way North 
Jn

Ebbsfleet 
International

Singlewell Loops

P2024/3508110

P2024/4013419

TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 



TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



BETWEEN 0130 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 7 TO 10

POSSESSION:

0030 SUN -0745 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES 
TUNNEL PTS 2101- SINGLEWELL PTS 2224 

UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING - 
THAMES TUNNEL PTS 2103- SINGLEWELL PTS 
2223



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE 1F13



POINTS 2108 RENEWAL

LN101
LN115
LN3214
SO400

SO400

0m0ch and 4m18ch

0m0ch and 1m33ch

Track Maintenance

Tunnel Work

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9372094

W2024/10568749
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2024/3753685 UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EBBSFLEET 
INTERNATIONAL, ASHFORD INTERNATIONAL AND
CANTERBURY WEST



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

SO130
SO220
SO400
SO470
SO480

63m60ch and 67m10ch

56m0ch and 56m28ch

55m75ch and 56m25ch

56m0ch and 56m55ch

57m70ch and 60m37ch

55m68ch and 56m40ch

55m64ch and 56m60ch

56m0ch and 56m30ch

56m0ch and 56m65ch

55m60ch and 57m20ch

56m75ch and 57m45ch

55m60ch and 60m37ch

65m70ch and 69m60ch

56m8ch and 56m24ch

55m64ch and 56m60ch

Drainage Inspection

Other E&P Work

Structures Work

Structures Examination

PL Tamping

Structures Examination

OHL Work

S&T Renewal

Structures Examination

Rail Testing and Lubrication

Drainage Inspection

Drainage Work

Survey Work

Structures Work

Track Maintenance

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10759570

W2024/10767893

W2024/10794173

W2024/10542888

W2024/10500106

W2024/10432357

W2024/10576355

W2024/10799049

W2024/10545150

W2024/10833736

W2024/10812197

W2024/10531010

W2024/10834416

W2024/10692455

W2024/10553130
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0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

17/06/24

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham Loop
(part)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2024/3765699 CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL


SOUTHEASTERN KENT COAST SERVICES TO BE 
DIVERTED VIA DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



GTR SERVICES TO DIVERT VIA ORPINGTON 
CALLING ADDITIONALLY AT PETTS WOOD

GTR RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH TO 
SEVENOAKS, VIA SWANLEY



DOWN SLOW TONBRIDGE LOOP AVAILABLE TO 
TRAFFIC

SO110
SO130
SO140
SO460

26m60ch and 27m55ch

23m60ch and 24m40ch

20m32ch and 21m55ch

12m60ch and 13m20ch

26m60ch and 28m30ch

20m10ch and 22m20ch

13m75ch and 19m60ch

17m26ch and 17m70ch

20m45ch and 21m20ch

24m26ch and 24m56ch

12m65ch and 14m10ch

23m11ch and 24m79ch

23m15ch and 28m30ch

12m61ch and 17m60ch

22m49ch and 22m62ch

23m75ch and 24m20ch

Earthwork

Structures Work

Structures Examination

Other E&P Work

Earthwork

Earthwork

SIG ELP Testing

Structures Examination

Other E&P Work

Other E&P Work

Tamping

Structures Examination

Drainage Work

Track Maintenance

Other E&P Work

Structures Examination

Structures Work

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10535778

W2024/10466808

W2024/10543978

W2024/10728825

W2024/10535783

W2024/10640820

W2024/10516953

W2024/10542242

W2024/10799601

W2024/10800209

W2024/10748054

W2024/10543950

W2024/10530825

W2024/10558299

W2024/10799805

W2024/10830101

W2024/10527084
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P2024/3765699 24m70ch and 25m16ch

23m60ch and 27m0ch

18m48ch and 19m60ch

20m27ch and 22m57ch

32m35ch and 32m65ch

25m5ch and 28m5ch

23m15ch and 26m70ch

23m15ch and 27m0ch

12m60ch and 32m69ch

17m46ch and 24m58ch

19m75ch and 20m47ch

24m30ch and 26m60ch

Drainage Work

Tunnel Examination

Structures Examination

Structures Work

Earthwork

Vegetation Clearance

Vegetation Clearance

Structures Examination

Other E&P Work

Earthwork

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10533793

W2024/10544072

W2024/10542235

W2024/10780324

W2024/10640915

W2024/10652539

W2024/10508582

W2024/10432300

W2024/10771348

W2024/10830818

W2024/10582312
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Location from

Possession 
Location to
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Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route
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Version 4.3
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2305 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

23/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0245 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Bedford North Jn

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Bedford St. Johns

Leagrave Jn

Wellingborough

Luton North Jn

Flitwick Jn

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Forders Sidings

Harlington

Kentish Town Jn

Luton South Jn

P2024/3913723 2305 SAT TO 0245 SUN AND 0200 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN FLITWICK JN AND BEDFORD NORTH 
JN.



0245 SUN TO 0200 MON

ALL LINES BLOCKED ST.PANCRAS TO 
WELLINGBOROUGH.



EMR SERVICES TO START/TERMINATE AT 
WELLINGBOROUGH PLATFORMS 1 AND 3 
TO/FROM THE NORTH WITH RAIL REPLACEMENT 
ROAD SERVICES ACROSS TO THE ECML AND 
WCML.



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES WILL 
NOT RUN. 2TPH BETWEEN STROOD AND 
RAINHAM (DUE TO POSSESSION AT HOO JN). 
OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR TERMINATE ON 
PLATFORMS 4 AND 5 AT LONDON BRIDGE. 
BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS, AND BETWEEN LONDON BRIDGE 
AND BRIGHTON. BEDFORD TO GATWICK / 
HORSHAM SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND GATWICK AIRPORT / 
HORSHAM.



ANY ELECTRIC ECS STABLED AT CRICKLEWOOD,
BEDFORD AND KETTERING SIDINGS TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED 0245 
SUN-0200 MON. NO STABLING OF STOCK AT 
ST.PANCRAS. (NOTE: DUE TO NO ELECTRIC 
ACCESS TO KETTERING DEPOT SIDINGS, 
KETTERING-CORBY SERVICES TO OPERATE AS 
A DIESEL SHUTTLE OR BUS REPLACEMENT).



FREIGHT SERVICES DIVERTED VIA THE ECML OR
WCML. NO ACCCESS TO TERMINALS AT: 
CHUCHYARD SIDINGS, CRICKLEWOOD, 
RADLETT, LUTON CRESCENT ROAD, LUTON 
LIMBURY ROAD AND ELSTOW.

EA1360
EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
MD140
SO280
SO400

41m0ch and 46m7ch

0m26ch and 3m60ch

55m50ch and 58m40ch

0m72ch and 3m50ch

0m26ch and 3m60ch

0m26ch and 54m20ch

0m73ch and 3m50ch

30m4ch and 30m40ch

7m0ch and 9m40ch

0m71ch and 3m55ch

62m15ch and 62m76ch

4m65ch and 5m4ch

0m76ch and 3m50ch

2m13ch and 18m74ch

2m14ch and 64m50ch

Major Projects

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Structures Work

Commissioning Work

OHL Inspection

Structures Examination

Follow-Up Work

Critical Compliance 
Inspection

Structures Examination

Critical Compliance 
Inspection

Rail Testing and Lubrication

Technical Inspection

Rail Testing and Lubrication

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10825485

W2024/10770462

W2024/10759123

W2024/10460533

W2024/10770586

W2024/10550746

W2024/10460690

W2024/10576563

W2024/10079742

W2024/10460550

W2024/10559475

W2024/10457173

W2024/10459655

W2024/10457036

W2024/10403764
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0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

24/06/24

24/06/24

24/06/24

23/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0200 Mon

0200 Mon

0200 Mon

0830 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Moorgate

Platforms 1&2

Platforms 3&4

Down and Up Fast

Down Tottenham 
& Hampstead
Up Tottenham & 
Hampstead
Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Kentish Town Jn

St. Pancras 
International

Wellingborough

Gospel Oak

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

St. Pancras 
International

Upper Holloway

West Hampstead 
South Jn

West Hampstead 
Thameslink

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

P2024/3913723 23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0245 Sun

0245 Sun

0200 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Fri

0055 Thu

24/06/24

24/06/24

24/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

28/06/24

27/06/24

0200 Mon

0200 Mon

0530 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0455 Fri (5 hrs)

0455 Thu (6 hrs)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Churchyard 
Sidings

Maintenance/CTR
L Siding

Down Fast

Up Fast

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Dock Jn North

Dock Jn South

Bedford North Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Ashford East Jn

Dollands Moor

St. Pancras 
International

Flitwick Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Ashford East Jn

Dollands Moor 
(West End)

P2024/3913723

P2024/3847275

P2024/4004976

P2024/4004957

NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

SO130
SO400
SO480

SO130
SO400
SO490

1m3ch and 3m20ch

1m2ch and 3m70ch

4m5ch and 5m10ch

2m0ch and 3m20ch

4m16ch and 3m17ch

3m70ch and 3m5ch

4m5ch and 5m10ch

1m3ch and 3m20ch

5m50ch and 2m0ch

5m10ch and 3m20ch

0m0ch and 0m0ch

106km840m and 107km150m

URFDO Inspections

Patrolling 

S&T Maintenance

Survey Work

Structures Examination

Patrolling 

S&T Maintenance

Track Maintenance

Survey Work

Off Track Work

S&T Maintenance

S&T Work

23/06/24

23/06/24

24/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

28/06/24

27/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10113743

W2024/10112740

W2024/10112595

W2024/10340116

W2024/10522993

W2024/10112680

W2024/10110713

W2024/10113658

W2024/10340099

W2024/10399804

W2024/10816935

W2024/10816812

Week 13  - Continued

Continued

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/07/24

01/07/24

01/07/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline
North London 
Incline
Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

P2024/3862137

P2024/3776992 NLL CYCLIC TYPE 7A (ROTR)

EA1320
LN3201
SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

3m70ch and 3m5ch

3m20ch and 4m40ch

3m20ch and 4m40ch

1m2ch and 3m70ch

3m20ch and 4m40ch

3m20ch and 4m40ch

1m23ch and 2m33ch

S&T Work

Patrolling 

Welding and Grinding

URFDO Inspections

Patrolling 

Track Maintenance

Off Track Work

Structures Examination

01/07/24

01/07/24

01/07/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

14Week

W2024/10351360

W2024/10102451

W2024/10731222

W2024/10102641

W2024/10102398

W2024/10102597

W2024/10399767

W2024/10810359

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0120 Sun

0120 Sun

0120 Sun

30/06/24

30/06/24

30/06/24

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Strood

Grain

Strood

Gravesend

Hoo Jn

Strood

P2024/3776076 9P97 TO TERMINATE AT GRAVESEND

9P08 TO START FROM GRAVESEND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAVESEND AND STROOD


GTR TO STABLE IN GRAVESEND BAY PLATFORM

SO180
SO310
SO320
SO430

30m0ch and 32m15ch

26m75ch and 29m45ch

Off Track Work

Follow Up Tamping

30/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10788139

W2024/10554983

Week 14  - Continued

SUPERSEEDED B
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

07/07/24

07/07/24

0800 Sun (7 hrs)

0800 Sun

Sidings 
Possession

Line Blockage
(Between 
Trains)

Maintenance/CTR
L Siding

Up Fast

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2024/3774128

P2024/3779460 TO BE TAKEN BETWEEN TRAIN MOVEMENTS

LN3201
SO400

LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m59ch

Track Maintenance

Track Maintenance

07/07/24

07/07/24

15Week

W2024/10050195

W2024/10063888

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

15/07/24

15/07/24

15/07/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3862191 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
15/07/24

15/07/24

15/07/24

16Week

W2024/10351361

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/07/24

14/07/24

15/07/24

14/07/24

15/07/24

15/07/24

14/07/24

14/07/24

15/07/24

14/07/24

14/07/24

15/07/24

14/07/24

15/07/24

15/07/24

15/07/24

1425 Sun

1425 Sun

0300 Mon

1235 Sun

0300 Mon

0300 Mon

1425 Sun

1425 Sun

0300 Mon

2300 Sun

2300 Sun

0300 Mon

1235 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Up 
Tilbury/Fenchurch 
Street
Platforms 1-2

Single/Platform 1

Departure Line

Up Riverside

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Down and Up 
T&H/Tilbury

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Barking Tilbury Line 
Jn West

Barking Riverside

Barking

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

West Thurrock Jn

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West 
Yard

Barking Station Jn

P2024/3763088 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 



FREIGHT TRAINS TO BE DIVERTED VIA 
OCKENDON FROM 1425 SUN TO 0300 MON 



C2C TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3 



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE
NO ACCESS TO/FROM DAGENHAM DOCK AND 
PURFLEET SIDINGS UNTIL 1425 SUN



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



4L48/6O66 TO BE DIVERTED VIA OCKENDON 



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN 

ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



ROAD TO BE OPEN AT PURFLEET LC



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 5



WDA: Ripple Lane Up Goods FUW

TWS BVI PATROL

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m60ch and 15m30ch

7m70ch and 18m60ch

7m70ch and 11m40ch

13m20ch and 11m40ch

12m45ch and 7m45ch

13m20ch and 10m75ch

9m10ch and 11m0ch

13m20ch and 11m40ch

7m70ch and 15m30ch

Survey Work

Tamping

S&T Points

S&T Maintenance

Patrolling 

OHL Work

C2 Rerail - Both Rails

S&T Points

Tamping

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10344377

W2024/10567807

W2024/10570330

W2024/10570146

W2024/10567610

W2024/10571341

W2024/10474619

W2024/10570207

W2024/10567858

Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1235 Sun

1425 Sun

2300 Sun

0115 Fri

0120 Sun

0120 Sun

0120 Sun

14/07/24

15/07/24

15/07/24

19/07/24

14/07/24

14/07/24

14/07/24

1425 Sun

0300 Mon

0300 Mon

0455 Fri (6 hrs)

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Sidings 
Possession

Protected 
Path

Possession

Possession

Possession

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Down and Up 
Tilbury

Exchange Sidings

Freight Chord

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

West Thurrock Jn

Purfleet L/End

Renwick Road Jn

Dollands Moor

Strood

Grain

Strood

Barking Tilbury 
Line Jn East

Renwick Road Jn

Dollands Moor 
(West End)

Gravesend

Hoo Jn

Strood

P2024/3763088

P2024/4003591

P2024/3776160 9P97 TO TERMINATE AT GRAVESEND

9P08 TO START FROM GRAVESEND 



TRAINS TO START/TERMINATE AT GRAVESEND 
PLAT 0



TRAINS TO TERMINATE IN PLATFORM 2 AT 
GRAVESEND, AND SHUNT USING NK2257PTS 
AND NK1604 SIGNAL AND RESTART FROM 
PLATFORM 1





RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAVESEND AND STROOD


GTR TO STABLE IN GRAVESEND BAY PLATFORM

SO130
SO400
SO490

SO180
SO310
SO320
SO430

106km840m and 107km150m

30m0ch and 32m15ch

27m40ch and 38m20ch

27m40ch and 38m20ch

S&T Work

Off Track Work

Track Maintenance

Rail Testing and Lubrication

14/07/24

14/07/24

14/07/24

19/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10812972

W2024/10788241

W2024/10703896

W2024/10763303

Week 16  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Fri

0055 Wed

26/07/24

24/07/24

0510 Fri (4 hrs)

0455 Wed (6 hrs)

Protected 
Path

Protected 
Path

Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Ashford West Jn

Dollands Moor

Ashford West Jn

Dollands Moor 
(West End)

P2024/4003599

P2024/4003593

SO130
SO400
SO470

SO130
SO400
SO490

0m0ch and 0m0ch

106km840m and 107km150m

Track Maintenance

S&T Work

26/07/24

24/07/24

17Week

W2024/10813023

W2024/10812976

SUPERSEEDED B
Y C
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0055 Fri

29/07/24

29/07/24

29/07/24

02/08/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0510 Fri (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Down CTRL 
Chord
Up CTRL Chord

Dock Jn South

Cedar Jn

St. Pancras 
International

Ashford West Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Ashford West Jn

P2024/3862138

P2024/4003622

EA1320
LN3201
SO400

SO130
SO400
SO470

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

29/07/24

29/07/24

29/07/24

02/08/24

18Week

W2024/10351362

W2024/10813134

SUPERSEEDED B
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

05/08/24

05/08/24

05/08/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3990117 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
05/08/24

05/08/24

05/08/24

19Week

W2024/10771274

SUPERSEEDED B
Y C
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

09/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up New
Line

Down and Up NL 
DC Electric

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Down Fast

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Up & Dn Goods 
Loop

Line A

Watford Junction

Willesden Suburban 
Jn

Camden Jn

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Camden Jn

Camden Jn

Camden Jn

Euston

Watford North Jn

Kensal Green 
Tunnels

Camden Jn

Camden Jn

Euston

Kilburn High Road

Camden Jn

Camden Jn

Kensal Green Jn

Primrose Hill Jn

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Camden Jn

Camden Road 
West Jn

Euston

Watford Junction

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Park Street 
Tunnels

P2024/3754616 ARL ECS CAN RUN BETWEEN NLL AND WCML  
VIA PRIMROSE HILL IN AC MODE.



0245 SAT TO 0500 FRI

LONDON OVERGROUND NO DC SERVICES. 
REPLACEMENT ROAD TRANSPORT TO OPERATE.
LUL BAKERLOO SERVICES TO TERMINATE/START
QUEENS PARK.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 TO BE 
CLEAR OF ECS.

ARL TO STABLE MIDDLE SIDINGS 1 AND 2 AT 
EUSTON.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES VIA PRIMROSE HILL FOR DC 
ELECTRIC TRACTION. TRAINS TO TRAVEL 
BETWEEN EUSTON PLATFORMS 8 TO 11, LINES B
AND C TO CAMDEN JUNCTION TO RUN IN AC 
MODE OR DIESEL HAULED.

ARL ECS TO ACCESS â€œCâ€• VIA CITY LINES.


2100 SAT TO 1200 SUN &

2105 SUN TO 0500 MON 

NO ACCESS EUSTON STATION PLATFORMS 8 TO 
11.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD FROM THE 
SOUTH. ACCESS AVAILABLE VIA THE CITY LINES.
STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X.

NO ACCESS TO DC LINES FROM EUSTON.

NO DC SERVICES TO RUN DUE TO EXTENDED DC
POSSESSION.



0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, UP
SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 

EA1310
EA1320
LN115
MD101
MD120
MD145
MD150
SO400

10m40ch and 13m0ch

2m27ch and 10m35ch

5m10ch and 8m15ch

2m0ch and 9m0ch

1m45ch and 5m43ch

0m68ch and 4m0ch

10m40ch and 12m60ch

1m35ch and 2m36ch

3m10ch and 7m40ch

1m40ch and 4m60ch

4m37ch and 5m20ch

1m46ch and 10m35ch

10m40ch and 17m58ch

7m60ch and 10m35ch

11m10ch and 17m58ch

1m43ch and 2m40ch

S&T Renewal

S&T Renewal

S&T Renewal

URFDO Inspections

S&T Maintenance

Patrolling 

S&T Renewal

S&T Renewal

P & D Maintenance

Patrolling 

In Connection With Isolation 
Arrangements

Cable Work

Cable Work

S&T Renewal

P & D Maintenance

Patrolling 

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10768484

W2024/10755166

W2024/10754872

W2024/10809806

W2024/10267162

W2024/10102221

W2024/10779695

W2024/10644984

W2024/10816441

W2024/10289899

W2024/10771213

W2024/10753820

W2024/10752170

W2024/10754846

W2024/10816461

W2024/10250711

W2024/10246991
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EAS_V4.3_2024

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0400 Mon

0400 Mon

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0800 Sun

0800 Sun

0550 Sun

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Loop / Neck

South End 
Connections

Down and Up Fast

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Platforms 12 to 16

Platforms 1 to 7

Down and Up 
North London

Silo Curve

Approach Line

All Sidings

All Lines

Middle Sidings 
1&2
Up Sidings 1 & 2

Platforms 12 to 14

Line D

Line A

Willesden TMD

Willesden TMD

Kensal Green 
Tunnels

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Cedar Jn

Camden Carriage 
Sidings

Camden Jn

Euston

Euston

Park Street Tunnels

Camden Jn

Willesden TMD

Willesden TMD

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Silo Curve Jn

Camden Carriage 
Sidings

Euston

Euston

Park Street 
Tunnels

Camden Jn

P2024/3754616 CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

NO ACCESS EUSTON STATION PLATFORMS 12 
TO 14.



0245 SAT TO 2100 SAT AND 0400 MON TO 0500 
FRI 

ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
CITY LINES, HARLESDEN JN, U/D HL GOODS OR 
U/D GOODS NO.1 OR 2, REVERSE OR SOUTH END
VIA PRIMROSE HILL/WCML IN AC MODE. 



2100 SAT TO 0400 MON

ARL ECS  TO ENTER AND EXIT WILLESDEN TMD 
FROM THE NORTH END VIA WM2402C POINTS.

2m59ch and 17m58ch

1m46ch and 4m22ch

2m59ch and 17m58ch

2m27ch and 7m77ch

0m0ch and 4m64ch

0m68ch and 3m70ch

10m40ch and 17m58ch

10m40ch and 16m7ch

7m75ch and 10m35ch

11m0ch and 12m45ch

0m0ch and 1m45ch

1m46ch and 5m20ch

11m30ch and 17m58ch

4m10ch and 8m10ch

1m46ch and 3m10ch

10m40ch and 14m5ch

Other E&P Work

CWR Stress Management 

Patrolling 

S&T Renewal

ES Only and Isolation 
Management

ES Duties Only

URFDO Inspections

Other E&P Work

Other E&P Work

S&C Unit Renewal 
(Maintenance Only)

ES Only and Isolation 
Management

UTX Work

S&T Renewal

Conductor Rail Renewal

S&T Renewal

Other E&P Work

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10808646

W2024/10265217

W2024/10754982

W2024/10834531

W2024/10834481

W2024/10811554

W2024/10811555

W2024/10811556

W2024/10808630

W2024/10834482

W2024/10771205

W2024/10754582

W2024/10756335

W2024/10645060

W2024/10811528
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2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Up & Dn Goods 
Loop

Line A

Kensal Green 
Tunnels

Camden Jn

Camden Jn

Euston

Kilburn High Road

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Park Street 
Tunnels

P2024/3754616

12m40ch and 17m58ch

12m40ch and 17m58ch

2m40ch and 10m35ch

1m46ch and 4m25ch

10m40ch and 17m58ch

1m15ch and 1m60ch

3m60ch and 7m75ch

0m0ch and 1m45ch

2m25ch and 10m35ch

0m0ch and 1m45ch

3m55ch and 4m20ch

10m40ch and 17m20ch

9m30ch and 9m41ch

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Vegetation Clearance

Conductor Rail Renewal

Vegetation Clearance

S&T Renewal

S&C Maintenance

OHL Inspection

Third Rail Work

S&T Maintenance

S&T Renewal

Third Rail Work

Structures Work

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811632

W2024/10811633

W2024/10808565

W2024/10756070

W2024/10808623

W2024/10647546

W2024/10644894

W2024/10267286

W2024/10796971

W2024/10267261

W2024/10656468

W2024/10798679

W2024/10755693

Week 19  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

0230 Sun

0620 Sun

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0230 Sun

0845 Sun

0845 Sun

0845 Sun

0705 Sun

0800 Sun

0705 Sun

0620 Sun

0620 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Up Hertford/Up 
Slow No.2

Down and Up 
Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1

A&B Line

All Lines

Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

North London 
Incline

All Lines

All Lines

All

All Lines

Down Carriage 
Line

All Lines

Holloway

Belle Isle Jn

Hornsey

Finsbury Park

Bowes Park

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Copenhagen Jn

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Welwyn Garden City

Wood Green South 
Jn

New Barnet

Bowes Park

Canal Tunnels Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

York Way North 
Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Hornsey

Kings Cross

P2024/3508106 BETWEEN 0200 SUN TO 0845 SUN 

TRAINS TO START/TERMINATE AT NEW BARNET 
AND GORDON HILL 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET/GORDON HILL
AND FINSBURY PARK 



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING 



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING 



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING 



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND 



HULL TRAINS TO BID TO RETIME 1H02 TO 
DEPART LATER



BETWEEN 0200 SUN TO 0705 SUN 

PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD AND HORNSEY EMU DEPOT 



BETWEEN 0200 SUN TO 0800 SUN 

PANTOGRAPHS TO BE LOWERED IN KINGS 
CROSS & FERME PARK RS

LN101
LN105
LN110
LN115
LN120
LN3214
SO400

0m0ch and 1m30ch

0m0ch and 4m52ch

4m55ch and 13m15ch

17m43ch and 18m22ch

4m55ch and 13m15ch

0m62ch and 1m68ch

0m0ch and 1m35ch

4m55ch and 13m15ch

0m0ch and 4m52ch

0m0ch and 3m33ch

2m0ch and 4m50ch

0m0ch and 4m52ch

4m55ch and 13m15ch

0m0ch and 4m52ch

0m0ch and 4m52ch

7m31ch and 10m39ch

S&C Maintenance

S&T Maintenance

Patrolling 

Structures Examination

Technical Inspection

Structures Examination

Tunnel Work

Patrolling 

Welding and Grinding

Structures Examination

Ballast Regulating

Technical Inspection

S&T Work

Welding and Grinding

Rail Testing and Lubrication

OHL Work

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9372371

W2024/10481458

W2024/10571264

W2024/10639759

W2024/10571959

W2024/10560218

W2024/10608766

W2024/10580426

W2024/10589079

W2024/10602922

W2024/10554092

W2024/10481490

W2024/10567917

W2024/10589078

W2024/10588998

W2024/10589460
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0055 Thu
08/08/24
0455 Thu (4 hrs)

Protected 
Path

Down CTRL 
Chord
Up CTRL Chord

Ashford West JnAshford West JnP2024/4007489 SO130
SO400
SO470 0m0ch and 0m0ch

Track Maintenance
08/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823720
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EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0430 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Goods Connecting
Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Purfleet Long 
Sidings

Stora Sidings H7 
& H8
Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

West Thurrock Jn

Ripple Lane

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2024/3773379 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/THAMES GATEWAY



ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3

ARL TO STABLE IN PLATFORMS 1-2 AT BARKING 
RIVERSIDE



ROAD TO BE CLOSED AT LOW ST LC



ROAD TO BE OPEN AT PURFLEET LC, EAST 
TILBURY LC, STANFORD-LE-HOPE LC AND 
PITSEA HALL LC



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



LTS CYCLIC TYPE 5A

CD Track: Walton Common

UWC Up Re-Rail Prep

EA1390
EA1395
EA1410
EA1420
SO420

19m50ch and 20m5ch

22m41ch and 26m14ch

23m0ch and 31m44ch

23m0ch and 31m44ch

9m0ch and 10m0ch

7m70ch and 10m45ch

7m65ch and 9m43ch

25m7ch and 27m30ch

23m0ch and 31m44ch

8m0ch and 11m0ch

16m0ch and 18m0ch

Structures Work

Preparatory Work

Tamping

Tamping

S&T Track Circuits

Survey Work

Structures Work

Preparatory Work

OHL Work

C2 Rerail - Both Rails

Preparatory Work

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10783129

W2024/10488213

W2024/10779632

W2024/10779635

W2024/10606966

W2024/10806539

W2024/10597913

W2024/10476249

W2024/10492671

W2024/10474715

W2024/10819954

Week 19  - Continued

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3
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0115 Sun

0300 Mon

0120 Sun

0120 Sun

0120 Sun

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

0300 Mon

0430 Mon

0715 Sun

0715 Sun

0715 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 1-2

Headshunt

Down and Up 
Tilbury

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Single

Up Strood Loop 
(pt)

Ripple Lane West 
Yard

Pitsea

Strood

Grain

Strood

Tilbury Town 
C/End

Gravesend

Hoo Jn

Strood

P2024/3773379

P2024/3776078 9P97 TO TERMINATE AT GRAVESEND

9P08 TO START FROM GRAVESEND 



TRAINS TO START/TERMINATE AT GRAVESEND 
PLAT 0



TRAINS TO TERMINATE IN PLATFORM 2 AT 
GRAVESEND, AND SHUNT USING NK2257PTS 
AND NK1604 SIGNAL AND RESTART FROM 
PLATFORM 1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAVESEND AND STROOD


GTR TO STABLE IN GRAVESEND BAY PLATFORM


WORK: London Bridge DU - Track Maintenance

WORK: SRSA - HOO TO HIGHAM (PLTR)

SO180
SO310
SO320
SO430

04/08/24

05/08/24

04/08/24

04/08/24

04/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0530 Sun

12/08/24

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0850 Sun

0850 Sun

0530 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up & Down 
Canonbury/Down 
and Up 
Canonbury
Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Up and Down 
Canonbury/Single

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Highbury and 
Islington

Finsbury Park

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

Highbury Vale Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

Canonbury West 
Jn

P2024/3862139

P2024/3776993 BETWEEN 0530 TO 0850 SUN, GTR TO REVERSE 
VIA 

HIGHBURY VALE JN 



NLL CYCLIC TYPE 7A (ROTR)

EA1320
LN3201
SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

5m50ch and 2m0ch

3m70ch and 3m5ch

3m20ch and 4m40ch

1m2ch and 3m70ch

2m0ch and 3m20ch

4m40ch and 5m11ch

4m38ch and 3m11ch

5m16ch and 2m35ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m39ch and 4m14ch

3m33ch and 4m14ch

S&T Work

Survey Work

Patrolling 

Track Maintenance

Patrolling 

Survey Work

P & D Maintenance

Tamping

S&T Points

URFDO Inspections

Off Track Work

S&T Work

Rail Testing and Lubrication

12/08/24

12/08/24

12/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

20Week

W2024/10351363

W2024/10351066

W2024/10136125

W2024/10136175

W2024/10136045

W2024/10351141

W2024/10218200

W2024/10612913

W2024/10136177

W2024/10136179

W2024/10399909

W2024/10575636

W2024/10579912
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

21Week

SUPERSEEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0745 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

19/08/24

18/08/24

19/08/24

18/08/24

18/08/24

19/08/24

18/08/24

18/08/24

1425 Sun

1425 Sun

1425 Sun

0745 Sun

0745 Sun

1425 Sun

1425 Sun

1425 Sun

0745 Sun

0300 Mon

1425 Sun

0300 Mon

1425 Sun

1425 Sun

0300 Mon

0745 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon/Third 
Line
Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Down and Up 
Tilbury

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Grays

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Pitsea

Pitsea

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Woodgrange Park

Barking Tilbury 
Line Jn West

Dagenham Dock

P2024/3777544 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7 AND 8 FOR ARL UNTIL 
14:25 SUNDAY



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE CLOSED AT LOW STREET LC



ROAD TO BE OPEN AT PURFLEET LC, EAST 
TILBURY LC, STANFORD-LE-HOPE LC AND 
PITSEA HALL LC



LTS CYCLIC TYPE 5C

CD Track: Thames Haven S&C 

Track PL: Walton Common 

UWC Up Re-Rail Core

EA1390
EA1395
EA1410
EA1420
SO400
SO410

19m50ch and 20m5ch

7m55ch and 16m8ch

12m50ch and 7m50ch

25m7ch and 27m30ch

7m55ch and 11m0ch

12m45ch and 7m45ch

12m45ch and 13m10ch

18m60ch and 20m10ch

22m41ch and 26m14ch

Structures Work

OHL Work

S&T Maintenance

Unload S&C Materials

S&T Maintenance

Patrolling 

PL Grinding Train

S&C Stoneblowing

C2 Rerail - Both Rails

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10783179

W2024/10523879

W2024/10646360

W2024/10519733

W2024/10646499

W2024/10618594

W2024/10618772

W2024/10646015

W2024/10443481

Week 21  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

1425 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

19/08/24

20/08/24

20/08/24

20/08/24

21/08/24

21/08/24

21/08/24

22/08/24

22/08/24

22/08/24

0300 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tilbury

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Pitsea

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/3777544

P2024/4002597

P2024/4002584

P2024/4002598

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

18/08/24

20/08/24

20/08/24

20/08/24

21/08/24

21/08/24

21/08/24

22/08/24

22/08/24

22/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10810535

W2024/10810467

W2024/10810493

Week 21  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/08/24

26/08/24

26/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

P2024/3862051

P2024/3776973 NLL CYCLIC TYPE 7A (ROTR)

EA1320
LN3201
SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

3m70ch and 3m5ch

5m50ch and 2m0ch

1m2ch and 3m70ch

4m10ch and 2m68ch

4m59ch and 1m65ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m20ch and 4m40ch

2m0ch and 3m20ch

3m20ch and 4m40ch

3m20ch and 4m40ch

S&T Work

Patrolling 

Survey Work

Patrolling 

Structures Examination

Structures Examination

Off Track Work

S&T Points

URFDO Inspections

Survey Work

Track Maintenance

Welding and Grinding

26/08/24

26/08/24

26/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

22Week

W2024/10351687

W2024/10135162

W2024/10352285

W2024/10135240

W2024/10755267

W2024/10592763

W2024/10399975

W2024/10126374

W2024/10135410

W2024/10352286

W2024/10135365

W2024/10834050SUPERSEEDED B
Y C

PPP
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

25/08/24

25/08/24

25/08/24

25/08/24

15/09/24

25/08/24

25/08/24

25/08/24

27/08/24

27/08/24

27/08/24

28/08/24

28/08/24

28/08/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/3753670

P2024/4002981

P2024/4003003

UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



NO ACCESS TO ASHFORD DOWN YARD

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO220
SO400
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

55m64ch and 56m60ch

56m20ch and 56m60ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

Track Maintenance

OHL Work

OHL Work

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

27/08/24

27/08/24

27/08/24

28/08/24

28/08/24

28/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10807703

W2024/10648644

W2024/10811484

W2024/10811486

Week 22  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Thu

0055 Thu

0055 Thu

29/08/24

29/08/24

29/08/24

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/4002982 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
29/08/24

29/08/24

29/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811352
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0055 Tue

0055 Tue

0055 Tue

01/09/24

01/09/24

25/08/24

25/08/24

25/08/24

25/08/24

15/09/24

25/08/24

25/08/24

25/08/24

03/09/24

03/09/24

03/09/24

0800 Sun (5 hrs)

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0455 Tue

0455 Tue

0455 Tue

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Maintenance/CTR
L Siding

Up Fast

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Dock Jn South

Dock Jn South

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford East Jn

Ashford West Jn

St. Pancras 
International

St. Pancras 
International

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Ashford

Ashford East Jn

Ashford West Jn

P2024/3774106

P2024/3779475

P2024/3753670

P2024/4006370

TO BE TAKEN BETWEEN TRAIN MOVEMENTS.

UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



NO ACCESS TO ASHFORD DOWN YARD

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

LN3201
SO400

LN3201
SO400

SO130
SO220
SO400
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m29ch and 0m59ch

55m64ch and 56m60ch

56m20ch and 56m60ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

OHL Work

Track Maintenance

OHL Work

01/09/24

01/09/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

03/09/24

03/09/24

03/09/24

23Week

W2024/10050196

W2024/10063840

W2024/10807703

W2024/10648644

W2024/10820316

SUPERSEEDED B
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

04/09/24

04/09/24

04/09/24

05/09/24

05/09/24

05/09/24

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/4006372

P2024/4006371

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

04/09/24

04/09/24

04/09/24

05/09/24

05/09/24

05/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10820318

W2024/10820317

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

09/09/24

09/09/24

09/09/24

25/08/24

25/08/24

25/08/24

25/08/24

15/09/24

25/08/24

25/08/24

25/08/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Dock Jn South

Cedar Jn

St. Pancras 
International

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2024/3862064

P2024/3753670 UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



NO ACCESS TO ASHFORD DOWN YARD

EA1320
LN3201
SO400

SO130
SO220
SO400
SO470
SO480

0m0ch and 0m0ch

55m64ch and 56m60ch

56m20ch and 56m60ch

S&T Work

OHL Work

Track Maintenance

09/09/24

09/09/24

09/09/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

24Week

W2024/10351570

W2024/10807703

W2024/10648644

SUPERSEEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0055 Tue

0055 Tue

0055 Tue

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

10/09/24

10/09/24

10/09/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0455 Tue

0455 Tue

0455 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Ashford

Ashford East Jn

Ashford West Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Ashford

Ashford East Jn

Ashford West Jn

P2024/3991878

P2024/4006416

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO400

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

10/09/24

10/09/24

10/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10776364

W2024/10820256

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0440 Mon

0440 Mon

0440 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Up Slow No.2

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

North London 
Incline

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Copenhagen Jn

St. Pancras 
International

Stratford 
International West
Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

York Way North 
Jn

P2024/3772630

P2024/3508111

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 



TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING 



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



BETWEEN 0130 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 7 TO 10

SO400

LN101
LN115
LN3214
SO400

0m0ch and 4m18ch

0m0ch and 2m29ch

0m0ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 1m28ch

0m0ch and 4m18ch

Rail Testing and Lubrication

OHL Work

Track Maintenance

Technical Inspection

Tunnel Work

S&T Work

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

25Week

W2024/10662029

W2024/10662028

W2024/9372096

W2024/10661989

W2024/10694206

W2024/10661990
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

25/08/24

25/08/24

25/08/24

25/08/24

15/09/24

25/08/24

25/08/24

25/08/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2024/3753670 UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



NO ACCESS TO ASHFORD DOWN YARD

SO130
SO220
SO400
SO470
SO480

55m64ch and 56m60ch

56m20ch and 56m60ch

OHL Work

Track Maintenance

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10807703

W2024/10648644

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0150 Sun

0150 Sun

0025 Mon

0025 Mon

0025 Mon

21/09/24

22/09/24

21/09/24

21/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

2340 Sat

0555 Sun

2340 Sat

2340 Sat

0345 Mon

0345 Mon

0555 Sun

0555 Sun

0555 Sun

0345 Mon

0345 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Churchyard 
Sidings

Down and Up Fast

Platform 4

Platform 2

Platform 1

Platform 3

Up & Down Relief

Up & Down Slow

Down and Up Fast

Platform 4

Maintenance/CTR
L Siding

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Platforms 5 to 13

All CTRL Lines

Single

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

St. Pancras 
International

Dock Jn South

Belle Isle Jn

Kentish Town Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Farringdon

St. Pancras 
International

Stratford 
International West
Jn

P2024/3776701

P2024/3772631

0001 SAT TO 2340 SAT

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN SLOW/UP & DOWN RELIEF LINES 
BETWEEN DOCK JN SOUTH AND KENTISH TOWN 
JN: NOTE: DIESEL SERVICES ONLY - ELECTRIC 
TRAINS UNABLE TO OPERATE INTO ST.PANCRAS
HIGH LEVEL. ANY ELECTRIC ECS STABLED AT 
ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED 2345 FRI TO 0555 SUN.



NO ACCESS TO/FROM CHURCHYARD SIDINGS.



2340 SAT TO 0150 SUN 

TRAINS TO TRAVEL OVER THE MOORGATE 
LINES. NO ACCESS TO/FROM ST.PANCRAS HIGH 
LEVEL. 



NO ROUTE BETWEEN ST.PANCRAS AND 
CRICKLEWOOD DEPOT FOR ECS BETWEEN 2340 
SAT-0555 SUN.



0150 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



0555 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

SO400

0m76ch and 3m45ch

0m43ch and 1m56ch

0m73ch and 3m45ch

0m76ch and 3m40ch

0m73ch and 3m58ch

0m73ch and 3m45ch

0m65ch and 1m51ch

0m73ch and 3m50ch

0m42ch and 1m48ch

0m73ch and 3m50ch

S&T Work

Survey Work

Point Heater Maintenance

Technical Inspection

OHL Inspection

Rail Testing and Lubrication

Structures Work

Litter / Graffiti Clearance

Point Heater Maintenance

Structures Examination

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

26Week

W2024/10528052

W2024/10520372

W2024/10642194

W2024/10527548

W2024/10528038

W2024/10528023

W2024/10728209

W2024/10527918

W2024/10707495

W2024/10629854
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3862086

P2024/3777201 NLL CYCLIC TYPE 7C (ROTR)(AMENDED)

EA1320
LN3201
SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

0m0ch and 0m0ch

1m2ch and 3m70ch

1m3ch and 3m20ch

3m70ch and 3m5ch

4m38ch and 3m11ch

1m2ch and 3m70ch

1m2ch and 3m70ch

4m16ch and 3m17ch

5m10ch and 3m20ch

S&T Work

Patrolling 

URFDO Inspections

Patrolling 

Tamping

Patrolling 

Patrolling 

Structures Examination

Off Track Work

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10351571

W2024/10147219

W2024/10146719

W2024/10146816

W2024/10625269

W2024/10244005

W2024/10162056

W2024/10595184

W2024/10399813

Week 26  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

22/09/24

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0455 Mon

1425 Sun

1425 Sun

1425 Sun

0810 Sun

1425 Sun

0455 Mon

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Tottenham

Down Riverside

Down and Up 
Branch

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Down and Up 
North London

Down T&H/Down 
Tilbury

Harringay Curve

Exchange Sidings 
1-3

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Junction Road Jn

Barking Riverside

Woodgrange Park Jn

Dagenham Dock

Hampstead Heath

West Thurrock Jn

Harringay Park Jn

Freightliner Depot 
East End GF

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Carlton Road Jn

Down Riverside 
Junction

Forest Gate Jn

Freightliner Depot
East End GF

Gospel Oak

Gospel Oak Jn

Harringay Jn

Renwick Road Jn

P2024/3778298 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER FOR c2c



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 0050 TO 0500 MON

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



L29 TO BE DIVERTED VIA NLL/STRATFORD/ 
FOREST GATE JN AND 6L59/6L10 TO RUN 
WCML/PRIMROSE HILL



ARL GOSPEL OAK/BARKING SERVICE NOT TO 
RUN



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



NO ACCESS THROUGH BARKING

NO ACCESS TO/FROM EAST HAM CS FOR ARL

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



LUL TO NOTE: DISTRICT & JUBILEE LINES TO BE 
OPEN



ROAD TO BE OPEN AT PURFLEET LC



LTS CYCLIC TYPE 5

NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 8



Maintenance: LTS Cyclic type 23. Barking area OLE 
maintenance

TWS BVI PATROL

EA1290
EA1300
EA1310
EA1370
EA1380
EA1390
EA1395
LN165
LN3210
SO400
SO420

4m61ch and 7m21ch

12m50ch and 7m70ch

6m15ch and 8m20ch

12m5ch and 12m36ch

13m20ch and 9m0ch

12m45ch and 7m45ch

12m50ch and 7m50ch

0m40ch and 12m20ch

0m5ch and 11m60ch

0m40ch and 12m20ch

0m45ch and 11m60ch

0m40ch and 12m20ch

0m5ch and 11m60ch

5m55ch and 8m20ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Structures Work

Survey Work

OHL Work

Structures Examination

S&T Points

Patrolling 

S&T Maintenance

PL Stoneblowing

PL Stoneblowing

Tamping

OHL Work

Patrolling 

Track Maintenance

Track Maintenance

URFDO Inspections

URFDO Inspections

Structures Work

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10741666

W2024/10359404

W2024/10667182

W2024/10742507

W2024/10678964

W2024/10666242

W2024/10678926

W2024/10671174

W2024/10671136

W2024/10671241

W2024/10572795

W2024/10666236

W2024/10666773

W2024/10666862

W2024/10162104

W2024/10162153

W2024/10816564

Week 26  - Continued
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EAS_V4.3_2024

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1425 Sun

0050 Mon

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

23/09/24

1425 Sun

1425 Sun

0455 Mon

0455 Mon

0455 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Hanson Sidings

Up Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Down and Up 
Main

Up Tilbury/Up T&H

Sidings 1-3

Stora Sidings H7 
& H8
Down Through 
Sidings
Sidings 1-2

Headshunt

Reception Line

Cripple Sidings

Down and Up T&H

Down and Up 
North London

Ripple Lane

Barking Tilbury Line 
Jn East

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upney (LUL)

Gospel Oak Jn

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Upper Holloway

Woodgrange Park

Camden Road West 
Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upton Park (LUL)

West Thurrock Jn

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West 
Yard

Upper Holloway

Gospel Oak Jn

Gospel Oak

P2024/3778298 2m70ch and 3m65ch

13m20ch and 10m75ch

0m5ch and 11m60ch

OHL Work

Tamping

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10667233

W2024/10671245
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Mon

0025 Mon

0025 Mon

0115 Fri

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

04/10/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0015 Mon

0450 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Fri (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Protected 
Path

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Maintenance/CTR
L Siding

Platform 3

Platform 1

Platform 2

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL 
Chord
Up CTRL Chord

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Radlett Jn

St. Pancras 
International

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford East Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

Ashford East Jn

P2024/3956161

P2024/3772632

P2024/3992584

***WEEK 27 WEEKEND***



TRAINS RE-TIMED TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL.


(NOTE: REDUCED SERVICE IN OPERATION DUE 
TO P2024/3843785 BLOCKING LUTON NORTH JN 
TO BEDFORD ALL LINES).



NO ACCESS TO/FROM CHURCHYARD SIDINGS. 
NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE, INCLUDING ACCESS TO 
CRICKLEWOOD AGGREGATES TERMINAL.

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3201
SO400

SO400

SO130
SO400
SO480

0m37ch and 1m56ch

1m50ch and 3m52ch

0m40ch and 3m63ch

0m40ch and 3m63ch

0m55ch and 1m56ch

2m0ch and 5m35ch

0m29ch and 3m63ch

0m0ch and 0m0ch

Structures Work

S&T Work

Rail Testing and Lubrication

Technical Inspection

Structures Examination

C15 Drainage Only

Point Heater Maintenance

S&T Maintenance

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

30/09/24

30/09/24

30/09/24

04/10/24

27Week

W2024/10728751

W2024/10530026

W2024/10530321

W2024/10530449

W2024/10654614

W2024/10612015

W2024/10665393

W2024/10779122SUPERSEEDED B
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0420 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Goods Connecting
Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

West Thurrock Jn

Ripple Lane

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2024/3763198 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT UNTIL 0300 MON



NO ACCESS AVAILABLE TO/FROM THAMES 
GATEWAY 



ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3 



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



c2c TO STABLE IN PLATFORM 1A AT UPMINSTER 
AND PLATFORM 3 AT GRAYS 



LTS CYCLIC TYPE 5A

CD Track: Thames Haven S&C 6 Wk FUW

EA1390
EA1395
EA1410
EA1420
SO400
SO420

25m7ch and 27m30ch

7m70ch and 11m0ch

11m0ch and 16m0ch

15m27ch and 16m2ch

7m70ch and 11m0ch

11m0ch and 16m0ch

7m55ch and 20m0ch

7m70ch and 11m0ch

7m65ch and 9m43ch

Follow Up Tamping

S&T Points

PL Grinding Train

Structures Examination

S&T Points

PL Grinding Train

OHL Work

S&T Points

Structures Work

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10559054

W2024/10680129

W2024/10685348

W2024/10760872

W2024/10680288

W2024/10685252

W2024/10573561

W2024/10680144

W2024/10677916
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0300 Mon

30/09/24

30/09/24

0300 Mon

0420 Mon

Sidings 
Possession

Possession

Sidings 1-2

Headshunt

Down and Up 
Tilbury

Ripple Lane West 
Yard

Fobbing LCEast Tilbury

P2024/3763198 29/09/24

30/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham Loop
(part)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2024/3765719 CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL


FREIGHT TO HOTHFIELD TO BE RETIMED OR 
CANCELLED



SOUTHEASTERN KENT COAST SERVICES TO BE 
DIVERTED VIA DARTFORD AND GRAVESEND



GTR TO RUN BUS SERVICE BETWEEN BROMLEY 
SOUTH AND SEVENOAKS VIA SWANLEY



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILABLE TO 
TRAFFIC.



THAMESLINK SEVENOAKS SERVICES TO BE 
DIVERTED VIA ORPINGTON.

SO110
SO130
SO140
SO460

24m45ch and 25m60ch

23m15ch and 28m30ch

23m60ch and 27m0ch

23m15ch and 26m70ch

13m55ch and 22m52ch

12m60ch and 23m20ch

13m55ch and 22m52ch

20m30ch and 20m50ch

23m0ch and 24m50ch

25m10ch and 25m57ch

16m75ch and 17m65ch

14m60ch and 15m0ch

12m62ch and 13m23ch

23m20ch and 26m5ch

12m62ch and 13m23ch

13m55ch and 22m52ch

Structures Examination

Drainage Work

Drainage Work

Vegetation Clearance

OTP Miller

Off-Track Inspections

Track Maintenance

Structures Examination

Structures Examination

Structures Examination

S&C Tamping

Structures Examination

Structures Examination

Track Maintenance

Structures Examination

Tamping

Vegetation Clearance

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10665433

W2024/10662612

W2024/10662647

W2024/10662204

W2024/10723813

W2024/10723988

W2024/10719000

W2024/10665423

W2024/10665426

W2024/10665430

W2024/10674756

W2024/10665422

W2024/10696090

W2024/10709181

W2024/10694650

W2024/10723808

W2024/10710933
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

01/10/24

01/10/24

01/10/24

02/10/24

02/10/24

02/10/24

02/10/24

0510 Tue

0510 Tue

0510 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2024/3765719

P2024/3992550

P2024/4013445

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 ISOLATION



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

SO130
SO470
SO480

SO130
SO470
SO480

26m60ch and 32m37ch

16m75ch and 17m65ch

12m60ch and 32m69ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&C Heavy Refurb

Structures Examination

OHL Work

OHL Work

01/10/24

01/10/24

01/10/24

02/10/24

02/10/24

02/10/24

02/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10674699

W2024/10432394

W2024/10779117

W2024/10840363

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0055 Sun

0055 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0700 Sun

0700 Sun

0800 Sun

0800 Sun (7 hrs)

0800 Sun

0800 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)

Sidings 
Possession

Possession

Possession

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Up Fast

Maintenance/CTR
L Siding

CTRL Relief

Down CTRL

Up CTRL

Springhead Road Jn

Hook Green

Dock Jn South

Dock Jn South

York Way South Jn

St. Pancras 
International

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2024/3995419

P2024/3779501

P2024/3774109

P2024/3774989

TO BE TAKEN BETWEEN TRAIN MOVEMENTS.

OHL ISOLATION TO BE GIVEN UP BY 0700 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



PTS RENEWAL TBC

SO110
SO310
SO400
SO460

LN3201
SO400

LN3201
SO400

SO400
SO410

0m0ch and 0m0ch

0m29ch and 0m59ch

0m0ch and 0m0ch

OHL Work

Track Maintenance

Track Maintenance

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

28Week

W2024/10788413

W2024/10063841

W2024/10050197
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Platforms 5 to 13

All CTRL Lines

Single

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3772633

P2024/3862070

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400

EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10351572
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
All Lines

Down and Up 
North London

Down 
Goods/Down Slow
2
Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Finsbury Park

Camden Road West 
Jn

Finsbury Park North 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Holloway

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

P2024/3776974 NLL CYCLIC TYPE 7A (ROTR) (AMENDED)



EAST COAST DOWN TRAINS TO TRAVEL OVER 
OTHER DOWN 

LINES BETWEEN HOLLOWAY AND FINSBURY 
PARK NORTH JN



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW 

NO.1 BETWEEN HOLLOWAY AND FINSBURY PARK




ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE 

LIVE

EA1180
EA1310
EA1320
EA1340
LN101
LN110
LN115
MD145
SO400

3m47ch and 4m25ch

3m20ch and 4m40ch

5m16ch and 2m35ch

4m40ch and 5m11ch

1m2ch and 3m70ch

3m70ch and 3m5ch

4m59ch and 1m65ch

2m20ch and 1m32ch

4m38ch and 3m11ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m59ch and 1m65ch

OHL Work

Track Maintenance

S&T Points

P & D Maintenance

Patrolling 

Patrolling 

Structures Examination

Structures Examination

OTM Ballast Regulator

Off Track Work

URFDO Inspections

Structures Examination

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9587525

W2024/10163917

W2024/10163919

W2024/10218322

W2024/10163900

W2024/10163903

W2024/10627583

W2024/10546543

W2024/10673355

W2024/10400021

W2024/10164043

W2024/10642785

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Platforms 5 to 13

All CTRL Lines

Single

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2024/3877600

P2024/3772634 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

EA1320
LN3201
SO400

SO400

0m0ch and 0m0ch
S&T Work

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

29Week

W2024/10410394



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3777140 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

1m3ch and 1m47ch

2m40ch and 4m10ch

4m59ch and 1m65ch

5m10ch and 1m47ch

3m70ch and 3m5ch

1m2ch and 3m70ch

1m3ch and 1m47ch

1m12ch and 2m23ch

4m59ch and 1m65ch

1m3ch and 1m47ch

Track Maintenance

S&T Maintenance

Structures Examination

Off Track Work

Patrolling 

Patrolling 

Welding and Grinding

OTM Miller

Structures Examination

URFDO Inspections

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10166813

W2024/10166814

W2024/10642838

W2024/10399750

W2024/10165530

W2024/10165488

W2024/10740934

W2024/10617250

W2024/10627717

W2024/10166941

Week 29  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

14/10/24

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

P2024/3742074 TRAINS TO START/TERMINATE AT DARTFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN, FREIGHT 
SERVICES TO BE CANCELLED OR RETIMED



GTR TO STABLE IN PLUMSTEAD SIDINGS



GTR TO RUN 2TPH KENTISH TOWN TO 
DARTFORD

SO180
SO310
SO320
SO430

31m20ch and 35m20ch

36m58ch and 38m78ch

27m0ch and 27m45ch

24m39ch and 25m5ch

22m0ch and 25m7ch

21m15ch and 27m50ch

27m14ch and 28m15ch

20m40ch and 21m70ch

23m45ch and 25m10ch

24m10ch and 25m10ch

32m0ch and 32m70ch

17m39ch and 31m16ch

20m40ch and 31m25ch

20m40ch and 31m30ch

31m5ch and 31m25ch

25m70ch and 27m0ch

Off-Track Inspections

Track Maintenance

Tamping

Structures Work

Vegetation Clearance

Off Track Work

S&C Tamping

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Track Maintenance

Unload Materials

Structures Examination

PL Tamping

Rail Testing and Lubrication

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10746930

W2024/10750964

W2024/10691789

W2024/10666466

W2024/10662465

W2024/10730131

W2024/10691752

W2024/10722100

W2024/10722106

W2024/10722118

W2024/10722237

W2024/10428709

W2024/10691640

W2024/10691669

W2024/10722568

W2024/10738423

W2024/10743671

Week 29  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

P2024/3742074 21m15ch and 27m50ch

25m0ch and 27m45ch
Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10749304

Week 29  - Continued

Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

30Week



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

20/10/24

21/10/24

21/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Churchyard 
Discharge Siding

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood Depot 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3776702 2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0205 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON 

THAMESLINK NORTH SIDE SERVICES TO RUN 
BETWEEN ST.PANCRAS HIGH LEVEL (4TPH) AND 
MILL HILL BROADWAY. TRAINS TO TRAVEL OVER 
THE FAST LINES BETWEEN DOCK JN AND 
CRICKLEWOOD SOUTH JN.



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

0m42ch and 3m74ch

0m73ch and 3m50ch

0m73ch and 3m58ch

1m50ch and 3m61ch

0m40ch and 3m77ch

0m72ch and 3m53ch

0m73ch and 3m50ch

1m70ch and 3m40ch

0m73ch and 3m55ch

0m42ch and 3m74ch

0m60ch and 2m29ch

0m60ch and 2m30ch

1m60ch and 2m15ch

4m45ch and 4m56ch

1m49ch and 2m33ch

Point Heater Maintenance

Drainage Work

OHL Inspection

C15 Drainage Only

Rail Testing and Lubrication

Critical Compliance 
Inspection

Litter / Graffiti Clearance

C15 Drainage Only

OHL Work

Technical Inspection

S&T Work

Vegetation Clearance (Non-
Flail)

Drainage Work

RRAP Work

Critical Compliance 
Inspection

Structures Work

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650325

W2024/10549631

W2024/10678728

W2024/10435100

W2024/10551793

W2024/10549695

W2024/10549633

W2024/10643341

W2024/10678859

W2024/10551672

W2024/10551415

W2024/10551489

W2024/10765488

W2024/10743560

W2024/10551313

W2024/10747249

Week 30  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3776702

P2024/3772888

P2024/3772635

P2024/3862072

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

EA1320
LN3201
SO400

0m42ch and 3m60ch

0m0ch and 0m0ch
S&T Work

20/10/24

20/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10351573

Week 30  - Continued

Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North Jn

Camden Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

P2024/3776975 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

5m50ch and 2m0ch

3m70ch and 3m5ch

2m0ch and 3m20ch

3m20ch and 4m40ch

4m17ch and 2m35ch

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

1m2ch and 3m70ch

Welding and Grinding

Survey Work

Patrolling 

Survey Work

Track Maintenance

S&T Points

URFDO Inspections

P & D Maintenance

Off Track Work

Patrolling 

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740247

W2024/10373855

W2024/10172050

W2024/10373974

W2024/10171897

W2024/10170644

W2024/10171974

W2024/10562946

W2024/10399945

W2024/10172049

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

0800 Sun

0800 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2024/3774147

P2024/3772636

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

27/10/24

27/10/24

28/10/24

28/10/24

28/10/24

31Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0800 Sun

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon

0440 Mon

0440 Mon

1100 Sun

1100 Sun

0800 Sun

0800 Sun

1100 Sun

0800 Sun

1100 Sun

1100 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Single/Up & Down 
Canonbury
Up Canonbury

Down and Up 
North London

Graham Road 
Curve

Down and Up 
North London Line

Down and Up 
North London

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Finsbury Park Jn

Camden Road West 
Jn

Navarino Road Jn

Camden Road East 
Jn

Canonbury West Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

Stratford 
International West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Camden Road 
East Jn

P2024/3862107

P2024/3772637

P2024/3847283

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

ARL NLL SERVICES TO START/TERMINATE AT 
GOSPEL OAK PLATFORM 2.

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD.



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 
AT STRATFORD. 



NO ACCESS AVAILABLE TO THE NLL INCLINE. 

ACCESS AVAILABLE TO/FROM THE CANONBURY 
SINGLE 



TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3




Maintenance: NLL cyclic type 13b (AMENDED)

EA1320
LN3201
SO400

SO400

EA1180
EA1320
LN110
MD145
SO400

0m0ch and 0m0ch

3m70ch and 3m5ch

1m2ch and 3m70ch

3m33ch and 4m14ch

3m39ch and 4m14ch

S&T Work

Patrolling 

Patrolling 

Rail Testing and Lubrication

S&T Work

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

32Week

W2024/10351544

W2024/10185284

W2024/10185245

W2024/10684580

W2024/10691045



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

04/11/24

04/11/24

04/11/24

03/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

04/11/24

03/11/24

03/11/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0830 Sun

0300 Mon

0300 Mon

0300 Mon

0830 Sun

0300 Mon

0830 Sun

0810 Sun

0830 Sun

0830 Sun

0300 Mon

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Down and Up 
Tilbury

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Tottenham

Down Riverside

Down and Up 
Branch

Down and Up 
North London

Down and Up 
T&H/Tilbury

Harringay Curve

Exchange Sidings

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Dagenham Dock

Rainham (Essex)

Renwick Road Jn

Upney Jn

Barking

Junction Road Jn

Barking Riverside

Woodgrange Park Jn

Hampstead Heath

Barking Tilbury Line 
Jn East

Harringay Park Jn

Renwick Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Carlton Road Jn

Down Riverside 
Junction

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Renwick Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

P2024/3846432 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO EAST HAM CS FROM TAH 

ARL SERVICES TO TERMINATE/START FROM 
WOODGRANGE PARK

NO TRAINS TO STABLE IN BARKING PLATFORM 1


LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN PLAISTOW AND DAGENHAM 
HEATHWAY



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT OR THAMES GATEWAY ON SUNDAY



FREIGHT SERVICES TO BE RETIMED / NOT RUN 


TRAINS TO BE STABLED IN BARKING RIVERSIDE 
PLATFORMS 1 & 2 AS REQUIRED



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ROAD TO BE OPEN AT PURFLEET LC



TWS BVI PATROLS

NLL CYCLIC TYPE 8 ROTR

EA1030
EA1290
EA1300
EA1370
EA1380
EA1390
EA1395
LN165
LN3210
SO400
SO420

1m7ch and 1m35ch

12m50ch and 7m50ch

12m40ch and 7m65ch

0m40ch and 12m20ch

1m7ch and 1m35ch

9m30ch and 9m60ch

12m45ch and 7m45ch

0m40ch and 12m20ch

12m35ch and 8m0ch

10m15ch and 10m75ch

URFDO Inspections

S&T Points

OHL Work

OTP Ballast Regulator

Track Maintenance

S&T Points

Patrolling 

Patrolling 

OHL Work

S&C Grinding Train

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10187728

W2024/10706483

W2024/10603093

W2024/10722682

W2024/10187598

W2024/10706748

W2024/10703694

W2024/10703650

W2024/10704457

W2024/10704077

Week 32  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0830 Sun

03/11/24

04/11/24

03/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

04/11/24

0830 Sun

0300 Mon

0735 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0830 Sun

0300 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Reception

Reception Line

Ford Freight 
Depot Sidings

Dagenham Cold 
Storage Siding

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Cripple Sidings

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Junction Road Jn

Renwick Road Jn

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Upper Holloway

Dagenham Dock

Upper Holloway

Barking Tilbury 
Line Jn East

Dagenham Dock

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West 
Yard

Upper Holloway

Woodgrange Park

P2024/3846432 03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sat

0025 Sat

0025 Sat

0025 Mon

0025 Mon

0025 Mon

09/11/24

09/11/24

09/11/24

11/11/24

11/11/24

11/11/24

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2024/3827697

P2024/3772638

ALL PLATFORMS AT ST PANCRAS MUST REMAIN 
CLEAR DUE TO NRHS TEST TRAIN RECORDING 
RUN. STABLING AVAILABLE AT STRATFORD INT 
AND EBSSFLEET INT.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400

SO400

09/11/24

09/11/24

09/11/24

11/11/24

11/11/24

11/11/24

33Week
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Up Slow No.2

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

North London 
Incline

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Copenhagen Jn

Canal Tunnels Jn

Holloway

Holloway

Kings Cross

Wood Green 
South Jn

York Way North 
Jn

P2024/3508112 TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY

 

TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING 



LUMO REQUIRE 1 PLATFORM AT KINGS CROSS 
FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



BETWEEN 0130 SUN TO 0800 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 7 TO 10

LN101
LN115
LN3214
SO400

0m0ch and 4m18ch

0m0ch and 1m28ch

0m0ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 4m18ch

0m44ch and 1m15ch

0m0ch and 4m18ch

Technical Inspection

Tunnel Work

S&T Work

Rail Testing and Lubrication

Welding and Grinding

Structures Examination

Track Maintenance

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10727723

W2024/10762956

W2024/10727799

W2024/10727807

W2024/10727779

W2024/10649699

W2024/10703708

Week 33  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2024/4013562

P2024/3773244

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400

SO130
SO400

0m0ch and 0m0ch
OHL Work

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10840272

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Maintenance/CTR
L Siding

Silo Curve

North London 
Incline

Platforms 5 to 13

All CTRL Lines

Single

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2024/3862088

P2024/3772639 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

EA1320
LN3201
SO400

SO400

0m0ch and 0m0ch
S&T Work

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

34Week

W2024/10351545



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

17/11/24

18/11/24

17/11/24

17/11/24

18/11/24

18/11/24

17/11/24

18/11/24

1425 Sun

1425 Sun

1425 Sun

0745 Sun

0745 Sun

1425 Sun

1425 Sun

1425 Sun

0745 Sun

0300 Mon

1425 Sun

0300 Mon

0200 Sun

1425 Sun

0300 Mon

0300 Mon

0200 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Pitsea

West Thurrock Jn

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Woodgrange Park

Purfleet

P2024/3777549 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER, BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA GRAYS 
AND BETWEEN BASILDON AND LEIGH-ON-SEA 


FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



NO ACCESS TO BARKING PLATFORMS 7-8 0105 
TO 1425 SUN - C2C TO RUN TO FENCHURCH 
STREET 

NO ACCESS BETWEEN EAST HAM CS AND 
BARKING PLATFORMS 7-8 0105 TO 1425 SUN 

NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUN

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863

SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



LTS CYCLIC TYPE 5D (MERGED WITH LTS CYCLIC
TYPE 18)



Track: Thames Haven S&C FUW 

AWD: Pitsea L/End S&C Follow-Up

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO410
SO420

12m50ch and 7m50ch

9m35ch and 10m60ch

7m55ch and 25m0ch

12m45ch and 7m45ch

16m0ch and 18m60ch

25m7ch and 27m30ch

26m0ch and 30m75ch

27m11ch and 28m61ch

S&T Maintenance

S&T Points

OHL Work

Patrolling 

S&T Points

Follow-Up Work

OHL Work

Structures Work

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744549

W2024/10744497

W2024/10649701

W2024/10743445

W2024/10744371

W2024/10637858

W2024/10649833

W2024/10677734

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0745 Sun

1425 Sun

0200 Mon

18/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

18/11/24

0200 Mon

1425 Sun

0745 Sun

1425 Sun

1425 Sun

0745 Sun

1425 Sun

0200 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Ripple Lane 
Chord
FMC Connecting 
Line
Down Ripple Lane
Chord
Up Tilbury/Up T&H

Exchange Sidings 
1-3

Hanson Sidings

Down T&H/Down 
Tilbury

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Tilbury

Leigh-on-Sea L/End

Dagenham Dock

Woodgrange Park

Freightliner Depot 
East End GF

Ripple Lane

Pitsea Jn

Pitsea Jn

Pitsea Jn

Pitsea

Basildon

Freightliner Depot
East End GF

Pitsea Jn

Renwick Road Jn

Ripple Lane

Woodgrange Park

Barking Tilbury 
Line Jn West

Dagenham Dock

Dagenham Dock

P2024/3777549 17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2255 Sat

24/11/24

24/11/24

25/11/24

25/11/24

25/11/24

24/11/24

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford West Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Southfleet 
Crossover

P2024/3772889

P2024/3772640

P2024/3773641

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO AC POWER THROUGHOUT ASHFORD 
STATION DURING THIS PERIOD. TRAINS 
THROUGH ASHFORD STATION WILL NEED TO 
RUN ON DC ONLY



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

SO400
SO410

SO400

SO400

24/11/24

24/11/24

25/11/24

25/11/24

25/11/24

23/11/24

35Week
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2024/3753618 UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK: MAINTENANCE

WORK: Works Delivery: Chartham Platform Down - 
Heavy Refurb (km)

SO130
SO220
SO400
SO470
SO480

55m75ch and 56m28ch

60m30ch and 61m73ch

55m64ch and 56m60ch

55m68ch and 56m40ch

55m60ch and 60m32ch

55m62ch and 56m73ch

59m15ch and 59m25ch

Structures Examination

Track Maintenance

OHL Work

Structures Examination

Drainage Work

Track Maintenance

Off Track Work

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10496091

W2024/10761815

W2024/10812909

W2024/10432465

W2024/10777992

W2024/10787096

W2024/10638575

Week 35  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Freightliner Depot
West End GF

Ripple Lane

P2024/3777482 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

13m20ch and 10m75ch

7m70ch and 10m30ch

7m70ch and 10m30ch

OHL Work

Tamping

Tamping

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10747201

W2024/10747088

W2024/10747105

Week 35  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0035 Sun
24/11/24
1425 Sun

Sidings 
Possession

Headshunt

Sidings 1-2

Reception Line

Ripple Lane West 
Yard

Ripple Lane West 
Yard

P2024/3777482 24/11/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

25/11/24

24/11/24

24/11/24

24/11/24

25/11/24

24/11/24

25/11/24

25/11/24

25/11/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

2300 Sun

2300 Sun

0300 Mon

1425 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Tilbury/Up T&H

Down and Up 
T&H/Tilbury

Dagenham Cold 
Storage Siding

Sidings 1-3

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Dagenham Dock

Renwick Road Jn

Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Dagenham Dock

West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Woodgrange Park

Woodgrange Park

Dagenham Dock

Freightliner Depot
West End GF

Ripple Lane

P2024/3846415 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO EAST HAM CS FROM TAH 

ARL SERVICES TO TERMINATE/START FROM 
WOODGRANGE PARK

NO TRAINS TO STABLE IN BARKING PLATFORM 1


LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN PLAISTOW AND DAGENHAM 
HEATHWAY



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT OR THAMES GATEWAY ON SUNDAY



FREIGHT SERVICES TO BE RETIMED / NOT RUN 


ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC



CD Structures: TLL21 Barking Station Parade prep'

LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m70ch and 10m30ch

12m45ch and 7m45ch

13m20ch and 18m60ch

13m20ch and 10m75ch

12m40ch and 10m40ch

7m70ch and 10m30ch

Tamping

Patrolling 

S&T Maintenance

OHL Work

Survey Work

Tamping

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10747105

W2024/10746544

W2024/10755711

W2024/10747201

W2024/10383128

W2024/10747088

Week 35  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

1425 Sun

2300 Sun

25/11/24

25/11/24

25/11/24

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Possession

Possession

Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Up Tilbury/Up T&H

Down T&H/Down 
Tilbury
Exchange Sidings

Ripple Lane West 
Yard

Dagenham Dock

Renwick Road Jn

Ripple Lane West 
Yard

Woodgrange Park

Renwick Road Jn

P2024/3846415

24/11/24

24/11/24

24/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

02/12/24

02/12/24

02/12/24

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2024/3772577 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 02/12/24

02/12/24

02/12/24

36Week
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Silo Curve

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London DC 
Electric
Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Jn

Channelsea North Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2024/3776976 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

5m5ch and 5m42ch

1m12ch and 3m15ch

4m16ch and 3m17ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m20ch and 4m40ch

4m17ch and 2m35ch

4m59ch and 1m65ch

4m38ch and 3m11ch

1m2ch and 3m70ch

3m70ch and 3m5ch

Track Maintenance

P & D Maintenance

Welding and Grinding

Structures Examination

Structures Examination

Structures Examination

Off Track Work

S&T Points

URFDO Inspections

S&T Points

Structures Examination

Tamping

Patrolling 

Patrolling 

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10173691

W2024/10218206

W2024/10740248

W2024/10707152

W2024/10785747

W2024/10600934

W2024/10399946

W2024/10173551

W2024/10173696

W2024/10173316

W2024/10642843

W2024/10763767

W2024/10173759

W2024/10173760

Week 36  - Continued
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Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

01/12/24

01/12/24

01/12/24

01/12/24

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Up CTRL

Up Slow

Down CTRL

Down Fast

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

P2024/3857169 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

SO130
SO400

30/11/24

30/11/24

30/11/24

30/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/12/24

09/12/24

09/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

St. Pancras 
International

Stratford 
International West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3772578

P2024/3777202

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NLL CYCLIC TYPE 7C (ROTR)

SO400

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

0m4ch and 3m20ch

2m20ch and 1m32ch

3m70ch and 3m5ch

0m4ch and 3m20ch

3m72ch and 2m62ch

4m5ch and 5m10ch

Patrolling 

Track Maintenance

Structures Examination

Patrolling 

URFDO Inspections

Structures Examination

S&T Maintenance

09/12/24

09/12/24

09/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

37Week

W2024/10619848

W2024/10630866

W2024/10546553

W2024/10619942

W2024/10630750

W2024/10745183

W2024/10630812



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1425 Sun

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

09/12/24

09/12/24

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Down and Up 
Tilbury

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Pitsea

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Pitsea

Barking

Barking Riverside

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Dagenham Dock

P2024/3822585 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7 AND 8 FOR ARL



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



LTS CYCLIC TYPE 5C

EA1380
EA1390
EA1395
EA1420
SO400
SO410

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1425 Sun

1425 Sun

08/12/24

08/12/24

09/12/24

08/12/24

08/12/24

09/12/24

08/12/24

09/12/24

09/12/24

08/12/24

08/12/24

08/12/24

08/12/24

09/12/24

09/12/24

09/12/24

09/12/24

1425 Sun

1425 Sun

0300 Mon

1425 Sun

1425 Sun

0300 Mon

1425 Sun

0300 Mon

0300 Mon

1425 Sun

2300 Sun

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down Goods

Down and Up 
Connecting Line

Departure Line

Down and Up 
Tilbury

Up Tilbury

Up Goods

Down Riverside

Down Ripple Lane
Chord

FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Down and Up 
Thames Haven

Down & Up Tilbury

Platform 8

Up Tilbury

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Renwick Road Jn

Pitsea

Barking Tilbury Line 
Jn West

Barking Tilbury Line 
Jn East

Barking Riverside

Dagenham Dock

Dagenham Dock

Freightliner Depot 
East End GF

Thames Haven

Barking Tilbury Line 
Jn East

Barking

Pitsea

Barking

Barking Riverside

Barking Riverside

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Dagenham Dock

Dagenham Dock

Down Riverside 
Junction

Freightliner Depot
East End GF

Freightliner Depot
East End GF

Renwick Road Jn

Thames Haven Jn

Barking Station Jn

Barking

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

P2024/3846433 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



ALL c2c SERVICES TO USE MAIN LINE 
PLATFORMS AT BARKING

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



NO ACCESS AVAILABLE FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY



FREIGHT SERVICES TO BE RETIMED / NOT RUN



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING





CD Structures: TLL21 Barking Station Parade prep'

LTS CYCLIC TYPE 5C

EA1380
EA1390
EA1395
SO400
SO420

7m50ch and 11m0ch

7m33ch and 9m34ch

7m64ch and 10m50ch

7m50ch and 13m0ch

S&T Maintenance

Survey Work

Structures Examination

OHL Work

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10768558

W2024/10824637

W2024/10831398

W2024/10696974

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

1425 Sun

1425 Sun

2300 Sun

09/12/24

09/12/24

09/12/24

0300 Mon

0300 Mon

0300 Mon

Possession

BLOCKED To
Electric 
Trains
Possession

Up Tilbury

Platform 7

Exchange Sidings

Barking Tilbury Line 
Jn East

Barking

Renwick Road Jn

Barking

Renwick Road Jn

P2024/3846433 08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1Route

Data freeze:

Previous freeze: EAS_V4.2_2024

EAS - Section 7
Version 4.3

EAS_V4.3_2024

2255 Sat
15/12/24
1025 Sun

PossessionDown CTRL

Up CTRL

Ashford West JnSouthfleet 
Crossover

P2024/3942338 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

SO400 14/12/24

38Week
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