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37 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85, 1Q87

3Q24, 3Q25, 3Q41, 3Q43, UTU176

37 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

37 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance

Rail Drop M/T, W/Th - 

Eastern Jn to Sittingbourne 

Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

37 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

37 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

37 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

37 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

37 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

37 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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37 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

37 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

37 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

37 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

37 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

37 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

37 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

TOC Walk - Forest Hill S&C
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

37 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

37 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

Follow up - Littlehaven 

Shortfall

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance

T52 Walk - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

37 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF to 0500 TWThF 43300123 Prep - Lancing Up

T52 Walk - Southwick 1
LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND 

WORTHING 

37 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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37 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance

Survey - Mitcham Eastfields 

to Hackbridge Down

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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38 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q56, 1Q80

3Q03, 3Q09, 3Q21, 3Q22, 3Q38

MPV333, MPV334, MPV335, TRV401

38 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

41 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

38 SKO SO110

SO140

SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 

Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY 

AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

38 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

38 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

38 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

38 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

38 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 W to 0500 W 42200619 Rail Drop - Grove Park to 

Chiselhurst Down Fast
TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH

TO BE TAKEN UP TO 1000/1001PTS

38 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

38 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

38 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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38 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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38 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

38 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

38 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

38 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

38 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

38 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

38 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

38 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

38 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWThF to 0455 

(Isolatio

n off at 

0440)

TWThF 43300123 Prep - Lancing Up

6 Week Follow up - 

Aldrington Down

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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38 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance

Survey - Mitcham Eastfields 

to Hackbridge Down

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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39 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3
No recording runs on Simplifier

39 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

39 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

39 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

39 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

39 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

39 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

39 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

39 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

39 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

39 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

39 SKO SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

39 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

39 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

39 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a

IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

39 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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39 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

39 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

39 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

39 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

39 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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40 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4 1Q67, 1Q69, 1Q71, 1Q73, 1Q74

TRA703

40 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

40 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

40 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF 42300124 Maintenance TWS (Th)

Prep - Eastern Jn to 

Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

40 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

40 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

40 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

40 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

40 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

40 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

40 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 TWTh to 0520 WThF ASH3.B Cyclic Maintenance

Prep - Borough Green & 

Wrotham to West Malling

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

40 SKA SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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40 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 TWTh to 0515 WThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

40 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

40 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

40 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

40 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

40 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

40 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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41 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q10, 3Q20, 3Q45, 3Q46, UTU200

MPV331A, MPV336A, TRA704

41 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

41 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF 42300124 Maintenance TWS (Th)

Prep - Eastern Jn to 

Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

41 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

41 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF 42300124 Rail Drop Prep - Bromley 

South Down Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD 

BETWEEN SHORTLANDS JN AND ST MARY CRAY JN

41 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

41 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

41 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

41 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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41 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn, 

Streatham South Jn, Streatham 

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

41 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

41 SSB SO500 Earlswood Gatwick North Jn Dn/Up Slow 2345 MTWTh to 0525 TWThF 43400519 Prep - Salfords Down Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

GATWICK NORTH JN

NO ACCESS TO SALFORDS AGGREGATE SIDING TRAINS TO BE 

RETIMED/CANCELLED

41 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323

43100423

Rail Drop Prep - Coulsdon 

Sth to Merstham Tunnel Up 

(Part 2) & Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS 

NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

41 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

41 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance

TWS

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

41 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

41 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance

Rail Drop Prep - Wivelsfield 

Up Fast M/T, T/W

Rail Drop - Wivlesfield Up 

Fast W/Th

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

41 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

41 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance

Survey - Mitcham Eastfields 

to Hackbridge Down

9V85 TO TERMINATE AT WIMBLEDON
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42 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6
1Q52, 1Q54, 1Q79

3Q41, 3Q43, 3Q44, UTU149

42 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

42 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

42 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

42 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 42200619 Cyclic Maintenance

Prep - Grove Park to 

Chiselhurst Down Fast

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

42 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

42 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

42 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

42 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

42 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

42 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF
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42 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

42 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

42 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

42 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323

43100423

Rail Drop - Coulsdon Sth to 

Merstham Tunnel Up (Part 2) 

& Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS 

NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

42 SSB SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Platform 6 & 7 2345 MTW to 0530 TWTh 43400123 Prep - Salfords to Horley Up 

Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND 

TINSLEY GREEN JN

PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

42 SSB SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0525 F 43400123 Prep - Salfords to Horley Up 

Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND 

BALCOMBE TUNNEL JN

PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

42 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE.

42 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

42 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES

RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD

42 SKO SO645 Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF 42500519 Prep - Shepherds Lane Jn to 

Clapham High Street

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD 

LOOP BETWEEN FACTORY JN AND CROFTON ROAD JN
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43 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67

3Q01

43 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

43 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance

Prep - Eastern Jn to 

Sittingbourne Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

43 SKO SO110 Shortlands Jn (VS830 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

43 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

43 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

43 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

43 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

43 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Prep - Grove Park to 

Chiselhurst Down Fast
TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH

TO BE TAKEN UP TO 1000/1001PTS

43 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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43 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

43 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

43 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Cyclic Maintenance

Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

43 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

43 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

43 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

43 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

43 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

6 week Follow up/TOC Walk- 

Littlehaven shortfall

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

43 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

43 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS

43 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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44 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74

TRA702

44 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

44 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

44 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance

6 week follow up /TOC walk - 

Sevenoaks Tunnel

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

44 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

44 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

44 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

44 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

44 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Follow up - Grove Park to 

Chiselhurst Down Fast
TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH

TO BE TAKEN UP TO 1000/1001PTS

44 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

44 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

Survey - Aylesford to 

Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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44 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

44 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Survey - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

44 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

44 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b 43400519 Cyclic Maintenance

Follow up - Salfords Down 

Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

44 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

44 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance

44 SSC SO700 Streatham South Jn Sutton Dn/Up St Heliers 0045 TWThF to 0545 TWThF Rail Drop - Haydons Road to 

Wimbledon
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45 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78

3Q08, 3Q23

MPV331B, MPV336B

45 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

45 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

45 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF 42300124 Maintenance TWS (Th)

Follow Up - Eastern Jn to 

Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

45 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF 42300124 Prep - Bromley South Down 

Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD 

BETWEEN SHORTLANDS JN AND ST MARY CRAY JN

45 SKLB SO130 Tanners Hill Jn, Courthill Loop 

North Jn

Hither Green Jn, Beckenham Jn, 

Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

45 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Cyclic Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

45 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

45 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

45 SKLB SO130 Hither Green Chiselhurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 Follow up - Grove Park to 

Chiselhurst Down Fast
TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH

TO BE TAKEN UP TO 1000/1001PTS

45 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

45 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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45 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

45 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

45 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

Survey - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

45 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

45 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

45 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

43400123 Cyclic Maintenance

Follow up - Salford to Horley 

Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

45 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

43400123 Cyclic Maintenance

Follow up - Salford to Horley 

Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

45 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

45 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

45 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

45 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

45 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300123 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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45 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance

Survey - Crystal Palace S&C
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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46 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10
1Q52, 1Q54, 1Q79

46 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

46 SKO SO110 Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF to 0530 TWThF 42300124 Follow up - Bromley South 

Down Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD 

BETWEEN SHORTLANDS JN AND ST MARY CRAY JN

46 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

46 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

46 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

46 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

46 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance

Rail Drop Prep - Borough 

Green & Wrotham to West 

Malling

Rail Drop Th/F - Borough 

Green & Wrotham to West 

Malling

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

46 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

46 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF

46 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

Survey - Nunhead to 

Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

46 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER
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46 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

46 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

46 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c 43400134 Cyclic Maintenance

Prep - Wivelsfield Up Fast

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

46 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a 43400134 Cyclic Maintenance

Prep - Wivelsfield Up Fast
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

46 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

46 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

6 Week Follow up/TOC Walk - 

Shepherds Lane Jn to 

Clapham High Street

WD - Battersea 275pts Prep

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 25 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

47 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67

3Q09, 3Q21, 3Q22, 3Q48

47 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

47 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

47 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

47 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

47 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

47 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

47 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

47 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

47 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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47 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

47 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 43100423

43100323

Cyclic Maintenance

Prep - Coulsdon South to 

Merstham Tunnel Up (Part 2)

& Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

47 SSB SO500

SO590

Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 TWThF to 0500 TWThF 43400134 Follow up - Wivelsfield Up 

Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

BRIGHTON

47 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

47 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

47 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance

TOC Walk - Willingdon Jn 

S&C

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

POLEGATE AND EASTBOURNE

GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS

47 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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48 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46

TRA450

48 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance

Rail Drop Prep - 

Shepherswell (Down) 

Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

48 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

48 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

48 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

48 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

48 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

48 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

48 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

48 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

48 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

48 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

48 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

48 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF

48 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

48 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

48 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

48 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

48 SSB SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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48 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.

48 SSC SO700 Streatham South Jn Sutton Dn/Up St Heliers 0045 TWThF to 0545 TWThF Con Rail Drop - Haydons 

Road to Wimbledon
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49 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q41, 3Q43, 3Q44, UTU176

MPV336C, MPV337

49 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

49 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B 42300124 Cyclic Maintenance

6 Week Follow up - Eastern 

Jn to Sittingbourne Platform 

1 

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

49 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Cyclic Maintenance

WD - Bromley South Prep
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

49 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

49 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

49 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

49 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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49 SKA SO160 

SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

Rail Drop - Shepherdswell 

(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

49 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

49 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

49 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

49 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

49 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

49 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance

WD - Windmill Bridge Jn 

S&C Prep

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

49 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

49 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

49 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

49 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

49 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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49 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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50 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80

3Q01

TRV401

50 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

50 SKO SO110

SO140

SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 

Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY 

AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

50 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

50 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

50 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

50 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

50 SKLB SO130 Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF to 0500 TWThF 42200619 6 Week Follow up/TOC Walk - 

Grove Park to Chiselhurst 

Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH

TO BE TAKEN UP TO 1000/1001PTS

50 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

50 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

Rail Drop - Shepherdswell 

(Down) Shortfall

50 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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50 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

50 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

50 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

50 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

Survey - Aylesford to 

Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

50 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

50 SKLB SO280 Blackfriars Jn Herne Hill, Crofton Road Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spurm Dn/Up Catford Loop

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

Prep - Elephant and Castle 

Up Fast

TRAINS TO RUN ON THE ATLANTIC LINES BETWEEN CROFTON ROAD JN 

AND VOLTAIRE ROAD JN

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

Survey - Lee Loop to 

Mottingham Up

WD - Sidcup Wet Beds Prep

WD - New Eltham Wet Beds 

Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

50 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 43400519 Cyclic Maintenance

6 Week Follow up - Salfords 

Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

50 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

50 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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50 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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51 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3 1Q57, 1Q64, 1Q65, 1Q67

MPV332, MPV333, MPV338, TRV520X, TRV404

51 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

51 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

51 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF 42300124 Maintenance TWS (Th)

6 Week Follow Up/TOC Walk 

- Eastern Jn to Sittingbourne 

Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

51 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

51 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

51 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

51 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

51 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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51 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

51 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

51 SKO SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

51 SKO SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

WD - Bellingham Prep

WD - Bellingham Sidings 

Prep

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 NAD NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

51 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

51 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a

IC30

LP/3450983

43400123

Cyclic Maintenance

WD - Gatwick Prep

6 Week Follow up - Salford 

to Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

51 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

51 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

51 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

51 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

51 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

51 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Cyclic Maintenance

Survey - Crystal Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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52 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4
1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

52 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

52 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

52 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

52 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

52 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

52 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

52 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

52 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance

Prep - Borough Green & 

Wrotham to West Malling

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

52 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

52 SKA SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.
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52 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

Survey/T22 walk - Nunhead 

to Lewisham 2

WD - Lewisham Vale Rerail 

Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

52 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Rail Drop Prep M/T, T/W - 

Gravesend to Hoo Jn Down

Rail Drop W/Th - Gravesend 

to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

52 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

52 SSB SO500

SO590

Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 TWThF to 0500 TWThF 43400134 6 Week Follow up - 

Wivelsfield Up Fast

TRAINS TO START/TERMINATE AT HAYWARDS HEATH

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

BRIGHTON

52 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

52 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

52 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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1 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78

3Q24, 3Q25

1 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

1 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

1 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

1 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

1 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance

WD - Tudley Sub Prep

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

1 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

1 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

1 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

1 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

1 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF Prep - Shepherdswell (Down) 

Shortfall

1 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

1 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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1 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn, 

Streatham South Jn, Streatham 

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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1 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey - Erith to Slade Green 

Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

1 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

1 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance

TWS

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

1 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

1 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323

43100423

Follow Up - Coulsdon Sth to 

Merstham Tunnel Up (Part 2) 

& Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS 

NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

1 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance

6 Week Follow up - 

Wivelsfield Up Fast

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

1 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

1 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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2 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6 1Q52, 1Q54, 1Q79

3Q03

MPV331A, MPV336A, TRA703

2 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

2 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

2 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance

WD - Faversham Prep

Prep - Shepherdswell (Down) 

Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

2 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

2 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

2 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

2 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

2 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

2 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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2 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2 SKLB SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0010 TWThF to 0500 TWThF Prep - Elephant and Castle 

Up Fast

OVERNIGHT THAMESLINK TRAINS TO BE DIVERTED VIA LONDON 

BRIDGE

2 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

2 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF to 0500 TWThF 43100323

43100423

Follow Up - Coulsdon Sth to 

Merstham Tunnel Up (Part 2) 

& Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS 

NEST JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

2 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE.

2 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES

RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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3 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7 1Q67BA/BA

3Q09, 3Q21, 3Q22, 3Q48, UTU200

TRA704

3 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

3 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

3 SKO SO110 Shortlands Jn (VS830 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Bromley South Down Slow

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

3 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

3 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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3 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

3 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

3 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 T to 0450 T Follow Up - Shepherdswell 

(Down) Shortfall

3 SKA SO160 

SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

Follow Up - Shepherdswell 

(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

3 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

3 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 

Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Survey - Erith to Slade Green 

Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 

OPERATE

3 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Cyclic Maintenance

Rail Drop Prep - Higham 

Down

WD - Halling 2ABpts Prep

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

3 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

3 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance

WD - Windmill Bridge Jn 

S&C Follow Up

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

3 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

3 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

3 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

WD - Horsham Dn Pan 8 

Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

3 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 

extended

Cyclic Maintenance

WD - Sanderstead Prep

WD - Hurst Green Jn Prep

WD - Cowden Pan 8 Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

3 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS
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3 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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4 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46

TRV402

4 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

4 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

4 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

4 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

4 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

4 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

4 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

4 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

4 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF Follow Up - Shepherdswell 

(Down) Shortfall

4 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

WD - Halling 2ABpts Follow 

Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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4 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

4 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

Follow up - Elephant & Castle 

Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

4 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 

Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Survey - Erith to Slade Green 

Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 

OPERATE

4 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

Survey - Lee Loop to 

Mottingham Up

WD - Sidcup Wet Beds 

Follow Up

WD - New Eltham Wet Beds 

Follow Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

4 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

4 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

WD - East Croydon North 

S&C Prep

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

4 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Rail Drop Prep - Mitcham 

Eastfields to Hackbridge 

Down

4 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

4 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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5 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q41, 3Q43, 3Q44, UTU044

MPV336C, MPV337

5 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

5 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

WD - Rochester Wedge 

Timbers Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

5 SKLB SO130 Tanners Hill Jn, Courthill Loop 

North Jn

Hither Green Jn, Beckenham Jn, 

Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

5 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Cyclic Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

5 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

5 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

4 SKA SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TWThF to 0450 TWThF Follow Up - Shepherdswell 

(Down) Shortfall

5 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

5 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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5 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

5 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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5 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

Rail Drop Prep M/T, T/W, 

W/Th -  Catford Down

Rail Drop Th/F - Catford 

Down

WD - Bellingham Follow Up

WD - Bellingham Sidings 

Follow Up

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 AND NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

5 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

5 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

5 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Cyclic Maintenance

WD - Gatwick Follow Up

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

5 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Cyclic Maintenance

WD - Gatwick Follow Up

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

5 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

5 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

5 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

5 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

5 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300123 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

5 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance

Survey - Crystal Palace S&C
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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6 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79

3Q01

MPV331B, MPV336B

6 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

6 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

6 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

6 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

6 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

6 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance

6 week follow up - Borough 

Green & Wrotham to West 

Malling

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

6 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

6 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

Prep - Nunhead to Lewisham 

2

WD - Lewisham Vale Rerail 

Follow Up

RDT Th/F - Nunhead to 

Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

6 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Prep - Gravesend to Hoo Jn 

Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

6 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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6 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

6 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

6 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a 43400134 Cyclic Maintenance

TOC Walk - Wivelsfield Up 

Fast

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

6 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Prep - Mitcham Eastfields to 

Hackbridge Down

6 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

6 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

WD - Battersea 275pts ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

6 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham 

Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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7 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11
1Q56, 1Q64, 1Q65, 1Q67

7 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

7 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

7 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

WD - Linford St Jn S&C Prep

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

7 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

7 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance

WD - Tudley Sub Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

7 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

7 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

7 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

7 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

7 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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7 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey - Erith to Slade Green 

Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

7 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 43100423 

43100323

Cyclic Maintenance

6 week follow up - Coulsdon 

South to Merstham Tunnel 

Up (Part 2)

& Netherne Drive to 

Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

7 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

7 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

7 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

POLEGATE AND EASTBOURNE

GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS

7 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance

WD - Dorking Platform 3 

Prep

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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8 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

TRV403, 

8 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

8 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance

WD - Battersea Chatham 

RVL Prep

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance

WD - Faversham Follow Up

6 Week Follow Up - 

Shepherdswell (Down) 

Shortfall

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

8 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

8 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

8 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

8 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

8 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

8 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

8 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

8 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

8 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

8 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

8 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

8 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

8 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

8 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

8 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance

WD - Gatwick Follow Up
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

8 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

8 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

8 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

8 SSB SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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8 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.
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9 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78, 1Q89

3Q08, 3Q23

9 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

9 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

9 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Cyclic Maintenance

WD - Bromley South Follow 

Up
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

9 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

9 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

9 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

9 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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9 SKA SO160 

SO240

Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

WD - Coombe Valley Rd 

Prep

6 Week Follow Up - 

Shepherdswell (Down) 

Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

9 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

9 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

9 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

9 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

9 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

WD - Ashford to Wye Wet 

Beds Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

9 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0005 WThF to 0410 WThF K10.2.2 Cyclic Maintenance

Rail Drop T/W, W/Th - 

Higham Down

Rail Drop Prep - Aylesford to 

Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

9 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

9 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

9 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance

Survey - Selhurst Jn to 

Windmill Bridge Jn DF

WD - Windmill Bridge Jn 

S&C Follow Up

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

9 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

9 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

9 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF Prep - Mitcham Eastfields to 

Hackbridge Down

9 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

9 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance

Survey - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.
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9 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

9 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q80

MPV336C, MPV337, MPV340

TRV520X, TRV401

10 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

10 SKO SO110

SO140

SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 

Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Cyclic Maintenance

WD - Otford 920pts, 921pts 

Prep

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY 

AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

10 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

10 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

10 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

10 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

10 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

10 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6 Week Follow Up - 

Shepherdswell (Down) 

Shortfall

10 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

10 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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10 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

10 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

10 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

WD - Halling 2ABpts Follow 

Up

Rail Drop - Aylesford to 

Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

10 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

10 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

6 week follow up/TOC Walk - 

Elephant and Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

10 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

RDT Prep - Lee Loop to 

Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

10 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance

WD - Gatwick 1728pts Follow 

Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

10 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

WD - East Croydon North 

S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

10 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

10 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance

Prep - Mitcham Eastfields to 

Hackbridge Down

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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11 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67

3Q09, 3Q21, 3Q22, 3Q48

11 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

11 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

WD - Rochester Wedge 

Timbers Follow Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance

WD - Battersea Chatham 

RVL Follow Up

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

11 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

11 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

11 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

11 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Priory Road Bridge 

Prep

WD - Wells End Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

11 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

11 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

11 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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11 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

11 SKO SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

11 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

11 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

11 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a

IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

11 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

11 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

WD - South Bemondsey Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

11 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

11 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0055 TWThF to 0540 TWThF Follow Up - Mitcham 

Eastfields to Hackbridge 

Down

11 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

11 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Survey - Southwick 1
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

11 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Cyclic Maintenance

RDT Prep - Crystal Palace 

S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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12 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46

MPV333

12 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

12 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

12 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

12 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

12 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

12 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

12 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

12 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

12 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

12 SKA SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

WD - Ashford to Wye Wet 

Beds Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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12 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

12 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Prep - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

12 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

Prep - Nunhead to Lewisham 

2

WD - Lewisham Vale Rerail 

Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

12 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

6 week follow up/TOC Walk - 

Gravesend to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

12 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

12 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

12 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0055 TWThF to 0540 TWThF Follow Up - Mitcham 

Eastfields to Hackbridge 

Down

12 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

12 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 69 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

13 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q41, 3Q43, 3Q44, UTU149

13 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

13 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

13 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

WD - Linford St Jn S&C 

Follow Up

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

13 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

13 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance

WD - Tudley Sub Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

13 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

13 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

13 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

13 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn, 

Streatham South Jn, Streatham 

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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13 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

13 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

13 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance

TWS

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

13 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

13 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

13 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

13 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance

Follow Up - Mitcham 

Eastfields to Hackbridge 

Down

9V85 TO TERMINATE AT WIMBLEDON
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14 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6
1Q52, 1Q54, 1Q79

3Q01

14 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Survey - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

14 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

14 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

14 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

14 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

14 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

14 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

14 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

14 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

14 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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14 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

14 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

14 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

14 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

14 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

Survey - Woodgate 1

Survey - Bognor Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE.

14 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

14 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

14 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES

RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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15 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67

MPV331A, MPV336A

15 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

15 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

15 SKO SO110 Shortlands Jn (VS830 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

15 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

15 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

15 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

15 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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15 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

15 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

15 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

WD - Coombe Valley Rd 

Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

15 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Cyclic Maintenance

Prep - Aylesford to Maidstone 

Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

15 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

15 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

15 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

15 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

15 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

WD - Horsham Dn Pan 8 

Follow Up

WD - Horsham Dn Pan 8 

Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

15 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 

extended

Cyclic Maintenance

WD - Sanderstead Follow Up

WD - Hurst Green Jn Follow 

Up

WD - Cowden Pan 8 Follow 

Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.
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15 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS

15 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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16 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

TRV402, 

16 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

16 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

16 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

16 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

16 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

16 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

16 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

16 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

16 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

WD - Cuxton Prep

Prep - Aylesford to Maidstone 

Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

16 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

WD - Ashford to Wye Wet 

Beds Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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16 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

16 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF Follow up - Catford Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

16 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

16 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

RDT Prep - M/T, T/W - Lee 

Loop to Mottingham Up

RDT W/Th, Th/F - Lee Loop 

to Mottingham Up

WD - Bexley Wet Beds Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

16 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

16 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

WD - East Croydon North 

S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

16 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

16 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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17 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78

3Q24, 3Q25

17 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

17 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

17 SKLB SO130 Tanners Hill Jn, Courthill Loop 

North Jn

Hither Green Jn, Beckenham Jn, 

Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

17 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Cyclic Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

17 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

17 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

17 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

17 SKA SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF Follow Up - Aylesford to 

Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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17 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

17 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

17 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

17 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

17 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

17 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

17 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

17 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

17 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

WD - South Bemondsey 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

17 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

17 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

17 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300123 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 80 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

17 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance

RDT M/T, T/W - Crystal 

Palace S&C

Prep W/Th, Th/F - Crystal 

Palace S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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18 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79

3Q03

TRA703

18 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

18 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

18 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

18 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

18 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

18 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

18 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

18 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

Follow Up - Nunhead to 

Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

18 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

18 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

18 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.
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18 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

18 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

18 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF 6 Week Follow Up - Mitcham 

Eastfields to Hackbridge 

Down

18 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance

Survey - Bognor Branch

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

18 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

18 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham 

Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

18 SSC SO650 West Norwood Jn Beckenham Junction, Crystal 

Palace VC364pts/VC367pts, 

Norwood Jn

Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single 0100 TWThF to 0455 TWThF Follow up - Crystal Palace 

S&C FREIGHT TO DIVERT VIA CLAPHAM JN
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19 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67

3Q09, 3Q21, 3Q22, 3Q48, UTU200

MPV331B, MPV336B, TRA704

19 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

19 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

19 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

WD - Linford St Jn S&C 

Follow Up

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

19 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

19 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

19 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

19 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

19 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

19 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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19 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

RDT Prep - Erith to Slade 

Green Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

19 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

19 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance

WD - Norwood Fork 1535pts, 

1537pts Prep

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

19 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

18 SSC SO510 Streatham South Jn Sutton Dn/Up Portsmouth  0100 TWThF to 0540 TWThF 6 Week Follow Up - Mitcham 

Eastfields to Hackbridge 

Down

19 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

POLEGATE AND EASTBOURNE

GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS

19 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance

WD - Dorking Platform 3 

Follow Up

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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20 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46

20 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

20 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance

WD - Battersea Chatham 

RVL Follow Up

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

20 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

20 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

20 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

20 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

20 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

20 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

20 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

20 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

20 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Priory Road Bridge 

Follow Up

WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

20 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

20 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

20 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

20 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance

WD - South Stoke Bridge 

Prep

2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

20 SSB SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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20 SSC SO650 West Norwood Jn Beckenham Junction, Crystal 

Palace VC364pts/VC367pts, 

Norwood Jn

Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single 0025 TWThF to 0455 TWThF Follow up - Crystal Palace 

S&C FREIGHT TO DIVERT VIA CLAPHAM JN

20 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance

WD - Tattenham Corner Prep

WD - Chipstead Line Jn Wide 

Gauge Prep

WD - Caterham Siding

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.

PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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21 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q41, 3Q43, 3Q44, UTU176

21 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

21 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Rail Drop Prep M/T, W/Th - 

Teynham Platform 2

Rail Drop Th/F - Teynham 

Platform 2

WD - Swale Pan 8 Prep

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

21 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

21 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

21 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

21 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

21 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

WD - Lenham 431Apts Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
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21 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

WD - Coombe Valley Rd 

Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

21 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

21 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

21 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 

Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Rail Drop - Erith to Slade 

Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 

OPERATE

21 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

6 Week Follow Up - Higham 

Down

6 Week Follow Up - 

Aylesford to Maidstone 

Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

21 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

21 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

21 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

21 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

21 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

21 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

21 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

21 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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21 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance

WD - Wimbledon 415 Prep

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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22 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q80

3Q01

TRV401

22 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

22 SKO SO110

SO140

SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 

Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Cyclic Maintenance

WD - Otford 920pts, 921pts 

Follow Up

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY 

AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

22 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

22 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance

WD - Rolt Street Prep

WD - Charing Cross 

Zinnocco Prep

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

22 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance

WD - Rolt Street Prep

WD - Charing Cross 

Zinnocco Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

22 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

22 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

22 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

22 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

22 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 92 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

22 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

22 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

22 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

WD - Cuxton Follow Up

6 Week Follow Up - 

Aylesford to Maidstone 

Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

22 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

22 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

22 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 WThF to 0445 WThF 6 Week Follow up - Catford 

Down
CHANNEL TUNNEL FREIGHT VIA REDHILL

22 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

22 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

Prep - Lee Loop to 

Mottingham Up

WD - Bexley Wet Beds 

Follow Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

22 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

22 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

22 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance

WD - Newhaven Town relay 

Prep

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

22 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance

TOC Walk - Mitcham 

Eastfields to Hackbridge 

Down

WD - Streatham South Jn 

405pts Prep

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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23 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67

MPV336C, MPV337

23 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

23 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

23 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

23 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

23 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

23 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Sommerhill 301pts 

Prep

WD - Wells End Prep

WD - Priory Road Bridge 

Follow Up

WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

23 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

23 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

23 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

WD - RY24B Switches Prep

WD - Rye River Bridge Prep

WD - Rye Station Prep

WD - Ore Siding Prep

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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23 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

23 SKO SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

23 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

6 week follow up - Catford 

Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

23 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

23 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a

IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

23 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

23 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

WD - South Bemondsey 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

23 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

23 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

23 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

23 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace 

VC364pts/VC367pts, Norwood 

Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Cyclic Maintenance

Follow up - Crystal Palace 

S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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24 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74

TRV520X

24 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance

Rail Drop Prep - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

24 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

24 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

24 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

24 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance

WD - Rolt Street Follow Up

WD - Charing Cross 

Zinnocco Follow Up

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

24 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance

WD - Rolt Street Follow Up

WD - Charing Cross 

Zinnocco Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

24 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

24 SKO SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1

SMD

LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

24 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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24 SKA SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

24 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Nunhead to Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

24 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0115 TWThF to 0445 TWThF Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD

24 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

24 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

24 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

24 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

24 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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25 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q77, 1Q89

3Q08, 3Q23

MPV332, MPV333, MPV338, TRV404

25 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

25 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

25 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

25 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

25 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

25 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

25 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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25 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn, 

Streatham South Jn, Streatham 

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

25 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

25 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD

25 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance

TWS

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

25 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance

WD -Chipstead Line Jn Wide 

Gauge Follow Up

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

25 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

25 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

25 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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26 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

1Q52, 1Q54, 1Q79

26 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26 SKO SO110 Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance

WD - Faversham Prep

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

26 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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26 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Cyclic Maintenance

WD - Kensington Olympia 

Prep

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains)

0010 TWThF to 0530 TWThF IC29b LP/3608005 Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

26 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

Rail Drop Prep M/T, T/W, 

W/Th - Woodgate 1

Rail Drop Th/F - Woodgate 1

Rail Drop Prep - Bognor 

Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE.

26 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 Cyclic Maintenance BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES

RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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27 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7 1Q56, 1Q64, 1Q65, 1Q67

3Q09, 3Q21, 3Q22, 3Q48

27 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

27 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Prep - Teynham Platform 2

WD - Swale Pan 8 Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

27 SKO SO110 Shortlands Jn (VS830 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF KO2 Cyclic Maintenance

WD - Bickley 845B Prep

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

27 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance

WD - Brixton Pan 11 Follow 

Up

WD - Brixton Pan 11 Prep

SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

27 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

27 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

27 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
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27 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

27 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

WD - Lenham 431Apts 

Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

27 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 TWThF to 0505 TWThF WD - Swale Prep

27 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

27 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD

27 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

27 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance

WD - Grosvenor Bridge Dn 

Fast - Prep

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

27 SSC SO500/

SO510

Streatham North Jn, Norwood 

Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance

Rail Drop Prep - M/T, T/W, 

W/Th - Selhurst Jn to 

Windmill Bridge Jn DF

Rail Drop Th/F - Selhurst Jn 

to Windmill Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

27 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

27 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

27 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

WD - Horsham Dn Pan 8 

Follow Up

WD - Horsham Dn Pan 8 

Prep

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
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27 SSC SO530  South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 MTWTh to 0435 TWThF IC42 

extended

Cyclic Maintenance

WD - Hever 530pts Prep

WD - Sanderstead Prep

WD - Hurst Green Jn Prep

WD - Cowden Pan 8 Prep

WD - Buxtead Pan 8 Prep

WD - Uckfield LD2 TC Prep

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

27 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 8*377 IN HASTINGS PARK SIDINGS

27 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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28 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46

MPV331A, MPV336A, TRV402

28 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

28 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

28 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

28 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

28 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance

WD - Rolt Street Follow Up

WD - Charing Cross 

Zinnocco Follow Up

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

28 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance

WD - Rolt Street Follow Up

WD - Charing Cross 

Zinnocco Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

28 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

28 SKO SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1

SMD

LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

28 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

28 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance

WD - Cuxton Follow Up
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN
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28 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

28 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

WD - Loughborough Jn 974A 

Prep

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

28 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 

Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Prep - Erith to Slade Green 

Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 

OPERATE

28 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

Follow up - Lee Loop to 

Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

28 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance

WD - Salfords S&C Prep
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

28 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

28 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance

WD - Cheam Bridge 281 

Prep

WD - Ewell East to Sutton 

Prep
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29 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85

3Q41, 3Q43, 3Q44, UTU044

29 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

29 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

WD - Rochester 2011B/2013 

Prep

WD - Rochester Wedge 

Timbers Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

29 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 TThF to 0455 TThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE

RAIL REPLACEMENT TO OPERATE

29 SKLB SO130 Tanners Hill Jn, Courthill Loop 

North Jn

Hither Green Jn, Beckenham Jn, 

Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

29 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Cyclic Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

29 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

29 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

29 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

29 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

WD - RY24B Switches Prep

WD - Rye River Bridge Prep

WD - Rye Station Prep

WD - Ore Siding Prep

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

29 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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29 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

29 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Cyclic Maintenance

WD - Battersea to Pouparts 

Follow Up

WD - Battersea to Pouparts 

Prep

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

29 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

29 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

29 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

29 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

29 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

29 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

29 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

WD - South Bemondsey Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

29 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

29 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

29 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300123 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lancing Up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

29 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Cyclic Maintenance
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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30 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10 1Q52, 1Q54, 1Q79

3Q01

30 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 TThF to 0455 TThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE

RAIL REPLACEMENT TO OPERATE

30 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

30 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

30 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

30 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

30 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

30 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

30 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

30 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 WD - Loughborough Jn 974A 

Follow Up THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

WD - Lewisham Vale Rerail 

Prep

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

30 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF 6 Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD
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30 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

30 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 WTh to 0505 WTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

30 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

30 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

30 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

30 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Cyclic Maintenance

Rail Drop T/W - Bognor Regis

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

30 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

30 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham 

Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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31 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11
1Q56, 1Q64, 1Q65, 1Q67

31 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

31 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 TThF to 0455 TThF Follow up - Teynham 

Platform 2

TRAINS TO TERMINATE AT SITTINGBOURNE

RAIL REPLACEMENT TO OPERATE

31 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

31 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

31 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

31 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance

WD - Headcorn Prep

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

31 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

31 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

31 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

31 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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31 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Follow up - Erith to Slade 

Green Down Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

31 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF 6 Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD

31 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

31 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance

WD - Norwood Fork 1535pts, 

1537pts Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

31 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

31 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Cyclic Maintenance

WD - Eastbourne Prep

WD - Hampden Park Station 

Prep

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

POLEGATE AND EASTBOURNE

GTR TO BERTH 2 UNITS IN HASTINGS PARK SIDINGS

31 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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32 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

MPV331B, MPV336B

32 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SKA SO110 Herne Bay Dumpton Park Dn/Up Thanet 2340 MWTh to 0425 TThF Prep - Margate to Broadstairs 

Up

32 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

32 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SKA SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh to 0430 TThF ASH6.B Cyclic Maintenance

WD - Faversham Follow Up

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

32 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

32 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 

Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

32 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

32 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

32 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

32 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

32 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 113 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

32 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

32 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Sommerhill 301pts 

Follow Up

WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

32 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

32 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

32 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

32 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Cyclic Maintenance

WD - South Stoke Bridge 

Follow Up

2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

32 SSB SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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32 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Cyclic Maintenance

WD - Tattenham Corner 

Follow Up

WD - Caterham Siding 

Follow Up

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.

PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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33 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78

3Q24, 3Q25

33 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Follow up - Margate to 

Broadstairs Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

33 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Cyclic Maintenance

Follow up - Teynham 

Platform 2

WD - Swale Pan 8 Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

33 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

33 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

33 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

33 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

33 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

WD - Lenham 431Apts 

Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

33 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

33 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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33 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

33 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

33 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SKLB SO290 Aliske Jn (2100pts) Crayford Creek Jn, Perry Street 

Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Follow up - Erith to Slade 

Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO 

OPERATE

33 SKLB SO310 Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 TWThF to 0445 TWThF 6 Follow up - Lee Loop to 

Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK 

WOOD

33 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

33 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

33 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Cyclic Maintenance

WD - Grosvenor Bridge Dn 

Fast - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

33 SSC SO500/

SO510

Streatham North Jn, Norwood 

Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Cyclic Maintenance

Prep - Selhurst Jn to 

Windmill Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

33 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

33 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

33 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

33 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

WD - Brixton Pan 11 Follow 

Up

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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33 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Cyclic Maintenance

WD - Wimbledon 415 Follow 

Up

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 118 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

34 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80

3Q03

TRV401

34 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

34 SKO SO110

SO140

SO400

St Mary Cray Jn Fawkham Jn, Sevenoaks, 

Borough Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Cyclic Maintenance

WD - Otford 920pts, 921pts 

Follow Up

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BICKLEY 

AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

34 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

34 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

34 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

34 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

34 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

34 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

34 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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34 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

34 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Cyclic Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

34 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

WD - Chartham Platform 

Down Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SSC SO250/

SO500/

SO645

Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 

Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

WD - Loughborough Jn 974A 

Follow Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Lee Loop to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

34 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Cyclic Maintenance

WD - Salfords S&C Follow 

Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

34 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH 

AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN PURLEY AND OXTED.

34 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Cyclic Maintenance

WD - Newhaven Town relay 

Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

34 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Cyclic Maintenance

WD - Streatham South Jn 

405pts Follow Up

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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35 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67

3Q09, 3Q21, 3Q22, 3Q48

TRA703, TRV403

35 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

35 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

WD - Rochester 2011B/2013 

Follow Up

WD - Rochester Wedge 

Timbers Follow Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SKA SO110 Sittingbourne Faversham Dn/Up Chatham 0035 TThF to 0455 TThF 6 Week Follow up - Teynham 

Platform 2

TRAINS TO TERMINATE AT SITTINGBOURNE

RAIL REPLACEMENT TO OPERATE

35 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

35 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

35 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

35 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0520 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

35 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

35 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

35 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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35 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

WD - RY24B Switches Follow 

Up

WD - Rye River Bridge 

Follow Up

WD - Rye Station Follow Up

WD - Ore Siding Follow Up

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

35 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

35 SKO SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance
9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

35 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

35 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

35 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 MTWTh to 0530 TWThF IB30a

IC30

LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

35 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

35 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

WD - South Bemondsey 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

35 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

35 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

35 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Cyclic Maintenance

Prep - Southwick 1

WD - West Worthing 106pts 

Prep

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

35 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Cyclic Maintenance

TOC Walk - Crystal Palace 

S&C

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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36 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96

3Q10, 3Q20, 3Q45, 3Q46, UTU200

MPV336C, MPV337, MPV340, TRV520X, TRA704

36 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

WD - Oxford Road Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

36 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

36 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

36 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

36 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

36 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

36 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

36 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Cyclic Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

36 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

36 SKA SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

WD - Chartham Platform 

Down Follow Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date: 21st October 2022

Page 123 of 125

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

36 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

36 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Cyclic Maintenance

WD - Lewisham Vale Rerail 

Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

36 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

36 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

36 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

36 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

36 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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37 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5 2025 RECORDING TRAIN LIST

3Q44,

37 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

37 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

37 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

37 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Cyclic Maintenance

WD - Headcorn Follow Up

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.

37 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

37 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn, 

Streatham South Jn, Streatham 

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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37 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

6 Week Follow up/TOC Walk - 

Erith to Slade Green Down 

Part 2

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

37 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

37 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Cyclic Maintenance

TWS

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

FREGHTLINER ARDINGLEY SERVICE TO BE RETIMED AND WAIT IN 

DOWN LOOP/PLATFORM 1 AT HAYWARDS HEATH UNTIL POSSESSION 

GIVEN UP AT 0505

37 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

37 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

37 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

37 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed.  Next scheduled issue 3rd Feburary 2023
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