Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024

Week 37

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

B
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3840501 |SC031 Busby Jn East Kilbride All Lines Possession  |24/12/23 26/12/23 EAST KILBRIDE PROJECT
2330 Sun 0730 Tue
Muirhouse South |Barrhead All Lines Possession |24/12/23 26/12/23
Jn 2330 Sun  |0730 Tue
P2023/3740662 |SC107 Carmuirs East Jn |Carmuirs West Jn All Lines Possession  |24/12/23 26/12/23
SC119 2330 Sun 0555 Tue
Falkirk High Cadder (East End) |All Lines Possession (24/12/23 02/01/24
2330 Sun 0540 Tue
Greenhill Lower |Larbert Jn All Lines Possession |24/12/23 26/12/23
Jn 2330 Sun (0555 Tue
Carmuirs East Jn |Carmuirs West Jn All Lines Possession |31/12/23 02/01/24
2330 Sun 0555 Tue
Greenhill Lower |Larbert Jn All Lines Possession [31/12/23 02/01/24
Jn 2330 Sun  |0555 Tue
P2023/3792790 |SC119 Perth Perth Yard Fuel Road Possession [25/12/23 27/12/23 PLATFORM 7 TO BE KEPT CLEAR \W2023/9892953
SC193 ' 0230 Mon (0230 Wed Drainage Work
Down Main 151m250yds and
Up Main 151m1100yds
Perth Perth Yard Station Down Sidings 25/12/23 27/12/23
Siding (Washer  |Possession 0230 Mon 0230 Wed
Road)
P2023/3732567 |SC123 Dalmuir Park Jn  |Dumbarton Central |All Lines Possession |24/12/23 \W2023/10201184
2230 Sun Structures Work (Track Off)
_ _ _ 11m300yds and
Dalmuir Park Jn  |Dalreoch Jn All Lines Possession |30/12/23 30/12/23
0100 Sat  |0515 Sat
P2023/3767361 |SC123 Craigendoran Jn |Helensburgh Upper |All Lines Possession  26/12/23 29/12/23
0050 Tue  |0545 Fri
Dalreoch Jn Helensburgh Central |All Lines Possession |26/12/23 29/12/23
0050 Tue  |0545 Fri
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Network Rail

Scotland Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 39 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

eTmeLIAn faem fmeemwe U LSS mR WRRRNmETeomemEe

Protn Type

Start

Traffic Remarks

\ Work Type

P2023/3746943 |SC147 Abbeyhill Jn Monktonhall Jn Down Main Possession |24/12/23 27112/23 (RSAS) Craigentinny Feeder Stn CAT2 2m 0540 y to
SC155 . 2330 Sun  |0500 Wed 3m 0540y Rerailing 1760yds
Up Main
Monktonhall Jn |Millerhill Yard All Lines Possession  |24/12/23 27/12/23
2330 Sun  |0500 Wed

P2023/3750302 |SC171 Haymarket East |South Gyle All Lines Possession |24/12/23 26/12/23 (RSAS) Haymarket Relay room 40y CATO02 / 621y

Jn 2230 Sun  |0600 Tue CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m

1496y Down
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3846596 |SC031 Busby Jn East Kilbride All Lines Possession  |31/12/23 02/01/24 EAST KILBRIDE PROJECT
2330 Sun 0730 Tue
Muirhouse South |Barrhead All Lines Possession |31/12/23 02/01/24
Jn 2330 Sun  |0730 Tue
P2023/3740526 |SC107 Princes Street Haymarket West Jn  |Up Goods Loop  |Possession |31/12/23 02/01/24 (RSAS) Haymarket North Tunnel Drain 1034y CAT15
Gardens Up South 2330 Sun  |0615 Tue Om 1034y to 1m 0308y Up North Haymarket West Jn
p sou to Princes Street Gardens
Down North
Down South
Up North
P2023/3740662 |SC107 Carmuirs East Jn |Carmuirs West Jn All Lines Possession [24/12/23 26/12/23
SC119 2330 Sun  |0555 Tue
Falkirk High Cadder (East End) |All Lines Possession  |24/12/23 02/01/24
2330 Sun 0540 Tue
Greenhill Lower |Larbert Jn All Lines Possession |24/12/23 26/12/23
Jn 2330 Sun 0555 Tue
Carmuirs East Jn |Carmuirs West Jn All Lines Possession |31/12/23 02/01/24
2330 Sun  |0555 Tue
Greenhill Lower |Larbert Jn All Lines Possession |31/12/23 02/01/24
Jn 2330 Sun  |0555 Tue
P2023/3792791 |SC119 Perth Perth Yard Fuel Road Possession |01/01/24 02/01/24 PLATFORM 7 TO BE KEPT CLEAR W2023/9892954
SC193 . 0230 Mon 0230 Tue Drainage Work
Down Main 151m250yds and
Up Main 151m1100yds
Perth Perth Yard Station Down Sidings 01/01/24 02/01/24
Siding (Washer Possession {0230 Mon 0230 Tue
Road)
P2023/3732567 |SC123 Dalmuir Park Jn  |Dumbarton Central |All Lines Possession  |24/12/23 \W2023/10201184
2230 Sun Structures Work (Track Off)
Dalmuir Park Jn  |Dalreoch Jn All Lines Possession |30/12/23 30/12/23

0100 Sat 0515 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742021 |SCO059 Dalry Byrehill Jn All Lines Possession |06/01/24 08/01/24 (RSAS) Dalgarven 1040y CAT11 24m 0500y to 24m
SCo073 0050 Sat  |0530 Mon (52 hrs) 1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning
Jn
Kilwinning Jn Dubbs Jn All Lines Possession |06/01/24 08/01/24
0050 Sat {0530 Mon (52 hrs)
P2023/3820352 |SC191 Carnoustie Montrose Arbroath Up South|Possession |06/01/24 08/01/24
Siding 0035 Sat  |0535 Mon
All Lines
Down Siding
Up North Sidings
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3744922 |SC191 Montrose Craiginches Down Possession |06/01/24 08/01/24

Up 0030 Sat  |0500 Mon (52 hrs)

Electronic Copy - Uncontrolled when printed

Page

6



Network Rail
Scotland Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 41 - Continued

End

Traffic Remarks \ Work Type

08/01/24
0500 Mon

08/01/24
0500 Mon

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2023/3751479 |SC191 Aberdeen Aberdeen Platform 4 Possession
SC195
Platform 5
Platform 6
Dyce All Lines Possession
Craiginches Aberdeen All Lines Possession

08/01/24
0500 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3741991 |SCO059 Dalry Bogside All Lines Possession |14/01/24 15/01/24
SC073 0015 Sun  |0505 Mon (52 hrs)
Kilwinning Jn All Lines Possession |14/01/24 15/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3745987 |SC173 Dunfermline Lochgelly All Lines Possession |13/01/24 (RSAS) Crossgates old station 842y CAT11 20m
Queen Margaret 0020 Sat 0508y to 20m 1350y Up Dunfermline Queen Margaret
to Lochgelly
P2023/3820381 |SC191 Carnoustie Montrose Arbroath Up South|Possession |13/01/24 15/01/24
Siding 2345 Sat  |0535 Mon
All Lines
Down Siding
Up North Sidings
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3744875 |SC191 Montrose Aberdeen Down Possession |13/01/24 15/01/24

Up 0030 Sat  |0500 Mon (52 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742026 |SC059 Dalry Bogside All Lines Possession |21/01/24 22/01/24
SC073 0015 Sun  |0505 Mon (52 hrs)
Kilwinning Jn All Lines Possession |21/01/24 22/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3835748 |SC171 Haymarket West |North Queensferry  |All Lines Possession |21/01/24 22/01/24 (RSAS) South Gyle 4m 903yds Reconstruct OB
Jn 0030 Sun 0440 Mon
(RSAS) Almond Viaduct EGIP MRC 19/20 Shortfall 7
0242 to 7m 0693 Up 451y CAT11
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742031 |SC059 Barassie Jn Newton Jn (Ayr) All Lines Possession 28/01/24 29/01/24 (RSAS) Monkton 592y CAT11 36m to 36m 0592y Up
0030 Sun 0450 Mon Barassie Jn to Newton Jn
*Required Avaiation Sidings from Fri Night to Tuesday
Morning*
P2023/3742034 |SC059 Newton Jn (Ayr) |Dalrymple Jn All Lines Possession |28/01/24 29/01/24 (RSAS) Ayr Station Platform 3 260y CAT11 40m
0040 Sun 0445 Mon (29 hrs) 0887y to 40m 1147y Up Newton Jn to Dalrymple Jn.
*Washer Road @ Ayr Townhead Req Under
possession for Duration*
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V3 2024

Version 3.0 Previous freeze: EAS V2 2024
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3745247 [SC119  |Dunblane " Hilton Jn SB All Lines Possession |03/02/24  |05/02/24
0110 Sat {0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744845 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession  |10/02/24 12/02/24 (WD) Drainage Works Bishopton Tunnel
SC067 Street 0045 Sat  |0515 Mon (54 hrs)  |Paisley Gilmour St to Woodhall Blocks SC067
\Wemyss Bay Line
Wemyss Bay Wemyss Bay Platform 1 Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs) (WD) Retaining Wall Work Installing pre cast concrete
. units for retaining wall work
Wemyss Bay Jn  |Gourock All Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs)  [(CIVILS) Wemyss Bay Rock Cutting
Wemyss Bay All Lines Possession |10/02/24  |12/02/24 ,‘;I"J g aignaégoo?yg'? to 9m 110yds
0045 Sat  |0515 Mon (54 hrs)
(WD) Wemyss Bay Platform 1 Wemyss Bay Jn to
'Wemyss Bay (Platform 1 kept clear)
(MAINTENANCE)OLE Heavy Maintenance 109m
00yds to 125m 00yds
P2023/3745244 |SC119 !_iAu Lines Possession
P2023/3409064 |SC119 Errol SB & LC Dundee Central Jn  |All Lines Possession |10/02/24 12/02/24 (RSAS) Inchture 19/20 falldown 353y CAT14 8m
(MCB) 0100 Sat 0540 Mon (29 hrs) 0042y to 8m 0395y Down.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744848 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession |17/02/24 19/02/24 (WD) Drainage Works Bishopton Tunnel
SC067 Street 0045 Sat 0515 Mon (54 hrs) Paisley Gilmour St to Woodhall Blocks SC067
\Wemyss Bay Line
Wemyss Bay Wemyss Bay Platform 1 Possession |17/02/24 19/02/24
0045 Sat  |0515 Mon (54 hrs) (WD) Retaining Wall Work Installing pre cast concrete
- - units for retaining wall work
Wemyss Bay Jn  |Gourock All Lines Possession |17/02/24 19/02/24
0045 Sat  |0515 Mon (54 hrs)  [(CIVILS) Wemyss Bay Rock Cutting
Wemyss Bay All Lines Possession |17/02/24  |19/02/24 KIVJ F? ai;naézooc;yg.ls. to 9m 110yds
0045 Sat  |0515 Mon (54 hrs)
P2023/3745151 [SC119  |Dunblane i Perth _Possession 17/02/24
0105 Sat
Dunblane Perth Up Possession |17/02/24 20/02/24
0105 Sat 0500 Tue (72 hrs)
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SC059 Girvan Barrhill All Lines Possession |01/03/24 08/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225 Fri 0730 Fri 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3813550 |SC059 Dunragit LC Stranraer All Lines Possession |01/03/24 (WD) Reballast & Drainage Works Dunragit and
; 2225 Fri Stranraer
Dunragit Loop
Platform 2
Siding 1
Siding 2
Single
P2023/3751475 |SC119 Dunblane iAII Lines Possession
P2023/3745242 |SC119 Auchterarder Perth All Possession (RSAS) MONCRIEFF TUNNEL
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SC059 Girvan Barrhill All Lines Possession |01/03/24 08/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225 Fri 0730 Fri 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3813550 |SC059 Dunragit LC Stranraer All Lines Possession |01/03/24 08/03/24 (WD) Reballast & Drainage Works Dunragit and
Dunragit Loop 2225 Fri  |0730 Fri Stranraer
Platform 2
Siding 1
Siding 2
Single
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732562 |SC141 Rannoch Corrour Single Possession  |15/03/24 25/03/24 (WD) Renew longitudinal timbers and support
2140 Fri 0750 Mon steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Corrour Loop 1200y Single Corrur To Roy Bridge
Tulloch CE Siding
Tulloch Loop
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732547 |SC141 Fort William Jn  |Banavie All Lines Possession |15/03/24
SC145 2240 Fri
Spean Bridge Fort William All Lines Possession |15/03/24 18/03/24
2240 Fri 0650 Mon
Spean Bridge Fort William All Lines Possession  |22/03/24 25/03/24
2240 Fri 0650 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession  |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CATO04 Upper Tyndrum to Gorton
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 25/03/24 (WD) Renew longitudinal timbers and support
2140 Fri 0750 Mon steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Single Possession  |15/03/24 18/03/24
2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Corrour Loop 1200y Single Corrur To Roy Bridge
Tulloch CE Siding
Tulloch Loop
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732547 |SC141 Fort William Jn  |Banavie All Lines Possession  [15/03/24
SC145 2240 Fri
Spean Bridge Fort William All Lines Possession  |15/03/24 18/03/24
2240 Fri 0650 Mon
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3732532 |SC141 Fort William Jn  |Banavie All Lines Possession  |22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CAT04 Upper Tyndrum to Gorton
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 25/03/24 (WD) Renew longitudinal timbers and support
2140 Fri 0750 Mon steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri  |0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Corrour Loop 1200y Single Corrur To Roy Bridge
Tulloch CE Siding
Tulloch Loop
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732547 |SC141 Fort William Jn  |Banavie All Lines Possession  |15/03/24 (Fort William Interlock Project) Spean Bridge to Fort
SC145 2240 Fri \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession  |15/03/24 18/03/24 (CIVILS) UB 313/124 A830 Bridge Renewal
2240 Fri 0650 Mon
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3732532 |SC141 Fort William Jn  |Banavie All Lines Possession |22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752106 |SC001 Shieldmuir Motherwell All Lines Possession  [30/03/24 01/04/24
SC023 0230 Sat {0530 Mon
P2024/3742063 |SC001 Larkfield Jn Terminus Jn All Lines Possession |30/03/24 02/04/24
SC029 0055 Sat {0340 Tue
Rutherglen West |Eglinton St Jn All Lines Possession |30/03/24 02/04/24
Jn 0055 Sat 0340 Tue
P2024/3765482 |SC003 Carstairs East Jn [Midcalder Jn All Lines Possession |30/03/24 02/04/24
0830 Sat 0320 Tue
P2024/3751544 |SC059 High Street Jn Shields Jn All Lines Possession (CIVILS)OB 218/018 Shields Road (BG3
SC131 Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession
Up
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752079 |SC001 Shieldmuir Motherwell All Lines Possession 08/04/24
SC023 0530 Mon
P2024/3742073 |SC001 Larkfield Jn Terminus Jn All Lines Possession |06/04/24 08/04/24
0055 Sat {0340 Mon
Rutherglen West |Eglinton St Jn All Lines Possession  |06/04/24 08/04/24
Jn 0055 Sat {0340 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752121 |SC001 Shieldmuir Motherwell All Lines Possession 15/04/24
SC023 0530 Mon
P2024/3742016 |SC001 Larkfield Jn Terminus Jn All Lines Possession |13/04/24 15/04/24
0055 Sat {0340 Mon
Rutherglen West |Eglinton St Jn All Lines Possession |13/04/24 15/04/24
Jn 0055 Sat {0340 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3819795 |SC001 Shieldmuir Motherwell All Lines Possession |21/04/24 22/04/24
SC023 0030 Sun 0525 Mon
P2024/3742054 |SC001 Larkfield Jn Terminus Jn All Lines Possession  |21/04/24 22/04/24
0030 Sun (0340 Mon
Rutherglen West |Eglinton St Jn All Lines Possession |21/04/24 22/04/24
Jn 0030 Sun {0340 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024

Week 5

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

B
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024

Week 6

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3742080 |SCO001 Lanark Jn Carluke All Lines Possession (WD) Reballast/Reailing/Refurb/

LNER: TO START/TERMINATE AT WAVERLEY AND
ADDITIONAL STABLING REQUIRED

GBRF: WCML INTERMODAL TO DIVERT VIA WEST
MIDLANDS, BURTON, EREWASH, BEIGHTON,
DONCASTER

XC: SERVICES TO DIVERT BETWEEN EDI AND
GLASGOW VIA SHOTTS
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3846858 |SC001 Cove LC (CCTV) |Wamphray All Lines Possession |11/05/24 13/05/24 (MAINTENANCE) OLE Heavy Maintenance 19m
2230 Sat  |0450 Mon 00yds to 24m 00yds
Gramshill to Lockerbie
GBRF: INTERMODAL TO DIVERT VIA WEST
MIDLANDS, BURTON, EREWASH, BEIGHTON,
DONCASTER.
P2024/3742059 |SC001 Beattock South  |Beattock Summit All Lines Possession  [11/05/24 13/05/24
2230 Sat 0430 Mon
P2024/3742020 |SC003 Symington Carstairs South Jn  |All Lines Possession |11/05/24 13/05/24 (WD) Track Work Symington to Carstairs South Jn
2245 Sat  |0430 Mon
P2024/3742086 |SC003 Carstairs South  [Law Jn All Lines Possession |12/05/24 13/05/24
Jn 0020 Sun 0440 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742089 |SC001 Beattock South  |Beattock Summit All Lines Possession |18/05/24 20/05/24
2230 Sat {0430 Mon
P2024/3742077 |SC001 Carstairs South  [Law Jn All Lines Possession (RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m
Jn 0030y Down. Carstairs to Law Jn. Haulage Arrr Law
Jn, dep Carstairs.
LNER: TO START/TERMINATE AT WAVERLEY AND
ADDITIONAL STABLING REQUIRED
XC: SERVICES TO DIVERT BETWEEN EDI AND
GLASGOW VIA SHOTTS
P2024/3742058 [SC003 | Symington Carstairs South Jn Al Lines Possession mi(wm Track Work Symington to Carstairs South Jn
(MAINTENANCE) OLE Heavy Maintenance 61m
00yds to 66m 00yds
/Abington to Carstairs
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3742143 |SC001 Carstairs South  |Law Jn All Lines Possession |25/05/24 28/05/24

Jn 0830 Sat 0440 Tue

Electronic Copy - Uncontrolled when printed Page 28




Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3742076 |SC003 Auchengray LC  |Slateford Jn All Lines Possession (RSAS) Midcalder Junction West 1080y CAT11 89m

0660y to 89m 1740y Up. Auchengray to Slateford Jn.

Haulage Arr Auchengray, dep Slateford

LNER: TO START/TERMINATE AT WAVERLEY AND

ADDITIONAL STABLING REQUIRED

XC: TO START/TERMINATE AT EDI WAVERLEY

Electronic Copy - Uncontrolled when printed Page 29




EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3738972 |SC191 Montrose Aberdeen Up Possession |02/06/24 03/06/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3831510 |SC007 Cleland Holytown Jn All Lines Possession |09/06/24 10/06/24 (WD) Carfin Station 12/13 falldown 135y CAT12 1m
SC011 0020 Sun  |0455 Mon 1175y to 1m 1310y Down Mossend East Jn / Holytown
Jn to Cleland / Wishaw Central Jn Ex Millerhill/ Via
Wishaw Central |Mossend East Jn All Lines Possession [09/06/24 10/06/24 Mossend East Jn/ to Site/ via Cleland/ to Millerhill
Jn 0020 Sun 0455 Mon
P2024/3751532 |SC059 High Street Jn Shields Jn All Lines Possession  |08/06/24 10/06/24 (CIVILS)OB 218/018 Shields Road (BG3
SC131 0130 Sat 0500 Mon Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession  [08/06/24 10/06/24
U 0130 Sat 0500 Mon
p
P2024/3413670 |SC107 Greenhill Upper  |Polmont Jn Up Possession  |09/06/24 10/06/24 (WD) FALKIRK HIGH SLABTRACK
SC109 Jn Down Line 0020 Sun  |0600 Mon C/O OF POLMONT JN
SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
\WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).
LNER: DIVERT VIA FIFE & LADYBANK.
CS: DIVERT VIA FIFE.
P2024/3418868 |SC107 Linlithgow Newbridge Jn Up Possession |09/06/24 10/06/24 (CIVILS) Linlithgow to Newbridge Jn replace structure
SC109 Down 0025 Sun 0425 Mon UB 070/021 Niddry Burn (EGM1 35.1610yds).
(CIVILS)C070/021-1 (EGM1 35.1350yds)
LNER: TO DIVERT VIA FIFE & LADYBANK
(CIVILS)C070/021-2 (EGM1 35.1348yds)
SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).
LNER: DIVERT VIA FIFE.
CS: ALSO DIVERT VIA FIFE.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3738974 |SC191 Montrose Aberdeen Up Possession |09/06/24 10/06/24
Down 0035 Sun (0500 Mon
P2024/3744535 |SC203 Tain South End  |Lairg Single Possession |08/06/24 10/06/24 (WD) ARDGAY S&C HEAVY REFURB/REBALLAST
Loop Points 0055 Sat  |0530 Mon (72 hrs)
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 12

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3834957

SC107
SC109

Linlithgow

Newbridge Jn

Up

Down

Possession

16/06/24
0025 Sun

17/06/24
0425 Mon

(CIVILS) Linlithgow to Newbridge Jn replace structure
UB 070/021 Niddry Burn (EGM1 35.1610yds).

(CIVILS)C070/021-1 (EGM1 35.1350yds)

LNER: TO DIVERT VIA FIFE & LADYBANK
(CIVILS)C070/021-2 (EGM1 35.1348yds)
SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).

LNER: DIVERT VIA FIFE.

CS: ALSO DIVERT VIA FIFE.

P2024/3834981

SC107
SC109

Greenhill Upper
Jn

Polmont Jn

Up

Down Line

Possession

16/06/24
0020 Sun

17/06/24
0600 Mon

(WD) FALKIRK HIGH SLABTRACK
C/O OF POLMONT JN

SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).

LNER: DIVERT VIA FIFE & LADYBANK.

CS: DIVERT VIA FIFE.
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3738955 |SC191 Montrose Aberdeen Up Possession |16/06/24 17/06/24

Down 0035 Sun (0500 Mon

P2024/3744779 |SC203 Rogart Brora All Lines Possession |15/06/24 17/06/24 (WD)Dunrobin 86m 0400yds to 86m 0520yds
2055 Sat  |0810 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3748462 |SC107 Cowlairs South Jn|Queen Street High  |All Lines Possession |23/06/24 23/06/24 (MAINTENANCE) Queen St OLE High Level OHL
Level 0055 Sun  |1030 Sun Renewals SC107 Cowlairs South to Queen St High
Level

P2024/3738989 |SC191 Montrose Aberdeen Up Possession  |23/06/24 24/06/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3405851 |SC031 Lugton Kennishead All Lines Possession (CIVILS) REPLACE STRUCTURE UB 222/045
GATESIDE GARDEN GBK 7M 1254YDS
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW AND KILMARNOCK.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3831498 |SC023 Cathcart East Jn |Cathcart North Jn All Lines Possession |06/07/24 08/07/24 (RSAS) Kirkhill Up &€ 97m 650y to 98m 752y a€“
SC055 0045 Sat 0600 Mon 1862y Cathcart East Jcn/Newton West and Newton
SCO057 East Jcn to Jen Ex Carlisle / via Cathcart Circle / arr
Newton East Jn  |Newton Kirkhill Jn- |Down and Up Possession  |06/07/24 08/07/24 Cathcart East / to site / dep Lesmahagow / to Millerhill
0045 Sat  |0600 Mon
Newton Hamilton |Cathcart West Jn All Lines Possession |06/07/24 08/07/24
Jn 0045 Sat  |0600 Mon
P2024/3723724 |SCO031 New Cumnock Kirkconnel Down Possession (CIVILS) 161/191A Replacement GSW 57m 1430yds
No passage of ETs
Up
(CIVILS) 161/192B Replacement
GSW 58m 374yds
No passage of ETs
P2024/3723693 |SC031 Kirkconnel Thornhill Down Possession  |06/07/24 08/07/24 (CIVILS) UB 161/216 Tower Burn G&SW 63m
u 2345 Sat  [0520 Mon 1301yds
p No passage of ETs
P2024/3751533 |SC059 High Street Jn Shields Jn All Lines Possession (CIVILS)OB 218/018 Shields Road (BG3
SC131 Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession
Up (MAINTENANCE) - Shields Jn S&C Tamping
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 16

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

P2024/3751477

SC023
SC055
SC057

Cathcart East Jn

Cathcart North Jn

All Lines

Possession

Newton East Jn

Newton Kirkhill Jn

Down and Up

Possession

Newton Hamilton
Jn

Cathcart West Jn

All Lines

Possession

End

Traffic Remarks

Work Type

(RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m
1430y Down Cathcart East Jcn/Newton West and
Newton East Jcn to Ex Carlisle / via Cathcart Circle /
arr Cathcart East / to site / dep Lesmahagow / to
Millerhill

P2024/3723710

SC031

Eastriggs GF

Dumfries

All Lines

Possession

14/07/24
0035 Sun

P2024/3723689

SC031

New Cumnock

Kirkconnel

Down
Up

Possession

15/07/24
0430 Mon (29 hrs)

(CIVILS) UB 161/340 Muir Beck GSW 105m 0990yds
No passage of ETs

(RSAS) 'Annan South 400y CAT12 107m 0300y to
107m 0700y Up

(CIVILS) 161/205A Replacement GSW 60m 770yds
No passage of ETs

(CIVILS) 161/207B Replacement GSW 61m 352yds
No passage of ETs

(CIVILS) 161/216 TOWER BURN G&SW 63M
1301YDS
No passage of ETs

P2024/3831538

SC031

Mauchline

New Cumnock

All Lines

Possession

13/07/24
2320 Sat

15/07/24
0550 Mon

(RSAS) Bank Jcn Down Drain &€ GSW a€“ 53m
616y to 53m 1263y a€“ looking for 2x 29hrs in weeks
14 and 15 alongside existing civils works. Week 14/15
RSA will bring our trains from and to Glasgow
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750926 |SC031 Cathcart East Jn |Cathcart North Jn All Lines Possession (CIVILS) R/232/000.0300 Pollokshields East
SC051 CTC Om 0300yds
SC057 No passage of Ets
Cathcart West Jn |Muirhouse North Jn  |All Lines Possession
Muirhouse Central|Eglinton St Jn All Lines Possession
Jn
All Lines Possession
P2024/3831539 |SC053 Neilston Cathcart West Jn All Lines Possession |21/07/24 22/07/24 (RSAS) NEILSTON
SCO055 0001 Sun  |0600 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750968 |SC031 Cathcart East Jn |Cathcart North Jn All Lines Possession (CIVILS) R/232/000.0300 Pollokshields East
SCO051 CTC Om 0300yds
SCO057 No passage of Ets
Cathcart West Jn |Muirhouse North Jn |All Lines Possession
Muirhouse Central|Eglinton St Jn All Lines Possession
Jn
P2024/3831621 |SC053 Neilston Cathcart West Jn All Lines Possession |28/07/24 29/07/24 (RSAS) NEILSTON
SCO055 0001 Sun  |0600 Mon
P2024/3752438 |SC103 Cowlairs East Jn |Cowlairs South Jn  |Eastfield Possession |28/07/24 28/07/24 MAINTENANCE - S&C STONEBLOWING AT
SC107 Passenger Loop 0055 Sun  |0735 Sun COWLAIRS WEST JN
SC115 - -
Up Main Possession ggé?’sz“ 02:6%7@4 ROUTE AVAILABLE INTO EASTFIELD DEPOT AND
Down Main un on VIA SPRINGBURN.
Cowlairs
Passenger Loop
Cowlairs West Jn |Cowlairs North Jn Down West Curve |Possession |28/07/24 29/07/24
Up West Curve 0055 Sun  |0500 Mon
Sighthill West Jn  |Cowlairs West Jn Down Springburn |Possession |28/07/24 28/07/24
Up Springburn 0055 Sun {0735 Sun
Cowlairs East Jn |Cowlairs South Jn  |Eastfield Possession  |29/07/24 29/07/24
Passenger Loop 0055 Mon  |0500 Mon
Cowlairs West Jn |Cowlairs West Jn Down Springburn |Possession |29/07/24 29/07/24
0055 Mon  |0500 Mon
Sighthill West Jn  |Cowlairs West Jn Up Springburn Possession  |29/07/24 29/07/24
0055 Mon (0500 Mon
P2024/3834986 |SC195 Elgin Forres All Lines Possession |02/08/24 05/08/24 (Civils) 294/005 Kinloss Burn
2345 Fri 0515 Mon

Electronic Copy - Uncontrolled when printed

Page

40




Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3748530 |SC093 Mossend North JnMossend East Jn Up Possession |04/08/24 05/08/24 (MAINTENANCE) Mossend Depot OLE Heavy
Down 0010 Sun (0425 Mon (29 hrs) ~ |maintenance & defects
South - Whifflet North Mossend North Junction -
Mossend South  |Whifflet North Jn No.1 Down Possession |04/08/24 05/08/24 Mossend East Junction
Jn Reception 0010 Sun  |0425 Mon (29 hrs)
No.2 Down
Reception
Down and Up
Main
Nos.1,2&3 Up
Recept
Down Goods Loop
P2024/3441401 |SC165 Niddrie West Jn  |Craiglockhart Jn All Lines Possession |03/08/24 05/08/24 (CIVILS) REPLACE TIMBER DECK UB016/019 OLD
0200 Sat 0515 Mon (54 hrs) DALKEITH ROAD SUB2 4M 286YDS
*DIVERSIONARY ROUTE AVAILABLE VIA
EDINBURGH WAVERLEY*
CLOSURE OF THE ROUNDABOUT AT CAMERON
TOLL TO FACILITATE REPLACEMENT OF THE
TIMBER DECK AND BRIDGE REFURBISHMENT.
P2024/3834986 |SC195 Elgin Forres All Lines Possession |02/08/24 05/08/24 (Civils) 294/005 Kinloss Burn
2345 Fri 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
- - Muirhouse South Jn/ to Site/ via Muirhouse South Jn/

Muirhouse South |Barrhead All Lines 06/10/24  |07/10/24 to Millerhill

Jn 0025 Sun (0540 Mon
P2024/3792777 |SC093 Garnqueen North [Cumbernauld All Lines Possession |11/08/24 12/08/24

Jn 0040 Sun (0455 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
- . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/

Muirhouse South |Barrhead All Lines 06/10/24  |07/10/24 to Millerhill

Jn 0025 Sun (0540 Mon
P2024/3792814 |SC093 Garnqueen North [Cumbernauld All Lines Possession |18/08/24 19/08/24

Jn 0040 Sun (0455 Mon
P2024/3740834 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession |18/08/24 19/08/24

SB Forth Ports Authority |Goods/Docks 0020 Sun 0430 Mon

Single Line
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/

Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill

Jn 0025 Sun (0540 Mon
P2024/3740878 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession  |25/08/24 26/08/24

SB Forth Ports Authority |Goods/Docks 0020 Sun {0430 Mon

Single Line
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat  |0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South [Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0540 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3846263 |SC123 Westerton Drumchapel All Lines Possession |01/09/24 01/09/24 (MAINTENANCE) Westerton Disruptive Tamp
SC133 0025 Sun  |1030 Sun SC123/SC133 Westerton/Westeron Jn to
Drumchapel/Milngavie
Westerton Jn Milngavie All Lines Possession |01/09/24 01/09/24
0025 Sun {1030 Sun
P2024/3752644 |SC171 Ladybank Ladybank Jn All Lines Possession |31/08/24 02/09/24 (Decabonisation) 090/124 Water Trough Intervention
Scisl 0040 Sat (0520 Mon Thornton to Ladybank Jn
Thornton South  |Ladybank All Lines Possession  |31/08/24 02/09/24 (Decarbonisation) 090/122 Pittilock Burn No 2
Jn 0040 Sat 0520 Mon (Proposed Demo) (Combine with adjacent Pittilock
Burn No.1) Thornton to Ladybank Jn 35m 1298yds
(Civils) Muriespot Bridge Reconstruction
OB 090/106 Muriespot Bridge ECN2 31m 1408yds
No passage of ET/OTM for duration Thornton South
Jn To Markinch
(RSAS) Landfill 603y Om 1625 to 1m 468y Single line
Markinch to Cupar and Ladybank Jcn to Hilton
Ladybank Jn to Ladybank
XC: ABERDEEN SERVICES TO START/TERMINATE
AT EDI WAVERLEY.

Electronic Copy - Uncontrolled when printed

Page

45




EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3752629 |SC171 Thornton South  |Ladybank All Lines Possession |31/08/24 02/09/24

Jn 0055 Sat {0520 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
; _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3846178 |SC123 Hyndland East Jn |Anniesland All Lines Possession |08/09/24 08/09/24 (MAINTENANCE) Tamping Heavy S&C Hyndland
SC125 0040 Sun 1030 Sun East Jn SC123/SC125/SC136
SC136 Hyndland/Hynland East JN/Hynland North Jn
Yoker SC All Lines Possession  |08/09/24 08/09/24 to Anniesland/Yoker East End/Hyndland West Jn
0040 Sun {1030 Sun
Hyndland West Jn|Hyndland North Jn  |Single Possession |08/09/24 08/09/24
0040 Sun 1030 Sun
P2024/3752574 |SC171 Thornton South  |Ladybank All Lines Possession |07/09/24 09/09/24
Jn 0055 Sat {0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
] _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3846196 |SC123 Westerton Kilpatrick All Lines Possession  |15/09/24 15/09/24 (MAINTENANCE) Dalmuir Disruptive Tamp
SC125 0110 Sun (1100 Sun SC123/SC125 Westerton/Dalmuir Park Jn to
Kilpatrick/Yoker West
Yoker Dalmuir Park Jn All Lines Possession  |15/09/24 15/09/24
0110 Sun (1100 Sun
P2024/3798741 |SC147 Regional Grantshouse All Lines Possession |14/09/24
Boundary (SC147 0025 Sat
54m 1100yds)
P2024/3748497 |SC147 Grantshouse Drem All Lines Possession |14/09/24 16/09/24
0130 Sat (0430 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3723789 |SC147 Drem Jn North Berwick All Lines Possession  |14/09/24 16/09/24

SC149 0130 Sat  |0530 Mon

Stenton GSP Monktonhall Jn All Lines Possession |14/09/24 16/09/24
0130 Sat  |0530 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
] _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3819887 |SC147 Regional Grantshouse All Lines Possession  [21/09/24
Boundary (SC147 0025 Sat
54m 1100yds)
P2024/3723764 |SC147 Drem Jn Monktonhall Jn All Lines 21/09/24 23/09/24
0130 Sat 0530 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3748518 |SC147 Grantshouse Stenton GSP All Lines 21/09/24 22/09/24

0130 Sat  |0900 Sun
P2024/3751718 |SC147 Waverley (East |Portobello Jn All Lines Possession

End)

(Scotland)
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 26 - Continued

Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

Possession Ref |[LOR

B

Location from
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
] _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3819912 |SC147 Regional Grantshouse All Lines Possession  [28/09/24
Boundary (SC147 0025 Sat
54m 1100yds)
P2024/3751674 |SC147 Waverley (East |Portobello Jn All Lines Possession
End) (Scotland)
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3739007 |SC191 Montrose Aberdeen Up Possession |29/09/24 30/09/24

Down 0035 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
Page 55
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3738956 |SC191 Montrose Aberdeen Up Possession  |06/10/24 07/10/24

Down 0035 Sun  |0500 Mon
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3751716 |SC143 Connel Ferry Oban Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
C 312/272A
OBN2 67m 1660yds
No passage of Ets Connel Ferry to Oban
C 312/271A
OBN2 67m 1200yds
No passage of Ets Connel Ferry to Oban
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3768402 |SC171 Haymarket West |Inverkeithing All Lines Possession  |13/10/24 14/10/24
Jn 0025 Sun  |0440 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3739022 |SC191 Montrose Aberdeen Up Possession  |13/10/24 14/10/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3846109 |SC025 Rutherglen Finnieston West Jn  |All Lines Possession  |19/10/24 20/10/24 (MAINTENANCE) Finnieston High level OHL
Central Jn Al Li 2355 Sat 1000 Sun Renewals Finnieston East/Rutherglen Central to
Ines Finnieston West
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Bushy S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0540 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Vig
, . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun  |0540 Mon
P2024/3819922 |SC123 Garrowhill High Street All Lines Possession [20/10/24 21/10/24 (RSAS) Carntyne 20/21 Falldown 866y CAT16 1m
0030 Sun |0515 Mon 1534y to 2m 0640y Up High Street to Garrowhill Ex
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to
Millerhill
P2024/3819924 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession |20/10/24 21/10/24 T240/123 Charing Cross & T 240/124
0035 Sun |0515 Mon Finnieston Tunnel Structure Stablisation
NEM3 - Om 1025yds to 1m 1288yds
P2024/3751716 |SC143 Connel Ferry Oban Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
C 312/272A
OBN2 67m 1660yds
No passage of Ets Connel Ferry to Oban
C 312/271A
OBN2 67m 1200yds
No passage of Ets Connel Ferry to Oban
P2024/3819892 |SC143 Dalmally Connel Ferry Single Possession |25/10/24 28/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3779896 |SC143 Connel Ferry Oban Single Possession |25/10/24 28/10/24 (Civils) C 312/273C -Culvert Renewal 4€“ OBN2 68m
2130 Fri 0515 Mon 0699yds.
(Civils) C 312/273B
OBN2 68m 0396yds
No passage of Ets
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EAS - Section 7

Data freeze: EAS_V3 2024

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3768404 |SC171 Thornton South  |Ladybank All Lines Possession |20/10/24 21/10/24

Jn 0035 Sun  |0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3742330 |SC123 Garrowhill High Street All Lines Possession  |27/10/24 28/10/24
0030 Sun 0515 Mon
P2024/3733427 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession |27/10/24 28/10/24 T240/123 Charing Cross & T 240/124
0035 Sun 0515 Mon Finnieston Tunnel Structure Stablisation
NEMS3 - Om 1025yds to 1m 1288yds
P2024/3752124 |SC141 Helensburgh Crianlarich Single Possession |01/11/24 04/11/24 (WD) Finnart Resleeper - WHL 11m780 to 12m1020
Upper 2250 Fri 0550 Mon (Garelochhead to Arrochar and Tarbet)
(WD)Arrochar Reballast
P2024/3819892 |SC143 Dalmally Connel Ferry Single Possession  |25/10/24 28/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3779896 |SC143 Connel Ferry Oban Single Possession |25/10/24 28/10/24 (Civils) C 312/273C -Culvert Renewal 4€“ OBN2 68m
2130 Fri 0515 Mon 0699yds.
(Civils) C 312/273B
OBN2 68m 0396yds
No passage of Ets

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2024

Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type

e

Start Traffic Remarks \ Work Type

Electronic Copy - Uncontrolled when printed Page 62




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
Scotland Route Version 3.0 Previous freeze: EAS V2 2024
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat  |0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South [Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0540 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun  |0540 Mon
P2024/3750309 [SC123 Cardross Helensburgh Central |All Lines Possession  |02/11/24 04/11/24 (WD) Craigendoran Station NEM7 3100 23m 0270yds
SCi141 0050 Sat 0550 Mon to 23m 0430yds Requires SC141 from Craigendoran
Jn to Helensburgh Upper
Craigendoran Jn [Helensburgh Upper |All Lines Possession  [02/11/24 04/11/24
0050 Sat  |0550 Mon (MAINTENANCE) CRAIGENDORAN S&C TAMPING
SC123/SC141 10HRS
P2024/3752124 |SC141 Helensburgh Crianlarich Single Possession |01/11/24 04/11/24 (WD) Finnart Resleeper - WHL 11m780 to 12m1020
Upper 2250 Fri 0550 Mon (Garelochhead to Arrochar and Tarbet)
(WD)Arrochar Reballast
P2024/3751504 |SC141 Helensburgh Glen Douglas Single 08/11/24 11/11/24 (CIVILS) OB 310/022 Garelochead Training Camp
Upper 2335Fr  |0550 Mon WHL 8m 0100yds
No passage of Ets
(WD) Finnart Resleeper - WHL 11m780 to 12m1020
(Garelochhead to Arrochar and
Tarbet)P2023/3751435
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
. . Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3751504 |SC141 Helensburgh Glen Douglas Single 08/11/24 11/11/24 (CIVILS) OB 310/022 Garelochead Training Camp
Upper 2335Fr  |0550 Mon WHL 8m 0100yds
No passage of Ets
(WD) Finnart Resleeper - WHL 11m780 to 12m1020
(Garelochhead to Arrochar and
Tarbet)P2023/3751435
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession  |15/11/24
2240 Fri

ﬂ-
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
; _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession  |15/11/24
2240 Fri
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession  [22/11/24
2240 Fri
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
; _ Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
Muirhouse South |Barrhead All Lines 06/10/24 07/10/24 to Millerhill
Jn 0025 Sun (0540 Mon
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession  [22/11/24
2240 Fri
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession  [29/11/24
2320 Fri
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V2_2024
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession  |06/12/24

2320 Fri
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession  |29/11/24

2320 Fri
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V3 2024

Version 3.0 Previous freeze: EAS_V2_ 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession  |06/12/24
2320 Fri

Electronic Copy - Uncontrolled when printed

Page

68




	SCOTLAND ROUTE
	Week 37
	Week 39
	Week 40
	Week 41
	Week 42
	Week 43
	Week 44
	Week 45
	Week 46
	Week 47
	Week 48
	Week 49
	Week 50
	Week 51
	Week 52
	Week 1
	Week 2
	Week 3
	Week 4
	Week 5
	Week 6
	Week 7
	Week 8
	Week 9
	Week 10
	Week 11
	Week 12
	Week 13
	Week 14
	Week 15
	Week 16
	Week 17
	Week 18
	Week 19
	Week 20
	Week 21
	Week 22
	Week 23
	Week 24
	Week 25
	Week 26
	Week 27
	Week 28
	Week 29
	Week 30
	Week 31
	Week 32
	Week 33
	Week 34
	Week 35
	Week 36
	Week 37


