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2023 37 Info
Week commencing:

Saturday 09 December

2023 37

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2023 37

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2023 37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2023 37

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2023 37

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2023 37
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 

SIDING TO BE OUTBERTHED.

2023 37
SW105

SW180
Clapham Junction Wimbledon West Jn

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.

2023 37
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 37
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 37
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2023 37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2023 37
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 37 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2023 37

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF Y02

44500423

44500823

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

Electronic copy - uncontrolled when printed.
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2023 37
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2023 37
SW135

SW140
St Denys, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF
E07

E13
44200820

Cyclic Maintenance

Track renewals prep

2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 

TERMINAL NOT AFFECTED. 

2023 37
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur

0040

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 3Q28 (Th/F)

2023 37
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W

44490023 

(Wokingham S&C)

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2023 37 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523
Track renewals prep

LWRT (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2023 37
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323

Track renewals six week 

follow-up

Electronic copy - uncontrolled when printed.
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2023 38 Info
Week commencing:

Saturday 16 December

2023 38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2023 38
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

2023 38

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2023 38

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2023 38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2023 38

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2023 38

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2023 38

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2023 38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2023 38
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2023 38

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2023 38
SW100

SW220
Waterloo Nine Elms

Platforms 12-24 at Waterloo, 

Down Windsor Slow, Down 

Windsor Fast, Up Windsor, 

Windsor Reversible, Windsor 

Relief Line 1&2, North Siding

0045 WThF to 0440 WThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

Electronic copy - uncontrolled when printed.
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2023 38
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

0035

0045

TWTh

F

to

0515

0515

TWTh

F

W03 Cyclic Maintenance

2F02 TO START FROM SURBITON, ECS VIA 

COBHAM. 1S77 TO TERMINATE AT PLATFORM 5. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD 

PLATFORM 4. BERTHING AVAILABLE IN PLATFORM 

3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

2023 38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 38 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

1B75 TO TERMINATE AT BOURNEMOUTH

2023 38
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWF to 0435 TWF H05b 44600324

Cyclic Maintenance

Track renewals site survey

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2023 38
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0030

TWF

Th

to

0500

0430

TWF

Th

E12 44200820
Cyclic Maintenance

Track renewals follow-up

7V97 TO BE RETIMED. POSSESSION TO BE TAKEN 

AFTER AND BE GIVEN UP FOR THE PASSAGE OF 

3Q03 (W/Th)

2023 38
SW115

SW170
Salisbury (c/o) Tisbury, Beechgrove GF

Dn/Up Exeter, Single, Tisbury 

Loop, Dn/Up Warminster, 

Quidhampton Sidings

0020 TWThF to 0440 TWThF S05 44500723

Cyclic Maintenance 

Track renewals six week 

follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

2023 38
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 38
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2023 38
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur
0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON

2023 38
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot North Jn

Dn/Up Alton, Dn/Up Frimley, 

Single
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 38
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

4440023

Capex rerail 

(Wanborough)

Track renewals prep

Capex prep

2023 38 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.
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2023 39 Info

Christmas Day 

Holiday Mon

Boxing Day 

Holiday Tues

Week commencing:

Saturday 23 December

2023 39 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0001 M to 0400 Th

Capex Wheeltimbers

(Waterloo Platforms 

10&11)

4450120

(Capex S&C refurb 

1520pts) 

Core works

Core works
LINE DIVERSIONS TO APPLY. 

2023 39 SW100 Waterloo Waterloo Platforms 10&11 0030 F to 0505 F

Capex Wheeltimbers

(Waterloo Platforms 

10&11)

Capex follow-up
WATERLOO PLATFORMS 10&11 TO BE 

OUTBERTHED. 

2023 39
SW105

SW140

SW150

Southampton Airport Parkway, 

Fareham
Redbridge Jn

Dn/Up Main, Dn/Up Slow, Dn/Up 

Fast, Up Goods Loop
0001 M to 2359 F E20

Capex Signalling 

(Southampton Life 

Extension Works)

Cyclic Maintenance

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AND WESTERN DOCKS AVAILABLE VIA 

REDBRIDGE JN

2023 39 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 39 SW110 Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF H02 Cyclic Maintenance

2023 39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 ThF to 0525 ThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.
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2023 40 Info

New Years Day 

Holiday 

Monday

Week commencing:

Saturday 30 December

2023 40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2023 40
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 WThF to 0500 WThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2023 40
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 40 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 40
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 WThF to 0440 WThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2023 40 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 WThF to 0600 WThF Br07 Cyclic Maintenance

2023 40
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 WThF to 0435 WThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2023 40
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 40
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 WThF to 0500 WThF CW05a Cyclic Maintenance

2023 40 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop
0030 WThF to 0505 WThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2023 40 SW210 Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF 44300722 Track renewals prep

2023 40
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2023 40
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 TWTh to 0530 WThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed.
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2023 41 Info
Week commencing:

Saturday 06 January

2023 41

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2023 41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2023 41
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2023 41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2023 41
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 41 SW105 Pirbright Jn Fleet Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0505 TWThF B02/B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 41 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh E15
44200623

44200723

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2023 41 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F E15
44200623

44200723

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

S&C Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2023 41
SW110

SO520
Southbourne Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 44600324 Track renewals site survey

2023 41
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2023 41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2023 41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2023 41
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

2023 41 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0520 TWThF 44300722 Track renewals follow-up

Electronic copy - uncontrolled when printed.
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2023 41
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0500 TWThF

44490023 

(Wokingham S&C)

Capex PL Refurb 

44100723 

(Winnersh Triangle)

Track renewals prep

Capex prep

SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR 

TO BERTH IN TWO PLATFORMS AT READING. GWR: 

1V71 TERMINATES GUILDFORD AND FORMS 1O52. 

ECS FROM READING TCD TO STABLE AND FORM 

2O06. GWR TO BERTH 2 X UNITS AT GUILDFORD

2023 41 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2023 42 Info
Week commencing:

Saturday 13 January

2023 42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2023 42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2023 42

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2023 42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

2023 42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2023 42

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2023 42
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. 

2023 42
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Dn Byfleet 

Curve, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2023 42
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2023 42 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2023 42
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th

to

0520

0445

TWTh

F

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q07 (Th/F)

2023 42 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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2023 42
SW130 

SW150
Redbridge Jn, Eastleigh East Jn Laverstock South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
44500118

Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 1Q53 (W/Th)

2023 42
SW135

SW140
Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 

Single
0015 TWThF to 0500 TWThF

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex Rerail 

44600922 

(Paulsgrove Down)

Capex prep

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

2023 42
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 42
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324

Cyclic Maintenance

Track renewals survey

2023 42
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2023 42
SW210 

SW250
Feltham (c/o) Virginia Water, Wraysbury Dn/Up, Dn/Up Windsor

0035

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 44300722
Cyclic Maintenance

Track renewals follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q54 (Th/F)

2023 42
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF

44490023 

(Wokingham S&C)
Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2023 42 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0001 M to 0500 T 44300523 Track renewals core works
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.
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2023 43 Info
Week commencing:

Saturday 20 January

2023 43

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2023 43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2023 43

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2023 43

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2023 43

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

2023 43
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02

Capex Con rail 

(Queenstown Road 

to Clapham 

Junction)

44100224

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2023 43
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
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2023 43
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0050 TThF to 0520 TThF W01

Capex rerail 

44400723

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 43
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2023 43
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b 44200423

Cyclic Maintenance

Track renewal prep

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MW to 0500 TTh H09c

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO 

TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE NOT 

AVAILABLE FOR BERTHING.

2023 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c
Cyclic Maintenance

C44 Rail Grinder (Th/F)
HASLEMERE NOT AVAILABLE FOR BERTHING.

2023 43 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2023 43
GW500

SW115

SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a
44500423

44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 43
SW115

SW175
Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a

44500423

44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 43
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 43 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey

2023 43
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44490023 

(Wokingham S&C)

Cyclic Maintenance

Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2023 43 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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To
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2023 44 Info
Week commencing:

Saturday 27 January

2023 44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2023 44
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2023 44
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02

44300123

Wimbledon S&C

44300324

Cyclic Maintenance

Track renewals prep

Track renewals T52 walk

Track renewals T52 walk

2023 44
SW105

SW180
New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep

2023 44
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START AT SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2023 44 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 44 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep 2B77 TO BERTH AT BOURNEMOUTH

2023 44
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423

Track renewal prep

LWRT (T/W)
NO OUTBERTHING REQUIRED

2023 44
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b 44600324

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2023 44
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2023 44
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500118

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2023 44 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 44
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2023 45 Info
Week commencing:

Saturday 03 February

2023 45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2023 45
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2023 45
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02
Cyclic Maintenance

Rail Milling (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2023 45
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 44400123

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

C44 Rail Grinder (M/T)

1F83 TO BE DIVERTED VIA CHERTSEY

2023 45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2023 45 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2023 45
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19
Cyclic Maintenance

C44 Rail Grinder (T/W)

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2023 45 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 

Sidings
0055 TWThF to 0440 TWThF Br04 44200122

Cyclic Maintenance

Rail Milling (T/W)

Track renewals follow-up

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 45
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600524

Cyclic Maintenance 

Rail Milling (M/T)

Track renewals prep

PLATFORM 5 TO BE KEPT CLEAR

2023 45

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500823

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 45 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF
Capex PL Refurb 

44501623
Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 45
SW135

SW140
Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0455 TWThF H06 44200820

Cyclic Maintenance

Track renewals six week 

follow-up

2023 45
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 Th to 0505 Th Rail Milling

2023 45
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12

Capex S&C Refurb 

(Fulwell Jn)

Cyclic Maintenance

Capex follow-up

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

2023 45 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF

44300523

Capex Rerail 

(Wraysbury)

Track renewals six week 

follow-up

Capex prep

LWRT (Th/F)

NO SHUNTS AVAILABLE AT STAINES WEST JN.

2023 45
SW210

SW265
Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF

44490023 

(Wokingham S&C)
Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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2023 46 Info
Week commencing:

Saturday 10 February

2023 46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2023 46

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2023 46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2023 46

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2023 46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2023 46

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2023 46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2023 46
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2023 46 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0040 TWThF to 0500 TWThF
44100123

44101510

Track renewals prep

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -5, SOUTH SIDING TO BE 

OUTBERTHED.

2023 46
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF 44300123 Track renewals prep

2023 46
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford

0110

0110

TThF

W

to

0515

0450

TThF

W

W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD. 

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q01 (T/W)

2023 46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow

0105

0130

TThF

W

to

0550

0500

TThF

W

B02

Capex S&C

(2501pts 

Farnborough)

Cyclic Maintenance

Capex follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 

(T/W)

2023 46 SW105 Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up 2B77 TO BERTH AT BOURNEMOUTH

2023 46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TWF

Th

to

0600

0600

TWF

Th

Br08 Cyclic Maintenance
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2023 46
SW110 

SO520
Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0200 M to 2359 F

Capex PL Refurb 

44602423 

(Portsmouth Harbour 

platforms)

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 

SOUTHSEA AND PORTSMOUTH HARBOUR. 

SERVICES TO TERMINATE AT FRATTON & 

PORTSMOUTH & SOUTHSEA.

2023 46
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2023 46
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04

Capex rerail 

(Whimple Station)

44501424

Cyclic Maintenance

Capex prep

LWRT (Th/F)

Track renewals survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2023 46
SW135

SW140
Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Up Bay, Dn/Up Spur, Dn/Up 

Branch

0100 M to 2359 F

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex Rerail 

44600922 

(Paulsgrove Down)

Core works

Core works

Core works

GWR: PORTSMOUTH SERVICES TO START & 

TERMINATE AT SOUTHAMPTON CENTRAL. SWR: 

2EXX WILL NOT RUN. 2TXX TO START & 

TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON 

SERVICES TO DIVERT TO PORTSMOUTH & 

SOUTHSEA. XC: 5O68 & 5M22 TO DIVERT VIA 

WINCHESTER. FLHH: ACCESS AVAILABLE TO AND 

FROM FAREHAM SIDINGS. 7O52 & 7V07 WILL NOT 

RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN. 

2023 46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b 44300524

Cyclic Maintenance

Track renewals site survey

2023 46
SW210

SW225

SW230

Clapham Junction
Richmond, New Kew Jn, East 

Putney

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a
Capex PL Refurb 

(Point Pleasant)

Cyclic Maintenance

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 

(Th/F)

2023 46
SW210

SW255
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor

0030

0105

WTh

F

to

0445

0445

WTh

F

44350215

44390023

(Staines S&C)

Track renewals prep

Track renewals prep

LWRT (W/Th)

LWRT (W/Th)

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. BERTHING AVAILABLE AT WINDSOR

2023 46
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

44490023 

(Wokingham S&C)

Feltham Resignalling

Core works

Commissioning

SWR: READING SERVICES TO START & 

TERMINATE AT BRACKNELL. RAIL REPLACEMENT 

ROAD SERVICES FROM BRACKNELL TO READING. 

GWR: GATWICK & REDHILL SERVICES TO START & 

TERMINATE AT BLACKWATER. RAIL 

REPLACEMENT ROAD SERVICES FROM NORTH 

CAMP TO READING.
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2023 47 Info
Week commencing:

Saturday 17 February

2023 47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2023 47

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2023 47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2023 47

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2023 47

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2023 47 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 
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2023 47
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

2023 47
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0105 ThF to 0455 ThF 44300123 Track renewals follow-up

2023 47 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep

2023 47 SW105 Winchester Eastleigh East Jn Dn/Up, Dn/Up Slow, Dn/Up Fast 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RESTART FROM 

SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

2023 47
SW105

SW140
Eastleigh West Jn, Bitterne Northam Jn

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Netley, No. 1 

Reception, No. 2 Reception

0045 TWThF to 0440 TWThF 44200415 Track renewals prep

2B77 TO TERMINATE AT WINCHESTER AND 

RESTART FROM SOUTHAMPTON. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK.

2023 47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1B75 TO TERMINATE AT BOURNEMOUTH

2023 47
SW105

SW175
Dorchester South, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF 44200423

Track renewals prep

LWRT (T/W)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 47
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b 44600324

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2023 47
SW180

SO680
Motspur Park Jn, Cheam Leatherhead Jn

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWTh to 0505 TWTh CW05a 44300524

Cyclic Maintenance

Track renewals site survey

2023 47
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2023 47
SW190

SW245
Norbiton Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 & 2H77 TO DIVERT TO SURBITON AND RUN 

ECS TO WIMBLEDON OR CLAPHAM YARD

2023 47 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2023 47
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES
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2023 47 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham

0035

0035

TThF

W

to

0545

0420

TThF

W

44400324
Track renewals site survey

Track renewals delap walk

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q65 (T/W)

2023 47
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0515 WThF 44300722

Track renewals six week 

follow-up
SWR TO BERTH TWO UNITS AT READING

2023 47
SW210

SW265
Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0105 TWThF to 0500 TWThF

44490023 

(Wokingham S&C)

4440023

Track renewals follow-up

Track renewals prep

SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR 

TO BERTH IN TWO PLATFORMS AT READING. GWR: 

1V71 TERMINATES GUILDFORD AND FORMS 1O52. 

ECS FROM READING TCD TO STABLE AND FORM 

2O06. GWR TO BERTH 2 X UNITS AT GUILDFORD
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2023 48 Info
Week commencing:

Saturday 24 February

2023 48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2023 48

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2023 48 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF CC01b
44100123

44101510

Cyclic Maintenance

Track renewals prep

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2023 48
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF

44300123

44300624

Track renewals follow-up

Track renewals site survey

2023 48 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0450 TWThF 44400123 Track renewals prep

2023 48
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09

Cyclic Maintenance

C44 Rail Grinder (Th/F)

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2023 48 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2023 48
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

C44 Rail Grinder (W/Th)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance

Track renewals T52 walk

1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2023 48
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GTR: 

1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 5F35. 

FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

2023 48
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2023 48
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2023 48
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2023 48
SW135

SW140
Swanwick, Botley Cosham

Dn/Up Netley, Dn/Up Portsmouth, 

Single
0015 TWThF to 0500 TWThF

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Capex follow-up

Capex follow-up

2023 48
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 48
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals site survey

2023 48
SW210

SW255
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0035 TWThF to 0445 TWThF

44350215

44390023

(Staines S&C)

44300523

Track renewals prep

Track renewals prep

LWRT (W/Th)

Track renewals six week 

follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. WINDSOR PLATFORMS TO BE KEPT 

CLEAR
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2023 48
SW210

SW265
Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF

44490023 

(Wokingham S&C)

4440023

Capex PL Refurb 

44100723 

(Winnersh Triangle)

Track renewals follow-up

Track renewals follow-up

Capex follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O06. GWR TO BERTH 2 X 

UNITS AT GUILDFORD

2023 48 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2023 49 Info
Week commencing:

Saturday 02 March

2023 49

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

2023 49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2023 49
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01
44100123

44101510

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 

SIDING TO BE OUTBERTHED.

2023 49
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 44300624

Cyclic Maintenance

Track renewals site survey
1F83 TO BE DIVERTED VIA CHERTSEY

2023 49
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01

44400123

Capex S&C

(Hampton Court Jn)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 49 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 49
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 49
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a

44200423

44200724

Cyclic Maintenance

Track renewals prep

Track renewals T52 walk

NO OUTBERTHING REQUIRED

2023 49
SW110

SW300
Guildford (c/o) Liss, Shalford

Dn/Up Main, Up Loop, Dn/Up 

Redhill
0035 TThF to 0505 TThF H01a

44600524

Capex PL Refurb 

(Sand Tunnel)

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Capex prep

LWRT (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2023 49 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 W to 0505 W H01a 44600524
Cyclic Maintenance

Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2023 49
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 49 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2023 49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02
Capex PL Refurb 

44501623

Cyclic Maintenance

Capex six week follow-up

2023 49
SW115

SW175
Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02

Cyclic Maintenance

C21 Rail Grinder (Th/F)

2023 49
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 49 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY
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2023 49
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Capex Con Rail 

Cyclic Maintenance

Capex prep

LWRT (Th/F)

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2023 49
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2023 49 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523
Track renewals six week 

follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2023 49
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

CD Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2023 50 Info
Week commencing:

Saturday 09 March

2023 50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2023 50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2023 50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2023 50

SW105

SW180

SW180

SW180

SW180

SW105

SW105

SW180

SW185

SW185

SW180

SW105

SO700

SO700

SW105

SW105

Wimbledon

Raynes Park

Epsom Down Sidings

Epsom Up Sidings

Epsom

Raynes Park

Wimbledon

Raynes Park

Motspur Park

Tolworth

Motspur Park

Raynes Park

Wimbledon West

Wimbledon

Wimbledon West

Earlsfield

Raynes Park

Epsom Down Sidings

Epsom Up Sidings

Epsom

Raynes Park

Wimbledon

Raynes Park

Motspur Park

Tolworth

Motspur Park

Raynes Park

Wimbledon West

Wimbledon

Wimbledon West

Earlsfield

Surbiton

2330

2340

0005

0035

0040

0055

0110

0115

0120

0205

0210

0220

0225

0300

0330

0345

W

W

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

to

2340

0005

0035

0040

0055

0100

0115

0120

0205

0210

0220

0225

0300

0330

0345

0355

W

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

Th

MPV 302A PROTECTED PATH

2023 50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2023 50

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2023 50
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0050 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2023 50
SW105

SW180
Clapham Junction Surbiton

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWF to 0450 TWF

44300624

44400123

Track renewals site survey

Track renewals follow-up
2F02 TO START FROM SURBITON

2023 50
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 

TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2023 50 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 50 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122

Track renewals six week 

follow-up

Track renewals TOC walk

2B77 TO BERTH AT BOURNEMOUTH

2023 50
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED
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2023 50 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

Capex Con Rail 

(Finchdean)

F2P resignalling

(Princes Bridge LC)

Cyclic Maintenance

Capex prep

Recommissioning works

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2023 50 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

2023 50
SW115

GW610
Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F

CD Earthworks 

Umbourne Cutting

44501424

Core Works

Track renewals site survey

SWR SERVICES TO TERMINATE AT AXMINSTER. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN AXMINSTER AND EXETER. 

2023 50
SW120

SW260
Pirbright Jn, Camberley Aldershot North Jn

Dn/Up Alton, Dn/Up Frimley, 

Single
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 50
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12

Capex PL Refurb 

44201423 

(Fareham Down)

Capex PL Refurb 

44201523 

(Fareham Up)

Cyclic Maintenance

Capex six week follow-up

Capex six week follow-up

7V97 TO BE RETIMED.

2023 50 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500118 Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2023 50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 50
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings

0030

0050

TWF

Th

to

0505

0505

TWF

Th

CW06b 44300524
Cyclic Maintenance

Track renewal delap walk

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF MPV302A

2023 50
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF

Capex S&C Refurb 

(Fulwell Jn)
Capex six week follow-up

2023 50
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur
0035 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON

2023 50
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0110 TWThF to 0445 TWThF

44350215

44390023 

(Staines S&C)

Track renewals prep

Track renewals prep

2U04 TO START AT FELTHAM. BERTHING 

AVAILABLE AT WINDSOR

2023 50
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2023 51 Info
Week commencing:

Saturday 16 March

2023 51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2023 51
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

2023 51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2023 51

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2023 51

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2023 51

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

2023 51
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02

44300624

44100123

44101510

Cyclic Maintenance

Track renewals site survey

Track renewals follow-up

Track renewals follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2023 51
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0055 TThF to 0455 TThF CW03 Cyclic Maintenance

2023 51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

2F02 TO START FROM SURBITON

2023 51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.
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2023 51
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2023 51 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02

44200624

Capex Rerail

(Christchurch)

Cyclic Maintenance

Track renewals prep

Capex prep

LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 51
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works

SWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT DORCHESTER SOUTH. GWR: 

WEYMOUTH SERVICES TO START & TERMINATE 

AT DORCHESTER WEST.

2023 51
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TThF to 0440 TThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2023 51

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2023 51

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 51
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

CD Earthworks 

(Yeovil Pen Mill 

Cutting)

Core works
GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT YEOVIL PEN MILL

2023 51
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0435 TWThF CF06

44350215

44390023

(Staines S&C)

Cyclic Maintenance

Track renewals prep

Track renewals prep

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2U79 & 2S79 TO TERMINATE AT FELTHAM. SWR TO 

BERTH TWO UNITS AT READING. 

2023 51 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2023 52 Info
Bank Holiday 

Friday

Week commencing:

Saturday 23 March

2023 52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2023 52
SW100

SW210

SW220

Waterloo Barnes, East Putney

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast, 

Putney Reviersible, Dn/Up Putney

0040 TWTh to 0500 TWTh CC06
Capex PL Refurb 

(Point Pleasant)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2023 52
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 52 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWTh to 0455 TWTh B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 52
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWTh to 0440 TWTh E18
44200415

44200824

Cyclic Maintenance

Track renewals follow-up

Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2023 52
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWTh to 0525 TWTh 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

2023 52
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWTh to 0435 TWTh H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals T52 walk

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2023 52
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 52
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

CD Earthworks 

(Yeovil Pen Mill 

Cutting)

Core works
GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT YEOVIL PEN MILL

2023 52
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTW to 0530 TWTh 44500324 Track renewals site survey

2023 52
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWTh to 0525 TWTh CW05b Cyclic Maintenance

2023 52 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F

CD Buildings

Stoneleigh Station 

Footbridge 

Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 

EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN CHESSINGTON SOUTH AND 

EPSOM.

2023 52 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 TWTh to 0445 TWTh 44400124 Track renewals site survey

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 52 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop
0030 TWTh to 0505 TWTh CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2023 52
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR

2023 52
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 F to 2359 F

44390023

(Staines S&C)
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 

VIA HOUNSLOW SERVICES TO START & 

TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 

WILL OPERATE BETWEEN ASCOT & READING. 

GBRf: FREIGHT SERVICES TO DIVERT VIA 

READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 

BALHAM AND WIMBLEDON WEST.
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2023 52
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 F to 2359 F

CD Earthworks 

Virginia Water 

Cutting

Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 

VIA HOUNSLOW SERVICES TO START & 

TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 

WILL OPERATE BETWEEN ASCOT & READING. 

GBRf: FREIGHT SERVICES TO DIVERT VIA 

READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 

BALHAM AND WIMBLEDON WEST.

2023 52
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2023 52
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTW to 0530 TWTh IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 1 Info
Bank Holiday 

Monday

Week commencing:

Saturday 30 March

2024 1

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2024 1

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2024 1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 1

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2024 1

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2024 1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2024 1
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0100 TW to 0445 TW

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

2024 1 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 WThF to 0450 WThF B02/B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 1 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 WThF to 0500 WThF E16
44200424

44200324

Cyclic Maintenance

Track renewals prep

Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 1 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 WThF to 0600 WThF Br07 Cyclic Maintenance

2024 1
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 WThF to 0525 WThF 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

2024 1
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Capex PL Refurb 

44602423 

(Portsmouth Harbour 

platforms)

Cyclic Maintenance

Capex follow-up

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2024 1 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 WThF to 0525 WThF Y03 Cyclic Maintenance

2024 1
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

2024 1 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T

CD Buildings

Stoneleigh Station 

Footbridge 

Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 

EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN CHESSINGTON SOUTH AND 

EPSOM.
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2024 1
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 WThF to 0445 WThF

G02

W06

Capex Con Rail 

(Horsley)

44400124

Cyclic Maintenance

Capex prep

Track renewals site survey

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 1
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WTh to 0510 WTh CC05a

Capex Con 200

Capex Con Rail 

(Mortlake RDG)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Capex prep

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 1
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0001 M to 0400 T CF06

44390023

(Staines S&C)

Cyclic Maintenance

Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 

VIA HOUNSLOW SERVICES TO START & 

TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 

WILL OPERATE BETWEEN ASCOT & READING. 

GBRf: FREIGHT SERVICES TO DIVERT VIA 

READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 

BALHAM AND WIMBLEDON WEST.

2024 1
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 WThF to 0445 WThF CF06

44390023

(Staines S&C)

Cyclic Maintenance

Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. 

2024 1
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F

CD Earthworks 

Virginia Water 

Cutting

Core works

SWR: ON MONDAY, READING, WINDSOR & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

TO START & TERMINATE AT HOUNSLOW. FROM 

TUESDAY TO SUNDAY, READING & 

WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 

WILL START & TERMINATE AT STAINES. A 

SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT & READING ALL WEEK. GBRf: FREIGHT 

SERVICES TO DIVERT VIA READING. DB CARGO: 

6Y55/6Y56 WILL DIVERT VIA BALHAM AND 

WIMBLEDON WEST.
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2024 2 Info
Week commencing:

Saturday 06 April

2024 2

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 2

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 2

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2024 2
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 2
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 2
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2024 2
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2024 2
SW105

SW160
Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0510 TWThF Br01

44200624

Capex Rerail

(Christchurch)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 2 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF H01a

44600524

F2P Resignalling 

(Farncombe West 

LC)

Cyclic Maintenance

Track renewals prep

Resignalling prep

HASLEMERE LOOP TO BE KEPT CLEAR

2024 2
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2024 2 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 2
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500118

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 2
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 2
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324
Cyclic Maintenance

Track renewals site survey

2024 2
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07

Capex PL Refurb 

(Mickleham Tunnel)

Cyclic Maintenance

Capex survey
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2024 2
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TWThF to 0450 TWThF

Capex Con 147 

(Kingston)

Capex Rerail 

(Shacklegate Jn)

Capex prep

Capex prep

LWRT (W/Th)

LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

2024 2
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 WThF to 0450 WThF CF03 Cyclic Maintenance

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

2024 2
SW210

SW255
Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF

Capex Wheeltimbers

(Staines River 

Bridge)

Capex follow-up SWR TO BERTH TWO UNITS AT READING

2024 2
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 

(North Downs LC 

Upgrades)

Recoveries
GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2024 3 Info
Week commencing:

Saturday 13 April

2024 3
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 3

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 3

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 3

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2024 3

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2024 3
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 WThF to 0505 WThF CC01
44100123

44101510

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals six week 

follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 3
SW105

SW190
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom
0050 WThF to 0455 WThF CW02

44300123

44300624

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals delap walk

1F83 TO BE DIVERTED VIA CHERTSEY

2024 3
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 44400123

Cyclic Maintenance

Track renewals six week 

follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 3
SW105

SW255
Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves
0125 F to 0425 F C21 Rail Grinder (Th/F) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 3
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 3
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 3
SW110

SW300
Guildford (c/o) Liss, Shalford

Dn/Up Main, Up Loop, Dn/Up 

Redhill
0035 TWTh to 0505 TWTh H01a

44600524

Capex PL Refurb 

(Sand Tunnel)

F2P Resignalling 

(Farncombe West 

LC)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2024 3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F H01a

44600524

F2P Resignalling 

(Farncombe West 

LC)

Cyclic Maintenance

Track renewals follow-up

LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2024 3 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex S&C

(Laverstock North)

Cyclic Maintenance

Capex follow-up
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2024 3
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a 44500524
Cyclic Maintenance

Track renewals site survey
1L88 & 1L73 TO DIVERT VIA WESTBURY

2024 3
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a 44500524
Cyclic Maintenance

Track renewals site survey
1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 3
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 3
SW210

SW265
Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44490023 

(Wokingham S&C)

4440023

Cyclic Maintenance

Track renewals TOC walk

Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2024 3 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0510 TWThF CF10

Cyclic Maintenance

Capex Wheeltimbers 

(Grand Union and 

London Road)

Capex follow-up
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2024 4 Info
Week commencing:

Saturday 20 April

2024 4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 4

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 4
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03

Capex S&C 

(Waterloo & 

Vauxhall)

Cyclic Maintenance

Capex survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2024 4
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom
0055 TWThF to 0455 TWThF CW02

44300123

44300624

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals TOC walk

Track renewals site survey

2024 4 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0450 TWThF 44400123
Track renewals six week 

follow-up
2F02 TO START FROM SURBITON.

2024 4
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0120 TWThF to 0515 TWThF W03

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 

TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2024 4 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 4 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Capex PL Refurb 

(Worgret Jn)

Capex Drainage 

(Hamworthy)

Cyclic Maintenance

Capex follow-up

Capex follow-up

2024 4 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224
Track renewals prep

LWRT (Th/F)

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM SURBITON

2024 4 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF
F2P Resignalling 

(Milford LC)
LC Commissioning works

2024 4
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0425 TWThF H11 44600324

Cyclic Maintenance

Track renewals prep
2P77 TO TERMINATE AT HASLEMERE. 

2024 4
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2024 4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 4 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 4
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey

2024 4
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2024 5 Info
Week commencing:

Saturday 27 April

2024 5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 5

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2024 5
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

44100123

44101510

44100224

44300624

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals six week 

follow-up

Track renewals TOC walk

Track renewals site survey

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 5
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03

Capex Con Rail 

(Raynes Park)

44400123

Cyclic Maintenance

Capex prep

Track renewals six week 

follow-up

Track renewals TOC walk

1F83 TO BE DIVERTED VIA CHERTSEY

2024 5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 5 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 5
SW105

SW150
Southampton Central (c/o) Brockenhurst, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19

Capex S&C

(Redbridge Jn)

Capex PL Refurb

(Beaulieu Road)

Millbrook S&C

Cyclic Maintenance

Capex follow-up

Capex follow-up

Track renewals site survey

Track renewals delap walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2024 5 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 

Sidings
0055 TWThF to 0440 TWThF Br04

Capex S&C 

(Branksome 

2053pts)

Cyclic Maintenance

Capex follow-up
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 5
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12

Capex Wheeltimbers 

(River Wey)

Cyclic Maintenance 

Capex follow-up
PLATFORM 5 TO BE KEPT CLEAR

2024 5

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 5 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 5
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2024 6 Info
Bank Holiday 

Monday

Week commencing:

Saturday 04 May

2024 6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 6

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 6 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 WThF to 0515 WThF W09

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2024 6 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 6 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings
0050 WThF to 0500 WThF E16 44200424

Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 2B77

2024 6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

2024 6
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 WThF to 0435 WThF H05b 44600324

Cyclic Maintenance

Track renewals prep

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2024 6
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 WTh to 0430 WTh S03a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2024 6
SW115 

SW150
Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a

Cyclic Maintenance

S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2024 6 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TW to 0525 WTh 44501424 Track renewals site survey

2024 6
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 WThF to 0440 WThF G06

Capex 

(Aldershot South Jn)

Cyclic Maintenance

Capex follow-up

2024 6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0100 WThF to 0500 WThF CW06a Cyclic Maintenance

2024 6 SW200 Clandon Guildford
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 WThF to 0445 WThF 44400124

Track renewals site survey

Track renewals delap walk

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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2024 6
SW210

SW225
Clapham Junction Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible

0040

0125

WTh

F

to

0500

0500

WTh

F

CC07a
Cyclic Maintenance

C44 Rail Grinder (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2024 6 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop

0035

0120

WTh

F

to

0505

0505

WTh

F

Capex S&C 

(Richmond)
Capex follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2024 6
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0100

WTh

F

to

0520

0520

WTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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2024 7 Info
Week commencing:

Saturday 11 May

2024 7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 7

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 7

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 7 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF CC01b 44100224
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2024 7
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2024 7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44200424

Cyclic Maintenance

Track renewals follow-up

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.
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2024 7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200424

Cyclic Maintenance

Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 7 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 TWTh to 0600 WThF E26 Cyclic Maintenance

2024 7
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF

44200423

44300524

Track renewal six week 

follow-up

Track renewals site survey

NO OUTBERTHING REQUIRED

2024 7 SW110 Haslemere Petersfield Dn/Up Main 0100 TThF to 0500 TThF H02
F2P Resignalling 

(Liss Common LC)

Cyclic Maintenance

LC Commissioning works

2024 7
SW110

SO520
Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0115 TThF to 0440 TThF 44600324 Track renewals follow-up

2024 7
SW110

SO520
Southbourne Havant Jn Dn/Up, Dn/Up Brighton 0025 W 0445 W 44600324 Track renewals follow-up

2024 7
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2024 7 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 7
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

Capex 

(Aldershot South Jn)
Capex follow-up

2024 7
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q65 (T/W)

2024 7
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2024 7
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD

2024 7
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215

Track renewals six week 

follow-up

Track renewals TOC walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. BERTHING AVAILABLE AT 

WINDSOR

2024 7 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2024 8 Info
Summer 

Timetable

Week commencing:

Saturday 18 May

2024 8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 8 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. 

2024 8
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD

2024 8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 8
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 8
SW105

SW175
Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF

44200423

44300524

Track renewal six week 

follow-up

Track renewals site survey

NO OUTBERTHING REQUIRED

2024 8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
Cyclic Maintenance

Track renewals prep

1F83 TO TERMINATE AT WOKING. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2024 8
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GTR: 

1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 5F35. 

FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

2024 8 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0515 TWThF 44501424 Track renewals site survey

2024 8
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2024 8
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0505 TWThF

Capex Con Rail 

(Aldershot)

Capex prep

LWRT (W/Th)

LWRT (Th/F)

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 8
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500118

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 8
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 8
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324
Cyclic Maintenance

Track renewals site survey

2024 8
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 8 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 43 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 25 May

2024 9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 9
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2024 9
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 WThF to 0505 WThF CC01 44100224
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 

SIDING TO BE OUTBERTHED.

2024 9
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 WThF to 0455 WThF CW02

Capex Con Rail 

(Raynes Park)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY

2024 9
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 Cyclic Maintenance

1F83 TO DIVERT VIA CHERTSEY AND TERMINATE 

AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 5F02 

TO START FROM WOKING UP SIDINGS.

2024 9
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 9
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 WThF to 0525 WThF Br09a 44300524

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

NO OUTBERTHING REQUIRED

2024 9 SW110 Woking Jn Guildford (c/o) Dn/Up 0135 WThF to 0505 WThF 44400224 Track renewals prep
2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START 

FROM WOKING UP SIDINGS. 

2024 9 SW110 Shalford Jn Haslemere Dn/Up Main 2135 TWTh to 0445 WThF H01a

Farncombe to 

Petersfield 

Resignalling

44600524

Cyclic Maintenance

Resignalling pre-testing

Track renewals six week 

follow-up

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

HASLEMERE. XC ECS TO DIVERT VIA 

WINCHESTER.

2024 9
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 9 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2024 9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 WThF to 0455 WThF Y02 44500524
Cyclic Maintenance

Track renewals site survey

2024 9
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 WThF to 0500 WThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 9 SW140 St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2024 9 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF 44400324 Track renewals prep
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2024 9
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0040 WThF to 0515 WThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2024 9
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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2024 10 Info
Week commencing:

Saturday 01 June

2024 10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 10

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 10

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 10

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2024 10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 10
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 10
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2024 10
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 2F02 

TO START FROM SURBITON. 1S77 TERMINATE 

PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM 

GUILDFORD. BERTHING AVAILABLE IN PLATFORM 

3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2024 10 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 10 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224 Track renewals follow-up 1F83 TO TERMINATE AT WOKING

2024 10 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600524

Track renewals six week 

follow-up

Track renewals TOC walk

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 46 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 10
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton

0045

0045

TWF

Th

to

0435

0410

TWF

Th

H05c 44600324

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

Track renewals follow-up

2P77 TO TERMINATE AT HAVANT & RUN ECS TO 

BERTH AT HASLEMERE. 2P01 WILL NOT RUN. 2P12 

TO START FROM HAVANT. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q02 (W/Th)

2024 10
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2024 10
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0015

TWF

Th

to

0500

0355

TWF

Th

E12 Cyclic Maintenance
7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q02 (W/Th)

2024 10 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 10
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2024 10
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur
0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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2024 11 Info
Week commencing:

Saturday 08 June

2024 11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 11

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 11

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 11

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2024 11
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02
44300624

44100424

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 11
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0100

0050

W

ThF

to

0455

0455

W

ThF

CW03

Cyclic Maintenance

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07
Capex Con Rail 

(Walton-on-Thames)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.
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2024 11 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 11 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

2024 11
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2024 11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 11 SW110 Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF H04a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2024 11

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 11
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 11
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

Capex 

(Aldershot South Jn)
Capex six week follow-up

2024 11 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

2024 11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2024 11 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0120 TWThF to 0430 TWThF Capex Wheeltimbers Capex follow-up
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2024 12 Info
Week commencing:

Saturday 15 June

2024 12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 12
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

2024 12

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 12
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2024 12
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TWThF to 0515 TWThF W12b Brookwood S&C

Cyclic Maintenance

Track renewals site survey

2024 12 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 12
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2024 12 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2024 12
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2024 12
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

2024 12 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

2024 12
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

2024 12 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop
0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2024 12
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 
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2024 12
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 13 Info
Week commencing:

Saturday 22 June

2024 13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 13
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF
CC02

CW01

Capex PL Refurb 

(Vauxhall platforms)

Cyclic Maintenance

Capex follow-up

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY. LINE DIVERSIONS TO APPLY. CURRENT 

NOT AFFECTED IN WATERLOO PLATFORMS 

2024 13
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 13 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 13 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16
44200424

44200324

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 13
SW110

SO520
Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0040 TWThF to 0445 TWThF 44600324

Track renewals six week 

follow-up
2P77 TO TERMINATE AT PETERSFIELD

2024 13
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73 & 2P75 TO TERMINATE AT FRATTON. 

2P77 TO TERMINATE AT PETERSFIELD. 2P12 TO 

START FROM FRATTON. GWR: POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 5F35. FRATTON 

DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

2024 13 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

2024 13 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 44501424

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

2024 13
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 13
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a
Capex Con Rail 

(Barnes Jn HOU)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 13
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2024 14 Info
Week commencing:

Saturday 29 June

2024 14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

2024 14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 14

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 14
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 14
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2024 14 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 14
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 14 SW110 Haslemere Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT HASLEMERE AND RESTART FROM 

PETERSFIELD. XC ECS TO DIVERT VIA 

WINCHESTER.

2024 14
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th

to

0520

0445

TWTh

F

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q07 (Th/F)

2024 14 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2024 14
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0035 TWThF to 0500 TWThF

E14

S04

Capex rerail 

(Romsey)

Cyclic Maintenance

Track renewals TOC walk

Capex prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2024 14
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 14
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324

Cyclic Maintenance

Track renewals site survey
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2024 14
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07

44300424

44300524

Capex rerail 

(Leatherhead Jn 

LEJ)

Cyclic Maintenance

Track renewals prep

Track renewals prep

Capex prep

LWRT (Th/F)

2024 14
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05
44390023

(Staines S&C)

Cyclic Maintenance

Track renewals TOC walk

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

2024 14 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF Capex Wheeltimbers

Capex follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

WEYBRIDGE BAY TO KEPT CLEAR
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Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 15 Info
Week commencing:

Saturday 06 July

2024 15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 15

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 15

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2024 15

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

2024 15
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 44100224
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 15
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

Electronic copy - uncontrolled when printed.
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Other Work
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2024 15
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01

Capex Con Rail 

(Esher)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 15 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01
Capex Con Rail 

(Esher)

Cyclic Maintenance

Capex prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 15 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0450 TWThF 44600624
Track renewals site survey

Track renewals delap walk

ACCESS IS AVAILABLE TO BARTON MILL 

CARRIAGE SIDINGS.

2024 15
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 15
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b

44200724

44200524

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 15 SW110 Shalford Jn Haslemere Dn/Up Main 2240 MWTh to 0445 TThF H01b

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

HASLEMERE. XC ECS TO DIVERT VIA 

WINCHESTER.

2024 15 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2024 15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

2024 15
SW135

SW140
Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07

Capex S&C 

(Eastleigh South Jn)

Cyclic Maintenance

Capex follow-up
7V97 TO BE RETIMED.

2024 15
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F

to

0515

0515

TWTh

F

44300424

44300524

Track renewals prep

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q68 (Th/F)

2024 15 SW200 Claygate Effingham Jn Dn/Up Cobham

0035

0035

TThF

W

to

0545

0415

TThF

W

44400324 Track renewals prep

2024 15
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S

Cyclic Maintenance

Track renewals TOC walk

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.

2024 15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0120 TWThF to 0430 TWThF Capex Wheeltimbers Capex follow-up

Electronic copy - uncontrolled when printed.
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2024 16 Info
Week commencing:

Saturday 13 July

2024 16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 16
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03
Capex Wheeltimbers 

(Platform 17)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2024 16
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

44300324

Cyclic Maintenance

Capex prep

Track renewals site survey

2024 16
SW105 

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 2F02 

TO START FROM SURBITON. 1S77 TERMINATE 

PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM 

GUILDFORD. BERTHING AVAILABLE IN PLATFORM 

3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2024 16 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 16 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

1B75 TO TERMINATE AT BOURNEMOUTH

2024 16 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224
Track renewals six week 

follow-up
1F83 TO TERMINATE AT WOKING

2024 16
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2024 16
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2024 16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10

Capex rerail 

(Romsey)

Cyclic Maintenance

Capex prep

LWRT (T/W)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 16
SW135

SW140
Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF

Capex S&C 

(Botley)
Capex follow-up 7V97 TO BE RETIMED

2024 16 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 16 SW180 Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF
Capex Con Rail 

(Bookham)

Capex prep

LWRT (T/W)

LWRT (W/Th)

2024 16
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

Electronic copy - uncontrolled when printed.
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2024 17 Info
Week commencing:

Saturday 20 July

2024 17

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2024 17

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2024 17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 17

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2024 17

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2024 17
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02
44300624

44100224

Cyclic Maintenance

Track renewals prep

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 17
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0105

TF

W

to

0455

0455

TF

W

CW03

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

2024 17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 17 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 17 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

2024 17
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2024 17 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 17

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 17
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWF to 0530 TWF G07

Capex PL Refurb 

(Aldershot Platform 

3)

Cyclic Maintenance 

Capex prep

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 17 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 17
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

Electronic copy - uncontrolled when printed.
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2024 17 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF

44400324

Capex Con Rail 

(Claygate)

Track renewals follow-up

Capex prep

LWRT (Th/F)

Electronic copy - uncontrolled when printed.
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2024 18 Info
Week commencing:

Saturday 27 July

2024 18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 18

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 18

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 18

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2024 18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 18
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 18 SW105 Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up Main 

Loop
0050 TWThF to 0455 TWThF

44300624

44300324

Track renewals prep

LWRT (M/T)

LWRT (T/W)

Track renewals site survey

2024 18
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton

0105

0105

TThF

W

to

0555

0450

TThF

W

W12a Cyclic Maintenance
LINE DIVERSIONS TO APPLY. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

2024 18 SW105 Farnborough Hook Dn/Up Fast, Dn Slow

0105

0125

TThF

W

to

0550

0510

TThF

W

B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q01 (T/W)

2024 18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2024 18 SW110 Haslemere Petersfield Dn/Up Main 2235 MTWTh to 0445 TWThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT HASLEMERE AND RESTART FROM 

PETERSFIELD. XC ECS TO DIVERT VIA 

WINCHESTER.

2024 18
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0405 TWThF S03

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 
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2024 18
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

2024 18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a 44300524

Cyclic Maintenance

Track renewals prep

2024 18 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up

2024 18
SW210

SW225

SW230

Clapham Junction Richmond, Barnes Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0125

TWTh

F

to

0500

0500

TWTh

F

CC07a
Capex Con Rail 

(Barnes Jn HOU)

Cyclic Maintenance

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 

(Th/F)

2024 18
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2024 18
SW230

EA1330
Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F

Capex Wheeltimbers 

(Barnes River 

Bridge)

Capex Con Rail 

(Chiswick)

Core works

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN. 

2024 18 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed.
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2024 19 Info
Week commencing:

Saturday 03 August

2024 19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 19

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 19

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 19

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2024 19 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 WThF to 0505 WThF CC01b 44100224
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2024 19
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Point Pleasant Jn

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545 

0440

WTh

F

CC08
Cyclic Maintenance

S&C Rail Grinder (Th/F)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

Electronic copy - uncontrolled when printed.
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2024 19 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44200324

Cyclic Maintenance

Track renewals site survey

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2024 19 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
44200324

Cyclic Maintenance

Track renewals site survey
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2024 19
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWTh to 0505 TWTh G12

Capex rerail 

(Shalford Jn)

Cyclic Maintenance 

Capex prep

LWRT (W/Th)

PLATFORM 5 TO BE KEPT CLEAR

2024 19
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2024 19
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals prep

LWRT (M/T)

2024 19
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TThF

W

CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 19
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0135

TWTh

F

to

0515

0515

TWTh

F

44300524 Track renewals prep
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q67 (Th/F)

2024 19
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2024 19
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TWThF to 0450 TWThF CF11

Capex signalling life 

extension works 

(Kingston)

Cyclic Maintenance

Capex prep

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD

2024 19
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040

0040

WTh

F

to

0510

0450

WTh

F

Capex Wheetimbers 

(Barnes Bridge)
Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO EB GIVEN UP FOR THE PASSAGE OF 3Q21 

(Th/F)

2024 19 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

Electronic copy - uncontrolled when printed.
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2024 20 Info
Week commencing:

Saturday 10 Auguat

2024 20

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 20

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 20
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Capex Wheeltimbers 

(Platforms 2&3)

44100224

Cyclic Maintenance

Capex follow-up

Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

EAST PUTNEY. WATERLOO PLATFORMS 1 -10, 

SOUTH SIDING TO BE OUTBERTHED.

2024 20
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD

2024 20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03
Cyclic Maintenance

C21 Rail Grinder (M/T)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 20
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 20 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF
44400224

(Part 2)
Track renewals site survey 1F83 TO TERMINATE AT WOKING

2024 20
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GTR: 

1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 5F35. 

FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

2024 20
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2024 20
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07

Capex PL Refurb 

(Aldershot Platform 

3)

Cyclic Maintenance 

Capex follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 20
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 20
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 20
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2024 20
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals follow-up

2024 20 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance

Electronic copy - uncontrolled when printed.
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2024 21 Info
Week commencing:

Saturday 17 August

2024 21

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2024 21

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

2024 21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 21 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2024 21
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Capex prep

Track renewals site survey

Track renewals prep

Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

2024 21
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 21
SW105

SW255
Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0130 Th to 0425 Th C21 Rail Grinder (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 21
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 21
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a 44200724

Cyclic Maintenance

Track renewals site survey
NO OUTBERTHING REQUIRED

2024 21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b

Cyclic Maintenance

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

2024 21
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 21 SW115 Overton Andover Dn/Up Exeter 0035 T to 0500 T S01
Cyclic Maintenance

C44 Rail Grinder (M/T)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q57 (M/T)

2024 21 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01
Cyclic Maintenance

C44 Rail Grinder (T/W)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2024 21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 21
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 
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2024 21 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2024 21
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up

2024 21
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2024 21
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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2024 22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 24 August

2024 22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 22

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 22

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

To be confirmed

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

2024 22
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 WThF to 0440 WThF CC04
Capex rerail 

(Vauxhall)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 15-18 

AND 20-24

2024 22
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0055 ThF to 0455 ThF

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2024 22
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 WThF to 0515 WThF W03

44400224

(Part 2)

Cyclic Maintenance

Track renewals site survey

C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 

TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2024 22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 22 SW110 Haslemere Havant Jn Dn/Up Main 2250 TWTh to 0445 WThF H11

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2024 22
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

2024 22
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2024 22 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 22
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 22
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0100 WThF to 0500 WThF CW06a Cyclic Maintenance

Electronic copy - uncontrolled when printed.
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2024 22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0500 T

Capex Wheeltimbers 

(Flood Opening 

A&B)

Core works
SWR: GUILDFORD VIA COBHAM SERVICES WILL 

NOT RUN

2024 22
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur
0035 WThF to 0450 WThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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2024 23 Info
Week commencing:

Saturday 31 August

2024 23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 23

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 23

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 23

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

To be confirmed

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

2024 23
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 44100224

Cyclic Maintenance

Track renewals prep

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 23
SW105

SW180
Clapham Junction Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0100 TThF to 0455 TThF CW03

Capex signalling life 

extension works 

(Raynes Park)

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Capex prep

Track renewals site survey

Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

2024 23
SW105

SW200
Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07

Capex rerail 

(Hampton Court 

1&2)

Cyclic Maintenance

Capex prep

C21 Rail Grinder (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.
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2024 23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02
MPSB 

(Winchfield)

Cyclic Maintenance

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 23
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Millbrook S&C

Cyclic Maintenance

Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2024 23
SW105

SW160
Totton Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02

Capex rerail 

(Brockenhurst)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 23
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

2024 23 SW110 Haslemere Petersfield Dn/Up Main 2235 MWTh to 0445 TThF H02

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT HASLEMERE AND RESTART FROM 

PETERSFIELD. XC ECS TO DIVERT VIA 

WINCHESTER.

2024 23

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Capex rerail (Dinton)

Cyclic Maintenance

Capex prep
1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 23 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324
Track renewals six week 

follow-up

2024 23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2024 24 Info
Week commencing:

Saturday 07 September

2024 24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 24
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2024 24 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up

2024 24
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2024 24 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 24
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E18 44200824
Cyclic Maintenance

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2024 24 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings

0005

0030

TWTh

F

to

0600

0530

TWTh

F

Br07 Cyclic Maintenance

2024 24
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0030 TWThF to 0525 TWThF

44300524

44200724

Track renewals prep

LWRT (Th/F)

Track renewals site survey

NO OUTBERTHING REQUIRED

2024 24
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2024 24
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

2024 24 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals prep

2024 24
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF

Capex PL Refurb 

(Aldershot Platform 

3)

Capex six week follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 24
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

2024 24
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

2024 24 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324
Track renewals six week 

follow-up

2024 24 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop
0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2024 24
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 71 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 24
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 25 Info
Week commencing:

Saturday 14 September

2024 25
SO520

SW110

Chichester

Havant

Havant

Portsmouth Harbour

2320

2340

M

M
to

2340

0001

M

T
MPV 303 PROTECTED PATH

2024 25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 25
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2024 25 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0040 TWThF to 0500 TWThF CC01b
Capex S&C 

(Waterloo 1595pts)

Cyclic Maintenance

Capex follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

NO OUTBERTHING REQUIRED

2024 25 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01 44300624
Cyclic Maintenance

Track renewals follow-up

2024 25
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0100 TWThF to 0445 TWThF

Capex rerail 

(Hampton Court 

1&2)

Capex prep

LWRT (W/Th)

2024 25 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 25 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 44200324
Cyclic Maintenance

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 25 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF

Farncombe to 

Petersfield 

Resignalling

Resignalling pre-testing

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2024 25
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2024 25 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 44501425

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

2024 25
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

44500324

Capex S&C Refurb

(Maiden Newton)

Track renewals prep

Capex prep

2024 25
SW180

SW200
Claygate, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
44400124

Cyclic Maintenance

Track renewals prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 25
SW210

SW230
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 25
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03

Cyclic Maintenance

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2024 26 Info
Week commencing:

Saturday 21 September

2024 26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 26

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 26

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 26

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2024 26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 26
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 26
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 26
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TThF to 0515 TThF W12b Cyclic Maintennance

2024 26
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWF to 0500 TWF Millbrook S&C Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2024 26
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 26 SW110 Haslemere Havant Jn Dn/Up Main 0105 ThF to 0445 ThF
C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)
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2024 26
SW110

SW140

SO520

Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0115 TW to 0425 TW
C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

2024 26
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2024 26
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04

Capex rerail 

(Romsey)

Cyclic Maintenance

Capex follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE OF 1Q53 (W/Th)

2024 26 SW140 Fareham Cosham Jn Dn/Up Portsmouth

0015

0015

TWF

Th

to

0455

0405

TWF

Th

H06 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q02 (W/Th)

2024 26
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 26
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

44500324

Capex PL Refurb 

(Sparkford Hill)

Capex S&C Refurb

(Maiden Newton)

Cyclic Maintenance

Core works

Core works

Core works

GWR: WEYMOUTH SERVICES TO START & 

TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN 

MILL SERVICES WILL NOT RUN OR WILL 

TERMINATE AT CASTLE CARY

2024 26
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance

Track renewals six week 

follow-up

2024 26 SW200 Effingham Junction (c/o) Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0020 TWThF to 0445 TWThF G02 44400124

Cyclic Maintenance

Track renewals follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 

PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO 

TERMINATE AT EFFINGHAM JUNCTION AND SHUNT 

VIA 3152pts AND RUN ECS TO WIMBLEDON VIA 

COBHAM. GUILDFORD PLATFORMS 2&3 TO BE 

KEPT CLEAR.

2024 26
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)
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2024 27 Info
Week commencing:

Saturday 28 September

2024 27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 27

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 27

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2024 27

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2024 27
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0030

W

ThF

to

0455

0455

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 27
SW105

SW180
Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C Track renewals site survey 1F83 TO BE DIVERTED VIA CHERTSEY

2024 27
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
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2024 27
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 ThF to 0520 ThF W01

Capex rerail 

(Hampton Court 

1&2)

Cyclic Maintenance

LWRT (W/Th)
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 27 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0035 TWThF to 0450 TWThF 44600624 Track renewals prep
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 27
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 27
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b 44200724

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 27 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 MTWTh to 0505 TWThF H01a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2024 27
GW610

SW115
Yeovil Jn Axminster

Dn/Up Exeter, Exeter Main, Chard 

Dn Loop
0001 M to 2359 F

CD Earthworks 

(Crewkerne Tunnel 

Cutting)

Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT YEOVIL JN. A SHUTTLE SERVICE WILL 

OPERATE BETWEEN AXMINSTER AND EXETER

2024 27 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex Pl Refurb 

(Idmiston)

Cyclic Maintenance

Capex follow-up

2024 27 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 27
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 27 SW160 Brockenhurst Lymington Pier Single/Loop 0001 M to 2359 F

CD Civils (Lymington 

Viaduct and 

Lymington Pier Sea 

Wall)

Core works

Core works
LYMINGTON PIER SERVICES WILL NOT RUN

2024 27
SW180

SO680
Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F

to

0515

0515

TWTh

F

44300524
Track renewals six week 

follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q68 (Th/F)

2024 27
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF

44500324

Capex S&C Refurb

(Maiden Newton)

Track renewals follow-up

Capex follow-up

2024 27
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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2024 28 Info
Week commencing:

Saturday 05 October

2024 28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 28

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 28
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2024 28
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

2024 28
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0120 TWThF to 0515 TWThF W03 Brookwood S&C

Cyclic Maintenance

Track remewals prep

LWRT (Th/F)

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2F02 TO START FROM SURBITON. 1S77 

TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2024 28 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 28
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0120 TWThF to 0500 TWThF Millbrook S&C Track renewals prep

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2024 28
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

2024 28
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Capex rerail 

(Warblington)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2024 28
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2024 28
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 28 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2024 28 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 28
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up
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2024 28
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2024 29 Info
Week commencing:

Saturday 12 October

2024 29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 29
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44300624

Cyclic Maintenance

Track renewals six week 

follow-up

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 29
SW105

SW180
Wimbledon West Jn Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep
1F83 TO BE DIVERTED VIA CHERTSEY

2024 29 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 29 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 29
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals follow-up

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2024 29 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04

Capex S&C 

(Bournemouth 

2040/2041pts)

Cyclic Maintenance

Capex follow-up
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 29 SW110 Haslemere Havant Jn Dn/Up Main 0005 TWThF to 0445 TWThF H04a

Farncombe to 

Petersfield 

Resignalling

Cyclic Maintenance

Resignalling pre-testing
2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2024 29

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2024 29

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 29
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524
Track renewals prep

LWRT (W/Th)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2024 29 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 29 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 29
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2024 30 Info
Week commencing:

Saturday 19 October

2024 30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 30

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 30
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, 

Down Windsor Slow, Down 

Windsor Fast, Up Windsor, 

Windsor Reversible, Windsor 

Relief Line 1&2, North Siding

0035 TWThF to 0440 TWThF
Capex S&C 

(Waterloo 1586pts)
Capex follow-up NO OUTBERTHING REQUIRED

2024 30 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624
Track renewals six week 

follow-up

2024 30
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Brookwood S&C

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

C44 Rail Grinder (T/W)

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 30 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 30
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0120 TWThF to 0500 TWThF Millbrook S&C Track renewals follow-up

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA REDBRIDGE JN OR 

DOWN LOOP, DOWN LOOP EXT, UP DOCKS 

BRANCH, MARITIME BACK ROAD AND REDBRIDGE 

GOODS

2024 30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2024 30 SW110 Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F

Farncombe to 

Petersfield 

Resignalling

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 

TERMINATE AT GUILDFORD AND RESTART FROM 

PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 

BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2024 30
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep

C44 Rail Grinder (M/T)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2024 30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

Electronic copy - uncontrolled when printed.
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2024 30
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0125

TWTh

F

to

0500

0500

TWTh

F

CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE GIVEN UP FOR THR PASSAGE OF 1Q54 

(Th/F)

2024 30
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2024 30 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2024 31 Info
Week commencing:

Saturday 26 October

2024 31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 31

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 31

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 31 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TThF

W

to

0505

0505

TThF

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

2024 31
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08
Cyclic Maintenance

S&C Rail Grinder (M/T)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED.

2024 31 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

Capex rerail 

(Shawford DS)

44200324

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Track renewals site survey

Track renewals delap walk

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.
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2024 31 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200324

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 31
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a

44300524

44200724

Cyclic Maintenance

Track renewals prep

Track renewals site surveys

NO OUTBERTHING REQUIRED

2024 31 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2024 31
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals prep

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2024 31
SW120

SW260
Pirbright Jn, Camberley Aldershot North Jn

Dn/Up Alton, Dn/Up Frimley, 

Single
0105 TWThF to 0530 TWThF G11 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 31
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324
Track renewals six week 

follow-up

2024 31
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to

0500

0500

TWThF CW05a

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 31
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2024 31
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 ThF to 0450 ThF CF11

Capex signalling life 

extension works 

(Kingston)

Cyclic Maintenance

Capex prep

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD

2024 31 SW200 Clandon Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford

0020

0155

TWTh

F

to

0445

0445

TWTh

F

44400124
Track renewals six week 

follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 

PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO 

TERMINATE AT CLANDON AND RUN ECS TO 

WIMBLEDON. GUILDFORD PLATFORMS 2&3 TO BE 

KEPT CLEAR. POSSESSION TO BE GIVEN UP FOR 

THE PASSAGE OF 1Q67 (Th/F)

2024 31 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2024

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 84 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 32 Info
Week commencing:

Saturday 02 November

2024 32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 32 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex rerail 

(Vauxhall DWS)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

2024 32
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 32
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 32
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0030 TWThF to 0525 TWThF

44300524

Capex PL Refurb 

(Weymouth)

Track renewals follow-up

Capex follow-up
NO OUTBERTHING REQUIRED

2024 32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01
44400224

(Part 2)

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2024 32
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GTR: 

1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 5F35. 

FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

2024 32 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0515 TWThF 44501424 Track renewals prep

2024 32
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST. DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON

2024 32
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 

DIVERT VIA ANDOVER. 

2024 32
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 32
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

2024 32
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 32 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL

2024 32 SW255 Virginia Water Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Capex Con Rail 

(Chertsey)

Capex prep

LWRT (W/Th)

LWRT (Th/F)
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2024 33 Info
Week commencing:

Saturday 09 November

2024 33

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2024 33

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2024 33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 33

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2024 33

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2024 33
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 44100224
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 

CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 

SIDING TO BE OUTBERTHED.

2024 33
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston

0050

0105

TF

W

to

0455

0455

TF

W

CW02

Capex signalling life 

extension works 

(Raynes Park)

Cyclic Maintenance

Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

2024 33
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 33
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04

Capex rerail

(Worting Jn)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 33 SW105 Poole Wareham Dn/Up Main, Dn Sidings 0005 TWThF to 0600 TWThF
Capex PL Refurb 

(Creekmoor/Upton)
Capex follow-up

2024 33
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2024 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c

Capex rerail 

(Rice's Farm)

F2P Resignalling

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Resignalling follow-up

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO 

TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE NOT 

AVAILABLE FOR BERTHING.

2024 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c F2P Resignalling
Cyclic Maintenance

Resignalling follow-up
HASLEMERE NOT AVAILABLE FOR BERTHING.

2024 33
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 33 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

Electronic copy - uncontrolled when printed.
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2024 33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 33
GW610

SW115
Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT AXMINSTER. GWR: ECS TO REVERSE AT 

EXMOUTH JN

2024 33
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 33 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13
Capex Wheeltimbers 

(Bitterne Viaduct)

Cyclic Maintenance

Capex follow-up

C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2024 33
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur

0040

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 3Q28 (Th/F)

2024 33
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

Electronic copy - uncontrolled when printed.
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2024 34 Info
Week commencing:

Saturday 16 November

2024 34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 34

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0330

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 34

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 34

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2024 34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 34
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 34
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2024 34
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford

0115

0115

TThF

W

to

0515

0445

TThF

W

W03 Brookwood S&C

Cyclic Maintenance

Track renewals prep

S&C Rail Grinder (M/T)

2F02 TO START FROM SURBITON. 1S77 

TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING. 

POSSESSION TO BE TAKEN AFTER AND GIVEN UP 

FOR THE PASSAGE OF 3Q01 (T/W)

2024 34 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 34
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth

0035

0045

TWF

Th

to

0440

0415

TWF

Th

H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT. POSSESSION TO BE TAKEN AND 

GIVEN UP FOR THE PASSAGE OF 3Q03 (W/Th)

Electronic copy - uncontrolled when printed.
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2024 34
GW610

SW115
Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT AXMINSTER. GWR: ECS TO REVERSE AT 

EXMOUTH JN

2024 34 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep

2024 34
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2024 34 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF
Capex Wheeltimbers 

(Bitterne Viaduct)
Capex follow-up

2024 34
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0035

TWF

Th

to

0500

0425

TWF

Th

E12 Cyclic Maintenance
7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q03 (W/Th)

2024 34 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Capex PL Refurb 

(Codford)

Cyclic Maintenance

Capex follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 34
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2024 34
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur
0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON

Electronic copy - uncontrolled when printed.
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2024 35 Info
Week commencing:

Saturday 23 November

2024 35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 35

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 35

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 35

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2024 35
SW100 

SW105
Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02 44100224

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 35 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0455 ThF CW03
Wimbledon S&C

44300324

Cyclic Maintenance

Track renewals prep
1F83 TO BE DIVERTED VIA CHERTSEY

2024 35 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 35
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY
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2024 35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 35
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2024 35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 35 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b F2P Resignalling

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

Resignalling follow-up

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2024 35 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b F2P Resignalling

Cyclic Maintenance

C44 Rail Grinder (Th/F)

Resignalling follow-up

2024 35

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 35 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF
Capex Wheeltimbers 

(Bitterne Viaduct)
Capex follow-up

2024 35
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 35 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

2024 35
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W

to 0500

TThF

W

CW05a
Capex Rerail 

(Worcester Park)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2024 35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2024 36 Info
Week commencing:

Saturday 30 November

2024 36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2024 36

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 36
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06
Capex Wheeltimbers 

(Lambeth Road)

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2024 36
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TWThF to 0515 TWThF W12b Brookwood S&C

Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY

2024 36 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 36
SW105

SW140
Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E18

Capex rerail 

(Shawford DS)

44200824

Cyclic Maintenance

Capex follow-up

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2024 36 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2024 36 SW110 Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF
Capex PL Refurb 

(Shutters)

Capex follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2024 36
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C

Cyclic Maintenance

Track renewals prep

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2024 36
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 

extension works 

(Salisbury)

Cyclic Maintenance

Capex prep
7V97 TO BE RETIMED

2024 36 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals follow-up

2024 36 SW115 Axminster Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

2024 36
SW180

SW185
Raynes Park Epsom, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05b

Capex signalling life 

extension works 

(Chessington)

Cyclic Maintenance

Capex prep

2024 36 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, Up 

Loop
0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2024 36
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 
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2024 36
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 37 Info
Week commencing:

Saturday 07 December

2024 37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 37

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2024 37 SW105 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01

Wimbledon S&C

44300624

44300324

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

2024 37
SW105

SW120
Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

2024 37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 37 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 37
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF 44300524

Track renewals six week 

follow-up
NO OUTBERTHING REQUIRED

2024 37
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2024 37 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2024 37
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 37
SW210

SW230
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC05a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 37
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival
0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance

5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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