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38 Info
Week commencing:

Saturday 14 December

38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

38

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

38

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

38

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

38

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

38
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

38
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

38 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep

38 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY. 
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38
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Br01 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

38 SW110 Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

38 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

38
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

38 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

38
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TW

Th

to

0500

0500

TW

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

38
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

38
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

38
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05
44300523

(Black Potts)

Cyclic Maintenance

Track renewals site 

surveys

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)
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39 Info

Christmas Day 

Wednesday

Boxing Day 

Thursday

Week commencing:

Saturday 21 December

39

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

39

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

39

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

39
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TF to 0455 TF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

39
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TF to 0500 TF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

39
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TF to 0520 TF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

39 SW105 Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Alton
0100 M to 2359 F Brookwood S&C Core works
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39 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2345 T to 2359 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

39
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TF to 0515 TF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD.
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40 Info
New Years Day 

Wednesday

Week commencing:

Saturday 28 December

40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

40
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TThF to 0515 TThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

40
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TThF to 0455 TThF CW02 Cyclic Maintenance

40
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve
0050 TThF to 0515 TThF W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

40 SW105 Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Alton
0001 M to 2359 F Brookwood S&C Core works

40 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

40
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TThF to 0435 TThF H05b Cyclic Maintenance

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

40
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TThF to 0440 TThF G04a Cyclic Maintenance

40
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TThF to 0500 TThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

40 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Cyclic Maintenance

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

40
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MWTh to 0520 TThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

40
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TThF to 0520 TThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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41 Info
Week commencing:

Saturday 04 January

41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

41
SW100 

SW105
Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

41
SO700

SW105

SW180

Clapham Junction

Haydons Road

Surbiton, Norbiton

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Kingston, 

Dn/Up St Heiler

0050 TWThF to 0455 TWThF CW03
Wimbledon S&C 

(722 A/Bpts)

Cyclic Maintenance

Track renewals prep
1F83 TO BE DIVERTED VIA CHERTSEY

41 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

41 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals follow-up

41 SW105 Winchfield
Basingstoke (foul Down lines 

only)

Dn/Up Fast, Dn/Up Slow, Long 

Valley Sidings
0115 TWThF to 0450 TWThF B10 44600624

Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

BARTON MILL SIDINGS AVAILABLE FOR USE.

41
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals TOC Walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

41 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

41 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

41 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

41 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Cyclic Maintenance

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 44501424

Cyclic Maintenance

Track renewals six week 

follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

41
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

41 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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42 Info
Week commencing:

Saturday 11 January

42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

42

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

42

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

42

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

42
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

42
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

42
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TThF to 0515 TThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

42 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B02 44600624
Cyclic Maintenance

Track renewals follow-up
LINE DIVERSIONS TO APPLY
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42 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

42 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TWF

Th

to

0600

0600

TWF

Th

Br08 Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

42
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

42
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

42 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

42
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings

0030

0045

TWTh

F

to

0505

0505

TWTh

F

CW06b

Minor Works 

PL Refurb 

(Epsom, Platform 

1&2)

Minor Works 

Conductor Rail 

(Motspur Park)

Cyclic Maintenance

Minor works site surveys

Minor works prep

LWRT (Th/F)

42
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0040 TWThF to 0500 TWThF CC07a

Capex Re-rail 

(Putney)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

42
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0100 WThF to 0520 WThF CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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43 Info
Week commencing:

Saturday 18 January

43

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

43

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

43

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

43 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 WThF to 0505 WThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

43
SO700

SW105

Clapham Junction

Haydons Road

Raynes Park

Wimbledon Chase

Dn/Up Main Fast, Dn/Up Main 

Slow, Dn/Up St Helier
0055 ThF to 0455 ThF

Wimbledon S&C 

(722 A/Bpts)

44300324

Capex Drainage 

(Wimbledon Area)

Track renewals prep

Track renewals prep

Capex drainage follow-up
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43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE 

AT BASINGSTOKE. 1T73 TO START FROM 

EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN BASINGSTOKE AND 

EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 

ANDOVER AND ROMSEY. FREIGHT SERVICES TO 

DIVERT VIA ANDOVER AND ROMSEY.

43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

43 SW110 Farlington Jn, Cosham Jn Fratton Dn/Up Main,Dn/Up Branch 0100 TWThF to 0435 TWThF Portcreek Jn S&C Track renewals prep
2P77 TO TERMINATE AT HAVANT, ECS TO BERTH 

HASLMERE LOOP. 2P12 TO BE RETIMED LATER.

43
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals six week 

follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

43 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 0400 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

43
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a
Capex PL Refurb 

(Chessington South)

Cyclic Maintenance

Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

43
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

43
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

43 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

43
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES
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43
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)
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44 Info
Week commencing:

Saturday 25 January

44

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

44 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex S&C Refurb 

(1593pts)

Cyclic Maintenance

Capex follow-up
LINE DIVERSIONS TO APPLY. 

44
SO700

SW105

Clapham Junction

Haydons Road

Raynes Park

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Dn/Up 

St Helier
0055 TWThF to 0455 TWThF

Wimbledon S&C 

(722 A/Bpts)

44300324

Track renewals follow-up

Track renewals prep

44
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

44 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance

Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

44
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

44 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF
Capex Re-rail 

(Branksome)

Capex prep

LWRT (T/W)
2B77 TO BERTH AT BOURNEMOUTH

44 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

44
SW110

SW140
Farlington Jn, Cosham Jn Fratton Dn/Up Main 0050 TWThF to 0420 TWThF Portcreek Jn S&C Track renewals prep

2P77 TO TERMINATE AT HAVANT AND RUN ECS 

TO BERTH HASLEMERE LOOP.

44
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

44
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

44
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04

Capex Re-rail 

(Romsey, Budds 

Lane)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

44
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
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44
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

44 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance 5H84 TO ENTER DEPOT VIA SHACKLEGATE JN

44 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)

Track renewals prep

LWRT (Th/F)
PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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45 Info
Week commencing:

Saturday 01 February

45

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

45
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

45
SO700

SW105

SW180

Clapham Junction

Haydons Road

New Malden

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Dn/Up St Helier

0050 TWThF to 0455 TWThF CW02

44300324

Drainage

(Earlsfield)

Cyclic Maintenance

Track renewals follow-up

Drainage follow-up

1F83 TO BE DIVERTED VIA CHERTSEY

45
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01

Drainage 

(Weybridge)

Cyclic Maintenance

Drainage follow-up
1F83 & 2F02 TO DIVERT VIA CHERTSEY

45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

45
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

45
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44600025

Cyclic Maintenance

Track renewals site 

surveys

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE LOOP 

TO BE KEPT CLEAR

45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c 44600025

Cyclic Maintenance

Track renewals site 

surveys

HASLEMERE LOOP TO BE KEPT CLEAR

45
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

45 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01
Capex Re-rail 

(Andover)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)
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45
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

45
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

45 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

45
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10

Minor Works Re-rail 

(Hounslow)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

45
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD.
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46 Info
Week commencing:

Saturday 08 February

46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

46

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

46
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

46
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor Works Re-rail 

(Byfleet & New 

Haw)

Cyclic Maintenance

Minor works site surveys

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02
Drainage 

(Deepcut)

Cyclic Maintenance

Drainage follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

46 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200325
Cyclic Maintenance

Track renewals prep

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

46
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c

Portcreek Jn S&C

Capex PL Refurb 

(Hilsea)

Cyclic Maintenance

Track renewals prep

Capex follow-up

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 

START FROM HAVANT.

46
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

46 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

46
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION
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46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b

Minor Works 

Conductor Rail 

(Ewell West)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

46
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035

0120

TWTh

F

to

0450

0450

TWTh

F

CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON. POSSESSION TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

46
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance
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47 Info
Week commencing:

Saturday 15 February

47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

47

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will be re-routed 

via Twickenham and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

47

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

47

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

47
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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47
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0100

TThF

W

to

0455

0455

TThF

W

CW03 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF RE-ROUTED 1Q65 (T/W)

47 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

47 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

47
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

47 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH

47
SW110

SW140

SO520

Havant Portsmouth Harbour, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0001 M to 2359 F H07b

Portcreek Jn S&C

Minor works 

Wheeltimbers 

(Landport Viaduct)

Core works

Core works

SWR: PORTSMOUTH MAINLINE SERVICES TO 

START & TERMINATE AT HAVANT. SHUTTLE 

SERVICES TO OPERATE BETWEEN EASTLEIGH 

AND FAREHAM; AND BETWEEN SOUTHAMPTON 

CENTRAL AND FAREHAM. GWR: SERVICES TO 

START & TERMINATE AT FAREHAM. GTR: 

SERVICES TO START & TERMINATE AT HAVANT. 

FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.

47 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex Re-rail 

(Andover)
Capex follow up

47

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

47

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

47 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

47
SW300

SO560
Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0010 M to 2359 F

Capex PL Refurb 

(River Wey)
Core works
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Maintenance

Ref

Other Work
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Work Content Traffic Remarks

48 Info
Week commencing:

Saturday 22 February

48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

48
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Minor Works Re-rail 

(West London Jn & 

Wandsworth Town)

Cyclic Maintenance

Minor works site surveys

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

48
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

48 SW105 Farnborough Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624

Cyclic Maintenance

Track renewals six week 

follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

48 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a
44200824

44200224

Cyclic Maintenance

Track renewals prep

Track renewals site survey

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. 1B77 & 2B77 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE. 

2B77 TO RESTART AT SOUTHAMPTON CENTRAL. 

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

EASTERN DOCKS FREIGHT & 7V97 TO BE 

RETIMED.

48 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

48
SW110

SW140

SO520

Farlington Jn, Cosham Jn Portsmouth Harbour
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b

Capex 

Wheel Timbers 

(Landport Viaduct)

Cyclic Maintenance

Capex follow-up

2P77 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

48
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

48

SW115

SW170

GW500

GW5001

Wilton South Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

Capex Re-rail 

(Semley)

Capex prep

LWRT (M/T)

LWRT (T/W)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

48
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

48 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

48
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03

Capex PL Refurb 

(River Wey)

Cyclic Maintenance

Capex follow-up

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 
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48
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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49 Info
Week commencing:

Saturday 01 March

49

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

49

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

49

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

49

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

49 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

49 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

49 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

49
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

49 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

49 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125
Track renewals site 

surveys
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49
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06

Minor Works Re-rail 

(East Clandon and 

Box Grove)

Cyclic Maintenance

Minor works site surveys

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

49
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWTh to 0510 TWTh CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

49
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow 

Spur, Up & Dn Arrival

0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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50 Info
Week commencing:

Saturday 08 March

50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

50

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

50

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

50

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

50
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

50
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY

50
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050

0050

TThF

W

to

0515

0450

TThF

W

W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

50
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

Capex Re-rail 

(Lymington Pier)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

50 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 
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50 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

50
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

50 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125

Cyclic Maintenance

Track renewals site 

surveys

1A75 & 1A77 TO TERMINATE AT FARNHAM

50
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

50
SW175

SW178
Castle Cary Jn Yeovil Pen Mill

Single/ Loop, Down Sidings, 

Down Main
0001 M to 2359 F Y05b

Capex PL Refurb 

(Sparkford Hill)

Cyclic Maintenance

Core works

GWR: A SHUTTLE SERVICE WILL OPERATE 

BETWEEN WEYMOUTH AND YEOVIL PEN MILL 

PLATFORM 1/2. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN YEOVIL PEN 

MILL AND CASTLE CARY.

50
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

50
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

50
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05
44300523 

(Black Potts)

Cyclic Maintenance

Track renewals prep

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)
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51 Info
Week commencing:

Saturday 15 March

51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

51

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

51

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

51

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

51
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

ThF

W

to

0455

0455

ThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

51
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

51
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 ThF to 0520 ThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

51
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

51
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

51 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a 44600025

Cyclic Maintenance

Track renewals site 

surveys

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

51 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

51 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

51 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125
Track renewals site 

surveys

51
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

51 SW175 Castle Cary Jn Dorchester Jn 2305 MTWTh to 0530 TWThF
Capex PL Refurb 

(Sparkford Hill)
Capex follow-up

51
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD.

51 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0030 TWThF to 0500 TWThF
44300523 

(Black Potts)
Track renewals prep

STOCK CAN BERTH IN THE PLATFORMS AT 

WINDSOR
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LOR Possession Limits From Possession Limits To Lines Blocked
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From

Week 
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

52 Info
Week commencing:

Saturday 22 March

52

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

52
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

52
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02 44300324

Cyclic Maintenance

Track renewals six week 

follow-up

52
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Brookwood S&C

Cyclic Maintenance

Track renewals TOC Walk

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

52 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

52
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Minor Works

Conductor Rail 

(Bedhampton)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

52 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125
Track renewals site 

surveys

52
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

52
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

52 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Conkers) 

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

52
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

52
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Capex S&C 

(Ascot)

Capex 

(Sunningdale Level 

Crossing Repairs)

Cyclic Maintenance

Capex follow-up

Capex follow-up

SWR TO BERTH TWO UNITS AT READING

52 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)
Track renewals follow-up PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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Week 

nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

1 Info
Week commencing:

Saturday 29 March

1

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

1
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

Capex PL Refurb 

(Waterloo, Platform 

5)

Cyclic Maintenance

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

1
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

1 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315

Cyclic Maintenance

Track renewals site 

surveys

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

1 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

1
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

1 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF
44200325

44200225

Track renewals prep

Track renewals site 

surveys

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

1 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04

Minor Works 

S&C Refurb 

(Bournemouth S&C 

2040/2041pts)

Cyclic Maintenance

Minor works site surveys

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

1
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600025

Cyclic Maintenance

Track renewals site 

surveys

PLATFORM 5 TO BE KEPT CLEAR

1

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

1 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125
Track renewals site 

surveys

1 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0015 TWThF to 0455 TWThF H06

Minor Works 

Pads & Nylons 

(Cosham)

Cyclic Maintenance

Minor works maintenance

1
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

1 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523

(Black Potts)
Track renewals follow-up PLATFORMS AT WINDSOR TO BE KEPT CLEAR.

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 31 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2 Info
Week commencing:

Saturday 05 April

2
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Divert from Romsey via 

Southampton and Fareham

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02

Minor Works 

Conductor Rail 

(Sturt Lane)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

2 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF
44200325

44200225

Track renewals prep

Track renewals site 

surveys

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

2
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.
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2 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125
Track renewals site 

surveys

2
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q54 (Th/F)

2
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week 

nights

To

Maintenance
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Other Work
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Work Content Traffic Remarks

3 Info
Bank Holiday 

Friday

Week commencing:

Saturday 12 April

3

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

3

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

3

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

3

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

3 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TTh

W

to

0505

0505

TTh

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)
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3 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE 

AT BASINGSTOKE. 1T73 TO START FROM 

EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN BASINGSTOKE AND 

EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 

ANDOVER AND ROMSEY. FREIGHT SERVICES TO 

DIVERT VIA ANDOVER AND ROMSEY.

3 SW105 Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Goods Loop
0001 F to 2359 F

Civils 

(Tanners Brook 

Bridge)

Reconstruction works
ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA REDBRIDGE JN

3
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTW to 0515 TWTh Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

3
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWTh to 0530 TWTh G07

Minor Works Re-rail 

(Aldershot North)

Cyclic Maintenance 

Minor works prep

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

3
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TTh

W

to

0525

0525

TTh

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

3
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MW

T

to

0505

0505

TTh

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

3
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 WTh to 0450 WTh CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

3
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WTh to 0545 WTh CC08

Minor Works 

PL Refurb  

(Up & Dn Ludgates)

Cyclic Maintenance

Minor works site surveys

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

3 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0035 WTh to 0505 WTh

Minor Works 

PL Refurb 

(Richmond)

Minor works follow-up
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3 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWTh to 0520 TWTh W11 Cyclic Maintenance
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4 Info
Bank Holiday 

Monday

Week commencing:

Saturday 19 April

4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

4 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

4
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 WThF to 0515 WThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

4 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

4 SW105 Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Goods Loop
0001 M to 2359 M

Civils 

(Tanners Brook 

Bridge)

Reconstruction works
ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA REDBRIDGE JN

4
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WThF to 0520 WThF Br01

44200325

Minor Works 

S&C Refurb 

(109/110pts)

Drainage 

(New Milton) 

Cyclic Maintenance

Track renewals prep

Minor works follow-up

Drainage follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

4 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

4
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Cyclic Maintenance

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

4
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF

E14

S04
44500424

Cyclic Maintenance

Track renewals site 

surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

4 SW135 Eastleigh West Jn Botley (c/o) Dn/Up Portsmouth, Single 0015 TWThF to 0450 TWThF E07
Minor Works Re-rail 

(Allington Lane)

Minor works prep

LWRT (W/Th)

LWRT (Th/F)

7V97 TO BE RETIMED.

4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 TWTh to 0430 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

4
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance

4
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0515 WThF CW07 Cyclic Maintenance
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4 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 WThF to 0440 WThF CF13a

Minor Works 

S&C Refurb 

(Strawberry Hill)

Cyclic Maintenance

Minor works follow-up

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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5 Info
Week commencing:

Saturday 26 April

5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

5
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

5
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01
Minor Works Re-rail 

(West London Jn)

Cyclic Maintenance

Minor works site surveys

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

5
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Wimbledon S&C
Cyclic Maintenance

Track renewals TOC walk
1F83 TO BE DIVERTED VIA CHERTSEY

5
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TWThF to 0520 TWThF W01 44601315

Cyclic Maintenance

Track renewals site 

surveys

1F83 & 2F02 TO DIVERT VIA CHERTSEY

5
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

5 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF
44200325

44200225

Track renewals prep

Track renewals site 

surveys

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

5
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

5 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a

44600025

Drainage

(Witley)

Cyclic Maintenance

Track renewals site 

surveys

Drainage follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

5
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

5 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

5 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

5
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

5 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY
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Week 

nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

5
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10

Minor Works Re-rail 

(Isleworth)

Cyclic Maintenance

Minor works site surveys

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

5
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

6 Info
Bank Holiday 

Monday

Week commencing:

Saturday 03 May

6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

6

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

6

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

6

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

6
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

6
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 WThF to 0440 WThF CC04

Minor Works 

S&C Refurb 

(West London Jn 

S&C)

Minor Works 

PL Refurb 

(Waterloo UMR)

Cyclic Maintenance

Minor works follow-up

Minor works follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

6
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 ThF to 0515 ThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.
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Maintenance
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Other Work
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6 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

6 SW110 Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 Cyclic Maintenance
2P77 TO TERMINATE AT PETERSFIELD, ECS TO 

BERTH HASLEMERE LOOP

6
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

6
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 ThF to 0500 ThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

6 SW115 Worting Jn Andover Dn/Up Exeter 0001 M to 0500 T

Minor Works

PL Refurb 

(Overton)

Core works

WEST OF ENGLAND SERVICES TO DIVERT VIA 

SOUTHAMPTON CENTRAL. FREIGHT SERVICES 

TO DIVERT VIA SOUTHAMPTON CENTRAL.

6 SW115 Worting Jn Andover Dn/Up Exeter 2305 TWTh to 0525 WThF

Minor Works

PL Refurb 

(Overton)

Minor works follow-up

1L73 & 1L75 TO DIVERT VIA SOUTHAMPTON TO 

SALISBURY. 1L79 TO TERMINATE AT 

BASINGSTOKE.

6 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05
Minor Works Re-rail 

(Tynings)

Cyclic Maintenance

Minor works site surveys

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

6
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 WThF to 0505 WThF CW06b

Minor Works Re-rail 

(Epsom, Platform 2)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

EPSOM DOWN SIDING TO BE KEPT CLEAR

6
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0055 WThF to 0450 WThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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7 Info
Week commencing:

Saturday 10 May

7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

7

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will be re-routed 

via Twickenham and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

7

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

7

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH
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Time To

Week 

nights

To

Maintenance

Ref

Other Work
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Work Content Traffic Remarks

7
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10 

West London No1 Siding

0035

0050

ThF

W

to

0455

0455

ThF

W

CC02

Minor Works Re-rail 

(Latchmere Down 

Main Fast)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

7
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0100

0050

W

ThF

to

0455

0455

W

ThF

CW03 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

7 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 44601315

Cyclic Maintenance

Track renewals site 

surveys

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

7 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

7 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25

7 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

7 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

7

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

7
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

7 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06
44300523 

(Black Potts)

Cyclic Maintenance

Track renewals six week 

follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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nights
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Maintenance
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Other Work

Ref
Work Content Traffic Remarks

8 Info
Week commencing:

Saturday 17 May

8

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

8
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

8
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b

Minor Works 

PL Refurb 

(Pirbright Jn)

Minor works Re-rail 

(Sheerwater)

Cyclic Maintenance

Minor works site surveys

Minor works site surveys

LINE DIVERSIONS TO APPLY

8 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

8 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a
44200824

44200224

Cyclic Maintenance

Track renewals six week 

follow-up

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. 1B77 & 2B77 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE. 

2B77 TO RESTART AT SOUTHAMPTON CENTRAL. 

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

EASTERN DOCKS FREIGHT & 7V97 TO BE 

RETIMED.

8 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Minor Works 

PL Refurb 

(Poole & Wareham)

Cyclic Maintenance

Minor works site surveys

8
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c

Portcreek Jn S&C

Minor Works 

Drainage 

(Bedhampton)

Cyclic Maintenance

Track renewals TOC walk

Minor works follow-up

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 

START FROM HAVANT.

8
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

8
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

8 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

8 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)

Track renewals six week 

follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

8
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

8
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 46 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
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nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 24 May

9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

9 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

9 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

9 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 WThF to 0500 WThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

9
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

9 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 WThF to 0525 WThF Y03 Cyclic Maintenance

9
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 WThF to 0445 WThF
G02

W06

Minor Works Re-rail 

(East Clandon & 

Boxgrove) 

Cyclic Maintenance

Minor works prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

9
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WThF to 0510 WThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

9
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow 

Spur, Up & Dn Arrival

0040 WThF to 0450 WThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

10 Info
Principal 

Timetable

Week commencing:

Saturday 31 May

10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

10

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

10
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

10
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

10
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200325

Cyclic Maintenance

Track renewals six week 

follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

10 SW110 Liss Havant Jn Dn/Up Main 0055 TWThF to 0445 TWThF H04b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

10
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

10 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125
Cyclic Maintenance

Track renewals prep
1A75 & 1A77 TO TERMINATE AT FARNHAM

10
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
44500424

Cyclic Maintenance

Track renewals site 

surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

10 SW175 Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

10
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

10
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)
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11 Info
Week commencing:

Saturday 07 June

11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

11

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

11

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH
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11

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

11
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

11
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

11
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01 44601315

Cyclic Maintenance

Track renewals site 

surveys

1F83 & 2F02 TO DIVERT VIA CHERTSEY

11
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Minor Works 

PL Refurb 

44550225 

(Overton)

Cyclic Maintenance

Minor works follow-up

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

11
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

11 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0050 TThF to 0505 TThF H01b 44600025

Cyclic Maintenance

Track renewals site 

surveys

11 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

11 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

11
SW120

SW123

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0500 TWThF

Minor Works 

PL Refurb 

(Ash Vale Jn)

Minor works follow-up

11 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

11
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

11
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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12 Info
Week commencing:

Saturday 14 June

12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

12
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

12
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

12
SW105 

SW110 

SW255

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

12 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

12 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH

12
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TWThF to 0440 TWThF H05c

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 

START FROM HAVANT.

12 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

1A75 & 1A77 TO TERMINATE AT FARNHAM

12
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

12
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals site 

surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

12 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Conkers)

Cyclic Maintenance

Minor works follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

12
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

12 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Minor Works 

Wheel Timbers 

(River Wey)

Minor works follow-up

12
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

(Bracknell & Ascot 

S&C)

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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LOR Possession Limits From Possession Limits To Lines Blocked
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From

Week 

nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

13 Info
Week commencing:

Saturday 21 June

13

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

13

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

13

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

13

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

13
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

13
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0100

TF

W

to

0455

0455

TF

W

CW03 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF RE-ROUTED 3Q24 (T/W)

13 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

13 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

13 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

13
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

13 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325
Track renewals six week 

follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

13 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL
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LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

13
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

13

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

13 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0015 TWThF to 0455 TWThF H06

Minor Works 

Pads & Nylons 

(Cosham)

Cyclic Maintenance

Minor works maintenance

13
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)
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Other Work

Ref
Work Content Traffic Remarks

14 Info
Week commencing:

Saturday 28 June

14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

14

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

14

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

14

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

14
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

14 SW100 Waterloo Waterloo Platforms 8&9 0020 TWThF to 0505 TWThF

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

8&9)

Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 8&9
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Maintenance
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Other Work
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14

SW100

SW210

SW225

SW230

Queenstown Rd Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a

Minor Works Re-rail 

(Latchmere DWF & 

UWF)

Cyclic Maintenance

Minor works prep

LWRT (T/W)

LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

14
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TThF to 0515 TThF W09 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD

14 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow

0105

0130

TThF

W

to

0550

0500

TThF

W

B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 

(T/W)

14 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

14 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

14 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

14
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

14
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

14

SW210

SW230

EA1330

SO250

Barnes New Kew Jn
Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0001 M to 2359 F

Civils 

(Barnes River 

Bridge 

strengthening)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR VIA HOUNSLOW JN 

AND WHITTON JN.

14
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

WTh

F

to

0520

0520

WTh

F

CF07

Minor Works 

(Staines River 

Bridge walkways)

Cyclic Maintenance

Minor works site surveys

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

14 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Time To
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nights
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Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

15 Info
Week commencing:

Saturday 05 July

15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

15

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

15

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

15

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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Time To

Week 

nights

To

Maintenance

Ref

Other Work
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Work Content Traffic Remarks

15 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045

0020

W

ThF

to

0505

0505

W

ThF

CC01b

Minor Works 

Wheel Timbers 

(Waterloo, Platform 

8&9)

Cyclic Maintenance

Minor works follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE 

AT BASINGSTOKE. 1T73 TO START FROM 

EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN BASINGSTOKE AND 

EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 

ANDOVER AND ROMSEY. FREIGHT SERVICES TO 

DIVERT VIA ANDOVER AND ROMSEY.

15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

15
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

15
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

15
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

15
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

15
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11

Minor Works 

Wheel Timbers 

(Kingston River 

Bridge)

Cyclic Maintenance

Minor works site surveys

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

15
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08
Minor Works Re-rail 

(Longhedge Jn)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)
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15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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16 Info
Week commencing:

Saturday 12 July

16

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

16 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

8 & 9)

Cyclic Maintenance

Minor works follow-up
LINE DIVERSIONS TO APPLY. 

16
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD

16 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

16
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

16 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

16
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Minor Works 

Wheel Timbers 

(St. George's Road 

Bridge)

Cyclic Maintenance

Minor works site surveys

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

16
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals site 

surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

16
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
Minor Works Re-rail 

(YJP Single Line)

Cyclic Maintenance

Minor works site surveys

16
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

16 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 60 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref
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17 Info
Week commencing:

Saturday 19 July

17

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

17

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

17
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

17
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

17
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

17
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

17
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

17 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0050 TWThF to 0505 TWThF H01b 44600025
Cyclic Maintenance

Track renewals prep

17
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

17 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)
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17 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

17
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

17 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

17
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

17
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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18 Info
Week commencing:

Saturday 26 July

18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

18

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

18
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15)

Cyclic Maintenance

Minor works follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

18
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor works 

Conductor Rail 

(Worplesdon)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

18 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

18 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025

Track renewals prep

LWRT (W/T)

LWRT (Th/F)

18
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Minor Works Re-rail 

(Buriton & Idsworth)

Cyclic Maintenance

Minor works site surveys

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

18
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

18
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

18 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 
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18
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

18
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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Time To

Week 

nights

To

Maintenance

Ref

Other Work
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Work Content Traffic Remarks

19 Info
Week commencing:

Saturday 02 August

19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will be re-routed 

via Twickenham and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

19

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

19

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

19

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

19 SW100 Waterloo Waterloo Platforms 14 & 15 0045 WThF to 0440 WThF

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15)

Minor works follow-up
NO BERTHING IN WATERLOO, PLATFORMS 14 & 

15
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LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

19
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast,  South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

19
SW105

SW180
Clapham Junction Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Kingston

0050

0100

TThF

W

to

0455

0455

TThF

W

CW03 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site 

surveys

1F83 TO BE DIVERTED VIA CHERTSEY

19 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TThF to 0520 TThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

19 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

19
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

19 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200225
Cyclic Maintenance

Track renewals prep

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

19 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

19

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500723

Cyclic Maintenance

Track renewals site 

surveys

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

19 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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Maintenance
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20 Info
Week commencing:

Saturday 09 August

20

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

20
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15) 

Minor Works Re-rail 

(Clapham to 

Wandsworth)

Cyclic Maintenance

Minor works follow-up

Minor works prep

LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

20
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

20 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

20 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 44200124

Cyclic Maintenance

Track renewals site 

surveys

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

20 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

20
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

20
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

20 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 Track renewals prep 1A75 & 1A77 TO TERMINATE AT FARNHAM

20
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

20 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

20
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

20
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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21 Info
Week commencing:

Saturday 16 August

21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

21
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

21 SW100 Waterloo Waterloo Platforms 2&3 0035 TWThF to 0505 TWThF

Minor Works 

Wheel Timbers 

(Waterloo, Platform 

3)

Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 2&3

21 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

21 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

21 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

21 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals prep

21
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

21 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

21 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125
Cyclic Maintenance

Track renewals core works

SWR: ALTON SERVICES TO START & TERMINATE 

AT FARNHAM

21
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06

Minor Works 

Wheel Timbers 

(Flood A&B)

Cyclic Maintenance

Minor works follow-up

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

21
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

21
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow 

Spur, Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 23 August

22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

22

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

22

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

22

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

22
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Will not run between Farnham 

and Alton

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

22
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 WThF to 0500 WThF CC09b/c
Minor Works Re-rail 

(Vauxhall DWS)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

22 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 WThF to 0430 WThF 44601315 Track renewals prep

22 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 ThF to 0515 ThF W03 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 69 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
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From

Week 
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

22
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WF to 0520 WF Br01 44200225

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

22 SW110 Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh H04a
Minor Works Re-rail 

(Petersfield)

Cyclic Maintenance

Minor works site surveys
2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

22 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a
Minor Works Re-rail 

(Petersfield)

Cyclic Maintenance

Minor works site surveys
2P77 TO TERMINATE AT HASLEMERE

22
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

22 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125
Cyclic Maintenance

Track renewals core works

SWR: ALTON SERVICES TO START & TERMINATE 

AT FARNHAM

22
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

22
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 TWTh to 0430 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

22
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 WThF Y05b

Minor Works 

(Dorchester West 

555pts)

Cyclic Maintenance

Minor works site surveys

22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0545 T

Minor Works 

PL Refurb 

(Flood A & B)

Minor works core works

22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF

Minor Works 

PL Refurb 

(Flood A & B)

Minor works follow-up

22
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0515 WThF CW07 Cyclic Maintenance

22
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 WThF to 0445 WThF CF05

Minor Works Re-rail 

(Wraysbury)

Cyclic Maintenance

Minor works site surveys

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)
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Time To

Week 

nights

To

Maintenance
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Other Work

Ref
Work Content Traffic Remarks

23 Info
Week commencing:

Saturday 30 August

23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

23

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

23

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

23

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH
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nights

To

Maintenance
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Other Work
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23
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

23
SW105

SW190
Durnsford Road Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 ThF to 0500 ThF CW04 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site 

surveys

1F83 TO DIVERT VIA CHERTSEY

23 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 44601315
Cyclic Maintenance

Track renewals prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

23
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 ThF to 0520 ThF W01

44601315

Minor Works 

S&C & PL Refurb 

(Hampton Court)

Minor Works 

Conductor Rail 

(Weybridge)

Cyclic Maintenance

Track renewals prep

Minor works site surveys

Minor works prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

23
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

23
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

23 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a 44600025
Cyclic Maintenance

Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

23 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

23 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125
Cyclic Maintenance

Track renewals follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

23
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

23
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0515 TWThF G05W

Reading Spur Jn 

S&C 

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD.
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Maintenance
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Other Work
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Work Content Traffic Remarks

24 Info
Week commencing:

Saturday 06 September

24

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

24
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

24
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site 

surveys

24
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor Works Re-rail 

(Byfleet & New 

Haw)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

24 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

24 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up

24 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance
2P77 TO TERMINATE AT PETERSFIELD, ECS TO 

BERTH HASLEMERE LOOP

24 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 Track renewals follow-up 1A75 & 1A77 TO TERMINATE AT FARNHAM

24
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

24
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

24 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

24 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Tynings)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

24
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

24
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

(Bracknell)

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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25 Info
Week commencing:

Saturday 13 September

25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

25
SO500

SW100 

SW105

Waterloo

Battersea Pier Jn

Longhedge Jn

Durnsford Road

Balham

Pouparts Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10, 

Dn/Up Brighton Fast, Dn/Up 

Battersea

0035 TWThF to 0455 TWThF CC02
Minor Works Re-rail 

(West London Jn)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

GTR SERVICES TO USE SLOW LINES ONLY. 6Y58 

TO BE RETIMED.

25
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site 

surveys

1F83 TO BE DIVERTED VIA CHERTSEY

25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

25 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

25
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

25 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 Track renewals prep
2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

25 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

25
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600025

Cyclic Maintenance

Track renewals follow-up
PLATFORM 5 TO BE KEPT CLEAR

25

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500723

Cyclic Maintenance

Track renewals site 

surveys

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

25
GW610

SW115
Yeovil Jn Honiton

Dn/Up Exeter, Exeter Main, 

Chard Dn Loop
0001 M to 2359 F

Civils Earthworks 

(Crewkerne Tunnel 

Cutting)

Civils Earthworks 

(Honiton Tunnel 

Cutting)

Core works

Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT YEOVIL JN. A SHUTTLE SERVICE WILL 

OPERATE BETWEEN AXMINSTER AND EXETER

25 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

25
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

25
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START 

& TERMINATE AT GUILDFORD
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Ref

Other Work
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Work Content Traffic Remarks

26 Info
Week commencing:

Saturday 20 September

26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Divert from Romsey via 

Southampton and Fareham

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

26

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

26

SW100

SW210

SW225

SW230

Queenstown Rd Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a

Minor Works 

S&C Refurb 

(West London Jn)

Cyclic Maintenance

Minor works follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q54 (Th/F)

26
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD

26 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

26 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

26 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

26 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 75 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

26
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

26
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

26
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

26
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

26
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START 

& TERMINATE AT GUILDFORD
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27 Info
Subsidiary 

Timetable

Week commencing:

Saturday 27 September

27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

27

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

27

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

27 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TThF

W

to

0505

0505

TThF

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)
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27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44200324

Cyclic Maintenance

Track renewals site 

surveys

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE 

AT BASINGSTOKE. 1T73 TO START FROM 

EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN BASINGSTOKE AND 

EASTLEIGH. XC: 1O34 & 5V94 TO DIVERT VIA 

ANDOVER AND ROMSEY. FREIGHT SERVICES TO 

DIVERT VIA ANDOVER AND ROMSEY.

27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200324

Cyclic Maintenance

Track renewals site 

surveys

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

27 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

27
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04

Drainage 

(Whimple)

Cyclic Maintenance

Drainage follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

27 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

27
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

27
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24
Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. AT LEATHERHEAD, DOWN 

TRAINS ARE AUTHORISED TO TERMINATE AND 

START BACK AS UP TRAINS FROM THE DOWN 

PLATFORM LINE.A HANDSIGNALLER WILL NOT BE 

PROVIDED AND DRIVERS ARE AUTHORISED TO 

PROCEED WHEN POSITION LIGHT SIGNAL W1198 

IS CLEARED. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

MOVEMENTS UNTIL 0045.

27
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

27
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.
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27 SW210 Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 TWThF to 0455 TWThF
Reading Spur Jn 

S&C 
Track renewals prep

2C79 TO TERMINATE AT WOKINGHAM. SWR TO 

BERTH IN TWO PLATFORMS AT READING.

1O52 TO START FROM GUILDFORD GWR TO 

BERTH A UNIT AT GUILDFORD PLATFORM 8.

27 SW230 Old Kew Jn Hounslow Jn Dn/Up Hounslow 0040 TWThF to 0515 TWThF
Minor Works Re-rail 

(Syon Lane)

Minor works prep

LWRT (W/Th)

LWRT (Th/F)

SWR: 5R90 TO BE RETIMED.

27 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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28 Info
Week commencing:

Saturday 04 October

28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

28 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

28
SW105

SW110
Woking East Farnborough, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09

Minor Works

PL Refurb

(Pirbright Jn)

Cyclic Maintenance

Minor works follow-up

1F83 TO TERMINATE AT WOKING. 2F02 TO START 

FROM WOKING PLATFORM 3. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD

28 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

28
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200225

Cyclic Maintenance

Track renewals follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

28
SW105

SW160
Christchurch Branksome Jn

Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF

Minor Works 

(Bournemouth S&C 

2040/2041pts)

Minor works follow-up
2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

28 SW105 Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 TWThF to 0600 TWThF
Minor Works Re-rail 

(West Stafford)

Minor works prep

LWRT (Th/F)

28 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

28 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up

28
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

28
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

28 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF

44400125

Civils 

(Boyd's Nursery 

Bridge 

Reconstruction)

Track renewals six week 

follow-up

Civils six week follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

28
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals prep

LWRT (T/W) 

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. 

28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

28
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

28
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance
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28 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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29 Info
Week commencing:

Saturday 11 October

29

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

29

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

29

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

29

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

29
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

29
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWTh to 0545 TWTh CC08

Minor Works

PL Refurb

(Longhedge to 

Ludgate Jn)

Cyclic Maintenance

Minor works follow-up

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

29
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050

0100

TF

W

to

0455

0455

TF

W

CW02 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF RE-ROUTED 3Q24 (T/W)

29
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TWF to 0520 TWF W01 44601315

Cyclic Maintenance

Track renewals prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

29
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

29 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 Track renewals follow-up
2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

29
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING
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29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44600025

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE LOOP 

TO BE KEPT CLEAR

29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c 44600025

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (Th/F)

HASLEMERE LOOP TO BE KEPT CLEAR

29
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

29 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

29
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

29 SW120 Farnham Alton Single/ Loop 0010 TWF to 0510 TWF 44400125
Track renewals six week 

follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

29
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

29 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

29
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur

0040

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 3Q28 (Th/F)

29
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater

0015

0015

WTh

F

to

0515

0415

WTh

F

G05W
Reading Spur Jn 

S&C 

Cyclic Maintenance

Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD. POSSESSION 

TO BE TAKEN AFTER THE PASSAGE OF 3Q28 

(Th/F)
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30 Info
Week commencing:

Saturday 18 October

30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

30

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

30

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

30

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

30
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

30
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24

30 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315
Cyclic Maintenance

Track renewals follow-up

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

30 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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30
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0035 TThF to 0440 TThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO 

START FROM HAVANT.

30
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

30
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TThF to 0500 TThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

30 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

30
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

30
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035 TWThF to 0450 TWThF CF02b

Minor Works 

PL Refurb/Drainage

(Richmond)

Cyclic Maintenance

Minor works follow-up

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 

DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN 

TWICKENHAM AND STRAWBERRY HILL/KINGSTON

30 SW210 Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 TWThF to 0455 TWThF
Reading Spur Jn 

S&C 
Track renewals prep

2C79 TO TERMINATE AT WOKINGHAM. SWR TO 

BERTH IN TWO PLATFORMS AT READING.

1O52 TO START FROM GUILDFORD GWR TO 

BERTH A UNIT AT GUILDFORD PLATFORM 8.
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31 Info
Week commencing:

Saturday 25 October

31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

31

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

31

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

31

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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31
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02

Nine Elms Jn/ 

Queenstown Road 

S&C

Minor Works 

PL Refurb 

(Clapham) 

Cyclic Maintenance

Track renewals prep

Minor works follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

31
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TThF to 0455 TThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

31
SW105 

SW110
Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

31 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

31 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

31 SW110 Shalford Jn Petersfield Dn/Up Main, Loop 0001 M to 2359 F H02

Haslemere and 

Langley Earthworks

44600025 

Minor works 

PL Refurb 

(Farncombe East)

Cyclic Maintenance

Core works

Track renewals six week 

follow-up

Core works

SWR; PORTSMOUTH MAINLINE SERVICES TO 

START & TERMINATE AT GUILDFORD. A SHUTTLE 

SERVICE WILL OPERATE BETWEEN 

PETERSFIELD AND PORTSMOUTH HARBOUR.

31

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
44500723

Cyclic Maintenance

Track renewals site 

surveys

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

31

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
44500723

Cyclic Maintenance

Track renewals site 

surveys

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

31
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

31
SW190

SW245
Norbiton Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0050 TThF to 0450 TThF

Minor Works 

Wheel Timbers 

(Kingston River 

Bridge)

Minor works follow-up

31 SW210 Bracknell, Blackwater Reading, Reading New Jn
Dn/Up Main/Southern, Dn/Up 

Blackwater
0001 M to 0420 T

Reading Spur Jn 

S&C
Core Works

SWR; READING SERVICES WILL START & 

TERMINATE AT BRACKNELL. GWR: GATWICK 

SERVICES TO OPERTE BETWEEN BLACKWATER 

AND GATWICK AIRPORT.

31 SW210 Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 WThF to 0455 WThF
Reading Spur Jn 

S&C 
Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM. SWR TO 

BERTH IN TWO PLATFORMS AT READING.

1O52 TO START FROM GUILDFORD GWR TO 

BERTH A UNIT AT GUILDFORD PLATFORM 8.

31 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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32 Info
Week commencing:

Saturday 01 November

32

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

32
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Nine Elms Jn/ 

Queenstown Road 

S&C

Minor Works 

Conductor Rail 

(Wandsworth)

Cyclic Maintenance

Track renewals prep

Minor works prep

LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

32
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

32 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

32 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a 44200124

Cyclic Maintenance

Track renewals site 

surveys

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. 1B77 & 2B77 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE. 

2B77 TO RESTART AT SOUTHAMPTON CENTRAL. 

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

EASTERN DOCKS FREIGHT & 7V97 TO BE 

RETIMED.

32 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

32 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF

Minor Works 

PL Refurb 

(Farncombe East)

Minor works follow-up

32
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0110 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS 

TO HASLEMERE. 2P12 TO BE RETIMED.

32
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a

Minor Works 

S&C Refurb 

(Salisbury 124pts)

Cyclic Maintenance

Minor works follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

32
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a

Minor Works 

Conductor Rail 

(Motspur Park)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

32 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.
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32
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 

WILL RUN FROM GUILDFORD TO READING ONLY. 

RAIL REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

32
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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33 Info
Week commencing:

Saturday 08 November

33

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

33
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding

0055 TWThF to 0545 TWThF

Minor Works

PL Refurb

(Longhedge to 

Ludgate Jn)

Minor works follow-up

BERTHING AVAILABLE IN CLAPHAM JUNCTION 

PLATFORMS 1 & 2 AND THE MIDDLE SIDING. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 

LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 

6O54 TO BE RETIMED. 2U04 TO RUN ON THE UP 

WINDSOR FAST FROM BARNES.

33 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

33 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

33 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 44200324

Cyclic Maintenance

Track renewals site 

surveys

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO 

DIVERT VIA LAVERSTOCK.

33
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

33 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

33
SW180

SW200

Hampton Court Jn, Leatherhead 

Jn
Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

33
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a

Minor Works 

PL Refurb/Wheel 

Timbers

(Barnes Bridge)

Cyclic Maintenance

Minor works follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

33
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow 

Spur, Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 27th October 2023

Page 90 of 95

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

34 Info
Week commencing:

Saturday 15 November

34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

34

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

34
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY. 

34
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

34
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200225

Cyclic Maintenance

Track renewals six week 

follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

34 SW105 Poole Dorchester South Dn/Up Main 0001 M to 2359 F

Minor Works 

PL Refurb 

(Wareham)

Minor Works Re-rail

(West Stafford)

Minor Works 

PL Refurb

(Poole)

Core works

Core works

Core works

34 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

34 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

34
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

34 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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34
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
44500424

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 

TO DIVERT VIA ANDOVER. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

34
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

34
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

34
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO 

START AT FELTHAM. SWR TO BERTH TWO UNITS 

AT READING. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)

34 SW230 Old Kew Jn Hounslow Jn Dn/Up Hounslow, 0040 TWThF to 0515 TWThF
Minor Works Re-rail 

(Syon Lane)
Minor works follow-up SWR: 5R90 TO BE RETIMED.
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35 Info
Week commencing:

Saturday 22 November

35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will be re-routed 

via Twickenham and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

35

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

35

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH
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LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

35

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

35
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

35
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

35
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01

Minor Works Re-rail 

(Hinchley Wood)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

35
SW105

SW115
Steventon, Andover Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0055 TWThF to 0520 TWThF B05

Minor Works 

PL Refurb 

(Overton)

Cyclic Maintenance

Minor works follow-up

C44 Rail Grinder (T/W)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

35 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Minor Works

S&C Abandonment

(Wareham)

Minor works follow-up

35
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

35 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF H01a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

35 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

35 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02
Drainage 

(Sherbourne)

Cyclic Maintenance

Drainage follow-up

35
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

35
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO 

PLATFORMS AT READING. GWR: 1V71 

TERMINATES GUILDFORD AND FORMS 1O52. 

2O06 WILL START FROM GUILDFORD. GWR TO 

BERTH 2 X UNITS AT GUILDFORD.
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To

Maintenance

Ref
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36 Info
Week commencing:

Saturday 06 December

36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

36
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

36
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast
Cyclic Maintenance

Track renewals prep

36
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

36 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Cyclic Maintenance

C44 Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

36
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

2P77 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

36
SW115

SW175
Salisbury Tisbury, Wilton Jn

Dn/Up Main/Exeter, Exeter Main, 

Dn/Up Warminster
0020 TWThF to 0445 TWThF 44500723

Track renewals prep

LWRT (Th/F)

36
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

36
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

36 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

36
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

36
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

Bracknell

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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37 Info
Week commencing:

Saturday 13 December

37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

37
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

37
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

37
SW105

SW180
Clapham Junction Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Kingston
0050 TWThF to 0455 TWThF CW03 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

1F83 TO BE DIVERTED VIA CHERTSEY

37 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

37 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

37
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

37 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

37
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

37

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

37 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

37
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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