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38 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 0425 42300422 Maintenance
SID Track - Herne Bay Down
Rail Drop. NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M _I\Iflvv;lenance DOWN SIDINGS TO BE OUTBERTHED
38 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn ( Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
38 | SKO | SO110 [Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Survey
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
AND UP CATFORD LOOP LINES
38 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 2345 MWTh | to [ 0430 TThF | ASH6.B (42300125 Maintenance
S0O160 Up Sidings (F Up Sidings (C: y East), Down Sidings SID Track - Teynham -
(Shepherds Well) Follow Up TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
38 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,(Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 [ TWThF |to | 0500 [ TWThF [ K11.2 Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
NO ACCESS TO FAVERSHAM DOWN SIDINGS
38 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
38 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow Tw2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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38 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Maintenance
Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON

4 ’ STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,

o Down / Southwark Roversblo. 3 O (L8 BT, Up e et 8 P ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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38 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
38 | SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
38 | SKA | SO210 [Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
38 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
38 | SSC | 80250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF | 1C20 |[LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
38 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
38 | SSC | SO500 |Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF |to | 0530 | TWThF | IC29b |LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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S0520 [Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve LP/2919321 Maintenance

S0640 |Barnham SID Track - Woodgate -
LP/3632631 on |Follow Up 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
W/Th

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
43300225 BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

38 | SSC | SO530/ [Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF | 1B23 |LP/3579783
S0540 ICc23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

38 | SKO | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

38| SSB | SO620 |Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF IB37 |LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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2| Week no|

Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM

SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance

w
©

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.

39 | SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance

TWS

39 | SKO | 80110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 | TWThF | K04.1.1 Maintenance
S0260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD

JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

UP SIDINGS TO BE OUTBERTHED

39 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
SO130 VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
39 | SKA | 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
$0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

39 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance

S0260 |VS831pts), Ravensbourne Jn

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

39 | SKA | SO130 |Ashford

n (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS

39 [ SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

UP BERTHING SIDINGS TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

39 [ SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T 0520 w LB patrol Maintenance

80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1

Street, Ladywell Jn Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent

Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON

Cannon Street (LB BT) STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

g
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39 | SKLB | SO130 [Cannon Street, Metropolitan Jn {Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
39 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
39 [ SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
39 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
39 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
39 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
39 | SKO | S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
39 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b (LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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39 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 [LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
39 | SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 [42200226 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Brickley - Up Fast - Survey RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
39 | SSB | $0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
39 | SSC | 50530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
39| SSB | SO600 [Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF IB35 |LP/2921018 Maintenance
K05.4 VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
. BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
39 | SSB | 50630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e [LP/3814849 Maintenance
39 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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=
40 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
40 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
40 | SSC | 80110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to [ 0500 | TWThF | IC22a [LP/3557910 Maintenance UPTO AMAXI
50250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
50500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION
40 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
40 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol{42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Prep STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
40 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 SID Track - New Cross -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Prep
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL ZLTART;STRMS AVAILABLE AT CANNON
B ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024




NETWORK RAIL OFFICIAL Version:1.0
Kent Sussex Engineering Access Statement 2025 Date: 27th October 2023
Rules Proposal Page 9 of 164
Section 5 - Midweek Night Possession Plan Summary
Week Week | Mainten

Time Other Work

LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance
From Ref
From To Ref

Area

Work Content Traffic Remarks

5|Week no|

SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450

Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

40 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS

40 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Main/Up Maidstone Branch, Up Platform Loop W FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN

Th/F
40 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
40 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

40 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

40 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

40 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to [ 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

40 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
40 | SSC | SO680 [Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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< From Ref
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41 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
41 | SKA | 8O110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
41 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
41 | SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
41 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
W Freight to divert via Redhill.
UTU NOTE - UTUO65A - THIF POSSESSION AT RISK
LP/3088661 for
W/Th
41 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol{42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Prep
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol{42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 SID Track - New Cross -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
41 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) ! ! FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
41 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQIIES/;I'E())V:BSEEgliI:ngsgsEs?r:géONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
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41 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur Maintenance
TWS
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41 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B|42600126 Maintenance
S0200 SID Track - Mount Pleasant
S0600 Tunnel - Survey
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
41 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
41 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
41 | SSC | SO250/ (Battersea Pier Jn, Longhedge |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 |Jn STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
41 | SKO | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
so110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
41 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to [ 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
41 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF | KO01.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
41 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
47 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
47 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
41 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to [ 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
41 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey SID Track - Old Kent Road
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Jn - Queens Road Peckham -|
$0681 Dn/Up Portsmouth, Dn/Up Atlantic Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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S0510
S0680
S0645

SKLB

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100 Th

S0681
S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0455

(Isolatio
n off at
0440)

0005 Th

g

Th

IB21c

IB21a

Maintenance

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SSB | S0630

41

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0455
(Isolatio
n off at
0440)

0005

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SKO | SO645
S0680
S0110

S0250

41

Battersea Park

Crofton Road Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 WThF | to [ 0515

WThF

42500422

SID Track - Shepherds Lane
Survey

Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

SSC | S0650

41

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 | TWThF |to | 0525

TWThF

Ic28

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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=
42 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
42 | SKO | SO110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast { ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Survey AND UP CATFORD LOOP LINES
42 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
42 | SKLB | SO130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNUN STREET VIA LINES T-3 TU NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PI ATEORMS 1.3 TQ BE QUTRERTHED
42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRITO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
_ _ IINFS/IINFS7 AND 8 CROSSING TO I INFS 9 AND 10 AT SPA ROAD .IN
42 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
42 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
42 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
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42 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh [ to [ 0505 | TWThF 42500316 Maintenance
Nunhead Jn Courthill Loop Jn South Loop SID Track - Nunhead -
Lewisham - Survey SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
42 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
42 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh 1B31b Maintenance
P ion of Goods D ion Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
42 | SSC | SO500 |Balham Jn \é\g:'dhmijlnBridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
42 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31¢c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
42 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh |to | 0500 TWTh IB31a |43300325 Maintenance
S0580 Ardingly Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Haywards Heath
Sidings Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep - 1A66 TO BE DIVERTED VIA LEWES
Rail Drop W/TH RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
42 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF [ to | 0435 | TWThF 1B34  |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) 43400917 SID Track - Bognor Branch - POWER TO BE RESTORED AT 0430
Follow Up Tamp
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
42 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 |42500422 Maintenance
S0680 Lane Jn SID Track - Shepherds Lane
S0110 Survey ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0250 SID Track - Denmark Hill - REVERSIBLE VIA VS775PTS.
Prep
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43 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
SKA | SO110 |F; hi R it Dn/Up Thanet 2340 T t 0425 w IAP 1 42300422 Maint
43 aversnam amsgate nip Thane © SID Track - Heme Bay Down NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
43 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
43 | SKO g\?v1110% Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 [42500422 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
43 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
43 | SKA gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol{42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TWA1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
43 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}!{I}I&SEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
43 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Y
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARA’;‘&SEOSS VIALINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
43 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQIIES/;I'E())V:BSEEgliI:ngsgsEs?r:géONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
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SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

43

SKO

S0200
S0600

Bo Peep Jn

Down Hastings/Up Ore, Down Ore/Up Hastings

0025

0450

42600325

SID Track - Hastings Prep

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

43

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43

SKA

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

ThF

0450

ThF

ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

43

SsC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345

MTWTh

0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

43

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

43

SsC

S0500

Purley

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

to

0500

TWThF

IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

43

SsC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

to

0510

TWThF

1C29a

43200226

Maintenance
SID Track - Anerley -
Norwood - Survey

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
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S0510 [South Bermondsey Jn, Corbetts |Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 42200226 SID Track - New Cross Gate -|

S0130 |Lane Jn, Southwark Park Road Sussex Loop, Up East London, Down East London Brockley Down Fast - Rail
S0650 |Jn, Canal Jn Drop THIF RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND

S0511 SID Track - New Cross - EAST CROYDON
Brickley - Up Fast - Survey

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

43 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Up/Dn E , Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
43 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to [ 0505 | TWThF 1B24  |LP/2920927 Maintenance
Sw183 2350 T

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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(] < rom From To Ref Bel
=
44 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Herne Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to| 0130 WThF IC36 [LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 [LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings ‘WD - Faversham TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) 2160A/2160B/2161A/2161B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Pts - Follow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
44 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to | 0450 | TWThF [ KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
44 | SKLB | SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt)
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
44 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
44 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 SID Track - New Cross -
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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44 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross LB patrol (42400512 Maintenance

Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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£ |Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 | SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

44| SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

44 | SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 | SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

44 | SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

g

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

44 | SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 | SKO

S0200
S0600

Bo Peep Jn

Ore

Down Hastings/Up Ore, Down Ore/Up Hastings

0025

0450

42600325

SID Track - Hastings FU

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

44| SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

to

0520

TWThF

Maintenance

44| SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 | SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TU/FRUM SLCADE GREEN DEPUT AND UF

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
L OCATION!

DTGNS AVAILABLE
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44 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to [ 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
44 | SSC | 80510 |Norwood Jn, Norwood Fork Jn, [Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to | 0500 | TWThF | IC26 |LP/3607964 Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM

ARL TO STABLE IN WEST CROYbON TURNBACK SIDING,

44 | SSB | S0O520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLAGEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

44 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to [ 0510 | TWThF 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO

RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

44 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Caterham / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
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45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 Maintenance
ﬁ'rgpmc" Hema Bay Down NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
45 e UP SIDINGS TO BE OUTBERTHED
45 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, (Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for [Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
#’;’;2102741 for AND UP CATFORD LOOP LINES
45 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
45 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [to | 0500 | TWThF | K03.3.1 [LP/3082441 for [Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
WiTh SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
45 Sidings WS UP BERTHING SIDINGS TO BE OUTBERTHED
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Rg:g§§yég_égh5vrcRnfﬂﬁ?&?’?é&l\ig%/Xuﬁ:éﬁi}%m&\ng
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, : STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
&M WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,
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Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Section 5 - Midweek Night Possession Plan Summary

o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
< From Ref
s From To Ref
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
45 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R i 10 R ible / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
45 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 | MTW [to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance AT REPEACEMENT RORD SERVIGE TV OFERATION BETVWEEN
MAIDSTONE EAST AND ASHFORD
2355 Th T/W (odd weeks)
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QWANIEY RAT 2 BALL ANN TONRRINGE
45 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
45 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
45 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance RAIL REFLACENVENT RUAD SERVILE TV UPERATIUN BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONRRINGE

45 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

45 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

3

45 | SKO | S0O310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

45 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN

EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked F nights Time To| nights ance Ref Work Content Traffic Remarks
(] < on From To Ref e
s
45 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
45 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
45 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF | K09.1 |42200226 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -|
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Brockley - Down Fast - Prep
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, SID Track - New Cross -
S0680 Bermondsey Reversible, Up Bermondsey Spur Brickley - Up Fast - Survey GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
45 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF |to | 0510 | TWThF | IB25b Maintenance
(Part) SID Track - Faygate Up - 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
Prep - Rail Drop TH/F REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
45 | SSB | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF [ to | 0445 | TWThF 1B32  |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
swi1o 43300225 SID Track - Woodgate - AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
Follow Up OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
45 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to| 0515 WThF K14.2 42500422 SID Track - Denmark Hill -
S0680 Prep - Rail Drop T/W
S0110 SID Track - Shepherds Lane ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
80250 Survey REVERSIBLE VIA VS775PTS.
45 | SSC | S0680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to [ 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey
5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
45 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |[LP/3607970 Maintenance
SO700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
(] < rom From To Ref Bel
=
46 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
46 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to | 0520 | TWThF | K05.3 [LP/3102823 for [Maintenance
S0O130 Borough Green, St Mary Cray Jn|Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
46 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
46 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Stow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
46 | SKLB | SO130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Qn/Up Charing Cross, Irondon Bridge platforms 4-9, Down M1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/UQ Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
46 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF |to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO AMAXIMUM OF 2 PLATFORMS AT VICTORIA {CENTRAL) TO BE
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTFE - SIDINGS PC ON OF BATTFRSFA YARD TO BF GIVEN UP AS
46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
g;‘;"j'g”ui"‘:v’le E’rg’p li‘;‘::‘;"’e'\‘/'!r;bf‘ee‘fgfv'ver" gzm’:)‘;i"s‘s':ség" ;6"‘)' ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
g ! y | y ' CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 27th October 2023
Page 29 of 164

Key: Amended

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

SKA

SO160

Faversham

Buckland Jn

Dn/Up Chatham

0015

0450

TThF

K08.3

Maintenance

5[5] 5[Weeknol

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIC REPLCACEVMENT RUAD SERVICE TN UPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASQTINGS TO CX TO START/TERMINATE AT \WADHIIRST

46

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

46

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

46

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

to

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

to

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbCuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

46

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1822

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
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Amended

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

S0500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND

S0530
OXTED/EAST GRINSTEAD

2345 | MTWTh | to | 0430 | TWThF | 1B20 |LP/2920793 i
BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

SSB | SO590 |Cooksbridge, Lewes Platforms

46
$0620

46 | SSC | SO680/ Jn, North |Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 |Jn 43200125 SID Track - Mitcham - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
Hackbridge - Survey RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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< From Ref
9 From To Ref
=
47 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
47 | SKA | 8O110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
47 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF IC36 [LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Y
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHAR}:I;I&SEOSS VIALINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
47 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF LP/3742927  |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
47 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
47 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF  |ASH12.B|42600126 Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 SID Track - Mount Pleasant ASHFORD TO HASTINGS WILL NOT RUN.
S0600 Tunnel - Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

47 | SKO

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF |to | 0445 | TWThF | K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
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47 | SKLB | SO300 /L\iw;srl;aer}:; ‘IJBILackheath Jn, g:‘:yl:;iz ‘(J:r:.ei:(a‘?: il;]eeenrs‘lkzin glnn/lle North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
9 \Wharf Buffer Stol s 9 9 OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
P FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
A7 | SKLB| SO510 |New Cross Gate (Back to back |Sydenham Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTTh [to| 0510 | TWF 42200125 SID Track - Prep - New Cross T STTTTIERN EoNEON BRI EE SERVIEES TIEE T IReT
SO130 |8034/6/7/8pts) Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Gate to Brockley (DF)
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
S0O511 London
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
47 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 TWF to | 0425 TWF |LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867 SID Track - Old Kent Road
Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) Jn - Queens Road Peckham -
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818 Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
(TLCX02) BE ADVISED AT DPPP STAGE
44200126
47 | SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 R 10R 1R Dn Sussex | 0100 F to | 0510 F K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
47 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
47 | SSB | SO630 [Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE

CALLS.

47 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 TWThF | to | 0525 | TWThF IC28 [LP/3562341 Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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48 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
48 | SSC | sO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | TWTh [to | 0130 | WThF | IC36 [LP/3562141 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
— . . NO QUTBERTHING IN Pl ATFORMS 5-8
48 | SSC | SO110 |Victoria Eastern Linford Street Jn g:zt;c/z;n;:;r—s?l.}Ignbtépéliég?;nsﬁsivgabﬁng‘v;rv\V:::tE\:r:; 0130 WThF | to | 0455 | WThF IC36 I;g’43950€i221541 gilg)r':'ée;cslze—r;resp&—cBaﬁersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
' ' AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
48 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
48 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh [ to | 0430 WTh Maintenance
GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
48 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6: Dn/Up Charing Cro§s Fast, Dn/Up Charing Cross 2345 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent : STREET.
Fast/ & Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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48 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
48 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
48 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
48 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 MTWTh | to | 0515 | TWThF Maintenance
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible
Stewarts Lane Jn, Battersea POSSESSION FULLY FOUL OF LONGHEDGE JN
Park CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
48 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh [ to [ 0505 | TWThF Maintenance
Nunhead Jn Courthill Loop Jn South Loop
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
48 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
48 | SSC | 80500/ [Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival | 2345 | MTWTh | to [ 0525 | TWThF | IC32b [LP/3562125 Maintenance TIVATNS TO TRAVEL UVER TAST TINES BETTVEEN BACTTAV
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn)l ! JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TS L AND SCL DG
SSB | S0500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidi 2310 | MTWTh [ to [ 0530 | TWThF | 1B28 |LP/2919582 Maint STV SERVICES TV TEIINATE T START AT SUTDFOnG: AT
48 comeor | omena n Readingredhil, p rechilireading, Reigate Sidngs ° ainienance REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2124 2908 RENLIN | TA DEICATE ANN 2124 2246 REIGATE TO REON |
48 | SSB | SO590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
48 | SSC gggggj Peckham Rye Jn, Herne Hill f‘tor:’\a,:)t:)adn‘\fnLelgham Jn, West zgi‘Ll\le:dog;r::)uth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West gggg W'|1:h|= to | 0535 | TWThF | IC24a Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
50690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
48 | SSC | S0680 |Streatham South Jn Sutton D/U Portsmouth 0010 | TWTHF | to [ 0540 | TWTHF 43200125 WD - Mitcham Eastfields -
Prep - Rail Drop W/TH
SID Track - Mitcham - 5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
Hackbridge - Survey EPSOM
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49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
49 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
49 | SKO | SO110 [Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast { ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Prep - Rail Drop TH/F AND UP CATFORD LOOP LINES
49 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
49 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
49 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
49 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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49 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol {build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
49 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
49 | SKA [ 502207 [Minster (c/lo EBE5 / EBE13),  |Ramsgate (c/o EKA981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 | ThF |to| 0450 | ThF |ASH16B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
49 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
49 | SKLB | S0290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
49 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b |LP/2919230 Maintenance
Pc ion of Goods Dep ion Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
49 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
49 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF [ to [ 0500 | TWThF | IC43 |LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
49 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Maintenance
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 43300325 SID Track - Haywards Heath 1A66 TO BE DIVERTED VIA LEWES
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
49 | SKLB | SO510 |Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0010 TWF to | 0510 TWF 42200125 SID Track - Follow Up - New
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 42200226 Cross Gate to Brockley (DF)
Loop, Down/Up Sydenham Spur, Platform 3 and 5 SID Track - New Cross Gate - ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
Brockley - Up Fast - Prep
CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE
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49 | SSC | S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
S0700 43200125 Prep - Rail Drop W/TH
SID Track - Mitcham - 9Vv85 TO TERMINATE AT WIMBLEDON
Hackbridge - Survey
50 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE
KEW
50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
50 | SKO | 80110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to | 0130 WThF IC36 [LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 [LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
50 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up ‘Chatham. Dn/Up Thangt. 'Smmgbourne Carriage Siding, Pgwn & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham
(Shepherds Well) 2160A/2160B/2161A/2161B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Pts - Follow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
50 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
50 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey
FREIGHT TO DIVERT VIA BAT & BALL
50 | SKA [ sO130 Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
50 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF | KO01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
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50 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross LB patrol Maintenance
S0280 Slow TwW2

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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50 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
50 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Down Fast - Follow Up CROSS / GREENWICH. ALL PsljrlgggTRMs AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
50 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
50 | SKA | 80200 |Rye Hastings Dn/Up Hastings, Dn/Up Ore, Single, Ore Up Siding 0010 TTh to | 0520 WF 42600126 SID Track - Mount Pleasant
S0600 Tunnel - Prep
50 | SKA | SO210 [Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
50 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
50 | SSC | 80250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF |to | 0500 | TWThF | 1C20 |(LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
50 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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50 | SSC | SO500 [Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF |to | 0530 | TWThF | IC29b (LP/3608005 Maintenance
E}gg?%‘;g;f:)‘h Croydon g:j(:;;t;é.;:)lhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH GROYDON JN. DOWN
! SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
50 | SSB | SO520 [Arundel Jn, Littlehampton Jn,  [Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF | IB33 [LP/2919321 Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Barnham
LP/3632631 on RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
W/Th BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
50 | SSB | SO520/ [Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 | TWThF |to | 0515 | TWThF 43400322 SID Track - Prep - Faygate
SO680 (175411753pts) ue ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
50 | SSC | SO530/ [Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to [ 0435 | TWThF | 1B23 [LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
50 | SKO | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to [ 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
50 | SSB | S0620 |Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh | to | 0430 | TWThF IB37 |LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
50 | SKO | S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF K14.2 142500125 SID Track - Prep - Denmark
S0680 42500422 Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0O110 SID Track - Shepherds Lane - REVERSIBLE VIA VS775PTS.
$0250 Prep
50 | SSC | SO680 [Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to [ 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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51 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
51 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to | 0130 WThF IC36 |LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea
Pier (Eastern) S8C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea AND CURRENT AFFECTED TO GROSVENOR SHED
Pier (Eastern) S&C NO OUTBERTHING IN PLATFORMS 5-8
51 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
51 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
SO130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
S0O260  |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
51 | SKA | 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
$0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
51 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
51 | SKO | SO130 [Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey FREIGHT TO DIVERT VIA BAT & BALL
51 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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51 | SKLB | SO130 [Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/wWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up WED TO ALLOW STOCK PREPARATION.
Cannon Street (LB BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
51 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
51 | SKLB | SO130 [Cannon Street, Metropolitan Jn {Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
51 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Up Kent Fast/8 Up (TLCX02) BE ADVISED AT DPPP STAGE
51 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
51 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
51 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SKO | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn mr TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
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51 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 [ TWThF | IC22b (LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Survey TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
51 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 (LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
- - TR U TR CONDUN DR O SERVIGES VICT NOTTROTY
51 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn qun Sussex SIowlLondor.\ Bridge Slow, Down Sussex Fast/Lon.don 2350 | MTWTh | to | 0510 | TWThF | K09.1 (42200125 Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200226 SID Track - Follow Up - New
BRIDGE AND EAST CROYDON
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 44200716 Cross Gate to Brockley (DF)
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, SID Track - New Cross Gate - ARL TO STEBTFETSI\?I!\I'ASEISI\II_I(’.;‘RKYTSO'FEBQA\/LI:()SE“;E::;‘QAAMS 3AND 5
S0680 Bermondsey Reversible, Up Bermondsey Spur Brockley - Up Fast - Prep -
51 | SSB | 80520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South 43400322 SID Track - Follow Up -
Faygate Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
51 | SSC | 50530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
51 | SSB | S0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh [ to | 0455 | TWThF | IB35 |[LP/2921018 Maintenance TCTORIA7TBRIGATUN TU AASTINGS 7 ASHFURD SERVICES TU RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TORERTH 2 X4 IN HASTINGS PARK SINING:!
51 | SSB | S0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
51 | SSB | SO630 [Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
51 | SSC | SO680 [Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to [ 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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52 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8
VIA REDHILL BRIDGE
52 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SKA | 8O110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
52 | SKO | sO110 [StMary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTEORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
52 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to [ 0500 | TWThF | IC22a [LP/3557910 Maintenance UFTOAT gU'FEEP‘?"I'\}:;ED rl‘lzglé—;;gl\/lgéD /';_’r's’;r_"';‘g’_l‘_:/;‘G'E’“" TOBE
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) N g
50500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
A70 TO BE DETIMEN AETED DN N
52 | SKO | 80130 |Sevenoaks Tonbridge Dn/Up Main 0030 TWThF | to | 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO!
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
52 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
52 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE PTRUNT TANNUN STREE T VIA TINES T3 TU NEVY
52 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL F;I:r/?:ggrRMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent .
Fast/8 Up‘,) Métropo‘;(an Reveyrsible, 4 Down, Dn/Up Sussex Fést‘,’S Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CUADING CRNACGS DI ATEARMS 4 2 TA BE AIITRERTHEN
52 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL F;I}A’;'EFSTRMS AVAILABLE AT CANNON
BT .
) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Key: Amended

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

3 (Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2345

Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

52 | SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

52 | SKA

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

to

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

52 | SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 | SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

to

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52 | SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

to

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52| SsB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

52 | SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

RAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM |
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND

52 | SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

to

0545

TWThF

1B29b

LP/2920831

Maintenance
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S0520/ |Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 43400322 SID Track - Follow Up -
S0680 |1754/1753pts) Faygate Up
ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH

52 SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF K14.2 142500125 SID Track- Follow Up-

S0680 42500422 Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0110 SID Track - Shepherds Lane -| REVERSIBLE VIA VS775PTS.

S0250 Rail Drop
52 | SSC | S0680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF | IC37 |LP/3608001 Maintenance
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o
S G Time | Week Week |Mainten | o o
f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
(] From To Ref
=
1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
1 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
1 SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
— - - NO VO THAN Z OT 0 EA T URIVS AT VTG TUNIA TU DT UUTOETR TTIED
1 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to | 0130 WThF IC36 I;g’43950€i221541 gID Téacl:— Pregschattersea AND CURRENT AFFECTED TO GROSVENOR SHED
ier (Eastern) MO OLITRERTLING I DI ATEARMS & 2
1 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 | TWThF IC36 [LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
1 SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
1 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks SID Track - Chelsfield -
Survey
LP/3081702 for Freight to divert via Redhill.
TIW
1D, £
1 SKA | SO130 |Ashford Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
1 | SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, . STREET.
gTD"W” / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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o
S G Time | Week Week |Mainten | o o
f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
s From To Ref
1 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
1 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
1 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
1 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
1 SKO | SO170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF :gggg?gg SLE:VZ;ack - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
1 SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0600 ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
1 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
1 SSC | SO250/ |Battersea Pier Jn, Longhedge [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 |Jn 43400124 SID Track - Surveys - TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Battersea Park to Pouparts STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
(Up Fast)
1 SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
S0110 W/Th
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
1 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance
Jn
TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCuP
1 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 [ TWThF | KO01.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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o
S G Time | Week Week |Mainten | o o
f, 2 LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
s From To Ref
1 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
SSC | S0500 [Purl Tinsiey G J DU JFast Platiorm 6 & 7 2300 MTW | t 0530 | TWTh | 1B30b Maint TRATNS TU TRAVET UVER REDMILL/SCOVY LINES BETVWEEN FURCET AND
1 ey nsley Sreen Quarry/Fast, Platform ° 30 ainienance TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRDART
1 | SSB | SO500 |Balcombe Tunnel Jn Keymer Jn Down/Up Main, Ardingly Single 0115 | TWThF | to | 0500 | TWThF 43300325 SID Track - Haywards Heath -
S0580 Down Fast - Platform 2 -
Follow Up
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON
6047/6021 TO BE RETIMED.
1 | SKLB| SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey SID Track - Old Kent Road
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Jn - Queens Road Peckham -|
S0681 Dn/Up Portsmouth, Dn/Up Atlantic Survey
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
1 | SKLB| SO510 [Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
1 SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c 43300223 Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio SID Track - Aldrington - 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Cleaning Shed 1,283 n off at Survery BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0455 43300223 Maintenance

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio SID Track - Aldrington - 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78

Cleaning Shed 1,283 n off at Survery BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA

0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

1 SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 TWThF | to | 0525 | TWThF IC28 Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn (T1501 / STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
T1512 pts) TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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s From To Ref
2 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to | 0130 | WThF IC36  |LP/3562141 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 [LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2 | SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow Tiwz2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2 | SKLB| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 )
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 [ 'SKLB| SO130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 W to | 0520 Th [LB patrol Maintenance ROUTE AVATEABLE TROWTCT ""“'il'l‘lij"N“""" TATINES 070 TU TANNET
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 -
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
DAIITE AVAN ARIE CAD ATD THAMES! INIK SEDVICES \IA AOWAL LI L
2 | SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL UN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2 | SKO | SsO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
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2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
2 | SKO | SO170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF gggg?gg gL[r)V';ack - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
2 | SSC | 80250/ |Battersea Pier Jn, Longhedge |Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2350 TWTh |[to | 0515 WThF 43400124 SID Track - Surveys- TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 [Jn Battersea Park to Pouparts STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2 | SKLB | SO300 [St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
2 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 TWTh IB31b Maintenance
P ion of Goods D /R ion Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings) 1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2 | SSC | sO500 (Balham Jn 'Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Maintenance
South Jn
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
2 SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2 | SSB [ S0500/ [Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp,| 0025 | TWTh [to [ 0500 | TWTh | IB31a [43300325 Maintenance i T T T T
S0580 Ardingly Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Haywards Heath - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - BRIDGES AND BRIGHTON.
Follow Ui 6047/6021 TO BE RETIMED.
P ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
2 | SSC | SO530 [Hurst Green Jn |East Grinstead D/U East Grinstead 0105 | TWThF | to | 0435 | TWThF WD - Dormans - Prep - Rail
Drop W/TH
2 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF [ to | 0435 | TWThF 1B34  |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to [ 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
3 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
3 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
3 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
3 | SKA | SO130 (Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
3 | SKA | SO130 [Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
3 | SKLB| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
3 [ SKLB| SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
3 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
3 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHAR'LTLGLSEOSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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3 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
3 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B(42600126 SID Track - Prep - Mount
S0200 Pleasant Tunnel
S0600
3 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
3 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
S0240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
3 | SSC | 80250/ (Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
3 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
3 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 [ TWThF | IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
3 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 TWThF | to | 0510 | TWThF | 1C29a |43200226 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SID Track - Anerly - Norwood|  SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
- Prep PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
3 | SKLB | SO510 |Bricklayers Arms Jn Sydenham Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0010 TThF |[to | 0510 TThF 42200125 SID Track - Follow Up - New
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 42200226 Cross Gate to Brockley (DF)
Loop, Down/Up Sydenham Spur, Platform 3 and 5 42200716 SID Track - New Cross Gate -
Brockley - Up Fast - Prep
SID Track - Honor Oak Park -| TR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
Survey GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE
3 | SSC | SO530 |Hurst Green Jn East Grinstead D/U East Grinstead, D/U/Single Uckfield 0105 | TWThF [ to [ 0435 | TWThF 'WD - Blackham - Prep - Rail
Drop M/IT
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Polegate, Pevensey & Westham |Willingdon Jn, Up/Dn E , Up/Dn Bexhill, Plat 1 - 3 Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

3 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh |[to [ 0505 | TWThF | 1B24 |LP/2920927 Maintenance

Sw183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO

TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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4 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
4 | SKA | 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SKA | 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
TWS DOWN SIDINGS TO BE OUTBERTHED
4 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to| 0130 WThF IC36 [LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU -Battersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B Maintenance
4 S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
4 | SKO gg;;g; Brixton Jn, Loughborough Jn ?E;k:l:ir:fm Jn (817/818pts), 32{}:5 Si?lel":?:;x:zlg'id[i):éup Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
4 | SKLB | SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
4 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
SO180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
4 | SKLB | SO130 |Charing Cross P 1 Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
4 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
4 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PsljrlgggTRMs AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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4 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
4 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
4 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
4 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
4 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W IAP 8 (42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
4 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 |42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
4 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B(42600126 SID Track - Prep - Mount
S0200 Pleasant Tunnel
S0600
4 | SKA | S0O210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
4 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
4 | SKLB| S0290 [Slade Green Jn, Perry Street | Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 | WThF |to | 0440 | WThF | K04.2.2 |LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE |
S0300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL
4 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to [ 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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4 | SSC | 80510 [Norwood Jn, Norwood Fork Jn, [Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to [ 0500 [ TWThF | 1C26 [LP/3607964 Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM

4 | SSB | S0520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | 1B29a |LP/2920831 Maintenance SERVICESTOTEWWH@%%%m

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM

4 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
4 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh [ to [ 0510 | TWThF 1B26 |LP/2919669 Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES
0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
4 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Maintenance
gggﬁ;g'd'"gs Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
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5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
5 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
5 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
5 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to [ 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th SID Track - Bickley - Up Fast
Tonbridge Loop, Dn/Up Fast Tonbridge Loop stozatior | ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
i or AND UP CATFORD LOOP LINES
42500219
5 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to | 0130 WThF IC36 |LP/3562141 SID Track - FU - Battersea
43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
5 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 [LP/3562141 SID Track - FU - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
5 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
5 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
5 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
5 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
5 | SKLB| SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
5 | SKLB [ SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
5 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACENVENT RUAD SERVIUE TN UPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANIEY RAT & RAIL AND TONRRINGE
5 | SKA | SO160 (Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
5 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO

TITCOMINATE AT TANMDDINAE

Tonbridge Wadhurst Dn/Up Hastings, Single Maintenance

eTaD:
5 | SKO | SO170 (Tunbridge Wells [Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 (42600326 il RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
T SKO | SO170 [Wadhurst [Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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o
S G Time | Week Week |Mainten | o o
f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
s From To Ref
5 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B{42600126 SID Track - Follow Up -
S0200 Mount Pleasant Tunnel
S0600
5 | SKA [ S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN STOINGS AT ASHFURD WILL BE AVAILABLE FRUM THE LUNDUN
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY
5 | SKLB | SO290 (Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Survey
11 Roads, In/Out Roads[London
End],West Headshunt)
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH
- - - TR LT T STV IO TU DL NE TTIVIE D U DTV ER TED VIR DA T OTND
5 | SKO | SO310 [Hoo Jn lg/lr?l;ditirr\]e West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF | K10.2.2 sﬂvgn_tesr:raor:)cde_ pre TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
9 P REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
TD TA CTADIC 44700 IM 1IN DAV NI ATCADM AT ADAVESEAIN AMN 45700
5 | SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to | 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
5 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
5 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
5 | SSC | S0500/ |Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 (LP/3608004 Maintenance
S0510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
5 [ SKLB| SO510 [South Bermondsey Jn, Corbetts [Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [to [ 0510 | TWThF | K09.1 [42200125 Maintenance GTR SUUTHERN LUNDUN BRIDGE SERVICES WILL NUT RUN
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200226 SID Track - Follow Up Tamp -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 44200716 New Cross Gate to Brockley BRIDGE AND EAST CROYDON
SO511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, (DF) GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur ‘WD - New Cross Gate - Prep ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
and Rail Drop T/W
SID Track - New Cross Gate -| LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON RRINGE SN130 MAINTENANCE PATROLS TO RE SHORTENEN
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Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 43400322 Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL

(Part) SID Track- Follow Up - REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE

Faygate Up BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

B 520/ [Barnh: Havant D/U Bright 25 | TWThE | ¢t 445 | TWThF | 1B32 |LP/291966: Maint ST VTG TURTA TU GMIGMES TER TU TERWITNATE
5 | SSB I Shoan [ avant n /U Brighton oo o] 32 |LPI2919663 ainienance AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

DARTSMAIITH HARRAIID

5 | SKO | SO645 [Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [ to | 0515 WThF K14.2 (42500125 SID Track - FU Tamp-
o0 Denmark Hil ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
S0250
5 | ssC S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh [ to [ 0535 | TWThF | IC25b |LP/3607970 Maintenance
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
(] < rom From To Ref Bel
=
6 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
6 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
6 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF [to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0O130 Borough Green, St Mary Cray Jn|Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
6 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |[LP/3557910 Maintenance UP TO AMAXIMUM OF Z PLATFORMS AT VICTORIA {CENTRAL) TO BE
80250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
070 TO RE RETIMED AETER PO N
6 | SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance nouTE TEADLE FIRUWT CANNOT STREE T VIA TINES 129 T NCVV
6 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL Psljr/?:ggTRMs AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent .
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
OUADINA ADACS DI ATEADMES 4 2 TA DE ALITOCDTUEN
6 | SKLB| SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PSI:I'ARTEFSTRMS AVAILABLE AT CANNON
En ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 Maintenance
Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450

Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

6 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
6 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
6 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Key:

Amended

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

o |Week no|

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKA

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

0010

WF

0520

WF

ASH12.B

42600126

SID Track - Follow Up -
Mount Pleasant Tunnel

SKA

S0180

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up

2330

0430

TWThF

ASH7.B

LP/3633807 for

Maintenance

TRETGTTT
AOCSS TA KLV ANNG QININAS MMT TA DE ALUTDEDTUCO AD |

ERVICES TU BE RETIVIED UK DIVERTED VIR DAR T URD

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

MTWTh
M

0450

IAP 2

Maintenance

DOWK STDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

TTTAVITOTITT CINTOT T SERVTS S TO DTV ER T VA TONDUN DI

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA

CACTCOM AKO4 NAGE DI ACKUEDIARS TA ADDINATAM TA CTADT COAM

o O o

SKLB

S0290

Plumstead/ Blackheath Jn

Perry Street Fork Jn/Crayford
Creek Jn (includes SGN Depot 1
11 Roads, In/Out Roads[London
End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road

0100

TWThF

0455

TWThF

42400426

SID Track - Perry Street Fork
- Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1B22

Maintenance

TRAINS TU TRAVEL UVER FAST LINES BETWEEN EARCSWUUD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE

RRINGES EOR INTERMENIATE STATION:

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

SSB

S0520/
S0680

Three Bridges (C/O

1754/1753pts)

Horsham

Up/Dn Horsham, Down Sidings North, Down Loop (Pt)

0110

TWThF

to

0515

TWThF

43400322

SID Track - Follow Up -
Faygate Up

ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
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S0O590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, LP/2920793 Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
$0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 | SSC | so680/ Jn, North |Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 |Jn 43200125 SID Track - Mitcham Jn - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
Hackbridge - Up - Prep RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON

AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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o
S G Time | Week Week |Mainten | o o
f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
s From To Ref
7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
7 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
7 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
7 | SKO | SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast { ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up AND UP CATFORD LOOP LINES
7 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
7 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
7 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQIIES/;I'E())V:BSEEgliI:ngsgsEs?r:géONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
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7 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to [ 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
7 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
7 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
7 | SKO | sO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 |42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
7 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
7 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
7 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
7 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
7 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
7 | SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
7 | SKLB| SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
80645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
7 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
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~|Week no|

SKLB

S0510
S0650

Bricklayers Arms Jn

Norwood Jn

Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex
Loop, Down/Up Sydenham Spur, Platform 3 and 5

0010

0510

TThF

42200226

SID Track- Follow Up - New
Cross Gate to Brockley

WD - Anerley - Prep and Rail
Drop W/TH

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

5

0505

Th

1B21d

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWF

g

0505

TWF

1B21b

Maintenance

THY4 CAS T HATWARDS HEATH TU WURTHING PURTTUN AND ZU75
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIl REDI ACEMENT ROAN QERVICE TA NEPART | ITTI EHAMDPTON AT

SsC

S0650

Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

IC28  [LP/3562341

LP/3600864 for
TIW

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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8 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
8 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
8 | SKO | SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge | 0055 | TWTHF |to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast { ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up AND UP CATFORD LOOP LINES
8 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th)
$0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
8 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
8 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
8 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
8 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
8 | SKLB | SO130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVATLADLE TTRUNT TANNUIN STREE T VIA TINES 129 TY NCVT
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PSIjI_ARTEFé)TRMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent .
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT Cy\/’;%'q‘_g (;TI?OSV?I ZI:I%TCF}?PRQAESPXS;SOBE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) .
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STDCATLAM
8 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/UQ Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast /8 Up, Metropolitan Rgverslble. 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SKLB | SO130 |Cannon Street, Metropolitan Jn[Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS |
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRITO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
L1
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8 | SKO | SO140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
8 | SKO | sO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF :gggg?gg SLE:VZ;ack - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
8 | SKA | 50220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
8 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 MTWTh | to | 0515 | TWThF 42500422 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible SID Track - Shepherds Lane - CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Prep ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
8 [ SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to [ 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
8 | SKLB| SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
2325 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
8 | SSC | S0500/ |Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival | 2345 | MTWTh | to | 0525 | TWThF | IC32b [LP/3562125 Maintenance
S0510 it‘r'egél?:s:s?g;t:o.:'n.Gls'::Lecaet:‘zn & Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Road Jn, Cottage Jn, Norwood JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Fork Jn) DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
8 | SSB | SO500/ [Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF 1B28 |LP/2919582 Maintenance
SO560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
8 | SSB | SO590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
8 | SSB | SO630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding | 0105 | TWTHF | to | 0500 | TWTHF 43300223 SID Track - Aldrington -
Survey
8 | SSC | 80650/ [Peckham Rye Jn, Herne Hill , Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
50680/ Norwood Jn Norwood Spur 0025 WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
Q | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
Q | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
Q | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
Q9 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
Q | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
Q | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
Q | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Rg:gg§yég‘ég'ﬁ5v::CR'_?ﬂﬁAgLiggsgﬁgi/xllﬁ:éTEi} g;ﬁN,\‘OE,\\‘N
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Q [ SKLB | SO130 (Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Q | SKLB| SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL IN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Q | SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Y
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHAR'LTLGL?E_OSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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(] < rom From To Ref Bel
s
Q | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol {build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fas/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
9 | SKO | SO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF :gggg?gg SLE:VZ;ack - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKA | 50220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
9 | SSC | 80250/ Pier Jn, L Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
Q | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
Q | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b |LP/2919230 Maintenance
Pc ion of Goods Dep: / ion Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
9 SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Q | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF [ to [ 0500 | TWThF | IC43 |LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
Q | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 TWTh IB31a [LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 43300325 SID Track - Haywards Heath { RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - BRIDGES AND BRIGHTON.
Follow Up 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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Bricklayers Arms Jn Windmill Bridge Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 42200226 SID Track- Follow Up - New
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 43200226 Cross Gate to Brockley
Loop, Down/Up Sydenham Spur, Platform 3 and 5 SID Track - Anerly - Norwood
- Prep

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

Q | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance
S0700 43200125 SID Track - Mitcham Jn -
Hackbridge - Up - Prep - Rail 9Vv85 TO TERMINATE AT WIMBLEDON
Drop W/TH and TH/F
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10 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KEW
10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
10 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
10 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
10 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt)
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
10 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
10 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
50180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
10 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
10 S0280 " Arms Jn, Cannon Stree{ Slovs. Dn/Up Charing Crc?ss. Londgon Bridge platformz 4-9, Dc?wn T/‘\)N3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PsljrlgggTRMs AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,
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ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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10 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) ' FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
10 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
10 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Follow Up -
S0200 Mount Pleasant Tunnel
S0600
10 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
10 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN STUINGS AT ASHFURD WILL BE AVATLABLE FRUM THE TUNDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2RA5 0105 ASHEORN TO CANTERRIIRY WEST PORTION WII L NOT RIIN
10 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to [ 0500 | TWThF | IC20 [LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
10 | SKLB| 80290 [Slade Green Jn, Perry Street  [Dartford Jn, Crayford Spur B Jn {Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 | WThF [to [ 0440 | WThF [ K04.2.2 [LP/3729952 Maintenance ACCESS TOIFROM SLADE GREEN DEFOT AND UP STDIGNS AVATLABLE
S0300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAEEIC AT DARTEQRD.IN
10 | SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to | 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
10 | SSC | SO500 |Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b (LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
10 | SSB | SO520 (Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF IB33 |LP/2919321 Maintenance
S0640 |Barnham
LP/3632631 on 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
WiTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
10 | SSC | SO530/ [Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF 1B23  |LP/3579783 Maintenance
S0540 Ic23
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
10 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
10 SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF 42500422 ‘WD - Brixton 2 PAN 11 Up -
S0680 PL Heavy Refurb - Follow Up
o ELE:OTSE - ShepherdsLane | ¢ oUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

[Maintenance cycle 7

SKA

[N
o

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

0425

I1AP 1

Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

SKO

S0110
S0130
S0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

KO2

Maintenance

TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

SKA

SO110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

ASH9.B

Maintenance
WD - Faversham 2156AB -
Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

SKO

S0110
S0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

0530

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

SKLB

SO130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,
6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up
Cannon Street (LB BT)

2340

g

0520

LB patrol
T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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s
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
11 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
11 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 |LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
11 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
11 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B(42600126 SID Track - Follow Up -
S0200 Mount Pleasant Tunnel
S0600
11 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Survey SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
11 Roads, In/Out Roads[London ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
End],West Headshunt) VIA GREENWICH & WOOLWICH
11 | SKO | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Maintenance FREIGAT SERVICES TU BE RETIVIED UR DIVERTED VIA DARTFURD
Bridge Jn MT TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STARIE 14700 IN 11D RAY Pl ATEORM AT GRAVESENN AND 1+700
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11 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
11 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to [ 0530 | TWThF | 1C27 |LP/3608004 Maintenance
$0510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
11 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
11 | SSB | 0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
11| SSC | SO530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh [ to [ 0435 | TWThF | IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
11 | $SB | SO600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to [ 0455 | TWThF IB35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
11 | SSB | SO630 [Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
11 | SSB | SO630 [Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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12 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8
VIA REDHILL BRIDGE
12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
12 | SKO | SO110 [St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF [ to [ 0505 | TWThF LP/3082123 for |Maintenance
Green SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
12 | SKO | SO110 [Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
AND UP CATFORD LOOP LINES
12 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500 OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0645 TRAINS TO BE REPLATFORMED AS REQUIRED.
TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
12 | SKO | SO130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
12 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
12 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
12 S0280 " Arms Jn, Cannon Stree{ Slovs. Dn/Up Charing Crc?ss. Londgon Bridge platformz 4-9, Dc?wn T/‘\)N3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PsljrlgggTRMs AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, :
6 Down / Southwark Reversible, 3 Up (LB BT), Up Gannon Streat (LB~ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

12

SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

12

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33
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Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0680 Crofton Road Jn Slow, Sussex R ble, R ible, Up Jn - Queens Road Peckham -|
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Prep
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
12 | SSB | S0520 |Horsham Arundel Jn D/U Arun Valley 0005 TWThF | to | 0545 | TWThF | 1B29b |LP/2920831 Maintenance
12 | SSC | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF |to | 0510 | TWThF | IC37 [LP/3608001 Maintenance
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < From F Ref
= rom To Ref
13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
13| SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
13 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
13| SKA gg};g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
13 | SKO | SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
TIW
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
W/Th
13| SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
13 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
029 Reversible, 4 Dn. 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL N
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
13 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
< From Ref
s From To Ref
13 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQIIES/;I'E())V:BSEEgliI:ngsgsEs?r:géONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
13 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
13| SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
13 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
13 | SSC | 80250/ (Battersea Pier Jn, Longhedge  [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 |Jn STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
13| SKO ggﬁg Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 I\;\/P/{|'3r300304 for sﬂvgn_teBnea"ri]ncgeham Sidings - CHANNEL TUNNEL FREIGHT VIA REDHILL
Prep BELLINGHAM SIDINGS TO BE OUTBERTHED
13 [ SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
13 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF | KO01.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
13| SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
13| SSC | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
13 | SKLB | SO510 [London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey SID Track - Old Kent Road
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Jn - Queens Road Peckham -| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0681 Dn/Up Portsmouth, Dn/Up Atlantic Prep - Rail Drop TH/F BE ADVISED AT DPPP STAGE
13 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
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Week no|
Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SKLB

-
w

S0510
S0650

Bricklayers Arms Jn

Norwood Jn

Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex
Loop, Down/Up Sydenham Spur, Platform 3 and 5

0010

0510

TThF

42200226

SID Track - New Cross -
Brockley - Up Fast - Follow
Tamp

SID Track - Honor Oak Park -
Prep

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

g

0455
(Isolatio
n off at

0440)

Th

1B21c

43300223

Maintenance
SID Track - Aldrington -
Survery

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

g

0455
(Isolatio
n off at
0440)

TWF

IB21a

43300223

Maintenance
SID Track - Aldrington -
Survery

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

IC28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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(] < rom From To Ref Bel
=
14 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
14 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
14 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
14 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
14 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
14 | SKO | SO140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
14 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
14 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
14 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF 42500316 Maintenance
Nunhead Jn Courthill Loop Jn South Loop SID Track - Nunhead - SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Lewisham - Prep SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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14 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
14 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Pc ion of Goods Dep / ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
14 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh |to [ 0530 TWF IC32a [LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
14 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31¢c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
14 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh |to | 0500 TWTh IB31a Maintenance
StinsPossessonf il S oper R (g 1465 TOBE DIVERTED i LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
14 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF [ to | 0435 | TWThF 1B34  |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
14 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
gg??g Lane Jn \FI,{DHeE;U;';';iKNFlﬂ&pUD ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
50250 REVERSIBLE VIA VS775PTS.
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15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
15| SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
15| SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
15 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
15 | SKO | SO130 [Orpington Sevenoaks Down/Up Main 0105 | TWThF [ to [ 0505 | TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill.
15| SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
15| SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, E?n/Up Charing Cross, I._ondon Bndge platforms 4-9, Down T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up. Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ' ’ ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
15 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
15 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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N
(9]

SKLB

SO130
S0510
S0680

London Bridge 10-15, Surrey
Canal Jn

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 R 10 R / Sussex R

ible, 11

0115 Th to | 0425 Th LB patrol |build both -

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey

Up Kent Fast/8 Up

Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop,

W/ThLL1(3709867
(TL3A01)
3709818

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

15

SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th 0505 Th

5

Maintenance
TWS

15

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKA

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025 ThF 0450 ThF  |ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

SsC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345 | MTWTh | to | 0455 | TWThF | IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein

0040 | TWThF |to | 0455 [ TWThF | KO01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

SsC

S0500

Purley

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001 | TWThF |to [ 0500 [ TWThF | IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

SsC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wal
D/U Crystal Palace Spur

llington, 0020 | TWThF | to | 0510 | TWThF | IC29a (43200226

Maintenance
SID Track - Anerley -
Norwood - Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

SSB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035 | TWThF |to | 0445 [ TWThF | IB27b

Maintenance

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

SSB

S0685/
Sw183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220
2350

MWTh | to | 0505 | TWThF | 1B24 |(LP/2920927
T

Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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16 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
16 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 [LP/3562141 Maintenance
43190125 SID Track - FU - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU - Battersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance
S0O160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
16 | SKO | SO110/ (Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF |to | 0450 | TWThF | KO1la Maintenance
0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
16 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
16 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 glalil)l 'g:)(;k_-s\?velsfleld - Prep Freight to divert via Redhill.
16 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
16 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
16 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
16 | SKLB | SO130 |Charing Cross, Blackfriars Jn [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNUN STREET VIA LINES T-3 TU NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS Pl ATEORMS 1-2 TO RE OUTRERTHED
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16 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, Rg;gg;ygg‘éslﬁ\!fv::(;RHO’\,:ﬁAgL,\/‘\?'goS;;Ei/Xﬁ:éNLESA}g;r(\j)N,\é)Erij
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB | STREET.
8D ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SKLB | SO130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance RUUTE AVAILABLE FRUM UHARING TRUSS VIATINES 55 TU TANNERS
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ERITO AlL OW STOCK PREPARATION
16 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
16 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
16 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
16 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
16 | SKO | SO170 [Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
16 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
16 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
16 | SKLB | 50290 [Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 | WThF [to | 0440 | WThF [ K04.2.2 [LP/3729952 Maintenance ACCESS TUTFROM SLADE GREEN DEPUT AND UFSTDTGNS AVAILABLE
SO300 [Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATION.
SSB | SO500 |Stoats Nest J Bal be Ti | Ji by IFast, Platf 6 &7, Three Brid D Yard 2345 | MTWTh | 0530 | TWThF | IB30c (43401210 Maint
16 oats Nestan aicombe funnetn Quarry/Fast, Platform 6 & 7, Three Bridges Down Yar © ° SE;"Tf:fk"_ceTinsley Green. | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
Survey NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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SSC | SO510 |Norwood Jn, Norwood Fork Jn, (Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF IC26 [LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession) LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

16 | SKLB | SO510 [South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road
S0680 |Jn Portsmouth, Dn/Up Atlantic Jn - Queens Road Peckham -| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Prep BE ADVISED AT DPPP STAGE

S0681
16 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh [ to | 0545 | TWThF | IB29a |LP/2920831 Maintenance

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

16 | SKO | SO550 (Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

16 | SSB | SO590 (Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

16 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh [ to [ 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Caterham / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.
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17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
17 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
17 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
17 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 'W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
17 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
17 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF |to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
17 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\ﬂ;c;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHAR}LI;I&(EEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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17 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FROM CHAR}:I;I&SEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
17 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 UPTOTWO PLATFORQAESISJV?SEEgli';_BgsgsESIE)r:gELONDON BRIDGE - TO
Up Kent Fast/8 Up (TLCX02)
7 - - AL REFTAGENENT RUAD SERVICE TN UFERATTON BETWEETY
17 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone gg;g M'|Tr\1N to | 0500 | TWThF | K10.3.1 #;/\f?:::txegrs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QWANIEV RAT 2 BAIL ANN TONRRINGE
17 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
17 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
- - - - AL REFTAGENEN T RUAD SERVIGE TN UF ERATTON BETIWEETY
17 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
STADT/TEDMINATE AT TOMRDINAE
17 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
17 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
17 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
17 | SKO | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 Maintenance FREIGHT SERVICES TO BE RET
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT Pl UMSTFAD
17 | SSB | SO500 (Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |(LP/3633467 Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
43401210 SID Track - Tinsley Green - EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
Survey AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
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17 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn gl::rfic;rgn;sé;tirt‘c;:?.&DZ/%JB?;E?:;Z ;?::.1ngzhtsoizisge;/)erslble (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b kgﬁ%ﬁ'ﬁee “Sﬂlgrll"?ar‘:kn?%aﬁersea i UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Pouparts - Prep OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
17 | SSC | 80500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
17 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
S0680 Bermondsey Reversible, Up Bermondsey Spur
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
17 | SKLB | SO510 |South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road
S0680 |Jn Portsmouth, Dn/Up Atlantic Jn - Queens Road Peckham -|
S0645 Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0681 BE ADVISED AT DPPP STAGE
17 | SSB | SO520 |Three Bridges Horsham (Dpr;/g)p Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
17 | SSB | 80520/ [Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
17 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to| 0515 WThF 42500422 SID Track - Shepherds Lane -|
S0680 Follow Up
S0110
S0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
17 | SSC | SO680 [Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to [ 0540 | TWThF 43200125 SID Track - Mitcham - 5V86 TO DIVERT VIA WEST CROYDON.
S0700 Hackbridge - Prep
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
17 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 | TWThF | IC25b |LP/3607970 Maintenance
SO700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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18 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
18 | SKO | SO110 [St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
S0O130 Borough Green, St Mary Cray Jn|Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
— - - - Ur TU A MAATVIUNT UFZ FEATF URVS AT VIC TURIA CENTRAC) TUBE
18| SSC gg;;g \Bllac:‘(;lsae(:::ai:?:?s 9to 13), Clapham Jn, Stewarts Lane Jn gi:;ivoarrr:\:f;:;}i{nte)/léllgéfahégg\ :Iao'\:e,rSB::?(rasza(za:éssllgi,sgeosv;;:)/:‘])p 0005 | TWThF |to | 0500 | TWThF | IC22a |LP/3557910 Maintenance OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
50500 ! TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
N\70 TA DE DETIMEN ACTED DA W
18 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
18 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
18 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
§;‘;‘”f;'&p',‘\;é '?r’;/p Up Snowhil, 7 Reversible | B%”p?u"s'siisé;gp ;E’: ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
y ! N | y ' CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 Maintenance
Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9T73
18 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
18 | SKA | SO160 |Faversham |—Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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Key:
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LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

o |Week no|

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

18

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIl RFPI ACEMENT ROAD SFRVICES TO OPFRATE

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0510 [South Bermondsey Jn, Corbetts |Bricklayers Arms Jn, Tulse Hill, {Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 44200126 SID Track - Old Kent Road
S0680 |Lane Jn, Southwark Park Road |Crofton Road Jn Portsmouth, Dn/Up Atlantic Jn - Queens Road Peckham -|
S0645 |Jn, Canal Jn Follow Up

S0681 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

18 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Down/Up L Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 |LP/2920793

S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

18 SSC | S0680/ Jn, North [Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh | to | 0540 | TWThF | IC25a [LP/3607963 Maintenance
S0700 |Jn 43200125 SID Track - Mitcham - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
Hackbridge - Prep RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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< From Ref
s From To Ref
19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
19 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
19 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
19 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF IC36 [LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 | TWThF IC36 [LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
19 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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o
S G Time | Week Week |Mainten | o o
f, 2 LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
(] From To Ref
s
19 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to [ 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
19 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
19 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
19 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
19 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
19 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
19 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
19 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
\Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
19 | SSC | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
19 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
19 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey SID Track - Old Kent Road UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Jn - Queens Road Peckham -| BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic Follow Up
19 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
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NETWORK RAIL
Kent Sussex

Work Content Traffic Remarks

Area

©|Week no|

SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

19 | SSB | SO630 [Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to | 0505 TWF 1B21b Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

19 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF | to | 0525 | TWThF | 1C28 |LP/3562341 Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 / LP/3600864 for
T1512 pts) T/W

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

19 | SSC | SO680 [Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF |to | 0540 | TWThF 43200125 SID Track - Mitcham -
S0700 Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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20 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
20 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
20 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
20 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
20 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
20 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
20 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
20 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
20 | SKO | SO140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
20 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
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20 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, R i Dn/Up Kensi 1, Dn/Up B Battersea R ibl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
20 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTWTh | to | 0505 | TWThF 42500316 Maintenance
Nunhead Jn Courthill Loop Jn South Loop SID Track - Nunhead - SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Lewisham - Follow Up SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
20 | SKLB | SO310 [Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 | TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
20 | SSC | 80500/ |Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 MTWTh | to | 0525 | TWThF | IC32b [LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn) JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
20 | SsB ggggg; Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh | to [ 0530 | TWThF | 1B28 [LP/2919582 Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
20 | SSB | 0590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
20 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur 0025 WThF
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
20 | SSC | s0680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to | 0540 | TWThF 43200125 SID Track - Mitcham -
S0700 Hackbridge - Follow Up 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
21 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
21 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
21 | SKA [ SO110 [Rainham F Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
21 | SKO | SO130 [Orpington Sevenoaks Down/Up Main 0105 | TWThF [ to [ 0505 | TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill.
21 | SKA | SO130 [Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
21 | SKA | SO130 [Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
21 | SKLB | SO130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
21 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, : STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
&M WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
21 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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21 | SKLB | SO130 [Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 HILL JN.
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
21 | SKLB [ SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
21 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
21 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
21 | SSC | 80250/ [Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 WD - Clapham - Balham - AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill WI/TH - Rail Drop THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
21 | SKLB | 50290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
21 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES
P ion of Goods Dep / ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
21| SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  [LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
21 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
21 | SSB | SO500/ (Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 TWTh IB31a |LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
21| SSC | SO680 (Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF |to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance
so700 43200125 aggsgge M'F'ZFEL"UP 9V85 TO TERMINATE AT WIMBLEDON
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< From Ref
s From To Ref
22 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
22 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SKA | 8O110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
22 | SKO | 80110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
22 | SKA | 80110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B Maintenance
$0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
22 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt)
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
22 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 WThF | to | 0505 WThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill.
22 | SKA | 80130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
22 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
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22 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Maintenance
Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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22 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) ' FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
22 | SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
22 | SKO | SO170 [Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
22 | SKA | 50210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
22 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
22 | SSC | 80250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [to | 0500 | TWThF IC20 [LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
22 | SKLB | 50290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 LP/3729952 Maintenance
S0O300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
22 | SSC | SO500 Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 TWThF | to | 0530 | TWThF | 1C29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
22 | SSB | SO520 [Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF IB33  |LP/2919321 Maintenance
S0640 |Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
W/Th RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
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S0530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield LP/3579783 Maintenance
S0540

ICc23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

22 | SKO | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

22 | SSB | 80620 |Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF IB37 [LP/3632647 Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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| < From Ref
= From To Ref
23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
23| SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
23 | SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
23 | SKO | 80110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance
$0260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
- - T ATV S O TN AV T OV TR DOV IV OT TYAVE NS DOOTNIN
23| SKO 281;3 \S/g(;rélfnt:? .g]agl\(lj‘isgulme " St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
S0260 Chislet?ursyt In ! SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
SKA | 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh [to | 0445 | TThF [ASH9.B Maintenance HABSHRTY Bt PAT MR eNT PR U T A
23 20150 9 ' P » OVEP Sheppey, Dnftp Sheppey Sp - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTIMARALIDNE TA o1
23 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
23 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 ?Lﬁ;l\:aljl; - Chelsfield - Freight to divert via Redhill.
23 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up,
6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up
Cannon Street (LB BT)
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ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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23 | SKLB | SO130 [Cannon Street, Metropolitan Jn  {Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Y
Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent ROUTE AVAILABLE FROM CHAR}[{I}I&SEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 FRI TO ALLOW STOCK PREPARATION.
Sidings, Dn Kent Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
23 [ SKLB [ SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
23 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 |LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
23 | SKA [ SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
S0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
23 | SKO | sO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Rail Drop - Prep - T/W and NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
W/TH
23 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SKO | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn mr TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
23| SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b (LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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23| SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | 1C27 [LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
23 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTWTh | to | 0510 | TWThF | K09.1 (42200716 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
SO511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
23| SSB | S0520/ [Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
50680 Norih, Malthouse Sidings, Up SidinGs North, Up Sidings South PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
23| SSC | SO530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
23| SSB | 80600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF IB35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
23| SSB | 50630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
23| SSB | 50630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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=
24 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8
VIA REDHILL BRIDGE
24 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
24 | SKO | SO110 [StMary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green MIT SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
SSC [ SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/U 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance T 2 T T R o e T TP
24 S0250 Batterse(a Pier Jn ) ’ Stewarts Lane (Line Blockgage). Battersea Yard (Sidings Possession)p OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
50500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
70 TA DC DCTIMEN ACTED D L
24 | SKO | 80130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
24 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
24 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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¥ |Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

g

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

g

0505

Th

Maintenance
TWS

24

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

to

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

24

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

24

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0510 {London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 R ible, 10 R i ible, Dn Sussex 44200126 SID Track - Old Kent Road
S0680 [Jn Crofton Road Jn Slow, Sussex R ible, R ible, Up Jn - Queens Road Peckham -|
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Follow Up
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
24 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
24 | SSC | SO680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF |to | 0510 | TWThF | IC37 |LP/3608001 Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 27th October 2023
Page 124 of 164

o
S G Time | Week Week |Mainten | o o
f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
s From To Ref
25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
25 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
25 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25 | SKA 281;3 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |[LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT SID Track - Chelsfield -
Follow Up
LP/3081702 for
T/W
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
W/Th
42500126
25 | SKA | SO130 [Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
25 | SKLB | SO130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ) STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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10 R ible / Sussex R

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey

Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop,

Up Kent Fast/8 Up

build both -
3709867
(TL3A01)
3709818
(TLCX02)
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Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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s
25 | SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
S0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SKA | 80240 [Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25 | SSC | 80250/ [Battersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn | D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 |Jn STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
so110 WiTh CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
25 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF | KO01.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25 | SSB | SO500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25 | SSC | SO500 [Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to [ 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25 [ SKLB | 80510 |Bricklayers Arms Jn Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 0010 TThF | to | 0510 | TThF 44200716 SID Track - Honor Oak Park - CTRSUUTHERN TUNDUN BRIDOE SERVICES TILE NUTRUN
S0130 S L Up East London, D East Lond Fi t Hill - Follow U
20650 ussex oop, Up East London, Down East London orest il - Follow Up RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
SO511 EAST CROYDON
TR THAMES! INK TO DUNAIA QTREATHAM
25 | SKLB | SO510 [London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 R 10R 1R Dn Sussex | 0040 TWF | to | 0505 TWF | K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey SID Track - Old Kent Road UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, Jn - Queens Road Peckham -| BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic Follow Up
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S0510
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| Week no|

SKLB

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

SSB | S0630

25

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

0005 Th

(Isolatio

0455

n off at
0440)

0455

Th

IB21a

I1B21¢c

43300223

43300223

Maintenance
SID Track - Aldrington - Rail
Drop

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

THYZ CAST HAYWARDS HEATH TU WORTHING PURTION AND ZU78

SSB | S0630

25

Brighton Plat 1&2, Preston Park

Angmering

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton

(Isolatio
n off at
0440)

SID Track - Aldrington - Rail
Drop

Maintenance

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

PO ON START

SSC | S0650

25

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 | TWThF | to

0525

TWThF

IC28

WD - Gipsy Hill - Prep - Rail
Drop T/W

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
26 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn, |Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2340 TWTh |[to | 0515 WThF 43400124 SID Track - Battersea -
S0250 |Battersea Pier Jn Balham Jn Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
SO500 OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
50645 TRAINS TO BE REPLATFORMED AS REQUIRED.
TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL F;I:I'/??TESTRMS AVAILABLE AT CANNON
Bn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26 | SKO | SO140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26 | SKA | 50210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn Courthill Loop Jn South Loop
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
P ion of Goods D ion Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26 | SSC | S0500 |Balham Jn 'Windmill Bridge Jn, Streatham [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh |to | 0530 TWF IC32a [LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
26 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31¢c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26 | SSB | SO500/ [Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,| 0025 TWTh |to | 0500 TWTh IB31a Maintenance
S Tosesn Cibl S s er s () 1 T0sEOVERTED Vi s
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26 | SSB | 50640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26 | SKO | SO645 [Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0O110
S0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
26 | SSC | s0680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to [ 0540 | TWThF 43200125 SID Track - Mitcham - 5V86 TO DIVERT VIA WEST CROYDON.
S0700 Hackbridge - Follow Up
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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27 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
27 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
27 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
27 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
27 | SKA | SO130 [Ashford "D" Jn (1273pts) /S\i:;c;sd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T !\rﬂvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
27 | SKA | SO130 [Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
27 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Rg;gg;ygg‘éslﬁ\!fv::(;RHO’\,:ﬁAgL,\/‘\?'goS;;Ei/Xﬁ:éNLESA}g;r(\j)N,\é)Erij
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB STREET.
BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
27 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
27 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
27 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol|build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
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SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

27

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27

SKA

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

ThF

0450

ThF

ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

27

SsC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345

MTWTh

to

0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

27

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein

0040

TWThF

to

0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

27

SsC

S0500

Purley

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

to

0500

TWThF

IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

27

SsC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D/U Crystal Palace Spur

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,

0020

TWThF

to

0510

TWThF

1C29a

43200226

Maintenance
SID Track - Anerley -
Norwood - Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
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SKLB | SO510 [South Bermondsey Jn, Corbetts |Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 0010 TThF | to [ 0510 TThF 44200716 SID Track - Honor Oak Park -
Forest Hill - Follow Up

S0130 |Lane Jn, Southwark Park Road Sussex Loop, Up East London, Down East London
S0650 |Jn, Canal Jn Back to back at Sydenham
SO511 with Croydon

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

N |Week no|

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

TWThF | 1B27b Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

27 | SSB | SO590 [Polegate, Pevensey & Westham [Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445

27 | SSC | s0680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to | 0540 | TWThF 43200125 SID Track - Mitcham -

S0700 Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM

27 | SSB | 80685/ |Leatherhead Jn ‘Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to | 0505 | TWThF 1B24 |LP/2920927 Maintenance

SwW183 2350 T

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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=
28 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
28 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M !\rﬂvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
28 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
28 | SKO [ 80110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF |to | 0450 | TWThF | KO1a Maintenance
50280/ Tulse Hil Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
28 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL619pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
28 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
28 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF | KO01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
28 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
28 | SKLB | SO130 (Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 | SKB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

2340

Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

28 | SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

28 | SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

g

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 | SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

g

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

28 | SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

28| SKO

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 | SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

28 | SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 | SKB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance

N |Week no|

SSB | SO500 |Stoats Nest Jn
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh [ to [ 0500 | TWThF IC26 [LP/3607964 Maintenance
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO

Selhurst Jn Up Siding (Sidings Possession)
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

28

28 | SSB | 50520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance
‘WD - South Stoke Bridge -
PL Heavy SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28 | SKO | S0550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28 | SSB | SO590 (Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to [ 0510 | TWThF 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh [ to [ 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

Caterham LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
OUTBERTHED.

28 | SSC | S0660 |Purley (Platforms 5 & 6)
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29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
29 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
29 | SKA [ SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
29 | SKO | SO110 [Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |[Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
29 | SKA | SO110 (Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
29 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF |to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MIT NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
29 | SKO | SO130 [Orpington Sevenoaks Down/Up Main 0105 | TWThF |to | 0505 | TWThF 42500126 Eﬁ;ﬁj‘; - Chelsfield - Freight to divert via Redhill.
29 | SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
29 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
29 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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29 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
29 [ SKLB [ SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
29 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818 BE ADVISED AT DPPP STAGE
Up Kent Fast/8 Up (TLCX02)
- - - TAIC R ET TAGEVIEN T NUAD ST VTG TV O TRATTON DETVWESTY
29 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone gg;g M_l"rr\(\/ to | 0500 | TWThF [ K10.3.1 %_/ﬁ’;\?(ejjfzxef;rs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWMAMIEV DAT 9 DAIL AMN TAMDDINAE
29 | SKA [ SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
29 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
29 | SKO | 80170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance RAIL REFLACENMENT RUAD SERVICE TN UPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONRRINGE
29 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 |42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
29 | SKO | SO170 [Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham -
Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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29 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
29 | SKLB | 50290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Prep
11 Roads, In/Out Roads[London
End],West Headshunt) SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
’ ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH
29 | SKO | 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn
9 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
29 | SSB | SO500 [Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh [ to | 0530 | TWThF | IB30c |LP/3633467 Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
43400122 SID Track - Tinsley Green - EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
43400127 Prep - Rail Drop AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
43401210 SID Track - Earlswood - Up BRIDGES DOWN SIDINGS NOT AVAILABLE.
29 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b (LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea Park -
Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Follow Up TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
29 | SSC | 80500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
29 [ SKLB | 80510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to | 0510 | TWThF | K09.1 [44200716 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - Follow Up BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
L ONDON QOVERGROUND MAINTENANCE PO ON TO RE CUTRACK
29 | SSB | S0O520 (Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF |to | 0510 | TWThF | IB25b Maintenance
(Part) WD - lifield - Bewbush - Prep | 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
- Rail Drop T/W REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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S0520/ Havant Jn i LP/2919663 Maintenance
SW110 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT

PORTSMOUTH HARBOUR.
29 | SSC | S0680/ [Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Maintenance
S0700

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:1.0
Date: 27th October 2023
Page 140 of 164

o
S G Time | Week Week |Mainten | o o
f, ‘% LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
s From To Ref
30 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
30 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavigtenance DOWN SIDINGS TO BE OUTBERTHED
30 | SKO | SO110 |StMary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
S0O130 Borough Green, St Mary Cray Jn|Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F WD - Swanley 900pts, CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 887Apts - Follow Up GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance UT TU A WIAATVIONT &1 2 TEATT IS AT VIO TOTSIR TUENT AL TOBE
80 80250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
70 TA OC DETWEN ACTED D L
30 | SKO | SO130 [Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Follow Up FREIGHT TO DIVERT VIA BAT & BALL
30 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
30 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
30 S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL Psl:r/?:gé)TRMs AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, .
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL UN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
30 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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Key:
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From
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Other Work
Ref

Work Content

Traffic Remarks

S |Week no|

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

30

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

30

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

30

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON |
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

REPLACEMENT ROAD SERVICES TO OPERATE. |

30

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

30

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1822

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
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S0500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

30 | SSB | SO590 |Cooksbridge, Lewes Platforms  [Glynde, Seaford, Down/Up L Down/Up Branch, Down/Up Seaford, 2345 | MTWTh [ to | 0430 | TWThF | 1B20 [LP/2920793 Maintenance NN A AARNA A AN ANAANAI G
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND

HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO

ANEDTANA DDICLITAM AND Ticwice o c

30 | SSB | SO630 |[Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 | TWTHF | to [ 0500 | TWTHF 43300223 SID Track - Aldrington - Prep
30 SSC | S0680/ Jn, North [Sutton, Wi D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh | to | 0540 | TWThF | IC25a [LP/3607963 Maintenance
S0700 |Jn VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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f, < LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
< From Ref
9 From To Ref
=
31 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
31 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
31 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
31 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31| SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [ to | 0455 | TWThF IC36 [LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn, |Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2340 TWTh |[to | 0515 WThF 43400124 SID Track - Battersea -
S0250 |Battersea Pier Jn Balham Jn Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0O500 OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0645 TRAINS TO BE REPLATFORMED AS REQUIRED.
TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
31 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
31 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

Maintenance
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ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
< From Ref
s From To Ref
31 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
31 | SKO | 80140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
31 | SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
31 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
31 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF  |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
31 | SKA | 80240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
31 | SKO | SO260 (Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0O110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
31 | SKLB | 0290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Prep
11 Roads, In/Out Roads[London
End],West Headshunt) SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH
SKLB | SO300 |Lewisham, Blackheath J Charlton Jn, Slade Green J Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, A tei 0030 | WThF [to | 0500 | WThF | K09.2b Maint ST DTVERSTONS VIR STVUT TORIC RETEAVETTEINT WOAD SETOrerE T
31 Af“g':r;e'}:" Jrcneal Cr:;,;’r; iy A:‘egee"rstg;n Si’,‘]glz orin fent, Dn/Up Bexieyheatn, bnfLp Enifh Loop, Angersiein © ainienance OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
\Wharf Buffer Stopé FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
DI ATEADRM 2
31| SSC | SO500 [Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to [ 0530 | TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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Key:
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LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

«|Week no|

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

Th

0530

1B30a
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

31

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey
Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood,
Dn/Up Portsmouth, Dn/Up Atlantic

0100

g

0510

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

31

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

31

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

0505

Th

1B21d

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

31

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

0505

1B21b

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

31

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood
Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

1C28  |LP/3562341

LP/3600864 for
W

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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o
S G Time | Week Week |Mainten | o o
f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < Ach From To Ref Red
=
32 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
32 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
32 | SKA 281;3 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
32 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
32 | SKO | 80130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
32 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
32 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Slow TwW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
32 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 Y
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:;‘LGL?E_OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 12 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
32 | SKO | SO140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
32 | SKO | sO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF :gggg?gg I?ID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
ollow Up
32 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
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32 | SKO | 80250/ [Latchmere No 3 Jn, Ludgate Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, R ible, Dn/Up Kensi 1, Dn/Up B Battersea R bl CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
32 | SKLB | 50290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Follow-Up
11 Roads, In/Out Roads[London
End],West Headshunt)
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH
32 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn Courthill Loop Jn South Loop SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
32 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
225 TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
32 | SSC | 80500/ |Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival | 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Jn, Selhurst Depot, Gloucester JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Road Jn, Cottage Jn, Norwood DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Fork Jn) DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
32 | SSB | SO500/ [Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh [ to [ 0530 | TWThF 1B28  |LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
32| SSB | SO590 [Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
32 | SSB | SO630 [Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 | TWTHF | to | 0500 | TWTHF 43300223 SID Track - Aldrington - Prep
32 | SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 | WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
33 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
33 | SKO | SO110 [Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
33 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
33 | SKA | SO130 (Ashford "D" Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
33 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 TIW REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT). § Up (LB BT) CROSS / GREENWICH. ALL ZI:I_ARTgé)TRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
33 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
33 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 182 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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33 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol {build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fas/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
33 | SKO | sO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Follow Up
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
33 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
33 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
33 | SSC | SO250/ [Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
33 | SKLB | 50290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabsth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
33| SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b |LP/2919230 Maintenance
Pc ion of Goods Dep ion Road, Engineers Siding, 1AG6 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
33| SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  [LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
33 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
33 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Ardingly Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
33| SsC ggggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF |to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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34 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
34 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Herne Bay - Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
34 | SKO | 80110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
34 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance
S0O160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
34 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn, |Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2340 | TWTh [to | 0515 | WThF 43400124 SID Track - Battersea - UP TO A MAXINIUN UF ZPLATFURNS AT VICTORIA [CENTRAL TU BE
S0250 |Battersea Pier Jn Balham Jn Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Pouparts - Follow Up OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0O500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn,|Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF | K11.2 Maintenance BEQLIRED EQR RN BOUND MOVEMENTS EOR EN TRAIN
34 TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
34 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
s EAST BERTHING SIDINGS TO BE OUTBERTHED
34 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
34 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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34 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down TW3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up HILL JN.
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sidings, Dn Kent Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
’ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
34 | SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
34 | SKO | SO200 |Battle, Bexhill Ore Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to | 0450 TWF SID Track - West Leonards -
S0600 Prep - Rail Drop SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.
GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.
34 | SKA | SO210 [Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
34 | SKA | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
34 | SSC | 50250 (North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF |to | 0500 | TWThF IC20 |[LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
34 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024




NETWORK RAIL OFFICIAL Version:1.0
Kent Sussex Engineering Access Statement 2025 Date: 27th October 2023
Rules Proposal Page 154 of 164
Section 5 - Midweek Night Possession Plan Summary
Week Week | Mainten

Time Other Work

LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance
From Ref
From To Ref

Work Content Traffic Remarks

Area

L |Week no|

SSC | SO500 (Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon [Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF |to | 0530 | TWThF | IC29b (LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains

(1631,1633pts) also 1580pts) DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

34 | SSB | SO500 (Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to [ 0530 | TWThF 43400122 SID Track - Salfords - Horley
43401210 Down Fast - Prep - Rail Drop
SID Track - Tinsley Green -

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Follow-Up

EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

34 | SSB | SO520 [Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF IB33  |LP/2919321 Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Barnham
LP/3632631 on RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
W/Th BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

34 | SSC | 80530/ |Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to [ 0435 | TWThF 1B23 |LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

34 | SKO | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Maintenance

34 | SSB | S0620 [Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF IB37  |LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
35 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Herne Bay - Prep
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
35 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\Iflvavlgtenance UP SIDINGS TO BE OUTBERTHED
35 | SKO | 80110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance
S0260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
- - TRAINS TU TRAVEL UVERDUWIVUF RAVENSSUURNE
35| SKO 281;3 \S/ggrélr&:i .g]agl\(lj‘isgu/me " St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
50260 Chislehursyt Jn ! SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
SKA | SO110 [Gillingham Faversham, Sheemess-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh [to | 0445 | TThF |ASH9.B Maintenance HOPYRT O TR FDRATESENTG PEROUGH A
35 coiso | e ' P » DnHp Sheppey. Dnitp Sheppey Sp : GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINARAIIDME TN CUCCDAE
35 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |to | 0530 TWTh K02 Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
S0260 [VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
35 | SKA | SO130 |Ashford Jn (1273pts) glsdr::‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\Iflvavlgtenance UP BERTHING SIDINGS TO BE OUTBERTHED
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W1
Street, Ladywell Jn Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up STREET.
Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 Maintenance
Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN

S0290
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35 | SKLB | SO130 [Cannon Street, Metropolitan Jn  {Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 HILL JN.
Sidings, Dn Kent Fast (L8 BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
35 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 Re / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol{build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01)
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
35 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to | 0500 | TWThF | K10.3.1 |LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
35 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
35 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
35 | SKLB | 50290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF |to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 - Follow-Up
;\5‘;’3‘;55‘ 'F’l"e(;;'sr?:;‘)’sl'-"“""“ SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
g ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH
35 | SKO | S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [ to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED UR DIVERTED VIA DARTFORD
Bridge Jn WD - Strood - Follow Up TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PIUMSTEAD
35 | SSC | 80500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Pouparts - Follow Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
35| SSB | SO500 |Gatwick (Clear of) Balcombe Tunnel Jn D/U Fast, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c (43401210 SID Track - Tinsley Green -
Follow-Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
35 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0530 | TWThF | 1C27 |LP/3608004 Maintenance
0510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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35 | SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to [ 0510 | TWThF | K09.1 |44200716 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - Follow Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
35 | SSB | $0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
35| SSC | SO530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | 1C42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
35 | SSB | 0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to [ 0455 | TWThF IB35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
35| SSB | SO630 [Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding | 0105 | TWTHF | to | 0500 | TWTHF 43300223 SID Track - Aldrington -
Follow Up
35| SSB | 0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
35| SSB | 50630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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f, e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights ance Work Content Traffic Remarks
o < Ach From To Ref i
=
36 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA LONDON [Maintenance cycle 8
VIA REDHILL BRIDGE
36 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Herne Bay - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
- Rail Drop FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M _I\Iflvavlgtenance DOWN SIDINGS TO BE OUTBERTHED
36 | SKO | SO110 [StMary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green MIT SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
SSC [ SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/U 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance T o | o e e e ) TP
36 S0250 Batterse(a Pier Jn ) ’ Stewarts Lane (Line Blockgage). Battersea Yard (Sidings P::)ssession)p OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
MATE QInince D AN AC DATTEDOC DN TARE AN/ENTLID AQ
36 | SKO | SO130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to [ 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
36 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
36 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent STREET.
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
36 | SKLB | SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/W3
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent
Fast /8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Key:
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Time
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

S |Week no|

SKLB

SO130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North

2340 Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

36 | SKA

SO150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th

0505

Th

Maintenance
TWS

36 | SKO

S0170

Wadhurst

Robertsbridge

Dn/Up Hastings, Single

0110 | TWThF | to

0530

TWThF

42600326
42600128

SID Track - Etchingham -
Follow Up

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

36| SKA

S0O180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up Platform Loop

2330 | MTWTh | to

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

36 | SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 | SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36 | SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36| SsB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 /7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

36 | SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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Horsham Arundel Jn D/U Arun Valley LP/2920831 Maintenance

36 | SSB | SO630 [Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding | 0105 | TWTHF | to [ 0500 | TWTHF 43300223 SID Track - Aldrington -
Follow Up
36 | SSC | SO680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF | IC37 |LP/3608001 Maintenance
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< From Ref
s From To Ref
37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
37 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M !\rﬂvavlgtenance UP SIDINGS TO BE OUTBERTHED
37 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
37 | SKA 281;3 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
37 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |[LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
T/W
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
W/Th
37 | SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ~
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 R?:;iﬁé&é&@rcRnf’2&?:1?25;;5%%&&’:&% g;ﬁN,\‘OE,\\‘N
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) : STREET
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Arms Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Fast/ 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, STREET.
6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHAR:}‘&?EOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up .
Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 ROUTE AVAILABLE FROM CHAR:;‘I_GI_SEOSS VIALINES 6-8 TO TANNERS
Sidings, Dn Kent Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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37 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 R 10 R / Sussex R ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1|3709867
S0680 Reversible, Up Bermondsey Spur, Dn/Up South London, South London (TL3A01) UPTOTWO PLATFORQIIES/;I'E())V:BSEEgliI:ngsgsEs?r:géONDON BRIDGE - TO
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 3709818
Up Kent Fast/8 Up (TLCX02)
37 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
37 | SKA gg;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
50600 ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
37 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SKA | 80240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
37 | SSC | 80250/ |Battersea Pier Jn, Longhedge  |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 MTWTh | to | 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 |Jn TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
37 | SKO | SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
S0O110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
37 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to [ 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
37 | SKLB | S0330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF | KO01.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
37 | SSC | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
37 | SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
37 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
80645 Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, BE ADVISED AT DPPP STAGE
S0681 Dn/Up Portsmouth, Dn/Up Atlantic
27 |SKIR 0510 [littlev .In Silwond .In Tulse Hill Crofton Road .In __|Dn/lin South | ondon_South | andon Reversible Dn/lin Silwood Dn/lin 0100 Th to 0510 Th K032 1x
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SSB | SO630 |Brighton Plat 1&2, Preston Park [Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21c  |43300223 Maintenance
Z:Z:rﬁ:gvsv::ﬁazrgge Road, Up Sidings (Hove), Middle Siding, (r"sg;?'a'f a[')louag; - Aldrington - 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
0440) BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

g

37 | SSB | S0630 |Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF 0455 TWF IB21a |43300223 Maintenance

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, (Isolatio SID Track - Aldrington - 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78

Cleaning Shed 1,283 n off at Follow Up BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA

0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

37 | SSC | S0650 [Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 0035 | TWThF [to [ 0525 | TWThF | IC28 Maintenance
Crystal Palace VC734 / VC735 |Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn (T1501 / STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
T1512 pts) TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed. Next scheduled issue 9th Febraury 2024
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