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LONDON NORTH WESTERN (NORTH) ROUTE

NW1001 ARMITAGE JN TO PRESTON FYLDE JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lichfield North Jn WEEK
and END

Basford Hall Jn

1001.1t0 1001.7 [ SUN/ PLEASE SEE LONDON NORTH WESTERN (SOUTH) SECTION 4
MON
MID
WEEK

Basford Hall Jn WEEK 2345 Sat to 2345 Sat to 2345 Sat to 2345 Sat to 2345 Sat to To be timetabled as a

and END 1200 Sun 1200 Sun 1200 Sun 1200 Sun 1200 Sun Two-Track Railway over
Crewe South Jn Slow Lines Slow Lines Slows Lines Slow Lines Slow Lines the Fast Lines.
1001.8 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and and and and and
2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1]
SUN/ To be timetabled as a
MON 2315 Sun to 0515 Mon Two-Track Railway over
Fasts Lines the Slow Lines.
BLOCKED

MID All midweek night
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE possessions between

Stafford to Crewe South
to affect the same pair of
running lines.

To be timetabled as a
Two-Track Railway
using Slow Line SRT’s
between Stafford North
Jn and Crewe South Jn
between 2300 M-F and
0515 T-Sa.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 271 April 2025 TBC).
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. .. .

Fast or Slow Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe South Jn WEEK 0040 Sun to 0820 Sun 0040 Sun to 0820 Sun 0040 Sun to 0820 Sun 0045 Sun to 0815 Sun 0045 Sun to 0820 Sun 2 platforms (35 SLU to be
and END All Lines All Lines All Lines All Lines All Lines available) at Crewe Station
Crewe North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to stable TFWRL ECS. 1
1001.9 (1) platform to be available to
stable London Midland ECS
& 1 platform to be available
to stable Northern ECS.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Access to Crewe CMD from
WEEK There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details Crewe Station direction
available
Crewe North Jn WEEK 2250 Sat to 0830 Sun 2250 Sat to 0830 Sun 2250 Sat to 0830 Sun 2250 Sat to 0830 Sun 2250 Sat to 0830 Sun
and END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
Winsford South Jn (1)
1001.10
SUN/ To be timetabled as a Two-
MON 2330 Sun to 0530 Mon Track Railway using Slow
Fast or Slow Lines Line SRT’s.
BLOCKED
MID To be timetabled as a Two-
WEEK 2330 M-F to 0530 T-Sa Track Railway using Slow

Line SRT’s.

Blocks of the Slow Lines to
be exclusive of Crewe Coal
Yard SB to allow access
to/from the Liverpool
Independent Lines.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 271 April 2025 TBC).
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Winsford South Jn WEEK 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun
and END All Lines BLOCKED All Lines All Lines All Lines BLOCKED All Lines BLOCKED
Weaver Jn BLOCKED BLOCKED
1001.11 (1)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Weaver Jn WEEK 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun
and END All Lines All Lines All Lines All Lines All Lines
Acton Grange Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.12
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. .. .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Acton Grange Jn WEEK 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun 2255 Sat to 0825 Sun See NW1019 for the Helsby
and END Main Lines Main Lines Main Lines Main Lines Main Lines Lines.
Warrington South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.13 SUN/ Not to be taken with SLW
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE possessions between Crewe
and Weaver.
See NW1019 for the Helsby
Lines.
MID Not to be taken with any
WEEK 0005 T-Sa — 0500 T-Sa other Fast line possession
BLOCKED between Crewe and Wigan.
(1) Possession to be given up
for passage of 6E36
See NW1019 for the Helsby
Lines.
Warrington South Jn | WEEK 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun
and END All Lines All Lines All Lines All Lines All Lines
Winwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.14 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

NOTES:

© Services to be re-timed on NW1019 0005 T-Sa — 0500 T-Sa every week.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. .. .

Fast or Slow Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Winwick Jn WEEK 2305 Sat to 0855 Sun 2305 Sat to 0855 Sun 2305 Sat to 0855 Sun 2305 Sat to 0855 Sun 2305 Sat to 0855 Sun
and END All Lines All Lines All Lines All Lines All Lines
Golborne Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.15

SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

Golborne Jn WEEK 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun

and END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
Springs Branch Jn
1001.16
SUN/ To be timetabled as a Two-
MON 0005 Mon to 0540 Mon Track Railway using Slow
Fast or Slow Lines Line SRT’s.
BLOCKED

MID To be timetabled as a Two-
WEEK 2345 M-F to 0515 T-Sa

Track Railway using Slow
Line SRT’s.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

Goods Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bamfurlong Jn WEEK 0010 Sun to 0815 Sun 0010 Sun to 0815 Sun 0010 Sun to 0815 Sun 0010 Sun to 0815 Sun 0010 Sun to 0815 Sun N.B.: Route to be permitted
and END Goods Lines Goods Lines Goods Lines Goods Lines Goods Lines to/x Spring Branch Depot
Wigan South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED (Northern) until 0010 Sun
(Goods Lines) and from 0815 Sun. An
1001.17 electric feed for Springs
Branch Depot must be
provided excluding between
0010 Sun to 0815 Sun. The
Goods Lines may be taken
in line with 1001.16
Golborne Jn — Springs
Branch Jn times, but must
be exclusive of WN65 sig
(DOWN) and 639B pts (UP)
until 0010 Sun, but must
always permit a live AC feed
until 0010 Sun from WX-11B
SUN/ N.B.: timings must be
MON 0100 Mon to 0500 Mon secured at DPPP
Goods Lines timescales, or confirmed
BLOCKED with EAP.
MID
WEEK 0100 T-Sa to 0500 T-Sa
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. .. .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Springs Branch Jn WEEK 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun
and END All Lines All Lines All Lines All Lines All Lines
Wigan South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.18
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Wigan South Jn WEEK 0015 to 0815 Sun 0015 to 0815 Sun 0015 to 0815 Sun 0015 to 0815 Sun 0015 to 0815 Sun Platform 3 at Wigan North
and END All Lines All Lines All Lines All Lines All Lines Western Station to be made
Wigan North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available throughout for the
1001.19 stabling of Northern Rail
ECS unless shown as
blocked in Section 7.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Wigan North Jn WEEK 0020 to 0830 Sun 0020 to 0830 Sun 0020 to 0830 Sun 0020 to 0830 Sun 0020 to 0830 Sun Note for disruptive Section 7
and END All Lines All Lines All Lines All Lines All Lines access: Worksites
Balshaw Lane Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED requested between 6m 60c
1001.20 & 12m 10c must be agreed
at CPPP timescales. EAP
must consult operators due
to turn-back constraints
because of isolation limits.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ...

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Balshaw Lane Jn
and
Euxton Jn
1001.21

WEEK
END

0025 to 0825 Sun
All Lines BLOCKED

0025 to 0825 Sun
All Lines BLOCKED

0025 to 0825 Sun
All Lines BLOCKED

0025 to 0825 Sun
All Lines BLOCKED

0025 to 0825 Sun
All Lines BLOCKED

SUN/
MON

2300 Sun to 0535 Mon
Fast Lines
-OR-
0015 to 0535 Mon
Slow Lines
BLOCKED

To be timetabled as a Two-
Track Railway

MID
WEEK

0800 Wed to 0830 Wed
Up Slow Line
BLOCKED
-and-

1225 Wed to 1255 Wed
Down Slow Line
BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Fast Line possessions to be
exclusive of Euxton Jn when
NW®6009 is blocked.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued .

BLOCKED by local arrangement

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Euxton Jn WEEK 0020 Sun to 0810 Sun 0020 Sun to 0810 Sun 0020 Sun to 0810 Sun 0020 Sun to 0810 Sun 0020 Sun to 0810 Sun
and END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
Farington Curve Jn
1001.22
SUN/ Slow Lines not to be taken
MON 0015 to 0530 Mon with Fast Lines in
Fast or Slow Lines NW1001.21
BLOCKED
MID 0015 T-F to 0630 T-F To be timetabled as a Two-
WEEK Slow Lines Track Railway between
BLOCKED by local arrangement 0015 T-F and 0630
-and- T-F using Fast Line SRT’s.
1055 Wed to 1120 Wed
Down Fast Fast Lines possessions to
BLOCKED by local arrangement be exclusive of Euxton Jn
-and- when NW6009 is blocked.
1033 Wed to 1048 Wed
Up Fast Fast Lines possessions to
BLOCKED by local arrangement be exclusive of Farington Jn
-and- unless NW7009 is blocked.
1133 Wed to 1149 Wed
Up Fast
BLOCKED by local arrangement
-and-
1215 Wed to 1235 Wed
Up Slow
BLOCKED by local arrangement
-and-
1015 Wed to 1035 Wed
Down Slow
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued

Slow Lines
BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Farington Curve Jn WEEK 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun
and END BLOCKED All BLOCKED BLOCKED BLOCKED BLOCKED
Preston Ribble Jn
1001.23 SUN/ To be timetabled as a Two-
MON 2315 Sun to 0530 Mon Track Railway between
Fast Lines 2315 Sun and 0530 Mon
BLOCKED using Slow Line SRT’s.
_Or_
2345 Sun to 0445 Mon
Slow Lines
BLOCKED
MID To be timetabled as a Two-
WEEK 0040 T-F to 0440 T-F

Track Railway between
0040 T-F and 0440 T-F
using Fast Line SRT’s.

Fast Line possessions to be
exclusive of Farington Jn
unless NW7009 is blocked.

Slow Line possessions to be
exclusive of Farington Curve
Jn unless NW70009 is
blocked.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Preston Ribble Jn
and
Preston Fylde Jn
1001.24

NW1001.24 -
continued on next

page

WEEK
END

2330 Sat to 0900 Sun
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

Block of Slow Lines may
also block Down and Up
Goods, Platforms 1 and 2,
PSB Sidings and Parcel
Platform.

During a block of the Slow
Lines units must be allowed
to stable on PSB Sidings
and Pitt St Sidings but they
must be Wheels Stationary.

Block of Fast Lines may
also block Platforms 3 to 6,
Down Through and Up &
Down Goods Line.

SUN/
MON

2330 Sun to 0530 Mon
Fast or Slow Lines
BLOCKED

To be timetables as a Two-
Track Railway using Slow
Line SRT’s.

Block of Slow Lines may
also block Down and Up
Goods, Platforms 1 and 2,
PSB Sidings and Parcel
Platform.

During a block of the Slow
Lines units must be allowed
to stable on PSB Sidings
and Pitt St Sidings but they
must be Wheels Stationary.

Block of Fast Lines may
also block Platforms 3 to 6,
Down Through and Up &
Down Goods Line.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . ..

SECTION Periods A and B Period C
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

0020 T-F to 0430 T-F

0030 T-F to 0620 T-F

-0r -
2300 M-Th to 0530 T-F

-0r -
0001 T-F to 0430 T-F

- Or -
0001 T-F to 0600 T-F

- Or -
0040 T-F to 0600 T-F
Down Slow Line

-and-
0955 Thu to 1010 Thu
1020 Thu to 1035 Thu
Down Fast Line

-and-
1015 Thu to 1400 Thu
Fast Lines

NW1001.24 - Up Fast / Platforms 3C and 4C
continued from BLOCKED (between Preston Fylde Jn and Farington Jn ONLY)
previous page -or-

Down and Up Through / Up & Down Goods Loop
BLOCKED (between Preston South Jn and Preston Fylde Jn ONLY)

Down Fast / Up Slow / Platforms 2, 3, 3C and 4C / No.1 and No.2 Bakehouse Sidings
BLOCKED (between Preston South Jn and Preston North Jn ONLY)

Down Fast / Up Slow / Platforms 2, 3, 3C and 4C / No.1 and No.2 Bakehouse Sidings
BLOCKED (between Skew Bridge Jn and Preston North Jn ONLY)

Down and Up Goods / 1, 2 and 3 Parcel Sidings

BLOCKED (between Skew Bridge Jn and Preston Fylde Jn ONLY)

BLOCKED (between Skew Bridge Jn and Preston Fylde Jn ONLY)

BLOCKED (at Preston South Jn ONLY - Track Patrol)

BLOCKED (at Preston North Jn ONLY — Track Patrol)
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Re-platforming / weaves to
be planned locally between
the Signaller and Preston
station announcer
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kidsgrove WEEK 2255 Sat to 0840 Sun 2255 Sat to 0840 Sun 2255 Sat to 0840 Sun 2255 Sat to 0840 Sun 2255 Sat to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crewe South Jn
1005.1 SUN/ 2315 Sun to 2315 Sun to 2315 Sun to 2315 Sun to 2315 Sun to 2220 start available if
MON 0540 Mon 0540 Mon 0540 Mon 0540 Mon 0540 Mon required — to be consulted
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and agreed at DPPP
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES

© In weeks 45 & 24 route to be maintained for 1M11, 1M16, 1S25 & 1S26

NW1007 NANTWICH (EXCL.) TO CREWE SOUTH JN

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Nantwich WEEK 0020 to 0835 Sun 0020 to 0835 Sun 0020 to 0835 Sun 0020 to 0835 Sun 0020 to 0835 Sun
and END All Lines All Lines All Lines All Lines All Lines
Crewe South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1007.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
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NW1009 BASFORD HALL JN TO SANDBACH SOUTH JN (INDEPENDENT LINES)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Basford Hall Jn WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
and END All Lines All Lines All Lines All Lines All Lines
Salop Goods Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1009.1 SUN/
MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Salop Goods Jn WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
and END All Lines All Lines All Lines All Lines All Lines
Sandbach BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
SUN/
Dn & Up Manchester | moN
Independent 1009.2
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1011 GRESTY LANE TO SALOP GOODS JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gresty Lane SB WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
and END All Lines All Lines All Lines All Lines All Lines
Salop Goods BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn SB SUN/
1011.1 MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NW1013 CREWE SORTING SIDINGS NORTH TO GRESTY LANE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe Sorting WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
Sidings North SB END Down and Up Goods Down and Up Goods Down and Up Goods Down and Up Goods Down and Up Goods
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Gresty Lane SB SUN/
1013.1 MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1015 SALOP GOODS JN TO CREWE NORTH JN (CHESTER INDEPENDENT LINE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Salop Goods Jn WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
and END Down and Up Chester Down and Up Chester Down and Up Chester Down and Up Chester Down and Up Chester
Crewe North Jn Independent Lines Independent Lines Independent Lines Independent Lines Independent Lines
1015.1 SUN/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NW1017 SALOP GOODS JN TO CREWE COAL YARD (LIVERPOOL INDEPENDENT LINES)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Salop Goods WEEK 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun 2310 Sat to 2100 Sun
Jn SB END Down and Up Liverpool Down and Up Liverpool Down and Up Liverpool Down and Up Liverpool Down and Up Liverpool
and Independent Lines Independent Lines Independent Lines Independent Lines Independent Lines
Crewe Coal SUN/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Yard SB MON
10171
MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1019 ACTON GRANGE JN TO WARRINGTON SOUTH JN (HELSBY LINES)

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Acton Grange Jn WEEK 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun Not to be taken with a
and END Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Section 7 of the Main Lines.
Walton Old Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
10191 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Walton Old Jn WEEK 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun 2355 Sat to 1000 Sun Not to be taken with a
and END Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Down and Up Helsby Lines | Section 7 of the Main Lines.
Warrington BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
1019.2
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Winwick Jn WEEK 0001 Sun to 0850 Sun 0001 Sun to 0850 Sun 0001 Sun to 0850 Sun 0001 Sun to 0850 Sun 0001 Sun to 0850 Sun
and END Down and Up Earlestown Down and Up Earlestown Down and Up Earlestown Down and Up Earlestown Down and Up Earlestown
Earlestown South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1021.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Earlestown South Jn | WEEK 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun
and END All Lines All Lines All Lines All Lines All Lines
Earlestown East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1021.1a SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Earlestown East Jn WEEK 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun
and END Down and Up Chat Moss Down and Up Chat Moss Down and Up Chat Moss Down and Up Chat Moss Down and Up Chat Moss
Newton-Le-Willows Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1021.2/2015.2 SUN/ 0020 Mon to 0350 Mon
MON Down and Up Chat Moss
BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1021 WINWICK JN TO GOLBORNE JN (VIA EARLESTOWN) - continued

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Newton-le-Willows Jn | WEEK 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun
and END All Lines All Lines All Lines All Lines All Lines
Lowton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1021.3 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Lowton Jn WEEK 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun 2300 Sat to 0825 Sun
and END All Lines All Lines All Lines All Lines All Lines
Golborne Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1021.4 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW1023 HAYDOCK BRANCH JUNCTION TO KELBIT P.S.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Haydock WEEK 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun
Branch Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
End of Line SUN/
1023.1 MON 0005 Mon — 0530 Mon
BLOCKED
MID
WEEK 2300 M-F to 0530 T-S
BLOCKED
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NW1025 BAMFURLONG SIDINGS JN TO INCE MOSS JN (INCE MOSS GOODS LINES)

BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bamfurlong Sidings WEEK 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun
Jn END Goods Lines Goods Lines Goods Lines Goods Lines Goods Lines
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ince Moss Jn 1025.1
SUN/
MON 0001 Mon to 0600 Mon
Goods Lines
BLOCKED
MID
WEEK 2300 M-Th to 0740 T-F
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NW1027 PRESTON SOUTH JUNCTION TO STRAND ROAD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Preston South Jn WEEK
and END 2200 Sat to 0505 Mon
Strand Road L.C All Lines
1027.1 SUN/ BLOCKED
MON
MID
WEEK 1200 Mon to 1230 Mon
BLOCKED (Track Patrol)
and
0001 T-Sa to 0740 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Weaver Jn WEEK 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun
And END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ditton East Jn
2001.1 o 9 9
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 271 April 2025 TBC).

No isolation permitted between Weaver Jn and Ditton East Jn in Weeks 21 & 29. Down Slow will remain live between Wavertree Jn & Ditton East Jn
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NW2001 WEAVER JN TO LIVERPOOL LIME STREET - continued . .. .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Ditton East Jn
and
Allerton Jn
2001.2

NW2001.2 -
continues on next

page

WEEK
END

2245 Sat to 0815 Sun
All BLOCKED
-and-

0905 Sun to 1750 Sun
Slows BLOCKED

2245 Sat to 0815 Sun
All BLOCKED
-and-

0905 Sun to 1750 Sun
Slows BLOCKED

2245 Sat to 0815 Sun
All BLOCKED
-and-

0905 Sun to 1750 Sun
Slows BLOCKED

2245 Sat to 0815 Sun
All BLOCKED
-and-

0905 Sun to 1750 Sun
Slows BLOCKED

2245 Sat to 0815 Sun
All BLOCKED
-and-

0905 Sun to 1750 Sun
Slows BLOCKED

Ditton Sidings & Ford
Sidings Isolated

Weaver Jn & Ditton East Jn
Even Weeks — No
Isolations permitted.

Ditton East Jn & Wavertree
Section PL-4 Down Slow to
remain live between Jn to
maintain a feed to Edge Hill
Depot

Weaver Jn & Wavertree Jn
Odd Weeks All Line
Isolations permitted
(excluding Weeks 45,01,
09,17, 25, 33), due to
alternate feeding for Edge
Hill Depot)

Note that isolations in these
respective weeks shall be
permitted between 0105
Sun — 0640 Sun

SUN/
MON

2305 Sun to 0530 Mon
Fast Lines
BLOCKED

NOTES:

(1 Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
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NW2001 WEAVER JN TO LIVERPOOL LIME STREET - continued. .. .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
MID Midweek 2250 M-F to 2355
NW2001.2 - WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE M-F and 0500 T-Sa to 0545
continued from T-Sa, trains to be
previous page There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details timetabled a two track

railway over the Fast Lines.
Use slow line SRTs
between 2355 and 0500.
WTT to allow planned
moves on and off Allerton
Depot to take place
between 2245 and 2355
and between 0500 and
0545.

When Slows BLOCKED no
access towards Fiddlers
Ferry. Access to be
maintained to Ditton
O’Connors Sdg. Access at
Speke Jn to/from Garston
/Halewood to be available.
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NW2001 WEAVER JN TO LIVERPOOL LIME STREET - continued. .. .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Allerton Jn WEEK 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun N.B.: START TIME 0815
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED SUN FOR SLOW LINE
Wavertree Jn 0815 Sun to 1825 Sun 0815 Sun to 1825 Sun 0815 Sun to 1825 Sun 0815 Sun to 1825 Sun 0815 Sun to 1825 Sun BLOCKS TO ALLOW
2001.3 Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED PASSAGE OF 5P17 x
(1) EDGE HILL
Weaver Jn & Ditton East Jn
Even Weeks — No
Isolations permitted.
Ditton East Jn & Wavertree
Section PL-4 Down Slow to
remain live between Jn to
maintain a feed to Edge Hill
Depot
Weaver Jn & Wavertree Jn
Odd Weeks All Line
Isolations permitted
(excluding Weeks 45,01,
09,17, 25, 33), due to
alternate feeding for Edge
Hill Depot)
Note that isolations in these
respective weeks shall be
permitted between 0105
Sun — 0640 Sun
SUN/ 2245 Sun to 0530 Mon 2245 Sun to 0530 Mon 2245 Sun to 0530 Mon 2245 Sun to 0530 Mon 2245 Sun to 0530 Mon Between Ditton East Jn and
MON Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Wavertree Jn Sun/Mon All
or or or or or Periods 2245 Sun to 0530
2345 Sun to 0445 Mon 2345 Sun to 0445 Mon 2345 Sun to 0445 Mon 2345 Sun to 0445 Mon 2345 Sun to 0445 Mon Mon, trains to be timetabled
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED a two track railway over the
Slow lines.
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABALE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27 April 2025 TBC).
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NW2001 WEAVER JN TO LIVERPOOL LIME STREET - continued. .. .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Wavertree Jn
and
Edge Hill East Jn
2001.4

WEEK
END

0050 Sun to 0745 Sun
BLOCKED

0050 Sun to 0745 Sun
BLOCKED

0050 Sun to 0745 Sun
BLOCKED

o

0050 Sun to 0745 Sun
BLOCKED

0050 Sun to 0745 Sun
BLOCKED

Weaver Jn & Ditton East Jn
Even Weeks — No
Isolations permitted.

Ditton East Jn & Wavertree
Section PL-4 Down Slow to
remain live between Jn to
maintain a feed to Edge Hill
Depot

Weaver Jn & Wavertree Jn
Odd Weeks All Line
Isolations permitted
(excluding Weeks 45,01,
09,17, 25, 33), due to
alternate feeding for Edge
Hill Depot)

Note that isolations in these
respective weeks shall be
permitted between 0105
Sun — 0640 Sun

SUN/
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

NOTES:

(1 Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024
Page: 27 of 182

NW2001 WEAVER JN TO LIVERPOOL LIME STREET - continued. ...

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Edge Hill East Jn
and
Liverpool Lime Street
2001.5

WEEK
END

0050 Sun to 0740 Sun
All BLOCKED

0050 Sun to 0740 Sun
All BLOCKED

0050 Sun to 0740 Sun
All BLOCKED

o

0050 Sun to 0740 Sun
All BLOCKED

0050 Sun to 0740 Sun
All BLOCKED

Weaver Jn & Ditton East Jn
Even Weeks — No
Isolations permitted.

Ditton East Jn & Wavertree
Section PL-4 Down Slow to
remain live between Jn to
maintain a feed to Edge Hill
Depot

Weaver Jn & Wavertree Jn
Odd Weeks All Line
Isolations permitted
(excluding Weeks 45,01,
09,17, 25, 33), due to
alternate feeding for Edge
Hill Depot)

Note that isolations in these
respective weeks shall be
permitted between 0105
Sun — 0640 Sun

SUN/
MON

2320 Sun to 0520 Mon
Fast or Slow Lines
BLOCKED

To be timetabled as a Two-
Track Railway using Slow
Line SRT’s.

Access to be maintained
between Bootle Branch Jn
and Edge Hill Down
Wapping and between
Downhill Sidings and
Liverpool Lime St, and vice
versa, via either the Fast or
Slow lines.

MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 271 April 2025 TBC).
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NW2001 WEAVER JN TO LIVERPOOL LIME STREET continued. ...

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Liverpool Lime Street WEEK 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun
Station END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
(Platforms 1 to 10) (1)
2001.6 SUN/ 2 Platforms to be made
MON 0100 Mon to 0335 Mon available for the stabling
All BLOCKED of ECS.
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
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NW2003 RUNCORN TO I.C.I. SALT WORKS (RUNCORN DOCK BRANCH)

2325 M-Th to 0650 T-F
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Runcorn WEEK
and END 2120 Sat to 0650 Mon
Folly Lane G.F. All BLOCKED
2003.1

SUN/
MON
MID
WEEK
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NW2005 SPEKE JN TO GARSTON JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Speke Jn WEEK 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun Garston Terminal & Garston
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sidings Isolated
Garston Jn
2005.1
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Access available to/from
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Garston shunting line,
Garston Up Sidings from the
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details Garston Car Terminal/
Speke direction. No access
Garston Terminal.

NW2007 ALLERTON EAST JN TO GARSTON JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Allerton East Jn WEEK 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun 2315 Sat to 1750 Sun Garston Terminal & Garston
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Sidings Isolated
Garston Jn
2007.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW2009 ARPLEY JN TO DITTON EAST JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Latchford WEEK 2215 Sat to 1920 Sun 2215 Sat to 1920 Sun 2215 Sat to 1920 Sun 2215 Sat to 1920 Sun 2215 Sat to 1920 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Arpley Jn (incl) SUN/
2009.1 MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Arpley Jn WEEK 2130 Sat to 1905 Sun 2130 Sat to 1905 Sun 2130 Sat to 1905 Sun 2130 Sat to 1905 Sun 2130 Sat to 1905 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Ditton East Jn
2009.2 SUN/
: MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW2011 WALTON OLD JUNCTION TO ARPLEY JUNCTION

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walton Old Jn WEEK 2215 Sat to 1900 Sun 2215 Sat to 1900 Sun 2215 Sat to 1900 Sun 2215 Sat to 1900 Sun 2215 Sat to 1900 Sun POSSESSIONS TO BE
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED CLEAR OF ARPLEY GRID
Arpley Jn IRON JN SOUTH FOR
20111 ACCESS TO ARPLEY
SIDINGS
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW2015 ORDSALL LANE JN TO EDGE HILL

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ordsall Lane Jn WEEK 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun Parkside Jn & Bootle
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Branch Jn
Newton-Le-Willows Jn Even Weeks. Isolations
20151 permitted in NBS period
between
Odd Weeks. No Isolations
permitted t (excluding
Weeks 45,01, 09,17, 25, 33,
due to alternate feeding for
Allerton TMD)
SUN/ Not to be taken with
MON 0025 to 0345 Mon disruptive possessions on
BLOCKED NW3023
00
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

NOTES:

(1) Possession to be given up for the passage of 5P20 and 1M67

(2] Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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NW2015 ORDSALL LANE JN TO EDGE HILL continued. ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Newton-Le-Willows WEEK 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun 0005 Sun to 0825 Sun Parkside Jn & Bootle Branch
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Jn
Earlestown Even Weeks. Isolations
1021.2/2015.2 permitted in NBS period
between
Odd Weeks. No Isolations
permitted t (excluding Weeks
45,01, 09,17, 25, 33, due to
alternate feeding for Edge Hill
Depot)
SUN/ 0020 to 0350 Mon Not to be taken with disruptive
MON Down and Up Chat Moss possessions on NW3023
BLOCKED
(1]
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Earlestown WEEK 0015 Sun to 0015 Sun to 0015 Sun to 0015 Sun to 0015 Sun to Parkside Jn & Bootle Branch
and END 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun Jn
Huyton Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Even Weeks. Isolations
2015.3 permitted in NBS period
between
Odd Weeks. No Isolations
permitted t (excluding Weeks
45,01, 09,17, 25, 33, due to
alternate feeding for Edge Hill
Depot)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:

(1] Possession to be given up for the passage of 5P20, 0100 Manchester Airport to Liverpool (@Newton-le-Willows 0130)
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NW2015 ORDSALL LANE JN TO EDGE HILL continued. . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Huyton Jn WEEK 0020 Sun to 0020 Sun to 0020 Sun to 0020 Sun to 0020 Sun to Parkside Jn & Bootle
and END 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun 0815 6820 Sun Branch Jn
Olive Mount Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Even Weeks. Isolations
2015.4 permitted in NBS period
between
Odd Weeks. No Isolations
permitted t (excluding
Weeks 45,01, 09,17, 25, 33,
due to alternate feeding for
Edge Hill Depot)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Olive Mount Jn WEEK 0030 Sun to 0810 Sun 0030 Sun to 0810 Sun 0030 Sun to 0810 Sun 0030 Sun to 0810 Sun 0030 Sun to 0810 Sun Parkside Jn & Bootle
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Branch Jn
Edge Hill East Jn Even Weeks. Isolations
2015.5 permitted in NBS period
between
Odd Weeks. No Isolations
permitted t (excluding
Weeks 45,01, 09,17, 25, 33,
due to alternate feeding for
Edge Hill Depot)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

NOTES:
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NW2017 ECCLES TO WEASTE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Eccles WEEK
and END 2200 Sat to 0400 Mon

Weaste BLOCKED

2017.1
SUN/
MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NW2019 PARKSIDE JN TO LOWTON JN (EAST CURVE LINES)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Parkside Jn WEEK 2250 Sat to 0855 Sun 2250 Sat to 0855 Sun 2250 Sat to 0855 Sun 2250 Sat to 0855 Sun 2250 Sat to 0855 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Lowton Jn

2019.1
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW2021 EARLESTOWN SOUTH JN TO SANKEY JN (LIVERPOOL CURVE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Earlestown WEEK 2025 Sat to 0945 Sun 2025 Sat to 0945 Sun 2025 Sat to 0945 Sun 2025 Sat to 0945 Sun 2025 Sat to 0945 Sun
South Jn END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
and
Sankey Jn
2021.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Springs Branch Jn WEEK 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun 0010 to 0840 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Huyton Jn
2023.1
SUN/
MON 0001 Mon to 0535 Mon
All BLOCKED
MID
WEEK

0010 T-F to 0535 T-F
All BLOCKED
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NW2025 ST. HELENS STATION TO RAVENHEAD JN

Periods H and J REMARKS
15.09.2025 to 13.12.2025

SECTION Periods A and B Period C Period D Periods E to G
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025
St. Helens Central WEEK
and END
Ravenhead
2025.1

SUN/
MON OUT OF USE
MID
WEEK

NW2027 EDGE HILL BOOTLE BRANCH JN TO REGENT ROAD L.C.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bootle Branch Jn WEEK 2240 Sat to 1115 Sun 2240 Sat to 1115 Sun 2240 Sat to 1115 Sun 2240 Sat to 1115 Sun 2240 Sat to 1115 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Regents Road L.C.
2027.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW2029 EDGE LANE JN TO OLIVE MOUNT JN

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Edge Lane Jn
and Olive Mount Jn END
20291 SUN/

WEEK

1945 Sat to 1130 Sun
All BLOCKED

1945 Sat to 1130 Sun
All BLOCKED

1945 Sat to 1130 Sun
All BLOCKED

1945 Sat to 1130 Sun
All BLOCKED

1945 Sat to 1130 Sun
All BLOCKED

MON

MID

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW3001 CREWE NORTH JUNCTION TO HOLYHEAD

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe North Jn WEEK 0005 Sun to 0815 Sun 0005 Sun to 0815 Sun 0005 Sun to 0815 Sun 0005 Sun to 0815 Sun 0005 Sun to 0815 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Crewe Steelworks
3001.1
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Crewe Steelworks WEEK 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun 0020 Sun to 0755 Sun 0020 Sun to 0805 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Chester East Jn
3001.2
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW3001 CREWE NORTH JUNCTION TO HOLYHEAD continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chester Station Area | WEEK 0110 Sun to 0805 Sun 0110 Sun to 0805 Sun 0110 Sun to 0805 Sun 0110 Sun to 0615 Sun 0110 Sun to 0805 Sun Possessions affecting
Except Platform 7 END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Chester Railcare Depot to
3001.3 (Except Platform 7) (Except Platform 7) (Except Platform 7) (Except Platform 7) (Except Platform 7) be notified as disruptive
possessions and agreed via
the CPPP or CPPP
amendment process.
Platform 5 or 6 to be
available for unit stabling
unless negotiated as
otherwise in the CPPP.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID 0100 T-F to 0600 T-F Possessions affecting
WEEK One Through Platform BLOCKED Chester Railcare Depot to
be notified as disruptive
possessions and agreed via
the CPPP or CPPP
amendment process.
Chester Station Area | WEEK 0035 Sun to 0610 Sun 0035 Sun to 0610 Sun 0035 Sun to 0610 Sun 0035 Sun to 0600 Sun 0035 Sun to 0610 Sun
Platform 7 END Platform 7 BLOCKED Platform 7 BLOCKED Platform 7 BLOCKED Platform 7 BLOCKED Platform 7 BLOCKED
3001.3a
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW3001 CREWE NORTH JUNCTION TO HOLYHEAD continued . ..

All BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chester South Jn WEEK 0035 Sun to 0805 Sun 0035 Sun to 0805 Sun 0035 Sun to 0805 Sun 0035 Sun to 0615 Sun 0035 Sun to 0805 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Saltney Jn
3001.4
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK 0050 T-F to 0345 T-F
All BLOCKED
Saltney Jn WEEK 2255 Sat to 0900 Sun 2255 Sat to 0900 Sun 2255 Sat to 0900 Sun 2255 Sat to 0615 Sun 2255 Sat to 0900 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Shotton Low Level
3001.5
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK 0105 T-F to 0345 T-F
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NW3003 CHESTER EAST JN TO ACTON GRANGE JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chester East Jn WEEK 0110 Sun to 0820 Sun 0110 Sun to 0820 Sun 0110 Sun to 0820 Sun 0110 Sun to 0820 Sun 0110 Sun to 0820 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Mickle Trafford Jn
3003.1
SUN/
MON 0030 Mon to 0330 Mon
All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Mickle Trafford Jn WEEK 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Acton Grange Jn
3003.2
SUN/
MON 0025 Mon to 0505 Mon
All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABALE
WEEK
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NW3005 GOBOWEN (EXCL.) TO SALTNEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Wrexham North Jn WEEK 0030 to 0735 Sun 0030 to 0735 Sun 0030 to 0735 Sun 0030 to 0735 Sun 0030 to 0735 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Saltney Jn SUN/
3005.3 MON 0020 to 0335 Mon
All BLOCKED
MID Not to be taken with
WEEK 0100 T- Fto 0355 T- F NW1007/GW735 Section
0035 to 0300 SO 5 opportunities.
All BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW3007 WREXHAM CENTRAL TO BIDSTON WEST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Dee Marsh Jn WEEK 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Bidston Dee Jn -and- -and- -and- -and- -and-
3007.3 2330 Sat to 0850 Sun 2330 Sat to 0850 Sun 2330 Sat to 0850 Sun 2330 Sat to 0850 Sun 2330 Sat to 0850 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0010 Mon to 0620 Mon 0010 Mon to 0620 Mon 0010 Mon to 0620 Mon 0010 Mon to 0620 Mon 0010 Mon to 0620 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
-and- -and- -and- -and- -and-
2305 Sun to 2305 Sun to 2305 Sun to 2305 Sun to 2305 Sun to
0530 Mon 0530 Mon 0530 Mon 0530 Mon 0530 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(1] (1] (1] (1] (1]
MID 2255 M-F to 0620 T-Sa 2255 M-F to 0620 T-Sa 2255 M-F to 0620 T-Sa 2255 M-F to 0620 T-Sa 2255 M-F to 0620 T-Sa
WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
-and- -and- -and- -and- -and-
2320 M-F to 0535 T-Sa 2320 M-F to 0535 T-Sa 2320 M-F to 0535 T-Sa 2320 M-F to 0535 T-Sa 2320 M-F to 0535 T-Sa
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
@ @ @ @ @

NOTES

0 Down Line to hand back at 0425 Mon and Up Line to hand back at 0515 during the RHTT season
® Down Line to hand back at 0445 (TO), 0530 (WThFO), 0435 (SO) and Up Line to hand back at 0515 (TO), 0615 (WThFO), 0505 (SO) during the RHTT season
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NW3009 CHESTER NORTH JN TO CHESTER SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chester North Jn WEEK 0030 Sun to 0805 Sun 0030 Sun to 0805 Sun 0030 Sun to 0805 Sun 0030 Sun to 0805 Sun 0030 Sun to 0805 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Chester South Jn
3009.1 SUN/
MON 0050 Mon to 0530 Mon
All BLOCKED
MID
WEEK 0050 T-Sa to 0530 T-Sa
All BLOCKED
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NW3011 CHESTER WEST JN TO HOOTON SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chester West Jn WEEK 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Chester North Jn
30111 SUN/
MON 0050 Mon to 0530 Mon
All BLOCKED
MID
WEEK 0050 T-Sa to 0530 T-Sa
All BLOCKED
Chester North Jn WEEK 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hooton South Jn
3011.2 SUN/
MON 0045 Mon to 0535 Mon
All BLOCKED
MID
WEEK 0045 T-Sa to 0535 T-Sa
All BLOCKED
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NW3013 HOOTON SOUTH JN TO HELSBY JN

All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hooton South Jn WEEK 0025 Sun to 0725 Sun 0025 Sun to 0725 Sun 0025 Sun to 0725 Sun 0025 Sun to 0725 Sun 0025 Sun to 0725 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Ellesmere Port
30131

SUN/

MON 0025 Mon to 0500 Mon
All BLOCKED

MID

WEEK 0025 T-Sa to 0550 T-Sa
All BLOCKED

Ellesmere Port WEEK 0001 Sun to 0855 Sun 0001 Sun to 0855 Sun 0001 Sun to 0855 Sun 0001 Sun to 0855 Sun 0001 Sun to 0855 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Helsby Jn
3013.2

SUN/

MON 0001 Mon to 0500 Mon
All BLOCKED

MID

WEEK 2355 M-F to 0555 T-Sa
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NW3021 FRODSHAM JUNCTION TO HALTON JUNCTION

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Frodsham Jn WEEK 2315 Sat to 0830 Sun 2315 Sat to 0830 Sun 2315 Sat to 0830 Sun 2315 Sat to 0830 Sun 2315 Sat to 0830 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Halton Jn
3021.1 SUN/
MON 0001 Mon to 0520 8530 Mon
All BLOCKED
MID
WEEK 0001 T-Sa to 0520 0530 T-Sa
All BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024
Page: 52 of 182

NW3023 EDGELEY JN NO.2 TO MICKLE TRAFFORD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Edgeley Jn No.2 WEEK 0010 Sun to 0920 Sun 0010 Sun to 0920 Sun 0010 Sun to 0920 Sun 0010 Sun to 0920 Sun 0010 Sun to 0920 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Northenden Jn
3023.1 SUN/
MON
0035 to 0420 Mon
All BLOCKED
MID
WEEK Tu-F
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
0050 to 0415 Sat
All BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Northenden Jn WEEK 0005 Sun to 0925 Sun 0005 Sun to 0925 Sun 0005 Sun to 0925 Sun 0005 Sun to 0925 Sun 0005 Sun to 0925 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Skelton Jn
3023.2 SUN/
MON 0025 to 0415 Mon
All BLOCKED
MID 0120 to 0410 TO Wilmslow DU patrolling
WEEK Line BLOCKED (Between Trains)
Wed to Sat
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
@ Not to be taken with NW2015 Section 5 (Weeks 37, 43, 49, 03, 09, 15, 21, 27, 33)
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NW3023 EDGELEY JN NO.2 TO MICKLE TRAFFORD continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Skelton Jn WEEK 0010 Sun to 0930 Sun 0010 Sun to 0930 Sun 0010 Sun to 0930 Sun 0010 Sun to 0930 Sun 0010 Sun to 0930 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Altrincham
3023.3 SUN/
MON 0030 to 0410 Mon
All BLOCKED
MID Wilmslow DU patrolling
WEEK 0120 to 0410 TO
Line BLOCKED (Between Trains)
Wed to Sat
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Altrincham WEEK 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Northwich East Jn
3023.4 SUN/
MON 0055 to 0355 Mon
All BLOCKED
MID Wilmslow DU patrolling
WEEK 0120 to 0410 TO
Line BLOCKED (Between Trains)
Wed to Sat
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
@ Not to be taken with NW2015 Section 5 (Weeks 37, 43, 49, 03, 09, 15, 21, 27, 33)
® Opportunity to be taken as far as Hale LC
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NW3023 EDGELEY JN NO.2 TO MICKLE TRAFFORD continued. . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Northwich East Jn WEEK 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Northwich West Jn
3023.5 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Northwich West Jn WEEK 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun 0040 Sun to 0925 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hartford West Jn
3023.6 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW3023 EDGELEY JN NO.2 TO MICKLE TRAFFORD continued. . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartford West Jn WEEK 0050 Sun to 0920 Sun 0050 Sun to 0920 Sun 0050 Sun to 0920 Sun 0050 Sun to 0920 Sun 0050 Sun to 0920 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hartford CLC Jn
3023.7 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Hartford CLC Jn WEEK 0105 Sun to 0905 Sun 0105 Sun to 0905 Sun 0105 Sun to 0905 Sun 0105 Sun to 0905 Sun 0105 Sun to 0905 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Mickle Trafford Jn
3023.8 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW3025 SKELTON JN TO PARTINGTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Skelton Jn WEEK
and END BLOCKED
Partington UNTIL FURTHER NOTICE
3025.1 SUN/
MON
MID
WEEK
NW3027 TIMPERLEY TO ALTRINCHAM (METROLINK LINES)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Timperley WEEK 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun
and END All Metrolink Lines All Metrolink Lines All Metrolink Lines All Metrolink Lines All Metrolink Lines
Altrincham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
30271
SUN/
MON 0030 Mon to 0530 Mon
All Metrolink Lines
BLOCKED
MID
WEEK 0030 to 0530 Tue-Fri and 0130 to 0530 Sat
All Metrolink Lines
BLOCKED
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NW3029 SANDBACH NORTH JN TO NORTHWICH WEST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Sandbach North Jn WEEK 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Northwich West Jn
3029.1 SUN/ 2315 Sun to 0530 Mon
MON All BLOCKED
MID
WEEK 2300 M-F to 0530 T- Sa
BLOCKED
NOTES:
® Not to be taken with NW9007 Section 5 (Weeks 39, 45, 51, 05, 11, 17, 23, 29, 35)
® Patrolling possessions can be taken 0010 to 0140 & 0400 to 0500 in Weeks 38, 44, 50, 04, 10, 16, 22, 28, 34 (NW5015 Section 5)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Northwich WEEK 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun 2315 Sat to 1045 Sun
South Jn END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
and
Northwich SUN/
Station Jn MON 2315 Sun to 0610 Mon
3031.1 All BLOCKED
MID
WEEK

2300 M-F to 0610 T-Sa
BLOCKED
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NW3033 HARTFORD EAST JN TO HARTFORD NORTH JN (EAST GOODS LINE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartford East Jn WEEK 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hartford North Jn
3033.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NW3035 HARTFORD WEST JN TO HARTFORD NORTH JN (WEST GOODS LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartford West Jn WEEK 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun 2200 Sat to 1530 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hartford North Jn
3035.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW3037 HARTFORD CLC JN TO HARTFORD JN

SECTION

Periods A and B

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartford CLC Jn WEEK 2110 Sat to 1015 Sun 2110 Sat to 1015 Sun 2110 Sat to 1015 Sun 2110 Sat to 1015 Sun 2110 Sat to 1015 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hartford Jn
30371 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MID

WEEK
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby)

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Preston Ribble Jn
and
Preston Fylde Jn
4001.1

NW4001.1 -
continued on next

page...

WEEK
END

2330 Sat to 0900 Sun
Fast or Slow Lines
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
Fast or Slow Lines
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
Fast or Slow Lines
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
Fast or Slow Lines
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

2330 Sat to 0900 Sun
Fast or Slow Lines
WEAVE & REPLATFORM
-and-

0050 Sun to 0750 Sun
All Lines
BLOCKED

To be timetabled as a Two-
Track Railway between
2330 Sat and 0030 Sun and
between 0805 Sun and
0900 Sun using Slow Line
SRT’s.

Block of Slow Lines may
also block Down and Up
Goods, Platforms 1 and 2,
PSB Sidings and Parcel
Platform.

During a block of the Slow
Lines units must be allowed
to stable on PSB Sidings
and Pitt St Sidings but they
must be Wheels Stationary.

Block of Fast Lines may
also block Platforms 3 to 6,
Down Through and Up &
Down Goods Line.

SUN/
MON

2330 Sun to 0530 Mon
Fast or Slow Lines
BLOCKED

To be timetables as a Two-
Track Railway using Slow
Line SRT’s.

Block of Slow Lines may
also block Down and Up
Goods, Platforms 1 and 2,
PSB Sidings and Parcel
Platform.

During a block of the Slow
Lines units must be allowed
to stable on PSB Sidings
and Pitt St Sidings but they
must be Wheels Stationary.
Block of Fast Lines may
also block Platforms 3 to 6,
Down Through and Up &
Down Goods Line.
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) ... Continued

continued from BLOCKED (between Preston Fylde Jn and Farington Jn ONLY)
previous page -or-
0030 to 0620 T-F
Down and Up Through / Up & Down Goods Loop
BLOCKED (between Preston South Jn and Preston Fylde Jn ONLY)
_Or_
2300 M-Th to 0530 T-F
Down Fast / Up Slow / Platforms 2, 3, 3C and 4C / No.1 and No.2 Bakehouse Sidings
BLOCKED (between Preston South Jn and Preston North Jn ONLY)
_Or_
0001 T-F to 0430 T-F
Down Fast / Up Slow / Platforms 2, 3, 3C and 4C / No.1 and No.2 Bakehouse Sidings
BLOCKED (between Skew Bridge Jn and Preston North Jn ONLY)
_Or_
0001 T-F to 0600 T-F
Down and Up Goods / 1, 2 and 3 Parcel Sidings
BLOCKED (between Skew Bridge Jn and Preston Fylde Jn ONLY)
_Or_
0040 T-F to 0600 T-F
Down Slow Line
BLOCKED (between Skew Bridge Jn and Preston Fylde Jn ONLY)
-and-
0955 Thu to 1010 Thu
1020 Thu to 1035 Thu
Down Fast Line
BLOCKED (at Preston South Jn ONLY — Track Patrol)
-and-
1015 Thu to 1400 Thu
Fast Lines
BLOCKED (at Preston North Jn ONLY — Track Patrol)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
MID 0020 to 0430 T-F Re-platforming / weaves to
NW4001.1 - WEEK Up Fast / Platforms 3C and 4C be planned locally between

the Signaller and Preston
station announcer
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued. . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Preston Fylde Jn WEEK 2330 Sat to 0920 Sun 2330 Sat to 0920 Sun 2330 Sat to 0920 Sun 2330 Sat to 0920 Sun 2330 Sat to 0920 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Lancaster South Jn & & & & &
4001.2 0920 Sun to 1105 Sun 0920 Sun to 1105 Sun 0920 Sun to 1105 Sun 0920 Sun to 1105 Sun 0920 Sun to 1105 Sun
LINE BLOCKAGES LINE BLOCKAGES LINE BLOCKAGES LINE BLOCKAGES LINE BLOCKAGES
BETWEEN TRAINS BETWEEN TRAINS BETWEEN TRAINS BETWEEN TRAINS BETWEEN TRAINS
Until Sun 29" Dec 2024
Inclusive From Mon 315t Mar 2025 until Sun 15 Jun 2025
(Period A) (Period D Period Block) Inclusive
(Period E Period Block)
2130 Sat to 1020 Sun 2330 Sat to 0920 Sun
All BLOCKED All BLOCKED
& from Mon 16" Jun 2025
1020 Sun to 1105 Sun (Periods F & G)
NW4001.2 - LINE BLOCKAGES
continues on next BETWEEN TRAINS
page From Mon 30" Dec 2024
(Period B Period Block)

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024

Page: 63 of 182

NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued. . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
SUN/ 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon STANDARD POSSESSION
MON SINGLE LINE WORKING SINGLE LINE WORKING All Lines BLOCKED All Lines BLOCKED OPPORTUNITIES NOT
(1) (1) until Sun 15" Jun 2025 AVAILABLE
Inclusive
(Period E Period Block)
STANDARD
POSSESSION
OPPORTUNITIES NOT
AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
NW4001.2 - WEEK
continued from STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
previous page
NOTES:
(1] Only one SLW opportunity available between Preston and Carstairs — LNW and Scotland Routes to agree allocation before DPPP. If possession is taken between Preston and Carlisle

it is only permitted to block one section between facing Crossovers only, no back shunts or double sections are permitted.
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . ..

Inclusive
(Period E Period Block)

STANDARD
POSSESSION
OPPORTUNITIES NOT
AVAILABLE

from Mon 16" Jun 2025
(Periods F & G)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lancaster South Jn WEEK 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun Lancaster Bay Platforms to
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED be kept clear except when
Lancaster North Jn & & & & & disruptive possessions on
4001.3 2130 Sat to 2335 Sat 2130 Sat to 2335 Sat 2130 Sat to 2335 Sat 2130 Sat to 2335 Sat 2130 Sat to 2335 Sat NW4033, between Carnforth
BTET BTET BTET BTET BTET & Barrow, require Northern
units to stable.
Until Sun 29" Dec 2024 From Mon 315t Mar 2025 until Sun 15 Jun 2025
Inclusive (Period D Period Block) Inclusive
(Period A) (Period E Period Block)
2335 Sat to 1015 Sun 2335 Sat to 0930 Sun
All BLOCKED All BLOCKED
&
2130 Sat to 2335 Sat from Mon 16" Jun 2025
BTET (Periods F & G)
From Mon 30" Dec 2024
(Period B Period Block)
SUN/ 2255 Sun to 0455 Mon 2255 Sun to 0455 Mon 2235 Sun to 0440 Mon 2250 Sun to 0440 Mon STANDARD
MON SINGLE LINE WORKING SINGLE LINE WORKING All Lines BLOCKED All Lines BLOCKED POSSESSION
(1] (1] OPPORTUNITIES NOT
until Sun 15 Jun 2025 AVAILABLE
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MID Lancaster South Jn and Lancaster North Jn

WEEK Bay Platforms 1 or 2

0900 M-F to 1500 M-F
TRAINS TO BE REPLATFORMED
BLOCKED (by local arrangements)

or
Lancaster South Jn and Lancaster North Jn
Up Passenger Loop No.1 or Up Passenger Loop No.2
0900 M-F to 1500 M-F
UP TRAINS TO BE REPLATFORMED
BLOCKED (by local arrangements)

NOTES:
(1] Only one SLW opportunity available between Preston and Carstairs — LNW and Scotland Routes to agree allocation before DPPP. If possession is taken between Preston and Carlisle it
is only permitted to block one section between facing Crossovers only, no back shunts or double sections are permitted.
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lancaster North Jn WEEK 2340 Sat to 0930 Sun 2340 Sat to 0930 Sun 2340 Sat to 0930 Sun 2340 Sat to 0930 Sun 2340 Sat to 0930 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Carnforth North Jn & & & & &
4001.4 2130 Sat to 2340 Sat 2130 Sat to 2340 Sat 2130 Sat to 2340 Sat 2130 Sat to 2340 Sat 2130 Sat to 2340 Sat
BTET BTET BTET BTET BTET
Until Sun 29" Dec 2024 From Mon 315t Mar 2025 until Sun 15 Jun 2025
Inclusive (Period D Period Block) Inclusive
(Period A) (Period E Period Block)
2340 Sat to 1005 Sun 2340 Sat to 0930 Sun
All BLOCKED All BLOCKED
&
2130 Sat to 2340 Sat from Mon 16" Jun 2025
BTET (Periods F & G)
From Mon 30" Dec 2024
(Period B Period Block)
SUN/ 2255 Sun to 0455 Mon 2255 Sun to 0455 Mon 2305 Sun to 0500 Mon 2305 Sun to 0500 Mon STANDARD
MON SINGLE LINE WORKING SINGLE LINE WORKING All Lines BLOCKED All Lines BLOCKED POSSESSION
(1) (1) until Sun 15 Jun 2025 OPPORTUNITIES NOT
Inclusive AVAILABLE
(Period E Period Block)
STANDARD
POSSESSION
OPPORTUNITIES NOT
AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

NOTES:

(1] Only one SLW opportunity available between Preston and Carstairs — LNW and Scotland Routes to agree allocation before DPPP. If possession is taken between Preston and Carlisle it

is only permitted to block one section between facing Crossovers only, no back shunts or double sections are permitted.
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Carnforth North Jn
and
Oxenholme
4001.5

2300 Sat to 0940 Sun

WEEK 2300 Sat to 0940 Sun 2300 Sat to 0940 Sun 2300 Sat to 0940 Sun 2300 Sat to 0940 Sun
END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Until Sun 29'" Dec 2024 From Mon 31%t Mar 2025 until Sun 15" Jun 2025
Inclusive (Period D Period Block) Inclusive
(Period A) (Period E Period Block)
2115 Sat to 1040 Sun 2300 Sat to 0940 Sun
All BLOCKED All BLOCKED
from Mon 16" Jun 2025
From Mon 30" Dec 2024 (Periods F & G)
(Period B Period Block)
SUN/ STANDARD STANDARD 2305 Sun to 0505 Mon 2305 Sun to 0505 Mon STANDARD
MON POSSESSION POSSESSION All Lines BLOCKED All Lines BLOCKED POSSESSION
OPPORTUNTIES NOT OPPORTUNTIES NOT until Sun 15" Jun 2025 OPPORTUNTIES NOT
AVAILABLE AVAILABLE Inclusive AVAILABLE
(Period E Period Block)
STANDARD
POSSESSION
OPPORTUNITIES NOT
AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
WEEK STANDARD POSSESSION OPPORTUNTIES NOT AVAILABLE
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Oxenholme
and
Tebay
4001.6

2100 Sat to 1050 Sun

2100 Sat to 1050 Sun

2125 Sat to 0950 Sun

WEEK 2100 Sat to 0950 Sun 2100 Sat to 0950 Sun
END Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED All Lines BLOCKED
2125 Sat to 0950 Sun 2125 Sat to 0950 Sun 2125 Sat to 1050 Sun 2125 Sat to 1050 Sun
Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED ISOLATION TIMES —
Until Sun 29'" Dec 2024 From Mon 31%t Mar 2025 until Sun 15" Jun 2025 2140 SAT -
Inclusive ISOLATION TIMES - (Period D Period Block) Inclusive 1050 SUN
(Period A) 2140 SAT - (Period E Period Block) (after the passage of 1S95)
1050 SUN ISOLATION TIMES —
ISOLATION TIMES — (after the passage of 1S95) 2140 SAT - ISOLATION TIMES —
2140 SAT - 1050 SUN 2140 SAT -
1050 SUN (after the passage of 1S95) 1050 SUN
(after the passage of 1S95) (after the passage of 1S95)
2100 Sat to 1050 Sun 2125 Sat to 0950 Sun
Up Line BLOCKED Up Line BLOCKED
2125 Sat to 1050 Sun 2125 Sat to 0950 Sun
Down Line BLOCKED Down Line BLOCKED
From Mon 30* Dec 2024 from Mon 16" Jun 2025
(Period B Period Block) (Periods F & G)
ISOLATION TIMES — ISOLATION TIMES —
2140 SAT - 2140 SAT -
1050 SUN 1050 SUN
(after the passage of 1S95) (after the passage of 1S95)
SUN/ STANDARD STANDARD 2305 Sun to 0505 Mon 2305 Sun to 0505 Mon STANDARD
MON POSSESSION POSSESSION All Lines BLOCKED All Lines BLOCKED POSSESSION
OPPORTUNTIES NOT OPPORTUNTIES NOT until Sun 15" Jun 2025 OPPORTUNTIES NOT
AVAILABLE AVAILABLE Inclusive AVAILABLE
(Period E Period Block)
STANDARD
POSSESSION
OPPORTUNITIES NOT
AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
WEEK STANDARD POSSESSION OPPORTUNTIES NOT AVAILABLE
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Tebay WEEK 2050 Sat to 1000 Sun 2050 Sat to 1000 Sun 2050 Sat to 1100 Sun 2050 Sat to 1100 Sun 2145 Sat to 1000 Sun
and END Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED BLOCKED
Penrith 2140 Sat to 1000 Sun 2140 Sat to1000 Sun 2140 Sat to 1100 Sun 2140 Sat to 1100 Sun
4001.7 Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED ISOLATION TIMES —
Until Sun 29" Dec 2024 From Mon 315t Mar 2025 until Sun 15 Jun 2025 2140 SAT -
Inclusive ISOLATION TIMES - Inclusive 1050 SUN
(Period A) 2140 SAT - (Period D Period Block) (Period E Period Block) (after the passage of 1S95)
1050 SUN
ISOLATION TIMES — (after the passage of 1S95) ISOLATION TIMES — ISOLATION TIMES —
2140 SAT - 2140 SAT - 2140 SAT -
1050 SUN 1050 SUN 1050 SUN
(after the passage of 1S95) (after the passage of 1S95) | (after the passage of 1S95)
2050 Sat to 1100 Sun 2145 Sat to 1000 Sun
Up Line BLOCKED BLOCKED
2140 Sat to 1100 Sun from Mon 16" Jun 2025
Down Line BLOCKED (Periods F & G)
From Mon 30* Dec 2024
(Period B Period Block) ISOLATION TIMES -
2140 SAT -
ISOLATION TIMES — 1050 SUN
2140 SAT - (after the passage of 1S95)
1050 SUN
(after the passage of 1S95)
SUN/ 2210 Sun to 2240 Sun 2210 Sun to 2240 Sun 2305 Sun to 0505 Mon 2305 Sun to 0505 Mon STANDARD
MON Up Line BLOCKED Up Line BLOCKED All Lines BLOCKED All Lines BLOCKED POSSESSION
-and- -and- until Sun 15™ Jun 2025 OPPORTUNITY NOT
2240 Sun to 0555 Mon 2240 Sun to 0555 Mon Inclusive AVAILABLE
Down or Up Line Down or Up Line (Period E Period Block)
BLOCKED BLOCKED
-and- -and- STANDARD
0555 Mon to 0620 Mon 0555 Mon to 0620 Mon POSSESSION
Down Line BLOCKED Down Line BLOCKED OPPORTUNITY NOT
(1) (1) AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
WEEK STANDARD POSSESSION OPPORTUNITY NOT AVAILABLE
NOTES:
(1] Only one SLW opportunity available between Preston and Carstairs — LNW and Scotland Routes to agree allocation before DPPP. If possession is taken between Preston and
Carlisle

it is only permitted to block one section between facing Crossovers only, no back shunts or double sections are permitted.
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Penrith WEEK 2040 Sat to 0945 Sun 2040 Sat to 0945 Sun 2040 Sat to 1045 Sun 2040 Sat to 1045 Sun 2155 Sat to 0945 Sun Note — RE Isolations:
and END Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED All BLOCKED Worksites which span
Upperby Jn 2155 Sat to 1015 Sun 2155 Sat to 1015 Sun 2155 Sat to 1115 Sun 2155 Sat to 1115 Sun isolation section at Upperby
4001.8 Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED to be agreed at DPPP only.
Until Sun 29" Dec 2024 From Mon 315t Mar 2025 until Sun 15 Jun 2025 Worksites permitted which
Inclusive (Period D Period Block) Inclusive span Upperby neutral
(Period A) (Period E Period Block) section mean reduced
isolations start times
between Penrith and
2040 Sat to 1045 Sun 2155 Sat to 0945 Sun
Up Line BLOCKED All BLOCKED Upperby to 2205 Sat start
2155 Sat to 1115 Sun from Mon 16" Jun 2025 vice 2155 Sat.
Down Line BLOCKED (Periods F & G)
From Mon 30* Dec 2024
(Period B Period Block)
SUN/ 2155 Sun to 2255 Sun 2155 Sun to 2255 Sun 2305 Sun to 0505 Mon 2305 Sun to 0505 Mon STANDARD
MON Up Line BLOCKED Up Line BLOCKED All Line BLOCKED All Line BLOCKED POSSESSION
-and- -and- until Sun 15" Jun 2025 OPPORTUNITIES NOT
2255 Sun to 0540 Mon 2255 Sun to 0540 Mon Inclusive AVAILABLE
Down or Up Line Down or Up Line (Period E Period Block)
BLOCKED BLOCKED
-and- -and- STANDARD
0540 Mon to 0630 Mon 0540 Mon to 0630 Mon POSSESSION
Down Line BLOCKED Down Line BLOCKED OPPORTUNITIES NOT
(1) (1) AVAILABLE
from Mon 16" Jun 2025
(Periods F & G)
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NOTES:
(1] Only one SLW opportunity available between Preston and Carstairs — LNW and Scotland Routes to agree allocation before DPPP. If possession is taken between Preston and
Carlisle it is only permitted to block one section between facing Crossovers only, no back shunts or double sections are permitted.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024
Page: 71 of 182

NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Upperby Jn WEEK 2315 Sat to 0945 Sun 2315 Sat to 0945 Sun 2315 Sat to 0945 Sun 2315 Sat to 0945 Sun 2315 Sat to 0945 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCK All BLOCKED POSSESSION TO ALLOW
Carlisle North Jn & & & & & SCOTRAIL SERVICES
4001.9 2205 Sat to 0935 Sun 2205 Sat to 0935 Sun 2205 Sat to 0935 Sun 2205 Sat to 0935 Sun 2205 Sat to 0935 Sun ACCESS TO PLATFORMS
BTET BTET BTET BTET BTET 7&8
Until Sun 29*" Dec 2024 (1] From Mon 315t Mar 2025 until Sun 15" Jun 2025 (1]
Inclusive (Period D Period Block) Inclusive
(Period A) o (Period E Period Block)
(1) (1)
2315 Sat to 1040 Sun 2315 Sat to 0945 Sun
All BLOCKED All BLOCKED
& &
2205 Sat to 1035 Sun 2205 Sat to 0935 Sun
BTET BTET
From Mon 30" Dec 2024 from Mon 16" Jun 2025
(Period B Period Block) (Periods F & G)
(1] (1]
SUN/ (EVEN WEEKS) —
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE PLATFORM 4 BLOCKED
2240 SUN TO 0535 MON
(ODD WEEKS) —
PLATFORM 1 BLOCKED
2300 SUN TO 0520 MON.
SIGNALLER TO ARRANGE
WEAVE.
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NOTES:

O Possessions to permit the passage of services from 0835 departing Platform’s 5/6 towards London Rd Jn

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024
Page: 72of 182

NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . ..

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Carlisle North Jn WEEK 2325 Sat 0040-Sun 2325 Sat 0040-Sun 2325 Sat 0040-Sun 2325 Sat 0040-Sun 2325 Sat 0040-Sun 2325 Sat start time (vice
and END to 0935 Sun to 0935 Sun to 1035 Sun to 1035 Sun to 0935 Sun 0040 Sun) to be reviewed
Gretna Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED for May 26 TT
4001.11 & & From Mon 315t Mar 2025 until Sun 15 Jun 2025 & 1L77 to terminate Dumfries
0935 Sun to 1035 Sun 0935 Sun to 1035 Sun (Period D Period Block) Inclusive 0935 Sun to 1035 Sun (vice Carlisle)
LINE BLOCKAGES LINE BLOCKAGES & (Period E Period Block) LINE BLOCKAGES
BETWEEN TRAINS BETWEEN TRAINS 2205 Sat to 1035 Sun & BETWEEN TRAINS
& & BTET 2205 Sat to 1035 Sun &
2205 Sat to 0935 Sun 2205 Sat to 0935 Sun BTET 2205 Sat to 0935 Sun
BTET BTET BTET
Until Sun 29'" Dec 2024
Inclusive
(Period A)
2325 Sat 8040-Sun 2325 Sat 8040-Sun
to 1035 Sun to 0935 Sun
All BLOCKED All BLOCKED
From Mon 30* Dec 2024 &
(Period B Period Block) 0935 Sun to 1035 Sun
& LINE BLOCKAGES
2205 Sat to 1035 Sun BETWEEN TRAINS
BTET &
2205 Sat to 0935 Sun
BTET
from Mon 16" Jun 2025
(Periods F & G)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
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NW4001 PRESTON (RIBBLE JN) TO COVE L.C (Including Goods Line Upperby) continued . . ..

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gretna Jn WEEK 2205 Sat to 0935 Sun 2205 Sat to 0935 Sun 2205 Sat to 1030 Sun 2205 Sat to 1030 Sun 2205 Sat to 0935 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Cove L.C & & From Mon 315t Mar 2025 until Sun 15 Jun 2025 &
4001.12 0935 Sun to 1035 Sun 0935 Sun to 1035 Sun (Period D Period Block) Inclusive 0935 Sun to 1035 Sun
LINE BLOCKAGES LINE BLOCKAGES (Period E Period Block) LINE BLOCKAGES
(LNW Route BETWEEN TRAINS BETWEEN TRAINS BETWEEN TRAINS
Boundary to Cove LC Until Sun 29 Dec 2024
also covered by Inclusive
SCO001) (Period A)
2205 Sat to 1030 Sun 2205 Sat to 0935 Sun
All BLOCKED All BLOCKED
From Mon 30" Dec 2024 &
(Period B Period Block) 0935 Sun to 1035 Sun
LINE BLOCKAGES
BETWEEN TRAINS
from Mon 16" Jun 2025
(Periods F & G)

SUN/
MON STANDARD POSSESION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESION OPPORTUNITIES NOT AVAILABLE
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NW4003 PRESTON FYLDE JN TO DEEPDALE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Preston Fylde Jn WEEK
and END BLOCKED UNTIL FURTHER NOTICE
Deepdale Jn L.C.
4003.1 SUN/
MON
MID
WEEK
NW4005 PRESTON FYLDE JN TO BLACKPOOL NORTH
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Preston Fylde Jn WEEK 0110 Sun to 0800 Sun 0110 Sun to 0800 Sun 0110 Sun to 0800 Sun 0110 Sun to 0800 Sun 0110 Sun to 0800 Sun N.B. ISOLATIONS
and END Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED PERMITTED 0200 SUN —
Kirkham South Jn -and- -and- -and- -and- -and- 0700 SUN ONLY.
4005.1 0115 Sun to 0830 Sun 0115 Sun to 0830 Sun 0115 Sun to 0830 Sun 0115 Sun to 0830 Sun 0115 Sun to 0830 Sun
Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED

SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW4005 PRESTON FYLDE JN TO BLACKPOOL NORTH continued . ..

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kirkham South Jn WEEK 0120 Sun — 0800 Sun 0120 Sun — 0800 Sun 0120 Sun — 0800 Sun 0120 Sun — 0800 Sun 0120 Sun — 0800 Sun N.B. ISOLATIONS
and END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED PERMITTED 0200 SUN -
Kirkham North Jn 0700 SUN ONLY.
4005.2

SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
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NW4005 PRESTON FYLDE JN TO BLACKPOOL NORTH continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kirkham North Jn WEEK N.B. ISOLATIONS
and END 0130 Sun — 0745 Sun 0130 Sun — 0745 Sun 0130 Sun — 0745 Sun 0130 Sun — 0745 Sun 0130 Sun — 0745 Sun PERMITTED 0200 SUN —
Layton All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED 0700 SUN ONLY.
4005.3
N.B. ACCESS MUST BE
PERMITTED FROM BPN
INTO BLACKPOOL
DEPOT UNTIL 0200 SUN
— PROTECTION TO BE
EXCLUSIVE OF 854B
PTS
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW4005 PRESTON FYLDE JN TO BLACKPOOL NORTH continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Layton WEEK 0200 Sun — 0700 Sun 0200 Sun — 0700 Sun 0200 Sun — 0700 Sun 0200 Sun — 0700 Sun 0200 Sun — 0700 Sun Stabling permitted for 2no.
and END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED Class 331 units at
Blackpool North Blackpool North - pan
4005.4 down (Platform 6)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW4007 KIRKHAM NORTH JN TO BLACKPOOL SOUTH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kirkham North Jn WEEK 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun 2355 Sat to 0845 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Blackpool South
4007.1
SUN/
MON 2310 Sun to 0455 Mon
ALL BLOCKED
MID
WEEK 2355 M-Th to 0455 T-F
ALL BLOCKED
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NW4011 MORECAMBE SOUTH JN TO MORECAMBE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Morecambe WEEK 2310 Sat to 0930 Sun 2310 Sat to 0930 Sun 2310 Sat to 0930 Sun 2310 Sat to 0930 Sun 2310 Sat to 0930 Sun
South Jn END Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Morecambe
4011.1 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun
Down and Up Heysham Down and Up Heysham Down and Up Heysham Down and Up Heysham Down and Up Heysham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon
MON Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe Down and Up Morecambe
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon
Down and Up Heysham Down and Up Heysham Down and Up Heysham Down and Up Heysham Down and Up Heysham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2300 M-F to 0530 T-Sa
All BLOCKED
NW4013 HEST BANK TO BARE LANE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hest Bank Jn WEEK 2310 Sat to 1030 Sun 2310 Sat to 1030 Sun 2310 Sat to 1030 Sun 2310 Sat to 1030 Sun 2310 Sat to 1030 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bare Lane Jn
4013.1
SUN/
MON 2125 Sun to 0530 Mon
All BLOCKED
MID
WEEK 2300 M-F to 0530 T-Sa

All BLOCKED
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NW4017 MORECAMBE JN (HEYSHAM LINE) TO HEYSHAM PORT

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Morecambe Jn WEEK 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun 2120 Sat to 1100 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Heysham
4017 .1
SUN/ 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 2300 M-F to 0545 T-Sa
All BLOCKED
NW4019 OXENHOLME TO WINDERMERE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Oxenholme WEEK 2320 Sat to 0955 Sun 2320 Sat to 0955 Sun 2320 Sat to 0955 Sun 2320 Sat to 0955 Sun 2320 Sat to 0955 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Windermere

4019.1
SUN/
MON 2215 Sun to 0615 Mon

All BLOCKED

MID
WEEK

2310 M-F to 0615 T-Sa
All BLOCKED
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NW4021 UPPERBY JN TO BOG JN (THROUGH GOODS LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Upperby Bridge Jn WEEK 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bog Jn
4021.1
SUN/
MON 2215 Sun to 0500 Mon
All BLOCKED
MID
WEEK 2245 M-F to 0325 T-Sa
All BLOCKED
NW4023 UPPERBY JN TO LONDON ROAD JN (THROUGH SIDING)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Upperby Bridge Jn WEEK 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun 2100 Sat to 1500 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
London Road Jn
4023.1
SUN/
MON 2215 Sun to 0500 Mon
All BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW4025 CURROCK JN TO BOG JN (M & C GOODS LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Currock Jn WEEK 2145 Sat to 1500 Sun 2145 Sat to 1500 Sun 2145 Sat to 1500 Sun 2145 Sat to 1500 Sun 2145 Sat to 1500 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bog Jn
4025.1
SUN/
MON 2215 Sun to 0500 Mon
All BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
NW4031 GRETNA JN TO ANNAN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gretna Jn WEEK 0030 Sun to 1310 Sun 0030 Sun to 1310 Sun 0030 Sun to 1310 Sun 0030 Sun to 1310 Sun 0030 Sun to 1310 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Annan
4031.1
SUN/
MON 0030 Mon to 0510 Mon
All BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW4033 CARNFORTH NORTH JN TO CARLISLE SOUTH JN (VIA BARROW)

Down Line BLOCKED
-and-
2245 M-F to 0440 T-Sa
Up Line BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Carnforth North Jn WEEK 2345 Sat to 0835 Sun 2345 Sat to 0835 Sun 2345 Sat to 0835 Sun 2345 Sat to 0835 Sun 2345 Sat to 0835 Sun
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Carnforth
Station Jn SUN/ 2230 Sun to 2230 Sun to 2230 Sun to 0500 Mon 2230 Sun to 0500 2230 Sun to
4033.1 MON 0500 Mon 0500 Mon All BLOCKED All BLOCKED 0500 Mon
All BLOCKED All BLOCKED until Sun 15 Jun 2025 All BLOCKED
Inclusive
(Period E Period Block)
2230 Sun to
0500 Mon
All BLOCKED
from Mon 16" Jun 2025
(Period F & G Period
Block)
MID
WEEK 2345 M-Th to 0500 T-F
All BLOCKED
Carnforth WEEK 0001 to 0850 Sun 0001 to 0850 Sun 0001 to 0850 Sun 0001 to 0850 Sun 0001 to 0850 Sun
Station Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
and
Grange-over-Sands 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun 2240 Sat to 0820 Sun
4033.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2335 Sun to 0545 Mon
Down BLOCKED
2145 Sun to 0430 Mon
Up BLOCKED
MID
WEEK 0001 T-Sa to 0545 T-Sa
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NW4033 CARNFORTH NORTH JN TO CARLISLE SOUTH JN (VIA BARROW) continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Down BLOCKED

2110 Sun to 0410 Mon
Up BLOCKED

Grange-over-Sands WEEK 0015 to 0905 Sun 0015 to 0905 Sun 0015 to 0905 Sun 0015 to 0905 Sun 0015 to 0905 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Ulverston
4033.3 2230 Sat to 0805 Sun 2230 Sat to 0805 Sun 2230 Sat to 0805 Sun 2230 Sat to 0805 Sun 2230 Sat to 0805 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2355 Sun to 0555 Mon
Down BLOCKED
2130 Sun to 0410 Mon
Up BLOCKED
MID
WEEK 0020 T-Sa to 0555 T-Sa
Down BLOCKED
-and-
2225 M-F to 0415 T-Sa
Up BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Ulverston WEEK 0045 to 0920 Sun 0045 to 0920 Sun 0045 to 0920 Sun 0045 to 0920 Sun 0045 to 0920 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Barrow-in-Furness
4033.4 2210 Sat to 0745 Sun 2210 Sat to 0745 Sun 2210 Sat to 0745 Sun 2210 Sat to 0745 Sun 2210 Sat to 0745 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0015 Mon to 0615 Mon
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MID 0045 T-Sa to 0615 T-Sa

WEEK Down BLOCKED

-and-
2225 M-F to 0410 T-Sa
Up BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW4033 CARNFORTH NORTH JN TO CARLISLE SOUTH JN (VIA BARROW) continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Barrow-in-Furness WEEK 0050 to 0740 Sun 0050 to 0740 Sun 0050 to 0740 Sun 0050 to 0740 Sun 0050 to 0740 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Barrow-in-Furness
Cs. SUN/
4033.5 MON 0030 Mon to 0415 Mon
BLOCKED
MID
WEEK 0050 T-Sa to 0415 T-Sa
BLOCKED
Barrow-in-Furness WEEK 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun
CS. END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Millom (inc) SUN/
4033.6 MON 2010 Sun to 0535 Mon
BLOCKED
MID
WEEK 2315 M-F to 0535 T-Sa
BLOCKED
Millom (Exclusive) WEEK 2115 Sat to 0940 Sun 2115 Sat to 0940 Sun 2115 Sat to 0940 Sun 2115 Sat to 0940 Sun 2115 Sat to 0940 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Sellafield
4033.7 SUN/ 1910 Sun to 0620 Mon
MON BLOCKED
MID
WEEK 2115 M-F to 0620 T-Sa
BLOCKED
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NW4033 CARNFORTH NORTH JN TO CARLISLE SOUTH JN (VIA BARROW) continued . ..

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Sellafield WEEK 2140 Sat to 0920-Sun 2140 Sat to 0920-Sun 2140 Sat to 0920-Sun 2140 Sat to 0920-Sun 2140 Sat to 0920-Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Whitehaven
Bransty SUN/
4033.8 MON 1910 Sun to 0615 Mon
BLOCKED
MID
WEEK 2140 M-F to 0615 T-Sa
BLOCKED
Whitehaven Bransty | WEEK 2330 Sat to 0840 Sun 2330 Sat to 0840 Sun 2330 Sat to 0840 Sun 2330 Sat to 0840 Sun 2330 Sat to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Workington No.3
4033.9 SUN/
MON 2330 Sun to 0530 Mon
BLOCKED
MID
WEEK 2340 M-Th to 0530 T-F and 2340 Fri to 0520 Sat
BLOCKED
Workington No.3 WEEK 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Dalston
4033.10 SUN/
MON 2215 Sun to 0520 Mon
BLOCKED
MID
WEEK 2310 M-F to 0520 T-Sa
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NW4033 CARNFORTH NORTH JN TO CARLISLE SOUTH JN (VIA BARROW) continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Dalston WEEK 2320 Sat to 0830 Sun 2320 Sat to 0830 Sun 2320 Sat to 0830 Sun 2320 Sat to 0830 Sun 2320 Sat to 0830 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Carlisle South Jn
4033.11
SUN/
MON 2215 Sun to 0520 0325 Mon
BLOCKED
MID
WEEK 2320 M-F to 0250 T-Sa
BLOCKED
NW4041 DALTON JN TO PARK SOUTH JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Dalton Jn WEEK 1945 Fri to 1945 Fri to 0645 Mon 1945 Fri to 0645 Mon 1945 Fri to 0645 Mon 1945 Fri to 0645 Mon Dalton Jn SB only open
and END 0645 Mon BLOCKED BLOCKED BLOCKED BLOCKED 0600-2024 Mon-Fri
Park South BLOCKED
4041.1

SUN/ see above see above see above see above see above
MON
MID 1945 M-F to 0645 T-Sa
WEEK

BLOCKED
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe North Jn WEEK 0035 Sun to 0820 Sun 0035 Sun to 0820 Sun 0035 Sun to 0820 Sun 0035 Sun to 0820 Sun 0035 Sun to 0820 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wilmslow (1)
5001.1
SUN/ 0030 Mon to 0505 Mon Only one occurrence of
MON REVERSIBLE WORKING between Sandbach and Cheadle Hulme. REVERSIBLE WORKING
permitted between
Sandbach and Cheadle
Hulme.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27™ April 2025 TBC).
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wilmslow WEEK 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Cheadle Hulme Jn (1)
5001.2
SUN/ 0030 Mon to 0505 Mon Only one occurrence of
MON REVERSIBLE WORKING REVERSIBLE WORKING
permitted between
Sandbach and Cheadle
Hulme.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27t April 20245 TBC).

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes
LNW (North) Route

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules
Section 4 - Standard Possession Opportunities

Version: 2

Date: 9" February 2024
Page: 91 of 182

NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Cheadle Hulme Jn WEEK 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Adswood Road Jn (1)
5001.3
SUN/
MON
0100 to 0300 Mon
BLOCKED
2]
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Adswood Road Jn WEEK 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun NOT TO BE ISOLATED IF
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ISOLATIONS ARE
Edgeley No.1 Jn (1) REQUIRED ON NW5003
5001.4 BETWEEN HEALD GREEN

SUN/ SOUTH — SLADE LANE JN.
MON ELECTRICAL FEED TO
LONGSIGHT DEPOT
0100 to 0300 Mon
BLOCKED MUST BE MAINTAINED.
2]

MID 2330 M-F to 0500 T-Sa
WEEK WEAVE (any week)

NOTES: for EAS subsections 5001.3 and 5001.4
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 271 April 2025 TBC).
(2] Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued. .. .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Edgeley No.1 Jn WEEK 0040 to 0805 Sun 0040 to 0805 Sun 0040 to 0805 Sun 0040 to 0805 Sun 0040 to 0805 Sun NOT TO BE ISOLATED IF
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED ISOLATIONS ARE
Stockport No.2 (1) REQUIRED ON NW5003
5001.5 BETWEEN HEALD GREEN
SOUTH — SLADE LANE JN.
ELECTRICAL FEED TO
SUN/ LONGSIGHT DEPOT
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE MUST BE MAINTAINED.
MID 2330 M-F to 0500 T-Sa
WEEK WEAVE & REPLATFORM (any week)

NOTES:

When isolations of OHL taken on NW5001 between Cheadle Hulme and Slade Lane Jn (via Stockport), an electrical feed to be maintained from Heald Green (NW5003) to Slade Lane,
Longsight, and Manchester Piccadilly.

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stockport No.2 WEEK 0035 to 0805 Sun 0035 to 0805 Sun 0035 to 0805 Sun 0035 to 0805 Sun 0035 to 0805 Sun NOT TO BE ISOLATED IF
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ISOLATIONS ARE
Heaton Norris Jn (1) REQUIRED ON NW5003
5001.6 BETWEEN HEALD GREEN
SOUTH — SLADE LANE JN.
SUN/ ELECTRICAL FEED TO
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE LONGSIGHT DEPOT
MUST BE MAINTAINED.
MID 2330 M-F to 0530 T-Sa
WEEK WEAVE (any week)

NOTES:

When isolations of OHL taken on NW5001 between Cheadle Hulme and Slade Lane Jn (via Stockport), an electrical feed to be maintained from Heald Green (NW5003) to Slade Lane,
Longsight, and Manchester Piccadilly.

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued. . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Heaton Norris Jn WEEK 0020 to 0800 Sun 0020 to 0800 Sun 0020 to 0800 Sun 0020 to 0800 Sun 0020 to 0800 Sun NOT TO BE ISOLATED IF
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ISOLATIONS ARE
Slade Lane Jn (1) REQUIRED ON NW5003
5001.7 BETWEEN HEALD GREEN
SOUTH — SLADE LANE JN.
ELECTRICAL FEED TO
SUN/ LONGSIGHT DEPOT
MON 0105 to 0425 Mon MUST BE MAINTAINED.
All Lines BLOCKED
(2 N3]
MID STANDARD POSSESSION OPPORTUNTIES NOT AVAILABLE
WEEK

NOTES:

When isolations of OHL taken on NW5001 between Cheadle Hulme and Slade Lane Jn (via Stockport), an electrical feed to be maintained from Heald Green (NW5003) to Slade Lane,
Longsight, and Manchester Piccadilly.

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services (Sunday 27" April 2025 TBC).
(2] Possession to be given up for the passage of the RHTT (3S50)

(3] Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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LNW (North) Route

NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . .. .
SECTION Periods A and B Period C Period D Periods E to G Period H Period J REMARKS
15.12.2024 to 10.02.2025 to 31.03.2025 to 18.05.2025 to 15.09.2025 to 27.10.2025 to
09.02.2025 30.03.2025 17.05.2025 14.09.2025 26.10.2025 13.12.2025
Slade Lane Jn | WEEK 2130 Sat to 0655 Sun 2130 Sat to 0040 Sun 2130 Sat to 0655 Sun 2130 Sat to 0655 Sun 2130 Sat to 0655 Sun 2130 Sat to 0040 Sun Possessions to be limited
and END WEAVE WEAVE and WEAVE WEAVE WEAVE WEAVE to two adjacent lines.
Ardwick Jn and 0040 Sun to 0800 Sun and and and and
5001.8 0700 Sun to 1045 Sun All lines BLOCKED 0700 Sun to 1045 Sun 0700 Sun to 1045 Sun 0700 Sun to 1045 Sun 0040 Sun to 0800 Sun Longsight Depot to
Between Slade Lane Jn Fasts BLOCKED Down and Up Slow, Fasts BLOCKED All lines BLOCKED remain electrically fed at
Between Slade Lane Jn | all times.

Down and Up Slow,
Down Goods, Run
Round Siding Mayfield
Goods Loop BLOCKED
between
Longsight South Jn and
Manchester Picc East
Jn
1045 Sun to 1200 Sun
Down and Up Slow,
Down Goods, Run
Round Siding
BLOCKED between
Longsight South Jn and
Mayfield (excl)

and Longsight South Jn
and
0700 Sun to 1045 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Ardwick Jn

between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Ardwick Jn

Down Goods, Run
Round Siding Mayfield
Goods Loop BLOCKED
between
Longsight South Jn and
Manchester Picc East
Jn
1045 Sun to 1200 Sun
Down and Up Slow,
Down Goods, Run
Round Siding
BLOCKED between
Longsight South Jn and
Mayfield (excl)

between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Ardwick Jn

and Longsight South Jn
and
0700 Sun to 1045 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Ardwick Jn
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued. .. .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Slade Lane Jn SUN/ Between 1000 and 1100
and MON 0125 to 0325 Mon Mon, access to be
Ardwick Jn All BLOCKED* (excluding Up & Down Goods) maintained to/from
5001.8 (1 3] Longsight Depot at both
... continued Py Longsight South and
Longsight North. Between
1000 to 1200 Mon
Up & Down Goods 1100 a}nd 1200 Mon, at
Longsight North, no access
BLOCKED .
L) to/from Longsight Depot.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE (except as below) Between 1000 and 1100
WEEK Tue, access to be
Longsight South Jn to Longsight North Jn only maintained to/from
Up & Down Goods BLOCKED Longsight Depot at both
1000 to 1100 TO Longsight South and
Longsight North. Between
Longsight South Jn to Ardwick Jn only 1100 and 1200 Tue, at
Up & Down Goods BLOCKED Longsight North, no access
1100 to 1200 TO to/from Longsight Depot.
(*Not to be taken in weeks when Monday opportunity is taken, as above)
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Possession to be given up for the passage of the RHTT (3S50) - (*This would also require 5W97 to be re-timed and depart MIA later — approx.. 0315)
(2] Weeks 47, 07, 19, 31 only

(3) Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued. .. .

0700 Sun to 1045 Sun
Down and Up Slow,
Down Goods, Run
Round Siding Mayfield
Goods Loop BLOCKED
between

and
0040 Sun to 0655 Sun
Down and Up Slow
BLOCKED from Ardwick
Jn to Manchester
Piccadilly East Jn.

Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED

Down and Up Slow,
Down Goods, Run
Round Siding Mayfield
Goods Loop BLOCKED
between
Longsight South Jn and

0700 Sun to 1045 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun

and
0040 Sun to 0655 Sun
Down and Up Slow
BLOCKED from Ardwick
Jn to Manchester
Piccadilly East Jn.

Longsight South Jn and Isolations between Manchester Picc East Jn Fasts BLOCKED Isolations
Manchester Picc East Jn 0115 Sun to 0655 Sun Slade Lane Jn and 1045 Sun to 1200 Sun between 0115 Sun to 0655 Sun
1045 Sun to 1200 Sun B.T.E.T — All Lines Ardwick Jn Down and Up Slow, Slade Lane Jn and B.T.E.T - All Lines
Down and Up Slow, between Ardwick Jn and Down Goods, Run Ardwick Jn between Ardwick Jn and

Down Goods, Run
Round Siding BLOCKED

Manchester Picc
Platforms 1 to 14.
0935 Sun to 1005 Sun

Round Siding BLOCKED
between

Manchester Picc
Platforms 1 to 14.
and

between Up East BLOCKED Longsight South Jn and 0935 Sun to 1005 Sun
Longsight South Jn and at Ardwick Jn Mayfield (excl Up East BLOCKED
Mayfield (excl) And at Ardwick Jn

0700 Sun to 1045 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED

0700 Sun to 1045 Sun
Fasts BLOCKED
between
Slade Lane Jn and
Manchester Picc East
1045 Sun to 1200 Sun
Fasts BLOCKED

between between
Slade Lane Jn and Slade Lane Jn and
Ardwick Jn Ardwick Jn

SECTION Periods A and B Period C Period D Periods E to G Period H Period J REMARKS
15.12.2024 to 10.02.2025 to 31.03.2025 to 18.05.2025 to 15.09.2025 to 27.10.2025 to
09.02.2025 30.03.2025 17.05.2025 14.09.2025 26.10.2025 13.12.2025
Ardwick Jn WEEK 0130 Sun to 0655 Sun 0110 to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0110 to 0655 Sun Possessions to be
and END WEAVE Down and Up Fast WEAVE WEAVE WEAVE Down and Up Fast limited to 3 adjacent
Manchester and Down and Up Goods and and and Down and Up Goods running lines.
Piccadilly East 0935 Sun to 1005 Sun Down and Up East 0835 Sun to 0905 Sun 0835 Sun to 0905 Sun 0935 Sun to 1005 Sun Down and Up East
Jn Up East BLOCKED at BLOCKED between Up East BLOCKED at Up East BLOCKED at Up East BLOCKED at BLOCKED between
5001.9 Ardwick Jn Longsight South Jn and Ardwick Jn Ardwick Jn Ardwick Jn Longsight South Jn and
and Manchester Picc East Jn 0700 Sun to 1045 Sun 0700 Sun to 1045 Sun and Manchester Picc East Jn
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Ardwick Jn
and
Manchester Piccadilly
East Jn
5001.9
... continued

SUN/
MON

1330 Mon to 1430 Mon

Down Fast and Engine

Sidings BLOCKED (by
local arrangements)

1330 Mon to 1430 Mon

Down Fast and Engine

Sidings BLOCKED (by
local arrangements)

1330 Mon to 1430 Mon

Down Fast and Engine

Sidings BLOCKED (by
local arrangements)

1330 Mon to 1430 Mon

Down Fast and Engine

Sidings BLOCKED (by
local arrangements)

1330 Mon to 1430 Mon

Down Fast and Engine

Sidings BLOCKED (by
local arrangements)

MID
WEEK

0001 Tue/Wed to 0430 Tue/Wed*

Up Fast BLOCKED
Down and Up East BLOCKED
Platforms 1 to 4 BLOCKED

o

and

0100 Tue/Wed to 0430 Tue/Wed *

Down Fast BLOCKED
Platforms 5 to 8 BLOCKED

@

0100 to 0430 Fri

Down Fast to Platforms 8-12 BLOCKED
Up Slow-Up Oxford Road Platform 13 BLOCKED

®

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

*Route between
NW5015 and NW6001 to
remain available

@ Not to be taken when Miles Platting to Stalybridge is blocked by section 5 access.

@ Not to be taken when Miles Platting to Stalybridge is blocked by section 5 access. During Styal lines section 5 blocks to be taken on Tuesday only (no access Wednesday).
® Not to be taken when Ardwick Jn to Hadfield to Stalybridge or Slade Lane Jn to Manchester Airport is blocked by section 5 access
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . ..

2330 Sun to 0430 Mon
Any Three Platforms
BLOCKED

2330 Sun to 0430 Mon
Any Three Platforms
BLOCKED

2330 Sun to 0430 Mon
Any Three Platforms
BLOCKED

2330 Sun to 0430 Mon
Any Three Platforms
BLOCKED

2330 Sun to 0430 Mon
Any Three Platforms
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Manchester WEEK 0100 Sun to 0800 Sun 0040 Sun to 0715 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0800 Sun Possessions of ‘any 2
Piccadilly East Jn END Any Two Platforms Platforms 9 to 12 Any Two Platforms Any Two Platforms Any Two Platforms platforms’ to be proposed in
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED the DPPP.
Manchester Piccadilly and
Station 0015 Sun to 0700 Sun Until Sun 26" Oct 2025
(Platforms 1 to 12) Platforms 5 and 6 (Period H)
5001.10 BLOCKED
(no access / egress to 0040 Sun to 0715 Sun
platforms 7 & 8) Platforms 9 to 12
0115 Sun to 0700 Sun BLOCKED
B.T.E.T — All Lines and
between Ardwick Jn and 0015 Sun to 0700 Sun
Manchester Picc Platforms Platforms 5 and 6
1to 14 BLOCKED
(no access / egress to
platforms 7 & 8)
0115 Sun to 0700 Sun
B.T.E.T — All Lines
between Ardwick Jn and
Manchester Picc Platforms
1to 14
From Mon 27" Oct 2025
(Period J)
SUN/ 2130 Sun to 2330 Sun 2130 Sun to 2330 Sun 2130 Sun to 2330 Sun 2130 Sun to 2330 Sun 2130 Sun to 2330 Sun
MON Any Two Platforms Any Two Platforms Any Two Platforms Any Two Platforms Any Two Platforms
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and and and and and
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NW5001 CREWE NORTH JN TO MANCHESTER PICCADILLY continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester MID 0001 to 0430 Tue/Wed 0001 to 0430 Tue/Wed 0001 to 0430 Tue/Wed * *Route between
Piccadilly East Jn WEEK Up Fast BLOCKED Up Fast BLOCKED Up Fast BLOCKED NW5015 and NW6001 to
and Down and Up East Down and Up East Down and Up East BLOCKED remain available
Manchester Piccadilly BLOCKED BLOCKED Platforms 1 to 4 BLOCKED
Station Platforms 1 to 4 BLOCKED Platforms 1 to 4 BLOCKED (1)
(Platforms 1 to 12) (1) (1)
5001.10 and
Cont. and and 0100 to 0430 Tue/Wed *
0100 to 0430 Tue/Wed 0100 to 0430 Tue/Wed Down Fast BLOCKED
Down Fast BLOCKED Down Fast BLOCKED Platforms 5 to 8 BLOCKED
Platforms 5 to 8 BLOCKED | Platforms 5 to 8 BLOCKED ®
@ @ 0100 to 0430 Fri
0100 to 0430 Fri 0100 to 0430 Fri Down Fast to Platforms 8-12 BLOCKED
Down Fast to Platforms 8- | Down Fast to Platforms 8-12 Up Slow-Up Oxford Road Platform 13 BLOCKED
12 BLOCKED BLOCKED ®
Up Slow-Up Oxford Road Up Slow-Up Oxford Road
Platform 13 BLOCKED Platform 13 BLOCKED
©) ©)
NOTES:

@ Not to be taken when Miles Platting to Stalybridge is blocked by section 5 access.

@ Not to be taken when Miles Platting to Stalybridge is blocked by section 5 access. During Styal lines section 5 blocks to be taken on Tuesday only (no access Wednesday).
® Not to be taken when Ardwick Jn to Hadfield to Stalybridge or Slade Lane Jn to Manchester Airport is blocked by section 5 access

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes

OFFICIAL

Engineering Access Statement 2025
Final Proposal for Principal Rules

Version: 2

Date: 9" February 2024

LNW (North) Route Section 4 - Standard Possession Opportunities Page: 101 of 182
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wilmslow WEEK 2335 Sat to 0830 Sun 2335 Sat to 0830 Sun 2335 Sat to 0830 Sun 2335 Sat to 0830 Sun 2335 Sat to 0830 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Heald Green
North Jn
5003.1
SUN/
MON 0015 to 0345 Mon
BLOCKED
o
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Possession to be given up for the passage of the RHTT (3S50)
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NW5003 WILMSLOW TO SLADE LANE JN (STYAL LINES) continued. ...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Heald Green WEEK STANDARD 0045 to 0825 Sun STANDARD STANDARD STANDARD 0045 Sun to 0825 Sun
North Jn END POSSESSION BLOCKED POSSESSION POSSESSION POSSESSION BLOCKED opportunities
and OPPORTUNITIES NOT OPPORTUNITIES NOT OPPORTUNITIES NOT OPPORTUNITIES NOT available in periods C & J to
Slade Lane Jn AVAILABLE AVAILABLE AVAILABLE AVAILABLE match LNE Route Heaton
5003.2 until Sun 26™ Oct 2025 Lodge Jn to Thornhill LNW
(Period H) Jn access.
ISOLATIONS MUST BE
0045 to 0825 Sun SECURED AT DPPP
BLOCKED
from Mon 27* Oct 2025 | |IMESCALES.
(Period J) NOT TO BE ISOLATED
WITH ADSWOOD ROAD -
SLADE LANE JN INC.
SUN/ (NW5001). ELECTRICAL
MON FEED TO LONGSIGHT
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE DEPOT MUST BE
RETAINED.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Heald Green WEEK 2335 Sat to 2335 at to 2335 Sat to 2335 Sat to 2335 Sat to
South Jn END 0840 Sun 0840 Sun 0840 Sun 0840 Sun 0840 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Heald Green
West Jn
5005.1
SUN/
MON
0010 to 0500 Mon
BLOCKED
MID
WEEK 0125 Thu to 0340 Thu &
0110 to 0500 Sat
BLOCKED
(1]
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Not to be taken in Styal lines Section 5 weeks.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester Airport WEEK STANDARD 0045 to 0835 Sun STANDARD STANDARD STANDARD PERIODS C & J
and END POSSESSION BLOCKED POSSESSION POSSESSION POSSESSION 0045 Sun to 0835 Sun
Heald Green North Jn OPPORTUNITIES NOT OPPORTUNITIES NOT OPPORTUNITIES NOT OPPORTUNITIES NOT BLOCKED — PLATFORM 4
5007.1 AVAILABLE AVAILABLE AVAILABLE AVAILABLE OUTSIDE OF
until Sun 26" Oct 2025 POSSESSION TO ALLOW
(Period H) NORTHERN TO STABLE
ONE UNIT AT
0045 to 0835 Sun MANCHESTER AIRPORT
BLOCKED
from Mon 27" Oct 2025 (opportunities available in
(Period J) periods C & J to match LNE
Route Heaton Lodge Jn to
Thornhill LNW Jn access)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID NO UNITS TO BE
WEEK 0125 Thu — 0340 Thu STABLED AT
BLOCKED MANCHESTER AIRPORT
o
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Not to be taken in Styal lines Section 5 weeks.
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NW5009 COLWICH JN TO CHEADLE HULME

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Colwich Jn WEEK
and END
Stone Jn
5009.1 SUN/
MON SEE LNW SOUTH SECTION 4 OPPORTUNITIES
MID
WEEK
Stone Jn WEEK
and END
Stoke Jn
5009.2 SUN/
MON
SEE LNW SOUTH SECTION 4 OPPORTUNITIES
MID
WEEK
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NW5009 COLWICH JN TO CHEADLE HULME continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stoke Jn WEEK
and END
Kidsgrove
5009.3 SUN/
MON SEE LNW SOUTH SECTION 4 OPPORTUNITIES
MID
WEEK
Kidsgrove WEEK
and END
Congleton
5009.4 SUN/
MON SEE LNW SOUTH SECTION 4 OPPORTUNITIES
MID
WEEK
Congleton WEEK 2340 Sat to 0830 Sun 2340 Sat to 0830 Sun 2340 Sat to 0830 Sun 2340 Sat to 0830 Sun 2340 Sat to 0830 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Macclesfield
5009.5 SUN/ 2355 Sun to 0600 Mon
MON BLOCKED
(2]
MID Tu-Fr POSSESSION TO BE
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE TAKEN FOLLOWING THE
(1) PASSAGE OF 1H01
START TIME TO BE
001 SBIj—gCOKSESIg Sat EASED WHEN REQUIRED
DUE TO IMPACT OF
; : : ; . : : : : ; ENGINEERING WORKS
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. ON WEST COAST SOUTH
ROUTE
NOTES:
(1) 1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to

Crewe South Jn

(2] Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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NW5009 COLWICH JN TO CHEADLE HULME continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Macclesfield WEEK 0010 to 0830 Sun 0010 to 0830 Sun 0010 to 0830 Sun 0010 to 0830 Sun 0010 to 0830 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Cheadle Hulme
5009.6 SUN/ 0005 Mon to 0540 Mon
MON BLOCKED
(2]
MID Tu-Fr POSSESSION TO BE
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE TAKEN FOLLOWING THE
(1) PASSAGE OF 1HO1
START TIME TO BE
002%{800}?;8 Sat EASED WHEN REQUIRED
DUE TO IMPACT OF
: : : : e : : : : P ENGINEERING WORKS
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. ON WEST COAST SOUTH
ROUTE
NOTES:
(1) 1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to

Crewe South Jn

(2] Route to be maintained for Sleeper services 1M11, 1M16, 1S25 & 1S26 diverted due to blockade at Crewe
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NW5011 HEATON NORRIS JN TO GUIDE BRIDGE STATION JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Heaton Norris Jn WEEK Period A 2150 Sat to 1340 Sun 2150 Sat to 1340 Sun 2150 Sat to 1340 Sun 2150 Sat to 1340 Sun Not to be blocked with
and END 2150 Sat to 1340 Sun BLOCKED BLOCKED BLOCKED BLOCKED disruptive possession on
Guide Bridge BLOCKED Miles Platting — Manchester
5011.1 Victoria — Salford Crescent
Period B — Oxford Road —
STANDARD Manchester Piccadilly —
POSSESSION Stockport.
OPPORTUNITIES NOT
AVAILABLE
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Denton Jn WEEK 2200 Sat to 2200 Sat to 2200 Sat to 2200 Sat to 2200 Sat to Not to be blocked with
And END 1340 Sun 1340 Sun 1340 Sun 1340 Sun 1340 Sun disruptive possession on
Ashton Moss BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Miles Platting — Manchester
North Jn Victoria — Salford Crescent
5013.1 Period B — Oxford Road —
STANDARD Manchester Piccadilly —
POSSESSION Stockport.
OPPORTUNITIES NOT
AVAILABLE
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5015 HADFIELD TO ARDWICK JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hadfield WEEK 0025 Sun to 0930 Sun 0025 Sun to 0930 Sun 0025 Sun to 0930 Sun 0025 Sun to 0930 Sun 0025 Sun to 0930 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hyde Jn
5015.1 SUN/
MON 2210 Sun to 0520 Mon
BLOCKED
MID
WEEK 0020 T-F to 0520 T-F
0020 to 0525 Sat
BLOCKED (any week)
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hyde Jn WEEK 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Guide Bridge West & & & & &
Jn 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun 0025 to 0925 Sun
5015.2 BTET BTET BTET BTET BTET
SUN/
MON 2215 Sun to 0315 Mon
BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5015 HADFIELD TO ARDWICK JN continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Guide Bridge West Jn | WEEK Period A Not with Manchester Vic to
and END 0025 to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 to 0830 Sun 0030 to 0830 Sun Rochdale, Rochdale to
Ashburys East Jn BLOCKED BLOCKED BLOCKED & & Hebden Bridge, Hebden
5015.3 & & & 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun Bridge to Bradford
0030 to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun BTET BTET Interchange and Bradford
BTET BTET BTET until Sun 26" Oct 2025 Interchange to Leeds
(Period H) possessions.
0030 Sun to 0830 Sun
BLOCKED
Period B &
0030 Sun to 0830 Sun 0030 Sun to 0915 Sun
BLOCKED BTET
& from Mon 27t Oct 2025
0030 Sun to 0915 Sun (Period J)
BTET
SUN/ Possessions to be Guide
MON 0015 to 0455 Mon Bridge Station Jn (excl) from
BLOCKED the Ardwick direction to
facilitate passage of 6H39
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5015 HADFIELD TO ARDWICK JN continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ashburys East Jn WEEK 0935 Sun to 1005 Sun Up 0035 to 0745 Sun 0835 Sun to 0905 Sun Up 0050 Sun to 0720 Sun 0050 Sun to 0720 Sun Daylight track patrol
and END East BLOCKED from BLOCKED East BLOCKED from & &
Ardwick Jn Ashburys West Jn & Ashburys West Jn 0835 Sun to 0905 Sun Up 0935 Sun to 1005 Sun Not with Manchester Vic to
5015.4 & 0030 Sun to 0915 Sun & East BLOCKED from Up East BLOCKED from Rochdale, Rochdale to
0030 Sun to 0915 Sun BTET 0030 Sun to 0915 Sun Ashburys West Jn Ashburys West Jn Hebden Bridge, Hebden
BTET BTET & & Bridge to Bradford
and 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun Interchange and Bradford
0935 Sun to 1005 Sun Up BTET BTET Interchange to Leeds
East BLOCKED from possessions.
Ashburys West Jn until Sun 26" Oct 2025
(Period H) BTET is exclusive of
Ardwick Jn with no effect on
0035 to 0745 Sun Ardwick Depot.
BLOCKED
&
0030 Sun to 0915 Sun
BTET
&
0935 Sun to 1005 Sun
Up East BLOCKED from
Ashburys West Jn
from Mon 27t Oct 2025
(Period J)
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Ardwick depot connections
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE at Ardwick Jn can be

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

blocked 0055 — 0445 T-F
subject to train routing
conditions set out in section
5 entry.
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NW5017 DINTING SOUTH JN TO DINTING EAST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Dinting South Jn WEEK 0010 to 0945 Sun 0010 to 0945 Sun 0010 to 0945 Sun 0010 to 0945 Sun 0010 to 0945 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Dinting East Jn
5017.1 SUN/ 2155 Sun to 0540 Mon

MON BLOCKED
MID 0020 T- F to 0520 T-F
WEEK

0010 to 0540 Sat
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NW5019 GLOSSOP TO DINTING WEST JUNCTION

SECTION

0015 to 0540 Sat
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Glossop WEEK 0015 to 0945 Sun 0015 to 0945 Sun 0015 to 0945 Sun 0015 to 0945 Sun 0015 to 0945 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Dinting West Jn

5019.1 SUN/ 2155 Sun to 0540 Mon
MON BLOCKED
MID 0020 T- F to 0520 T-F
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stalybridge Jn WEEK Period A 0025 to 0025 to 0025 to 0025 to For TRU access
and END STANDARD 0830 Sun 0830 Sun 0830 Sun 0830 Sun
Guide Bridge POSSESSION BLOCKED BLOCKED BLOCKED BLOCKED
West Jn OPPORTUNITIES NOT
5021.1 AVAILABLE
Period B
0025 to
0830 Sun
BLOCKED
SUN/
MON 0050 to 0455 Mon
BLOCKED
MID
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester Piccadilly | WEEK 0045 to 0045 to 0045 to 0045 to 0045 to Disruptive possessions
East Jn END 0730 Sun 0730 Sun 0730 Sun 0730 Sun 0730 Sun outside the track patrolling
and All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED period not to be taken with
Castlefield Jn Miles Platting Jn and
6001.1 Until Sun 29" Dec 2024 Ashburys East Jn, Miles
PERIOD A ONLY Platting Jn and Deal Street
0045 to 0045 to Jn and Ordsall Lane Jn and
0900 Sun 0900 Sun Deal Street Jn possessions.
All Lines BLOCKED All Lines BLOCKED
From Mon 30* Dec 2024 From Mon 27 Oct 2025
PERIOD B ONLY PERIOD J ONLY
MAINTENANCE: MAINTENANCE:
CASTLEFIELD CASTLEFIELD
CORRIDOR HEAVY CORRIDOR HEAVY
MAINTENANCE MAINTENANCE
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Services to weave via
WEEK 0100 to 0430 Fri Platform 14
Down Fast to Platforms 8-12 BLOCKED
Up Slow-Up Oxford Road Platform 13 BLOCKED
©O)
NOTES:
® Not to be taken when Ardwick Jn to Hadfield to Stalybridge or Slade Lane Jn to Manchester Airport is blocked by section 5 access
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castlefield Jn WEEK 0025 to 0025 to 0025 to 0025 to 0025 to Disruptive possessions
and END 0730 Sun 0730 Sun 0730 Sun 0730 Sun 0730 Sun outside the track
Ordsall Lane Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED patrolling period not to
6001.2 be taken with Miles
Platting Jn and Ashburys
East Jn, Miles Platting
Jn and Deal Street Jn
and Ordsall Lane Jn and
Deal Street Jn
possessions.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ordsall Lane Jn WEEK 0025 to 0750 Sun 0025 to 0750 Sun 0025 to 0750 Sun 0025 to 0750 Sun 0025 to 0750 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Windsor Bridge
South Jn
6001.3 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Windsor Bridge WEEK 0025 to 0755 Sun 0025 to 0755 Sun 0025 to 0755 Sun 0025 to 0755 Sun 0025 to 0755 Sun
South Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Windsor Bridge
North Jn SUN/
6001.4 MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Windsor Bridge North WEEK 0025 to 0800 Sun 0025 to 0800 Sun 0025 to 0800 Sun 0025 to 0800 Sun 0025 to 0800 Sun ISOLATION TIMES: 0030
Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED SUN — 0730 SUN (0730
and Sun hand-back aligned
Bolton East Jn with isolation hand-back
6001.5 time at Preston due to
WCML OLHE feeding
arrangements).
SUN/ Possession to be
MON shortened as required to
2355 Sun to 0500 Mon allow traffic to / from
BLOCKED Agecroft
MID Possession to be
WEEK Tu-F shortened as required to
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE allow traffic to / from
Agecroft (SO)
0120 to 0500 Sat
BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Bolton East Jn WEEK 0025 to 0810 Sun 0025 to 0810 Sun 0025 to 0810 Sun 0025 to 0810 Sun 0025 to 0810 Sun ISOLATION TIMES: 0020
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED SUN — 0730 SUN (0730
Bolton West Jn Sun hand-back aligned
6001.6 with isolation hand-back
time at Preston due to
WCML OLHE feeding
arrangements).
STABLING PERMITTED
IN PLATFORM 2
SUN/ STABLING PERMITTED
MON IN PLATFORM 2
2345 Sun to 0510 Mon
BLOCKED
(L)
MID STABLING PERMITTED
WEEK Tu-F IN PLATFORM 2
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
0110 to 0510 Sat
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Possession to be given up for the passage of the RHTT (3S08)
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Bolton West Jn WEEK 0005 to 0805 Sun 0005 to 0805 Sun 0005 to 0805 Sun 0005 to 0805 Sun 0005 to 0805 Sun ISOLATION TIMES: 0020
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED SUN — 0730 SUN (0730
Lostock Jn Sun hand-back aligned
6001.7 with isolation hand-back
time at Preston due to
WCML OLHE feeding
arrangements for
NW6001).
SUN/
MON
2345 Sun to 0510 Mon
BLOCKED
(L)
MID
WEEK Tu-F
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
0110 to 0510 Sat
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Possession to be given up for the passage of the RHTT (3S08)
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NW6001 MANCHESTER PICCADILLY EAST JN TO EUXTON JN continued . . .

LINE BLOCKED (BETWEEN TRAINS)
(NOT WITH NW2015 & NW6009 SECTION 5 WEEKS)
&
0942 M-F — 1000 M-F
LINE BLOCKED (BETWEEN TRAINS)
(TRACK PATROL CHORLEY STATION)
ANY WEEK
&
FOR NW2015 & NW6009 SECTION 5 WEEKS ONLY:
0115 T-Sa — 0450 T-Sa
LINE BLOCKED (BETWEEN TRAINS)
_Or_
0310 Tue, Wed, Fri to 0410 Tue, Wed, Fri
LINE BLOCKED (BETWEEN TRAINS)
(track patrol)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Lostock Jn WEEK 0020 to 0810 Sun 0020 to 0810 Sun 0020 to 0810 Sun 0020 to 0810 Sun 0020 to 0810 Sun ISOLATION TIMES:
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 0030 SUN — 0730 SUN
Euxton Jn (0730 Sun hand-back
6001.8 aligned with isolation
hand-back time at
Preston due to WCML
OLHE feeding
arrangements for
NW6001).
SUN/
MON 0001 Mon to 0450 Mon
BLOCKED
MID 0055 T-F to 0450 T-F Track patrol can take
WEEK 0055 to 0510 Sat place any week (not

Thu).

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2024




Network Rail

EAP Milton Keynes

Engineering Access Statement 2025

OFFICIAL

Final Proposal for Principal Rules

Version: 2

Date: 9" February 2024

LNW (North) Route Section 4 - Standard Possession Opportunities Page: 122 of 182
NW6003 CASTLEFIELD JUNCTION TO ALLERTON JUNCTION
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castlefield Jn WEEK 2200 Sat to 0035 Sun & 2200 Sat to 0035 Sun & 2200 Sat to 0035 Sun & 2200 Sat to 0035 Sun & 2200 Sat to 0035 Sun &
and END 0745 to 1000 Sun 0745 to 1000 Sun 0745 to 1000 Sun 0745 to 1000 Sun 0745 to 1000 Sun
Trafford Park West Jn All Lines All Lines All Lines All Lines All Lines
6003.1 BLOCKED (Between BLOCKED (Between BLOCKED (Between BLOCKED (Between BLOCKED (Between Trains)
Trains) Trains) Trains) Trains) & 0035 to 0745 Sun
& 0035 to 0745 Sun & 0035 to 0745 Sun & 0035 to 0745 Sun & 0035 to 0745 Sun All Lines
All Lines All Lines All Lines All Lines BLOCKED
BLOCKED BLOCKED BLOCKED BLOCKED
Until Sun 26" Oct 2025
0045 to
0900 Sun
All Lines BLOCKED
From Mon 27" Oct 2025
PERIOD J ONLY
MAINTENANCE:
CASTLEFIELD CORRIDOR
HEAVY
MAINTENANCE
SUN/ 2340 Sun to 0400 Mon
MON All BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Trafford Park West Jn | WEEK 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun
And END ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
Glazebrook East Jn
6003.1a SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
MID 0035 TO 0505 Tu-Fr 0035 TO 0505 Tu-Fr 0035 TO 0505 Tu-Fr 0035 TO 0505 Tu-Fr 0035 TO 0505 Tu-Fr NOT with Ordsall Lane Jn
WEEK ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED to Bootle Branch Jn (Chat

Moss) and Springs Branch
Jn and Huyton Jn
possessions.
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NW6003 CASTLEFIELD JUNCTION TO ALLERTON JUNCTION continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Glazebrook East Jn | WEEK 0001 Sun to 0745 Sun 0001 Sun to 0745 Sun 0001 Sun to 0745 Sun 0001 Sun to 0745 Sun 0001 Sun to 0745 Sun
and END DOWN LIVERPOOL DOWN LIVERPOOL DOWN LIVERPOOL DOWN LIVERPOOL DOWN LIVERPOOL
Warrington Central BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
6003.2 & & & & &
0035 to 0840 Sun 0035 to 0840 Sun 0035 to 0840 Sun 0035 to 0840 Sun 0035 to 0840 Sun
UP LIVERPOOL UP LIVERPOOL UP LIVERPOOL UP LIVERPOOL UP LIVERPOOL
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ NOT with Ordsall Lane Jn
MON 2335 Sun to 0505 Mon to Bootle Branch Jn (Chat
BLOCKED Moss) and Springs Branch
Jn and Huyton Jn
possessions.
MID 0035 T-Sa to 0505 T-Sa NOT with Ordsall Lane Jn
WEEK BLOCKED to Bootle Branch Jn (Chat

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Moss) and Springs Branch
Jn and Huyton Jn
possessions.
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NW6003 CASTLEFIELD JUNCTION TO ALLERTON JUNCTION continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Warrington Central WEEK 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun 0020 Sun to 0805 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hunts Cross
6003.3 SUN/
MON 0050 Mon to 0335 Mon
BLOCKED
MID NOT with Ordsall Lane Jn to
WEEK 0105 T-Sa to 0335 T-Sa Bootle Branch Jn (Chat Moss)
BLOCKED and Springs Branch Jn and
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Huyton Jn possessions.
Hunts Cross WEEK 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hunts Cross
West Jn SUN/
6003.4 MON 0010 Mon to 0335 Mon
BLOCKED
MID NOT with Ordsall Lane Jn to
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Bootle Branch Jn (Chat Moss)
and Springs Branch Jn and
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Huyton Jn possessions.
Hunts Cross WEEK 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun 0025 Sun to 0755 Sun
West Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Allerton Jn o o
6003.5 SUN/
MON 0010 Mon to 0335 Mon
BLOCKED
MID NOT with Ordsall Lane Jn to
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Bootle Branch Jn (Chat Moss)

and Springs Branch Jn and
Huyton Jn possessions.

NOTES:

(1] No isolation of Allerton Depot in Weeks 21 & 29
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Water Street Jn WEEK 0015 to 0730 Sun 0015 to 0730 Sun 0015 to 0730 Sun 0015 to 0730 Sun 0015 to 0730 Sun Period B-J easement to
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allow the extended
Irwell Street Jn UNTIL Sun 31t Dec 2023 UNTIL Sun 26%" Oct 2025 | NW6001.1 Period B-J block
6004.1 PERIOD A ONLY PERIOD H ONLY
0030 to 0730 Sun 0030 to 0730 Sun
BLOCKED BLOCKED
FROM Mon 1st Jan 2024 FROM Mon 27" Oct 2025
PERIOD B ONLY PERIOD J ONLY
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW6005 MANCHESTER VICTORIA EAST JN TO WINDSOR BRIDGE SOUTH JN

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester Victoria | WEEK 0040 to 0725 Sun 0040 to 0725 Sun 0040 to 0725 Sun 0040 to 0725 Sun 0040 to 0725 Sun
East Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Deal Street Jn
6005.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Deal Street Jn WEEK 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Windsor Bridge
South Jn
6005.2
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW6007 DEAL STREET JN TO ORDSALL LANE JUNCTION

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Deal Street Jn WEEK 0020 to 0730 Sun 0020 to 0730 Sun 0020 to 0730 Sun 0020 to 0730 Sun 0020 to 0730 Sun Period B & J easement
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow the extended
Ordsall Lane Jn UNTIL Sun 29* Dec 2024 UNTIL Sun 26% Oct 2025 | NW6001.1 Period B & J
6007.1 PERIOD A ONLY PERIOD H ONLY block
0030 to 0730 Sun 0030 to 0730 Sun
BLOCKED BLOCKED
FROM Mon 30%" Dec 2024 FROM Mon 27" Oct 2025
PERIOD B ONLY PERIOD J
SUN/
MON
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not to be blocked with
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Deal Street — Windsor

Bridge.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Windsor Bridge North | WEEK 0005 Sun to 0005 Sun to 0005 Sun to 0005 Sun to 0005 Sun to
Jn END 0830 Sun 0830 Sun 0830 Sun 0830 Sun 0830 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Walkden
6009.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK Tu-F
STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
0001 to 0445 Sat
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Walkden WEEK 0001 to 0815 Sun 0001 to 0815 Sun 0001 to 0815 Sun 0001 to 0815 Sun 0001 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crow Nest Jn
6009.1a SUN/ Sun/Mon access for Wigan
MON 2245 Sun to 0545 Mon - Lostock Electrification
BLOCKED
MID
WEEK 2325 M-Thto 0545 T to F

BLOCKED

@

0015 to 0450 Sat
BLOCKED

There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

) Not to be taken in Weeks 42, 48, 02, 08, 14, 20, 26, 32 (NW6001 Section 5 weeks)
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NW6009 WINDSOR BRIDGE NORTH JN TO SOUTHPORT continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Crow Nest Jn WEEK 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wigan Station Jn
6009.2 SUN/ Sun/Mon access for Wigan
MON 2245 Sun to 0545 Mon - Lostock Electrification
BLOCKED

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2325 M-Thto 0545 Tto F

BLOCKED

©)

0100 to 0500 Sat
BLOCKED

NOTES:

) Not to be taken in Weeks 42, 48, 02, 08, 14, 20, 26, 32 (NW6001 Section 5 weeks)
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NW6009 WINDSOR BRIDGE NORTH JN TO SOUTHPORT continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wigan Station Jn WEEK 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wigan Wallgate Jn
6009.3 SUN/
MON 0030 Mon to 0530 Mon
BLOCKED
MID From 0530 T-F possession
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE to be amended to be clear
Wigan Station Jn — Wigan
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Wallgate for 6M30.
Wigan Wallgate Jn WEEK 0025 Sun to 0820 Sun 0025 Sun to 0820 Sun 0025 Sun to 0820 Sun 0025 Sun to 0820 Sun 0025 Sun to 0820 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Burscough Bridge
6009.4 SUN/
MON 0010 Mon to 0540 Mon
BLOCKED
MID Possession limits to be
WEEK 0025 T-Sa to 0540 T-Sa clear of Carriage Sidings
BLOCKED unless stated otherwise
Burscough Bridge WEEK 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Southport
s 0 0 0 0 0
SUN/
MON 2310 Sun to 0600 Mon
BLOCKED
MID
WEEK 0015 T-Sa to 0600 T-Sa

BLOCKED

NOTES:

(1) Weeks 40, 44, 48, 52, 04, 08, 12, 16, 20, 24, 28, 32 & 36 possessions inclusive of Southport Station platforms 1 to 6 and Wallside Sidings, 0030 Sun to 0730 Sun. Southport station to be
clear of stabled ECS. Trains to be stabled in Southport Sidings. Additionally, Platform 4 to be kept clear each Sunday.
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NW6011 BOLTON EAST JN TO BLACKBURN BOLTON JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bolton East Jn WEEK 0005 to 0815 Sun 0005 to 0815 Sun 0005 to 0815 Sun 0005 to 0815 Sun 0005 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Blackburn
Bolton Jn SUN/
6011.1 MON 0005 Mon to 0555 Mon
BLOCKED
(L)
MID
WEEK 0005 to 0545 T-F
0005 to 0550 Sat
BLOCKED
NOTES:
(1] Possession to be given up for the passage of the RHTT (3S08)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lostock Jn WEEK 2355 Sat to 0820 Sun 2355 Sat to 0820 Sun 2355 Sat to 0820 Sun 2355 Sat to 0820 Sun 2355 Sat to 0820 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crow Nest Jn
6013.1 SUN/ Sun/Mon access adjusted
MON 2245 Sun to 0545 Mon for Wigan - Lostock
BLOCKED Electrification
MID
WEEK 2325 M-Thto 0545 T to F
BLOCKED
0105 to 0550 Sat
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Possession to be given up for the passage of the RHTT (3S08)
) Not to be taken in Weeks 42, 48, 02, 08, 14, 20, 26, 32 (NW6001 Section 5 weeks)
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NW6015 WIGAN WALLGATE TO HEADBOLT LANE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wigan Wallgate Jn WEEK
and END 2035 Sat to 0530 Mon
Rainford BLOCKED
6015.1 SUN/
MON
MID 2035 M-F to 0530 T-Sa
WEEK BLOCKED
Rainford WEEK
and END 2025 Sat to 0530 Mon
Headbolt Lane BLOCKED
6015.1a SUN/
MON
MID 2025 M-F to 0530 T-Sa
WEEK BLOCKED
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester Victoria | WEEK 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun When disruptive
West Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions between Man
and Picc East Jn and Ordsall
Manchester Victoria and and and and and Lane Jn taking place,
East Jn possession to be cut back to
7001.1 0915 Sun to 1115 Sun 0915 Sun to 1115 Sun 0915 Sun to 1115 Sun 0915 Sun to 1115 Sun 0915 Sun to 1115 Sun allow ECS moves to/from
Bay 1 or Bay 2 BLOCKED Bay 1 or Bay 2 BLOCKED Bay 1 or Bay 2 BLOCKED Bay 1 or Bay 2 BLOCKED Bay 1 or Bay 2 BLOCKED | Ardwick Depot or Fast line
opportunity only to be taken.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Manchester Victoria WEEK 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun Periods C to J - access
East Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available to platforms 3 to 6
and from the west end.
Miles Platting Jn SUN/
7001.2 MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID If Slows BLOCKED no
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE access to/from Stalybridge.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Miles Platting Jn WEEK 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun 0040 to 0720 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Brewery Jn
7001.3 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to Guide
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Bridge, Guide Bridge to
Stalybridge, Stalybridge to
Diggle possessions OR any
block on LNE Diggle Route.
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Brewery Jn WEEK 0100 to 0720 Sun 0100 to 0720 Sun 0100 to 0720 Sun 0100 to 0720 Sun 0100 to 0720 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Thorpes Bridge Jn
7001.4 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to Guide
WEEK 0001 to 0600 T-F Bridge, Guide Bridge to
Down and Up Passenger Loops Stalybridge, Stalybridge to
BLOCKED Diggle possessions OR
any block on LNE Diggle
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Route.
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Thorpes Bridge Jn WEEK 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun Section 4 items on this section
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED not to block Rochdale Bay (plat
Rochdale East Jn 2). Route to be available
7001.5 between Rochdale E Jn and
Platform 2 unless block
includes NW7001.6
Not with Ardwick to Guide
Bridge, Guide Bridge to
Stalybridge, Stalybridge to
Diggle possessions OR any
block on LNE Diggle Route.
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to Guide
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Bridge, Guide Bridge to
Stalybridge, Stalybridge to
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Diggle possessions OR any
block on LNE Diggle Route.
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Rochdale East Jn WEEK 0010 to 0825 Sun 0010 to 0825 Sun 0010 to 0825 Sun 0010 to 0825 Sun 0010 to 0825 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Littleborough G.F
7001.6
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to Guide
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Bridge, Guide Bridge to
Stalybridge, Stalybridge to
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Diggle possessions OR any
block on LNE Diggle Route.
Littleborough G.F. WEEK 0005 Sun to 0820 Sun 0005 Sun to 0820 Sun 0005 Sun to 0820 Sun 0005 Sun to 0820 Sun 0005 Sun to 0820 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hall Royd Jn
7001.7

SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to Guide
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Bridge, Guide Bridge to
Stalybridge, Stalybridge to
Diggle possessions OR any
block on LNE Diggle Route.
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NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hall Royd Jn WEEK 0001 Sun to 0815 Sun 0001 Sun to 0815 Sun 0001 Sun to 0815 Sun 0001 Sun to 0815 Sun 0001 Sun to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hebden Bridge
7001.8
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not with Ardwick to
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Guide Bridge, Guide
Bridge to Stalybridge,
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Stalybridge to Diggle
possessions OR any
block on LNE Diggle

Route.

NW7005 CASTLETON EAST JN TO HEYWOOD G.F.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castleton East Jn WEEK 0001 Sun to 1600 Sun 0001 Sun to 1600 Sun 0001 Sun to 1600 Sun 0001 Sun to 1600 Sun 0001 Sun to 1600 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Heywood G.F.
7005.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID

WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7006 TODMORDEN VIADUCT JN TO STANSFIELD HALL JN (TODMORDEN WEST CURVE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Todmorden Viaduct WEEK 0001 Sun to 0820 Sun 0001 Sun to 0820 Sun 0001 Sun to 0820 Sun 0001 Sun to 0820 Sun 0001 Sun to 0820 Sun
Jn and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stansfield Hall Jn
7006.1 SUN/
MON 2355 Sun to 0610 Mon
BLOCKED
MID
WEEK 0005 T-F to 0610 T-F
BLOCKED any week
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NW7007 FARINGTON CURVE JUNCTION TO ORMSKIRK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Farington Curve Jn WEEK
and END 2340 Sat to 0610 Mon
Ormskirk BLOCKED
70071 SUN/
MON
MID
WEEK

2340 M-F to 0610 T-Sa
BLOCKED
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NW7009 FARINGTON CURVE JUNCTION TO HALL ROYD (EAST LANCS LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Farington Curve Jn WEEK 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lostock Hall Jn
7009.1 SUN/
MON 0010 Mon to 0440 Mon
BLOCKED
MID When the section 5
WEEK 0055 T-F to 0440 T-F possessions are taken
BLOCKED (any week) stabling required at
Blackburn Stn for 3 x 2 car
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. units.
Lostock Hall Jnand | WEEK 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun
Blackburn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bolton Jn
7009.2 SUN/ 0005 Mon to 0435 Mon 0005 Mon to 0435 Mon STANDARD STANDARD 0005 Mon to 0435 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive
(Period E)
0005 Mon to 0435 Mon
BLOCKED
From Mon 16% Jun 2025
(Periods F&G)
MID When the Section 5
WEEK 0055 T-F to 0435 T-F

BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

possessions are taken
stabling required at
Blackburn Stn for 3 x 2 car
units.
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NW7009 FARINGTON CURVE JUNCTION TO HALL ROYD (EAST LANCS LINE) continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Blackburn WEEK 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun
Bolton Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Blackburn East SUN/ 0015 Mon to 0435 Mon 0015 Mon to 0435 Mon STANDARD STANDARD 0015 Mon to 0435 Mon
7009.3 MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive
(Period E)
0015 Mon to 0435 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Stabling facility required at
WEEK 0105 T-F to 0425 T-F

BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Blackburn for 3x2 car units
when Section 5 possessions
are taken between
Farington Curve Jn and
Blackburn Bolton Jn
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NW7009 FARINGTON CURVE JUNCTION TO HALL ROYD (EAST LANCS LINE) continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

15.12.2024 to 09.02.2025

10.02.2025 to 30.03.2025

31.03.2025 to 17.05.2025

18.05.2025 to 14.09.2025

15.09.2025 to 13.12.2025

BLOCKED

Blackburn East WEEK 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Daisyfield Jn
7009.4 SUN/ 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon STANDARD STANDARD 0025 Mon to 0450 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive
(Period E)
0025 Mon to 0450 Mon
BLOCKED
From Mon 16% Jun 2025
(Periods F&G)
MID
WEEK 0055 T-F to 0440 T-F
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Daisyfield Jn WEEK 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Gannow Jn
7009.5 SUN/
MON 0025 Mon to 0450 Mon
BLOCKED
MID
WEEK 0055 T-F to 0440 T-F

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7009 FARINGTON CURVE JUNCTION TO HALL ROYD (EAST LANCS LINE) continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gannow Jn WEEK 0015 to 0805 Sun 0015 to 0805 Sun 0015 to 0805 Sun 0015 to 0805 Sun 0015 to 0805 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hall Royd Jn
7009.6 SUN/
MON 2355 Sun to 0605 Mon
BLOCKED

MID
WEEK

0015 T-Sa to 0605 T-Sa
BLOCKED any week

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7011 FARINGTON JN TO LOSTOCK HALL JN (LOSTOCK HALL LINES)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Farington Jn WEEK 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun 0020 Sun to 0800 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lostock Hall Jn
7011.1
SUN/ 2200 Sun to 0600 Mon 2200 Sun to 0600 Mon STANDARD STANDARD 2200 Sun to 0600 Mon Route to be open during
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED Period E WCML Sunday
OPPORTUNITIES NOT OPPORTUNITIES NOT night all line blocks
AVAILABLE AVAILABLE
Until Sun 15™ Jun 2025
Inclusive
(Period E)
2200 Sun to 0600 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID
WEEK

0055 T-F to 0445 T-F
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7013 DAISYFIELD JUNCTION TO HELLIFIELD
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Daisyfield Jn WEEK 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun 0005 Sun to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Horrocksford Jn
7013.1 SUN/ 2345 Sun to 2345 Sun to STANDARD STANDARD 2345 Sun to
MON 0555 Mon 0555 Mon POSSESSION POSSESSION 0555 Mon
BLOCKED BLOCKED OPPORTUNITIES NOT OPPORTUNITIES NOT BLOCKED
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive
(Period E)
2345 Sun to
0555 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID 0110 T-F to 0535 T-F
WEEK BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Horrocksford Jn WEEK 2145 Sat to 0925 Sun 2145 Sat to 0925 Sun 2145 Sat to 0925 Sun 2145 Sat to 0950 Sun 2145 Sat to 0925 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hellifield
7013.2 SUN/ 2250 Sun to 0630 Mon 2250 Sun to 0630 Mon STANDARD STANDARD 2250 Sun to 0630 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive
(Period E)
2250 Sun to 0630 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID 0135 T-F to 0540 T-F
WEEK BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gannow Jn WEEK 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Colne
70171 SUN/
MON 0010 Mon to 0450 Mon
BLOCKED
MID
WEEK 0025 T-Sa to 0450 T-Sa
BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7021 MILES PLATTING JN TO MARSDEN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Miles Platting Jn WEEK Period A 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun Period H NOT to be taken with
and END 0010 to 0810 Sun BLOCKED BLOCKED BLOCKED 0010 to 0810 Sun disruptive possessions
Phillips Park BLOCKED BLOCKED between Man Picc East Jn
West Jn and Ordsall Lane Jn.
7021.1
Period B Period J Period C-J Route to be
0050 to 0720 Sun 0050 to 0720 Sun provided for 5572 Newton
BLOCKED BLOCKED Heath — Man Picc via
Phillips Park West Jn
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7021 MILES PLATTING JN TO MARSDEN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Phillips Park West Jn | WEEK Period A 0005 to 0820 Sun 0005 to 0820 Sun 0005 to 0820 Sun Period H Period C-J Route to be
and END 0005 to 0820 Sun BLOCKED BLOCKED BLOCKED 0010 to 0810 Sun provided for 5572 Newton
Ashton Moss BLOCKED BLOCKED Heath — Man Picc via
North Jn Phillips Park West Jn
7021.2 Period B Period J
0050 to 0720 Sun 0050 to 0720 Sun
BLOCKED BLOCKED
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID Not to be blocked with
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Diggle Jn section 5
possessions
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NW7021 MILES PLATTING JN TO MARSDEN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

15.12.2024 to 09.02.2025

10.02.2025 to 30.03.2025

31.03.2025 to 17.05.2025

18.05.2025 to 14.09.2025

15.09.2025 to 13.12.2025

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

Ashton Moss WEEK 0005 to 0820 Sun 0005 to 0820 Sun 0005 to 0820 Sun 0005 to 0820 Sun 0005 to 0820 Sun
North Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Stalybridge Jn
7021.3 SUN/
MON
0025 to 0450 Mon
BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7021 MILES PLATTING JN TO MARSDEN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stalybridge Jn WEEK Period A 0025 to 0830 Sun 0025 to 0830 Sun 0025 to 0830 Sun 0025 to 0830 Sun
and END 0025 to 0830 Sun BLOCKED BLOCKED BLOCKED BLOCKED
Stalybridge (inc) BLOCKED
7021.4
Period B
0025 to 0830 Sun
BLOCKED

SUN/ 0030 Mon to 0510 Mon
MON BLOCKED
MID Not with Manchester Vic to
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Rochdale, Rochdale to
Hebden Bridge, Hebden
Bridge to Bradford
Interchange and Bradford
Interchange to Leeds
possessions.
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NW7021 MILES PLATTING JN TO MARSDEN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stalybridge (excl) WEEK Period A 0025 to 0830 Sun 0015 Sat to 0510 Mon Period E & G 0025 to 0830 Sun Amendments in EAS 2025
and END 0025 to 0830 Sun BLOCKED BLOCKED 0025 to 0830 Sun BLOCKED periods B,D,F to align with
Diggle Jn BLOCKED BLOCKED TRU EOL Programme.
7021.5
Period F
Period B 0015 Sat to 0510 Mon
0015 Sat to 0510 Mon BLOCKED
BLOCKED (1)
SUN/ 0030 Mon to 0510 Mon
MON BLOCKED
MID Not with Manchester Vic to
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Rochdale, Rochdale to
Hebden Bridge, Hebden
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Bridge to Bradford
Interchange and Bradford
Interchange to Leeds
possessions.

NOTES
© Except Weeks 13 & 14 when 0025 Sun to 0830 Sun only available.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Phillips Park WEEK Period A 0050 to 0720 Sun 0050 to 0720 Sun 0050 to 0720 Sun 0050 to 0720 Sun
West Jn END 0010 to 0720 Sun BLOCKED BLOCKED BLOCKED BLOCKED
and BLOCKED
Brewery Jn Period B
7023.1 0050 to 0720 Sun
BLOCKED
SUN/
MON 0115 to 0440 Mon
BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW7025 PHILLIPS PARK WEST JN TO ASHBURYS WEST JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Phillips Park WEEK 0020 to 0720 Sun 0050 to 0720 Sun 0050 to 0720 Sun 0050 to 0720 Sun 0050 to 0720 Sun
West Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Ashburys West Jn
7025.1
Period B
0050 to 0720 Sun
BLOCKED
SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW7027 BAGULEY FOLD JUNCTION TO PHILLIPS PARK SOUTH JN

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

2315 Fri to 0735 Sat
BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Baguley Fold Jn WEEK 1845 Sat to 1945 Sun 1845 Sat to 1945 Sun 1845 Sat to 1945 Sun 1845 Sat to 1945 Sun 1845 Sat to 1945 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Phillips Park
South Jn
7027.1
SUN/
MON 2000 Sun to 1030 Mon
BLOCKED

MID NOT to be taken with
WEEK Tu-Th disruptive possessions

between Miles Platting —
Manchester Victoria —
Salford Crescent —
Oxford Road —
Manchester Piccadilly —
Stockport.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hunts Cross West Jn | WEEK 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Liverpool South
Parkway SUN/
8001.1 MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
Liverpool South WEEK 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun
Parkway END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Liverpool Central SUN/
8001.2 MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
Liverpool Central WEEK 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Sandhills Jn
8001.3 SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F

BLOCKED
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NW8001 HUNTS CROSS WEST JN TO SOUTHPORT (SOUTHPORT LINES) continued. ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Sandhills Jn WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hall Road
8001.4 SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
Hall Road WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Southport
e (1) (1) (1) (1] (1)
SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
@
NOTES:

(1) Weeks 40, 44, 48, 52, 04, 08, 12, 16, 20, 24, 28, 32, 36 possessions inclusive of Southport Station platforms 1 to 6 and Wallside Sidings, 0030 Sun to 0730 Sun. Southport station to be
clear of stabled ECS. Trains to be stabled in Southport Sidings.

@ For midweek platform strategy, see Section 5
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NW8003 PARADISE JN TO JAMES ST (STOCK INTERCHANGE/HOLDING LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Paradise Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
James Street SUN/
8003.1 MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
NW8005 SANDHILLS JN TO ORMSKIRK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Sandhills Jn WEEK 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Walton Jn
8005.1 SUN/
MON 0045 Mon to 0515 Mon
BLOCKED
MID
WEEK 0045 T-F to 0515 T-F
BLOCKED
Walton Jn WEEK 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun 0045 Sun to 0740 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ormskirk
8005.2 SUN/
MON 0045 Mon to 0515 Mon
BLOCKED
MID 0045 T-F to 0515 T-F
WEEK BLOCKED
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NW8007 BOOTLE JN TO AINTREE EMERGENCY G.F.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bootle Jn WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Aintree EGF
8007.1 SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 1600 T-F
BLOCKED
NW8009 WALTON JN TO HEADBOLT LANE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walton Jn WEEK 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun 0030 Sun to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Headbolt Lane
8009.1
SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK

0030 T-F to 0500 T-F
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Mann Island Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mann Island Jn
Via loop
8011.1
SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
Mann Island Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bidston East Jn
8011.2 SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
Bidston East Jn WEEK 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
West Kirby
8011.3 SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
@
NOTES:
@ For midweek platform strategy, see Section 5
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NW8013 CANNING STREET JN TO HOOTON SOUTH JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Canning Street Jn WEEK 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hooton South Jn
8013.1 SUN/
MON 0055 Mon to 0500 Mon
BLOCKED

MID
WEEK 0055 T-F to 0500 T-F

BLOCKED

NW8015 BIDSTON EAST JN TO NEW BRIGHTON (NEW BRIGHTON LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bidston East Jn WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
New Brighton
8015.1
SUN/
MON 0030 Mon to 0500 Mon
BLOCKED
MID
WEEK 0030 T-F to 0500 T-F
BLOCKED
@
NOTES:
@ For midweek platform strategy, see Section 5
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NW8017 CANNING STREET NORTH TO ROCK FERRY SOUTH JN (CANNING STREET LINES)

SECTION Periods A and B Period C Period D Periods E to G

Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Canning Street North | WEEK
and END
Rock Ferry South BLOCKED
80171 until further notice

SUN/
MON
MID
WEEK
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NW9001 DORE WEST JN TO EDGELEY JN NO.1 (HOPE VALLEY LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Dore West Jn WEEK 2330 Sat to 0750 Sun 2330 Sat to 0750 Sun 2330 Sat to 0750 Sun 2330 Sat to 0750 Sun 2330 Sat to 0750 Sun
And END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Earles Sidings
9001.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Earles Sidings WEEK 2310 Sat to 0805 Sun 2310 Sat to 0805 Sun 2310 Sat to 0805 Sun 2310 Sat to 0805 Sun 2310 Sat to 0805 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Chinley North Jn
9001.2 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Chinley North Jn WEEK 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun 2310 Sat to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
New Mills South Jn
9001.3 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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NW9001 DORE WEST JN TO EDGELEY JN NO.1 (HOPE VALLEY LINES) - Continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
New Mills South Jn WEEK 2255 Sat to 0815 Sun 2255 Sat to 0815 Sun 2255 Sat to 0815 Sun 2255 Sat to 0815 Sun 2255 Sat to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hazel Grove
East Jn SUN/
9001.4 MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hazel Grove WEEK 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun
West Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Hazel Grove SUN/
East Jn MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
9001.5
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hazel Grove WEEK 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun 2345 Sat to 0820 Sun
West Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Edgeley Jn No.1
%9001 6 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9003 CHINLEY EAST JN CHINLEY SOUTH JN (CHORD LINE)

SECTION

Periods A and B

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chinley East Jn WEEK 2235 Sat to 1335 Sun 2235 Sat to 1335 Sun 2235 Sat to 1335 Sun 2235 Sat to 1335 Sun 2235 Sat to 1335 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Chinley South Jn
9003.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Chinley North Jn WEEK 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Peak Forest South
9005.1 SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MID

WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

Peak Forest South WEEK 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun 2330 Sat to 1245 Sun Access from Tunstead to
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED the Dn & Up Through Siding
Great Rocks Jn between Peak Forest and
9005.2 Great Rocks must be
available 0900 to 0950 Sun
(passage of 0P58 & 6H27).

SUN/

MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MID

WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

1030 to 1200 Wed

LONG SIDINGS NO.1 & NO.2
BLOCKED (Sidings Possession)
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NW9005 CHINLEY NORTH JN TO BUXTON SB (Continued)....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Great Rocks Jn WEEK 2200 Sat to 1305 Sun 2200 Sat to 1305 Sun 2200 Sat to 1305 Sun 2200 Sat to 1305 Sun 2200 Sat to 1305 Sun Possession to be shortened
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between 0900 Sun and
Buxton SB 1015 Sun for the passage of
9005.3 0P58, 0905 Peak Forest Up
Sdgs to Dowlow Briggs
Sdgs & 6H27, 0920 Sun
Tunstead to Dowlow Briggs
Sidings and given up prior to
passage of 6E89 (Y path)
dep Buxton URS 1253 Sun
SUN/
MON 1640 Sun to 2230 Sun
BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
New Mills South Jn WEEK 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Marple Wharf Jn
9007.1 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Marple Wharf Jn and | WEEK 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun 0020 Sun to 0745 Sun
Ashburys East Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Via Bredbury)
9007.2 SUN/
MON STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9009 MARPLE WHARF JN TO ROSE HILL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Marple Wharf Jn WEEK
and END 2200 Sat to 0600 Mon
Rose Hill BLOCKED
9009.1 SUN/

MON
MID
WEEK

2320 M-F to 0600 T-Sa
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Romiley Jn WEEK Freightliner service
and END 2150 Sat to 0300 Mon 6H36Tunstead to Bredbury
Woodley Jn BLOCKED to be retimed
9011.1 SUN/
MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Woodley Jn WEEK
and END 2145 Sat to 0300 Mon
Hyde Jn BLOCKED
9011.2 SUN/
MON
MID Access required Woodley
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Station for run round
movements in connection
with trains to/from NW9013.
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NW9013 WOODLEY JUNCTION TO BREDBURY SIDINGS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Woodley Jn WEEK
and END 2040 Sat to 0325 Mon
Bredbury Tilcon BLOCKED
GMC SUN/
90131 MON
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hazel Grove WEEK 1845 Sat to 1425 Sun 1845 Sat to 1425 Sun 1845 Sat to 1425 Sun 1845 Sat to 1425 Sun 1845 Sat to 1425 Sun
High Level Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Northenden Jn SUN/
9017. 1 MON 0020 to 0410 Mon
BLOCKED
MID
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9019 BUXTON SB TO BRIGG’S SIDINGS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Buxton SB WEEK 2135 Sat to 0920 Sun 2135 Sat to 0920 Sun 2135 Sat to 0920 Sun 2135 Sat to 0920 Sun 2135 Sat to 0920 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Brigg’s Sidings
9019.1 SUN/
MON 1545 to 2200 Sun
BLOCKED
MID *Possession of the Hindlow
WEEK 1330 to 1530 Mon* Sidings to be taken ICW
Down & Up Hindlow with no
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. trains / wagons foul of NWR

Infrastructure.
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NW9021 BUXTON TO HAZEL GROVE EAST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Buxton WEEK 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun 0010 to 0810 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hazel Grove

East Jn SUN/ Possession limits to allow

9021.1 MON 2355 Sun to 0540 Mon movements between
BLOCKED Hindlow and Buxton URS
MID Possession limits to allow

WEEK 0010 to 0540 T-F movements between

0010 to 0540 Sat
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
This includes Buxton Platform clearance opportunities.

Hindlow and Buxton URS
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gargrave WEEK 2240 Sat to 0855 Sun 2240 Sat to 0855 Sun 2240 Sat to 0855 Sun 2240 Sat to 0855 Sun 2240 Sat to 0855 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hellifield Jn
9901.1 SUN/ 2130 Sun to 0525 Mon 2130 Sun to 0525 Mon STANDARD STANDARD 2130 Sun to 0525 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive (Period E)
2130 Sun to 0525 Mon
BLOCKED
From Mon 16 Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE ECML.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hellifield Jn WEEK 2230 Sat to 0905 Sun 2230 Sat to 0905 Sun 2230 Sat to 0905 Sun 2230 Sat to 0905 Sun 2230 Sat to 0905 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Settle Jn
9901.2 SUN/ 2125 Sun to 0535 Mon 2125 Sun to 0535 Mon STANDARD STANDARD 2125 Sun to 0535 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive (Period E)
2125 Sun to 0535 Mon
BLOCKED
From Mon 16% Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

ECML.
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NW9901 GARGRAVE TO CARLISLE SOUTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Settle Jn WEEK 2205 Sat to 0950 Sun 2205 Sat to 0950 Sun 2205 Sat to 0950 Sun 2205 Sat to 0950 Sun 2205 Sat to 0950 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Blea Moor
9901.3 SUN/ 2055 Sun to 0545 Mon 2055 Sun to 0545 Mon STANDARD STANDARD 2055 Sun to 0545 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15™ Jun 2025
Inclusive (Period E)
2055 Sun to 0545 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE ECML.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Blea Moor WEEK 2135 Sat to 0955 Sun 2135 Sat to 0955 Sun 2135 Sat to 0955 Sun 2135 Sat to 0955 Sun 2135 Sat to 0955 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Appleby
9901.4 SUN/ 2050 Sun to 0600 Mon 2050 Sun to 0600 Mon STANDARD STANDARD 2050 Sun to 0600 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15™ Jun 2025
Inclusive (Period E)
2050 Sun to 0600 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE ECML.

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9901 GARGRAVE TO CARLISLE SOUTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Appleby WEEK 2100 Sat to 1000 Sun 2100 Sat to 1000 Sun 2100 Sat to 1000 Sun 2100 Sat to 1000 Sun 2100 Sat to 1000 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Kirkby Thore
9901.5 SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon STANDARD STANDARD 2105 Sun to 0600 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15™ Jun 2025
Inclusive (Period E)
2105 Sun to 0600 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE ECML.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Kirkby Thore WEEK 2100 Sat to 0930 Sun 2100 Sat to 0930 Sun 2100 Sat to 0930 Sun 2100 Sat to 0930 Sun 2100 Sat to 0930 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Culgaith L.C
9901.6 SUN/ 2135 Sun to 0620 Mon 2135 Sun to 0620 Mon STANDARD STANDARD 2135 Sun to 0620 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15™ Jun 2025
Inclusive (Period E)
2135 Sun to 0620 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Divert via Tyne Valley and
WEEK ECML.

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9901 GARGRAVE TO CARLISLE SOUTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Culgaith L.C WEEK 2055 Sat to 0925 Sun 2055 Sat to 0925 Sun 2055 Sat to 0925 Sun 2055 Sat to 0925 Sun 2055 Sat to 0925 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED
Petteril Bridge Jn BLOCKED
9901.7 SUN/ 2140 Sun to 0550 Mon 2140 Sun to 0550 Mon STANDARD STANDARD 2140 Sun to 0550 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive (Period E)
2140 Sun to 0550 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Divert via Tyne Valley and
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

There is cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW9901 GARGRAVE TO CARLISLE SOUTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Petteril Bridge Jn WEEK 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Carlisle South Jn
9901.8 SUN/ 2240 Sun to 0545 Mon 2240 Sun to 0545 Mon STANDARD STANDARD 2240 Sun to 0545 Mon
MON BLOCKED BLOCKED POSSESSION POSSESSION BLOCKED
OPPORTUNITIES NOT OPPORTUNITIES NOT
AVAILABLE AVAILABLE
Until Sun 15" Jun 2025
Inclusive (Period E)
2240 Sun to 0545 Mon
BLOCKED
From Mon 16" Jun 2025
(Periods F&G)
MID Not to be taken with
WEEK 0040 — 0540 Tu-Fr Newcastle to Berwick
BLOCKED Section 5 (40, 43, 46, 49,
QO 52, 03, 06, 09, 12, 15, 18,
21, 24, 27, 30, 33, 36)
NOTES:
©) Not to be taken in Section 5 Weeks
@ Possession to be given up for the passage of the RHTT
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NW9903 SETTLE JN TO CARNFORTH STATION JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Settle Jn WEEK 2225 Sat to 0915 Sun 2225 Sat to 0915 Sun 2225 Sat to 0915 Sun 2225 Sat to 0915 Sun 2225 Sat to 0915 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Carnforth
Station Jn SUN/
9903.1 MON 2110 Sun to 0540 Mon
BLOCKED
MID
WEEK 2225 M-F to 0540 T-F
BLOCKED
NW9909 CORBY GATES TO PETTERIL BRIDGE JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Corby Gates WEEK 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun 2305 Sat to 0835 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Petteril Bridge Jn
9909.1 SUN/
MON 2240 Sun to 0545 Mon BLOCKED
MID Not with Newcastle to
WEEK

0040 T-F to 0540 T-F
0155 to 0530 SO
BLOCKED

Berwick, NW9901 Gargrave
to Petteril Bridge Jn
possessions.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
London Road Jn WEEK 2245 Sat to 1500 Sun 2245 Sat to 1500 Sun 2245 Sat to 1500 Sun 2245 Sat to 1500 Sun 2245 Sat to 1500 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bog Jn
9911.1 SUN/ 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2245 M-Th to 2245 M-Th to 2245 M-Th to 2245 M-Th to 2245 M-Th to
WEEK 0645 T-F 0645 T-F 0645 T-F 0645 T-F 0645 T-F
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
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	NW1001 ARMITAGE JN TO PRESTON FYLDE JN 
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	NW5019 GLOSSOP TO DINTING WEST JUNCTION  
	NW5021 STALYBRIDGE JN TO GUIDE BRIDGE WEST JN  
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	NW7006 TODMORDEN VIADUCT JN TO STANSFIELD HALL JN (TODMORDEN WEST CURVE) 
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	NW9007 NEW MILLS SOUTH JN TO ASHBURYS EAST JN 
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