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38 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

38 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 42300422 Maintenance

SID Track - Herne Bay Down - 

Rail Drop. NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

38 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

38 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Survey

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

38 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B 42300125 Maintenance

SID Track - Teynham - 

Follow Up TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

38 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

38 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
NO ACCESS TO FAVERSHAM DOWN SIDINGS

38 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

38 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

38 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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38 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

38 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

38 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance

38 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

38 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

38 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.
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38 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

43300225

Maintenance

SID Track - Woodgate - 

Follow Up 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

38 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

38 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

38 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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39 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

39 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

39 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

39 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

39 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

39 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

39 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

39 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

39 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

39 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up 

Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

39 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

39 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

39 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

39 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

39 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

39 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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39 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

39 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 42200226 Maintenance

SID Track - New Cross - 

Brickley - Up Fast - Survey

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

39 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

39 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

39 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

LP/2921018 Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

39 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e LP/3814849 Maintenance

39 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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40 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

40 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

40 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

40 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

40 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

40 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

40 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

40 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

40 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

40 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

40 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

40 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

40 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

40 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

40 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

40 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

40 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

40 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

40 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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41 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

41 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

41 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

41 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

41 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

41 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

41 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

41 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

41 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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41 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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41 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B 42600126 Maintenance

SID Track - Mount Pleasant 

Tunnel - Survey

2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

41 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

41 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

41 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

41 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

41 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

41 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

47 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

47 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

41 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

41 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 44200126 Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham -  

Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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41 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

41 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

41 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

41 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 WThF to 0515 WThF 42500422 SID Track - Shepherds Lane 

Survey

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

41 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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42 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

42 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

42 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Survey

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

42 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

42 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

42 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

42 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

42 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 
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42 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF 42500316 Maintenance

SID Track - Nunhead - 

Lewisham - Survey
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

42 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

42 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

42 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Maintenance
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

42 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

42 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a 43300325 Maintenance

SID Track - Haywards Heath - 

Down Fast Platform 2 - Prep - 

Rail Drop W/TH
1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

42 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141

43400917

Maintenance

SID Track - Bognor Branch - 

Follow Up Tamp

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

42 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 42500422 Maintenance

SID Track - Shepherds Lane 

Survey

SID Track - Denmark Hill - 

Prep

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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43 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

43 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 42300422 Maintenance

SID Track - Herne Bay Down - 

Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS UP SIDINGS TO BE OUTBERTHED

43 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 42500422 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

43 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

43 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

43 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

43 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

43 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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43 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

43 SKO SO200

SO600

Bo Peep Jn Ore Down Hastings/Up Ore, Down Ore/Up Hastings 0025 TWF to 0450 TWF 42600325 SID Track - Hastings Prep

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO 

TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS. 

ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL 

AND HASTINGS.

43 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

43 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

43 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

43 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

43 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a 43200226 Maintenance

SID Track - Anerley - 

Norwood - Survey

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.
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43 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 

Sussex Loop, Up East London, Down East London

0020 TWTh to 0510 TWTh 42200226 SID Track - New Cross Gate - 

Brockley Down Fast - Rail 

Drop TH/F  

SID Track - New Cross - 

Brickley - Up Fast - Survey

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

43 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

43 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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44 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

44 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 42300422 Maintenance

SID Track - Herne Bay Down - 

Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

44 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

44 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

44 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

WD - Faversham 

2160A/2160B/2161A/2161B 

Pts - Follow Up

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

44 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

44 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

44 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

44 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

44 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

44 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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44 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

44 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

44 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

44 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

44 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 SKO SO200

SO600

Bo Peep Jn Ore Down Hastings/Up Ore, Down Ore/Up Hastings 0025 TWF to 0450 TWF 42600325 SID Track - Hastings FU

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO 

TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS. 

ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL 

AND HASTINGS.

44 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance

44 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS
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44 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

44 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

44 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance
SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE 

BETWEEN HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

44 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

44 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.
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45 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

45 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 42300422 Maintenance

SID Track - Herne Bay Down - 

Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

45 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

45 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

45 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

45 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

45 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

45 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

45 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

45 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

45 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
45 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

45 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

45 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

45 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

45 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.
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45 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

45 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

45 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 42200226 Maintenance

SID Track - New Cross Gate - 

Brockley - Down Fast - Prep

SID Track - New Cross - 

Brickley - Up Fast - Survey
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

45 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

SID Track - Faygate Up - 

Prep - Rail Drop TH/F

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

45 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663

43300225

Maintenance

SID Track - Woodgate - 

Follow Up

2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

45 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF K14.2 42500422 SID Track - Denmark Hill - 

Prep - Rail Drop T/W

SID Track - Shepherds Lane 

Survey  
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

45 SSC SO680 Streatham South Jn Sutton D/U Portsmouth 0040 TWTHF to 0540 TWTHF 43200125 SID Track - Mitcham - 

Hackbridge - Survey
5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM

45 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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46 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

46 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

46 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance
CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

46 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

46 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

46 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

46 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

46 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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46 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

46 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance

46 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

46 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

46 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

46 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

46 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS
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46 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

46 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

46 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963

43200125

Maintenance

SID Track - Mitcham - 

Hackbridge - Survey

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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47 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

47 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS UP SIDINGS TO BE OUTBERTHED

47 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

47 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 Th to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

47 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

47 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

47 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

47 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

47 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to 0520 ThF ASH12.B 42600126 Maintenance

SID Track - Mount Pleasant 

Tunnel - Prep

2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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47 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

47 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED
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47 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

47 SKLB SO510 

SO130 

SO650 

SO511

New Cross Gate  (Back to back 

8034/6/7/8pts) 

Sydenham Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London

2350 MTTh to 0510 TWF 42200125 SID Track - Prep - New Cross 

Gate to Brockley (DF)

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

47 SKLB SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 TWF to 0425 TWF LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

44200126

Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham -  

Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

47 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 F to 0510 F K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

47 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

47 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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47 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

47 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 35 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

48 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

48 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

SID Track - Prep - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

SID Track - Prep - Battersea 

Pier (Eastern) S&C 
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

48 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

48 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance

GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

48 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

48 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

48 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 T to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

48 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

48 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

48 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance

48 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

48 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

48 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

48 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.
48 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
48 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

48 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.

48 SSC SO680 Streatham South Jn Sutton D/U Portsmouth 0010 TWTHF to 0540 TWTHF 43200125 WD - Mitcham Eastfields - 

Prep - Rail Drop W/TH

SID Track - Mitcham - 

Hackbridge - Survey

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM
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49 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

49 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

49 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Prep - Rail Drop TH/F

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

49 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

49 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

49 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

49 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

49 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

49 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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49 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

49 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

49 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

49 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

49 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance
1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

49 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

49 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

49 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482

43300325

Maintenance

SID Track - Haywards Heath - 

Down Fast Platform 2 - Prep

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

49 SKLB SO510

SO650

Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 

Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 

Loop, Down/Up Sydenham Spur, Platform 3 and 5 

0010 TWF to 0510 TWF 42200125

42200226

SID Track - Follow Up - New 

Cross Gate to Brockley (DF)

SID Track - New Cross Gate - 

Brockley - Up Fast - Prep 

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE 

CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED 

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY 

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM 

RAIL REPLACEMENT TO OPERATE
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49 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582

43200125

Maintenance

Prep - Rail Drop W/TH

SID Track - Mitcham - 

Hackbridge - Survey

9V85 TO TERMINATE AT WIMBLEDON

50 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

50 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

50 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C 
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

50 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

WD - Faversham 

2160A/2160B/2161A/2161B 

Pts - Follow Up

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

50 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

50 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - 

Survey

FREIGHT TO DIVERT VIA BAT & BALL

50 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

50 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN
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50 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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50 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

50 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

42400512 Maintenance

SID Track - New Cross - 

Down Fast - Follow Up

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

50 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

50 SKA SO200

SO600

Rye Hastings Dn/Up Hastings, Dn/Up Ore, Single, Ore Up Siding 0010 TTh to 0520 WF 42600126 SID Track - Mount Pleasant 

Tunnel - Prep

50 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance

50 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

50 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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50 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

50 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

50 SSB SO520/

SO680

Three Bridges (C/O 

1754/1753pts)

Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 TWThF to 0515 TWThF 43400322 SID Track - Prep - Faygate 

Up
ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE 

SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH

50 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

50 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

50 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

50 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF K14.2 42500125

42500422

SID Track - Prep - Denmark 

Hill

SID Track - Shepherds Lane - 

Prep

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

50 SSC SO680 Streatham South Jn Sutton D/U Portsmouth 0040 TWTHF to 0540 TWTHF 43200125 SID Track - Mitcham - 

Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM
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51 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

51 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

51 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - Prep - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

51 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

51 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

51 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

51 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - 

Survey FREIGHT TO DIVERT VIA BAT & BALL

51 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED
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51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up 

Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

51 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

51 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

51 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

51 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD
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51 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966

43400124

Maintenance

SID Track - Battersea - 

Pouparts - Survey

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

51 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

51 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 42200125

42200226

44200716

Maintenance

SID Track - Follow Up - New 

Cross Gate to Brockley (DF)

SID Track - New Cross Gate - 

Brockley - Up Fast - Prep - 

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

51 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181

43400322

Maintenance

SID Track - Follow Up - 

Faygate Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

51 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

51 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

LP/2921018 Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

51 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e LP/3814849 Maintenance

51 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE

51 SSC SO680 Streatham South Jn Sutton D/U Portsmouth 0040 TWTHF to 0540 TWTHF 43200125 SID Track - Mitcham - 

Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM
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52 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

52 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

52 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

52 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 
52 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

52 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

52 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

52 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
52 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

52 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

52 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

52 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

52 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

52 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance
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52 SSB SO520/

SO680

Three Bridges (C/O 

1754/1753pts)

Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 TWThF to 0515 TWThF 43400322 SID Track - Follow Up - 

Faygate Up

ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE 

SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH

52 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF K14.2 42500125

42500422

SID Track- Follow Up- 

Denmark Hill

SID Track - Shepherds Lane - 

Rail Drop

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

52 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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1 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

1 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

1 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

1 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

SID Track- Prep - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
1 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141

43190125

SID Track - Prep - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

1 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

1 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

Maintenance

SID Track - Chelsfield - 

Survey
Freight to divert via Redhill. 

1 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

1 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

1 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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1 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

1 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

1 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

1 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

1 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Survey
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

1 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

1 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

1 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

1 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161

43400124

Maintenance

SID Track - Surveys - 

Battersea Park to Pouparts 

(Up Fast) 

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

1 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

1 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

1 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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1 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

1 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
1 SSB SO500

SO580

Balcombe Tunnel Jn Keymer Jn Down/Up Main, Ardingly Single 0115 TWThF to 0500 TWThF 43300325 SID Track - Haywards Heath - 

Down Fast - Platform 2 - 

Follow Up

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON

6O47/6O21 TO BE RETIMED.

1 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 44200126 Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham -  

Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

1 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

1 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c 43300223 Maintenance

SID Track - Aldrington - 

Survery
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT
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1 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300223 Maintenance

SID Track - Aldrington - 

Survery

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

1 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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2 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

2 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

2 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

SID Track - Prep - Battersea 

Pier (Eastern) S&C 
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

2 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141

43190125

SID Track - Prep - Battersea 

Pier (Eastern) S&C 
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

2 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

2 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

2 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

2 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

2 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
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2 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

2 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Survey
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

2 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Balham Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2350 TWTh to 0515 WThF 43400124 SID Track - Surveys- 

Battersea Park to Pouparts 

(Up Fast) 

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

2 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

2 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

2 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a LP/3562143 Maintenance

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

2 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a 43300325 Maintenance

SID Track - Haywards Heath - 

Down Fast Platform 2 - 

Follow Up

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
2 SSC SO530 Hurst Green Jn East Grinstead D/U East Grinstead 0105 TWThF to 0435 TWThF WD - Dormans - Prep - Rail 

Drop W/TH

2 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

2 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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3 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

3 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

3 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

3 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

3 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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3 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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3 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

3 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Prep - Mount 

Pleasant Tunnel

3 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

3 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

3 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

3 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

3 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

3 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a 43200226 Maintenance

SID Track - Anerly - Norwood 

- Prep

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

3 SKLB SO510

SO650

Bricklayers Arms Jn Sydenham  Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 

Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 

Loop, Down/Up Sydenham Spur, Platform 3 and 5 

0010 TThF to 0510 TThF 42200125

42200226

42200716

SID Track - Follow Up - New 

Cross Gate to Brockley (DF)

SID Track - New Cross Gate - 

Brockley - Up Fast - Prep

SID Track - Honor Oak Park - 

Survey

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY 

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM 

RAIL REPLACEMENT TO OPERATE

3 SSC SO530  Hurst Green Jn East Grinstead D/U East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF WD - Blackham - Prep - Rail 

Drop M/T
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3 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

3 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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4 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

4 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS DOWN SIDINGS TO BE OUTBERTHED

4 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

Maintenance

SID Track - FU -Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance
TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

4 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

4 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

4 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

4 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

4 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

4 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

4 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

4 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

4 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

4 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

4 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

4 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

4 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Prep - Mount 

Pleasant Tunnel

4 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

4 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

4 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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4 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

4 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE 

BETWEEN HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

4 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

4 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

4 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.
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5 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

5 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

5 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

5 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

42500219

Maintenance

SID Track - Bickley - Up Fast - 

Prep
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

5 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh to 0130 WThF IC36 LP/3562141

43190125

SID Track - FU - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

5 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 WThF to 0455 WThF IC36 LP/3562141

43190125

SID Track - FU - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

5 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

5 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

5 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED
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5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

5 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

5 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

5 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

5 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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5 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
5 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

5 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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5 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Follow Up - 

Mount Pleasant Tunnel

5 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

5 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

5 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

WD - Strood - Prep 

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 
5 SKLB SO350 Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 TWThF to 0505 TWThF WD - Grove Park to Bromley 

North - PL Heavy - Follow Up

5 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

5 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

5 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

WD - East Croydon Wood 

Sleepers- Prep
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

5 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 42200125

42200226

44200716

Maintenance

SID Track - Follow Up Tamp - 

New Cross Gate to Brockley 

(DF)

WD - New Cross Gate - Prep 

and Rail Drop T/W

SID Track - New Cross Gate - 

Brockley - Up Fast - Prep

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 66 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

5 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b 43400322 Maintenance

SID Track- Follow Up - 

Faygate Up

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

5 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance
2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.
5 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF K14.2 42500125 SID Track - FU Tamp- 

Denmark Hill
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

5 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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6 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

6 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

6 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

6 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

6 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

6 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
6 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

6 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

6 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance

6 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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6 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

6 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

6 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

6 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Follow Up - 

Mount Pleasant Tunnel

6 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 
6 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

6 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
6 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

6 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

6 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

6 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

6 SSB SO520/

SO680

Three Bridges (C/O 

1754/1753pts)

Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 TWThF to 0515 TWThF 43400322 SID Track - Follow Up -  

Faygate Up

ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE 

SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
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6 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963

43200125

Maintenance

SID Track - Mitcham Jn - 

Hackbridge - Up - Prep
VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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7 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

7 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

7 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

7 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Follow Up

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

7 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

0110 Th to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

7 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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7 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

7 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

7 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to 0520 ThF ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

7 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

7 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

7 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

7 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

7 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

7 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

7 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance
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7 SKLB SO510

SO650

Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 

Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 

Loop, Down/Up Sydenham Spur, Platform 3 and 5 

0010 TThF to 0510 TThF 42200226 SID Track- Follow Up - New 

Cross Gate to Brockley

WD - Anerley - Prep and Rail 

Drop W/TH

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE 

CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED 

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY 

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM 

RAIL REPLACEMENT TO OPERATE

7 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

7 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
7 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 74 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

8 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

8 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

8 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Follow Up

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

8 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF Maintenance TWS (Th)

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

8 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

8 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

8 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

8 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

8 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
8 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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8 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

8 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Survey
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

8 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance

8 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF 42500422 Maintenance

SID Track - Shepherds Lane - 

Prep

POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

8 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

8 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

8 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

8 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

8 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

8 SSB SO630 Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch,  Up Sidings (Hove), Middle Siding 0105 TWTHF to 0500 TWTHF 43300223 SID Track - Aldrington - 

Survey

8 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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9 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

9 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

9 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

9 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

9 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

9 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

9 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

9 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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9 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

9 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Survey
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

9 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

9 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

9 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

9 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

9 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

9 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

9 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

9 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482

43300325

Maintenance

SID Track - Haywards Heath - 

Down Fast Platform 2 - 

Follow Up

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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9 SKLB SO510

SO650

Bricklayers Arms Jn Windmill Bridge Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 

Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 

Loop, Down/Up Sydenham Spur, Platform 3 and 5 

0010 TThF to 0510 TThF 42200226

43200226

SID Track- Follow Up - New 

Cross Gate to Brockley

SID Track - Anerly - Norwood 

- Prep

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE 

CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED 

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY 

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM 

RAIL REPLACEMENT TO OPERATE

9 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582

43200125

Maintenance

SID Track - Mitcham Jn - 

Hackbridge - Up - Prep - Rail 

Drop W/TH and TH/F
9V85 TO TERMINATE AT WIMBLEDON
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10 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

10 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

10 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

10 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

10 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

10 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

10 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

10 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

10 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

10 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

10 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

10 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Follow Up - 

Mount Pleasant Tunnel

10 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

10 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

10 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

10 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

10 SKLB SO350 Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 TWThF to 0505 TWThF WD - Grove Park to Bromley 

North - PL Heavy - Follow Up

10 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

10 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

10 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

10 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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10 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

10 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF 42500422 WD - Brixton 2 PAN 11 Up - 

PL Heavy Refurb - Follow Up

SID Track - Shepherds Lane -  

Follow Up
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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11 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

11 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

11 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

11 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

11 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

11 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

WD - Faversham 2156AB - 

Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

11 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

11 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

11 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

11 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up 

Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

11 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

11 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

11 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

11 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to 0520 WF ASH12.B 42600126 SID Track - Follow Up - 

Mount Pleasant Tunnel

11 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Survey SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

11 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 
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11 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

11 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

WD - East Croydon Wood 

Sleepers- Prep
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

11 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

11 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

11 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

11 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

LP/2921018 Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

11 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e LP/3814849 Maintenance

11 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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12 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

12 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

12 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

12 SKO SO110 Shortlands Swanley, Petts Wood Jn, 

Hawkwood Jn

Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 

Loop, Dn/Up Fast Tonbridge Loop

0055 TWTHF to 0450 TWTHF 42500219 SID Track - Bickley - Up Fast - 

Follow Up

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

12 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

12 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

12 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

12 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

12 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

12 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

12 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

12 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

12 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

12 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

12 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

12 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 
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12 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF 44200126 SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Prep 

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

12 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

12 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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13 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

13 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

13 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

13 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

13 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

13 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

13 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

13 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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13 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

13 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

13 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

13 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

13 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

13 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

WD - Bellingham Sidings - 

Prep

CHANNEL TUNNEL FREIGHT VIA REDHILL

BELLINGHAM SIDINGS TO BE OUTBERTHED

13 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

13 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

13 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

13 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

13 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 44200126 Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Prep - Rail Drop TH/F
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

13 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance
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13 SKLB SO510

SO650

Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 

Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex 

Loop, Down/Up Sydenham Spur, Platform 3 and 5 

0010 TThF to 0510 TThF 42200226 SID Track - New Cross - 

Brockley - Up Fast - Follow 

Tamp

SID Track - Honor Oak Park - 

Prep

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE 

CRYSTAL PALACE PLATFORM 5 TO BE OUTBERTHED 

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY 

GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM 

RAIL REPLACEMENT TO OPERATE

13 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c 43300223 Maintenance

SID Track - Aldrington - 

Survery
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

13 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300223 Maintenance

SID Track - Aldrington - 

Survery

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

13 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 92 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

14 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

14 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

14 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

14 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

14 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

14 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

14 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

14 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

14 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

14 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF 42500316 Maintenance

SID Track - Nunhead - 

Lewisham - Prep 
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.
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14 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

14 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

14 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

14 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

14 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Maintenance

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

14 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance
POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

14 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

WD - Brixton 2 PAN 11 Up - 

PL Heavy Refurb - Follow Up
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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15 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

15 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

15 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

15 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill. 

15 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

15 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

15 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

15 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 95 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

15 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

15 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

15 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

15 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

15 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

15 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

15 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a 43200226 Maintenance

SID Track - Anerley - 

Norwood - Follow Up
0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

15 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

15 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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16 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

16 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

16 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141

43190125

Maintenance

SID Track - FU - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141

43190125

Maintenance

SID Track - FU - Battersea 

Pier (Eastern) S&C 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance
TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

16 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

16 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

16 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - Prep - 

Rail Drop - T/W
Freight to divert via Redhill. 

16 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

16 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

16 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

16 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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16 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
16 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

16 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

16 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

16 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

16 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

16 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

16 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

16 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c 43401210 Maintenance

SID Track - Tinsley Green - 

Survey

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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16 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

16 SKLB SO510 

SO680 

SO645 

SO681

South Bermondsey Jn, Silwood 

Jn

Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF 44200126 SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Prep
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

16 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance
SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE 

BETWEEN HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

16 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

16 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

16 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.
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17 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

17 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

17 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

17 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

17 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

17 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

17 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

17 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

17 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
17 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

17 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

17 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
17 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

17 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

17 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

17 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467

43401210

Maintenance

SID Track - Tinsley Green - 

Survey

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.
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17 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966

43400124

Maintenance

SID Track - Battersea - 

Pouparts - Prep

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

17 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

17 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

17 SKLB SO510 

SO680 

SO645 

SO681

South Bermondsey Jn, Silwood 

Jn

Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF 44200126 SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

17 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance
2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

17 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

17 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF to 0515 WThF 42500422 SID Track - Shepherds Lane - 

Follow Up

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

17 SSC SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0040 TWThF to 0540 TWThF 43200125 SID Track - Mitcham - 

Hackbridge - Prep
5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM

17 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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18 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

18 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

18 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance
CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

18 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 
18 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

18 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

18 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 

9T73

18 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

18 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance
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18 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

18 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

18 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

18 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

18 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

18 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

18 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

18 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 
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18 SKLB SO510 

SO680 

SO645 

SO681

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0040 TWF to 0505 TWF 44200126 SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

18 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

18 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963

43200125

Maintenance

SID Track - Mitcham - 

Hackbridge - Prep
VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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19 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

19 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

19 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

19 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

0110 Th to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

19 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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19 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

19 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

19 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to 0520 ThF ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

19 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

19 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

19 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

19 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

19 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

19 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 44200126 Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

19 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance
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19 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

19 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

19 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5

19 SSC SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0040 TWThF to 0540 TWThF 43200125 SID Track - Mitcham - 

Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 109 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

20 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

20 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

20 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

20 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

20 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

20 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

20 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

20 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

20 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

20 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

20 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance
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20 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

20 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF 42500316 Maintenance

SID Track - Nunhead - 

Lewisham - Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

20 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

20 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

20 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

20 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

20 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.

20 SSC SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0040 TWThF to 0540 TWThF 43200125 SID Track - Mitcham - 

Hackbridge - Follow Up 5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM
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21 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

21 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

21 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

21 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

21 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill. 

21 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

21 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

21 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

21 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

21 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

21 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

21 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance

WD - Clapham - Balham - 

W/TH - Rail Drop

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

21 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

21 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

21 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

21 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

21 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

21 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582

43200125

Maintenance

SID Track - Mitcham - 

Hackbridge - Follow Up
9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 113 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

22 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

22 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

22 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

22 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

22 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

22 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 WThF to 0505 WThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill. 

22 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

22 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

22 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

22 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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22 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 115 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

22 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

22 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

22 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

22 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

22 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

22 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

22 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

22 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE
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22 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

22 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

22 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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23 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

23 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

23 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

23 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

23 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance
TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 
23 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS
23 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

23 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - 

Follow Up
Freight to divert via Redhill. 

23 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

23 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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23 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up 

Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

23 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

23 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

23 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

23 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham - 

Rail Drop - Prep - T/W and 

W/TH
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

23 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

23 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966

43400124

Maintenance

SID Track - Battersea - 

Pouparts - Prep

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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23 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

23 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 42200716 Maintenance

SID Track - Honor Oak Park - 

Forest Hill - Prep

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

23 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

23 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

23 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

23 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e LP/3814849 Maintenance

23 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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24 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

24 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

24 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

24 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 
24 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

24 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

24 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

24 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

24 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

24 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

24 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

24 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 
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24 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0040 TWF to 0505 TWF 44200126 SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

24 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

24 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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25 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

25 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

25 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

25 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

25 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

42500126

Maintenance

SID Track - Chelsfield - 

Follow Up

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

25 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

25 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

25 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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25 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

25 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

25 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

25 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

25 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

25 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

25 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

25 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

25 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

25 SKLB SO510 

SO130 

SO650 

SO511

Bricklayers Arms Jn Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 

Sussex Loop, Up East London, Down East London

0010 TThF to 0510 TThF 44200716 SID Track - Honor Oak Park - 

Forest Hill - Follow Up 

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
25 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0040 TWF to 0505 TWF K03.2.1 44200126 Maintenance

SID Track - Old Kent Road 

Jn - Queens Road Peckham - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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25 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

25 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300223 Maintenance

SID Track - Aldrington - Rail 

Drop
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

25 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c 43300223 Maintenance

SID Track - Aldrington - Rail 

Drop

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

25 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Maintenance

WD - Gipsy Hill - Prep - Rail 

Drop T/W
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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26 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn, 

Balham Jn

Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2340 TWTh to 0515 WThF 43400124 SID Track - Battersea - 

Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

26 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

26 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a Maintenance

1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.

26 SSC SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0040 TWThF to 0540 TWThF 43200125 SID Track - Mitcham - 

Hackbridge - Follow Up
5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM
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27 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

27 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

27 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

27 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

27 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

27 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

27 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

27 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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27 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

27 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

27 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

27 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

27 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

27 SSC SO510 Sydenham Jn Norwood Jn, Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 

D/U Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a 43200226 Maintenance

SID Track - Anerley - 

Norwood - Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.
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27 SKLB SO510 

SO130 

SO650 

SO511

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 

Sussex Loop, Up East London, Down East London

0010 TThF to 0510 TThF 44200716 SID Track - Honor Oak Park - 

Forest Hill - Follow Up 

Back to back at Sydenham 

with Croydon

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN 

FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

27 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT 

POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE 

AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

27 SSC SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0040 TWThF to 0540 TWThF 43200125 SID Track - Mitcham - 

Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM 

EPSOM

27 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM

Electronic copy - uncontrolled when printed.  Next scheduled issue 9th Febraury 2024 



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement 2025

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version:1.0 

Date:  27th October 2023

Page 133 of 164

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

28 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

28 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

28 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

28 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

28 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

28 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

28 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

28 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

28 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

28 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

28 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

28 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

28 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

28 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

28 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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28 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

28 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE 

SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM 

JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE - 

NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM 

DOWNS. 

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

28 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance

WD - South Stoke Bridge - 

PL Heavy SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE 

BETWEEN HORSHAM AND PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT 

BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

28 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

OUTBERTHED.
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29 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

29 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

29 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS UP SIDINGS TO BE OUTBERTHED

29 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

29 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

29 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

29 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - 

Follow Up
Freight to divert via Redhill. 

29 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

29 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

29 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

29 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

29 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
29 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

29 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

29 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

29 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

29 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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29 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Prep

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

29 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

29 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467

43400122

43400127

43401210

Maintenance

SID Track - Tinsley Green - 

Prep - Rail Drop

SID Track - Earlswood - Up 

Fast - Prep

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

29 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966

43400124

Maintenance

SID Track - Battersea Park - 

Pouparts - Follow Up 

SID Track - Battersea - 

Pouparts - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

29 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

29 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 44200716 Maintenance

SID Track - Honor Oak Park - 

Forest Hill - Follow Up

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

29 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

WD - Ilfield - Bewbush - Prep 

- Rail Drop T/W
2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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29 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance
2235 VICTORIA TO CHICHESTER TO TERMINATE

AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM

PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT

PORTSMOUTH HARBOUR.

29 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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30 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

30 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

30 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance

WD - Swanley 900pts, 

887Apts - Follow Up

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

30 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 
30 SKO SO130 Orpington Sevenoaks Down/Up Main 0105 TWThF to 0505 TWThF 42500126 SID Track - Chelsfield - 

Follow Up FREIGHT TO DIVERT VIA BAT & BALL

30 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

30 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

30 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

30 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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30 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance
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30 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

30 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

30 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 42600326

42600128

Maintenance

SID Track - Etchingham -

Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

30 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

30 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS
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30 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

30 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance
BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
30 SSB SO630 Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch,  Up Sidings (Hove), Middle Siding 0105 TWTHF to 0500 TWTHF 43300223 SID Track - Aldrington - Prep

30 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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31 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

31 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

31 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

31 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn, 

Balham Jn

Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2340 TWTh to 0515 WThF 43400124 SID Track - Battersea - 

Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

31 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

0110 Th to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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31 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

31 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER 

BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND 

SEVENOAKS FOR INTERMEDIATE STATIONS

31 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

31 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

31 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to 0520 ThF ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

31 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

31 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

31 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Prep

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

31 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)
31 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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31 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

31 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

31 SKLB SO510 

SO680 

SO645 

SO681

Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

31 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

31 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

31 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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32 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

32 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

32 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to 0445 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

32 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

32 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

32 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

32 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

32 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

32 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

32 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

32 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Follow Up
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

32 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to 0450 T IAP 2 Maintenance
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32 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

32 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Follow-Up

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

32 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn

Charlton Jn, Ladywell Jn, 

Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2320 MTWTh to 0505 TWThF Maintenance
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

32 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

32 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 

& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO 

DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

32 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

32 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

32 SSB SO630 Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch,  Up Sidings (Hove), Middle Siding 0105 TWTHF to 0500 TWTHF 43300223 SID Track - Aldrington - Prep

32 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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33 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

33 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

33 SKO SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

33 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

RAIL REPLACEMENT TO OPERATE

33 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

33 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

33 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

33 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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33 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

33 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Follow Up

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

33 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

33 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

33 SSB SO500 Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance
1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

33 SSB SO500 

SO590

Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 

Up Sidings, Goods Departure/Reception Road, Down Main Carriage 

Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

33 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

33 SSB SO500/

SO580

Three Bridges Hassocks, Cooksbridge, 

Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025 TWTh to 0500 TWTh IB31a LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

33 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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34 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

34 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Herne Bay - Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

34 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

34 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

34 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn, 

Balham Jn

Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2340 TWTh to 0515 WThF 43400124 SID Track - Battersea - 

Pouparts - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

34 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

34 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

34 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

34 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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34 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

34 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

34 SKO SO200

SO600

Battle, Bexhill Ore Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to 0450 TWF SID Track - West Leonards - 

Prep - Rail Drop 
SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO 

TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS. 

ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL 

AND HASTINGS.

34 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

34 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

34 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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34 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

34 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF 43400122

43401210

SID Track - Salfords - Horley - 

Down Fast - Prep - Rail Drop 

SID Track - Tinsley Green - 

Follow-Up
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

34 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

34 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

34 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

34 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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35 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

35 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Herne Bay - Prep 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.

35 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

35 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

35 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance
TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 
35 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS
35 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

35 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

35 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

35 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up 

Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN
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35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

35 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

35 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

35 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

35 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 SKLB SO290 Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford 

Creek Jn (includes SGN Depot 1-

11 Roads, In/Out Roads[London 

End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 TWThF to 0455 TWThF 42400426 SID Track - Perry Street Fork 

- Follow-Up

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH

35 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance

WD - Strood - Follow Up 

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

35 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966

43400124

Maintenance

SID Track - Battersea - 

Pouparts - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

35 SSB SO500 Gatwick (Clear of) Balcombe Tunnel Jn D/U Fast, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c 43401210 SID Track - Tinsley Green - 

Follow-Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

35 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

WD - East Croydon Wood 

Sleepers- Prep
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
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35 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 44200716 Maintenance

SID Track - Honor Oak Park - 

Forest Hill - Follow Up

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

35 SSB SO520/

SO680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105 TWThF to 0450 TWThF IB36 LP/3624181 Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

35 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

EAST GRINSTEAD / UCKFIELD.

35 SSB SO600 Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTWTh to 0455 TWThF IB35

K05.4

LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

35 SSB SO630 Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch,  Up Sidings (Hove), Middle Siding 0105 TWTHF to 0500 TWTHF 43300223 SID Track - Aldrington - 

Follow Up

35 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0505 TWF IB21e LP/3814849 Maintenance

35 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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36 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

36 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Herne Bay - Prep 

- Rail Drop

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

36 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

36 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
36 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

36 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

36 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2340 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

36 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

36 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2345 T to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

36 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

36 SKO SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 TWThF to 0530 TWThF 42600326

42600128

SID Track - Etchingham -

Follow Up

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

36 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

36 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE 

BRIDGES FOR INTERMEDIATE STATIONS

36 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 
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36 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

36 SSB SO630 Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch,  Up Sidings (Hove), Middle Siding 0105 TWTHF to 0500 TWTHF 43300223 SID Track - Aldrington - 

Follow Up

36 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 LP/3608001 Maintenance
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37 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

37 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

37 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

37 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to 0455 ThF Maintenance TWS (Th)
TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM

37 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

37 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 

6 Down / Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB 

BT)

2340 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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37 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, 

Up Kent Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

37 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

37 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

37 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

37 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

37 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

37 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

37 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

37 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

37 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey 

Spur, Dn/Up South London, South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

37 SKLB SO510 Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
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37 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 Th to 0455 

(Isolatio

n off at 

0440)

Th IB21c 43300223 Maintenance

SID Track - Aldrington - 

Follow Up
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

37 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, 

Cleaning Shed 1,2&3

0005 TWF to 0455 

(Isolatio

n off at 

0440)

TWF IB21a 43300223 Maintenance

SID Track - Aldrington - 

Follow Up
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78 

BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA 

TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

37 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace VC734 / VC735 

signals, Norwood Jn (T1501 / 

T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TWThF to 0525 TWThF IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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