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SCOTLAND TERRITORY 
 

Route At or Between Week Numbers Traffic Remarks 

SC001 
1.8 

Law Jn and Shieldmuir North 
Jn 

38 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 20, 22, 24, 
26, 28, 30, 32, 34, 36,  
 
Down and Up BLOCKED 
0110 to 0505 Sat 
0025 to 0525 Mon 
0040 to 0505 Tue to Fri 
 

SERVICES HEADING TO/FROM 
SHIELDMUIR RMT WILL USE THE 
WISHAW CONNECTING LINE AND 
ACCESS/EGRESS THE TERMINAL VIA 
230A/Bpts (USING 228A/Bpts TO 
CROSSOVER AND REVERSE AT 
SHIELDMUIR P1). ANY POSSESSION 
WHICH EXTENDS BEYOND THESE 
LIMITS WILL HAVE TO GIVE UP FOR 
THE PASSAGE OF 5M02MSX, 
1M02MSX, 1S55SX, 5D55MX & 5S55MX. 
 
ALL OTHER SERVICES DIVERTED VIA 
HOLYTOWN JN. 
POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF THE UTU 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S92 @LAW JN AT 
0150 SO. 
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Route At or Between Week Numbers Traffic Remarks 

SC001 
1.9 

Shieldmuir North Jn and 
Lesmahagow Jn 

38 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 20, 22, 24, 
26, 28, 30, 32, 34, 36 
 
Down and Up BLOCKED 
0130 to 0510 Sat 
0025 to 0530 Mon 
0050 to 0510 Tue to Fri 
 

SERVICES HEADING TO/FROM 
SHIELDMUIR RMT WILL USE THE 
WISHAW CONNECTING LINE AND 
ACCESS/EGRESS THE TERMINAL 
VIA 230A/Bpts (USING 228A/Bpts TO 
CROSSOVER AND REVERSE AT 
SHIELDMUIR P1). ANY POSSESSION 
WHICH EXTENDS BEYOND THESE 
LIMITS WILL HAVE TO GIVE UP FOR 
THE PASSAGE OF 5M02MSX, 
1M02MSX, 1S55SX, 5D55MX & 
5S55MX. 
 
ALL OTHER SERVICES DIVERTED 
VIA HOLYTOWN JN. 

SC001 
1.16 

Polmadie DHS 38 (2024) 46, 02, 10, 18, 26 & 34  
 
 
All Lines BLOCKED 0040 to 0800 Sun 

ISOLATION TIMES FOLLOW SAME 
STRATEGY WEEKS HOWEVER 
AVAILABLE TIMES ARE 0040 TO 0700 
SUN 
 

SC001 
1.20 

Polmadie CMD 38 (2024) 46, 02, 10, 18, 26 & 34  
 
 
All Lines BLOCKED 0040 to 0800 Sun 

ISOLATION TIMES FOLLOW SAME 
STRATEGY WEEKS HOWEVER 
AVAILABLE TIMES ARE 0040 TO 0700 
SUN 
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Route At or Between Week Numbers Traffic Remarks 

SC001 
1.23 

 
SC031 
15.11 

 
SC059 
25.1 

Glasgow Central 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 01, 02, 03, 
04, 05, 06, 07, 08, 09, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
Line A,B,C,D,3,4,5,6,7 and 8 
Down Main Ayr / Up Main Ayr / Down Ayr and Up Ayr 
Top of Platforms 1-13 / No.4 Siding / Connecting Lines 
No.1 Siding, No.2 Siding, No.3 Siding 
Up Muirhouse / Down Muirhouse 
Up Smithy Lye / Down Smithy Lye 
No.1 Parcel Line (T4) 
 
*Beyond Station End Signals 
GG5601/GG5602/GG5603/GG5604/GG5605/GG5606/GG5607/ 
GG5608/GG5609/GG5610/GG5611/GG5612/GG5613/GG5614/ 
GG5615 
*Approach Country End Signals 
GR738 UP FAST/GR736 UP SLOW/GB5188 UP 
MUIRHOUSE/GG5851 DOWN AYR/ 
451 pts DOWN & UP SMITHY LYE 
*Beyond Country End Signals 
GG5201 DOWN FAST/GG5203 DOWN SLOW/GG5189 DOWN 
MUIRHOUSE/GG5846 UP AYR 
*Note: All Intermediate Lines, Connecting Lines and Sidings between 
the above named extreme limits (Station End, Country End and 
Up/Down Smithy Lye) are to be protected under the provisions of Rule 
Book Module T3 and Handbook 11. All protection will be placed in 
accordance with the # symbol de-noting Sub-Standard Protection 
distances (<440yd).   
REFER NETWORK RAIL SCOTLAND SECTIONAL APPENDIX 
GENERAL INSTRUCTION, RULE BOOK MODULE T3-POSSESSION 
ARRANGEMENTS. 
 
0105 to 0500 Sat 
0040 to 0700 Sun (PLATFORMS 1 TO 8 TO BE KEPT CLEAR) 
0055 0100 to 0500 Mon to Fri (WED PLATFORMS 11 TO 15 TO BE 
KEPT CLEAR / FRI PLATFORMS 9 & 10 TO BE KEPT CLEAR) 

NOS.2,3,6 AND 7 CARRIAGE AND 
ENGINE SIDINGS TO BE KEPT CLEAR 
 
POSSESSION TO ALLOW PASSAGE OF 
1R22MSX, 5M81MSX, 5M50SX AND 
1M80MX FROM 0420 ONWARDS (TUE – 
FRI). 
 
AVANTI WEST COAST WILL BE 
STABLING ON PLATFORM 1 ON 
MON/TUE, TUE/WED, WED/THU AND 
THU/FRI.  
 
POSSESSIONS TO ALLOW PASSAGE OF 
5R22MO, 1M80MO, 5M19SO, 1M19SO 
AND 5M50SO FROM 0350 ONWARDS 
(MON AND SAT ONLY) 
 
 
DUE TO CHANGE IN STABLING 
ARRANGEMENTS AT GLC, MIDWEEK 
ISOLATIONS ARE CONSIDERED 
DISRUPTIVE AND SHOULD BE APPLIED 
FOR AT T-37 WEEKS. 
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Route At or Between Week Numbers Traffic Remarks 

SC011 
6.1/6.2 

Law Jn and Holytown Jn 
 

37, 39, 41, 43, 45, 47, 49, 51, 1, 3, 5, 7, 9, 11, 13, 15, 17, 19, 21, 23, 
25, 27, 29, 31, 33, 35 
 
 
Down and Up BLOCKED 
0030 to 0530 Sat and Mon to Fri 

SERVICES DIVERTED VIA 
MOTHERWELL 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S92 @LAW JN AT 
0150 SO. 

SC011 
6.3 

Holytown Jn and Mossend 
East Jn 
 

37, 39, 41, 43, 45, 47, 49, 51, 1, 3, 5, 7, 9, 11, 13, 15, 17, 19, 21, 23, 
25, 27, 29, 31, 33, 35 
  
Down BLOCKED 
0035 to 0455 Sat 
0030 to 0455 Mon to Fri  
 
Up BLOCKED 
0035 to 0515 Sat 
0030 to 0515 Mon to Fri  
 

SERVICES DIVERTED VIA 
MOTHERWELL. 
 
POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF THE RHTT (OCT – 
DEC ONLY) 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S92 @HOLYTOWN 
JN AT 0157 SO. 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S49, 4S04 & 4S51 
(SUN) DIVERTED VIA ECML IN WEEKS 1 
TO 12. 

SC013 
7. 

Wishaw Central Jn and 
Shieldmuir Jn 

37, 39, 41, 43, 45, 47, 49, 51, 1, 3, 5, 7, 9, 11, 13, 15, 17, 19, 21, 23, 
25, 27, 29, 31, 33, 35 
 
Down and Up BLOCKED 
0030 to 0545 Sat 
0030 to 0545 Mon to Fri 

SERVICES DIVERTED VIA 
WCML/MOTHERWELL. 
 
 

SC015 
8. 

Mossend East Jn and 
Mossend North Jn 
 

37, 39, 41, 43, 45, 47, 49, 51, 1, 3, 5, 7, 9, 11, 13, 15, 17, 19, 21, 23, 
25, 27, 29, 31, 33, 35 
 
 
Down and Up BLOCKED 
0030 to 0500 Sat and Mon to Fri 
 

SERVICES DIVERTED VIA 
MOTHERWELL. 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S92 @MOSSEND 
EAST JN AT 0158 SO. 
 
POSSESSIONS TO BE GIVEN UP FOR 
THE PASSAGE OF 4S49, 4S04 & 4S51 
(SUN) DIVERTED VIA ECML IN WEEKS 1 
TO 12. 
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Route At or Between Week Numbers Traffic Remarks 

SC093 
37.1 

Motherwell and Braidhurst 
Loops (Braidhurst Viaduct) 

36 (2024), 38, 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 
20, 22, 24, 26, 28, 30, 32, 34, 36 (2025) 
 
ALL LINES BLOCKED 
0120 to 0415 Sat 
0050 to 0415 Mon to Fri 

TRAINS DIVERTED VIA HOLYTOWN 
 
MIDWEEK ISOLATIONS OF 
MOTHERWELL TMD & DERBY SIDINGS 
PERMITTED WITH 7 WEEKS NOTICE. 
 
ISOLATION TIMES AT MOTHERWELL 
DERBY: 
 
1 IN 3 STRATEGY:  
0110 to 0415 MSX 
0120 to 0400 SO 
 

SC093 
37.1A 

(Braidhurst Viaduct) Braidhurst 
Loops and Mossend North Jn 
 

36 (2024), 38, 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 
20, 22, 24, 26, 28, 30, 32, 34, 36 (2025) 
 
ALL LINES BLOCKED 
0045 to 0530 Sat  
0015 to 0530 Mon to Fri 
 

TRAINS DIVERTED VIA HOLYTOWN 
POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF LIGHT DIESELS 
AND ECS TO/FROM MOTHERWELL 
TMD. 
 
NO MIDWEEK ISOLATIONS 
PERMITTED  
 
POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF THE UTU 
 

SC093 
37.5 

Mossend Loco Holding Sidings 39, 43, 47, 51, 3, 7, 11, 15, 19, 23, 27, 31 & 35   
 
Mossend Loco Holding Sidings BLOCKED  
0600 to 1800 Wed 
 

MOSSEND LOCO HOLDING SIDINGS 
TO BE KEPT CLEAR  
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Route At or Between Week Numbers Traffic Remarks 

SC107 
43.1-43.8 

 
(SC147 
60.12) 

Abbeyhill Jn and Haymarket 
West Jn 

37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 
28, 29, 30, 31, 32, 33, 34, 35, 36 
 
0100 to 0750 Sun – Platforms to be kept clear on a 1 in 3 rotational 
basis: 
Down/Dn South, Down/Up South, Up/Down North, Up/Up North, All Lines 
Waverley Station & Haymarket Plat.0 BLOCKED 
 
Group A (Plat 12 & 13) Wks. 38, 41, 44, 47, 50, 1, 4, 7, 10, 13, 16, 19, 22, 
25, 28, 31, 34 & 37 (2025) 
 
Group B (Plat 14 & 15): 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 
29, 32 & 35 

 
Group C (Plat 16, 16MR, & 17): 40, 43, 46, 49, 52, 3, 6, 9, 12, 15, 18, 21, 
24, 27, 30, 33 & 36. 
 
Sun/Mon:  
PLATFORMS 1, 2, 18, 19 & 20 TO BE KEPT CLEAR  (0120 TO 0350) 
 
Midweek: 
0045 TO 0405 - South Side (Platforms 12 & 13): PLATFORMS 7, 9, 10, 
11, 12 & 13 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ 
BOARDS TO BE PLACED ON SETS STABLED IN PLATFORMS 8 & 14. 
TRAFFIC TO BE ROUTED VIA THE NORTH SIDE OF WAVERLEY 
STATION. 
 
Weeks: 39, 43, 47, 51, 3, 7, 11, 15, 19, 23, 27, 31 & 35 
 
0045 TO 0405 - South Side (Platforms 14): PLATFORMS 7, 8, 9, 10, 11 & 
14 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ BOARDS TO 
BE PLACED ON SETS STABLED IN PLATFORMS 12 & 13. TRAFFIC TO 
BE ROUTED VIA THE NORTH SIDE OF WAVERLEY STATION. 
 
Weeks: 37, 41, 45, 49, 1, 5, 9, 13, 17, 21, 25, 29 & 33 
Continued… 

PLATFORMS 8 & 9 TO BE PROTECTED 
WHEN NOT PART OF POSSESSION 
 
 
ALTERNATE STABLING AVAILABLE IN 
PLATFORM 8 (FOR GROUP B) AND 9 
(FOR GROUP C) 
 
 
START TIMES MAY BE AMENDED 
DURING EDINBURGH FESTIVAL TO 
ACCOMMODATE LATER RUNNING 
SERVICES 
 
Haymarket Depot West End Headshunt to 
be kept clear from 0100 to 0750 SUN 
 
 
 
 
 
 
 
South Side (Platforms 12 & 13):  
CALEDONIAN SLEEPER: 0M16 TO BE 
RETIMED EARLIER BETWEEN 
EDINBURGH AND SIGNAL 846 TO 
AVOID POSSESSION. 
 
 
South Side (Platforms 14): 
CALEDONIAN SLEEPER: 0M16 TO BE 
RETIMED EARLIER BETWEEN 
EDINBURGH AND SIGNAL 846 TO 
AVOID POSSESSION. 
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0045 TO 0405 - North Side (Platform 15): 1, 2, 3, 4, 5, 15, 17, 18, 19 AND 
20 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ BOARDS TO 
BE PLACED ON SETS STABLED IN PLATFORMS 6 & 16. TRAFFIC TO 
BE ROUTED VIA THE SOUTH SIDE OF WAVERLEY STATION 
 
Weeks: 40, 44, 48, 52, 4, 8, 12, 16, 20, 24, 28, 32 & 36 
 
 
 
 
 
 
 
 
 
 
 
 
0045 TO 0405 - North Side (Platform 16): 1, 2, 3, 5, 6, 16, 16MR, 17, 18, 
19 AND 20 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ 
BOARDS TO BE PLACED ON SETS STABLED IN PLATFORMS 4 & 15. 
TRAFFIC TO BE ROUTED VIA THE SOUTH SIDE OF WAVERLEY 
STATION 
 
Weeks: 38, 42, 46, 50, 2,  6, 10, 14, 18, 22, 26, 30 & 34 
 

North Side (Platform 15): 
CALEDONIAN SLEEPER: 1B16 TO 
ARRIVE 00:39 (VICE 00:36) INTO 
SOUTH PLATFORMS. WILL ALSO USE 
THE SOUTH PLATFORMS FOR 1S25. 
 
SCOTRAIL: 5G11 TO ARRIVE AFTER 
1S99/5S99 HAS DEPARTED. PATH 
DEPARTING HAYMARKET DEPOT AT 
01:42, ARRIVING EDB AT 01:50. 
5Y12 ABBEYHILL STOP REMOVED AND 
ARRIVES EDB ON SL AT 00:34. 
(APPLIES MON – THU NIGHTS) 
 
LNER: 3E03 TO SWITCH TO P2 WHEN 
SLEEPER USES SOUTH PLATFORMS. 
 
 
North Side (Platform 16): 
CALEDONIAN SLEEPER: 1B16 TO 
ARRIVE 00:39 (VICE 00:36) INTO 
SOUTH PLATFORMS. WILL ALSO USE 
THE SOUTH PLATFORMS FOR 1S25. 
 
SCOTRAIL: 5G11 TO ARRIVE AFTER 
1S99/5S99 HAS DEPARTED. PATH 
DEPARTING HAYMARKET DEPOT AT 
01:42, ARRIVING EDB AT 01:50. 
5Y12 ABBEYHILL STOP REMOVED AND 
ARRIVES EDB ON SL AT 00:34. 
(APPLIES MON – THU NIGHTS) 
 
LNER: 3E03 TO SWITCH TO P2 WHEN 
SLEEPER USES SOUTH PLATFORMS 
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Route At or Between Week Numbers Traffic Remarks 

SC107 
43.13 
43.12 

Bishopbriggs and Glasgow 
Queen St High Level 

37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 2, 3, 4, 
5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 
25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
0055 to 0735 Sun – Platforms to be kept clear on a 1 in 3 rotational 
basis.  See below 
 

Group A (Plats 1,2,3): Wks. 37, 40, 43, 46, 49, 52, 3, 6, 9, 12, 15, 18, 
21, 24, 27, 30, 33 & 36 
 
 
Group B (Plats 4 & 5): Wks. 38, 41, 44, 47, 50, 1, 4, 7, 10, 13, 16, 19, 
22, 25, 28, 31 & 34 
 
Group C (Plats 6 & 7): Wks. 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 
23, 26, 29, 32 & 35  
 
Midweek – Platforms Clear 
Mon : Group B (Plat 4 & 5) 
Tue : Group C (Plat 6 & 7) 
Wed : Group A (Plat 1,2 & 3)  
Thu : Group B (Plat 4 & 5) 
Fri : Group C (Plat 6 & 7) 
 
ISOLATIONS CAN BE TAKEN AT GLQ HL AS FOLLOWS:  
 
0050-0430 MO 
0055-0430 MSX 
0105-0430 SO 
0055-0715 SUN 
 
ISOLATIONS AT EASTFIELD DEPOT CAN BE TAKEN AS 
FOLLOWS: 
 
0130 – 0430 MO 
0155 –0430 MSX 
0145 – 0430 SO 
0145 – 0655 SUN 

 
 
 
 
PLATFORMS TO BE KEPT CLEAR 
 
 
 
 
 
 
 
 
 
 
 
 
PLATFORMS TO BE KEPT CLEAR 
 
 
 
 
 
START TIMES MAY BE AMENDED 
DURING EDINBURGH FESTIVAL TO 
ACCOMMODATE LATER RUNNING 
SERVICES 
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Route At or Between Week Numbers Traffic Remarks 

SC119 
50.10 

Perth Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 2, 
3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
Platform 1 & 2 Sunday 0130 – 0855, Monday  – Friday 0130-0510  
Platform 3 Wednesday 0130 – 0510 
Platform 5,6    Tuesday 0130-0510 
Platform 4 and UPL Monday 0130-0510 
Platform 7 Sunday 0130- 0845 

 
 
 
 
PLATFORMS (AND UPL) TO BE KEPT 
CLEAR 

SC123 
51.3 

Airdrie Station 46, 06, 18, 30,  
 
0055 to 0750 Sunday - Platform 1 & Carriage Sidings 
 
ISOLATIONS CAN BE TAKEN AT AIRDRIE 0100 to 0700 SUN 

PLATFORM (AND CARRIAGE SIDINGS) TO 
BE KEPT CLEAR 

SC147 
60.1 

Regional Boundary and Reston 
GSP  
 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 2245 MTO to 0615 TWO 
Up BLOCKED 2340 MTO to 0605 TWO 
On EVEN weeks limits can be extended to cover TW171 (Dn) & 
TW174 (Up) 
OHL times to be advised 
 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND AND 6S58, 0138 
TEES YARD TO DALZELL WORKS. OTHER 
TRAINS DIVERTED VIA WCML. COLAS 
SERVICE 6E92 TO DEPART 
OXWELLMAINS AT 0634 
 
 

SC147 
60.2 

Reston GSP and Grantshouse 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
 
Down BLOCKED 2245 MTO to 0615 TWO 
Up BLOCKED 2325 MTO to 0600 TWO 
 
 
 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND AND 6S58, 0138 
TEES YARD TO DALZELL WORKS. OTHER 
TRAINS DIVERTED VIA WCML. COLAS 
SERVICE 6E92 TO DEPART 
OXWELLMAINS AT 0634 
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Route At or Between Week Numbers Traffic Remarks 

SC147 
60.3 

Grantshouse and Innerwick 
 
Possessions to be split at 
ED467 and ED466 at 
Innerwick to avoid trains 
arriving/departing 
Oxwellmains. Please 
contact Edinburgh DU if the 
possession need to merge 
with SC147 60.4 
 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
 
Down BLOCKED 2250 MTO to 0625 TWO 
Up BLOCKED 2315 MTO to 0555 TWO 
 
 
 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4S05, 2315 DONCASTER IPORT TO 
MOSSEND AND 6S58, 0138 TEES YARD TO 
DALZELL WORKS. OTHER TRAINS DIVERTED VIA 
WCML. COLAS SERVICE 6E92 TO DEPART 
OXWELLMAINS AT 0634 
 

SC147 
60.4 

Innerwick and Dunbar 
 
Possessions to be split at 
ED467 and ED466 at 
Innerwick to avoid trains 
arriving/departing 
Oxwellmains. Please 
contact Edinburgh DU if the 
possession need to merge 
with SC147 60.3 
 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 2255 MTO to 0630 TWO 
Up BLOCKED 2310 MTO to 0550 TWO 
 
 
 
 

POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO 
DALZELL WORKS, 6B31,1759 INVERNESS TO 
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO 
INVERNESS.  
OTHER TRAINS DIVERTED VIA WCML. 
 

SC147 
60.5 

Dunbar and Stenton 
GSP 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 2300 MTO to 0640 TWO 
Up BLOCKED 2300 MTO to 0550 TWO 
 
 

POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO 
DALZELL WORKS, 6B31,1759 INVERNESS TO 
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO 
INVERNESS.  
OTHER TRAINS DIVERTED VIA WCML. 
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SC147 
60.6 

Stenton GSP and Drem Jn 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 2355 MTO to 0645 TWO 
Up BLOCKED 2300 MTO to 0545 TWO 
 
 
 
 

POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO 
DALZELL WORKS, 6B31,1759 INVERNESS TO 
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO 
INVERNESS.  
OTHER TRAINS DIVERTED VIA WCML. 
 

SC147 
60.7 

Drem Jn and Prestonpans 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 0025 to 0605 TWO 
Up BLOCKED 2350 MTO to 0530 TWO 
 
 
 

POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO 
DALZELL WORKS, 6B31,1759 INVERNESS TO 
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO 
INVERNESS.  
OTHER TRAINS DIVERTED VIA WCML. 

SC147 
60.8 

Prestonpans and 
Monktonhall Jn 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 

 
Down BLOCKED 0050 to 0605 TWO 
Up BLOCKED 2350 MTO to 0520 TWO 
 
 
 
 

POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 4S05, 2315 DONCASTER 
IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO 
DALZELL WORKS, 6B31,1759 INVERNESS TO 
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO 
INVERNESS.  
OTHER TRAINS DIVERTED VIA WCML. 
 

SC147 
60.9 

Monktonhall Jn and 
Portobello Jn 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 
 
Down BLOCKED 0035 to 0635 TWO 
Up BLOCKED 0035 to 0530 TWO 

TRAINS DIVERTED VIA WCML ROUTES.  
 

SC155 
64. 

Monktonhall Jn to Millerhill 
Yard 

39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 
 
 

Down Goods/East Arr and East Dep/Up Goods BLOCKED 
0030 to 0430 TWO 
 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6H51, 0243 OXWELLMAINS TO 
INVERNESS (@MONKTONHALL JN 0345) OVER 
THE DOWN GOODS / EAST ARR LINE 
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Route At or Between Week Numbers Traffic Remarks 

SC164 
66.7 

Tweedbank Station 38, 51, 12, 25   
 
0200 to 0400 THU – Platforms 1 & 2 

PLATFORMS TO BE KEPT CLEAR 
 
SCOTRAIL ECS STABLES AT 
GOREBRIDGE DURING STRATEGY 
ACCESS. 

SC177  
72.0 

Leven Station 11, 24, 37, and 50 
 
0200 to 0400 WED – Platform 1  
0200 to 0400 THU – Platforms 2 

PLATFORMS TO BE KEPT CLEAR 
 
 

SC191 
76.1 

Dundee Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 
2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
0100 to 0525 MON - Platforms 1, 2, 3 & 4 

PLATFORMS TO BE KEPT CLEAR 

SC191 
76.9 

Aberdeen Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 
2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
ODD WEEKS 
0035 to 0840 SUN – Platforms 1, 2 & 3 
0035  to 0500 MON – Platforms 4 & 5 
0130 to 0500 THU – Platforms 6 & 7 
  
EVEN WEEKS 
0035 to 0840 SUN – Platforms 6 & 7 
0035 to  0500 MON – Platforms 4 & 5 
0130 to 0500 THU – Platforms 1, 2 & 3 

PLATFORMS TO BE KEPT CLEAR 

SC193 
SC195 
SC203 

Inverness Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 
2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 
 
0100 to 0445 MON – Platform 1 
0150 to 0925 SUN – Platform 2 & 3 
0110 to 0445 TUES - Platform 4 and Ross shire sidings 
0110 to 0445 WED - Platform 5 
0110 to 0445 Thurs- Platform 6  
0110 to 0445 Fri - Platform 7  

PLATFORMS TO BE KEPT CLEAR 
 
Signals for HGL would be I387# and I389# 
giving a worksite from 117m 440 to buffer 
ends. 
 
For WCK line it would be clear of 164pts on 
RSW to I430# 
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UTU TIMINGS (2025) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS.  

SC003, SC107, 
SC111, SC123, 
SC125, SC111 

3Q03 (UTU167 STP) Slateford to Slateford (2000 – 0542)  
Transit Slateford Depot - Slateford (RM) Transit Slateford - Haymarket (RM) 
Transit Haymarket - Haymarket East Jn - Haymarket Central Jn - Haymarket West Jn - Edinburgh Park - Newbridge Jn 
Record Newbridge Jn - Livingston North - Bathgate - Drumgelloch - Airdrie – Coatbridge Sunnyside – Easterhouse – 
Shettleston (Opstop) – Carntyne – Bellgrove – Glasgow Queen Street – Finnieston East Jn Record Finnieston East Jn – 
Hyndland East Jn (Opstop) Record Hyndland East Jn (Down Yoker) – Scotstounhill – Yoker – Dalmuir Park Jn 
Transit Dalmuir Park Jn - Dumbarton Central (RM) Transit Dumbarton Central - Dalmuir Park Jn 
Record Dalmuir Park Jn (Up Yoker) - Yoker – Scotstounhill – Hyndland East Jn 
Transit Hyndland East Jn – Hyndland Goops Loop (RM) - Hyndland East Jn Record Hyndland East Jn (Down Singer) – 
Anniesland – Westerton – Drumchapel – Singer – Dalmuir – Bowling – Dumbarton Central – Dalreoch (Down Helensburgh) 
– Craigendoran Jn – Helensburgh Central (RM) Transit Helensburgh Central - Craigendoran Jn 
Record Craigendoran Jn – Dalreoch – Dumbarton Central – Bowling – Dalmuir (Up Singer) – Singer – Drumchapel – 
Westerton – Anniesland - Hyndland East Jn (Up Airdrie) – Partick – Finnieston West Jn (Up Airdrie) – Charing Cross – 
Glasgow Queen Street Low Level – Bellgrove – Bellgrove Jn (Up Airdrie) – Carntyne – Shettleston (Opstop) – Easterhouse 
– Coatbridge Sunnyside – Airdrie – Drumgelloch - Bathgate - Livingston North - Newbridge Jn 
Transit Newbridge Jn - Edinburgh Park - Haymarket West Jn - Slateford (RM)Transit Slateford - Slatford Depot 

Dep: 2000 Monday     
Arr: 0542 Tuesday  
 
Weeks 37 & 33 

SC003, SC107, 
SC171, SC147, 
SC163, SC165, 
SC173, SC164, 
SC167,SC169, 
SC177 

3Q04 (UTU163 STP) Slateford to Slateford (1952 - 0454) 
Transit Slateford Depot - Slateford (RM) Transit Slateford - Edinburgh Waverley - Portobello Jn  
Record Portobello Jns - Niddrie West Jn (Down Outer Suburban) - Craiglockhart Jn - Gorgie Jn 
Transit "Gorgie Jn - Haymarket West Jn - South Gyle - Dalmeny Jn- Dalmeny - North Queensferry - Inverkeithing Central 
Jn Record Inverkeithing Central Jn – Inverkeithing North Jn (Down Cowdenbeath) – Dunfermline (Down Line) Cardenden – 
Thornton North Jn  - Earlseat Jn (Down Main) - Leven(RM) Record Leven (Up Main) - Earlseat Jn 
Transit Earlseat Jn - Thornton North Jn - Thornton South Jn - Kirkcaldy Plt.1 (Signal EK835) (RM) 
Transit Kirkcaldy Plt.1 - Thornton South Jn - Glenrothes With Thornton - Thornton West Jn 
Record Thornton South  Jn – Cardenden – Dumfermline Town – Inverkeithing North Jn – Inverkeithing Central Jn 
Transit Inverkeithing Central Jn - North Queensferry - Dalmeny - Dalmeny Jn - South Gyle - Haymarket West Jn - 
Haymarket Plt.0 (RM)Transit Haymarket Plt.0 - Haymarket Central Jn Record Haymarket Central Jn (Up Inner Suburban) - 
Gorgie Jn - Craiglockhart Jn - Niddrie West Jn Transit Niddrie West Jn- Niddrie South Jn- Newcraighall (Op Stop) - 
Newcraighall North Jn Record Newcraighall North Jn - Up & Down Main - Newcraighall South Jn - Up Main - Kings Gate Jn 
- Up & Down Main - Fushiebridge Jn - Up Main - Tynehead Jn - Up & Down Main - Galabank Jn - Up Main - Bowland Jn - 
Up & Down Main - Tweedbank (RM) Transit Tweedbank - Up & Down Main - Bowland Jn 
Record Bowland Jn - Down Main - Galabank Jn Transit Galabank Jn - Up & Down Main - Tynehead Jn 
Record Tynehead Jn - Down Main - Fushiebridge Jn Transit Fushiebridge Jn - Up & Down Main - Kings Gate Jn 
Record Kings Gate Jn - Down Main - Newcraighall South Jn Transit Newcraighall South Jn - Newcraighall North Jn - 
Newcraighall - Niddrie South Jn - Slateford Jn - Slateford (RM) Transit Slateford - Slateford Depot 

Dep:1952 Tuesday 
Arr: 0454 Wednesday 
 
Weeks 37, 09 & 33 

SC147, LN600 3Q14 Slateford to Darlington  (2103 – 0416) 
Transit - Slateford Depot - Slateford (RM) - Craiglockhart Jn - Niddrie West Jn - Portobello Jn - Craigentinny Jn - 
Edinburgh(Plt1 RM) @2143/2200 - Calton North Tunnel 
Record - Calton North Tunnel  (Up Berwick) – Portobello Jn (Up Berwick Line) @2238– Prestonpans (Up Berwick) – 
Longniddry – Drem (Up Berwick) @2130 – Dunbar – Grantshouse (UML) (Op Stop) @2359– Reston – Berwick upon 
Tweed Plat 1 (Op Stop) @0035/0125 – Chathill (Op Stop) – Alnmouth – Morpeth (Op Stop) (UML) – Heaton South Jn – 
Newcastle East Jn Transit - Newcastle East Jn – King Edwards Bridge – Durham – Darlington – Darlington Up S.S  

Dep: 2103 Thursday 
Arr: 0416 Friday  
 
Weeks 37, 45, 01, 09, 
17, 25, 33 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS.  

NW4001 SC031, 
SC039, SC059, 
SC029, SC003, 
SC007, SC011, 
SC001, SC099 

3Q15 (UTU073 STP) Carlisle to (Slateford 2325 – 0555) 
Transit Carlisle ‘A’ Siding - Gretna Jn 
Record 24 Gretna Jn - Annan - Dumfies - Holywood - Thornhill (OpStop) - Kirkconnel - New Cumnock - Bank Jn - Mauchline - 
Kilmarnock (OpStop) - Kilmarnock Station Jn 
Transit Kilmarnock Station Jn - Barassie Jn -  Barassie DPL (RM) 
TransitBarassie DPL - Barassie Jn - Irvine - Kilwinning - Dalry - Glengarnock - Lochwinnoch - Elderslie - Paisley Gilmour St 
Transit  Paisley Gilmour St - Shields Junction Record 24 Shields Jn (up Clydesdale) - Terminus jn - Larkfield Jn - Polmadie 
Clydesdale Loop - Shawfield Jn 

Dep: 2325 Wednesday 
Arr: 0555 Thursday  
 
Weeks 45 & 17 

SC003, SC007, 
SC059, SC029, 
SC001, SC039, 
SC031, SC011, 
NW4001 

3Q15 (UTU005 STP) Slateford to Carlisle (2222 – 0518) 
Transit Slateford Depot - Slateford - Midcalder Jn - Shotts - Holytown - Uddingston Jn - Rutherglen East Jn - Shawfield Jn 
Record 24 Shawfield Jn - Polmadie Clydesdale Loop - Larkfield Jn - Terminus Jn - Shields Jn  
Transit Shields Jn - Arleston Jn - Paisley Gilmour St - Elderslie - Lochwinnoch - Dalry - Kilwinning - Irvine - Barassie Jn - 
Barassie DPL (RM) Transit Barassie DPL - Drybridge - Kilmarnock 
Record 24 Kilmarnock - Kay Park Jn - Kirkonnel - Thornhill (OpStop) - Holywood - Dumfries - Annan - Gretna Jn  
Transit Gretna Jn - Carlisle ‘A’ Sidings 

Dep: 2222 Tuesday  
Arr: 0518 Wednesday  
Weeks 45 & 17 
 

NW4001, SC001, 
SC059, SC049, 
SC099, SC093, 
SC055, 
SC023,SC029 
SC099 

3Q16 (UTU008 STP) Carlisle to Mossend (0003 – 0619) 
Transit Carlisle ‘A’ Siding – Carlisle North JnRecord 8 Carlisle North Jn (DML) – Caldew Jn (DML) – Gretna Jn (DML) – 
Lockerbie (DML) – Beattock South JnTransit Beattock South Jn  (DPL) (Op Stop)  - Beattock North Jn 
Record 8 Beattock North Jn (DML) – Beatock Summit - Abington (DML) – Symington – Carstairs South Jn 
Record 8 Carstairs South Jn (DML ) - Carstairs (DPL Op Stop) - Carstairs North JnRecord 8 Carstairs North Jn 
(DML) – Carluke – Law Jns (DML) – Motherwell (DML) – Uddingston – Cambuslang – Rutherglen East Jn (DFL) – Larkfield Jn 
(DFL) – Bridge Street JnTransit Bridge Street Jn - Glasgow Central (RM)  
Transit Glasgow Central – Bridge Street Jn Record 8 Bridge Street Jn - Shields Jn (Down Ayr) – Cardonald – Wallneuk 
Jn (Down Ayr) – Paisley Gilmour Street (RM) Transit Paisley Gilmour St - Shields jnc - Larkfield jnc - Rutherglen – Newton 
Record 24 Newton ( Up Hamilton ) - Blantyre - Hamilton West - Hamilton Central - Single Line - Airbles – Motherwell Transit 
Motherwell - Mossend South Jn - Mossend North Jn - Mossend Down Yard 

Dep: 0003 Wednesday 
Arr: 0619 Wednesday 
 
40, 48, 4, 12, 20, 28 & 
36 

SC003, SC153 
SC171,SC107 
SC109, SC110 
SC119, SC191 
 

3Q19 (UTU121 STP) Slateford to Slateford (2249 – 0650) 
Transit Slateford Depot - Slateford (RM) Transit Slateford - Haymarket (RM) 
Transit Haymarket - Haymarket West jn - Newbridge Jn - Winchburgh Jn - Linlithgow - Polmont - Grangemouth - Carmuirs 
East Jn  Record 16 Carmuirs East Jn - Larbert  - Stirling - Dunblane(123m10ch) 
Transit Dunblane DPL (123m10c to 123m34c ) 
Record 16 Dunblane (DM) - Blackford - Hilton - Perth Plt2 (DN Dundee) (OpStop) Barnhill - Errol - Dundee Central Jn  
Transit Dundee Central Jn - Dundee (RM) Transit Dundee - Dundee Central Jn 
Record 16 Dundee Central Jn (Up Perth) - Errol – Barnhill Transit Barnhill - Tay Viaduct - Orchardbank  
Record 16 Orchard Bank - Perth (P1) (Up Dundee) - Dunblane - Stirling (P3) - Larbert - Larbert Jn -  Carmuirs East Jn  
Transit Carmuirs East Jn - Polmont - Linlithgow - Winchburgh Jn - Newbridge Jn - Haymarket West Jn - Haymarket (RM) 
Transit Haymarket - Slateford (RM) Transit Slateford  - Slateford Depot 
Jn - Newbridge Jn @0545 - Haymarket West Jn – Gorgie Jn @0558 - Slateford (RM) - Slateford Depot @0650 

Dep 2249 Thursday  
Arr: 0650 Friday  
 
Weeks 44, 08 & 24 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS.  

SC093, SC099, 
SC001, SC025, 
SC123, SC101, 
SC103, SC105, 
SC107, SC115, 
SC141, SC143 

3Q31 (UTU180 STP) Mossend to Oban Dn Sdg (2304 – 0459) 
Transit Mossend Down Yard - Mossend North Exit - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen 
East Jn OP -Rutherglen Central Jn  Record Rutherglen Central Jn (Down Argyle) – Bridgeton – Glasgow Central Low Level - 
Finnieston East Jn Transit Finnieston East Jn - Partick – Hyndland Goods Loop (RM)  - Hyndland Goods Loop -Partick Record 
Finnieston West Jn - Glasgow Central Low Level – Bridgeton – Rutherglen Central Jn Transit Rutherglen Central Jn - 
Rutherglen East Jn OP -  Carlmyle - Langloan Jn - Coatbridge Central - Gartsherrie South Jn - Spingburn - Cowlairs West Jn 
Cowlairs West Jn - Cowlairs North Jn  - Maryhill - Knightswood North Jn -  Westerton - Dalmuir - Dumbarton Central - 
Craigendoran Jn Record Craigendoran Jn - (U/D West Highland) - Helensburgh Upper - Garelochhead (Down Loop) - Glen 
Douglas (Down Loop) - Arrochar & Tarbet (Down Loop) - Ardlui (Down Loop) - Crianlarich (Down Loop) Op Stop - Crianlarich - 
Tydrum Lower - Dalmally (Down Loop) - Taynuilt (Down Loop) - Oban 71m22ch Transit Oban 71m22ch - Oban Down Sdgs 

Dep: 2304 Wednesday  
Arr: 0459 Thursday 
 
Weeks 40, 12 & 36 

SC143, SC141 3Q32 (UTU181 STP) Oban Dn Sdg to Fort William Stn Sdg (2128 – 0220) 
Transit Oban Down Sdgs - Oban 71m22ch - Taynuilt 58m66ch Record Taynuilt 58m66ch (Up Loop) - Taynuilt 58m48ch - 
Dalmally 47m04ch Record Dalmally 47m04ch - (Up Loop) - Dalmally 46m67ch 
Transit Dalmally 46m67ch - Crianlarich (RM) Transit Crianlarich - Crianlarich Jn 
Record Crianlarich Jn - Upper Tyndrum (Down Loop) - Brideg Of Orchy (Down Loop) - Rannoch (Down Loop) Op Stop - 
Rannoch - Corrour (Up & Down Single) - Tulloch (Down Loop) - Spean Bridge (Down Loop) - Fort William Jn - Fort William 
99m17ch Transit Fort William 99m17ch - Fort William Stn Sdgs 

Dep: 2128 Thursday 
Arr: 0220 Friday  
 
Weeks 41, 12 & 36 

SC141, SC145 3Q33 (UTU182 STP) Fort William JYD to Fort William JYD (1912 – 0048) 
Transit Fort William Stn Sdgs - Fort William Jn  STP Rec Fort William Jn (Down MLG Fast) - (Start of Single Line) 
Record (Start of Single Line) -  Banavie - Loch Eil Outward Bound - Glenfinnan 14m51ch (Down Loop) - Arisaig 31m72ch (Down 
Loop) - Mallaig Plt1 (RM)Transit Mallaig - Arisaig 32m08chRecord Arisaig 32m08ch (Up Loop) - Arisaig 31m72ch 
Transit Arisaig 31m72ch - Glenfinnan 14m64chRecord Glenfinnan 14m64ch (Up Loop) - Glenfinnan 14m51ch 
Transit Glenfinnan 14m51ch - Loch Eil Outward Bound - Banavie - Fort William Jn 0m21chRecord Fort William Jn 0m21ch (Up 
Line) - Fort William Jn  Transit Fort William Jn - Fort William Stn Sdgs 

Dep: 1912 Friday 
Arr: 0048 Saturday 
 
Weeks 41, 12 & 36 

SC141, SC123, 
SC135, SC133, 
SC115, SC107, 
SC103, SC129, 
SC131, SC061, 
SC029, SC001, 
SC059, SC099 

3Q34 (UTU183 STP) Fort William JYD to Mossend (2043 – 0454)  
Transit Fort William Stn Sdg - Spean Bridge 90m68ch Record Spean Bridge 90m68ch (Up Loop) - Spean Bridge 90m46ch - 
Tulloch 81m73ch  Record Tulloch 81m73ch (Up Loop) - Tulloch 81m55ch - Rannoch 64m45ch Record Rannoch 64m45ch (Up 
Loop) - Rannoch 64m29ch - Bridge of Orchy 48m74ch Record Bridge of Orchy 48m74ch (Up Loop) - Bridge of Orchy 48m57ch 
Transit Bridge of Orchy 48m57ch - Upper Tyndrum 41m33ch Record Upper Tyndrum 41m33ch (Up Loop) - Upper Tyndrum 
41m17chTransit Upper Tyndrum 41m17ch - Crianlarich Jn Record Crianlarich Jn (Up Loop) - Crianlarich 36m11ch Transit 
Crianlarich 36m11ch - Ardlui 27m56ch Record Ardlui 27m56ch (Up Loop) - Ardlui 27m40ch - Arrochar & Tarbet Record 
Arrochar & Tarbet 19m53ch (Up Loop) - Arrochar & Tarbet 19m36ch Transit Arrochar & Tarbet 19m36ch - Glen Douglas Loop 
15m29y Record Glen Douglas Loop 15m29ch (Up Loop) - Glen Douglas Loop 15m12ch Transit Glen Douglas Loop 15m12ch - 
Garelochhead 9m06ch Record Garelochhead 9m06ch (Up Loop) - Garelochhead 8m68ch Transit Garelochhead 8m68ch - 
Craigendoran Jn -0m01ch Record Craigendoran Jn - 0m01ch (West Highland Loop) - Craigendoran Jn  Transit  Dumbarton 
Central (RM) Transit Dumbarton Central - Dalreach Jn Record  Dalreoch Jn (Down Balloch) - Renton - Balloch (RM) Transit 
Balloch - Renton - 16m69ch  Record 16m69ch (Up Balloch) - Dalreach Jn Transit Dalreoch Jn - Dumbarton Central - Dalmuir - 
Westerton (RM) Transit Westerton - Westerton Jn Record Westerton Jn - Bearsden Plt2 - Hillfoot Plt2 - Milngarvie (RM)  
Transit Milngarvie - Hillfoot Plt1 Record Hillfoot Plt1 - Bearsden Plt1  Transit Bearsden - Westerton - Knightswood North Jn (Up 
Maryhill) - Maryhill - Cowlairs North Jn - Cowlairs West Jn  Transit Cowlairs West Jn - Sighhill East Jn - Bellgrove - High Street 
Jn - (Dn City Union) Shields Jn  Record Shields Jn (Down Corkerhill) - Corkerhill Depot Jn (Down & Up Canal) - Crookston 
(Down Canal) - Paisley Canal (RM)  Transit Paisley Canal - Crookston 4m33ch Record Crookston - Corkerhill Depot Jn - 
Shields Jn Transit Shields Jn - Terminus Jn - Larkfield Jn - Rutherglen - Langloan jnc- Whifflet - Mossend Down Yard 

Dep: 2043 Tuesday  
Arr: 0454 Wednesday 
 
Week 37, 41 & 13  
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC193, SC119, 
SC181, SC171, 
SC173, SC183, 
SC093, SC103, 
SC105, SC101, 
SC099, SC045, 
SC047, SC001 

3Q35 (UTU075 STP) Inverness Millburn Yard to Mossend Down Yard (2126 – 
0557) 
Transit Inverness TMD - Millburn Jn - Culloden - Moy - Tomatin - Slochd - Carrbridge - Aviemore - Kincraig - Kingussie - 
Dalwhinnie - Dalnaspidal - Dalnacardoch - Blair Atholl - Pitlochry - Dunkeld - Stanley Jn - Perth - Hilton Jn 
Record Hilton Jn (Up Line) - Newburgh - Ladybank Branch Loop Jn 0m35ch (Up & Dn Branch) - Ladybank Jn 
Transit Ladybank Jn - Ladybank - Thornton North Jn - Glenrothes with Thornton - Cowdenbeath - Dunfirmline Town - Charlestown 
Jn Record Charlestown Jn - Alloa (Up & Down Kincardine) - Causewayhead Jn (Up Kincardine) - Stirling Plt.9 - Stirling Middle Jn  
Transit Stirling Middle Jn - Larbert Jn - Carmuirs West Jn - Greenhill Lower Jn -  Cumbernauld - Garnqueen North Jn 
Record Garnqueen North Jn - Gartcosh Jn - Stepps - Sighthill East Jn  
Transit Sighthill East Jn - Springburn (RM) Transit Springburn - Stepps - Gartcosh Jn - Gartsherrie South Jn - Coatbridge Jn  
Record Coatbridge Jn - Langloan Jn - Carmyle - Rutherglen East Jn (RM)  
Transit Rutherglen East - Whifflet - Mossend Down Yard 

Dep: 2126 Tuesday 
Arr: 05:57 Wednesday 
 
Weeks: 49 & 21 

SC203, SC205, 
SC193 

3Q36 (UTU201) Inverness TMD to Inverness TMD (2124 – 0658) 
Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn Transit Millburn Jn - Welsh's Bridge Jn 
Record Welsh's Bridge Jn - (Rose Street Curve) - Rose Street Jn (Up North) - Ness ViaductTransit Ness Viaduct - Clachnaharry - 
Clunes - Muir of Ord - Dingwall Jn Record Dingwall Jn (Up and Down Kyle) - Garve Plt2 (Down Loop) (OpStop) - Achnasheen Plt2 
(Down Loop) (Op Stop) Record Achnasheen Plt2 (Down Loop) - Strathcarron Plt2 (Down Loop) (OpStop) - Kyle Of Lochalsh 
63m43ch (RM) Transit Kyle Of Lochalsh - Strathcarron 46m01ch  Record Strathcarron 46m01ch (Up Loop) - Strathcarron 
45m62ch  Transit Strathcarron 45m62ch - Achnasheen 27m77ch Record Achnasheen 27m77ch (Up Loop) - Achnasheen 
27m54ch Transit Achnasheen 27m54ch - Garve 11m71ch Record Garve 11m71ch (Up Loop) - Garve 11m52ch Transit Garve 
11m52ch - Dingwall Jn Record Dingwall Jn - (Up Loop) - Dingwall Plt2 - Dingwall 18m44ch Transit Dingwall 18m44ch - Muir Of 
Ord 13m22ch Record Muir Of Ord 13m22ch (Up Loop) - Muir Of Ord 12m70ch Transit Muir Of Ord 12m70ch - Ness Viaduct 
0m36ch Record Ness Viaduct 0m36ch (Down North) - Rose Street Jn  Transit  Rose Street Jn - Millburn Jn - Inverness Signal 
707 (RM) - Inverness Millburn Colas Rail 

Dep: 2124 Thursday 
Arr: 0658 Friday  
 
Weeks 4 & 28 
 
 
 

SC093, SC015, 
SC001, SC099, 
SC103, SC105, 
SC119, SC193 

3Q37 Mossend Down Yard to Inverness Millburn C. Rail (2226 – 0705)  
Transit Mossend Down Yard - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen (RM) 
Transit Rutherglen - Rutherglen East  Record Rutherglen East Jn (Up Carmyle) - Carmyle - Langloan  Jn Up Coatbridge Curve) - 
Coatbridge Jn  Transit Coatbridge Jn - Coatbridge Central - Gartsherrie South Jn 
Record Gartsherrie South Jn - Gartcosh Jn Transit Gartcosh Jn - Springburn (RM) Transit Springburn - Sighthill East Jn  Record 
Sighthill East Jn (Up Stepps) - Stepps - Gartcosh Jn - Garnqueen North Jn Transit Garnqueen North Jn - Cumbernauld - Greenhill 
Lower Jn - Carmuirs West Jn - Larbert Jn - Larbert - Stirling - Dunblane - Blackford - Gleneagles - Hilton Jn - Perth South Jn 
Record Perth South Jn 150m1342y (Down Fast) - Perth Plt7 (Down Main) - Stanley Jn - Dunkeld & Birnam Plt2 (Down Loop) (Op 
Stop) - Pitlochry Plt2 (Down) - Blair Atholl 34m77ch(Down Line) - Dalnacardoc - Dalnaspidal - Dalwhinnie Plt2 - Dalwhinnie Transit 
Dalwhinnie 58m65ch - Kingussie - Aviemore - Carrbridge - Slochd - Tomatin - Moy - Culloden - Millburn Jn - Inverness TMD 

Dep: 2226 Wednesday 
Arr: 0705 Thursday 
 
Weeks 48 & 20  

SC093, SC015, 
SC001, SC131, 
SC123, SC103, 
SC107, SC109, 
SC119, SC193, 
SC029 

3Q38 (UTU074B STP)  Mossend to Inverness TMD (2253 – 0705) 
Transit Mossend Down Yard - Mossend East (RM) Transit Mossend East - Newton - Rutherglen - Shields (RM)  
Record Shields Jn (Up City Union) - Shields Road - High Street Jn  Transit High Street Jn - Bellgrove - Bellgrove Jn 
Record Bellgrove Jn (Up Springburn) - Springburn Plt1 (Up Springburn) - Cowlairs West Jn Transit Cowlairs West Jn - 
Bishopsbriggs - Lenzie - Croy - Greenhill Upper Jn - Greenhill Lower JnTransit Greenhill Lower Jn - Carmuirs West Jn - Larbert Jn 
- Larbert - Stirling - Dunblane - Blackford - Gleneagles - Hilton Jn – Perth Transit  Perth - Stanley Jn Record Stanley Jn - Dunkeld 
and Birnam – Pitlochry Transit Pitlochry - Blair Atholl - Dalnacardoch – Dalwhinnie Record Dalwhinnie 58m66ch (Up & Down 
Single) - Kingussie Plt1/Main - Kincraig - Aviemore Plt1 (Down & Up) (Op Stop) - Carrbridge Plt1  - Slochd  - Tomatin  - Culloden - 
Millburn Jn - Welsh's Bridge Jn Transit  Welsh's Bridge Jn - Inverness TMD 

Dep: 2253 Wednesday 
Arr: 0705 Thursday 
 
Weeks 04 & 28 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC193, SC203 3Q41 (UTU202 STP) Inverness TMD to Wick Dn Sdg (2124 – 0518) 
Transit Inverness TMD - Millburn Jn (RM) Transit Millburn Jn - Rose Street Jn - Ness viaduct Record Ness Viaduct - Muir Of 
Ord (Down Loop) - Dingwall (Down Loop)(OP) Record Dingwall (Down Loop)(OP) - Invergordon (Down Loop) - Tain (Down 
Loop) (OP) Record Tain - Ardgay (Down Loop) - Lairg (Down Loop)(OP)Record Lairg (Down Loop) - Rogart (Down Loop) - 
Brora (Down Loop)(OP) Record Brora (Down Loop) - Helmsdale (Down Loop)(OP) Transit Helmsdale 101m55ch - Forsinard 
125m56ch Record Forsinard 125m56ch (Down Loop) - Forsinard 125m77ch Transit Forsinard 125m77ch - Georgemas Jn 
147m10ch Record Georgemas Jn (Up & Down Main) - Georgemas Jn 147m34ch Transit Georgemas Jn - Wick Down Sdg 

Dep: 2124 Thursday  
Arr: 0518 Friday  
 
Weeks 48 & 20 

SC203 3Q42/3Q43 (UTU204 STP) Wick Dn Sdg to Inverness TMD (2000 –  0448) 
Transit Wick Station Sdg - Wick 161m17ch Record Wick 161m17ch - Georgemas Junction 147m34ch 
Transit Georgemas Junction 147m34ch - Georgemas Jn 147m20ch  Record Georgemas Jn 147m20ch (0m00ch) - Thurso 
(RM) Transit  Thurso - Georgemas Jn 147m34ch (RM on Wick Single) 
STP Rec Georgemas Jn 147m34ch (Up Loop)  Record (End Of Up Loop) - Altnabreac – Forsinard (Up Loop)(OP) 
Record Forsinard – Helmsdale (Up Loop) (OP) – Helmsdale 101m32ch Transit Helmsdale 101m32ch - Brora 90m65ch 
Record Brora 90m65ch (Up Loop) - Brora 90m42ch Transit Brora 90m42ch - Rogart 77m08ch 
Record Rogart 77m08ch (Up Loop) - Rogart 76m61ch Transit Rogart 76m61ch - Lairg 67m07ch (Up Loop) - Lairg 66m62ch 
Transit Lairg 66m62ch - Ardgay 58m03ch 
Record Ardgay 58m03ch (Up Loop) - Ardgay 57m51ch Transit Ardgay 57m51ch - Tain 44m39ch (Up Loop) - Tain 44m13ch 
Transit Tain 44m13ch - Invergordon 31m49ch (Up Loop) - Invergordon 31m17ch 
Transit Invergordon 31m17ch - Dingwall - Muir of Ord - Clunes - Clachnaharry - Rose Street - Millburn Jn (RM) 
Transit Millburn Jn - Inverness TMD 

Dep: 2000 Friday  
Arr: 0448 Saturday  
 
Weeks 48 & 20 

SC003, SC107, 
SC147, SC171, 
SC113, SC191, 
SC167 

3Q45 (UTU132) Slateford  to Aberdeen (2242 – 0707) 
Transit Slateford Yard - Slateford (RM) Transit Slateford - Craiglockhart Jn - Niddrie West Jn - Portobello Jn - Abbeyhill Jn 
- Edinburgh Waverley Record 16 Edinburgh Waverley  - Mound Tunnel (Dn North) - Princes St Gardens - Haymarket Plt2 
Haymarket East Jn (Dn North)  Haymarket Central Jn (Dn North) - Haymarket West Jn (Dn Fife) - South Gyle - Dalmeny Jn - 
Dalmeny (RM) Transit Dalmeny - Dalmeny Jn Record 16 Dalmeny - Dalmeny Jn (Up Winchburgh) - Winchburgh Jn (RM) 
Record 16 Winchburgh Jn (Dn Winchburgh) - Dalmeny Jn Transit Dalmeny Jn - Dalmeny  Record 16 Dalmeny Jn (Dn Fife) - 
North Queensferry - Inverkeithing - Inverkeithing East Jn - Dalgety Bay - Aberdour - Burntisland - Kinghorn - Kirkcaldy - 
Thornton South Jn - Thornton North Jn - Markinch - Ladybank Jn (Dn Fife) - Springfield - Cupar - Leuchars - Tay Bridge South 
- Dundee Central Jn - Dundee Plt4 (OpStop) - Camperdown Jn - Broughty Ferry - Balmossie - Monifieth - Barry Links - Golf 
Street - Carnoustie - Arbroath -Inverkeilor - Usan - Montrose South - Montrose (OpStop) - Craigo - Laurencekirk - Carmont - 
Stonehaven - Newtonhill - Portlethen - Craiginches South - Aberdeen Ferryhill Jn - Aberdeen Plt7 (RM) Transit Aberdeen - 
Aberdeen Sig A27 (RM) TransitAberdeen Sig A27 - Aberdeen Clayhills 

Dep: 2242 Wednesday 
Arr: 0707 Thursday 
 
Weeks 52, 16, & 32 

SC003, SC107, 
SC147, SC171, 
SC113, SC191, 
SC167 

3Q46 (UTU133) Aberdeen to Slateford (2240 – 0530) 
Transit Aberdeen Clayhills CMD - Aberdeen SIG A27 (RM) Transit Aberdeen SIG A27 - Aberdeen P6 (RM) Record 16 
Aberdeen Plt (Up Main) -  Aberdeen Ferryhill Jn - Craiginches South - Portlethen - Newtonhill - Stonehaven - Carmont -  
Laurencekirk - Craigo - Montrose - Montrose South Transit (30mph) Montrose South - Usan Jn Record 16 Usan Jn (up Main) 
-  Inverkeilor - Arbroath - Carnoustie - Golf Street - Barry Links - Monifieth, Balmossie - Broughty Ferry -  Camperdown Jn - 
Dundee (Plt1) (OpStop) - Dundee Central Jn (Up Fife) - Tay Bridge South - Leuchars - Cupar - Springfield -  Ladybank 
(OpStop) - Markinch - Thornton North Jn - Thornton South Jn (up Fife) - Kirkcaldy -  Kinghorn - Burntisland - Aberdour - 
Dalgety Bay - Inverkeithing East Jn - Inverkeithing - North Queensferry - Dalmeny - Dalmeny Jn - South Gyle - Haymarket 
West Jn (Up North) - Haymarket East Jn - Haymarket Plt1 - Princes St Gardens - Mound Tunnel Transit Mound Tunnel - 
Edinburgh (RM) Transit Edinburgh - Haymarket East - Slateford (RM) Transit Slateford - Slateford Depot 

Dep: 2240 Thursday 
Arr: 0530 Friday 
 
Weeks 52, 16 & 32 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC003, SC005, 
SC107, SC001, 
SC011, SC007 

3Q47 (UTU158) Slateford to Slateford (2154 – 0556) 
Transit Slateford Yard - Slateford Jn  Record 16 Slateford Jn - Slateford - Kingsknowe - Wester Hailes - Curriehill - 
Kirknewton - Midcalder Jn - Auchengray - Carstairs East Jn - Carstairs (Platform 1) 
Transit Carstairs (Platform 1) - Lanark Jn - Carluke - Law South Jn 
Record 16 Law South Jn (Law Down Passenger Loop) Law Jn - (Down Holytown) - Wishaw Central - Holytown Jn 
Transit Holytown Jn – Holytown Record 16 Holytown - Mossend East Jn - Mossend West Jn - Uddingston Jn 
Transit Uddingston Jn - Newton East Jn - Newton (RM) Transit Newton - Newton East Jn - Uddingtston Jn 
Record 16 Uddingston Jn - Bellshill - Mossend West jn - Mossend East jn -  Holytown - Holytown Jn (Up Shots) - Shotts - 
Benhar Jn -  Livingston South - Midcalder Jn (RM) 
Record 16 Midcalder Jn (Dn Shotts) - Livingston South - Benhar Jn - Shotts - Holytown (RM) 
Transit Holytown - Holytown Jn Record 16 Holytown Jn - (Up Holytown) - Wishaw - Law jn 
Transit Law Jn - Carluke - Lanark Jn - Carstairs - Carstairs East Jn 
Record 16 Carstairs East Jn (Down Midcalder) - Auchengray - Midcalder Jn - Kirknewton - Curriehill - Kingsknow - Slateford 
- Haymarket East Jn  Transit Haymarket East Jn - Haymarket (RM) 
Transit Haymarket - Haymarket East Jn Record 16 Haymarket East Jn - Slateford Jn  
Transit Slateford Jn - Slateford (RM)Transit Slateford - Slateford Yard 

Dep: 2154 
Wednesday  
Arr: 0556 Thursday  
 
Weeks 44, 08 & 24  

SC003, SC171, 
SC147, SC107, 
SC106, SC103, 
SC105 

3Q50 (UTU009)Slateford to Slateford (2250 – 0557) 
Transit Slateford Depot - Slateford (RM) Transit Slateford - Millerhill (RM) Transit Millerhill - Edinburgh Plt.11 - Down 
South - Princes St Gardens Record 16 (8)Princes St Gardens (Dn South) - Haymarket Plt4 - Haymarket East Jn - Haymarket 
West Jn (Dn E&G) - Newbridge Jn -Winchburgh Jn - Polmont Jn - Falkirk High - Greenhill Upper Jn - Croy - Gartshore (Dn 
E&G) - Lenzie, Cadder (Dn E&G) Bishopbriggs - Cowlairs West Jn - Cowlairs South Jn (Dn E&G) -  Glasgow Queen Street 
HL (RM) Transit Glasgow Queen Street HL - Cowlairs South Jn - Sighthill West Jn - Springburn (RM) 
Transit Springburn - Sighthill West Jn Record 16 Sighthill West Jn - Cowlairs South Jn,Transit Cowlairs South Jn, 
Glasgow Queen Street HL (RM)Record 16 Glasgow Queen Street HL (Up E&G - Cowlairs South Jn - Cowlairs West Jn - 
Bishopbriggs, Cadder (Up E&G) - Lenzie, Gartshore (Up E&G) - Croy - Greenhill Upper Jn - Falkirk High - Polmont Jn - 
Linlithgow - Winchburgh Jn - Newbridge Jn -Haymarket West Jn (Up South) - Haymarket Plt3 (Up South) - Princes St Garden 
Transit Princes St Gardens - Edinburgh (RM)TransitEdinburgh - Slateford (RM) Transit Slateford - Slateford Depot 

Dep: 2250 Friday  
Arr: 0557 Saturday 
 
Weeks 44, 08 & 24  

SC147, SC107, 
SC109, SC093, 
SC119 

3Q51 (UTU134 STP) Slateford to Slateford (2250 – 0645) 
Transit -  Slateford Yard - Slateford (RM) – Craiglockhart Jn – Newcraighall -  Millerhill Yd (RM) – Newcraighall – Portobello 
Jn -  Edinburgh @2358/005Record - Edinburgh (Dn South) - Princes St Gardens – Haymarket @0009 -  Haymarket East Jn 
- Haymarket West Jn (Dn E&G) - Newbridge Jn - Winchburgh Jn @0032 - Linlithgow - Polmont Jn (Dn Grahmston) @0052 - 
Grangemouth Jn - Carmuirs East Jn - Carmuirs West Jn (Up Perth) - Greenhill Lower Jn @0111 - Cumbernauld - Garnqueen 
North Jn - Gartsherrie South Jn @0134 - Coatbridge Jn (Up Coatbridge) - Whifflet South Jn - Mossend North Jn @0145 - 
Mossend South Jn - Motherwell (RM) @0153/0233 - Motherwell (Dn Coatbridge) - Mossend South Jn @0239 - Mossend 
North Jn - Mossend - Whifflet South Jn - Whifflet North Jn - Coatbridge Jn - Coatbridge Central (Dn Main) @0250 - 
Gartsherrie South Jn - Garnqueen North Jn (Dn Perth) - Cumbernauld @0303 - Greenhill Lower Jn - Carmuirs West Jn 
@0322 - Larbert Jn Transit - Larbert Jn @0324 - Larbert (RM) - Larbert - Larbert Jn @0342 Record - Larbert Jn - Carmuirs 
West Jn Transit - Carmuirs West Jn (Up Perth) - Greenhill Lower Jn - Greenhill Upper Jn @0402 Record - Greenhill Upper 
Jn - Croy - Lenzie – Cadder (Down Loop) @0425/0442 Transit - Lenzie - Croy - Greenhill Upper Jn @0507 - Greenhill Lower 
Jn - Carmuirs West Jn Record -  Carmuirs West Jn (Up Grahmston) - Carmuirs East Jn - Camelon - Falkirk Grahamston - 
Grangemouth Jn @0520 - Polmont Jn (Up E&G) - Linlithgow - Winchburgh Jn -  Newbridge Jn @0600 - Haymarket West Jn 
Transit - Haymarket West Jn (Up South) @0613 - Craiglockhart -  Slateford  - Slateford Yard @0648 

Dep: 2250 Friday 
Arr: 0645 Saturday 
 
Weeks 52, 16 & 32 
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  UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK 
NOS. 

SC193, SC195, 
SC191 

3Q53 (UTU136A STP) Inverness to Aberdeen Clayhills (2305 – 0315) 
Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's Bridge 
Jn -  Millburn Jn Record Millburn Jn (Up & Down East) – Inverness Airport Plt.1 (LH Running) - Nairn Plt.2 (Up Loop) (RH 
Running) - Nairn East Transit Nairn East - Forres 119m58c RecordForres (Up Loop) (LH Running) - Forres 0m65ch Transit Forres 
0m65ch - Elgin West Record Elgin West - Elgin Plt1 (LH Running) - Elgin East 
Transit Elgin East - Keith 30m34ch Record Keith 30m34ch (Main Line) (LH Running) - Keith 52m48ch 
Transit Keith 52m48ch - Huntly 40m78ch Record Huntly 40m78ch Up Slow) - Huntly Plt2 - Huntly 40m42ch (Single) Kennethmont 
(Up) – Insch Plt2 – 27m31ch TransitInsch 27m31ch - Inverurie North Jn 17m30chRecordInverurie North Jn 17m30ch - Up Fast - 
Inverurie Plt. 2 - Up Fast - Dyce Plt.2 - Up Fast - Berryden Jn 0m 75chTransitBerryden Jn 0m 75ch - Hutcheon St Tunnel - Aberdeen 
00m15ch  Record Aberdeen 00m15ch - Aberdeen Plt6 - Aberdeen 0MP Transit Aberdeen 240m65ch - Ferryhill (Up/Dn) - Aberdeen 
Sig A27 (RM) Transit Aberdeen Sig A27 - Aberdeen Clayhills Depot 

Dep: 2305 Friday 
Arr: 0315 Saturday 
 
Weeks: 4 & 28 

SC193, SC195, 
SC191 

3Q54 (UTU136A) Inverness - Aberdeen (2237 – 0600) 
Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's 
Bridge Jn -  Millburn Jn Record Millburn Jn (Up & Down East) – Inverness Airport Plt.1 (LH Running) - Nairn Plt.2 (Up Loop) 
(RH Running) - Nairn East Transit Nairn East - Forres 119m58c Record Forres (Up Loop) (LH Running) - Forres 0m65ch Transit 
Forres 0m65ch - Elgin West Record Elgin West - Elgin Plt1 (LH Running) - Elgin East 
Transit Elgin East - Keith 30m34ch Record Keith 30m34ch (Main Line) (LH Running) - Keith 52m48ch 
Transit Keith 52m48ch - Huntly 40m78ch Record Huntly 40m78ch Up Slow) - Huntly Plt2 - Huntly 40m42ch (Single) Kennethmont 
(Up) – Insch Plt2 – 27m31ch Transit Insch 27m31ch - Inverurie North Jn 17m30ch Record Inverurie North Jn 17m30ch - Up Fast - 
Inverurie Plt. 2 - Up Fast - Dyce Plt.2 - Up Fast - Berryden Jn 0m 75ch Transit Berryden Jn 0m 75ch - Hutcheon St Tunnel - 
Aberdeen 00m15ch Record Aberdeen 00m15ch - Aberdeen Plt6 - Aberdeen 0MP Transit Aberdeen 240m65ch - Ferryhill (Up/Dn) - 
Aberdeen Sig A27 (RM) Transit Aberdeen Sig A27 - Aberdeen Clayhills Depot 

Dep: 2237 Friday 
Arr: 0600 Saturday 
 
Weeks 4 & 28 

SC193, SC195, 
SC191 
 

3Q54 (UTU136B) Aberdeen – Inverness (1830 – 2256)  
Transit Aberdeen Clayhills Depot - Ferryhill (Up/Down) - Aberdeen Signal A27 (RM) 
Transit Aberdeen Signal A27 - Aberdeen 240m65ch - Aberdeen Plt7 Record Aberdeen Plt7 S&N - Aberdeen 0m15ch - Dyce Plt1 - 
Insch Plt1 - Kennethmont 33m04chTransit Kennethmont 33m04ch - Huntly 40m42ch Record Huntly 40m42ch - Huntly Plt1 (LH 
Running) - Keith 52m48ch (Loop) - Keith 30m34ch (Single) - Elgin 12m33ch (DPL) - Elgin Plt2 (LH Running) - Elgin 12m01ch 
(Single) - Forres (Single) (LH Running) - Nairn East (Main) - Nairn Plt1 (RH Running) - Nairn West  Transit Nairn West - Inverness 
Airport Record Inverness Airport (Plat 2) (LH Running) Transit Inverness Airport - Millburn Jn - Welsh's Bridge Jn - Inverness 
(RM) - Welsh's Bridge Jn - Millburn Jn - Inverness Signal 707 (RM) - Inverness Millburn Colas 

Dep: 1830 Sunday  
Arr: 2256 Sunday 
Week 5 & 29 
 

SC093, SC119, 
SC183, SC193 

3Q56 (UTU076) Inverness TMD to Mossend (0048 – 0544)  
Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's Bridge 
Jn - Millburn Jn – Culloden Transit Culloden - Moy 103m23chRecord Moy 103m23ch (Loop) -Moy 102m71ch - Tomatin 99m12ch 
Record Tomatin 99m12ch (Loop) - Tomatin 98m60ch Transit Tomatin 98m60ch - Slochd 95m46ch Record Slochd 95m46ch (Loop) 
- TransitSlochd 95m14ch - Carrbridge 90m15ch Record Carrbridge 90m15ch (Loop) - Carrbridge Plt2 - Carrbridge 89m71ch Transit 
Carrbridge 89m71ch - Aviemore 83m49ch Record Aviemore 83m49ch (Up Loop) - Aviemore Plt2 - Aviemore 83m09ch - Kincraig 
77m56ch Record Kincraig 77m56ch (Up Loop) - Kincraig 77m23ch Transit Kincraig 77m23ch - Kingussie 71m60ch Record 
Kingussie 71m60ch (Up Line) - Kingussie Plt2 - Kingussie 71m27ch Transit Kingussie 71m27ch - Dalwhinnie 58m65ch Record 
Dalwhinnie 58m65ch (Up Line) - Dalwhinnie Plt1 - Dalnaspidal - Dalnacardoc - Blair Atholl Plt1 - Blair Atholl 34m77ch Transit Blair 
Atholl 34m77ch - Pitlochry 28m41ch Record Pitlochry 28m41ch (Up Line) - Pitlochry Plt1 - Pitlochry 28m16ch  - Dunkeld & Birnam 
15m45ch Record Dunkeld & Birnam 15m45ch (Up Loop) - Dunkeld & Birnam Plt1 - Dunkeld & Birnam 15m21ch Transit Dunkeld & 
Birnam 15m21ch - Stanley Jn  Record Stanley Jn (Up Main) - Perth Plt4 - Perth 150m1342yTransit Perth - Hilton Jn - Gleneagles - 
Dunblane - Stirling Plt 3 - Stirling South Jn Signal SM61 (RM) STP RecStirling South Jn - Stirling Plt 6  ( Down Kincardine ) - 
Causewayhead Jn STP Tra Causewayhead Jn - Cambus West Jn  STP RecCambus Loop STP Tra Cambus East Jn - Alloa Loop 
STP Rec Alloa Loop STP TraAlloa Loop - Kincardine - Charlestown Jn - Dunfermline Town Plt 1 (RM) -  Kincardine - Alloa - Stirling - 
Larbert - Carmuirs West Jn - Cumbernauld - Coatbridge Central - Mossend Yard 

Dep: 0048 
Tuesday  
Arr: 0544 Tuesday  
 
Weeks 5 & 29 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC109, 
SC107, SC103, 
SC129, SC123, 
SC131, SC059, 
SC001, SC031, 
SC039,SC087, 
SC099 

3Q58 & 3Q59 (UTU135) STP Mossend to Mossend (2209 – 0441)   
Transit Mossend Down Yard - Cowlairs - Greenhill Lower jnc (RM) 
Transit Greenhill Lower jnc (RM) - Greenhill Upper - Bishopbriggs - Cowlairs West Jnc  
Record Cowlairs West Jn, Sighthill West Jn, Springburn, Barnhill, Alexandra Parade, Duke Street, Bellgrove Jn 
Transit Bellgrove Jn, High St Jn Record High Street (Down City Union) - Shields Road - Shields Jn (Chord Line) - Shields 
Jn Transit Shields Jn - Glasgow Central (RM) Transit Glasgow Central - Eglinton Street Jn 
Record Eglinton Street Jn - Muirhouse South Jn – Busby Jn - Barrhead - Lugton – Kilmarnock (RM) 
Transit Kilmarnock - Lochridge Jn  Record Lochridge Jn –  13m12ch Transit 13m12ch) - Barrhead 
Record Barrhead – Busby Jn - Muirhouse South Jn - Eglinton Street Jn  Transit Eglinton Street Jn - Glasgow Central (RM) 
Transit Glasgow Central - Rutherlglen - Whifflet - Mossend Down Yard 

Dep: 2209 Tuesday      
Arr: 0441 Wednesday 
Weeks 5 & 29 

SC055, SC051, 
SC049, SC029, 
SC059, SC065, 
SC067, SC031, 
SC001, SC053 

3Q61 (UTU168) Falkland S.S to Slateford Depot (1925 – 0457) 
Transit Falkland SS – Prestwick Town – Barassie Jn – Irvine – Kilwinning – Dalry – Lochwinnoch – Elderslie – Paisley 
Gilmour Street – Shields Jn – Larkfield Jn – Rutherglen East Jn – Newton West Jn (Up North Connecting Line) - 
Newton(Plat 2) -  Newton Turnback Siding (RM) Transit Newton Turnback Siding -  Newton(Plat 1) - Newton Kirkhill Jn 
Record Newton Kirkhill Jn - Kirkhill, Burnside, Croftfoot, Kings Park, Cathcart East Jn, Cathcart West Jn, Langside, 
Pollokshaws East, Shawlands, Maxwell Park, Pollokshields West, Muirhouse Central Jn, Terminus Jn 
Transit Terminus Jn, Shields Jn, Gower Street Jn, Helen Street Jn, Cardonald, Cardonald Jn, Hillington East, Hillington 
West, Arkleston Jn, Record Arkleston East Jn (Down Gourock) – Paisley Gilmour Street – Port Glasgow – Wemyss Bay Jn 
(Down Gourock) – Greenock Central – Gourock (RM) Record Gourock - Greenock Central – Wemyss Bay Jn (RM) 
Record Wemyss Bay Jn, Whinhill, Drumfrochar, Branchton, I.B.M., Dunrod, Inverkip, Wemyss Bay (Plat 1) (RM) 
Transit Wemyss Bay, Inverkip, Dunrod Record Dunrod Loop Transit Dunrod, I.B.M., Branchton, Drumfrochar, Whinhill, 
Wemyss Bay Jn Record Wemyss Bay Jn – Up Wemyss Bay - Wemyss Bay Jn Record Wemyss Bay Jn – Port Glasgow – 
Paisley Gilmour Street (Up Gourock) – Arkleston East Jn  Transit Arkleston Jn, Hillington West, Hillington East, Cardonald 
Jn, Cardonald, Helen Street Jn, Gower Street Jn, Shields Jn, Terminus Jn, Muirhouse Central Jn  
Record Muirhouse Central Jn, Pollokshields West, Maxwell Park, Shawlands, Pollokshaws East, Langside, Cathcart West 
Jn, Cathcart, Cathcart North Jn, Mount Florida, Crosshill, Queens Park (Strathclyde), Pollokshields East, Muirhouse North 
Jn, Eglinton St Jn Transit Eglinton Street Jn - Glasgow Central (RM) Transit Glasgow Central - Eglinton Street Jn  
Record Eglinton St Jn, Muirhouse North Jn, Pollokshields East, Queens Park (Strathclyde), Crosshill, Mount Florida, 
Cathcart North Jn, Cathcart, Cathcart West Jn, Muirend, Williamwood, Whitecraigs, Patterton, Neilston (RM)Record 
Neilston, Patterton, Whitecraigs, Williamwood, Muirend, Cathcart West Jn, Cathcart East Jn, Kings Park, Croftfoot, 
Burnside, Kirkhill, Newton West Jn Transit Newton West Jn, Uddingston - Holytown - Midcalder Jn - Slateford - Slateford 
Depot 

Dep: 1925 Monday 
Arr: 0457 Tuesday 
 
Weeks: 45 & 17 

SC003, SC001, 
SC029, SC059, 
SC087, SC007, 
SC039 

3Q62 (UTU089) Slateford to Falkland (1110 – 2010) – Formerly STP UTU089 
Transit "Slateford Depot - Slatford - Midcalder Jn - Carstairs East Jn - Carstairs - Law Jn - Morthewell - Uddington Jn - 
Newton East Jn - Rutherglen East Jn - Shawfield Jn - Terminus Jn - Shields Jn - Arkleston Jn -  
Paisley Gilmour Street - Dalry - Barassie Jn -Falkland Jn - Ayr  (Opstop)" 
Record Ayr – Dalrymple Jn  - Kilkerran – Girvan (Down) (Opstop) – Barrhill (Down) – Glenwhilly (Down) – Dunragit (Down) 
– Stranraer (RM) Transit Stranraer – Dunragit Record Dunragit (Up) 
Transit Dunragit – Glenwhilly Record Glenwhilly (Up) Transit Glenwhilly – Barrhill Record Barrhill (Up) Transit Barrhill – 
Girvan Record Girvan (Up) Transit Girvan – Kilkerran Record Kilkerran (UPL) Transit Kilkerran – Dalrymple Jn Record 
Dalrymple Jn – Ayr Transit Ayr - Falkland Jn (RM) Transit Falkland Jn - Newton Jn Record Newton Jn - Annbank - 
Mauchline Jn (RM) Transit Mauchline Jn - Annbank - Newton-on-Ayr - Barassie - Barassie Jn Record Barassie Jn - 
Kilmarnock(RM)Transit Kilmarnock - Barassie Jn - Falkand Jn - Falkland SS 

Dep: 1110 Sunday 
Arr: 2010 Sunday  
 
Weeks 45 & 17 
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UTU TIMINGS (Cont’d)… 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC099, 
SC001,SC059, 
SC073 

3Q74 (UTU088A) Mossend to Mossend (2152 – 0647) 
Transit  Mossend Down Yard - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen East Jn - 
Shawfield - Larkfield Jn - Eglinton St Jn- Glasgow Central(RM) Transit Glasgow Central - Bridge St Jn - Shields jnc - 
Wallneuk jnc  (approx 2339) Record Wallneuk Jn - Paisley Gilmour Street P4 – Johnstone – Lochwinnoch – Dalry – 
Kilwinning (Down Largs) – Stevenston - Saltcoats – Ardrossan South Beach (Up & Down Largs) – West Kilbride – Fairlie – 
Largs (RM) Transit Largs – Fairlie – Hunterston Jn Record Hunterston Jn (Up Freight) – Ardrossan South Beach Record 
Ardrossan South Beach – Stevenston – Kilwinning Jn Transit Kilwinning Jn – Brownhill UPL (RM)  
Transit Brownhill UPL – Kilwinning Record Kilwinning (Dn Ayr) – Irvine – Barassie – Troon – Prestwick Town - Falkland Jn 
(Dn Ayr) STP Rec Falkland Jn (Dn Ayr) - Newton Jn Record Newton Jn (Dn Ayr) - Ayr (RM) Record Ayr – Newton Jn 
(Up Ayr) STP Rec Newton Jn (Up Ayr) - Newton on Ayr (Up Ayr) - Falkland Jn 
Record Falkland Jn – Troon (Up Ayr) – Barassie – Irvine – Kilwinning   (Up Ayr) – Dalry - (Brownhill Up Ayr) – 
Glengarnoch (Up Ayr) Lochwinnoch – Johnstone – Elderslie No1 Jn - Paisley Gilmour Street (Up Ayr) – Arkleston Jn 
STP Rec Arkleston Jn (Up Ayr) – Cardonald – Shields Jn (Up Ayr) – Bridge St Jn STP Tra Bridge St - Glasgow Central 
(RM) STP Tra Glasgow Central - Rutherglen - Whifflet - Langloan Jn - Mossend Down Yard 

Dep: 2152 Wednesday Arr: 
0647 Thursday 
 
Weeks 37, 41, 5 & 21   

SC093, SC099, 
SC001, SC059  
 

3Q75 (UTU088B) Mossend to Mossend (2312 – 0527) 
Transit  Mossend Down Yard - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen East Jn - 
Shawfield - Larkfield Jn - Eglinton St Jn- Glasgow Central(RM) 
Transit  Glasgow Central - Bridge St Jn - Shields jnc - Wallneuk jnc  (approx 2339) 
Record 8  Wallneuk Jn - Paisley Gilmour Street P4 – Johnstone – Lochwinnoch – Dalry – Kilwinning (Op Stop)  
Record 8 Kilwinning (Dn Ayr) – Irvine – Barassie – Troon – Prestwick Town - Falkland Jn (Dn Ayr) - Newton on Ayr - Ayr 
(RM) Record 8 Ayr – Newton Jn (Up Ayr) - Newton on Ayr – Troon (Up Ayr) – Barassie – Irvine – Kilwinning   (Up Ayr) – 
Dalry - (Brownhill Up Ayr) – Glengarnoch (Up Ayr) Lochwinnoch – Johnstone – Elderslie No1 Jn - Paisley Gilmour Street 
(Up Ayr) – Arkleston Jn (Up Ayr) – Cardonald – Shields Jn (Up Ayr) – Bridge St Jn Transit Bridge St - Glasgow Central 
(RM) Transit Glasgow Central - Rutherglen - Whifflet - Langloan Jn - Mossend Down Yard 

Dep: 2312 Wednesday  
Arr: 0528 Thursday 
 
Weeks 49, 13 & 29   

SC093, SC099, 
SC001, NW4001 

3Q76 (UTU010A) Mossend to Carlisle (2258 – 0535) – Part 1  
Transit Mossend Down Yard  - Whifflet South Jn - Langloan Jn - Carmyle - Rutherglen East Jn - Glasgow Central  Transit 
Glasgow Central  - Eglinton St Jn Record Eglinton Street Jn (101m 40ch) – (Up Slow) – Polmadie 
Record Polmadie (Up Slow) – Rutherglen East Jn Transit Rutherglen East Jn - Newton (RM) 
Transit Newton - Rutherglen East Jn Record Rutherglen East Jn (Down Slow) – Shawfield (Down Slow) - Eglinton Street 
Jn (101m 40Ch) Transit Eglinton Street JN –Bridge Street Jn – Glasgow Central (RM) 
Transit Glasgow Central - Bridge Street jn Record Bridge Street Jn (UFL) - Eglinton St Jn (UFL) – Rutherglen East Jn 
(UFL) – Newton West Jn (UFL) – Uddingston (UFL) – Motherwell (UFL) – Carluke  – Law Jn (UFL) – Carstairs Jn  
Record Carstairs Jn  - Carstairs P2 - Carstairs South Jn Record Carstairs South Jn  (UFL) – Abington (UML) – Beattock 
Summit Transit Beattock Summit ( Up Loop ) Op Stop Record Beattock Summit (UML) – Lockerbie (UML) – Gretna Jn – 
Mossband Jn (UML) – Carlisle North Jn Transit Carlisle North Jn - Carlisle ‘A’ Siding Depot Stable at Carlisle ‘A’ Sidings 

Dep: 2258 Thursday  
Arr: 0535 Friday 
 
Weeks 49, & 21 
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UTU TIMINGS (Cont’d)… 
 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC023, 
SC001, NW4001 

3Q76 (UTU010C) Mossend to Carlisle (2230 – 0535) – Part 2 
Transit Mossend Down Yard  - Motherwell Record 24 Weekly" Motherwell - Airbles - Haughhead Jn 
Transit Haughhead Jn - End of Single Line Record 24 Weekly" End of Single Line - Hamilton Central - Hamilton West  - 
Blantyre - Newton  Transit Newton - Rutherglen East - Eglinton St Jn - Glasgow Central (RM)  Eglinton 
Transit Glasgow Central  - Eglinton St Jn STP Rec Eglinton Street Jn (101m 40ch) – (Up Slow) – Polmadie – Rutherglen 
East Jn Transit Rutherglen East Jn - Newton (RM) 
Transit Newton - Rutherglen East Jn Record Rutherglen East Jn (Down Slow) – Shawfield (Down Slow) - Eglinton Street 
Jn (101m 40Ch) Transit Eglinton Street JN –Bridge Street Jn – Glasgow Central (RM) 
Transit Glasgow Central - Bridge Street jn Record Bridge Street Jn (UFL) - Eglinton St Jn (UFL) – Rutherglen East Jn 
(UFL) – Newton West Jn (UFL) – Uddingston (UFL) – Motherwell (UFL) – Carluke  – Law Jn (UFL) – Carstairs Jn  
Record Carstairs Jn  - Carstairs P2 - Carstairs South Jn  Record Carstairs South Jn  (UFL) – Abington (UML) – Beattock 
Summit  Transit Beattock Summit (Up Loop) (Op Stop) Record Beattock Summit (UML) – Lockerbie (UML) – Gretna Jn – 
Mossband Jn (UML) – Carlisle North Jn Transit Carlisle North Jn - Carlisle ‘A’ Siding 
Depot Stable at Carlisle ‘A’ Sidings 

Dep: 2230 Thursday 
Arr: 0535 Friday 
 
Weeks 37, 41, 5, 13 & 29 
 
 

LN600, SC147 3Q81 (UTU087) Heaton CS to Slateford (2305 – 0545) 
Transit Newcastle Provincial SDG - Newcastle East Jn (Down Main) - Heaton South Jn 
Record 8  Heaton South Jn (Down Main) - Morpeth (Down Fast) - Alnmouth (Down Main) - Chathill (OpStop) - Belford LC 
(Dn Main) - Berwick Upon Tweed P2 (Down Main) - Reston Signal EG403 (Down Fast) - Reston - Grantshouse South  
Transit Grantshouse South  (OpStop) (DPL) - Grantshouse North 
Record 8 Grantshouse North - Oxwellmains Crossover - Dunbar - Drem - Prestonpans - Monktonhall Jn - Portobello Jn - 
Craigentinny Jn - Abbeyhill Jn - Carlton South Tunnel - Waverly East End Jn 
Transit Waverley East End - Haymarket East - Slateford (RM) - Slateford Depot 

Dep: 2305 Tuesday 
Arr: 0545 Wednesday  
 
Weeks 44, 52, 08, 16, 24 & 
32  
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PLPR TIMINGS (2025) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC097 
SC123, SC111 
SC131, SC147 
SC059, SC107 
SC171, SC165 
SC149, SC161 
SC169, SC164 
 

1Q75 (PLP436) Mossend to Mossend (1701 – 0556) 
Transit Mossend Down Yard - Mossend North Exit - Down Main - Whifflet South Jn 
Record Whifflet South Jn - Down Whifflet Goods - Sunnyside Jn - Down Airdrie - Garrowhill - Down Airdrie - Carntyne - 
Down Airdrie - Bellgrove Jn - Down Airdrie - High Street Jn - Down City Union - Shields Jn - Down Ayr - Wallneuk Jn 
Transit Wallneuk Jn - Down Ayr - ElderslieRecord Elderslie UPL 
Transit Elderslie - Down Ayr - Lochwinnoch 
Record Lochwinnoch - Down Ayr - Brownhill (DA) - Down Ayr - Kilwinning Jn - Down Ayr - Barassie Jn - Down Ayr - 
Falkland Jn - Down Goods Loop - Newton on Ayr Plt.2 - Down Ayr - Ayr Plt.4 (RM) 
Record Ayr Plt.4 - Up Ayr - Newton Jn - Up Ayr - Troon - Up Ayr - Barassie Jn - Up Ayr - Kilwinning Jn - Up Ayr - Dalry 
Plt.1Transit Dalry Plt.1 - Up Ayr – Brownhill Record Brownhill UPLTransit Brownhill - Up Ayr - 
Glengarnock Plt.1Record Glengarnock Plt.1 - Up Ayr - Johnston - Up Ayr - Paisley Gilmour Street Plt.3 - Up Ayr - 
Arkleston Jn - Up Ayr - Shields Jn - Up City Union - Shields Road - Up City Union - High Street Jn - Bellgrove Jn - Up Airdrie 
- Shettleston Plt.2 - Up Airdrie - Sunnyside Jn - Airdrie - Up Airdrie - Bathgate - Up Bathgate - Newbridge Jn 
Transit Newbridge Jn - Up E&G - Haymarket West Jn 
Record Haymarket West Jn - Up Gorgie - Gorgie Jn - Craiglockhart Jn - Up Suburban - Niddrie West Jn - Niddrie South 
Jn - Up Main - Millerhill Yard Jn STP Rec Millerhill Yard Jn - Up Siding 6 - Millerhill West Jn 
Record Millerhill West Jn - Up Goods - Monktonhall Jn    Transit Monktonhall Jn - Up Main - Drem Plt.1 - Drem UPL - 
Drem Jn Record Drem Jn - Up/Down North Berwick - North Berwick (RM) 
Transit North Berwick - U/D North Berwick - Drem Jn - Down Main - Monktonhall Jn  
Record Monktonhall Jn - Down Goods - Millerhill West Jn Transit Millerhill West Jn - Through Sidings - Millerhill Yard 
Jn Record Millerhill Yard Jn - Dn Main - Niddrie South Jn - Niddrie West Jn - Down Suburban - Craiglockhart Jn  
Transit Craiglockhart Jn - Gorgie Jn Record Gorgie Jn - Haymarket Central Jn 
Transit Haymarket Central Jn - Up South - Edinburgh Waverley - South Line - Abbeyhill Jn - Up Main - Portobello Jn 
Record Portobello Jn - Up Millerhill - Niddrie South Jn Transit Niddrie South Jn - Newcraighall North Jn 
Record Newcraighall North Jn - Up & Down Main - Newcraighall South Jn - Up Main - Kings Gate Jn - Up & Down Main - 
Fushiebridge Jn - Up Main - Tynehead Jn - Up & Down Main - Galabank Jn - Up Main - Bowland Jn - Up & Down Main - 
Tweedbank (RM) Transit Tweedbank - Up & Down Main - Bowland Jn Record Bowland Jn - Down Main - Galabank Jn 
Transit Galabank Jn - Up & Down Main - Tynehead Jn Record Tynehead Jn - Down Main - Fushiebridge Jn Transit 
Fushiebridge Jn - Up & Down Main - Kings Gate Jn Record Kings Gate Jn - Down Main - Newcraighall South Jn 
TransitNewcraighall South Jn - Newcraighall North Jn Transit Newcraighall - Niddrie South Jn - Niddrie West Jn - 
Craiglockhart Jn Record Craiglockhart Jn - Gorgie Jn - Down Gorgie - Haymarket West Jn Transit Haymarket West 
Jn - Newbridge Jn Record Newbridge Jn - Bathgate - Down Airdrie - Airdrie  - Sunnyside Jn   Transit Sunnyside Jn - 
Shettleston Loop Record Shettleston Loop 
Transit Shettleston - Down Airdrie - Carntyne - Down Airdrie - Bellgrove Jn - Down Airdrie - High Street Jn 
Record High Street Jn - Down Airdrie - Glasgow Queen St. Plt.8 - Down Airdrie - Finnieston East Jn - Down Airdrie - 
Hyndland Station Jn - Down Airdrie - Hyndland East Jn - Down Singer - Knightswood North Jn 
Transit Knightswood North Jn - Down Singer - Westerton Jn Record Westerton Jn - Bearsden Plt.2 - Milngavie Plt.1 (RM)   
Transit Milngavie Plt.1 – Hillfoot Record Hillfoot Plt.1 - Up - Bearsden Plt.1 
Transit Bearsden - Westerton Jn Record Westerton Jn - Up Singer - Hyndland East Jn - Hyndland Plt.1 - Up Airdrie - 
Finnieston East Jn - Up Airdrie - Glasgow Queen St. Plt.9 - Up Airdrie - High St. Jn  Transit High St. Jn - Bellgrove Jn - Up 
Airdrie - Sunnyside Jn - Sunnyside UGL Record Sunnyside UGL - Up Whifflet Goods - Whifflet South Jn 
Transit Whifflet South Jn - Mossend North - Mossend Down Yard 

Dep: 1701 Thursday 
Arr: 0556 Friday 
 
Weeks 38, 42, 46, 50, 2, 
6, 10, 14, 18, 22, 26, 30 
& 34 
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PLPR TIMINGS (Cont’d) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC099, 
SC001, SC029, 
SC059, SC065, 
SC067, SC073, 
SC077,  SC023, 
SC017, SC011 

1Q76 (PLP437) Mossend to Mossend (1813 – 0646) 
Transit Mossend Down Yard - Mossend North - Whifflet North Jn 
Record Whifflet North Jn - Down Carmyle - Langloan Jn Transit Langloan Jn - Down Carmyle - Rutherglen East Jn - Dn Slow - 
Shawfield Jn STP Rec Shawfield Jn - Down Clydesdale - 100m 739y Transit 100m 739y - Up & Down Clydesdale - Polmadie Jn 
Record Polmadie Jn - Down Clydesdale - Larkfield Jn - Down Clydesdale - Terminus Jn - Down Clydesdale - Shields Jn Transit 
Shields Jn - Down Ayr - Arkleston East Jn(5m 261y) Record Arkleston East Jn(5m 261y) - Connecting Line - 5m 616y Transit 5m 
616y - Up Ayr - Arkleston West Jn(5m 1301y) STP Rec Arkleston West Jn(5m 1301y) - Down Gourock - Wallneuk Jn Record 
Wallneuk Jn - Down Gourock - Wallneuk Jn - Down Gourock - Paisley Gilmour St. Plt.2 - Wemyss Bay Jn - Dunrod Dn Loop - 9m 
1474y Transit 9m 1474y - Wemyss Bay Plt.1 (RM) Transit Wemyss Bay Plt.1 – Dunrod Record Dunrod Up Loop Transit 
Dunrod - Up Wemyss Bay Record Up Wemyss Bay - Wemyss Bay Jn (RM) Record Wemyss Bay Jn - Dn Gourock - 
Gourock Plt.3 (RM) Record Gourock Plt.3 - Up Gourock - Wemyss Bay Jn - Up Gourock - Paisley Gilmour St. Plt.1 - Wallneuk Jn - 
Up Gourock - Arkelston Jn - Up Gourock - Cardonald Jn - Up Gourock - Up Main - Bridge Street Jn - Line 8 STP Rec Line 8 - Line 
H - Glasgow Central Plt.15 (RM)  - Glasgow Central Plt.15 - Line G - Line 7   Record Line 7 - Bridge Street Jn - Down Main - 
Shields Jn Transit Shields Jn - Down Ayr - Arkleston West Record Arkleston West - Down Goods Loop - Walneuk Jn - Down 
Ayr - Elderslie (DA) - Down Ayr – Lochwinnoch Transit Lochwinnoch - Down Ayr - Brownhill 
Record Brownhill DPL Transit Brownhill - Down Ayr - Kilwinning Jn Record Kilwinning Jn - Down Largs - Holm Jn - 
Ardrossan Harbour (RM)   Transit Ardrossan Harbour - Holm Jn - Up Largs - Kilwinning UGL 
Record Kilwinning UGL Transit Kilwinning UGL - Up Ayr - Brownhill UPL (RM) Transit Brownhill UPL - Down Ayr - Irvine Plt.2 
- Irvine Sig 801 (RM) Transit Irvine Sig 801 - Irvine Plt.1 - Byrehill Jn 
Record Byrehill Jn - Byehill Single - Dubbs Jn – Stevenston - Stevenston DGL Transit Stevenston - Holm Jn 
Record Holm Jn - Up/Dn Largs - Hunterston Jn - Up/Dn Largs - Largs Plt.1 (RM) 
Transit Largs Plt.1 - Hunterston Jn  STP RecHunterston Jn - Up Goods - Ardrossan South Beach 
Record Ardrossan South Beach - Up Largs - Kilwinning Plt.1 - Up Largs - Kilwinning Jn 
Transit Kilwinning Jn - Up Ayr - Dalry Plt.1 Record Dalry Plt.1 - Up Ayr - Glengarnock UGL 
Transit Glengarnock UGL - Up Ayr - Paisley Gilmour Street Plt.3 - Up Ayr - Wallneuk Jn 
Transit Wallneuk Jn - Arkleston Jn STP Rec Arkleston Jn - Down Gourock (via Signal GP6032) - Arkleston East Jn 
Transit Arkleston East Jn -  Up Gourock - Gower Street Jn - Up Ayr - Shields Jn 
Record Shields Jn - Up Clydesdale - Terminus Jn - Up Clydesdale - Larkfield Jn - Up Clydesdale - Shawfield Jn    
Transit Shawfield Jn - Up Fast - Rutherglen East Jn - Up Fast - Newton West Jn 
Record Newton West Jn - Up North Connecting Line - Newton Kirkhill Jn 
Transit Newton Kirkhill Jn - Newton Plt.1 (RM) Transit Newton Plt.1 - Newton Kirkhill Jn 
Record Newton Kirkhill Jn - Down North Connecting Line - Newton West Jn 
Transit Newton West Jn - Up Fast - Rutherglen East Jn 
Record Rutherglen East Jn - Down Slow - Shawfield Jn STP Rec Shawfield Jn  - Down Slow - Larkfield Jn 
Record Larkfield Jn - Down Slow - Eglinton St. Jn Transit Eglinton St Jn - No.1 Down - Bridge Street Jn - No.1 Down (Line 2) - 
Glasgow Central Plt.3 (RM)  Transit Glasgow Central Plt.3 - No.1 Up - Bridge Street Jn - No.1 Up - Eglinton St. Jn Record 
Eglinton St. Jn - Up Slow - Larkfield Jn - Up Slow - Rutherglen East Jn 
Transit Rutherglen East Jn - Up Fast - Newton West Jn - Up North Connecting Line - Newton Kirkhill Jn - Newton Plt.2 
Record Newton Plt.2 - Up Hamilton Circle - Hamilton Central Plt.2 - Haughhead Jn - Up Hamilton Circle - Airbles Plt.2 - Motherwell 
Plt.4 - Lesmahagow Jn Transit Lesmahagow Jn - Down Coatbridge - Mossend South Jn - Mossend East Jn - Holytown Jn (RM) 
Record Holytown Jn - Mossend East Jn - Down Holytown - Mossend West Jn - Down Holytown - Uddingston Jn Transit 
Uddingston Jn - Down Main - Newton East Jn - Down Main - Newton West Jn - Down Main - Rutherglen East Jn - Shawfield Jn - 
Down Clydesdale - Down Clydesdale Loop (RM) Transit Down Clydesdale Loop - Up Clydesdale - Shawfield Jn - Up Slow - 
Rutherglen East Jn - Up Carmyle - Langloan Jn Record Langloan Jn - Up Carmyle - Whifflet North Jn  Transit Whifflet North Jn - 
Mossend North - Mossend Yard 

Dep: 1812 Friday 
Arr: 0646 Saturday 
 
Weeks 38, 42, 46, 50, 
2, 6, 10, 14, 18, 22, 
26, 30 & 34   
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PLPR TIMINGS (Cont’d) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC119, 
SC193, SC195 

1Q77 (PLP441) Mossend to Inverness (1335 – 0211) 
Transit Mossend Down Yard - Mossend North - Dn Coatbridge - Whifflet South Jn 
Record "Whifflet South Jn - Gartsherrie South Jn - Garnqueen North Jn - Dn Perth - Cumbernauld - Greenhill Lower Jn - 
Carmuirs West Jn - Larbert Jn - Dn Main - Stirling Plt.2 - Dunblane Plt.2 - Greenloaning Dn Main - Hilton Jn - Dn Fast - 
Perth Plt.7 - Stanley Jn - Dunkeld Plt.2  (LH Running) - Pitlochry Plt.2  (LH Running) - Blair Atholl Plt.2  (LH Running) - Dn 
Main - Dalwhinnie Plt.2  (LH Running) - Kingussie Plt.1 - Kincraig Dn Fast (LH Running) - Aviemore Plt.1  (LH Running)- 
Carrbridge -Plt.1 (LH Running) - Carrbridge - Slochd Dn Loop (RH Running) - Tomatin Dn Fast (LH Running) - Moy  Dn 
Main (LH Running) - Culloden - Dn Main - Cradlehall Dn Fast - Inverness Plt.1 (RM)" Transit Inverness Plt.1 - Millburn Jn - 
Inverness Airport Record Inverness Airport Plt.2 (RH Running) Transit Inverness Airport  - Nairn Record Nairn 
Plt.2 (RH Running) Transit Nairn – Forres Record Forres Up Loop (LH Running) Transit Forres – Elgin RecordElgin 
Plt.1 (LH Running) Transit Elgin – Keith STP Rec Keith Up Main (LH Running) Transit Keith - Huntly 
Record Huntly Up Main (LH Running) Transit Huntly - Kennethmont 
Record Kennethmont - Insch Up Main (LH Running) Transit Insch - Inverurie North Jn 
Record Inverurie North Jn - Up Fast - Inverurie Plt. 2 - Up Fast - Dyce Plt.2 - Up Fast - Berryden Jn 
Transit Berryden Jn - Up/Dn Single  - Aberdeen Plt.7 (RM) Record Aberdeen Plt.7 - Up/Dn Single - Berryden Jn - Down 
Fast - Dyce Plt.1 - Inverurie Plt.1 - Insch (LH Running) - Down Main - Kennethmont - Huntly 
Record Huntly Dn Loop (LH Running) STP Rec Huntly Dn Loop (LH Running) – Keith - Huntly – Keith  - Keith Dn Loop 
(LH Running) - Keith - Elgin Plt.2 (LH Running) - Forres Dn Loop (LH Running) - Nairn Plt.1 (RH Running) - Inverness 
Airport Plt.1 (RH Running) - Millburn Jn  Transit Millburn Jn - Inverness (RM) -- Inverness - Millburn Jn (RM) - Millburn Jn - 
Inverness Millburn Yard 

Dep: 1335 Saturday 
Arr: 0211 Sunday  
 
Weeks 43, 47, 51, 3, 7, 
11, 15, 19, 23, 27, 31 & 
35 

SC193, SC203, 
SC207 

1Q78 Inverness to Inverness via Wick/Thurso (0959 – 2213) 
Transit - Inverness TMD - Millburn Jn (RM) @08490859; Record - Millburn Jn - Welsh's Bridge Jn - Rose St Curve - Rose 
St Jn Dn North - Dn Wick - Muir of Ord Plt 2 Dingwall Plt 1- Invergordon Dn Loop - Tain Plt 2 - Ardgay Dn Loop Lairg Dn 
Loop - Rogart Dn Loop - Brora Dn Loop - Helmsdale Plt 2 - Forsinard Plt 2 - Georgemas Jn Dn Loop (RM) - Thurso Plt 1 
(RM); Transit – Thurso Plt 1 – Georgemas Jn Dn Loop; Record – Georgemas Jn Dn Loop – Wick Plat 1 (RM) - Georgemas 
Jn Dn Loop; Transit – Georgemas Jn – Forsinard; Record – Forsinard Plat 1; Transit – Forsinard – Helmsdale Record – 
Helmsdale Plt 1– Brora Up Loop; Transit – Brora – Rogart; Record – Rogart Up Loop; Transit – Rogart – Lairg; Record – 
Lairg Up Loop; Transit – Lairg – Ardgay; Record – Ardgay Up Loop; Transit – Ardgay – Tain; Record – Tain Plt 1; Transit 
– Tain – Invergordon; Record – Invergordon Up Loop; Transit – Invergordon – Dingwall; Record – Dingwall Plt 2; Transit – 
Dingwall – Muir of Ord; Record – Muir of Ord Plt 1; Transit – Muir of Ord – Ness Viaduct; Record – Ness Viaduct – Up 
North – Rose St Jn; Transit – Rose St Jn – Millburn Jn (RM) – Inverness Millburn Yard  

Sunday (Day Shift) 
 
Weeks 43, 3, 15 & 27  
 

SC193, SC203, 
SC205 

1Q78 Inverness to Inverness via Kyle of Lochalsh (1312 – 2253) 
Transit - Inverness TMD - Millburn Jn (RM) - Welsh's Bridge Jn - Rose St Curve - Rose St Jn - Dn North - Dn Wick - Muir of 
Ord – Dingwall @1413; Record - Dingwall Jn - Dn Kyle - Garve Plt 2 - Achnasheen Plt 2 - Strathcarron Plt 2 @1552/1600 - 
Kyle of Lochalsh Plt 1 (RM) @1641/1651; Transit - Kyle of Lochalsh - Strathcarron Plt 1 @1733/1823; Record – 
Strathcarron Plt 1– Achnasheen Plt 1 @1856/1924 – Garve Plt 1 ; Transit - Garve @1956- Dingwall Jn - Muir of Ord 
@2109/2133 - Rose St Jn @2157- Welsh's Bridge Jn - Millburn Jn (RM) @2239/2249 - Inverness Millburn Yard @2254 

Sundays (Day Shift) 
 
Weeks 47, 7, 19 & 31 
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PLPR TIMINGS (Cont’d) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC193, SC195, 
SC119, SC110, 
SC109, SC107, 
SC113, SC171, 
SC173, SC177, 
SC011, SC015, 
SC093, SC097, 
SC001, SC009 
 

1Q79 (PLP(443) Inverness to Mossend via Fife (1538 – 0458) 
Transit Inverness Millburn Yard - Millburn Jn (RM) Transit Millburn Jn - Inverness Plt.4 (RM) 
Record Inverness Plt 4 - Millburn Jn - Up Main - Culloden  Transit Culloden - Moy 
Record Moy Up Loop (LH Running)Transit Moy - Tomatin 
Record Tomatin Up Loop (LH RunningTransit Tomatin - SlochdRecord Slochd Up Loop (RH Running) 
Transit Slochd - CarrbridgeRecord Carrbridge Plt 2 (LH Running) 
Transit Carrbridge - AviemoreRecord Aviemore Plt 2 (LH Running) 
Transit Aviemore – Kincraig Record Kincraig Up Loop (LH Running) 
Transit Kincraig – Kingussie Record Kingussie Plt 2 (LH Running) 
Kingussie – DalwhinnieRecord Dalwhinnie - Blair Atholl 
Blair Atholl – Pitlochry STP Rec Pitlochry Plt 1 (LH Running) 
Pitlochry – Dunkeld Record Dunkeld Plt 1 (LH Running) 
Dunkeld - Stanley Jn Record Stanley Jn - Up Main - Perth 
Record Perth Plt.4 Record Perth Plt.4 - Up Fast - Hilton Jn - Up Main - Dunblane Plt.1 - Up Main - Stirling Plt 3 - Up Main 
- Larbert North - Up Main - Larbert Plt.1 - Larbert Jn - Up Grahamston - Carmuirs East Jn - Grangemouth Jn - Up Main - 
Polmont Jn (not via Polmont UPL) Transit Polmont Jn - Up E&G - Winchburgh Jn 
Record Winchburgh Jn - Dalmeny Jn Transit Dalmeny Jn - Dalmeny DPL 
Record Dalmeny DPL Transit Dalmeny DPL - IInverkeithing Central Jn - Dn Cowdenbeath/Circle - Thornton West Jn - 
North Curve - Thornton North Jn - Methil Single - Earlseat Jn - Down Methil - Leven East Jn - Leven (RM) 
Transit Leven - Leven West Jn Record Leven West Jn - Up Methil - Earlseat Jn - Methil Single - Thornton North Jn - 
North Chord (Signal ET567) (RM) 
Transit Signal ET567 - Thornton North Jn Record Thornton North DPL 
Transit Thornton North DPL - Markinch (RM) Transit Markinch - Thornton North Jn 
Record Thornton North UPL Transit Thornton South Jn - Burntisland - Inverkeithing East 
Record Inverkeithing East UPL Transit Inverkeithing East - Inverkeithing Plt 1 (RM) 
Transit Inverkeithing Plt.1 - Down Fife - Burntisland - Down Fife - Kirkcaldy - Down Fife - Thornton South Jn 
Record Thornton South Jn - South Curve - Thornton West Jn - Up Cowdenbeath - Cowdenbeath - Up Cowdenbeath - 
Halbeath - Up Cowdenbeath - Dunfermline - Up Cowdenbeath - Inverkeithing Jn  
Transit Inverkeithing Jn – Dalmeny Dalmeny UPL Dalmeny UPL - Dalmeny Jn - Winchburgh Jn - Dn E&G - Polmont Jn  
Record Polmont Jn - Carmuirs East Jn - Dn Grahamston – Larbert Jn - Larbert - Stirling (RM) - Stirling - Larbert - Larbert Jn 
Record Larbert Jn - Up Perth - Carmuirs West Jn - Up Perth - Greenhill Lower Jn - Up Perth - Garnqueen North Jn - Up 
Perth - Gartsherrie South Jn - Up Coatbridge - Mossend North Exit Transit Mossend North Exit - Mossend Down Yard 
Transit Mossend North Exit - Up Main - Mossend North Jn Record Mossend North Jn - Up North Curve - Mossend East 
Jn - Holytown Jn Record Holytown Jn - Up Holytown - Law Jn - Law Jn UPL - Up Main - Lanark Jn Record Lanark Jn - 
Lanark Plt.1 (RM) Lanark Plt.1 - Lanark Jn - Down Main - Law South GFRecord Law South GF - Law Jn DPL - Law Jn - 
Law Jn (WWD) Record Law Jn - Down Holytown - Holytown Jn - Mossend East Jn - Mossend North Jn 
Record Mossend North Jn - Down Main - Whifflet South Jn 
Transit Whifflet South Jn - Down Whifflet Goods (RM) Down Whifflet Goods - Mossend Yard 

Dep: 1538 Monday  
Arr: 0458 Tuesday 
 
Weeks 43, 47, 51, 3, 7, 
11, 15, 19, 23, 27, 31 & 
35 
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PLPR TIMINGS (Cont’d) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC097, 
SC001, SC013, 
SC103, SC116, 
SC115, SC123, 
SC107, SC119, 
SC135, SC125, 
SC025, SC129, 
SC1150, SC105, 
SC109, SC101, 
SC099, SC106 

1Q80 (PLP444) Mossend to Mossend (1557 – 0531) 
Transit Mossend Down Yard - Mossend North - Whifflet South Jn - Down Whifflet Goods (RM) - Whifflet Loop - Whifflet 
South Jn - Mossend North Exit 
Record Mossend North Exit - Up Coatbridge - Mossend South Jn - Up Coatbridge - Braidhurst - Up Coatbridge - 
Lesmahagow Jn - Motherwell (Dalzell) UGL Transit Motherwell (Dalzell) UGL - Up Main - Law Jn - Lanark Jn - Carstairs 
Plt.1 (RM) Transit Carstairs Plt.1 - Lanark Jn - Law Jn STP Transit Law Jn - Down Holytown - Wishaw Central Jn 
Record Wishaw Central Jn - Connecting Line – Shieldmuir Transit Shieldmuir - Down Main - Motherwell Plt.2 - 
Lesmahagow Jn Record Lesmahagow Jn - Down Coatbridge - Mossend South Jn - Mossend North Jn - Mossend North Jn 
- Mossend DGL Transit Mossend DGL - Whifflet South Jn - Gartsherrie South Jn  
Record Gartsherrie South Jn - Gartcosh Jn Transit Gartcosh Jn - Down Stepps - Springburn - Sighthill East Jn    
Record Sighthill East Jn - Up Springburn - Cowlairs West Jn  STP Transit Cowlairs West Jn (SGN) - Cowlairs West Jn 
(MRL1) Record Cowlairs West Jn - Up West Curve - Cowlairs North Jn - Down Maryhill - Westerton  - Down Singer - 
Dalmuir Park Jn - Down Helensburgh - Dumbarton Central Plt.2 - Down Helensburgh - Craigendoran Jn - Helensburgh 
Central Plt.1 (RM) Transit Helensburgh Central Plt.1 - Craigendoran Jn 
Record Craigendoran Jn - Up Helensburgh - Dumbarton Central Plt.1 - Up Helensburgh - Dalmuir Park Jn - Up Singer - 
Westerton Jn Transit Westerton Jn - 5m 1433y Record 5m 1433y - Up Maryhill - Cowlairs North Jn - Cowlairs East Jn  
Transit Cowlairs East Jn - Cadder West End Record Cadder UPL Transit Cadder East End - Greenhill Upper Jn  
Record Greenhill Upper Jn - Up Branch - Greenhill Lower Jn - Carmuirs West Jn - Larbert DPL (RM) Transit Larbert DPL 
- Carmuirs West Jn - Greenhill Lower Jn   Record Greenhill Lower Jn - Down Branch - Greenhill Upper Jn  
Transit Greenhill Upper Jn - Dn E&G – Gartshore Record Gartshore DPL - Gartshore - Cowlairs West Jn Record 
Cowlairs West Jn - Down Springburn - Springburn - Up Stepps - Gartcosh Jn - Gartsherrie South Jn - Coatbridge Jn 
Record Coatbridge Jn - Dn Coatbridge Curve - Langloan Jn - Down Carmyle - Rutherglen East Jn 
Transit Rutherglen East Jn - Down Slow - Rutherglen Central Jn Record Rutherglen Central Jn - Down Argyle - 
Glasgow Central Low Level - Finnieston East Jn   Transit Finnieston East Jn - Down Airdrie - Hyndland East Jn  
Record Hyndland East Jn - Down Yoker - Hyndland West Jn - Dalmuir Plt.3 - Dalmuir Park Jn  
Transit Dalmuir Park Jn - Dn Helensburgh – Dumbarton Record Dumbarton Plt.3 Transit Dumbarton - Dalreoch Jn 
Record Dalreoch Jn - Down Balloch - Balloch (RM) - 16m 1509y - Up Balloch - Dalreoch Jn 
Transit Dalreoch Jn - Up Helensburgh - Dalmuir Park Jn Record Dalmuir Park Jn - Up Yoker - Hyndland West Jn - Up 
Yoker - Hyndland East Jn Transit Hyndland East Jn - Hyndland Loop 
Record Hyndland Stn U&D Goods Loop - Hyndland Loop - Finnieston West Jn - Up Argyle - Glasgow Central Low Level - 
Rutherglen Central Jn Transit Rutherglen Central Jn - Up Slow - Rutherglen East Jn 
Record Rutherglen East Jn - Up Carmyle - Langloan Jn - Up Coatbridge Curve - Coatbridge Jn 
Transit Coatbridge Jn - Dn Perth - Cumbernauld DRS (RM) - Cumbernauld DRS - Garnqueen North Jn Record 
Garnqueen North Jn - Down Stepps - Gartcosh Jn - Springburn - Sighthill East Jn Transit Sighthill East Jn - Sighthill West 
Jn STP Rec Sighthill West Jn - Cowlairs Chord - Cowlairs South Jn Transit Cowlairs South Jn - Glasgow Queen St. 
Plt.7 (RM) Transit Glasgow Queen St. Plt.7 - Cowlairs South Jn STP Transit Cowlairs South Jn - Cowlairs Chord - 
Sighthill East Jn Record Sighthill East Jn - Down Springburn - Bellgrove Jn 
Transit Bellgrove Jn - Down Airdrie - Glasgow Queen St. Low Level - Hyndland Loop (RM) - Up Airdrie - Glasgow Queen 
St. Low Level - Bellgrove Jn  
Record Bellgrove Jn - Up Springburn - Sighthill East Jn Transit Sighthill East Jn - Up Springburn - Cowlairs West Jn - 
Cowlairs North Jn - Down Maryhill - Maryhill Park Jn  Record Maryhill Park Jn - Anniesland Bay Plt (RM) Transit 
Anniesland Bay Plt - Maryhill Park Jn - Up Maryhill - Cowlairs North Jn  Record Cowlairs North Jn - Cowlairs West Jn - 
Springburn - Up Stepps - Gartcosh Jn - Up Stepps - Garnqueen North Jn  Transit Garnqueen North Jn - - Cumbernauld 
DRS (RM) - Garnqueen North Jn - Coatbridge Jn - Whifflet South Jn - Mossend North - Mossend Down Yard Depot – 
Mossend Down Yard  

Dep: 1557 Tuesday  
Arr: 0531 Wednesday 
 
Weeks 43, 47, 51, 3, 7, 
11, 15, 19, 23, 27, 31 & 
35 
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PLPR TIMINGS (Cont’d) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

SC093, SC109, 
SC117, SC023, 
SC055, 
SC051,SC057, 
SC031, SC001, 
SC011, SC007, 
SC003, NW4001 

1Q81 (PLP445) Mossend to Carlisle (1857 – 0452) 
Transit Mossend Down Yard - Mossend North - Whifflet South Jn - Coatbridge DGL 
Record Coatbridge DGL Transit Coatbridge DGL - Garnqueen North Jn 
Record Garnqueen North Jn - Down Goods Loop - Greenfoot 
OHL Lower Pantograph after joining SCM3 Down Main at 97m60ch - Stop Recording OLE Run 01 
Transit Greenfoot - Greenhill Lower Jn - Carmuirs West Jn 
Record Carmuirs West Jn - Up Branch - Carmuirs East Jn 
Transit Carmuirs East Jn - Up Grahamston - Grangemouth Jn 
STP Rec Grangemouth Jn - Down Goods - Fouldubs Jn - Up/Dn Oil Terminal Line - Grangemouth INEOS (RM) 
Transit Grangemouth INEOS - Fouldubs Jn 
STP Rec Fouldubs Jn - Up Goods - Grangemouth Jn 
Transit Grangemouth Jn - Dn Grahamston - Carmuirs East Jn 
STP Rec Carmuirs East Jn - Dn Branch - Carmuirs West Jn   
Transit Carmuirs West Jn - Greenhill Lower Jn - Garnqueen North Jn - Gartsherrie South Jn 
STP Rec Gartsherrie South Jn - Up Coatbridge Slow - Coatbridge Jn Op Stop - Raise Pantograph - Start Recording OLE 
Run 02 Coatbridge Up Slow is unwired. Do not attempt to raise pan before joining the Up Main at 94m45ch" 
STP Tra Coatbridge Jn - Up Coatbridge - Braidhurst 
Record Braidhurst UGL Transit Braidhurst - Motherwell 
Record Motherwell - Down Hamilton - 6m 464y Transit 6m 464y - 5m 311y 
Record 5m 311y - Down Hamilton Circle - Hamilton Central Plt.1 - Newton Plt.1 - Down Kirkhill - Cathcart North Jn - Down 
Inner - Muirhouse North Jn Record OLE only" Muirhouse North Jn - Down Branch - Bridge St. Jn - Glasgow Central 
Plt.3 (RM) OHL Lower Pantograph - Stop Recording OLE Run 02 
Record Glasgow Central Plt.3 - Line A - Line 3 - Bridge St Jn - Line 3 - Eglinton Street Jn - Up Branch - Muirhouse North Jn 
- Muirhouse South Jn - Up Barrhead - Barrhead Plt.1 - Lugton Up/Dn Main - Kilmarnock Plt.4 - 33m 1559y 
Record  Transit 33m 1559y - Up Main - Mauchline (RM) Transit Mauchline - Dn Main - 33m 1636y 
Record Kilmarnock Through Line  Transit Kilmarnock Through Line - Lochridge Jn 
STP Rec Lochridge Jn - Down Main - Stewarton Plt.2 – Lugton Transit Lugton - Barrhead Plt.2 
Record Barrhead Plt.2 - Down Main - Muirhouse South Jn - Muirhouse North Jn - Dn Branch - Eglinton Street Jn - Line 4 - 
Bridge St Jn - Line 4 - Glasgow Central Plt.4 (RM) OHL Raise Pantograph - Start Recording OLE Run 03 
Record OLE only" Glasgow Central Plt.4 - Bridge St. Jn - Up Branch - Muirhouse North Jn Record 
Muirhouse North Jn - Up Outer - Cathcart North Jn - Up Kirkhill - Newton Plt.3 - Newton Hamilton Line Jn - South 
Connecting Line - Newton East Jn Transit Newton East Jn - Up Main - Uddingston Jn 
Record Uddingston Jn - Up Holytown - Mossend West Jn - Mossend East Jn - Holytown Jn 
Record Holytown Jn - Up Shotts - Midcalder Jn (RM) Start Recording OLE Run 04 (Loops & Slows from Carstairs) 
Transit Midcalder Jn - Up Midcalder - Carstairs East Jn Record 
Carstairs East Jn - Carstairs South Jn Transit Carstairs South Jn - Abington North 
"STP Rec Abington Up Main Transit Abington North - Beattock Summit UPL 
Record Beattock Summit UPL Transit Beattock Summit UPL - Beattock UPL Record Beattock UPL 
Transit Beattock UPL - Lockerbie UPL Record Lockerbie UPL 
Transit Lockerbie UPL - Quintinshill UPL  STP Rec Quintinshill UPL 
OHL Lower Pantograph after rejoining Up Main at 9m70ch - Stop Recording OLE Run 04, End of OLE Recording 
Transit Quintinshill UPL - Carlisle North Jn - Carlisle A Siding 

Dep: 1857 Wednesday 
Arr: 0452 Thursday 
 
Weeks 39, 43. 47, 51, 3, 
7, 11, 15, 19, 23, 27, 31 
& 35 
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MENTOR TRAIN TIMINGS (STP) 

ROUTES 
AFFECTED 

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY – WEEK NOS. 

NW1001, NW4001, 
SC001, SC055, 
SC053 SC023, 
SC024, SC031, 
SC051, SC049, 
SC029, SC059, 
SC027, SC025, 
SC125, SC123, 
SC1150, SC115, 
SC103, SC105, 
SC093 

MEN524M Preston to Mossend (2000 – 0500) 
Transit - Preston Parcel Siding South - Preston South Jn (Signal PN102) (RM) - Op Stop - 1 minute - Raise Pantograph - 
Start recording OLE Run 01 
Record - Signal PN102 - Down & Up Goods Loop - Preston North Jn - Barton & Broughton – Oubeck - Oubeck Down Goods 
Loop - Oubeck - Carnforth South Jn - Carnforth South Jn - - Carnforth North - Carnforth North Jn – Oxenholme - Oxenholme 
Down Goods Loop 
Transit - Oxenholme - Grayrigg 
Record - Grayrigg Down Passenger Loop - Tebay Up & Down Goods Loop - Harrisons Down Goods Loop- Penrith South Jn 
- Down Slow - Penrith 
Transit - Penrith - Upperby Bridge Jn - Upperby Bridge Jn - Upperby Jn - Carlisle South Jn 
Record - Carlisle South Jn - 'B' Up & Down Goods - Carlisle North Jn - Carlisle North Jn - Gretna Jn - Beattock - Carstairs 
South Jn - Carstairs South Jn - Down Passenger Loop - Carstairs North Jn 
Transit - Carstairs North Jn - Motherwell - Newton - Cathcart East Jn 
Record - Cathcart East Jn - Down West Curve - Cathcart West Jn - Up Neilston - Neilston TBS (RM) - Stop recording OLE 
Run 01 - Start recording OLE Run 02 - Neilston - Down Neilston - Cathcart West Jn - Up West Curve - Cathcart East Jn 
Transit - Cathcart East Jn - Newton - Haughhead Jn - Allanton 
Record - Allanton Passenger Loop - Allanton - Larkhall platform 1 (RM) - Stop recording OLE Run 02 - Start recording OLE 
Run 03 - Larkhall platform 1 - Allanton (Main) - Haughhead Jn  
Transit - Haughhead Jn - Newton - Glasgow Central (RM) - Stop recording OLE Run 03 - Start recording OLE Run 04 - 
Glasgow Central - Muirhouse North Jn - Cathcart North Jn 
Record - Cathcart North Jn - Up Outer Cathcart Circle - Cathcart West Jn - Up Outer Cathcart Circle - Muirhouse Central Jn 
Transit - Muirhouse Central Jn - Terminus Curve - Terminus Jn - Shields Jn - Up Gourock - Shields West Jn Signal GS5870 
(RM) Stop recording OLE Run 04 - Start recording OLE Run 05 
Record - Shields West Jn - Up Through Terminus - Terminus Jn - Terminus Curve - Muirhouse Central Jn - Down Inner 
Cathcart Circle - Cathcart West Jn - Down Inner Cathcart Circle - Cathcart North Jn 
Transit - Cathcart North Jn - Glasgow Central (RM) - Stop recording OLE Run 05 - Start recording OLE Run 06 - Glasgow 
Central - Rutherglen West Jn 
Record - Rutherglen West Jn - Rutherglen West Curve - Rutherglen North Jn 
Transit - Rutherglen North Jn - Glasgow Central LL - Hyndland - Hyndland West Jn (RM) - Stop recording OLE Run 06 - 
Start recording OLE Run 07 
Record - Hyndland West Jn - West Curve - Hyndland North Jn 
Transit - Hyndland North Jn – Anniesland - Op Stop - 30 seconds - Lower Pantograph - Stop recording OLE Run 07 - 
Anniesland - Cowlairs - Springburn - Gartcosh - Mossend Down Sidings 

Dep: 2000 Tuesday 
Arr: 0500 Wednesday 
 
Weeks 4 & 34 

SC093, SC001, 
SC003, SC171, 
SC107, SC147, 
LN600, LN627, 
LN628, SC007, 
SC011, SC017 

MEN525M Mossend to Mossend (2000 – 0500) 
Transit - Mossend Down Sidings – Motherwell - Op Stop - 1 minute - Raise Pantograph - Start recording OLE Run 01 - 
Motherwell - Carluke - Carstairs 
Record - Carstairs - Up Passenger Loop - Up Through Siding - Carstairs Station Jn 
Transit - Carstairs Station Jn - Midcalder - Edinburgh - Prestonpans 
Record - Prestonpans Up Passenger Loop - Prestonpans – Drem - Drem Up Passenger Loop 
Transit - Drem - Dunbar - Grantshouse 
Record - Grantshouse Up Passenger Loop - Grantshouse - Berwick Upon Tweed - Berwick Upon Tweed Up Goods Loop 
Transit - Berwick Upon Tweed - Crag Mill 
Record - Crag Mill - Up Passenger Loop – Belford – Alnmouth - Up Passenger Loop - Wooden Gate 
Transit - Wooden Gate - Chevington 

Dep: 2000 Wednesday 
Arr: 0500 Thursday 
 
Weeks 4 & 34 
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Record - Up Chevington Loop - Chevington - Morpeth North Jn - Morpeth UPL - Morpeth - Heaton North Jn - Heaton UGL 
Transit - Chillingham Road - Newcastle (RM) - Lower Pantograph - Stop recording OLE Run 01 - Newcastle - Park Lane Jn - 
Pelaw Metro Jn - Op Stop - 1 minute - Raise Pantograph - Start recording OLE Run 02  
Record - Pelaw Metro Jn - Up Sunderland - Sunderland Plt.1 - Sunderland Plt.1 - Up South Hylton - South Hylton (RM) Stop 
Recording OLE Run 02 - Start Recording OLE Run 03 - South Hylton - Down South Hylton - Sunderland Plt.3 - Sunderland 
Plt.3 - Down Sunderland - Pelaw Metro Jn - Op Stop - 30 seconds - Lower Pantograph - Stop Recording OLE Run 03 
Transit - Pelaw Metro Jn - Park Jn - Newcastle (RM) - Raise Pantograph - Start recording OLE Run 04 - Newcastle - 
Chillingham Road 
Record - Chillingham Road - Down Goods Loop - Heaton North Jn - Morpeth - Down Slow - Morpeth North Jn - Down 
Chevington Loop - Chevington North - Wooden Gate - Wooden Gate – Alnmouth - Belford - Crag Mill 
Transit - Crag Mill - Berwick upon Tweed 
Record - Berwick upon Tweed Down Goods Loop 
Transit - Berwick upon Tweed - Grantshouse 
Record - Grantshouse DPL - Grantshouse - Dunbar East - Dunbar East - Dunbar UPL & DPL - Dunbar West 
Transit - Dunbar West - Drem 
Record - Drem Down Passenger Loop 
Transit - Drem – Edinburgh - Op Stop - 30 seconds - Lower Pantograph - Stop recording OLE Run 04 - Edinburgh - 
Midcalder - Holytown - Mossend Down Sidings 

SC093, SC001, 
NW4001, NW1001, 
NW1015, NW1009, 
NW1013, NW1007, 
NW1009, MD355, 
MD340, LN3340, 
LN3501, LN3201 

MEN526M Mossend to Derby RTC (2000 – 0500) 
Transit - Mossend Down Sidings – Motherwell - Op Stop - 1 Minute - Raise Pantograph - Start Recording OLE Run 01 - 
Motherwell - Carstairs North Jn 
Record - Carstairs North Jn - Carstairs Down Platform - Carstairs Station Jn  
Transit -  Carstairs Station Jn - Beattock - Gretna Jn - Kingmoor Jn 
Record - Kingmoor Jn Up Passenger Loop - Kingmoor - Carlisle North Jn - 'C' Up & Down Goods - Carlisle South Jn - 
Upperby Jn - Up Through Goods - Upperby Bridge Jn 
Transit - Upperby Bridge Jn - Plumpton 
Record - Plumpton UGL - Plumpton - Eden Valley - Eden Valley UGL - Eden Valley – Shap - Shap UGL 
Transit - Shap - Tebay 
Record - Tebay Up & Down Goods Loop - Grayrigg Up Goods Loop - Grayrigg – Oxenholme - Oxenholme UGL - Lancaster 
North Jn - UPL 2 - Lancaster South Jn – Oubeck - Oubeck UGL 
Transit - Oubeck - Oxheys 
Record - Oxheys UGL - Preston North Jn - Plt.7 - Preston South Jn - Wigan North Jn – UPL - Wigan North Western Plt.1 - 
Wigan South Jn 
Transit - Wigan South Jn - Up Slow - Springs Branch Jn - Up St Helens - Ince Moss Jn (Signal 97) (RM) - Stop Recording 
OLE Run 01 - Start Recording OLE Run 02 
Record - Ince Moss Jn - Ince Moss Chord - Bamfurlong Sidings Jn -Warrington North Jn - Up Goods - Warrington South Jn 
Transit - Warrington South Jn - Up Helsby - Acton Grange Jn - Winsford - Crewe (RM) Stop Recording OLE Run 02 – Crewe 
- Down Chester - Signal CRE562 (RM) Start Recording OLE Run 03 
Record - Crewe North Jn Signal 562 - Up Chester Independent - Salop Goods Jn - Up Fast Independent - Crewe Sorting 
Sidings North SB - Up Arrival (Signal NH27) (RM) Stop Recording OLE Run 03 
Transit - Crewe Sorting Sidings North - Down Fast Independent (Signal NH9) (RM) - Crewe Sorting Sidings - New Yard 
(Signal NH29) (Sidings 26-30) (RM)  
Record - Start Recording OLE Run 04 - New Yard - Crewe Sorting Sidings North - Down Goods - Gresty Lane 
Transit - Gresty Lane - Gresty Green No.1 Siding (RM) - Stop Recording OLE Run 04 - Start Recording OLE Run 05 - 
Gresty Green No.1 Siding - Gresty Lane 
Record - Gresty Lane - Up Goods - Crewe Sorting Sidings North SB 
Transit - Crewe Sorting Sidings North SB - Basford Hall Jn - Op Stop - 30 seconds - Lower Pantograph - Stop Recording 
OLE Run 05 - Basford Hall Jn - Stafford - Lichfield Chord Jn - Wichnor Jn - Burton on Trent - Derby (RM) - Derby RTC 

Dep: 2000 Thursday 
Arr: 0500 Friday 
 
Weeks 4 & 34 
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C21 GRINDER INFORMATION 2025 (TIMINGS TO BE ADVISED) 
 
Week 
No 

Shift 
No 

From To Delivery 
Unit(s) 

Transit out route Grind Location LOR Transit back route 

48 9281 
Wed 26 
Feb 25 

Thu 27 
Feb 25 

Glasgow 
Motherwell 

Carlisle Upperby Sdgs to Kilmarnock Jn (RM) 
via Carlisle, Gretna Jn, Annan, Dumfries, 

Kirkconnel 

Barassie Jn - Kilmarnock Jn 
and Mauchline & Newton on 

Ayr 
SC039 

Mauchline Jn to Carstairs Up Sdgs 
via Kirkconnel, Dumfries, Annan, 

Gretna Jn, Carlisle (RM), 
Lockerbie, Beattock, Abington 

48 9282 
Thu 27 
Feb 25 

Fri 28 
Feb 25 

Glasgow 
Motherwell 

Carstairs Up Sdgs to Eglinton St Jn via Lanark 
Jn, Law Jn, Holytown Jn, Uddingston Jn, 

Newton East Jn, Rutherglen East Jn, Eglinton 
St Jn, Glasgow Central (RM) 

Kilmarnock - Eglinton Street 
Jn -  - Kilmarnock 

SC031 

Eglinton St Jn to Carstairs Up 
Sdgs via Glasgow Central (RM), 
Eglinton St Jn, Rutherglen East 
Jn, Newton East Jn, Uddingston 
Jn, Holytown Jn, Law Jn, Lanark 

Jn 

49 9283 
Fri 28 

Feb 25 
Sat 01 
Mar 25 

Glasgow 

Carstairs Up Sdgs to Knightswood Jn via 
Lanark Jn, Law Jn, Shieldmuir, Motherwell, 
Uddingston Jn, Newton East Jn, Rutherglen 

Central Jn, Finnieston West Jn, Hyndland East 
Jn, Knightswood North Jn, Westerton, Dalmuir 

Park Jn (RM) 

Knightswood (COM) - High 
Street Jn & Return 

SC123 

Knightswood to Carstairs Up Sdgs 
via Westerton, Dalmuir Park Jn 
(RM), Westerton, Knightswood 

North Jn, Hyndland East Jn, 
Finnieston Jns, Rutherglen Central 

Jn, Newton East Jn, Uddingston 
Jn, Motherwell, Law Jn, Lanark Jn 

49 9285 
Sun 02 
Mar 25 

Mon 03 
Mar 25 

Motherwell 
Carstairs Up Sdgs to Abington South via 

Carstairs (shunt), Abington, Beattock South 
(RM) 

Abington South - 
Ravenstruther 

SC001 
Ravenstruther to Carstairs Up 

Sdgs via Law Jn, Shieldmuir (RM), 
Law Jn, Lanark Jn 

49 9286 
Mon 03 
Mar 25 

Tue 04 
Mar 25 

Motherwell 
Carstairs to Beattock South (RM) via Carstairs 

(shunt), Abington, Beattock Summit 
Beattock - Abington South SC001 

Abington South to Carlisle 
Upperby Sdgs via Carstairs (RM), 

Abington, Beattock South, 
Lockerbie, Gretna Jn, Carlisle, 

Upperby Bridge Jn (RM) 

49 9287 
Tue 04 
Mar 25 

Wed 05 
Mar 25 

Motherwell 
Carlisle 

Carlisle Upperby Sdgs to Boundary via 
Upperby Bridge Jn (RM), Carlisle, Gretna Jn 

Rgl Boundary - Lockerbie SC001 

Lockerbie to Carlisle Upperby 
Sdgs via Beattock South (RM), 
Lockerbie, Gretna Jn, Carlisle, 

Upperby Bridge Jn (RM) 

49 9288 
Wed 05 
Mar 25 

Thu 06 
Mar 25 

Motherwell 
Carlisle Upperby Sdgs to Lockerbie via 

Upperby Bridge Jn (RM), Carlisle, Gretna Jn 
Lockerbie - Beattock SC001 

Beattock to Carstairs Up Sdgs via 
Abington, Carstairs (shunt) 

49 9289 
Thu 06 
Mar 25 

Fri 07 
Mar 25 

Glasgow 

Carstairs Up Sdgs to Hyndland East Jn via 
Lanark Jn, Law Jn, Motherwell, Uddingston Jn, 

Newton East Jn, Rutherglen Central Jn, 
Finnieston West Jn 

Hyndland East Jn - Dalmuir 
Park Jn,via Yoker 

 then Dalreoch Jn to Balloch & 
return,  

then Dalmuir Park Jn - 
Hyndland East Jn via Yoker 

SC125 
SC135 

Hyndland East Jn to Carstairs Up 
Sdgs via Finnieston Jns, 

Rutherglen Central Jn, Newton 
East Jn, Uddingston Jn, 

Motherwell, Law Jn, Lanark Jn 
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50 9290 
Fri 07 

Mar 25 
Sat 08 
Mar 25 

Motherwell 
Carstairs Up Sdgs to Newton West Jn via 

Lanark Jn, Law Jn, Motherwell, Uddingston Jn, 
Newton East Jn, Rutherglen East Jn (RM) 

Newton, Hamilton Jn. - Law Jn. - 
Carstairs 

SC001 
Carstairs (shunt) to Carstairs Up 

Sdgs 

50 9292 
Sun 09 
Mar 25 

Mon 10 
Mar 25 

Motherwell 
Carstairs Up Sdgs to Ravenstruther via Lanark 

Jn, Law Jn, Shieldmuir (RM), Law Jn 
Ravenstruther - Abington South SC001 

Abington South to Carstairs Up Sdgs 
via Beattock Summit, Beattock South 

(RM), Beattock Summit, Abington 

50 9293 
Mon 10 
Mar 25 

Tue 11 
Mar 25 

Glasgow 

Carstairs Up Sdgs to Hunterston Jn (RM) via 
Lanark Jn, Law Jn, Holytown Jn, Uddingston 

Jn, Newton East Jn, Rutherglen East Jn, 
Larkfield Jn, Shields Jn, Paisley Gilmour St, 
Glengarnock, Kilwinning, Ardrossan South 

Beach 

Hunterston Jn - Holm Jn - 
Kilwinning Jn. 

SC073 

Kilwinning Jn to Carstairs Up Sdgs 
via Glengarnock, Paisley Gilmour St, 
Shields Jn, Larkfield Jn, Rutherglen 

East Jn, Newton East Jn, Uddingston 
Jn, Holytown Jn, Law Jn, Lanark Jn 

50 9294 
Tue 11 
Mar 25 

Wed 12 
Mar 25 

Motherwell 
Glasgow 

Carstairs Up Sdgs to Newton East Jn via 
Lanark Jn, Law Jn, Holytown Jn, Uddingston 

Jn 

Newton, Hamilton Jn. - Bridge 
Street Jn. -  

Newton, Hamilton Jn. 
SC001 

Newton East Jn to Carstairs Up Sdgs 
via Uddingston Jn, Holytown Jn, Law 

Jn, Lanark Jn 

50 9295 
Wed 12 
Mar 25 

Thu 13 
Mar 25 

Motherwell 
Glasgow 

Carstairs Up Sdgs to Carstairs (shunt) 
Carstairs. - Law Jn. - Newton, 

Hamilton Jn. 
SC001 

Newton West Jn to Carstairs Up 
Sdgs via Newton East Jn, Rutherglen 

East Jn (RM), Newton East Jn, 
Uddingston Jn, Holytown Jn, Law Jn, 

Lanark Jn 

50 9296 
Thu 13 
Mar 25 

Fri 14 
Mar 25 

Motherwell Carstairs Up Sdgs to Abington South Abington South  - Beattock South SC001 
Beattock South (RM) to Carstairs Up 
Sdgs via Beattock Summit, Abington 

51 9297 
Fri 14 

Mar 25 
Sat 15 
Mar 25 

Motherwell 
Carstairs Up Sdgs to Beattock South via 

Abington, Beattock Summit 
Beattock South - Lockerbie North SC001 

Lockerbie to Carlisle Upperby Sdgs 
via Gretna Jn, Carlisle, Upperby 

Bridge Jn (RM) 

51 9300 
Mon 17 
Mar 25 

Tue 18 
Mar 25 

Motherwell 
Carlisle 

Carlisle Upperby Sdgs to Lockerbie via 
Upperby Bridge Jn (RM), Carlisle, Gretna Jn, 

Lockerbie, Beattock south (RM) 
Lockerbie North - Rgl Boundary SC001 

Boundary to Carlisle Upperby Sdgs 
via Grenta Jn, Carlisle, Upperby 

Bridge Jn (RM0 

2 9323 
Wed 09 
Apr 25 

Thu 10 
Apr 25 

Edinburgh 
Newcastle 

Ferryhill Up Sdgs to Reston via Tursdale Jn, 
Durham, KEBS Jn, Newcaslte, Morpeth, 

Alnmouth, Berwick 

Regional Boundary Nr Reston - 
Oxwellmains 

SC147 

Oxwellmains to Slateford Depot via 
Drem, Monktonhall Jn, Millerhill Yard, 
Niddrie South Jn, Craiglockhart Jn, 

Slateford Jn (RM) 

2 9324 
Thu 10 
Apr 25 

Fri 11 
Apr 25 

Edinburgh 
Slateford Depot to Mound Tunnels via 
Slateford Jn (RM), Haymarket East Jn, 

Edinburgh Waverley (RM) 

Mound Tunnels - Haymarket -  
Haymarket West Jn. - Linlithgow 

SC107 

Linlithgow (RM) to Slateford Depot 
via Winchburgh Jn, Newbridge Jn, 

Haymarket West Jn, Craiglockhart Jn 
(RM), Slateford Jn (RM) 
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3 9325 
Fri 11 
Apr 25 

Sat 12 
Apr 25 

Edinburgh 
Glasgow 

Slateford Depot to Winchburgh Jn via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn, 

Newbridge Jn 

Winchburgh Jn. - Greenhill 
Upper Jn. 

SC107 

Greenhill Upper Jn (RM) to 
Slateford Depot via Polmont Jn, 
Winchburgh Jn, Newbridge Jn, 

Haymarket West Jn, Craiglockhart 
Jn (RM), Slateford Jn (RM) 

3 9327 
Sun 13 
Apr 25 

Mon 14 
Apr 25 

Glasgow 
Slateford Depot to Falkirk High via Slateford Jn 

(RM), Craiglockhart Jn (RM), Haymarket West Jn, 
Newbridge Jn, Winchburgh Jn, Polmont Jn 

Falkirk High - Cowlairs SC107 

Cowlairs South Jn (RM) to 
Slateford Depot via Cadder, 

Greenhill Upper Jn, Winchburgh 
Jn, Newbridge Jn, Haymarket 

West Jn, Craiglockhart Jn (RM), 
Slateford Jn (RM) 

3 9328 
Mon 14 
Apr 25 

Tue 15 
Apr 25 

Glasgow 

Slateford Depot to Cowlairs South Jn (RM) via 
Slateford Jn (RM), Craiglockhart Jn (RM), 

Haymarket West Jn, Newbridge Jn, Winchburgh Jn, 
Polmont Jn, Greenhill Upper Jn, Cadder 

Cowlairs - Falkirk High SC107 

Falkirk High to Slateford Depot via 
Winchburgh Jn, Newbridge Jn, 

Haymarket West Jn, Craiglockhart 
Jn (RM), Slateford Jn (RM) 

3 9329 
Tue 15 
Apr 25 

Wed 16 
Apr 25 

Glasgow 
Edinburgh 

Slateford Depot to Greenhill Upper Jn (RM) via 
Slateford Jn (RM), Craiglockhart Jn (RM), 

Haymarket West Jn, Newbridge Jn, Winchburgh Jn, 
Polmont Jn 

Greenhill Upper Jn. - 
Winchburgh Jn. 

SC107 

Winchburgh Jn to Slateford Depot 
via Newbridge Jn, Haymarket 

West Jn, Craiglockhart Jn (RM), 
Slateford Jn (RM) 

3 9330 
Wed 16 
Apr 25 

Thu 17 
Apr 25 

Edinburgh 
Slateford Depot to Linlithgow (RM) via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn, 

Newbridge Jn, Winchburgh Jn,  

Linlithgow - Haymarket West Jn. 
-  

Haymarket - Mound Tunnels 
SC107 

Mound Tunnels to Slateford Depot 
via Edinburgh Waverley (RM), 

Haymarket East Jn, Slateford Jn 
(RM) 

3 9331 
Thu 17 
Apr 25 

Fri 18 
Apr 25 

Edinburgh 
Slateford Depot to Prestonpans via Slateford Jn 

(RM), Craiglockhart Jn, Niddrie South Jn, Millerhill, 
Monktonhall Jn 

Prestonpans - Innerwick GSP SC147 

Innerwick (RM) to slateford Depot 
via Drem, Monktonhall Jn, 
Millerhill, Niddrie South Jn, 

Craiglockhart Jn, Slateford Jn 
(RM) 

4 9332 
Fri 18 
Apr 25 

Sat 19 
Apr 25 

Edinburgh 
Slateford Depot to Edinburgh Waverley via 

Slateford Jn (RM), Haymarket East Jn 
Prestonpans - Edinburgh 
Waverley - Prestonpans 

SC147 

Edinburgh Waverley to Carlisle 
Upperby Sdgs via Haymarket East 

Jn, Slateford Jn, Midcalder Jn, 
Carstairs South Jn, Abington, 
Beattock Summit, Lockerbie, 
Gretna Jn, Carlisle, Upperby 

Bridge Jn (RM) 

4 9335 
Mon 21 
Apr 25 

Tue 22 
Apr 25 

Edinburgh 

Carlisle Upperby Sdgs to Innerwick (RM) via 
Upperby Bridge Jn (RM), Carlisle, Gretna Jn, 

Lockerbie, Beattock Summit, Abington, Carstairs 
South Jn, Midcalder Jn, Slateford Jn, Craiglockhart 

Jn, Niddrie South Jn, Millerhill, Monktonhall Jn, 
Prestonpans, Drem 

Innerwick - Prestonpans SC147 

Prestonpans to Slateford Depot 
via Monktonhall Jn, Millerhill, 

Niddrie South Jn, Craiglockhart Jn, 
Slateford Jn (RM) 
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4 9336 
Tue 22 
Apr 25 

Wed 23 
Apr 25 

Edinburgh 
Newcastle 

Slateford Depot to Oxwellmains via Slateford Jn 
(RM), Craiglockhart Jn, Niddire South Jn, Millerhill, 

Monktonhall Jn, Drem 

Oxwellmains - Rgl Boundary nr 
Reston 

SC147 

Reston to Ferryhill Up Sdgs via 
Berwick, Alnmouth, Morpeth, 

Newcastle, KEBS Jn, Durham, 
Tursdale Jn 

13 9401 
Thu 26 
Jun 25 

Fri 27 
Jun 25 

Motherwell  
Edinburgh 

Carstairs Up Sdgs to Carstairs South Jn via 
Abington, Beattock Summit, Beattock South (RM) 

Carstairs South Jn. - Carstairs 
East Jn. - Haymarket East Jn. 

SC003 

Haymarket East Jn to Carstairs Up 
Sdgs via Edinburgh Waverley (RM), 

Haymarket East Jn, Slateford Jn, 
Midcalder Jn, Carstairs East Jn 

14 9402 
Fri 27 
Jun 25 

Sat 28 
Jun 25 

Edinburgh 
Motherwell 

Carstairs Up Sdgs to Haymarket East Jn via 
Carstairs East Jn, Midcalder Jn, Slateford Jn, 
Haymarket East Jn, Edinburgh Waverley (RM) 

Haymarket East Jn. - Carstairs 
East Jn. - Carstairs South Jn. 

SC003 

Carstairs South Jn to Carlisle Upperby 
Sdgs via Abington, Beattock South, 

Lockerbie, Gretna Jn, Carlisle, 
Upperby Bridge Jn (RM) 

18 9435 
Wed 30 
Jul 25 

Thu 31 
Jul 25 

Motherwell 
Carlisle 

Carnforth BE Sdgs to Boundary via Carnforth 
U&DG (RM), Oxenholme, Penrith, Carlisle, Gretna 

Jn 
Rgl Bounary - Lockerbie South SC001 

Lockerbie to Carstairs Up Sdgs via 
Beattock Summit, Abington 

18 9436 
Thu 31 
Jul 25 

Fri 01 
Aug 25 

Motherwell 
Glasgow 

Carstairs Up Sdgs to Newton Hamilton Jn (RM) via 
Lanark Jn, Law Jn, Holytown Jn, Uddingston Jn, 

Newton East Jn 

 
Newton Hamilton Jn - (site of) 

former Ross Jn COM - 
Motherwell -  

Mossend South Jn COM - 
Whifflet North Jn  -  

(south of) Greenfualds 

SC023 
SC093 

Greenfaulds to Slateford Depot via 
Greenhill Lower Jn, Carmuirs West Jn, 
Larbert, Stirling (RM), Carmuirs East 

Jn, Polmont Jn, Winchburgh Jn, 
Newbridge Jn, Haymarket West Jn, 
Craiglockhart Jn (RM), Slateford Jn 

(RM) 

19 9437 
Fri 01 

Aug 25 
Sat 02 
Aug 25 

Edinburgh 
Slateford Depot to Edinburgh Waverley via 

Slateford Jn (RM), Haymarket East Jn 
Edinburgh Waverley - Dalmeny -  

Edinburgh Waverley. 
SC147 
SC171 

Edinburgh Waverley to Slateford 
Depot via Haymarket East Jn, 

Slateford Jn (RM) 

19 9439 
Sun 03 
Aug 25 

Mon 04 
Aug 25 

Edinburgh 
Slateford Depot to Dalmeny via Slateford Jn (RM), 

Craiglockhart Jn (RM), Haymarket East Jn 
Dalmeny - Thornton North Jn. SC171 

Thornton North Jn to Slateford Depot 
via Markinch (RM), Kirkcaldy, 

Inverkeithing, Dalmeny, Haymarket 
East Jn, Craiglockhart Jn (RM), 

Slateford Jn (RM) 

19 9440 
Mon 04 
Aug 25 

Tue 05 
Aug 25 

Glasgow 
Edinburgh 

Slateford Depot to Stirling Middle Jn via Slateford 
Jn (RM), Craiglockahrt Jn (RM), Haymarket East 
Jn, Newbridge Jn, Winchburgh Jn, Polmont Jn, 

Carmuirs East Jn, Larbert, Stirling 

Stirling Middle Jn - 
Causewayhead Jn -  
Alloa & Kincardine 

SC183 
SC121 

Stirling Middle Jn to Slateford Depot 
via Larbert, Carmuirs East Jn, Polmont 

Jn, Winchburgh Jn, Newbridge Jn, 
Haymarket East Jn, Craiglockhart Jn 

(RM), Slateford Jn (RM) 

19 9441 
Tue 05 
Aug 25 

Wed 06 
Aug 25 

Edinburgh 

Slateford Depot to Thornton North Jn via Slateford 
Jn (RM), Craiglockhart Jn (RM), Haymarket East 

Jn, Dalmeny Jn, Inverkeithing, Kirkcaldy, Markinch 
(RM) 

Thornton North Jn - Dalmeny Jn. SC171 
Dalmeny Jn to Slateford Depot via 

Haymarket East Jn, Craiglockhart Jn 
(RM), Slateford Jn (RM) 
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19 9442 
Wed 06 
Aug 25 

Thu 07 
Aug 25 

Glasgow 
Slateford Depot to Rutherglen East Jn via Slateford Jn, 

Midcalder Jn, Holytown Jn, Uddingston Jn, Newton 
East Jn 

Arkleston Jn -  Shields Jn - 
Terminus Jn, (via Polmadie, 

Ruthergle East Jn & Langloan Jn 
Reverse) Rutherglen East Jn - 
Eglinton Street Jn & return (via 

Langloan Jn, reverse, Rutherglen 
East Jn, Polmadie) to 

 Larkfield Jn - Shields Jn & return` 

SC059 
SC029 
SC001 

Larkfield Jn to Carstairs Up Sdgs 
via Rutherglen East Jn, Newton 

East Jn, Uddingston Jn, 
Motherwell, Law Jn, Lanark Jn 

19 9443 
Thu 07 
Aug 25 

Fri 08 
Aug 25 

Motherwell 
Carstairs Up Sdgs to Motherwell via Lanark Jn, Law 

Jn, Motherwell, Braidhurst (RM) 

Motherwell -  
(site of) former Ross Jn COM -  
Hamilton Central Jn - Newton. 

SC023 
SC093 
SC119 

Newton Jn to Carstairs Up Sdgs 
via Rutherglen East Jn (RM), 

Newton East Jn, Uddingston Jn, 
Motherwell, Law Jn, Lanark Jn 

20 9444 
Fri 08 

Aug 25 
Sat 09 
Aug 25 

Glasgow 

Carstairs Up Sdgs to Knightswood Jn via Lanark Jn, 
Law Jn, Shieldmuir, Motherwell, Uddingston Jn, 

Newton East Jn, Rutherglen Central Jn, Finnieston 
West Jn, Hyndland East Jn, Knightswood North Jn, 

Westerton Jn (RM) 

Knightswood North Jn COM -  
(site of) former Knightswood South 

Jn COM -  
Airdrie - Drumgelloch. 

SC123 

Drumgelloch to Carstairs Up Sdgs 
via Bathgate, Newbridge Jn, 

Haymarket East Jn, Craiglockhart 
Jn (RM), Slateford Jn, Midcalder 

Jn, Carstairs East Jn 

20 9446 
Sun 10 
Aug 25 

Mon 11 
Aug 25 

Glasgow 
Carstairs Up Sdgs to Rutherglen Central Jn via Lanark 
Jn, Law Jn, Holytown Jn, Uddingston Jn, Newton East 

Jn 

Rutherglen Central Jn - 
Strathclyde Jn - Finnieston East Jn 

(reverse at Hyndland) 
Finnieston West Jn - Strathclyde 

Jn -  
Rutherglen Central Jn. 

SC025 

Rutherglen Central Jn to Carstairs 
Up Sdgs via Newton East Jn, 
Uddingston Jn, Holytown Jn, 
Wishaw, Law Jn, Lanark Jn 

20 9447 
Mon 11 
Aug 25 

Tue 12 
Aug 25 

Glasgow 
Carstairs up Sdgs to Greenfaulds via Lanark Jn, Law 

Jn, Holytown Jn, Mossend North Jn, Whifflet South Jn, 
Garnqueen North Jn 

(south of) Greenfualds  -  
(south of) Bridge of Allan. 

SC093 
SC119 

Bridge of Allan to Carstairs Up 
Sdgs via Dunblane (RM), Stirling, 
Larbert Jn, Greenhill Lower Jn, 
Garnqueen North Jn, Whifflet 
South Jn, Mossend North Jn, 

Holytown Jn, Wishaw, Law Jn, 
Lanark Jn 

20 9448 
Tue 12 
Aug 25 

Wed 13 
Aug 25 

Glasgow 
Motherwell 

Carstairs Up Sdgs to Bridge of Allan via Lanark Jn, 
Law Jn, Holytown Jn, Mossend North Jn, Whifflet 

South Jn, Garnqueen North Jn, Greenhill Lower Jn, 
Larbert Jn, Stirling, Dunblane (RM) 

(south of) Bridge of Allan - Whifflet 
North Jn -  

Mossend South Jn COM - 
Motherwell -  

SC023 
SC093 
SC119 

Motherwell to Carstairs Up Sdgs 
via Shieldmuir, Law Jn, Lanark Jn 

20 9449 
Wed 13 
Aug 25 

Thu 14 
Aug 25 

Glasgow 
Edinburgh 

Carstairs Up Sdgs to Caldercruix via Lanark Jn, Law 
Jn, Holytown Jn, Mossend North Jn, Whifflet South Jn, 

Sunnyside Jn, Shetteston (RM), Airdrie 

 Caldercruix - Bathgate - 
Newbridge Jn 

SC123 
SC111 

Newbridge Jn to Slateford Depot 
via Haymarket West Jn, 

Craiglockhart Jn (RM), Slateford 
Jn (RM) 

20 9450 
Thu 14 
Aug 25 

Fri 15 
Aug 25 

Edinburgh 
Glasgow 

Slateford Depot to Newbridge Jn via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn 

 Newbridge Jn - Bathgate - 
Caldercruix West 

SC111 
SC123 

Caldercruix (RM) to Slateford 
Depot via Bathgate, Newbridge Jn, 
Haymarket West Jn, Craiglockhart 

Jn (RM), Slateford Jn (RM) 
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21 9451 
Fri 15 

Aug 25 
Sat 16 
Aug 25 

Glasgow 
Slateford Depot to Airdire via Slateford Jn (RM), 

Craiglockhart Jn (RM), Haymarket West Jn, 
Newbridge Jn, Bathgate  

Airdrie -  
(site of) former Knightswood 

South Jn COM -  
Knightswood North Jn COM. 

SC123 

Knightswood North Jn to Carstairs 
Up Sdgs via Westerton Jn (RM), 

Knightswood North Jn, Finnieston 
Jns, Rutherglen Central Jn, 

Newton East Jn, Uddingston Jn, 
Motherwell, Law Jn, Lanark Jn 

21 9453 
Sun 17 
Aug 25 

Mon 18 
Aug 25 

Glasgow 

Carstiars Up Sdgs to Helensburgh Central (RM) via 
Lanark Jn, Law Jn, Motherwell, Uddingston, Newton 
East Jn, Rutherglen Central Jn, Finnieston West Jn, 
Knightswood North Jn, Westerton Jn, Dalmuir Park, 

Dalreoch Jn 

Helensburgh Central - 
Craigendoran Jn -  

(site of) former Dumbarton East 
Jn COM -  

(site of) former Dunglass Jn 
COM -  

Knightswood North Jn. 

SC123 

Knightswood North Jn to Carstairs 
Up Sdgs via  Finnieston Jns, 

Rutherglen Central Jn, Newton 
East Jn, Uddingston Jn, 

Motherwell, Law Jn, Lanark Jn 

21 9454 
Mon 18 
Aug 25 

Tue 19 
Aug 25 

Motherwell Carstairs Up Sdgs to Law Jn via Lanrk Jn 

Law Jn - Holytown Jn 
Mossend East - Mossend S - 

Braidhurst - 
Mossend S - Mossend W -

(Newton to reverse) - Mossend 
West - Mossend S - Braidhurst 

(reverse) 
Mossend S - Mossend E 

Mossend E - Mossend N - 
Mossend E - 

Holytown Jn - Law Jn, Lanark Jn 
- Lanark 

SC011 
Lanark to Carstairs Up Sdgs via 

Lanark Jn, Law Jn, Wishaw (RM), 
Law Jn, Lanark Jn 

21 9455 
Tue 19 
Aug 25 

Wed 20 
Aug 25 

Motherwell 
Carstairs Up Sdgs to Beattock Summit via 

Abington, Beattock Summit, Beattock South (RM) 
Beattock Summit - Abington SC001 

Abington to Carlisle Upperby Sdgs 
via Carstairs (RM), Abington, 
Beattock Summit, Lockerbie, 

Gretna Jn, Carlisle, Upperby Jn 
(RM) 

21 9456 
Wed 20 
Aug 25 

Thu 21 
Aug 25 

Motherwell 
Carlisle Upperby Sdgs to Lockerbie via Upperby Jn 

(RM), Carlisle, Gretna Jn 
Lockerbie South - Beattock 

South 
SC001 

Beattock South (RM) to Carlisle 
Upperby Sdgs via Lockerbie, 

Gretna Jn, Carlisle, Upperby Jn 
(RM) 

21 9457 
Thu 21 
Aug 25 

Fri 22 
Aug 25 

Motherwell 
Carlisle Upperby Sdgs to Beattock South via 

Upperby Jn (RM), Carlisle, Gretna Jn, Lockerbie 
Beattock South - Beattock 

Summit 
SC001 

Beattock Summit to Carstairs Up 
Sdgs via Abington 

22 9458 
Fri 22 

Aug 25 
Sat 23 
Aug 25 

Motherwell 
Carstiars Up Sdgs to Abington via Abington, 

Beattock Summit, Beattock South (RM), Beattock 
Summit 

Abington - Carstairs North  SC001 
Carstairs North to Carstairs Up 

Sdgs via Lanark Jn, Law Jn, 
wishaw (RM), Law Jn, Lanark Jn 
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22 9460 
Sun 24 
Aug 25 

Mon 25 
Aug 25 

Glasgow 

Carstairs Up Sdgs to Knightswood North Jn via 
Lanark Jn, Law Jn, Wishaw, Holytown Jn, 

Uddingston, Newton East Jn, Rutherglen Central 
Jn, Finnieston West Jn,  

 
Knightswood North Jn COM -  

(site of) former Dunglass Jn COM 
-  

(site of) former Dumbarton East 
Jn COM -  

Craigendoran Jn.  

SC123 

Craigendoran Jn to Carstairs Up 
Sdgs via Helensburgh Central 

(RM), Dalreoch Jn, Dalmuir Park, 
Westerton Jn, Knightswood North 
Jn, Hyndland East Jn, Finnieston 
West Jn, Rutherglen Central Jn, 
Newton East Jn, Uddingston Jn, 
Holytown Jn, Wishaw, Law Jn, 

Lanark Jn 

22 9461 
Mon 25 
Aug 25 

Tue 26 
Aug 25 

Motherwell 
Glasgow 

Carstairs Up Sdgs to Shieldmuir via Lanark Jn, Law 
Jn 

Shieldmuir - Eglinton St. Jn. SC001 

Eglinton St Jn to Carstairs Up 
Sdgs via Glasgow Central (RM), 
Eglinton St Jn, Rutherglen East 
Jn, Newton East Jn, Uddingston 
Jn, Holytown Jn, Law Jn, Lanark 

Jn 

22 9462 
Tue 26 
Aug 25 

Wed 27 
Aug 25 

Motherwell Carstairs Up Sdgs to Carstairs (shunt) Carstairs - Shieldmuir  
SC001 Shieldmuir (RM) to Carstairs Up 

Sdgs via Law Jn, Lanark Jn 

22 9463 
Wed 27 
Aug 25 

Thu 28 
Aug 25 

Motherwell 
Carstairs Up Sdgs to Shieldmuir (RM) via Lanark 

Jn, Law Jn 
Shieldmuir - Carstairs SC001 

Carstairs (shunt) to Carstairs Up 
Sdgs 

22 9464 
Thu 28 
Aug 25 

Fri 29 
Aug 25 

Glasgow 
Motherwell 

Carstairs Up Sdgs to Eglinton St Jn via Lanark Jn, 
Law Jn, Holytown Jn, Uddingston Jn, Newton East 
Jn, Rutherglen East Jn, Eglinton St Jn, Glasgow 

Central (RM) 

Eglinton St. Jn. - Shieldmuir SC001 
Shieldmuir to Carstairs Up Sdgs 

via Law Jn, Lanark Jn 

23 9465 
Fri 29 

Aug 25 
Sat 30 
Aug 25 

Glasgow 
Carstairs Up Sdgs to Glasgow Central (RM) via 
Lanark Jn, Law Jn, Motherwell, Uddingston Jn, 

Newton East Jn, Rutherglen East Jn, Eglinton St Jn 

Glasgow Central - Paisley 
Gilmour St. - Dalry -  

Barassie - Ayr 
SC059 

Ayr (RM) to Carstairs Up Sdgs via 
Newton Jn, Barassie Jn, 

Kilwinning, Glengarnock, Paisley 
Gilmour Street, Shields Jn, 

Larkfield Jn, Rutherglen East Jn, 
Newton East Jn, Uddingston Jn, 
Motherwell, Law Jn, Lanark Jn 

23 9467 
Sun 31 
Aug 25 

Mon 01 
Sep 25 

Glasgow 

Carstairs Up Sdgs to Ayr (RM) via Lanark Jn, Law 
Jn, Motherwell, Uddingston Jn, Newton East Jn, 

Rutherglen East Jn, Larkfield Jn, Shields Jn, 
Paisley Gilmour Street, Glengarnock, Kilwinning, 

Barassie Jn, Newton Jn  

Ayr - Barassie - Kilwinning - 
Glengarnock 

SC059 

Glengarnock to Carstairs Up Sdgs 
via Paisley Gilmour Street, Shields 
Jn, Larkfield Jn, Rutherglen East 
Jn, Newton East Jn, Uddingston 

Jn, Motherwell, Law Jn, Lanark Jn 
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23 9468 
Mon 01 
Sep 25 

Tue 02 
Sep 25 

Glasgow 

Carstairs Up Sdgs to Kilwinning via Lanark Jn, 
Law Jn, Motherwell, Uddingston Jn, Newton 
East Jn, Rutherglen East Jn, Larkfield Jn, 

Shields Jn, Paisley Gilmour Street, 
Glengarnock,  

Kilwinning Jn - Holm Jn - Largs. SC073 

Largs (RM) to Carstairs Up Sdgs 
via Hunterston Jn, Ardrossan 

South Beach, Dubbs Jn, 
Kilwinning Jn, Glengarnock, 

Paisley Gilmour Street, Shields Jn, 
Larkfield Jn, Rutherglen East Jn, 
Newton East Jn, Uddingston Jn, 
Motherwell, Law Jn, Lanark Jn  

23 9469 
Tue 02 
Sep 25 

Wed 03 
Sep 25 

Glasgow 

Carstairs Up Sdgs to Dalry via Lanark Jn, Law 
Jn, Motherwell, Uddingston Jn, Newton East 
Jn, Rutherglen East Jn, Larkfield Jn, Shields 

Jn, Paisley Gilmour Street, Glengarnock, 
Kilwinning (RM) 

Dalry - Paisley Gilmour St. - 
Glasgow Central  

SC059 

Glasgow Central (RM) to Carstairs 
Up Sdgs via Bridge St Jn, Eglinton 
St Jn, Rutherglen East Jn, Newton 
East Jn, Uddingston Jn, Holytown 

Jn, Law Jn, Lanark Jn 

23 9470 
Wed 03 
Sep 25 

Thu 04 
Sep 25 

Motherwell Carstairs Up Sdgs to Carstairs (shunt) Carstairs - Abington SC001 
Abington to Carstairs Up Sdgs via 
Beattock Summit, Beattock South 
(RM), Beattock Summit, Abington 

23 9471 
Thu 04 
Sep 25 

Fri 05 
Sep 25 

Motherwell Carstairs Up Sdgs to Abington Abington North - Beattock Summit SC001 
Beattock Summit to Carstairs Up 
Sdgs via Beattock South (RM), 

Beattock Summit, Abington 

24 9472 
Fri 05 

Sep 25 
Sat 06 
Sep 25 

Motherwell 
Carstairs Up Sdgs to Beattock Summit via 

Abington,  
Beattock Summit North - Beattock 

South  
SC001 

Beattock South to Carlisle 
Upperby Sdgs via Lockerbie, 

Gretna Jn, Carlisle, Upperby Jn 
(RM) 

24 9474 
Sun 07 
Sep 25 

Mon 08 
Sep 25 

Motherwell 
Carlisle Upperby Sdgs to Beattock South (RM) 

via Upperby Jn (RM), Carlisle, Gretna Jn, 
Lockerbie 

Beattock South - Lockerbie North SC001 
Lockerbie to Carlisle Upperby 
Sdgs via  Gretna Jn, Carlisle, 

Upperby Jn (RM) 

24 9475 
Mon 08 
Sep 25 

Tue 09 
Sep 25 

Motherwell 
Carlisle 

Carlisle Upperby Sdgs to Lockerbie via 
Upperby Jn (RM), Carlisle, Gretna Jn, 

Lockerbie, Beattock South (RM)  
Lockerbie North - Rgl Boundary SC001 

Boundary to Guide Bridge Sdgs 
via Carlisle, Penrith, Oxenholme, 
Carnforth North Jn, Lancaster, 

Preston, Wigan NW, Golborne Jn, 
Parkside Jn, Eccles, Ordsall Lane 
Jn, Deal St Jns, Manc Vic, Philips 

Park West Jn, Ashburys 

28 9505 
Wed 08 
Oct 25 

Thu 09 
Oct 25 

Edinburgh 
Newcastle 

Ferryhill Up Sdgs to Reston via Tursdale Jn, 
Durham, KEBS Jn, Newcaslte, Morpeth, 

Alnmouth, Berwick 
Regional Boundary - Dunbar SC147 

Dunbar to Slateford Depot via 
Prestonpans, Monktonhall Jn, 

Millerhill, Niddrie South Jn, 
Craiglockhart Jn, Slateford Jn 

(RM) 



Network Rail Engineering Access Statement 2025 Version : 4.2 
Scotland Final Principal and Final Subsidiary Rules Date: 7th February 2025 
 Section 5 – Possession Strategy Page  39 of  39 

 

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2025 

C21 GRINDER INFORMATION 2025 (TIMINGS TO BE ADVISED) Cont’d 
 
Week 
No 

Shift 
No 

From To Delivery 
Unit(s) 

Transit out route Grind Location LOR Transit back route 

28 9506 
Thu 09 
Oct 25 

Fri 10 
Oct 25 

Edinburgh 
Slateford Depot to Oxwellmains via Slateford Jn 

(RM), Craiglockhart Jn, Niddire South Jn, Millerhill, 
Monktonhall Jn, Drem 

Oxwellmains - Edinburgh 
Waverley 

SC147 
Waverley to Slateford Depot via 
Haymarket East Jn, Slateford Jn 

(RM) 

29 9507 
Fri 10 
Oct 25 

Sat 11 
Oct 25 

Edinburgh 
Slateford Depot to Edinburgh Waverley via 

Slateford Jn (RM), Haymarket East Jn 
Edinburgh Waverley - 
Oxwellmains HABD 

SC147 

Oxwellmains to Slateford Depot 
via Drem, Monktonhall Jn, Millerhill 

Yard, Niddrie South Jn, 
Craiglockhart Jn, Slateford Jn 

(RM) 

29 9509 
Sun 12 
Oct 25 

Mon 13 
Oct 25 

Edinburgh 
Glasgow 

Slateford Depot to Winchburgh Jn via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn, 

Newbridge Jn 

Winchburgh Jn. - Cowlairs South 
Jn 

SC107 

Cowlairs South Jn (RM)  to 
Slateford Depot via Cadder, 

Greenhill Jn, Polmont Jn, 
Winchburgh Jn, Newbridge Jn, 

Haymarket West Jn, Craiglockhart 
Jn (RM), Slateford Jn (RM) 

29 9510 
Mon 13 
Oct 25 

Tue 14 
Oct 25 

Glasgow 
Edinburgh 

Slateford Depot to Cowlairs South Jn (RM) via 
Slateford Jn (RM), Craiglockhart Jn (RM), 

Haymarket West Jn, Newbridge Jn, Winchburgh Jn, 
Polmont Jn, Greenhill Upper Jn, Cadder 

Cowlairs South Jn - Winchburgh 
Jn. 

SC107 

Winchburgh Jn to Slateford Depot 
via Newbridge Jn, Haymarket 

West Jn, Craiglockhart Jn (RM), 
Slateford Jn (RM) 

29 9511 
Tue 14 
Oct 25 

Wed 15 
Oct 25 

Edinburgh 
Slateford Depot to Linlithgow (RM) via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn, 

Newbridge Jn, Winchburgh Jn,  

Linlithgow - Haymarket West Jn. -  
Haymarket - Mound Tunnels - 

Haymarket - 
Haymarket West Jn. - Linlithgow 

SC107 

Linlithgow (RM) to Slateford Depot 
via Winchburgh Jn, Newbridge Jn, 
Haymarket West Jn, Craiglockhart 

Jn (RM), Slateford Jn (RM) 

29 9512 
Wed 15 
Oct 25 

Thu 16 
Oct 25 

Glasgow 

Slateford Depot to Garnqueen Jn via Slateford Jn 
(RM), Craiglockhart Jn (RM), Haymarket West Jn, 

Newbridge Jn, Winchburgh Jn, Polmont Jn, 
Carmuirs East Jn, Greenhill Lower Jn, 

Cumbernauld 

Garnqueen Jn - Stepps - Cowlairs 
West Jn - Sighthill - Cowlairs 

South Jn - Springburn - Stepps - 
Gartsherrie Jn - Gartcosh Jn - 

Garnqueen Jn 

SC103 
SC106 
SC105 

Garnqueen North Jn to Slateford 
Depot via Cumbernauld, Greenhill 

Lower Jn, Carmuirs East Jn, 
Polmont Jn, Winchburgh Jn, 

Newbridge Jn, Haymarket West 
Jn, Craiglockhart Jn (RM), 

Slateford Jn (RM) 

29 9513 
Thu 16 
Oct 25 

Fri 17 
Oct 25 

Edinburgh 
Newcastle 

Slateford Depot to Innerwick via Slateford Jn (RM), 
Craiglockhart Jn, Niddrie South Jn, Millerhill, 

Monktonhall Jn, Prestonpans 

Innerwick GSP - Regional 
Boundary Nr Reston 

SC147 

Reston to Slateford Depot via 
Berwick (RM), Innerwick, Drem, 
Prestonpans, Monktonhall Jn, 

Millerhill Yard, Niddrie South Jn, 
Craiglockhart Jn, Slateford Jn 

(RM) 

30 9519 
Wed 22 
Oct 25 

Thu 23 
Oct 25 

Newcastle 
Edinburgh 

Ferryhill Up Sdgs to Chathill via Tursdale Jn, 
Durham, KEBS Jn, Newcastle, Morpeth, Alnmouth 

Chathill - Regional Boundary Nr 
Reston 

LN600 

Reston to Ferryhill Up Sdgs via 
Innerwick (RM), Berwick, 

Alnmouth, Morpeth, Newcastle, 
KEBS Jn, Durham, Tursdale Jn 
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