Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4123568 |SC001 Larkhall Haughhead Jn All Lines Possession 16/12/24 16/12/24 SERVICES DIVERTED VIAHOLYTOWN JN W2024/11068481
SC023 0050 Mon  |0415 Mon (5 hrs) Structures Examination
SC024 LARKHALL PLATF 1TO BEKEPT CLEAR 86m500yds and 89m1300yds
SC055 Law Jn Logans Road LC All Lines Possession 16/12/24 16/12/24 \W2024/11149434
SC093 0050 Mon 10415 Mon (5 hrs NOT TO BE MO ARDS TO BE PLACED ON Other E&P Work
Motherwell Kirkhill AllLines Possession  |16/12/24 16/12/24 PANTOGH @ LOWERED W2024/11104752
Permanent Way Inspection
0050 Mon  |0415 Mon (5 hrs) PO O BE GIVEN UP FOR THE Om880yds and)é7m%00yds
Mossend Northdn |AllLines Possession  |16/12/24 | 16/12/24 PA OF LIGHT DIESELS AND ECSTO/FROM  \2024/11104790
0050 Mon 0415 Mon (5 hrs) T WELL TMD Permanent Way Inspection
3mOyds and 0m40yds
\W2024/11155774
D&P Maintenance
5m270yds and 4m620yds
'W2024/11159788
Major Projects
89m1090yds and 90m680yds
'W2024/10823480
S&T Work
89m1120yds and 91m730yds
'W2024/11159741
Major Projects
86m500yds and 90m14yds
p 'W2024/11068354
Structures Examination
IOmOyds and 0m600yds
P2024/4132930 |SC007 Midcalder Jn Holytown Jn AllLines 24 17/12/24 W2_024/1]_.184255
9;) 0Tue |0425Tue Major Projects
IOmOyds and OmOyds
P2024/4132966 |SC007 Midcalder Jn Holytown Jn AllLines 18/12/24 18/12/24 W2_024/1:I_.184257
0010 Wed 0425 Wed Major Projects
IOmOyds and OmOyds
P2024/4132967 |SC007 Midcalder Jn Holytown Jn AllLines CKED To |19/12/24 19/12/24 W2024/11184258
AJC Electric 0010 Thu  |0425 Thu Major Projects
y. Trains IOmOyds and OmOyds
P2024/4132961 |SCO007 Midcalder Jn Holytown Jn BLOCKED To |20/12/24 20/12/24 W2024/11184287
A/C Electric 0010 Fri 0425 Fri Major Projects
Trains 0mOyds and OmOyds
P2024/4132962 |SCO007 Shotts Hartwood Line Blockage |18/12/24 18/12/24 W2F)24/l]_.184259
0005Wed  |0425 Wed Major Projects
8m800yds and 8m300yds
P2024/4132998 |SCO007 Shotts Hartwood AllLines Line Blockage |19/12/24 19/12/24 W2_024/1]_.184213
0005Thu (0425 Thu Major Projects
8m800yds and 8m300yds
P2024/4139204 | SC089 Annbank GF Killoch Coliiery AllLines Possession 16/12/24 16/12/24 W2024/11209698
0800 Mon (1500 Mon Development Works

43m1200yds and 2m21100yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 38 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144345 | SC089 Annbank GF Killoch Coliiery AllLines Possession 17/12/24 17/12/24 W2024/11229063
0001 Tue 0700 Tue \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4139196 |SC089 Annbank GF Killoch Coliiery AllLines Possession 17/12/24 17/12/24 W2024/11209701
0800 Tue 1500 Tue Development Works
43m1200yds and 2m1100yds
P2024/4144330 |SC089 Annbank GF Killoch Coliiery All Lines Possession 18/12/24 18/12/24 \W2024/11229078
0001 Wed |0700 Wed \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4139217 |SC089 Annbank GF Killoch Colliery AllLines Possession 18/12/24 18/12/24 W2024/11209705
0800 Wed 1500 Wed = Development Works
43m1200yds and 2m21100yds
P2024/4144347 | SC089 Annbank GF Killoch Coliiery AllLines Possession 19/12/24 19/12/24 W2024/11229265
0001 Thu 0700 Thu \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4139218 |SC089 Annbank GF Killoch Colliery AllLines Possession 19/12/24 19/12/24 W2024/11209733
0800 Thu 1500 Development Works
43m1200yds and 2m1100yds
P2024/4144332 | SC089 Annbank GF Killoch Coliiery AllLines Possession 20/12/24 20/12/2 W2024/11229293
0001 Fri Fri \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4144753 |SC093 Garnqueen North  |Cumbernauld AllLines Possession 2124 W2024/11230007
Jn 0 Wed Track Maintenance
97m220yds and 100m550yds
P2024/4144823 |SC093 Cumbernauld Greenhill Lower Jn AllLines Possession 18/12/24 \W2024/11227934
SC119 0455 Wed (7 hrs) Track Maintenance
0m210yds and 106m1364yds
Greenhill Upper Greenhill Lower Jn All Lines Possef§ion/ 18/12/24 \W2024/11227861
Jn 0455 Wed (7 hrs) Track Maintenance
105m1257yds and
106m1364yds
P2024/4144551 | SC093 Cumbernauld Greenhill Lower Jn AllLines (o] ion 19/12/24 19/12/24 \W2024/11228058
SC119 0035 Thu 0450 Thu (7 hrs) Track Maintenance
V4 0m210yds and 106m1364yds
Greenhill Upper Greenhill Lower Jn AllLine Possession 19/12/24 19/12/24 'W2024/11227920
Jn 0035Thu (0450 Thu (7 hrs) Track Maintenance
105m1257yds and
106m1364yds
P2024/4143819 |SC099 Coatbridge Jn Langloan Jn I Possession 15/12/24 16/12/24 \W2024/11227007
SC101 2345 Sun 0500 Mon Track Maintenance
y 7m66yds and 6m748yds
Whifflet North Jn Kirkwood Lines Possession 15/12/24 16/12/24 'W2024/11227008
2345 Sun 0500 Mon Track Maintenance
I0Om40yds and 6m500yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144743 | SC107 Winchburgh Jn Boness All Lines Line Blockage |18/12/24 18/12/24 W2024/11227366
+Detonators 0055 Wed 0425 Wed S&T Maintenance
33m1450yds and 27m400yds
'W2024/11231908
S&T Work
29m1600yds and 27m400yds
P2024/4145839 |SC107 Winchburgh Jn Boness All Lines Line Blockage |20/12/24 20/12/24 W2024/11227222
+Detonators  |0055 Fri 0425 Fri S&T Maintenance
33m1450yds and 27m400yds
P2024/4144540 |SC107 Polmont Greenhill Upper Jn AllLines Line Blockage |19/12/24 19/12/24 W2024/11136704
+ Disconnect  |0110 Thu 0415 Thu S&T Work
=7 25m1000yds and
17m1510yds
P2024/4138009 |SC119 Blackford LC Auchterarder AllLines Possession 16/12/24 16/12/24 W2024/11195184
0100 Mon {0510 Mon (3 hr Unload CWR
133m612yds and
137m990yds
P2024/4121559 |SC147 Portobello Jn Notice Board AllLines Possession 14/12/24 15/1 W2024/11092498
SC151 (Scotland) (SC151) 2350 Sat 0750 Resignalling Work
SC161 0mOyds and 0m880yds
SC163 Portobello Jn Notice Board Portobello Up Sidings 14/12/24 2/24 'W2024/11092535
(Scotland) (sC151) Sidings Possession 2350 Sat ‘@ Resignalling Work
6m295yds and 2m1010yds
Monktonhall Jn Craigentinny Jn Up Possession 15/12024 W/l \W2024/11157692
0108 50 Sun Major Projects
Down p IOmOyds and Om1500yds
East Depot Line \W2024/11157758
- ] Major Projects
Niddrie South Jn  |Portobello Jn Single 24 15/12/24 3m1612yds and 3m660yds
(Scotiand) O0Sun 0750 Sun W2024/11157237
. _ Major Projects
Portobello Jn Niddrie West Jn Single 15/12/24 15/12/24 6m295yds and 2m1010yds
(Scotland) 0100Sun 0750 Sun W2024/11154376
_ _ _ _ _ Track Maintenance
Craigentinny Craigentinny T&RSD  |All Lines 15/12/24 15/12/24 4mOyds and 2m1200yds
T&RSD 0100 Sun  |0630 Sun \W2024/11157667
Major Projects
3m792yds and 3m1612yds
P2024/4125382 |SC147 Craigentinny Craigentinny T&RSD  |A ) BLOCKED To |15/12/24 15/12/24 W2024/11157800
T&RSD Electric Trains {0130 Sun 0630 Sun In Connection With Isolation
/Arrangements
IOmOyds and OmOyds
P2024/4145031 |SC171 Haymarket East ~ [Haymarket JNY, |UgNorth Possession 19/12/24 19/12/24 W2024/11227288
Jn 0115 Thu 0420 Thu Track Maintenance
Down North 1m1300yds and 2m700yds
P2024/4140669 |SC171 Inverkeithing Dalgety Bay AllLines Line Blockage |17/12/24 17/12/24 W2024/11138739
+Disconnect  |0030 Tue 0440 Tue S&T Work
13m340yds and 14m971yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4140670 |SC171 Burntisland Markinch All Lines Line Blockage |17/12/24 17/12/24 W2024/11159567
0040 Tue 0440 Tue URFDO Inspections
20mOyds and 30mOyds
P2024/4142179 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 18/12/24 18/12/24 W2024/11207338
0045Wed  |0535 Wed (4 hrs) Structures Work
56m840yds and 58m1358yds
P2024/4142180 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 19/12/24 19/12/24 W2024/11207339
0045Thu (0535 Thu (4 hrs) Structures Work
56m931yds and 58m1358yds
P2024/4142171 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 20/12/24 20/12/24 W2024/11207340
0045 Fri 0535 Fri (4 hrs) = Structures Work
56m840yds and 58m1358yds
P2024/4143690 |SC203 Inverness Clunes TEP Single Line Blockage |15/12/24 16/12/24 W2024/11221132
+Token 2350Sun 0430 Mon Earthwork
1m1000yds and 7m800yds
P2024/4144681 |SC203 Inverness Clunes TEP Single Line Blockage |17/12/24 18/12/24 W2024/11223459
+Token 2355 Tue  |0430 Earthwork
1m1000yds and 7m800yds
P2024/4144531 |SC203 Inverness Clunes TEP Single Line Blockage |19/12/24 19/12/2 W2024/11223554
+Token 0005 Thu Thu Earthwork
1m1000yds and 7m800yds
P2024/4145786 |SC203 Inverness Clunes TEP Single Line Blockage 2124 W2024/11223430
+Token 0 Fri Earthwork
1m1000yds and 7m800yds
P2024/4138038 |SC203 Helmsdale Forsinard Single Line Blockagg 3 18/12/24 W2024/11186506
+Token ue  |0720 Wed (9 hrs) Earthwork
101m1512yds and
125m940yds
P2024/4142145 |SC205 Achnasheen Strathcarron Single 14/12/24 15/12/24 W2024/11209504
2000 Sat 0650 Sun Structures Work
31m1000yds and 38m440yds
P2024/4142242 | SC205 Achnasheen Strathcarron Single 19/12/24 20/12/24 W2024/11209651
2000 Thu (0650 Fri Structures Work

31m1000yds and 38m440yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4013062 |SC001 Glasgow Central  |Glasgow Central Tops of Platforms | Possession 24/12/24 26/12/24 NOs. 1 and 2 CARRIAGE SIDING TO BE KEPT W2024/11158062
SC031 1to7 2300 Tue (0350 Thu CLEAR TUESDAY 24TH DECEMBER 2230 TO D&P Maintenance
SC059 Line A 0350 THURSDAY DECEMBER IOmOyds and OmOyds
. 'W2024/10567992
Line 1/Up Slow NOs. 3,4 AND 5 AGE SIDING TO BE KEPT S&T Work
THURSDAQ 26 DECEMBER 202410602484
Down and Up Permanent Way Inspection
Fast 0mOyds and OmOyds
Connecting Lines 'W2024/11150274
Top of Platforms 8 | Possession | 24/12/24 | 26/12124 gﬁg})’ggz‘m ombyds
to 15
L6 B.C.D.F. G, 2300 Tue  |0500 Thu W2024/10809827
and H Track Maintenance
Line 3,4,5,6,7, IOmOyds and OmOyds
and 8 'W2024/10568302
Down Muirhouse Permanent Way Inspection
) IOmOyds and OmOyds
Up Muirhouse
Down and Up Ayr
Up/Down Smithy
Lye
Glasgow Central  |Glasgow Central No.1 &No.2 Sidings 24/1£724 2/24
Sidings Possession 2301 0350 Thu
No.3,4,and 5 Sidings 24/ 26/12/24
Carriage Siding Possessio] 300 ue 0500 Thu
Depot Line

é@

&

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924281 |SC003 Craiglockhart Jn Haymarket WestJn  |All Lines Possession 24/12/24 26/12/24 NO TRAINS TO BE STABLED IN WAVERLEY \W2024/10814324
SC107 2335 Tue 0500 Thu PLATFORMS 7, 8,9, 10, 11 AND SOUTH SIDINGS Resignalling Work
SC147 TO BE KEPT CLEAR THROUGHOUT. 3m792yds and 4mOyds
SC151 Gorgie Jn Haymarket Central Single Possession 24/12/24 26/12124 \W2024/10824639
SC155 Jn 2335 Tue 0500 Thu HAYMARKET STATION PLATFORM 0 TO BE KEPT Permanent Way Inspection
SC161 CLEAR (2300 TU 00 THU, AND 2300 THU to 1m900yds and 2m920yds
ggigg Monktonhall Jn Haymarket WestJn  [Down/Down Possession | 24/12/24 26/12/24 0400). \W2024/10761770
South C15 Drainage On
SC169 Up South/Up 2335Tue 0500 Thu WAVERL FOSMS 1 AND 2 TO BE KEPT 0m500yds gnd 45hr/n 1631yds
SC171 CLEAR (2 E to 0500 THU, AND 2300 THU to W2024/11094829
Down/Down North 0400 Structures Work
Up North/Up O THE FOLLOWING PLATFORMS Som1300ycs and
Haymarket VAILABRE FROM WAVERLEY WEST-END ONLY 2024711167597
Platform O FRl(_) 0500 THU to 2300 THU, AS SHOWN S&C Tamping
All Lines Waverle -
Statior y t FORMS1,2,12,13,14,15,16, 16MIDROAD,  (or1360¥0is and 44m1320yds
East Depot Line Possession 24/12/24 27/12/24 * 17,18 19 AND 20. Resignalling Work
No.1 Reception 2335Tue 0400 Fri WAVERLEY PLATFORMS 3, 4, 5 AND 6 CAN BE 6m440yds and 1m800yds
Line/Departure USED FOR STABLING ELECTRICS TRACTION W2024/10814259
No.4 Departure (PAN DOWN OR DIESEL TRACTION). UNITS WILL Resignaling Work
No.2 Recenii BE LOCKED IN FOR THE DURATION OF THE 4mOyds and 3m660yds
0.2 Reception POSSESSION; AND PLATFORMS WILL BE W2024/11152739
Line/Departure ISOLATED. C73 S&C - Abandonment
No.3 Departure 4m100yds and 1m800yds
Niddrie South Jn  |Portobello Jn Single Possession WAVERLEY PLATFORMS 12, 13 & 14 CAN BE W2024/ 1116845.8
(Scotiand) USED FOR STABLING ELECTRICS TRACTION In Connection With
(PAN DOWN OR DIESEL TRACTION). UNITS WILL Engineering Work
. THU. W2024/10887103
(Scotland) 0400 Fri - )
y 4 Resignalling Work
Notice Board AllLines Posse 41224 27112124 ALL ABOVE DETAILS HAVE TO BE CONFIRMED %Bg%fgﬁfg?ggnmzoyds
(SC151) 2335Tue 0400 Fri GBRF: NO IMPACT DUE TO CHRISTMAS C11 Rerail Resleeper
Slateford Jn HaymarketEastdn  |AllLines Possession | 24/12/24 26112124 SHUTDOWN. ?;g%‘"gsés ;r:adem 179vdls
e o Mo MEozdiLissszz
Possession 12335 Tue 0400 Fri EDINBURGH WAVERLEY. INVERNESS SERVICE 3,?197'33‘;32%,1(10‘{”10%
ON 27TH DECEMBER TO START AT EDINBURGH \W2024/10761694
WAVERLEY. C15 Drainage Only
GENERAL REMARKS (CONTINUED) o 2 2yds
POSSESSION TAKEN AROUND Resianaling Work
Cragentinny Sidings 24112124 | 271224 6J51 AT SIGNAL EH541 ON THE DOWN GORGIE A e%Q da % 1 0 ’
SD Possession 2335 Tue 0400 Fri LOOP (SC165) V\r};oé 431€’11n197r7noo7y S
(Partial) 6T46 AT SIGNAL EH536 ON THE UP GORGIE ,
Portobello Jn Notice Board Portobello Up Sidings 24[1224 | 27112124 LOOP (SC165) S&C Tamping
(Scotland) (SC151) Sidings Possession 2335 Tue (0400 Fri 2me8yds and 2m920yds
POINTS OPERATOR REQUIRED FOR W2024/11197575
MonktonhallJn |Waverley (EastEnd)  |North Line/Up Possession  |26/12/24 | 26/12/24 HAYMARKET WEST JN (IMDM EDINBURGH TO (?r%(l:z-[)a(l)r;gsmgnd om750yds
ECML PROVIDE,
0500 Thu 2300 Thu ) 024/ 1168511
In Connection With
Engineering Work
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924281 Waverley (West Platform 8 Possession 26/12/24 26/12/24 4mOyds and 3m660yds
Continued End) Platform 9 0500 Thu  [2300 Thu
Down
ECML/South
line/Platform 7 &
11
South Loop &
Platform No. 10
Monktonhall Jn Haymarket WestJn  |Haymarket Possession 26/12/24 27112124
Platform 0 2300 Thu  |0400 Fri
Down/Down North
All Lines Waverley ~
Station
Up North/Up
Down/Down
South
Up South/Up
P2024/4144356 |SC009 Lanark Lanark Jn Single Line Blockage |22/12/24 22/1 PLATFORM 2 TO BE KEPT CLEAR W2024/11129191
latf 0020 Sun Permanent Way Inspection
Platform 2 2m896yds and Om220yds
P2024/4143778 |SCO051 Pollokshields West |Pollokshields East Down Inner and Possession 2412/ W2024/11226534
Up Outer 2230f U Structures Work
2m440yds and Om375yds
\W2024/11240272
Other E&P Work
2m440yds and Om375yds
'W2024/10584419
Permanent Way Inspection
y 4m1562yds and 0Om375yds
P2024/4125295 |SC053 Neilston Muirend AllLines age |23/12/24 23/12/24 W2024/10584245
+Detongfors 0001 Mon {0600 Mon Permanent Way Inspection
108m1290yds and
101m456yds
P2024/4132576 |SC059 Ayr BelmontLC (CCTV) |Down Line Blockage |22/12/24 22/12/24 W2024/11150191
+Detonators (0050 Sun 0815 Sun Track Maintenance
Up 40m1200yds and
Ayr Belmont LC (CCTV) Pla Sidings 22/12/24 22112124 40m1500yds
0 Possession  |0050Sun (0815 Sun
P2024/4020360 |SC107 Waverley (East Waverley (Ea Plgiiorm 6 BLOCKED To |24/12/24 27112124 \WAVERLEY PLATFORMS 3, 4,5 AND 6 CAN BE W2024/10857076
End) Electric Trains 2330 Tue 10400 Fri USED FOR STABLING ELECTRICS TRACTION In Connection With Isolation
Platform 4 (PAN DOWN OR DIESEL TRACTION). UNITS WILL /Arrangements
Platform 5 BE LOCKED IN FOR THE DURATION OF THE IOmOyds and OmOyds
POSSESSION; AND PLATFORMS WILL BE
Platform 3 ISOLATED.
South Siding
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week 39 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4020323 |SC107

Waverley (West
End)

Mound Tunnels

Platform 12
Platform 13
Platform 14

BLOCKED To
Electric Trains

24/12/24
2330 Tue

26/12/24
0500 Thu

PLATFORMS 12, 13 AND 14 CAN BE USED FOR
STABLING ELECTRICS TRACTION (PAN DOWN
OR DIESEL
TRACTION). UNITS WILL BE LOCKED IN FROM
2335 TUE TO 0500 THU.

\W2024/10857164

In Connection With Isolation
/Arrangements

IOmOyds and OmOyds

P2024/4022892 |SC107
SC111

SC113

Haymarket West
Jn

Linlithgow

AllLines

Possession

25/12/24
0105 Wed

26/12/24
0420 Thu

RISTMAS SHUTDOWN.

Newbridge Jn

Newbridge Jn

Down Bathgate
Up Bathgate

Possession

25/12/24
0105 Wed

26/12/24
0420 Thu

Winchburgh Jn

Dalmeny Jn

All Lines

Possession

P2024/4009622 |SC107

Croy

Lenzie

All Lines

Possessj

25/12/24
0105 Wed

26/12/24
0420 Thu

'W2024/10850509

Earthwork

42m1000yds and 38m220yds
'W2024/10795130

Structures Examination
37m750yds and 30m100yds
'W2024/11218913

\Vegetation Clearance
37m750yds and 30m100yds
'W2024/11218916

In Connection With Isolation
/Arrangements

34m1188yds and 36mOyds
'W2024/10795133

In Connection With
Engineering Work
34m1188yds and 36mO0yds
'W2024/11149185

\Vegetation Clearance
42m1000yds and 39m531yds
'W2024/10850514

In Connection With
Engineering Work
35m462yds and 34m1600yds

124
0 Tue

26/12/24
0700 Thu

NO SERVICES IMPACTED DUE TO CHRISTMAS
SHUTDOWN.

W2024/10817988
Track Maintenance
10m1570yds and 6m920yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122087 |SC107 Bishopbriggs Queen Street High Down Possession 23/12/24 23/12/24 PLATFORMS 4 AND 5 QUEEN STREET TO BE W2024/10813593
SC115 Level 0055 Mon  |0500 Mon KEPT CLEAR Permanent Way Inspection
SC116 Up 2m600yds and 1mOyds
Eastfield W2024/10813597
Passenger Loop Permanent Way Inspection
No.1 Down 8m555yds and 8m80yds
Siding/Eastfield 'W2024/10813601
Headshunt Permanent Way Inspection
No.2 Down Siding 0m64yds and 0m462yds
'W2024/10568147
IC\I:EI/ Fuel Road S&T Maintenance
: 1m1500yds and OmOyds
ﬁETZ’ Fuel Road o~ W2024/11158543
. OLE Patrolling
Down Through
Sidings u 2mOyds and OmOyds
Cowlairs
Passenger Loop
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
Cowlairs EastJn  |Cowlairs North Jn Single Possession
Cowlairs West Jn  |Ashfield AllLines Possession 23/12/24
0500 Mon
73
P2024/4145468 |SC111 Newbridge Jn Drumgelloch AllLines P SS 5/12/24 25/12/24 W2024/11161268
SC123 0105Wed 0455 Wed Track Maintenance
34m775yds and 11m1365yds
'W2024/10823711
Permanent Way Inspection
/ 34m775yds and 11m1365yds
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 39 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4131794 |SC115
SC123
SC125
SC133
SC141

Craigendoran Jn

Helensburgh Upper

AllLines Possession

25/12/24
0110 Wed

25/12/24
1900 Wed (12 hrs)

Hyndland East Jn

Dalmuir Park Jn

Yoker West End
Reception/Depart
ure

Platform 5

AllLines

Yoker West End
Headshunt

Yoker East End
Washer Reception
Line

Yoker West End
Reception

Possession

25/12/24
0110 Wed

25/12/24
1900 Wed (12 hrs)

Q
Q
X

Knightswood
North Jn

Knightswood North
Jn

Down and Up

Possession

25/12/24
0110 Wed

25/12/24
1900 Wed

Partick

Helensburgh Central

All Lines Possession

Down CE Line

25/12/24
0110 Wed

25/1.
1900 rs)

Westerton Jn

Milngavie

All Lines Possession

25/12/24
0110 Wed

Partick

Helensburgh Central

P2024/4145469 |SC119

Larbert North SB

Stirling Middi¢'SB

CE Sidings Sidings

&

Possession

PLATFORM 5 DALMUIR TO BE KEPT CLEAR

W2024/11188821

In Connection With
Engineering Work
6m442yds and 9m746yds
'W2024/11157854
Permanent Way Inspection
3m53yds and 4m580yds
'W2024/11070263
Permanent Way Inspection
1m440yds and 4m1606yds
'W2024/11239306

S&T Work

23m700yds and 24m386yds
'W2024/11158055
Permanent Way Inspection
OmOyds and 1m440yds
'W2024/11158016
Permanent Way Inspection
OmOyds and 0m417yds
'W2024/11158227

S&T Maintenance
115m1360yds and
19m1179yds
\W2024/11238267
Permanent Way Inspection
5m1091yds and 5m1517yds
W2024/11212802
\Vegetation Clearance
6m442yds and 9m746yds
'W2024/11188705
Earthwork Examination
OmOyds and 4m1606yds
\W2024/11238197
Permanent Way Inspection
4m440yds and 6m880yds
\W2024/11212892

In Connection With Isolation
/Arrangements

IOmOyds and 0m417yds
\W2024/11212662
\Vegetation Clearance
0m140yds and 4m1606yds
\W2024/11187624
Earthwork Examination
3m53yds and 23m500yds

ines Possession

22/12/24
0110 Sun

22/12/24
0840 Sun

W2024/11187703
Track Maintenance
116m100yds and
117m880yds

P2024/4137209 |SC147

Regional
Boundary (SC147
54m 1100yds)

Grantshouse

AllLines Possession

22/12/24
2315 Sun

23/12/24
0555 Mon

W2024/11205280
Track Maintenance
48mOyds and 44m880yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4145558 |SC147 Grantshouse Oxwellmains AllLines Possession 23/12/24 24/12/24 W2024/11208010
2340 Mon 0505 Tue Track Maintenance
36m880yds and 33m0yds
P2024/4133161 |SC147 Drem Prestonpans AllLines Possession 26/12/24 26/12/24 NO SERVICES IMPACTED DUE TO CHRISTMAS W2024/11186909
0800 Thu  |2000 Thu (12 hrs) SHUTDOWN. LC Work
14m1075yds and 9m990yds
P2024/4120141 |SC147 Craigentinny Craigentinny T&RSD  |All Lines BLOCKED To |26/12/24 27112124 W2024/11140582
T&RSD Electric Trains 0030 Thu 10400 Fri In Connection With Isolation
/Arrangements
IOmOyds and OmOyds
P2024/4122530 |SC193 Pitiochry Dalwhinnie AllLines Line Blockage |23/12/24 24/12/24 W2024/10808098
2315Mon  |0555 Tue =l Rail Testing and Lubrication
44m1500yds and
57m1269yds
'W2024/11132176
Permanent Way Inspection
28m?200yds and 35m900yds
P2024/4122765 |SC193 Nairn Millburn Jn AllLines Possession 22/12/24 22/1 WASHER, HARBOUR BRANCH, FUEL ROAD AND W2024/10730717
SC195 0015Sun 0950 ROSS-SHIRE SIDINGS AND MILLBURN YARD Permanent Way Inspection
SC203 PARTIAL SIDINGS TO BE KEPT CLEAR. 128m1000yds and
Inverness Clunes TEP Down Possession 22/12/24 143m744yds
North/Single 0150 Sun W2024/11128641
Up North/Platform Resignalling Work
6 103mOyds and 117m1341yds
Platform 5 'W2024/11128832
- - Resignaliing Work
I\P/Itgy Loop South  |Inverness Single/Down Possession 22/12124 0m378yds and 2m1606yds
Up 0820 Sun W2024/11223732
Earthwork
Platform 4 1m1000yds and 2m1606yds
Platform 1 \W2024/11128646
Resignaliing Work
Rose Street Curve 130mOyds and 143m858yds
Moy Loop
Moy Loop South  |Inverness Fuel Roa Sidings 22/12/24 22/12/24
Pts g Possession  |0150Sun (0820 Sun
Sidings ) 22/12/24 22/12/24
Possession 0150 Sun 0820 Sun
(Partial)
P2024/4146270 |SC203 Inverness Clunes TEP Single Line Blockage |21/12/24 21/12/24 W2024/11223781
+Token 0140Sat (0430 Sat Earthwork
1m1000yds and 7m800yds
P2024/4146293 |SC203 Inverness Clunes TEP Single Line Blockage |22/12/24 23/12/24 \W2024/11223736
+Token 2350Sun 0430 Mon Earthwork
1m1000yds and 7m800yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 -
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4146664 |SC203 Inverness Clunes TEP Single Line Blockage |24/12/24 24/12/24 \W2024/11223737
+Token 0005Tue 0430 Tue Earthwork
1m1000yds and 7m800yds

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4137921 |SC001 Polmadie CSMD  |Polmadie CSMD AllLines BLOCKED To |01/01/25 01/01/25 W2024/11164008
Electric Trains 1100 Wed 1600 Wed In Connection With Isolation
/Arrangements
IOmOyds and OmOyds
P2024/4137920 |SCO001 Polmadie CSMD  |Polmadie CSMD AllLines Sidings 01/01/25 01/01/25 SHED RO KEPT CLEAR \W2024/11163726
Possession 1100 Wed  |1600 Wed OHL Work (Resilience)
Headshunt 99m1300yds and
Polmadie CSMD 100m400yds
No 1 Departure
Sidings =
Polmadie CMSD
No 2 Departure
Sidings
Polmadie CMSD
No 3 Departure
Sidings
Polmadie CMSD
No 4 Departure
Sidings
No 1 Up
Reception
No 2 Up
Reception
No 3 Up reception
/’
P2024/4012977 |SC001 Glasgow Central  |Glasgow Central Up Muirhouse Possession 02/01/25 NO 3, 4 AND 5 CARRIAGE SIDINGS TO BE KEPT W2024/10810136
SC031 2300%ue 10500 Thu CLEAR TUESDAY 31 DECEMBER TO 0500 02 Track Maintenance
SC059 Down and Up Ayr JANUARY 0mOyds and OmOyds
No.3,4,and 5 'W2024/10567993
Carriage Siding 4 S&T Work
Connecting Lines 0mOyds and OmOyds
'W2024/10602485
Top of Platforms Permanent Way Inspection
015 ] IOmOyds and OmOyds
Down Muirhol W2024/10602469
Track Maintenance
IOmOyds and OmQyds
iN\374,5,6,7,
d
Deyot Line
P2024/4018109 |SC003 Slateford Jn Haymarket fast Lines BLOCKED To |01/01/25 01/01/25 \W2024/10748177
Electric Trains |0005 Wed {0445 Wed (6 hrs) In Connection With Isolation
/Arrangements
IOmOyds and OmOyds
P2024/4147459 | SC007 Cleland Cleland AllLines Possession 01/01/25 02/01/25 \W2024/11238673
2300 Wed 0500 Thu Track Maintenance
4mOyds and 3mOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 40 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4147295 |SC011 Holytown Jn Mossend East Jn AllLines Possession 02/01/25 02/01/25 W2024/11235449
0030 Thu 0430 Thu Other E&P Work
1m400yds and 0Om1615yds
P2024/4147276 |SCO011 Holytown Jn Mossend East Jn AllLines Possession 03/01/25 03/01/25 W2024/11235460
0030 Fri 0430 Fri Other E&P Work
1m400yds and 0Om1615yds
P2024/4147124 | SC039 Barassie Barassie Single Possession 28/12/24 28/12/24 W2024/11234667
SC059 0100Sat  [0500 Sat Track Maintenance
25m12yds and Om300yds
Dalry Troon AllLines Possession 28/12/24 28/12/24 W2024/11234671
0100 Sat 0500 Sat Track Maintenance
7m1100yds and 7m1271yds
Dalry Troon Barrassie Yard Sidings 28/12/24 28/12/24
P .
Kiwinning Goods 0Ssession 10100 Sat 0500 Sat
Yard ‘
P2024/4147260 |SC059 Belmont LC Stranraer AllLines Possession 31/12/24 02/01/25 NOT TO BE MOVED BOARDS TO BE PLACED ON \W2024/11242084
(CCTV) 2105 Tue 0900 T TRAINS STABLED AT STRANRAER Track Maintenance
42m1320yds and
53m1450yds
P2024/4141987 |SC093 Burnhouse Whifflet South Jn Down Line Blockage |31/12/24 12124 \W2024/11178728
U 0130 Tue 040% Tue S&T Maintenance
P 92mOyds and 92m1700yds
P2024/4142003 |SC093 Burnhouse Whifflet South Jn Down Line Blockage |01/Q£/25 1/25 W2024/11178840
U 013 d 40405 Wed S&T Maintenance
P 92mOyds and 92m1700yds
P2024/4142025 |SC093 Burnhouse Whifflet South Jn Down Line Bloc 02/01525 02/01/25 W2024/11178763
U hu 0405 Thu S&T Maintenance
P 92mOyds and 92m1700yds
P2024/4147460 |SC093 Gartsherrie South  |Gartcosh Jn Headshunt SSessio 31/12/24 01/01/25 W2024/11238729
SC105 Jn Sinal 2300 Tue  |0500 Wed Track Maintenance
ingle 95m1340yds and
95m1700yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 40 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4133957 |SC103 Cowlairs EastJn  |Cowlairs North Jn East Curve Possession 31/12/24 01/01/25 QSHL PLATFORMS 1, 2 AND 3 TO BE KEPT W2024/10795584
SC106 2330 Tue 1900 Wed (12 hrs) CLEAR Structures Examination
SC107 12m1100yds and OmOyds
SC115 Cowlairs West Jn  [Knightswood North AllLines Possession 31/12/24 01/01/25 SCOTRAIL: NEW YEARS DAY SHUTDOWN 'W2024/10804234
SC116 Jn 2330Tue (1900 Wed (12hrs)  [PERIOD In Connection With
GBRF: 6S00, 6S0, 2,6M63, 6V61 & 4Y96 NOT Engineering Work
GreenhilUpper  |Queen Street High Down Possession  |31/12/24 01/01/25 RUNNING 01/0 0m660yds and 0m88yds
Jn Level 2330 Tue 1900 Wed (12 hrs) 'W2024/11218874
Up In Connection With
Platform 1 Engineering Work
I0Om21000yds and OmOyds
Platform 2 'W2024/11218878
= In Connection With
Platform 6 Engineering Work
Platform 7 I0Om660yds and Om88yds
'W2024/11195448
Platform 3 Permanent Way Inspection
103m440yds and OmOyds
Pt et Loop W2024/10455437
Cadder East S&T Work
Departure 2m600yds and 1mOyds
Cowiairs W2024/10803937
Passenger Loop In Connection With
Down Cadder Engineering Work
Loop I0Om21000yds and OmOyds
Cadder West 'W2024/10795592
Departure 3 In Connection With
Up Cadder Loop Engineering Work
8m572yds and 5m1210yds
LDg(\)'\;)” Gartshore W2024/11204074
\Vegetation Clearance
Ego(sartshore 12m1100yds and OmOyds
Sighthil Eastdn |Cowlairs Westdn | ArrivalDeparture essioNg’| 312024 |0LI01/25 W202AI195377
Isg\?vn SteppS/U 2330 Tue 1900 Wed (12 hI'S) 16m440yds and 12m880yds
Springburn 'W2024/11195442 )
Down Permanent Way Inspection
SpringbugfUp 16m440yds and OmOyds
Stepp W2024/11195450
SighthilWestJn | Cowlairs South Jn Sin Li Possession  |31/1224  |01/01/25 gfﬂrg‘e%’;/ggt;’r\(g%ngi‘é“son
2330 Tue 1900 Wed (12 hrs) W2024/11218279
In Connection With
Engineering Work
OmOyds and Om462yds
'W2024/10795634
In Connection With
Engineering Work
IOmOyds and 0m462yds
'W2024/11218903
In Connection With
Engineering Work
8m572yds and 5m1210yds
'W2024/11159071
S&T Renewal
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Network Rall

Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week

40 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2024/4133957
Continued

1m500yds and OmOyds

P2024/3926903

SC107
SC165
SC169
SC171

Craiglockhart Jn

Haymarket West Jn

AllLines

31/12/24
2330 Tue

02/01/25
0440 Thu

Possession

XC: ABERDEEN SERVICES TO
START/TERMINATE AT EDINBURGH WAVERLEY

Gorgie Jn

Haymarket Central
Jn

Single

31/12/24
2330 Tue

02/01/25
0440 Thu

Possession

ES TO START/TERMINATE
RNIGHT STABLING WILL BE
¥ AZUMAUNITS IN

LNER: INV/ABD €
/AT EDINBURGH

Haymarket East
Jn

Newbridge Jn

Up/Up South

Down
South/Down

31/12/24
2330 Tue

02/01/25
0440 Thu

Possession

GBR @ 5 (WED) NOT RUNNING 01/01/2025

South Gyle

Down North/Down
Up/Up North

31/12/24
2330 Tue

02/01/25
0440 Thu

Possession

P2024/4009464

SC111
SC123

Newbridge Jn

Blackridge

AllLines

( COTRAY: NO IMPACT DUE TO SHUTDOWN
PERICD.

W2024/10688430

In Connection With
Engineering Work
I0m1200yds and 0Om902yds
'W2024/10688544

C11 Rerail Resleeper
Reballast - Trax
45m1343yds and
39m1660yds
'W2024/10688423

In Connection With
Engineering Work
1m1052yds and 4m152yds
'W2024/10688545

In Connection With Isolation
/Arrangements

I0m990yds and Om242yds

31/12/24
2330 Tue

02/0
30 Thu

Possession

GBRF: 6E45 (WED) NOT RUNNING 01/01/2025
PANTOGRAPHS TO BE LOWERED ON ALL SETS

Newbridge Jn

Blackridge

Bathgate Depot
Carriage Washer
Line

31/12/24 02/0p/25
2330 Jtie 6. hu

Sidings
Possession

STABLED WITHIN BATHGATE L.M.D.

W2024/10601298
C15 Drainage Only

29m175yds and 22m1117yds

'W2024/10833285
Permanent Way Inspection
35mOyds and 20m849yds

P2024/4134334

SC123
SC125
SC136

Finnieston West
Jn

Anniesland

All Lines

02/01/25
0530 Thu

Possession
2230 ui

Hyndland East Jn

Garscadden

All Lines

02/01/25
0530 Thu

Possess f 24
0 Tue

Hyndland North
Jn

Hyndland West Jn

Single

h\

31/12/24
2230 Tue

02/01/25
0530 Thu

W2024/11166519

Track Maintenance
3m53yds and 4m880yds
'W2024/11047952
Permanent Way Inspection
OmOyds and Om417yds
'W2024/11047876
Permanent Way Inspection
3m53yds and 4m580yds
'W2024/11047939
Permanent Way Inspection
OmOyds and 1m440yds
'W2024/11166802

Track Maintenance
OmOyds and Om417yds
'W2024/11166528

Track Maintenance

OmOyds and Om417yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4018136 |SC147 Portobello Jn Haymarket East Jn Down/Down BLOCKED To |01/01/25 01/01/25 PANTOGRAPHS MUST BE LOWERED ON ALL \W2024/10748216
(Scotland) South Electric Trains |0005 Wed {0445 Wed (6 hrs) ELECTRIC TRACTION UNITS STABLED IN In Connection With Isolation
Up South/Up EDINBURGH WAVERLEY STATION AND /Arrangements
HAYMARKET PLATFORM
Down/Down North ORM O IOmOyds and OmOyds
Up North/Up
AllLines
Edinburgh
Waverley
Haymarket
Platform O
P2024/3988146 |SC193 Inverness Muir of Ord Platform 5 Possession 31/12/24 02/01/25 PLAT M5 TO BE KEPT CLEAR W2024/10899353
SC195 2230 Tue 0900 Thu Resignalling Work
SC203 Platform 7/Down GBRF/1H78, 1H90 & 1H81 NOT RUNNING 102m189yds and 118m20yds
North/Single 2025 W2024/11243141
Up North/Platform Earthwork
6 LNER: INVERNESS SERVICES TO 3m880yds and 13m500yds
Muir Of Ord Down START/TERMINATE AT EDINBURGH. OVERNIGHT W2024>//10899360 y
Loop STABLING WILL BE REQUIRED FOR LNERAZUMA  |Resignaling Work
LMO%;)Of Ord Up ngTs IN EDINBURGH WAVERLEY ON THE 31ST 0m378yds and 2m1606yds
Nairn Millburn Jn AllLines Possession 31/12/24 ' \QIZQZM ﬁO 89\;9\/22E
2230 Tue CALEDONIAN SLEEPER: WILL STABLE IN 1;;:%235935 o
_ _ _ INVERNESS STATION PLATFORM 2. 143m858vds
Tomatin Loop Inverness Single/Down Possession 31/12/84 Y
South Pts
ou Rose Street Curve 22
Up
Tomatin Loop
Moy Loop p
Platform 1
Platform 4
Tomatin Loop Inverness Washer Line idings 31/12/24 02/01/25
South Pts Fuel Ro ession 2230 Tue {0900 Thu
Harbou ch
ire
S
eMgss
Cayiage Siding 6
Milburn Yard Sidings 31/12/24 02/01/25
Ing Possession 2230 Tue 0900 Thu
(Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4146982 |SC193 Cradlehall Inverness Up Possession 30/12/24 30/12/24 ILLUMINATED 'NOT TO BE MOVED' BOARDS TO W2024/11238329
0100 Mon 10400 Mon BE PLACED ON SETS STABLED WITHIN Resignalling Work
Down INVERNESS PLATFORM 1. 116m968yds and
117m1401yds
Platform 1 TILDAWN LAMPS TQ BE PLACED AT 14024
Platform 4 SIGNAL.
Cradlehall Inverness Washer Line Sidings 30/12/24 30/12/24
Possession 10100 Mon {0400 Mon
P2024/4146986 |SC193 Inverness Inverness AllLines Module TS11 |30/12/24 30/12/24 \W2024/11238740
SC195 Section 3 0100 Mon  |0400 Mon Resignalling Work
SC203 o IOmOyds and OmQyds
P2024/4147778 |SC203 Inverness Muir of Ord Single Possession 02/01/25 04/01/25 W2024/11243232
. 0900 Thu  |0500 Sat (24 hrs Earthwork
LMO%LO“ Ord Up ( 3m880yds and 13m500yds
Muir Of Ord Down
Loop
P2024/4147857 |SC203 Lairg Rogart Single Possession 02/01/25 04/0 \W2024/11243151
: 0900 Thu  |0500S Earthwork
Lairg Up Loop 72m1259yds and 76m800yds
Lairg Down Loop
P2024/4147767 |SC203 Brora Helmsdale Single Possession 31713024 25 W2024/11243100
21 45 Wed (12 hrs Earthwork
E;I)rgsdale Down F ( ) 90m900yds and
Helmsdale Up 101m1250yds
Loop
Brora Up Loop
Brora Down Loop y
Brora Helmsdale Helmsdale Sidings 31/12/24 01/01/25
Possesgion (2100 Tue 2345 Wed (12 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4150256 |SC001 Abington Carstairs Up Line Blockage |08/01/25 08/01/25 Should SLW be required for 1R22 [0422 Glasgow W2024/11250028
+Detonators (0225 Wed 0500 Wed Central &€ “ Euston), this would be between Carstairs Track Maintenance
South Jn and AbingtagNorth over the Down Main. 65m1600yds and
Abington Carstairs Down Line Blockage |08/01/25 08/01/25 PILOTMAN: Coll Blacki07771 828617 66m1500yds
(Between 0225Wed 0500 Wed
Trains)
P2024/4148471 |SC023 Larkhall Haughhead Jn Single/Platform 1 Line Blockage |05/01/25 05/01/25 PLATFOR .1 LARKHALL TO BE KEPT CLEAR. W2024/11136805
SC024 I 0040 Sun 0805 Sun Permanent Way Inspection
Platform 2 0m80yds and Om880yds
Motherwell Blantyre Down, Up and Line Blockage |05/01/25 05/01/25 \éVZ_IO_I?‘V%ll?’E’%ZZ brica
Single ail Testing and Lubrication
g 0040 Sun  |0805 Sun Om80yds and OmB80yds
'W2024/11137402
Permanent Way Inspection
3mOyds and OmOyds
\W2024/11178765
Permanent Way Inspection
I0m880yds and 2m500yds
'W2024/11168312
S&T Maintenance
0m180yds and 2m500yds
P2024/4130762 |SC059 Hilington East Paisley Gimour Down Ayr Line Blockage |09/0 9/G1/25 W2024/11136584
Street 00 h 0 Thu S&T Maintenance
Up Ayr 4m147yds and 6m1030yds
Down Gourock
Up Gourock
RCE Sidings
P2024/4148570 |SC093 Braidhurst Loops  |Coatbridge Jn Mossend Down e 05/01/25 05/01/25 +++ NB: MOSSEND UP RECEPTION ROADS 1, 2, 3 W2024/11170153
Receptions 1 to 4 0100 Sun 0800 Sun AND MOSSEND DOWN RECEPTION ROADS 1, 2 Patrolling
ENCOMPASSED WITHIN THE "ALL LINES" LINE 91m880yds and 94m400yds
BLOCKAGE OF THE DOWN AND UP 'W2024/11148852
COATBRIDGE, MUST BE KEPT CLEAR IN Rail Testing and Lubrication
IACCORDANCE WITH RULE BOOK MODULE 91mOyds and 94m440yds
T3/HANDBOOK 11 AND SECTIONAL APPENDIX
TABLE A)LOR SC093, SEQ 003) +++
P2024/4149750 |SC097 Drumgelloch Shettleston Possession 08/01/25 08/01/25 W2024/11070178
SC123 0055Wed 0510 Wed Track Maintenance
11m523yds and 3m330yds
Whifflet South Jn  {Sunnyside Possession 08/01/25 08/01/25 Vs\g.lt.) 2\,3(/)1',&163259
0055Wed 0510 Wed 10mOyds and 3m330yds
Drumgelloch Shetfleston CE Sidings Sidings 08/01/25  [08/01/25 ‘,ﬁgomzfﬁ?xffﬁlspecﬂon
Possession 0055 Wed 0510 Wed 11m523yds and 3m330yds
\W2024/11070246
Permanent Way Inspection
9m572yds and 8m946yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4149989 |SC103 Stepps Sighthill East Jn AllLines Possession 08/01/25 08/01/25 W2024/11249442
0050 Wed {0520 Wed Rail Changing
101mOyds and 103mOyds
P2024/4124987 |SC105 Gartsherrie South  |Gartcosh Jn Single Line Blockage |07/01/25 07/01/25 W2024/11168570
Jn 0015 Tue  |0500 Tue OLE Patroling
95m1409yds and 97m100yds
P2024/4145637 |SC107 Linlthgow Greenhill Upper Jn AllLines Possession 10/01/25 10/01/25 W2024/11158093
0105 Fri 0420 Fri Other E&P Work
29m1021yds and
24m1699yds
'W2024/11249581
= Permanent Way Inspection
29m1021yds and 17m0Oyds
P2024/3900144 |SC107 Polmont Jn Greenhill Upper Jn AllLines Possession 05/01/25 06/01/25 NE| ILL RUN AS BOOKED VIA STIRLING FOR W2024/11076005
0020 Sun 0600 Mon (29 h O INV SERVICES. Earthwork Examination
24m13yds and 18m889yds
COLAS: OR38 SUN TO BE CANCELLED. SERVICE 'W2024/10734854
'WILL RUN SAT 0401 BEFORE POSSESSION C2 Rerail - Both Rails
COMMENCES. 24m13yds and 18m750yds
SCOTRAIL: E&G & INTERCITY SERVICES DIVERT
VIA FALKIRK GRAHAMSTON & CUMBERNAULD.
GLQ - CUMBERNAULD SERVICES EXTEND TO
STIRLING.
'S BUSES REPLACE TRAINS GLQ - POLMONT,
STIRLING & ALLOA.
P2024/3900130 |SC107 Greenhill Upper Bishopbriggs AllLines Possession 05/0125 06/01/25 COLAS: OR38 SUN TO BE CANCELLED. SERVICE W2024/11167465
an 45/5un 10520 Mon WILL RUN SAT 04.01 BEFORE POSSESSION Vegetation Clearance
COMMENCES. 15m1240yds and 11m59yds
"4 'W2024/11214091
SCOTRAIL: E&G & INTERCITY SERVICES DIVERT \Vegetation Clearance
VIA FALKIRK GRAHAMSTON & CUMBERNAULD. 10m1719yds and 4m700yds
GLQ - CUMBERNAULD SERVICES EXTEND TO \W2024/10455298
STIRLING. S&T Work
5m1000yds and 3m555yds
BUSES REPLACE TRAINS GLQ - POLMONT, W2024(/)]}./1217697 4
STIRLING & ALLOA. PL Tamping
WHL & ANNIESLAND SERVICES WILL BE 10m1100yds and 7m600yds
RUNNING AS NORMAL W2024/10733968
’ C15 Drainage Only
10m1719yds and 4m700yds
'W2024/11079483
Earthwork Examination
10m1719yds and 5m1600yds
P2024/4151378 |SC111 Newbridge Jn Uphall AllLines Possession 10/01/25 10/01/25 \W2024/11248852
0105 Fri 0455 Fri Track Maintenance
35m360yds and 31mO0yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 41 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4151389 |SC119 Broombarns LC Moncrieffe Tunnel AllLines Possession 10/01/25 10/01/25 W2024/11249580
SC1s1 0105Fri  |0510 Fri IBJ Work
148m1450yds and
Hilton Jn SB Hilton Jn SB AllLines Possession 10/01/25 10/01/25 149m550yds
0105 Fri 0510 Fri 'W2024/11249466
IBJ Work
45m550yds and 45m1452yds
P2024/4130671 |SC123 Drumgelloch Bellgrove Down Line Blockage |04/01/25 04/01/25 W2024/11163125
U + Disconnect  |0055 Sat 0535 Sat S&T Work
P 10mOyds and 1mQyds
P2024/4151608 |SC123 Westerton Jn Singer AllLines Possession 10/01/25 10/01/25 W2024/11248926
0030 Fri 0525 Fri = Track Maintenance
] 8mOyds and 8m1100yds
P2024/4130802 |SC143 Crianlarich Tyndrum Lower Single Possession 08/01/25 09/01/25 W2024/11185872
2300 Wed 0600 Thu (8 hrs Structures Examination
I0Om200yds and Om800yds
P2024/4146692 |SC171 Markinch Ladybank Jn AllLines Possession 05/01/25 06/01/ \W2024/11236834
2355 Sun 0520 Track Maintenance
36m200yds and 39m100yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924871 |SC171 Dundee Central Dundee Central Jn Down Fife Possession 05/01/25 05/01/25 DUNDEE PLATFORMS 1 AND 4 TO BE KEPT \W2024/10729817
SC191 Jn . 0105Sun 10650 Sun CLEAR (0105 to 0650 SUN) P-Way Maintenance
Up Fife DUNDEE PLATFORMS 1, 2, 3 AND 4 TO BE KEPT 50m1650yds and
Montrose Down/Single Possession  |05/01/25 05/01/25 CLEAR (0105 to 0510 MON) \5/3310%3?%’852749
Platform 2 0105Sun 10650 Sun LNER: ABERDEI VICES TO : i
: Technical Inspection
START/TERMI DUNDEE. LNER REQUIRE 0m1100yds and 59mé414yds
Platform 3 2 OLE LIVE L@} TFORMS AT EDINBURGH W2024/10729988
Up WAVERL @ STABLING ON SAT 4TH AND P-Way Maintenance
SUN 5TH JRNARY. 0m1100yds and Om600yds
Eown Through “C eESERVICES TO W2024/11202417
ine : In Connection With
Up Through Line )y\ RMINATE AT DUNDEE Engineering Work
Dundee Central  [Montrose West Reception Sidings 05/01/25 05/01/25 WNL: BUSES REPLACE TRAINS BETWEEN ggmigggﬁ: and
J Li P ion
n Ine .o:f,sessm 0105 Sun 0650 Sun 4 U E & ABERDEEN, \W2024/10795807
Arbroath Up Sidings 05/01/25 05/01/25 C74 S&C - Partial Renewal
South Sidings Possession 0105 Sun 0925 Sun I0Om1100yds and 1m368yds
Dundee Station Montrose AllLines Possession 05/01/25 06/01/ m&zﬁrﬁlem\?gf ?nspection
North 0650 Sun 0105 3m1320yds and 30m1450yds
Dundee Station Montrose Arbroath Up Sidings 05/01/25 ngé‘zéétﬁg 09
North South Siding Possession 23m220yds ang 25m820yds
Cupar Dundee Central Jn AllLines Possession m%%zﬁét?]?s\? aS;L ?n spection
59m650yds and 0m600yds
Dundee Central Montrose Down Through Possession 06/01/25 ngi‘zéétﬁggz
an e a3 0510 Mon 23m220yds and 25m820yds
'W2024/11098962
Up p Earthwork Examination
. 1m468yds and 3m550yds
Up Through Line 'W2024/11202404
Platform 2 In Connection With
) Engineering Work
Down/Single 58m1120yds and
Dundee Central _[Montrose Sidings _ 06/01/25 | 06/01/25 58m1520yds
dn Possession  |0105Mon 0510 Mon
P2024/4149867 |SC181 Newburgh Hitton Jn SB i Possession 08/01/25 08/01/25 \W2024/11236670
0055Wed 0510 Wed Track Maintenance
7m1300yds and 44m880yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3920488 |SC191 Montrose Carmont LC & SB AllLines Possession 05/01/25 06/01/25 DRS: 4A13/4N83 TO BE CANCELLED. \W2024/11078742
0035Sun 0500 Mon Earthwork Examination
LNER: ABERDEEN SERVICES TO 31m1220yds and
Montrose Carmont LC & SB Laurencekirk Sidings 05/01/25 05/01/25 START/TERMINATE AT DUNDEE. LNER REQUIRE 203m980yds
Down Refuge Possession  |0035Sun 10755 Sun 2 OLE LIVE LONG PLATFORMS AT EDINBURGH W2024/11078710
Sidings \WAVERLEY FO LING ON SAT 4TH AND Earthwork Examination
Montrose Carmont LC & SB Laurencekirk Sidings 06/01/25 06/01/25 SUN 5TH JANU 207m0yds and 210m990yds
Down Refuge Possession 0001 Mon 0500 Mon 'W2024/10788407
Sidings XC: ABEI ERWCES TO Structures Work
START/T! /ATE AT DUNDEE 204m1320yds and
205m1320yds
SCH Bl S REPLACE TRAINS BETWEEN \W2024/11187241
& ABERDEEN, Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds
'W2024/11187338
Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
210m1180yds
P2024/4147778 |SC203 Inverness Muir of Ord Single Possession 02/01/25 04/01/25 W2024/11243232
. Sat (24 hrs) Earthwork
h"O‘gLOf Ord Up 3m880yds and 13m500yds
Muir Of Ord Down
Loop
P2024/4147857 |SC203 Lairg Rogart Single Possession &7 |04/01/25 W2024/11243151
. 0500 Sat Earthwork
Lairg Up Loop 72m1259yds and 76m800yds
Lairg Down Loop
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Scotland Route Version 4.2
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Network Rail

EAS - S_ection 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4027185

NwW4001
NW4021
NwW4025
NW4031
NW4033
NW9911
SC001

SCO031

Carlisle North Jn

Quintinshill

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

NO ACCESS/ EGRESS KINGMOOR YARD / TMD

PLATFORMS 2,5, 6,7 &8 IN CARLISLE STATION

Carlisle South Jn

Carlisle North Jn

Up & Down
Newcastle

Possession

11/01/25
2325 Sat

12/01/25
0830 Sun

'WILL NOT BE INCLUDED AS PART OF THIS
POSSESSION.

Platform 1
Platforms 3 and 4

Band CUp &
Down Goods

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

Dalston
(Cumbria)

Carlisle South Jn

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

Gretna Jn

Gretna Jn

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

S,

London Road Jn
(Cumbria)

Bog Jn

All Lines

Possession

11/01/25
2325 Sat

12/01/25
0930 S

Plumpton Loop

Carlisle South Jn

AllLines

Possession

11/01/25
2325 Sat

12/0
1930 Sui
V.

Upperby Bridge
Jn

Bog Jn

&

Up Through
Goods

Down Through
Goods

Down Goods Loop

&

Possession

11/01/25
2325

QO

12/84/25
930¢'Sun

W2024/10188261

S&T Points

67m46ch and 0m40ch
'W2024/10188424

In Connection With
Engineering Work
IOmOch and Om46ch
'W2024/11123872
Structures Work
59m43ch and 59m66¢h
'W2024/10621240
Permanent Way Inspection
67m50ch and Om70ch
'W2024/10347331

S&C Points Heating
1m18ch and 2m20ch
'W2024/10554822
SO53/54 Points Inspection
68m62ch and Om60ch
'W2024/11180584

In Connection With
Engineering Work
Om75ch and 1m5ch
\W2024/11097777
Changing Sleepers &
Timbers

68m40ch and Om45ch
'W2024/11090959

Off Track Work
25m22ch and 25m57ch
'W2024/10296162

In Connection With
Engineering Work
Om4ch and Om48ch
'W2024/10870546
Drainage Work
63m45ch and 67m41ch
'W2024/10543908
Patrolling

56m66ch and 10m50ch
'W2024/10676545

Rail Testing and Lubrication
67m50ch and Om72ch
'W2024/11180569

In Connection With
Engineering Work
Om15ch and 1m5ch
'W2024/11165145

Lift & Pack P/L
57m30ch and 65m65ch
'W2024/10256984

In Connection With
Engineering Work
IOmOch and Om48ch
\W2024/11123944
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4027185
Continued

O

In Connection With Isolation
/Arrangements
68m37ch and Om17ch
'W2024/10926537
Resignalliing Work
Om77ch and 8m1lch
'W2024/11071503
Drainage Work
61m25ch and 63m55ch
'W2024/10296260

S&C Points Heating
67m46ch and 68m55ch
'W2024/10325193

OHL Inspection
68m38ch and Om70ch
'W2024/10621266

In Connection With
Engineering Work
IOmOch and Om46ch
'W2024/10256916

1BJ Work

65m60ch and 68m53ch

P2024/4149479

SC011

Mossend West Jn

Uddingston Jn

AllLines

Possession

14/01/25
0030 T

P2024/4150802

NW4031
SC031

Gretna Jn

Annan

All Lines

Possession

13

1 25
0430 Tue (4 hrs)

W2024/11239150
Station Work
2m950yds and 1m150yds

413/01/25
0505 Mon

W2024/11250882
\Vegetation Clearance
113m981yds and
112m1069yds

P2024/4143164

SCO031

Holywood SB &
LC

New Cumnock

All Lines

Possegéion

25
05 Thu

16/01/25
0540 Thu (5 hrs)

W2024/11221721
Survey Work
69m600yds and 68mO0yds

P2024/4143232

SCO031

Holywood SB &
LC

New Cumnock

AllLines

17/01/25
0005 Fri

17/01/25
0540 Fri (5 hrs)

\W2024/11221883
Survey Work
69mM600yds and 68mO0yds

P2024/4143205

SC031

Holywood

New Cumnock

AllLines

Possession

15/01/25
0005 Wed

15/01/25
0540 Wed (5 hrs)

W2024/11221717
Survey Work
69mM600yds and 68mO0yds

P2024/4142134

SC093

Motherwell

Mossend South Jn

Possession

13/01/25
0050 Mon

13/01/25
0415 Mon

W2024/11164618
OHL Work (Resilience)

P2024/4156334

SC093

Braidhurst Loops

All fines

Possession

17/01/25
0050 Fri

17/01/25
0415 Fri

SERVICES DIVERTED VIAHOLYTOWN JN

W2024/11265164
Track Maintenance
91mOyds and 91m440yds

Mossend NOEE :in
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4148789 |SC093 Whifflet North Jn  |Rutherglen East Jn AllLines Possession 15/01/25 15/01/25 W2024/11239138
SC099 0220 Wed 0405 Wed (3 hrs) S&T Work
93m1500yds and 94m440yds
Whifflet South Jn |Coatbridge Jn AllLines Possession 15/01/25 15/01/25 W2024/11239142
0220 Wed (0405 Wed (3 hrs) In Connection With
Engineering Work
IOmOyds and 0m200yds
'W2024/11169709
Structures Examination
I0m1350yds and 0Om950yds
'W2024/11172808
Track Maintenance
" 3mOyds and Om880yds
P2024/4156159 |SC107 Winchburgh Jn Boness AllLines Possession 17/01/25 17/01/25 W2024/11264851
0105 Fri 0420 Fri Track Maintenance
\ 33m1320yds and 28m440yds
P2024/3900164 |SC107 Polmont Jn Greenhill Upper Jn AllLines Possession 12/01/25 13/01/25 LNER: will run as booked via Stiring for KGX to INV W2024/11148495
0035Sun 0600 Mgmg29 hrs, services. Earthwork
22m1000yds and
COLAS: OR38 SUN TO BE CANCELLED. SERVICE 19m1360yds
WILL RUN SAT 11.01 BEFORE POSSESSION 'W2024/10734983
COMMENCES. C2 Rerail - Both Rails
24m13yds and 18m789yds
SCOTRAIL: E&G & INTERCITY SERVICES DIVERT
VIA FALKIRK GRAHAMSTON & CUMBERNAULD.
N GLQ - CUMBERNAULD SERVICES EXTEND TO
STIRLING.
BUSES REPLACE TRAINS GLQ - POLMONT,
STIRLING & ALLOA.
P2024/3900143 |SC107 Greenhill Upper Bishopbriggs AllLines 13/01/25 COLAS: OR38 SUN TO BE CANCELLED. SERVICE W2024/11167120
Jn 0520 Mon (54 hrs) WILL RUN SAT 11.01 BEFORE POSSESSION S&T Work
COMMENCES. 5m1000yds and 3m1320yds
'W2024/10735752
SCOTRAIL: E&G & INTERCITY SERVICES DIVERT S&T Work
VIA FALKIRK GRAHAMSTON & CUMBERNAULD. 5m1000yds and 3m555yds
GLQ - CUMBERNAULD SERVICES EXTEND TO \W2024/10734028
STIRLING. C15 Drainage Only
10m1719yds and 4m981lyds
BUSES REPLACE TRAINS GLQ - POLMONT,
STIRLING & ALLOA.
P2024/4103784 |SC107 Cowlairs South Jn  |Queen Street High oW Main Possession 12/01/25 12/01/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2924/11102194
Level U 0055Sun 0720 Sun (7 hrs) Station Work
an 1m550yds and OmOyds
tform 1
Platform 2
Platform 3
Platform 6
Platform 7

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4152238 |SC107 Queen Street Queen Street High Down Line Blockage |11/01/25 11/01/25 W2024/11249156
High Level Tunnel |Level +Detonators  |0105 Sat 0455 Sat OHL Inspection
Platform 7 0m1320yds and 0Om210yds
Up
Platform 1
Platform 2
Platform 3
Platform 6
P2024/4152319 |SC107 Queen Street Queen Street High Down Line Blockage |13/01/25 13/01/25 e W2024/11255903
High Level Tunnel |Level +Detonators  |0240 Mon  |0500 Mon OHL Inspection
Platform 7 0m1320yds and Om210yds
Up
Platform 1
Platform 2
Platform 3
Platform 6
P2024/4156038 |SC107 Queen Street Queen Street High Down Line Blockage |17/01/ 17/08/25 W2024/11260352
High Level Tunnel |Level +Detonators  |00554%ri Fri OLE Patroling
Up A 0m1320yds and 0m210yds
Platform 1
Platform 2
Platform 3
Platform 6 4
Platform 7
P2024/4152218 |SC117 Grangemouth Jn  |Oil Terminal LC AllLines Sion 11/01/25 11/01/25 W2024/11234773
SB 0035 Sat 0545 Sat Track Maintenance
0m210yds and 2m1180yds
Grangemouth Jn  |Oil Terminal LC Shunt ] 11/01/25 11/01/25
SB Possession  |0035Sat 0545 Sat
P2024/4148692 |SC125 Scotstounhill Dalmuir S Possession 13/01/25 13/01/25 W2024/11240362
0035 Mon  |0505 Mon Track Maintenance
2m660yds and 3mOyds
P2024/4118562 |SC131 High Street Jn Shields Jn ines Possession 13/01/25 13/01/25 W2024/10996621
1245Mon {1945 Mon (7 hrs) Structures Work
I0Om500yds and 1m1500yds
P2024/4118551 |SC131 High Street Jn Shields Jn AllLines Possession 14/01/25 14/01/25 W2024/10996622
1245Tue  |1945 Tue (7 hrs) Structures Work
I0m500yds and 1m1500yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118581 |SC131 High Street Jn Shields Jn AllLines Possession 15/01/25 15/01/25 W2024/10996623
1245Wed  |1945 Wed (7 hrs) Structures Work
IOm500yds and 1m1500yds
P2024/4118582 |SC131 High Street Jn Shields Jn AllLines Possession 16/01/25 16/01/25 POSSESSION TO BE GIVEN UP FOR PASSAGE OF W2024/10996624
1245 Thu 1945 Thu (7 hrs) PLPR 1Q75; MOS, DY TO MOSSEND DY Structures Work
@1735 TO 180! ALL LINES IOm500yds and 1m1500yds
P2024/4118553 |SC131 High Street Jn Shields Jn All Lines Possession 17/01/25 17/01/25 W2024/10996625
1245 Fri 1945 Fri (7 hrs) Structures Work
IOm500yds and 1m1500yds
P2024/4129510 |SC147 Monktonhall Jn Craigentinny Jn Down Possession 12/01/25 12/01/25 W2024/11174655
SC151 . 0035 Sun 0750 Sun Resignalling Work
East Depot Line =l 0mOyds and 0Om880yds
Up 'W2024/11250092
_ ] ] Track Maintenance
Portobello Jn Notice Board All Lines Possession 12/01/25 12/01/25 3m1200yds and 3mOyds
(Scotland) (SC151) 0035Sun 0750 Sun W2024/11174744
] . Resignaliing Work
Portobello Jn Notice Board Portobello Up Sidings 12/01/25 12/01/. 6m295yds and 2m1010yds
(Scotland) (SC151) Sidings Possession 0035Sun 0750
P2024/4154004 |SC171 Haymarket West  |Dalmeny Jn Down Line Blockage |14/01/25 01/25 W2024/11251699
Jn U +Detonators 2330 Tue ed Major Projects
P 2m918yds and 9m58yds
P2024/4154392 [SC171 Haymarket West  [Dalmeny Jn Down Line Blockage |15/4 @? 6/01/25 \W2024/11252732
Jn U +Detonators \ 0530 Thu Major Projects
P 2m918yds and 9m58yds
P2024/4156020 |SC171 Haymarket West  |Dalmeny Jn Down Line Blockfige \16/03725 17/01/25 \W2024/11252734
Jn U +Detopgior: Thu  |0530 Fri Major Projects
P P 2m918yds and 9m58yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924873 |SC171 Dundee Central ~ |Arbroath Up Through Possession 12/01/25 12/01/25 DUNDEE PLATFORMS 1 AND 4 TO BE KEPT W2024/11203158
SC191 Jn 0105Sun  |0650 Sun CLEAR (0105 to 0650 SUN) In Connection With
Down DUNDEE PLATFORMS 1, 2, 3 AND 4 TO BE KEPT Engineering Work
Platform 2 CLEAR (0115 to 0510 MON) 58m1120yds and
58m1520yds
Down Through LNER: ABERDEI VICES TO 'W2024/11207310
START/TERMIN DUNDEE. LNER REQUIRE Structures Work
Platform 3 2 OLE LIVE 2 TFORMS AT EDINBURGH 56m840yds and 58m850yds
Up WAVERL LING ON SAT 11TH AND W2024/11188608
i ] i SUN 12THSE ‘ JAR In Connection With
Tay Bridge South  |Dundee Central Jn AllLines Possession 12/01/25 12/01/25 Engineering Work
0105Sun 0650 Sun EEN'SERVICES TO
RMINATE AT DUNDEE ggmgggﬁi and
Dundee Central Arbroath West Reception Sidings 12/01/25 12/01/25 \W2024/10795895
Jn Line Possession  |0105Sun 0650 Sun SCO IL: BUSES REPLACE TRAINS BETWEEN C74 S&C - Partial Renewal
- - E & ABERDEEN. 0m1100yds and 1m368yds
Carnoustie Down  |Sidings 12/01/25 13/01/25 W2024/11167934 Y
Refuge Siding Possession 0105Sun  |0510 Mon CALEDONIAN SLEEPER: 3B16/1B16 TO Drainage Work
Dundee Station Arbroath AllLines Possession 12/01/25 13/01/2 ¥E:|?_I\E/IIIDNATHSTART AT DUNDEE & RUNTOP & 0m1000yds and 59m472yds
North 0650Sun 101152 @ ' W2024/10905472
Permanent Way Inspection
Dundee Central ~ |Arbroath Up Through Possession 13/01/25 13/01/258, 4 59m1245yds and 0Om600yds
Jn 0115 Mon Mon 'W2024/11193042
Up Structures Work
Down Through 10m200yds and 10m700yds
'W2024/11203244
Platform 2 > In Connection With
Engineering Work
Platform 3 58m1120yds and
Down 58m1520yds
Dundee Central Jn Down Fife 135/01/25 13/01/25
Up Fife $115Mon 0510 Mon
Dundee Central ~ |Arbroath West Reception 13/01/25 13/01/25
Jn Line 0! N |0115Mon (0510 Mon
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week 42 - Continued

Possession Ref |LOR Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2024/3920398 |SC191 Montrose

Craiginches

AllLines

12/01/25 13/01/25
0035 Sun 0500 Mon

Possession

DRS: 4A13/4N83 to be cancelled
LNER: ABERDEEN SERVICES TO

Montrose

Craiginches

Laurencekirk
Down Refuge
Sidings

12/01/25
0035 Sun

12/01/25
1700 Sun

Sidings
Possession

START/TERMINATE AT DUNDEE. LNER REQUIRE

Montrose

Craiginches

Laurencekirk
Down Refuge
Sidings

13/01/25
0001 Mon

13/01/25
0500 Mon

Sidings
Possession

K

2 OLE LIVE LONG PLATFORMS AT EDINBURGH
WAVERLEY FO LING ON SAT 11TH AND
SUN 12TH JAN

El

XC: ABE
START/T

ESTO
/ATE AT DUNDEE

SCi :B S REPLACE TRAINS BETWEEN
& ABERDEEN.

CALEBONIAN SLEEPER: 3B16/1B16 TO
NATE/START AT DUNDEE & RUN TOP &
D.

W2024/11167803
Survey Work
217m1350yds and
222m789yds
'W2024/11191338
Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds
'W2024/11191395
Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
210m1180yds
\W2024/11137147
Survey Work
217m1350yds and
222m789yds
\W2024/10791752
Structures Work
204m1320yds and
205m1320yds
'W2024/11169735
CWR Stress Management
217m1350yds and
225m200yds
'W2024/11169628
Remove Rail Defects
217m1350yds and
225m200yds
'W2024/11086632
Earthwork Examination
210m1300yds and
238m1240yds

P2024/4152074 |SC195 Aberdeen

Inverurie North Jn

AllLines

12/01/25
0001 Sun

12/01/25
0955 Sun

Sessiun

W2024/11231987
URFDO Inspections
IOm300yds and 17m800yds

P2024/4152153 |SC195 Insch

Huntly

AllLines,

12/01/25
2250 Sun

13/01/25
0550 Mon

Possession

Insch

Huntly

p SIG¥Igs

12/01/25
2250 Sun

13/01/25
0550 Mon

Sidings
Possession

\W2024/11231958
URFDO Inspections
27m630yds and 40m1100yds

P2024/4153218 |SC195 Nairn

Millburn Jn

All Fines

14/01/25
0010 Tue

14/01/25
0445 Tue

Possession

W2024/11232100
URFDO Inspections
128m1600yds and
143m744yds

P2024/4146797 |SC205 Achnasheen

Strathcarron

Strathcarron Up
Loop
Single

Strathcarron
Down Loop

15/01/25
2050 Wed

16/01/25
0545 Thu

Possession

W2024/11234999
Follow Up Tamping
31m880yds and 46m250yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4162728 |SC001 Cove LC (CCTV) |Carstairs South Jn AllLines Possession 24/01/25 25/01/25 W2024/11280515
1900 Fri 0700 Sat Track Maintenance
0 13m850yds and 72m700yds
P2024/4161565 |SC007 West Calder Breich AllLines Possession 24/01/25 24/01/25 \W2024/11271448
0100 Fri 0425 Fri Track Maintenance
17mOyds and 14m0yds
P2024/4140719 |SCO007 Shotts Holytown Jn AllLines Line Blockage |21/01/25 21/01/25 W2024/11212270
+Detonators (0030 Tue (0425 Tue Other E&P Work
8mOyds and 1m519yds
P2024/4140565 |SCO011 Mossend EastJn  [Mossend North Jn AllLines Possession 20/01/25 20/01/25 W2024/11266549
SC015 0120 Mon 0430 Mon Permanent Way Inspection
SC017 89m600yds and 3m600yds
Mossend South Jn AllLines Possession 20/01/25 20/01/25 'W2024/11181469
0120 Mon (0430 Mon OHL Work
IOm800yds and Om100yds
Wishaw Mossend West Jn AllLines Possession 20/01/25 20/0 'W2024/11182393
0120 Mon 10430 Other E&P Work
87m500yds and 89m500yds
\W2024/11181477
In Connection With Isolation
/Arrangements
I0m682yds and Om300yds
N 'W2024/11181494
OHL Work
1m600yds and 3m600yds
P2024/4140617 |SCO011 Mossend EastJn  |Mossend North Jn AllLines 1/0825 21/01/25 \W2024/11182634
SC015 Tue 0320 Tue Other E&P Work
SC017 87m500yds and 89m500yds
Mossend South Jn AllLines 21/01/25 21/01/25 'W2024/11181892
0035Tue  [0320 Tue OHL Work
IOm800yds and Om100yds
Wishaw Mossend West Jn AllLines 21/01/25 21/01/25 'W2024/11181893
0035 Tue 0320 Tue In Connection With Isolation
/Arrangements
I0m682yds and 0Om300yds
'W2024/11181807
OHL Work
1m600yds and 3m600yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4140622 |SC011 Mossend EastJn  |Mossend North Jn AllLines Possession 22/01/25 22/01/25 W2024/11181996
SC015 0045Wed 10430 Wed In Connection With Isolation
SC017 /Arrangements
Mossend South Jn AllLines Possession 22/01/25 22/01/25 0m682yds and 0m300yds
0045Wed 0430 Wed W2024/11182635
Other E&P Work
Wishaw Mossend West Jn AllLines Possession 22/01/25 22/01/25 87m500yds and 89m500yds
0045Wed {0430 Wed W2024/11181862
OHL Work
1m600yds and 3m600yds
'W2024/11181994
OHL Work
" I0m800yds and 0m100yds
P2024/4140649 |SC013 Wishaw Central Shieldmuir NorthJn ~ |Single Possession 20/01/25 20/01/25 W2024/11187136
Jn 0030 Mon (0530 Mon Structures Work
86m1390yds and 87m946yds
P2024/4140650 |SC013 Wishaw Central Shieldmuir North Jn  |Single Possession 21/01/25 21/01/25 W2024/11187144
Jn 0030 Tue 0530 T Structures Work
86m1390yds and 87m946yds
P2024/4140651 |SC013 Wishaw Central Shieldmuir North Jn  |Single Possession 22/01/25 22/01/, W2024/11187145
Jn 0030 Wed 0 We Structures Work
86m1390yds and 87m946yds
P2024/4140686 |SC013 Wishaw Central Shieldmuir NorthJn  |Single Possession 23/01/2% 25 \W2024/11187146
Jn Thu Structures Work
P 86m1390yds and 87m946yds
P2024/4140689 |SC013 Wishaw Central Shieldmuir North Jn  |Single Possession 24/01/25 \W2024/11187147
Jn 0530 Fri Structures Work
86m1390yds and 87m946yds
P2024/4162743 |SC025 Drumgelloch Partick All Lines PossefGiogd |2 25/01/25 \W2024/11280524
SC097 0600 Sat Track Maintenance
SC123 0m924yds and 2m1200yds
SC129 Rutherglen Finnieston West Jn Down ssin 24/01/25 25/01/25 \W2024/11280590
Central Jn 1800 Fri 0600 Sat Track Maintenance
- 9m572yds and 8m946yds
1800 Fri 0700 Sat Track Maintenance
Springburn Bellgrove Jn Platform Possession | 24/01/25 25/01/25 0m140yds and 4m1590yds
1800Fri (0600 Sat W2024/11280512
Track Maintenance
11m523yds and 2m1640yds
Plaform 3
Whifflet South Jn |Sunnyside Lines Possession 24/01/25 25/01/25
1800 Fri 0600 Sat
Rutherglen Finnieston West Jn SECC DRS Sidings 24/01/25 25/01/25
Central Jn Possession 1800 Fri 0600 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4161820 |SC031 Kilmarnock Barassie Jn Single Possession 24/01/25 25/01/25 W2024/11278120
SCO039 . 0600 Fri 0600 Sat Track Maintenance
SC085 Long Lye Sidings 0mOyds and 7m1230yds
SCo87 New Cumnock Barrhead AllLines Possession 24/01/25 25/01/25 \1’_\/20'3‘;//' 1],-2t78188
- rack Maintenance
0600 Fri 0600 Sat 54m1382yds and 6m880yds
Newton Jn (Ayr)  |Mauchiine AllLines Possession  |24/0125 | 25/01/25 W2024/11278335
0600 Fri 0600 Sat Track Maintenance
39m1122yds and 50m200yds
P2024/4145136 |SC051 Cathcart North Jn  |Pollokshields East Down Inner and Possession 18/01/25 18/01/25 W2024/11181955
Up Outer 0105 Sat 0420 Sat (3 hrs) Structures Examination
= 1mOyds and Om550yds
P2024/4161808 |SC059 Paisley Gilmour BelmontLC (CCTV)  |AllLines Possession 24/01/25 25/01/25 W2024/11278263
SC065 Street 0600 Fri 0600 Sat Track Maintenance
‘ 6m1166yds and 41m500yds
P2024/4156424 | SCO059 Prestwick Town Ayr AllLines Possession 18/01/25 18/01/25 W2024/11257725
0145Sat (0440 Sat3 hrs) S&T Work
38mOyds and 40m540yds
Prestwick Town Ayr Freight Terminal Sidings 18/01/25 18/0
No. 1-5 Down Possession 0145 Sat 0440 Sal
Sidings
No.1 Up
loop/headshunt
No2 Reception
Line
Falkland Yard p
West Sidings
Nol Reception
Line
Falkland No.2 Up "4
Loop
Yard Arrival Line
P2024/4157275 |SCO059 Belmont LC Dalrymple Jn All Lines ine Blockage |19/01/25 19/01/25 W2024/11262237
(CCTV) onators {0005 Sun  |0800 Sun Off Track Work
41m1200yds and
P 41m1400yds
P2024/4161860 |SC059 Belmont LC Stranraer Possession 24/01/25 25/01/25 NOT TO BE MOVED BOARD TO BE PLACED ON W2024/11278550
(ccTv) 0600 Fri 0600 Sat STABLED TRAIN IN STRANRAER Track Maintenance
41m965yds and 54m0yds
P2024/4161768 |SC065 Paisley Gilmour Gourock ine Possession 24/01/25 25/01/25 PLATFORM 3 GOUROCK TO BE KEPT CLEAR W2024/11278176
SC067 Street 0600 Fri 0515 Sat Track Maintenance
IOmOyds and 10m66yds
Wemyss BayJn  |Wemyss B: AllLines Possession 24/01/25 25/01/25 'W2024/11278163
0600 Fri 0515 Sat Track Maintenance
107m1540yds and
126m1217yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4161839 |SC073 Ardrossan South  |Ardrossan Harbour AllLines Possession 24/01/25 25/01/25 \W2024/11278537
SC077 Beach 0600 Fri 0600 Sat Track Maintenance
SCo81 0mOyds and 0m1200yds
Dubbs Jn Byrehill Jn Single Possession 24/01/25 25/01/25 \W2024/11278482
0600 Fri 0600 Sat Track Maintenance
25m1754yds and
Kiwinning Jn Largs AllLines Possession 24/01/25 25/01/25 41m1660yds
0600 Fri 0600 Sat W2024/11278421
Track Maintenance
30m1000yds and 31m670yds
P2024/4157558 |SCO073 Hunterston Largs Down, Up and Possession 18/01/25 18/01/25 \W2024/11267122
Single 0040 Sat 0520 Sat o Track Maintenance
Up Freight 39mOyds and 39m1600yds
P2024/4153966 |SC089 Annbank GF Killoch Coliiery AllLines Possession 20/01/25 20/01/25 W2024/11241191
0800 Mon 1500 Mon \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4153993 |SC089 Annbank GF Killoch Coliiery AllLines Possession 21/01/25 21/01/2 W2024/11241113
0800 Tue 1500 \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4154002 |SC089 Annbank GF Killoch Colliery AllLines Possession 22/01/25 01/25 W2024/11241115
0800 We 1508 Wed \Vegetation Clearance
PN 43m1200yds and 2m1250yds
P2024/4154018 |SC089 Annbank GF Killoch Colliery AllLines Possession 1/25 W2024/11241200
4500 Thu \Vegetation Clearance
43m1200yds and 2m1250yds
P2024/4157408 |SC093 Braidhurst Loops  |Coatbridge Jn Down Line Blocka 19/01/25 W2024/11187544
u un 0800 Sun Patrolling
P 91m880yds and 94m200yds
No.1 Down 4
Reception
Mossend Down
Arrival
Mossend
Departure Li
P2024/4154442 | SC097 Coatdyke Blairhill Lines Line Blockage |23/01/25 23/01/25 W2024/11253418
SC123 +Detonators  |0055 Thu 0510 Thu (7 hrs) D&P Maintenance
9m1200yds and 8m945yds
Whifflet South Jn  |Sunnyside Jn AllLines Line Blockage |23/01/25 23/01/25 'W2024/11253215
+Detonators (0055 Thu 0510 Thu (7 hrs) D&P Maintenance
9m900yds and 8m850yds
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Scotland Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4162764 |SC107 Newbridge Jn Drumgelloch AllLines Possession 24/01/25 26/01/25 W2024/11280636
SC111 2300 Fri 0600 Sun Track Maintenance
SC123 34m1580yds and
Greenhill Upper Jn AllLines Possession 24/01/25 26/01/25 28m1344yds
2300 Fri 0600 Sun W2024/11280637
Track Maintenance
38m1456yds and
11m1315yds
P2024/4162766 |SC107 Greenhill Upper Queen Street High Cadder East Possession 24/01/25 25/01/25 M W2024/11280639
Jn Level Departure 2200 Eri 0600 Sat Track Maintenance
AllLines 17m1228yds and Om750yds
Cadder West 7
Departure
P2024/4128192 |SC107 Eastfield Depot Eastfield Depot Eastfield CSMD BLOCKED To [19/01/25 19/01/25 .Jy+UEL ROADS 1&2 BLOCKED TO ELECTRIC W2024/11168386
CET/FuelRoad 1 |Electric Trains |0230 Sun 0630 Sun (9 hrs TION (00:01 to 10:00 SUN) In Connection With Isolation
&2 /Arrangements
HAND POINTS ED16 TO BE CLAMPED IN 2m500yds and 1m1600yds
POSITION TO ALLOW UNITS TO MOVE AROUND
THE DEPOT VIA
THE HEADSHUNT
P2024/4157297 |SC107 Queen Street Queen Street High Down Line Blockage |18/01/25 1/25 W2024/11256473
High Level Tunnel |Level +Detonators  |0105 Sat 0508Sat OLE Patroling
Up 0m1320yds and 0Om210yds
Platform 1
Platform 2 p
Platform 3
Platform 6
Platform 7 4
P2024/4157236 |SC107 Queen Street Queen Street High Down age |19/01/25 19/01/25 W2024/11256550
High Level Tunnel |Level +Detongfors  (0105Sun 10500 Sun OLE Patroling
Up 0m1320yds and 0m210yds
Platform 1
Platforl
Pl 3
6
No 7
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4157266 |SC107 Queen Street Queen Street High Down Line Blockage |20/01/25 20/01/25 W2024/11260506
High Level Tunnel |Level +Detonators  |0055 Mon 10500 Mon OLE Patroling
Up 0m1320yds and 0Om210yds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2024/4157440 |SC111 Newbridge Jn Livingston North AllLines Possession 19/01/25 19/01/25 e \W2024/11261972
0050 Sun 0745 Sun Track Maintenance
35mOyds and 28m440yds
P2024/4157464 |SC111 Newbridge Jn Livingston North AllLines Possession 20/01/25 20/01/25 W2024/11262334
0020 Mon {0455 Mon Track Maintenance
35mOyds and 28m440yds
P2024/4158065 |SC111 Newbridge Jn Livingston North AllLines Possession 21/01/25 21/0 W2024/11262306
0105 Tue 0455 Track Maintenance
35mOyds and 28m440yds
P2024/4162765 |SC111 Bathgate Drumgelloch AllLines Possession 24/01/25 W2024/11280638
SC123 2300 Frj Track Maintenance
38m1456yds and
11m1315yds
P2024/3904065 |SC119 Greenloaning SB  |Auchterarder AllLines Possession 20/01/25 SCOTRAIL: BUSES REPLACE TRAINS GLQ & W2024/11133702
0039sa 0500 Mon (54 hrs) EDINBURGH - PERTH. Earthwork Examination
132m1430yds and
LNER: INVERNESS SERVICES (SAT AM) TO 137m990yds
DIVERT VIA LADYBANK AND FIFE. INVERNESS 'W2024/10758290
"4 SERVICES TO START/TERMINATE AT C11 Rerail Resleeper
EDINBURGH WAVERLEY ON SATURDAY (PM), Reballast - Trax
SUNDAY (AM/PM) & MONDAY (AM). OVERNIGHT 132m1000yds and
STABLING AT EDINBURGH WAVERLEY WILL BE 137m990yds
REQUIRED FOR 1 X LNER AZUMA UNIT IN AN
OLE LIVE LONG PLATFORM ON SAT 18TH & SUN
19TH JANUARY.
DRS: 4H47/4D47 (SAT) TO DIVERT VIA FALKIRK
GRAHAMSTON, LINLITHGOW, DALMENY,
COWDENBEATH AND LADYBANK.
CALEDONIAN SLEEPER: 1M16 (SUN) DIVERTED
VIA ABERDEEN.

(.3)
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Scotland Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3921332 |SC119 Broombarns LC Perth South Jn AllLines Possession 19/01/25 20/01/25 LNER: INVERNESS SERVICES TO W2024/11134105
sci181 0130Sun 0510 Mon START/TERMINATE AT EDINBURGH WAVERLEY Earthwork Examination
ON SATURDAY (PM), SUNDAY (AM/PM) & 7m1170yds and 14m268yds
Newburgh Hilton Jn SB AllLines Possession 19/01/25 20/01/25 MONDAY (AM). OVERNIGHT STABLING AT 'W2024/10758027
0130 Sun 0510 Mon EDINBURGH WA EY WILL BE REQUIRED FOR C15 Drainage Only
1 X LNER AZUM IN AN OLE LIVE LONG 148m1352yds and
PLATFORM O TH & SUN 19TH JANUARY. 150m979yds
'W2024/10757873
CALEDO R: 1M16 (SUN) DIVERTED In Connection With
VIA ABER KIRKCALDY Engineering Work
44m64: nd 45m1452
N SERVICES ARE DIVERTED 648yds and 45 S2yds
DUNDEE INSTEAD OF PERTH.
BUSES REPLACE TRAINS BETWEEN PERTH &
ANK CONNECTING WITH TRAIN
\ ICES.
P2024/4159170 |SC123 Westerton Dalmuir AllLines Line Blockage |24/01/25 24/01/25 W2024/11271426
+Detonators 0105 Fri 0515 Fri OLE Patroling
6m321yds and 9m151yds
P2024/4153658 |SC125 Jordanhill Yoker All Lines Possession 20/01/25 20/01/ W2024/11249098
0040 Mon 5 Mon PL Tamping
Om550yds and 2m1100yds
P2024/4140777 |SC133 Westerton Jn Mingavie Down, Up and Possession 25 W2024/11070363
Single Wed Track Maintenance
N 6m520yds and 9m745yds
P2024/4145122 |SC143 Oban Oban Down Line Blockage, 24/01/25 OBAN PLATFORMS 3 &4 TO BE KEPT CLEAR \W2024/11187744
+Token 0450 Fri Station Work
Up 71m615yds and 71m900yds
Platform 4
Platform 3
P2024/4151767 |LN600 Reston GSP Berwick upon Tweed |Up Main Line Blogkage |18/01/25 19/01/25 W2024/11252280
SC147 2245 Sat 0915 Sun S&T Maintenance
54m1100yds and
Berwick upon Reston GSP Down Line Blockage |18/01/25 19/01/25 53m1100yds
Tweed +Disconnect |2245Sat {0915 Sun
P2024/4133179 |SC151 Portobello Jn Leith South Yard Possession 20/01/25 20/01/25 W2_024/1]_.187394
(Scotland) 0700 Mon (1730 Mon Major Projects
0m158yds and 0m1500yds
Portobello Jn Leith South Yard bello Sidings | Sidings 20/01/25 20/01/25
(Scotland) Possession 0700 Mon  |1730 Mon
P2024/4133249 |SC151 Portobello Jn Leith South Yard , AllLines Possession 21/01/25 21/01/25 W2024/11187592
(Scotland) 0700 Tue  |1730 Tue Major Projects
0m158yds and 0m1500yds
Portobello Jn Leith South Yard Portobello Sidings | Sidings 21/01/25 21/01/25
(Scotland) Possession 0700 Tue 1730 Tue
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4133250 |SC151 Portobello Jn Leith South Yard AllLines Possession 22/01/25 22/01/25 W2024/11187701
(Scotland) 0700 Wed 1730 Wed Major Projects
0m158yds and Om1500yds
Portobello Jn Leith South Yard Portobello Sidings | Sidings 22/01/25 22/01/25
(Scotland) Possession 0700 Wed  |1730 Wed
P2024/4133186 |SC151 Portobello Jn Leith South Yard AllLines Possession 23/01/25 23/01/25 \W2024/11187673
(Scotland) 0700Thu  [1730 Thu Major Projects
0m158yds and 0m1500yds
Portobello Jn Leith South Yard Portobello Sidings | Sidings 23/01/25 23/01/25
(Scotland) Possession 10700 Thu 1730 Thu
P2024/4133187 |SC151 Portobello Jn Leith South Yard AllLines Possession 24/01/25 24/01/25 W2024/11187675
(Scotland) 0700 Fri 1730 Fri Major Projects
0m158yds and 0m1500yds
Portobello Jn Leith South Yard Portobello Sidings | Sidings 24/01/25 24/01/25
(Scotland) Possession 0700 Fri 1730 Fri
P2024/4157290 |SC164 Newcraighall Newcraighall North Single Line Blockage |20/01/25 20/0 W2024/10847245
South Jn Jn 0010 Mon  |0515M Permanent Way Inspection
5m44yds and 4m1400yds
P2024/4157417 |SC165 Niddrie West Jn Craiglockhart Jn AllLines Possession 19/01/25 19/G4/25 POSSESSION TO BE GIVEN UP FOR THE W2024/11264666
0025 80@Sun PASSAGE OF 6K26 (0550 to 0610) OVER ALL Scrap Removal
LINES 5m800yds and 4mOyds
P2024/4157422 |SC171 Markinch Tay Bridge South AllLines Possession 18/0 8/01/25 W2024/11261145
0530 Sat Track Maintenance
35m570yds and 52m1320yds
P2024/4158995 |SC171 Cupar Tay Bridge South All Lines 22/01/25 \W2024/11267372
0530 Wed Track Maintenance
45m1100yds and
47m1200yds
P2024/4157260 |SC203 Inverness Clunes TEP Single Line Blogkage |19/01/25 19/01/25 W2024/11256227
T 0005Sun 0935 Sun Earthwork
» 1m1000yds and 7m800yds
P2024/4157263 |SC203 Inverness Clunes TEP Single Line Blockage |19/01/25 20/01/25 W2024/11256259
+Token 2355Sun 0430 Mon Earthwork
1m1000yds and 7m800yds
P2024/4157988 |SC203 Inverness Clunes TEP Line Blockage |21/01/25 21/01/25 W2024/11256249
+Token 0005 Tue (0430 Tue Earthwork
1m21000yds and 7m800yds
P2024/4155251 |SC203 Inverness Clunes TEP Siggle Line Blockage |22/01/25 22/01/25 \W2024/11256177
+Token 0005Wed 0430 Wed Earthwork
1m1000yds and 7m800yds
P2024/4159123 |SC203 Inverness Clunes TEP Single Line Blockage |23/01/25 23/01/25 W2024/11256222
+Token 0005Thu  |0430 Thu Earthwork
1m1000yds and 7m800yds
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Scotland Route Version 4.2
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4162728 |SC001 Cove LC (CCTV) |Carstairs South Jn AllLines Possession 24/01/25 25/01/25 W2024/11280515
1900 Fri 0700 Sat Track Maintenance
Pa 13m850yds and 72m700yds
P2024/4150018 |SC007 Fauldhouse Shotts Up Possession 27/01/25 27/01/25 W2024/11191845
D 0030 Mon 0450 Mon Track Maintenance
own 12mOyds and 9mOyds
P2024/4140320 |SCO007 Shotts Holytown Jn Down Line Blockage |29/01/25 29/01/25 \W2024/11214847
U +Detonators  |0005Wed 0425 Wed In Connection With Isolation
p P /Arrangements
8mOyds and 1m519yds
P2024/4147453 |SC013 Wishaw Central Shieldmuir NorthJn  |Single Possession 25/01/25 25/01/25 W2024/11187148
Jn 0030Sat  [0530 Sat Structures Work
86m1390yds and 87m946yds
P2024/4141708 |SC013 Wishaw Central Shieldmuir NorthJn  |Single Possession 27/01/25 27/01/25 W2024/11191843
Jn 0030 Mon 10530 Structures Work
86m1390yds and 87m946yds
P2024/4141691 |SCO013 Wishaw Central Shieldmuir NorthJn  |Single Possession 28/01/25 28/01/2 W2024/11191953
Jn 0030 Tue Tue Structures Work
86m1390yds and 87m946yds
P2024/4141693 |SC013 Wishaw Central Shieldmuir North Jn Single Possession 25 W2024/11191846
Jn 0 Wed Structures Work
86m1390yds and 87m946yds
P2024/4141694 |SC013 Wishaw Central Shieldmuir North Jn  |Single Possession 30/01/25 W2024/11191954
Jn 0510 Thu Structures Work
2 86m1390yds and 87m946yds
P2024/4141695 |SC013 Wishaw Central Shieldmuir NorthJn  |Single Posse $£1/01/25 31/01/25 W2024/11191955
Jn 0030 Fri 0510 Fri Structures Work
86m1390yds and 87m946yds
P2024/4164806 |SC023 Airbles Hamitton West AllLines 0S! n 31/01/25 31/01/25 W2024/11283870
0055 Fri 0525 Fri (5 hrs) Structures Work
/ 5m1150yds and 5mQOyds

X/
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4162743 |SC025 Drumgelloch Partick AllLines Possession 24/01/25 25/01/25 W2024/11280524
SC097 1800 Fri 0600 Sat Track Maintenance
SC123 0m924yds and 2m1200yds
SC129 Rutherglen Finnieston West Jn Down Possession 24/01/25 25/01/25 \W2024/11280590
Central Jn 1800 Fri 0600 Sat Track Maintenance
- 9m572yds and 8m946yds
1800 Fri 0700 Sat Track Maintenance
Springburn Bellgrove Jn Platform No 4 Possession | 24/01/25 25/01/25 0m140yds and 4m1590yds
1800Fri (0600 Sat W2024/11280512
Down Track Maintenance
Up 11m523yds and 2m1640yds
4
Platform 3
Whifflet South Jn  {Sunnyside Jn AllLines Possession 24/01/25 25/01/25
1800 Fri 0600 Sat
Rutherglen Finnieston West Jn SECC DRS Sidings 24/01/25 25/01/25
Central Jn Possession 1800 Fri 0600
P2024/4161820 |SC031 Kilmarnock Barassie Jn Single Possession 24/01/25 25/01/2 W2024/11278120
SCO039 . 0600 Fri Track Maintenance
SC085 Long Lye Sidings 0mOyds and 7m1230yds
scosz New Cumnock _ |Barrhead AllLines Possession | 24/0 W2024/11278188
0 Sat Track Maintenance
9 54m1382yds and 6m880yds
Newton Jn (Ayr)  |Mauchiine AllLines Possession 25/01/25 W2024/11278335
0600 Sat Track Maintenance
/ 39m1122yds and 50m200yds
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4136252 |SC031 East Kilbride Busby Jn AllLines Possession 25/01/25 31/01/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11190998
SC045 0110 Sat 2359 Fri Structures Examination
SCo047 ROUTE PROVING MAY BE REQUIRED PRIOR TO I0m1350yds and Om550yds
ggggé Barrhead Eglinton St Jn AllLines Possession 26/01/25 26/01/25 HAND BACK OF POSSESSION \W2024/10464948
Permanent Way Inspection
SC055 0030 Sun 0800 Sun SCOTRAIL: BUS LACETRAINSGLC-EAST  gmOyds and Om1152yds
SCO057 CathcartEastJn  |Cathcart North Jn AllLines Possession | 26/01/25 26/01/25 KILBRIDE. \W2024/11185511
0030 Sun 0800 Sun In Connection With Isolation
Arrangements
Kings Park Cathcart West Jn AllLines Possession 26/01/25 26/01/25 I0m365yds and OmOyds
0030Sun 0800 Sun W2024/11185470
\Vegetation Clearance
Muirhouse Muirhouse North Jn  |Down Inner and Possession 26/01/25 26/01/25 " 2m110yds and 0m280yds
Central Jn Up Outer 0030 Sun 0800 Sun < , 'W2024/11186107
Major Projects
Muirhouse South  |Larkfield Jn Down and Up Possession 26/01/25 26/01/25 5m1590yds and 1m418yds
Jn 0030 Sun 0800 Sun 'W2024/11186108
Major Projects
Neilston Cathcart West Jn AllLines Possession 26/01/25 26/01/2 5m1590yds and 1m1200yds
0030 Sun 0800. 'W2024/11186109
Major Projects
Barrhead Eglinton St Jn AllLines Possession 27/01/25 27/01/2 5m1590yds and 1m1200yds
0030 Mon Mon 'W2024/11193466
Other E&P Work
Cathcart EastJn  |Cathcart North Jn All Lines Possession 27/01/ 25 3mOyds and 1m980yds
003@Mo Mon 'W2024/11193318
Other E&P Work
Croftfoot Cathcart West Jn AllLines Possession 27/01/25 101m1200yds and 101mOyds
0030Wlo 0530 Mon 'W2024/10878128
S&T Work
Muirhouse Muirhouse North Jn - |Down Inner and Possesgion 25 27/01/25 7m1320yds and Om44yds
Central Jn Up Outer 90 0Mon 0530 Mon 'W2024/10878129
o~ V. Rail Testing and Lubrication
Muirhouse South  |Larkfield Jn Down and Up 27/01/25 27/01/25 7m1320yds and Om44yds
Jn 0030 Mon 0530 Mon 'W2024/11192112
Survey Work
Neilston Cathcart West Jn AllLines ession 27/01/25 27/01/25 100m353yds and
0030 Mon  |0530 Mon 100m1664yds
'W2024/11191002
Barrhead Eglinton StJn AllLine Possession 28/01/25 28/01/25 Structures Examination
0030 Tue 0530 Tue 2m300yds and 1m418yds
W2024/11202621
Cathcart EastJn  |Cathcart North Jn S Possession 28/01/25 28/01/25 Major Projects
0030 Tue 0530 Tue 7m1320yds and 0m300yds
'W2024/10584461
Kirkhill Cathcart We ines Possession 28/01/25 28/01/25 Permanent Way Inspection
0030 Tue 0530 Tue 7m1320yds and 0m200yds
\W2024/10584387
Muirhouse Muirhouse Nortag#™  [Down Inner and Possession 28/01/25 28/01/25 Permanent Way Inspection
Central Jn Up Outer 0030 Tue  |0530 Tue 5m420yds and OmOyds
'W2024/11193504
Muirhouse South  |Larkfield Jn Down and Up Possession 28/01/25 28/01/25 Other E&P Work
Jn 0030 Tue  |0530 Tue 97m700yds and
_ 100m1694yds
Neilston \W2024/10464844
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4136252 Cathcart West Jn AllLines Possession 28/01/25 28/01/25 Track Maintenance
Continued 0030 Tue 0530 Tue 97m700yds and
100m1694yds
Barrhead Eglinton St Jn All Lines Possession 29/01/25 29/01/25 \W2024/10547065
0030 Wed 0530 Wed Track Maintenance
97m700yds and
Cathcart EastJn  |Cathcart North Jn AllLines Possession 29/01/25 29/01/25 100m1694yds
0030Wed (0530 Wed W2024/10547067
Track Maintenance
Kirkhill Cathcart West Jn All Lines Possession 29/01/25 29/01/25 97m700yds and
0030 Wed  |0530 Wed 100m1694yds
'W2024/11193502
Muirhouse Muirhouse North Jn  |Down Inner and Possession 29/01/25 29/01/25 =7 Other E&P Work
Central Jn Up Outer 0030 Wed (0530 Wed < , 3mOyds and 1m980yds
'W2024/11180210
Muirhouse South  |Larkfield Jn Down and Up Possession 29/01/25 29/01/25 Station Work
Jn 0030 Wed 0530 Wed 5m120yds and 4m1400yds
'W2024/10547066
Neilston Cathcart West Jn AllLines Possession 29/01/25 Track Maintenance
0030 Wed 97m700yds and
100m1694yds
Barrhead Eglinton StJn AllLines Possession 30/01/25 'W2024/11186042
0030 Thu Major Projects
5m1590yds and 1m1200yds
Cathcart EastJn  |Cathcart North Jn All Lines Possession 30/01/, 'W2024/11193475
003%Th Other E&P Work
97m700yds and
Kirkhill Cathcart West Jn AllLines Possession 30/01/25 100m1694yds
0030%h 0530 Thu 'W2024/10464855
Track Maintenance
Muirhouse Muirhouse North Jn  |Down Inner and Possesgion /25 30/01/25 I0Om990yds and OmOyds
Central Jn Up Outer 90 0Thu  |0530 Thu 'W2024/11193590
o~ y. Other E&P Work
Muirhouse South  |Larkfield Jn Down and Up 30/01/25 30/01/25 101m21200yds and 101mO0yds
Jn 0030 Thu 10530 Thu 'W2024/11186548
Station Work
Neilston Cathcart West Jn AllLines ession 30/01/25 30/01/25 5m100yds and 3m1698yds
0030 Thu  |0530 Thu W2024/10464864
Track Maintenance
Barrhead Eglinton StJn AllLine Possession 31/01/25 31/01/25 I0Om990yds and OmOyds
0030 Fri 0530 Fri W2024/10464865
Track Maintenance
Cathcart EastJn  |Cathcart North Jn S Possession 31/01/25 31/01/25 I0Om990yds and OmOyds
0030 Fri 0530 Fri \W2024/10464866
Track Maintenance
Kirkhill Cathcart We! ines Possession 31/01/25 31/01/25 I0m990yds and OmOyds
0030 Fri 0530 Fri \W2024/11181216
Station Work
Muirhouse Muirhouse Nortiad®”  [Down Inner and Possession 31/01/25 31/01/25 5m100yds and 4m1400yds
Central Jn Up Outer 0030 Fri 0530 Fri 'W2024/10584424
Permanent Way Inspection
Muirhouse South  |Larkfield Jn Down and Up Possession 31/01/25 31/01/25 5m420yds and 0Om40yds
Jn 0030 Fri 0530 Fri \W2024/11179136
Resignalling Work
Neilston 103m500yds and 102m0yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136252 Cathcart West Jn AllLines Possession 31/01/25 31/01/25 \W2024/11192147
Continued 0030 Fri 0530 Fri In Connection With
Engineering Work
2m844yds and 1m1657yds
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KILBRIDE P CT 16 WEEK BLOCKADE W2024/10820846
0110Sat 0800 Sun Major Projects
ROUTE PRO BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BA ESSION
SCOT, ES REPLACE TRAINS GLC - EAST
KILBXIDI
P2024/4162817 |SC051 Cathcart EastJn  |Cathcart North Jn AllLines Possession 26/01/25 27/01/25 g W2024/11280851
SC053 1100 Sun 0530 Mon Emergency Recovery Works
SC055 5m140yds and Om500yds
SC057 Kings Park Cathcart West Jn AllLines Possession 26/01/25 27/01/25 \W2024/11280954
1100 Sun  |0530 Mon Emergency Recovery Works
IOmOyds and 0m990yds
Muirhouse Muirhouse North Jn {Down Inner and Possession 26/01/25 27/01/25 'W2024/10584250
Central Jn Up Outer 1100 Sun 0530 Permanent Way Inspection
108m1290yds and
Neilston Cathcart West Jn AllLines Possession 26/01/25 27/01/2 100m1664yds
Follow-Up Work
Muirhouse Cathcart West Jn Down Inner and Possession 27/01/. 25 108m1290yds and
Central Jn Up Outer 053040on. 130 Tue 107m700yds
) 'W2024/11280951
Emergency Recovery Works
100m750yds and
100m1694yds
'W2024/11280952
Emergency Recovery Works
"4 100m1694yds and
108m1290yds
'W2024/10860350
Permanent Way Inspection
100m700yds and
Y. 100m1694yds
P2024/4161808 |SC059 Paisley Gimour BelmontLC (CCTV) |AllLine Possession 24/01/25 25/01/25 W2024/11278263
SC065 Street 0600 Fri 0600 Sat Track Maintenance
6m1166yds and 41m500yds
P2024/4161860 |SC059 Belmont LC Stranraer Possession 24/01/25 25/01/25 NOT TO BE MOVED BOARD TO BE PLACED ON W2024/11278550
ccrv) 0600 Fri 0600 Sat STABLED TRAIN IN STRANRAER Track Maintenance
41m965yds and 54mOyds
P2024/4161768 |SC065 Paisley Gilmour Gourock ines Possession 24/01/25 25/01/25 PLATFORM 3 GOUROCK TO BE KEPT CLEAR \W2024/11278176
SC067 Street 0600 Fri 0515 Sat Track Maintenance
OmOyds and 10m66yds
Wemyss BayJn  [Wemyss Bay Jnmw®  |All Lines Possession 24/01/25 25/01/25 'W2024/11278163
0600 Fri 0515 Sat Track Maintenance
107m1540yds and
126m1217yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4161839 |SC073 Ardrossan South  |Ardrossan Harbour AllLines Possession 24/01/25 25/01/25 \W2024/11278537
SC077 Beach 0600 Fri 0600 Sat Track Maintenance
SCo81 0mOyds and 0m1200yds
Dubbs Jn Byrehill Jn Single Possession 24/01/25 25/01/25 \W2024/11278482
0600 Fri 0600 Sat Track Maintenance
25m1754yds and
Kiwinning Jn Largs AllLines Possession 24/01/25 25/01/25 41m1660yds
0600 Fri 0600 Sat W2024/11278421
Track Maintenance
30m1000yds and 31m670yds
P2024/4162906 |SC099 Whifflet North Jn  |Kirkwood All Lines Possession 27/01/25 27/01/25 W2024/11281244
1030 Mon  |1400 Mon = \Vegetation Clearance
0m100yds and 6m471yds
P2024/4142542 | SC099 Bailieston Carmyle Down and Up Line Blockage |31/01/25 31/01/25 W2024/112I:91407
0001 Fri 0500 Fri OLE Patroling
2m220yds and 1m220yds
P2024/4162764 |SC107 Newbridge Jn Drumgelloch AllLines Possession 24/01/25 26/01/25 W2024/11280636
SC111 2300 Fri 0600 Track Maintenance
SC123 34m1580yds and
Greenhill Upper Jn AllLines Possession 24/01/25 26/01/ 28m1344yds
2300 Fri 0 Sun \W2024/11280637
Track Maintenance
38m1456yds and
11m1315yds
P2024/4162766 |SC107 Greenhill Upper Queen Street High Cadder East Possession 24 ,25/01/25 W2024/11280639
Jn Level Departure 2 0600 Sat Track Maintenance
AllLines 17m1228yds and Om750yds
Cadder West
Departure
P2024/4163932 |SC107 Cowlairs WestJn  |Queen Street High Up Li ge #/29/01/25 29/01/25 \W2024/11278979
Level Tunnel D 0105Wed  |0500 Wed D&P Maintenance
own 1m780yds and 1m320yds
Cowlairs
Passengerk
P2024/4103785 |SC107 Cowilairs South Jn  |Queen Street High Down Mg} Possession 26/01/25 26/01/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2024/11102235
Level Uo Mai (T3-A) 0055Sun {0720 Sun (7 hrs) Station Work
P 1m550yds and OmOyds
1
2
Plagorm 3
tform 6
Platform 7
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4165797 |SC107 Queen Street Queen Street High Down Line Blockage |31/01/25 31/01/25 \W2024/11279736
High Level Tunnel |Level +Detonators 0105 Fri 0500 Fri OLE Patroling
Up 0m1320yds and Om210yds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2024/3921373 |SC109 Carmuirs EastJn  [Larbert Jn AllLines Possession  [26/01/25 27/01/25 e W2024/11280837
Sc110 0110Sun (0450 Mon Major Projects
SC117 21m580yds and 0Om32yds
SC119 Grangemouth Jn  |Oil Terminal LC AllLines Possession 26/01/25 27/01/25 \W2024/11280838
SC183  |sB 0110Sun (0450 Mon Major Projects
25m1738yds and 26m770yds
Greenhill Upper Greenloaning SB Up Perth/Down Possession 26/01/25 26/01/2 'W2024/11280839
Jn Branch 0110 Sun 1500 Major Projects
Up Branch/Down IOmOyds and 0m400yds
] Perth i 'W2024/11280908
Polmont Jn Carmuirs West Jn All Lines Possession 26/01/25 1/25 OHL Renewals Work
0110 Sun on 119m1100yds and 126mO0yds
'W2024/11280836
Stirling Causewayhead Jn Platform 6/Down Possession 26/0 25 Major Projects
Kincardine 01 D915 Sun 108m1300yds and
Platform 9/Up 112m500yds
Kincardine
Platform 10
Stirling Middle SB  |Greenloaning SB Stirling Platform 7 | Posseggion 25 26/01/25
Stirling Up 110 Sun {1500 Sun
Passenger Loop
Stirling Platform 8
Stirling Middle SB  |Greenloaning SB Sidings 26/01/25 26/01/25
Possession 0110 Sun 0915 Sun
Greenhill Upper Larbert North SB Possession 26/01/25 27/01/25
Jn 1500 Sun 0450 Mon
P2024/4162765 |SC111 Bathgate Drumgelloc Possession 24/01/25 26/01/25 W2024/11280638
SC123 2300 Fri 0600 Sun Track Maintenance
38m1456yds and
11m1315yds
P2024/4147525 |SC125 Garscadden Dalmuir Park Jn Down and Up Line Blockage |30/01/25 30/01/25 W2024/11237151
atf +Detonators (0110 Thu (0515 Thu \Vegetation Clearance
Platiorm 5 2m500yds and 4m1600yds
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4165964 |SC125

Yoker

Dalmuir Park Jn

AllLines

Line Blockage
+Detonators

31/01/25
0110 Fri

31/01/25
0515 Fri

W2024/11278953
OHL Work (Ground Level)
2m1236yds and 4m1500yds

P2024/4139013 |SC131

High Street Jn

Shields Jn

AllLines

Possession

28/01/25
2240 Tue

29/01/25
0500 Wed

W2024/11194078
Survey Work
0m400yds and 1m110yds

P2024/4143238 |SC133

Westerton Jn

Mingavie

Down, Up &
Single
Platform 2

Line Blockage
+ Disconnect

31/01/25
0015 Fri

31/01/25
0545 Fri

P2024/4138424 |SC141

Craigendoran Jn

Garelochhead

Single

Garelochhead
Loop

Possession

31/01/25
0005 Fri

31/01/25
0550 Fri

O

W2024/11182339
S&T Work
6m420yds and 9m770yds

\W2024/11175347
\Vegetation Clearance
0m1147yds and 9m100yds
'W2024/11183814

Platform Enhancements
0m1147yds and 2m1200yds
'W2024/11145390
Drainage Work
0m1147yds and 9m100yds
'W2024/11279958

Rail Testing and Lubrication
2m300yds and 8m1120yds

P2024/4136814 |SC147
SC151
SC161
SC163

Monktonhall Jn

Craigentinny Jn

Down
East Depot Line
Up

Possession

26/05/25
Sun

p

Niddrie South Jn

Portobello Jn
(Scotland)

Single

Possession

P 4

26/01/25
0750 Sun

Portobello Jn
(Scotland)

Niddrie West Jn

Single

Posse

26/01/25
0100 Sun

26/01/25
0750 Sun

Notice Board
(SC151)

AllLines

SSession

26/01/25
0100 Sun

26/01/25
0750 Sun

Portobello Jn
(Scotland)

Notice Board
(SC151)

Sidings
Possession

26/01/25
0100 Sun

26/01/25
0750 Sun

W2024/11197028

Track Maintenance
4m400yds and 3mOyds
'W2024/11194497
Resignaliing Work
OmOyds and Om880yds
'W2024/11195139

In Connection With
Engineering Work
IOmOyds and 0m200yds
'W2024/11197951

Survey Work

4m800yds and 3m660yds
'W2024/11194535
Resignalling Work
6m295yds and 2m1010yds
'W2024/11195132

Survey Work

3m1320yds and 3m440yds
'W2024/11194976

Survey Work

3m792yds and 6m883yds

9
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136829 |SC151 Portobello Jn Notice Board AllLines Possession 27/01/25 27/01/25 SHOULD TRAFFIC REQUIRE TO W2024/11197536
(Scotland) (SC151) 0700 Mon  |1730 Mon ACCESS/EGRESS THE JOPPA Major Projects
STRAIGHT/PORTOBELLO UP SIDINGS (via 0m158yds and Om1500yds
Portobello Jn Notice Board Portobello Up Sidings 27/01/25 27/01/25 REVERSE MOVE ON DOWN LEITH SOUTH);
(Scotland) (SC151) Sidings Possession  |0700 Mon  |1730 Mon POSSESSION WILL BE SHORTENED TO PRE-
AGREED ALTER IMITS, WITH SIDINGS
POSSESSION ISHED.
ANOTICE PJ 5 WORKING DAYS WILL BE
REQUIR O GH, E LIMITS.
P2024/4136898 |SC151 Portobello Jn Notice Board AllLines Possession 28/01/25 28/01/25 SHOU, FIC REQUIRETO W2024/11197590
(Scotland) (sC151) 0700 Tue 1730 Tue ACH S THE JOPPA Major Projects
ST /PORTOBELLO UP SIDINGS (via 0m158yds and Om1500yds
Portobello Jn Notice Board Portobello Up Sidings 28/01/25 28/01/25 POSE '\O/II(\?\\;\II_:I S_’\éggm/gé-TEéE'ég?gTﬁ%E
Scotland SC151 Sidings Possession -
( ) (Scish) 9 0700Tue 1730 Tue GREED ALTERNATE LIMITS, WITH SIDINGS
SSION RELINQUISHED.
ANOTICE PERIOD OF 5 WORKING DAYS WILL BE
REQUIRED TO CHANGE LIMITS.
P2024/4136899 |SC151 Portobello Jn Notice Board AllLines Possession 29/01/25 29/01/, SHOULD TRAFFIC REQUIRE TO W2024/11197591
(Scotland) (SC151) 0700 Wed  |1730 IACCESS/EGRESS THE JOPPA Maijor Projects
STRAIGHT/PORTOBELLO UP SIDINGS (via 0m158yds and 0m1500yds
Portobello Jn Notice Board Portobello Up Sidings 29/01/25 /01/25 REVERSE MOVE ON DOWN LEITH SOUTH);
(Scotland) (SC151) Sidings Possession 0700 Wed#” |17 Wed POSSESSION WILL BE SHORTENED TO PRE-
IAGREED ALTERNATE LIMITS, WITH SIDINGS
POSSESSION RELINQUISHED.
ANOTICE PERIOD OF 5 WORKING DAYS WILL BE
/’ REQUIRED TO CHANGE LIMITS.
P2024/4136831 |SC151 Portobello Jn Notice Board AllLines Possession 30/01/25 SHOULD TRAFFIC REQUIRE TO W2024/11197592
(Scotland) (SC151) 0700%hu 11730 Thu /ACCESS/EGRESS THE JOPPA Major Projects
/ STRAIGHT/PORTOBELLO UP SIDINGS (via 0m158yds and Om1500yds
Portobello Jn Notice Board Portobello Up Sidin 3001/25  |30/01/25 REVERSE MOVE ON DOWN LEITH SOUTH);
(Scotland) (SC151) Sidings Posses 8700 Thu 11730 Thu POSSESSION WILL BE SHORTENED TO PRE-
AGREED ALTERNATE LIMITS, WITH SIDINGS
POSSESSION RELINQUISHED.
ANOTICE PERIOD OF 5 WORKING DAYS WILL BE
REQUIRED TO CHANGE LIMITS.
P2024/4136833 |SC151 Portobello Jn Notice Board All Lines ession 31/01/25 31/01/25 SHOULD TRAFFIC REQUIRE TO W2024/11197593
(Scotland) (SC151) 0700 Fri 1500 Fri /ACCESS/EGRESS THE JOPPA Major Projects
PR STRAIGHT/PORTOBELLO UP SIDINGS (via 0m158yds and 0m1500yds
Portobello Jn Notice Board Sidings 31/01/25 31/01/25 REVERSE MOVE ON DOWN LEITH SOUTH);
(Scotland) (SC151) Possession 10700 i 1500 Fri POSSESSION WILL BE SHORTENED TO PRE-
AGREED ALTERNATE LIMITS, WITH SIDINGS
POSSESSION RELINQUISHED.
ANOTICE PERIOD OF 5 WORKING DAYS WILL BE
o~ REQUIRED TO CHANGE LIMITS.
P2024/4160514 |SC181 Ladybank Jn Newburgh I Lines Line Blockage |26/01/25 26/01/25 \W2024/11187432
+Disconnect {0130 Sun 10530 Sun S&T Work
I0Om200yds and 7m1558yds
P2024/4155706 |SC181 Ladybank Jn Hilton Jn SB AllLines Line Blockage |31/01/25 31/01/25 W2024/11187448
+ Disconnect 0210 Fri 0345 Fri S&T Work
I0Om200yds and 14m210yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4124346 |SC183 Cambus EastJn  |Alloa EastJn AllLines Line Blockage |26/01/25 26/01/25 IALLOA TOWN PLATFORM TO BE KEPT CLEAR W2024/11106261
0700Sun  |1700 Sun (10 hrs) Earthwork Examination
SCOTRAIL: GLASGOW to ALLOA SERVICES WILL 5m1400yds and 7mOyds
OPERATE TO EDINBURGH VIA FALKIRK
GRAHAMSTON. BUSES REPLACE TRAINS
BETWEEN FALK] JAMSTON AND ALLOA
P2024/4164086 |SC191 Usan Junction Montrose AllLines Possession 30/01/25 30/01/25 W2024/11278983
0010 Thu  |0530 Thu Adjustment Switches
28m1100yds and 31mQyds
P2024/4029927 |SC193 Inverness Inverness Up North/Platform  |Line Blockage |28/01/25 28/01/25 INVI S TFORM 6 TO BE KEPT CLEAR W2024/10796598
SC203 6 +Detonators (0035 Tue (0430 Tue Station Work
Platform 7/Down gy 0m44yds and 0Om348yds
North
Platform 5
4
P2024/4141711 |SC193 Inverness Inverness Up North/Platform  |Line Blockage |29/01/25 29/01/25 INVERNESS PLATFORM 6 TO BE KEPT CLEAR \W2024/10796576
SC203 6 +Detonators 0035 Wed 0430 Wed Station Work
Platform 7/Down 0m44yds and 0Om348yds
North
Platform 5
P2024/4141737 |SC193 Inverness Inverness Up North/Platform  |Line Blockage |30/01/25 1/25 INVERNESS PLATFORM 6 TO BE KEPT CLEAR \W2024/10796577
SC203 6 +Detonators (0035 Thu 0430 Thu Station Work
Platform 7/Down 0m44yds and 0m348yds
North
Platform 5
/r
P2024/4141738 |SC193 Inverness Inverness Up North/Platform 31/01/25 INVERNESS PLATFORM 6 TO BE KEPT CLEAR W2024/10796578
SC203 6 0430 Fri Station Work
Platform 7/Down 0m44yds and 0Om348yds
North
Platform 5
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Possession Ref

LOR
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Work Type

P2024/4140279

SCO001

Beattock South

Leggatfoot HABD
(Down)

All Lines

Possession

01/02/25
2250 Sat

02/02/25
0950 Sun (10 hrs)

Beattock South

Leggatfoot HABD
(Down)

Abington Down
Sidings

Sidings
Possession

01/02/25
2250 Sat

&

02/02/25
0950 Sun (10 hrs)

O

W2024/11144314

Rail Testing and Lubrication
52m807yds and 66m394yds
'W2024/11145371
Permanent Way Inspection
40m600yds and 52m0yds
\W2024/11145475
Permanent Way Inspection
65m1138yds and
66mM1500yds
'W2024/11145099

S&T Work

57m907yds and 58m885yds
'W2024/11145193

S&T Work

65m1757yds and 66m440yds
'W2024/11189731

Point Heater Maintenance
39m1000yds and 40m700yds
'W2024/11145546
Permanent Way Inspection
57m907yds and 59m200yds
'W2024/11197045

Structures Work

57m584yds and 58m730yds
\W2024/11144227

Rail Testing and Lubrication
40m600yds and 52mOyds
'W2024/11145534
Permanent Way Inspection
39m499yds and 40m880yds
\W2024/11144222

Rail Testing and Lubrication
39m499yds and 40m1138yds
'W2024/11145027

Rail Testing and Lubrication
66mM540yds and 71m797yds
'W2024/11205599

Track Maintenance
49m200yds and 58m880yds

P2024/4164378

SCO001
SC023
SCO055

Newton Hamilton
Jn

Kirkhil

Q%

Possession

03/02/25
0030 Mon

03/02/25
0425 Mon

Uddingston

o~
Cambuslan%

Lines

Down North
Connecting Line
Up North
Connecting Line
South Connecting

Line

Possession

03/02/25
0030 Mon

03/02/25
0425 Mon

\W2024/11276603

Other E&P Work
0m395yds and 96m400yds
\W2024/11276396

Other E&P Work
95m1200yds and
96m1000yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167584 |SC001 Cathcart EastJn  |Cathcart North Jn AllLines Possession 04/02/25 04/02/25 \W2024/11276985
Scoz3 0030 Tue (0345 Tue Other E&P Work
SC055 I0Om395yds and 100m1000yds
SC057 Newton East Jn Cambuslang AllLines Possession 04/02/25 04/02/25 \W2024/11192916
0030 Tue  |0345 Tue OHL Work (Resilience)
Down North 96m200yds and
Connecting Line 100m1000yds
ggn’\r']%';gng Line W2024/11193059
: In Connection With Isolation
fi%lém Connecting /Arrangements
Newton Hamilton ~ |Cathcart West Jn All Lines Possession 04/02/25 04/02/25 3\7;%3%%26‘7'?8%“600”5
Jn 0030 Tue  [0345Tue o Other E&P Work
95m1200yds and
96m1000yds
P2024/4167113 |SC023 Airbles Hamitton Central AllLines Line Blockage |01/02/25 01/02/25 W2024/11285870
+Detonators  |0055 Sat 0525 Sat (5 rs Structures Work
6m1283yds and 5m121yds
P2024/4167116 |SC023 Airbles Hamilton Central Down, Up & Line Blockage |03/02/25 03/0 W2024/11286323
Single +Detonators  [0055 Mon 0525 5 hik) Structures Work
Up 6m1283yds and 5m121yds
P2024/4167740 |SC023 Airbles Hamitton Central Down, Up & Line Blockage |04/02/25 04/03/25 \W2024/11286372
Single +Detonators  |0055 525/ Tue (5 hrs) Structures Work
Up 6m1283yds and 5m121yds

X
2
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 45 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135508 |SC031 East Kilbride Busby Jn AllLines Possession 01/02/25 07/02/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11206672
SC045 0001 Sat 2359 Fri In Connection With Isolation
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO /Arrangements
SC051 Burnside Cathcart West Jn AllLines Possession 02/02/25 02/02/25 HAND BACK OF POSSESSION 2m900yds and 2mOyds
SCO053 0030 Sun 0820 Sun 'W2024/11204737
SCO055 SCOTRAIL: BUS LACE TRAINS GLC - EAST Signaling Works
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession  |02/02/25 02/02/25 KILBRIDE. 0m770yds and 0m1122yds
0030Sun (0820 Sun W2024/10584251
Permanent Way Inspection
Lugton SB Eglinton StJn AllLines Possession 02/02/25 02/02/25 108m1290yds and
0030Sun (0820 Sun 100m1664yds
\W2024/11186122
Muirhouse Muirhouse North Jn  |Down Inner and Possession 02/02/25 02/02/25 " b Major Projects
Central Jn Up Outer 0030Sun  |0820 Sun 5m1590yds and 1m1200yds
'W2024/11196470
Muirhouse South  |Larkfield Jn Down and Up Possession 02/02/25 02/02/25 Track Maintenance
Jn 0030 Sun 0820 Sun 9m440yds and 6m880yds
'W2024/11186119
Neilston Cathcart West Jn AllLines Possession 02/02/25 02/02/2 Major Projects
0030 Sun 0820 5m1590yds and 1m1200yds
'W2024/11187952
Barrhead Eglinton StJn AllLines Possession 03/02/25 03/02/2 OHL Work (Resilience)
0030 Mon Mon 2m900yds and OmOyds
'W2024/11206698
Burnside Cathcart West Jn AllLines Possession 03/02/, 25 Structures Work
003@Mo W60 Mon 99m800yds and
100m1694yds
Cathcart EastJn  |Cathcart North Jn AllLines Possession 03/02/25 'W2024/11206621
0030Wlo 0530 Mon Structures Work
99m800yds and
Muirhouse Muirhouse North Jn  {Down Inner and Possesgion 25 03/02/25 100m1694yds
Central Jn Up Outer 90 0Mon 0530 Mon 'W2024/11206527
-~ Y. In Connection With Isolation
Muirhouse South  |Larkfield Jn Down and Up 03/02/25 03/02/25 /Arrangements
Jn 0030 Mon  |0530 Mon 2m900yds and OmOyds
'W2024/10860351
Neilston Cathcart West Jn AllLines ession 03/02/25 03/02/25 Permanent Way Inspection
0030 Mon (0530 Mon 100m440yds and
100m1694yds
Barrhead Eglinton StJn AllLine Possession 07/02/25 07/02/25 'W2024/11206501
0030 Fri 0530 Fri In Connection With Isolation
/Arrangements
Burnside Cathcart West Jn S Possession 07/02/25 07/02/25 101m900yds and
0030 Fi 0530 Fri 100m1694yds
'W2024/11200137
Cathcart EastJn  |Cathcart No ines Possession 07/02/25 07/02/25 Structures Work
0030 Fri 0530 Fri 9m210yds and 7m190yds
'W2024/11206671
Muirhouse Muirhouse Nortiad®”  [Down Inner and Possession 07/02/25 07/02/25 In Connection With Isolation
Central Jn Up Outer 0030 Fri 0530 Fri Arrangements
101m900yds and
Muirhouse South  |Larkfield Jn Down and Up Possession 07/02/25 07/02/25 100m1694yds
Jn 0030 Fri 0530 Fri 'W2024/11190418
Structures Examination
Neilston 2m700yds and 0m400yds
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Network Rall

Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

45 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4135508
Continued

Cathcart West Jn

AllLines

Possession

07/02/25
0030 Fri

07/02/25
0530 Fri

Q
X

W2024/11187956

OHL Work (Resilience)
2m150yds and OmOyds
'W2024/11188036

OHL Work (Resilience)
2m150yds and OmOyds
'W2024/11200358

Major Projects

7m1320yds and 0m300yds
'W2024/11194297

\Vegetation Clearance
98m750yds and 98m1500yds
'W2024/11194290

\Vegetation Clearance
98m750yds and 98m1500yds

P2024/3900463

SC045

East Kilbride

Busby Jn

All Lines

Possession

25/01/25
0110 Sat

18/05/25
0800 Sun

KILBRIDE PROJECT 16 WEEK BLOCKADE

ROUTE PROVING MAY BE REQUIRED PRIOR TO
HAND BACK OF POSSESSION

SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.

W2024/10820846
Major Projects
7m1320yds and Om300yds

P2024/4164007

SCO059
SCO065

Hilington East

Paisley Gimour
Street

Down and Up
Gourock
Down and Up Ayr

Possession

P2024/4152292

SC059

Bogside

Irvine

AllLines

Possession

W2024/11275682
Track Maintenance
6m100yds and 6m900yds

0800 Sun

W2024/11234365
D&P Maintenance
28m400yds and 29m1300yds

P2024/4166914

SC059

Dalrymple Jn

Girvan

AllLines

P2024/4152186

SC099

Langloan Jn

Carmyle

AllLines

Posseggion

02/02/25
0800 Sun

W2024/11289464
\Vegetation Clearance
43m1200yds and
61m1200yds

07/02/25
0055 Fri

07/02/25
0430 Fri

\W2024/11197267
Other E&P Work
2m1400yds and 1m100yds

P2024/4152152

SC099

Bailieston

Carmyle

All Line%

?o esglon
Possession

05/02/25
0055 Wed

05/02/25
0500 Wed

W2024/11197980

Track Maintenance
3m880yds and 1m100yds
'W2024/11197265

Other E&P Work
2m1400yds and 1m100yds

P2024/4167646

SC107

Haymarket East
Jn

Haymarket W,

J Alllines

Possession

04/02/25
0135 Tue

04/02/25
0415 Tue

POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF THE CLASS 0 SLEEPERS BETWEEN
EDINBURGH AND MILLERHILL/CRAIGENTINNY

W2024/11286751
Track Maintenance
45m700yds and 44m1500yds

P2024/4166832

SC107

Newbridge Jn

PolmontJn &

AllLines

BLOCKED To
Electric Trains

03/02/25
0030 Mon

03/02/25
0435 Mon

W2024/11282823
D&P Maintenance
38m1100yds and 25mO0yds

P2024/4166818

SC111
SC123

Newbridge Jn

Drumgelloch

All Lines

Possession

01/02/25
0105 Sat

01/02/25
0455 Sat

\W2024/11284760
OHL Work (Ground Level)
35m360yds and 11m1415yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 45 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167057 |SC111 Newbridge Jn Drumgelloch AllLines Possession 03/02/25 03/02/25 W2024/10854909
SC123 0105Mon (0455 Mon S&T Work
27m1416yds and 25m618yds
'W2024/11285848
OHL Work (Ground Level)
35m360yds and 11m1415yds
P2024/4167724 |SC119 Stiring Middle SB  |Dunblane All Lines BLOCKED To |04/02/25 04/02/25 \W2024/11292344
Electric Trains |0120 Tue 0435 Tue D&P Maintenance
117m200yds and
123m1100yds
P2024/4163989 |SC123 Dumbarton Cardross AllLines Line Blockage |03/02/25 03/02/25 W2024/11267106
Central +Detonators  |0025 Mon 0525 Mon e In Connection With Isolation
/Arrangements
16m700yds and 16m1050yds
P2024/4155265 |SC131 High Street Jn Shields Jn AllLines BLOCKED To |02/02/25 02/02/25 \W2024/11249814
Electric Trains {0830 Sun 1600 Sun (8 hrs) In Connection With Isolation
/Arrangements
I0m200yds and 2mOyds
P2024/4164081 |SC135 Dalreoch Jn Balloch Down Line Blockage |03/02/25 03/0 W2024/11267486
+Detonators 0015 Mon 0545 M In Connection With Isolation
Up Arangements
16m860yds and 16m980yds
P2024/4161696 |SC141 Arrochar and Ardlui Single Line Blockage 8/Q2/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE W2024/11269554
Tarbet +Token 5 Sat PASSGE OF 6210 @0220 TO 0245 Structures Work
22m300yds and 26m0yds
P2024/4141345 |SC141 Tulloch Fort William Jn Single Possession 04/02/25 W2024/11175638
0715 Tue \Vegetation Clearance
Tulloch Loop 81m1100yds and 98m600yds
Spean Bridge
Loop /
Tulloch Fort Wiliam Jn Tulloch Sidings 03/02/25 04/02/25
2350 Mon  |0715 Tue
P2024/4141319 |SC141 Tulloch Fort Wiliam Jn Single ession 04/02/25 05/02/25 \W2024/11176209
loch 2245 Tue 0715 Wed \Vegetation Clearance
Tulloch g8op 81m1100yds and 98m600yds
Sp! e
Tulloch Fort Wiliam Jn Sidings Sidings 04/02/25 05/02/25
Possession 2245 Tue 0715 Wed
P2024/4141321 |SC141 Tulloch Fort Wiliam le Possession 05/02/25 06/02/25 W2024/11176289
2220Wed 0715 Thu \Vegetation Clearance
Tulloch Loop 81m1100yds and 98m600yds
Spean Bridge
Loop
Tulloch Fort Wiliam Jn Tulloch Sidings Sidings 05/02/25 06/02/25
Possession 2220 Wed (0715 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167075 |SC147 Drem Jn Drem AllLines Line Blockage |02/02/25 03/02/25 W2024/11187973
+Disconnect 2340Sun 0530 Mon S&T Work
18m1120yds and 17m600yds
P2024/4139200 |SC151 Portobello Leith South Yard AllLines Possession 03/02/25 03/02/25 W2024/11201675
0700 Mon 1730 Mon Major Projects
0m158yds and 0m1500yds
Portobello Leith South Yard Portobello Sidings  |Sidings 03/02/25 03/02/25
Possession  |0700 Mon (1730 Mon
P2024/4139184 |SC151 Portobello Leith South Yard AllLines Possession 04/02/25 04/02/25 W2024/11201783
0700 Tue  |1730 Tue Major Projects
0m158yds and 0m1500yds
Portobello Leith South Yard Portobello Sidings  |Sidings 04/02/25 04/02/25
Possession 0700 Tue (1730 Tue
P2024/4139185 |SC151 Portobello Leith South Yard AllLines Possession 05/02/25 05/02/25 \W2024/11201697
0700 Wed 1730 We Major Projects
I0m158yds and Om1500yds
Portobello Leith South Yard Portobello Sidings | Sidings 05/02/25 05/0
Possession  |0700 Wed (1730
V.
P2024/4139186 |SC151 Portobello Leith South Yard AllLines Possession 06/02/25 W2024/11201701
0700 Major Projects
0m158yds and 0m1500yds
Portobello Leith South Yard Portobello Sidings | Sidings 06
Possession 1730 Thu
P2024/4139166 |SC151 Portobello Leith South Yard AllLines Possessj 5 07/02/25 W2024/11201798
0 Fri 1730 Fri Major Projects
0m158yds and Om1500yds
Portobello Leith South Yard Portobello Sidings ngs 07/02/25 07/02/25
n 0700 Fri 1730 Fri
P2024/4156330 |SC171 Dundee Central Dundee Station Down Main ession 02/02/25 02/02/25 W2024/11207325
SC191 Jn North . 0105Sun  |0650 Sun Structures Work
Up Main 56m840yds and 58m1358yds
Do ine 'W2024/11248587
. S&C Unit Renewal
Lin (Maintenance Only)
a 5 58m840yds and 58m1520yds
\W2024/11248442
Pla¥orm 3 S&C Unit Renewal
_ _ _ (Maintenance Only)
Tay Bridge South  |Dundee Cegfral J Lines Possession 02/02/25 02/02/25 0m1100yds and 59m440yds
0105 Sun 0650 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4160367 |SC009 Lanark Jn Lanark Platform 1 Lanark |Line Blockage |11/02/25 11/02/25 PLATFORM 1 LANARK TO BE KEPT CLEAR \W2024/11273307
0030 Tue 0555 Tue Permanent Way Inspection
Pa 2m896yds and 2m600yds
P2024/4167985 |SC011 Holytown Jn Uddingston Jn Down Line Blockage |09/02/25 09/02/25 W2024/11210939
U 0030Sun 0500 Sun S&T Maintenance
P 89mM600yds and Om100yds
Holytown Jn Uddingston Jn Viewpark Sidings | Sidings 09/02/25 09/02/25
Possession  |0030Sun 0500 Sun

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135509 |SC031 East Kilbride Busby Jn AllLines Possession 08/02/25 14/02/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11199563
SC045 0001 Sat 2359 Fri Rail Testing and Lubrication
SCo047 ROUTE PROVING MAY BE REQUIRED PRIOR TO I0m900yds and OmOyds
SC051 Barrhead Eglinton St Jn AllLines Possession 10/02/25 10/02/25 HAND BACK OF POSSESSION \W2024/11200361
SC053 0220 Mon (0500 Mon Major Projects
SC055 SCOTRAIL: BUS LACE TRAINS GLC - EAST 7m1320yds and Om300yds
SC057 Muirhouse South |Larkfield Jn Down and Up Possession | 10/02/25 10/02/25 KILBRIDE. \W2024/11216301
Jn 0220 Mon {0500 Mon Survey Work
1m1300yds and Om174yds
Barrhead Eglinton StJn AllLines Possession 11/02/25 11/02/25 'W2024/10584252
0030 Tue 0440 Tue Permanent Way Inspection
108m1290yds and
Muirhouse South  |Larkfield Jn Down and Up Possession 11/02/25 11/02/25 " 100m1664yds
Jn 0030 Tue 0440 Tue 'W2024/11216307
Survey Work
Barrhead Eglinton StJn All Lines Possession 12/02/25 12/02/25 1m1300yds and Om174yds
0030 Wed  |0530 Wed W2024/11211333
In Connection With Isolation
Cathcart EastJn  |Cathcart North Jn AllLines Possession 12/02/25 /Arrangements
0030 Wed I0m794yds and OmOyds
\W2024/11216422
Kings Park Cathcart West Jn AllLines Possession 12/02/25 Survey Work
0030 Wed 1m418yds and 0m1342yds
'W2024/10860352
Muirhouse Muirhouse North Jn {Down Inner and Possession 12/02/ 25 Permanent Way Inspection
Central Jn Up Outer 003@We Wed 100m440yds and
100m1694yds
Muirhouse South  |Larkfield Jn Down and Up Possession 12/02/25 'W2024/11216401
Jn 0030Wved (0530 Wed Survey Work
1m1300yds and Om174yds
Neilston Cathcart West Jn AllLines Possesgion 25 12/02/25 'W2024/11202969
90 0Wed |0530 Wed Permanent Way Inspection
e I0m794yds and OmOyds
Barrhead Eglinton StJn AllLines 13/02/25 13/02/25 'W2024/11211237
0030 Thu 0530 Thu In Connection With Isolation
/Arrangements
Cathcart EastJn  |Cathcart North Jn AllLines ession 13/02/25 13/02/25 0m794yds and OmOyds
0030 Thu  |0530 Thu W2024/10584426
Permanent Way Inspection
Kings Park Cathcart West Jn AllLine Possession 13/02/25 13/02/25 5m420yds and Om40yds
0030 Thu (0530 Thu \W2024/11216582
Survey Work
Muirhouse Muirhouse North Jn nner and Possession 13/02/25 13/02/25 1m418yds and 0m1342yds
Central Jn r 0030 Thu 0530 Thu 'W2024/11216306
Survey Work
Muirhouse South  |Larkfield Jn and Up Possession 13/02/25 13/02/25 1m1300yds and Om174yds
Jn 0030 Thu 0530 Thu 'W2024/10860344
Permanent Way Inspection
Neilston Cathcart West Jag®”  |All Lines Possession 13/02/25 13/02/25 5m1320yds and Om1122yds
0030 Thu (0530 Thu 'W2024/11216581
Survey Work
Barrhead Eglinton St Jn AllLines Possession 14/02/25 14/02/25 1m418yds and 0m1342yds
0030 Fri 0530 Fri 'W2024/11195607
\Vegetation Clearance
Cathcart East Jn 3mOyds and OmOyds
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Network Rail EAS - Section 7 EAS V4 2 2025
Scotland Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135509 Cathcart North Jn AllLines Possession 14/02/25 14/02/25 W2024/11200866
Continued 0030 Fri 0530 Fri Station Work
5m860yds and 5m460yds
Kings Park Cathcart West Jn AllLines Possession 14/02/25 14/02/25 W2(_)24/11200867
0030 Fri 0530 Fri Station Work
5m860yds and 5m460yds
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 14/02/25 14/02/25 'W2024/11197667
Central Jn Up Outer 0030 Fri 0530 Fri OHL Work (Resilience)
2m150yds and OmOyds
Muirhouse South  |Larkfield Jn Down and Up Possession 14/02/25 14/02/25 'W2024/11197710
Jn 0030 Fri 0530 Fri OHL Work (Resilience)
2m150yds and OmOyds
Neilston Cathcart West Jn AllLines Possession 14/02/25 14/02/25 " 'W2024/11197711
0030 Fri 0530 Fri OHL Work (Resilience)
2m150yds and OmOyds
'W2024/11216419
Survey Work
1m418yds and 0m1342yds
'W2024/11216480
Survey Work
1m418yds and 0m1342yds
'W2024/11195606
\Vegetation Clearance
3mOyds and OmOyds
'W2024/11216440
Survey Work
p 1m1300yds and Om174yds
V.
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 2 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1C_)820846
0110 5at 0800 Sun Major Projects
ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and Om300yds
HAND BACK OF POSSESSION
4
SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.
P2024/4167698 |SC055 Newton Hamitton  |Kirkhill Down age |08/02/25 09/02/25 W2024/11149251 _
Jn U 2350 Sat 0800 Sun (5 hrs) Permanent Way Inspection
p 0m400yds and 96m440yds
Newton Hamion  [Kirkhil Turnbag Sidi Sidings 08/0225  |09/02/25 \éVZPT24§1147%2L5 bricat
Jn Possession all 'esting an uprication
2350 Sat 0800 Sun (5 hrs) 0m226yds and 97m700yds
P2024/4160011 |SC059 Girvan Stranraer Possession 10/02/25 11/02/25 NOT TO BE MOVED BOARD TO BE PLACED ON \W2024/11272954
. 2330 Mon  |0655 Tue STABLED TRAIN STRANRAER Track Maintenance
lly Loop 0m614yds and 54m23yds
Bafrhill Loop
Dunragit Loop
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week 46 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4044541 | SC065
SCO067

Paisley St James

Gourock

Down and Up

Platform 3
Gourock
Platform 2
Gourock

Possession

09/02/25
0115 Sun

09/02/25
0725 Sun

PLATFORM 2 AND 3 GOUROCK TO BE KEPT
CLEAR

PLATFORM 2 WEMYSS BAY TO BE KEPT CLEAR

Wemyss Bay Jn

Wemyss Bay

Dunrod Loop

Down, Up and
Single
Platform 2

Possession

09/02/25
0115 Sun

09/02/25
0725 Sun

O

W2024/10832567
Preparatory Work
IOmOyds and 1m628yds
\W2024/10882478

S&C Tamping
125m1000yds and
126m1280yds
'W2024/11206451

S&T Maintenance
121mOyds and 125m900yds
'W2024/11182651

S&T Maintenance
IOmOyds and 0m600yds
\W2024/11172766
Structures Work
122m1100yds and
123m700yds
'W2024/11206385

In Connection With Isolation
/Arrangements

IOmOyds and 0m1300yds
'W2024/10832189
Preparatory Work
112m650yds and
123m700yds
'W2024/11214880
\Vegetation Clearance
112m650yds and
118m1600yds
'W2024/11215058

In Connection With Isolation
/Arrangements

IOm2100yds and Om400yds
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

46 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4044543

SCO065
SCO067

Paisley Gimour
Street

Gourock

Down and Up

Platform 2
Gourock
Platform 3
Gourock

Possession

10/02/25
0025 Mon

10/02/25
0510 Mon

PLATFORM 2 AND 3 GOUROCK TO BE KEPT
CLEAR

PLATFORM 1 WEMYSS BAY TO BE KEPT CLEAR

Wemyss Bay Jn

Wemyss Bay

Dunrod Loop

Down, Up and
Single

Possession

10/02/25
0025 Mon

&

y

10/02/25
0510 Mon

O

W2024/10838335
Preparatory Work

IOmOyds and 1m628yds
'W2024/10882536

S&C Tamping
126m200yds and
126m1280yds
'W2024/11206100

S&T Maintenance
121mOyds and 126m100yds
'W2024/11215134
\Vegetation Clearance
112m650yds and
118m1600yds
'W2024/11147639

Rail Testing and Lubrication
0m536yds and 9m1037yds
'W2024/11182690

S&T Maintenance

IOmOyds and 0m600yds
'W2024/11173655
Technical Inspection
0m536yds and 9m1037yds
\W2024/11147785
Permanent Way Inspection
0m100yds and 10m61yds
W2024/11202196

Other E&P Work

7mOyds and 10m61yds
'W2024/10838189
Preparatory Work
112m650yds and
122m1320yds
'W2024/11215105

In Connection With Isolation
/Arrangements

IOm2100yds and Om400yds

P2024/4165081

SCO073
SCO079

West of Scotland
SC

West of Scotland SC

AllLines

Module TS11
Section 3

09/02/25
0030 Sun

09/02/25
0805 Sun

Standard Possession LGS1 02 01

W2024/11207832
S&T Work
IOmOyds and OmOyds

P2024/4162379

SC107

Newbridge Jn

Linlthgow

Possession

08/02/25
0105 Sat

08/02/25
0420 Sat (3 hrs)

W2024/11258778
Structures Examination
35m500yds and 32m1000yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4103751 |SC107 Cowilairs South Jn  |Queen Street High Down Main Possession 09/02/25 09/02/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2024/11199631
Level U Mai (T3-A) 0055 Sun 0720 Sun (7 hrs) Point Heater Maintenance
p Main 0m1503yds and 0m220yds
Platform 1 W2024/11102665
Station Work
Platform 2 1m550yds and OmOyds
Platform 3
Platform 6
Platform 7
P2024/4044447 |SC119 Stiring North SB |Greenloaning SB AllLines Possession 09/02/25 09/02/25 e \W2024/11184787
0110 Sun (0840 Sun (7 hrs) Earthwork
120m1500yds and
123m180yds
\W2024/11224629
Follow-Up Work
119m1100yds and
129m440yds
'W2024/11202470
Structures Work
123m480yds and
129m440yds
'W2024/11204895
S&T Work
N 119mOyds and 123mOyds
P2024/4161696 |SC141 Arrochar and Ardlui Single 08/02/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE W2024/11269554
Tarbet 0625 Sat PASSGE OF 6210 @0220 TO 0245 Structures Work
22m300yds and 26mO0yds
P2024/4161774 |SC141 Arrochar and Ardlui Single 09/02/25 W2024/11269657
Tarbet 0830 Sun (10 hrs) Structures Work
22m300yds and 26m0yds
P2024/4149159 |SC193 Inverness Inverness Platform 4 Lire Blogkage |11/02/25 11/02/25 PLATFORM 4 TO BE KEPT CLEAR W2024/11217085
Demsfilors 0110 Tue 0445 Tue Station Work
N ILLUMINATED 'NOT TO BE MOVED' BOARDS TO 117m1516yds and
Inverness Inverness Ross-shirg Sidings 11/02/25 11/02/25 BE PLACED ON ANY SETS STABLED IN THE 118m66yds
Possession  [0110 Tue 0445 Tue ROSS-SHIRE SIDING
P2024/4162407 |SC203 Inverness Muir of Ord Possession 09/02/25 09/02/25 W2024/11261160
0005Sun 0935 Sun (9 hrs) Earthwork
3 U Ord Up 7m680yds and 13m500yds
MUy Of Ord Down
p
P2024/4162477 |SC205 Stromeferry Kyle of Locl Single Line Possession 08/02/25 09/02/25 W2024/11271148
2100 Sat 0715 Sun Earthwork
53m190yds and 62m1030yds
P2024/4162527 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 09/02/25 10/02/25 W2024/11271200
2050 Sun 0545 Mon Earthwork

53m190yds and 62m1030yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4162625 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 11/02/25 12/02/25 W2024/11271128
2050 Tue 0545 Wed Earthwork
53m190yds and 62m1030yds
P2024/4162589 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 12/02/25 13/02/25 \W2024/11271129
2050 Wed {0545 Thu Earthwork
53m190yds and 62m1030yds
P2024/4162627 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 13/02/25 14/02/25 W2024/11271130
2050 Thu  |0545 Fri Earthwork
53m190yds and 62m1030yds

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2

Week 47

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/4163580 |SC009 Lanark Lanark Jn Platform 1 Line Blockage |18/02/25 18/02/25 PLATFORM 1 LANARK TO BE KEPT CLEAR \W2024/11273314

0030 Tue 0350 Tue Permanent Way Inspection
Pa 2m896yds and 2m600yds

P2024/4151895 |SC011 Law Jn Holytown Jn AllLines Possession 20/02/25 20/02/25 W2024/11208819

0030 Thu  |0530 Thu (5 hrs) Structures Examination
84m1130yds and
86m1400yds

X
2
&
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4135511 |SC031 East Kilbride Busby Jn AllLines Possession 15/02/25 21/02/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10464778
SC045 0001 Sat 2359 Fri Track Maintenance
SCo047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 5m1320yds and Om1122yds
SC049 Barrhead Eglinton St Jn AllLines Possession 16/02/25 16/02/25 HAND BACK OF POSSESSION \W2024/11224873
SC051 0220Sun (0830 Sun In Connection With Isolation
SCO053 SCOTRAIL: BUS LACE TRAINS GLC - EAST IArrangements
SC055 Burnside Cathcart West Jn AllLines Possession | 16/02/25 16/02/25 KILBRIDE. 108m1290yds and
SCos7 0220Sun 0830 Sun 100m1664yds
W2024/11224945
Cathcart EastJn  |Cathcart North Jn AllLines Possession 16/02/25 16/02/25 In Connection With Isolation
0220 Sun  |0830 Sun Arrangements
I0m990yds and OmOyds
Muirhouse Muirhouse North Jn ~ |Down Inner and Possession 16/02/25 16/02/25 =7 'W2024/10860345
Central Jn Up Outer 0220Sun  |0830 Sun Permanent Way Inspection
5m1320yds and Om1122yds
Terminus Jn Single Possession 16/02/25 16/02/25 'W2024/10584427
0220 Sun 0830 Sun Permanent Way Inspection
5m420yds and 0Om40yds
Muirhouse South  |Larkfield Jn Down and Up Possession 16/02/25 16/02/2 'W2024/11226637
Jn 0220Sun 0830 Point Heater Maintenance
2m844yds and 1m1402yds
Barrhead Eglinton StJn AllLines Possession 17/02/25 17/02/2 'W2024/10584390
0215 Mon Mon Permanent Way Inspection
5m420yds and OmOyds
Muirhouse South  |Larkfield Jn Down and Up Possession 17/02/ 25 'W2024/11209683
Jn 02 o Mon Structures Examination
103m650yds and
Barrhead Eglinton St Jn AllLines Possession 18/02/25 101m1200yds
0120%u 0345 Tue 'W2024/11208190
Structures Work
Cathcart EastJn  |Cathcart North Jn AllLines Possesgion 25 18/02/25 98m880yds and 99m890yds
91 0 Tue 0345 Tue 'W2024/11200390
-~ Y. Major Projects
Kings Park Cathcart West Jn AllLines 18/02/25 18/02/25 7m1320yds and Om300yds
0120 Tue (0345 Tue W2024/11285315
D&P Maintenance
Muirhouse Muirhouse North Jn | Down Inner a ession 18/02/25 18/02/25 108m1290yds and
Central Jn Up Outer 0120 Tue 0345 Tue 100m1664yds
'W2024/11211205
Muirhouse South  |Larkfield Jn Down al Possession 18/02/25 18/02/25 Permanent Way Inspection
Jn 0120 Tue  |0345 Tue 1m424yds and 101m100yds
\W2024/10464816
Neilston Cathcart West Jn S Possession 18/02/25 18/02/25 Track Maintenance
0120 Tue 0345 Tue 5m1320yds and Om1122yds
\W2024/11224875
Barrhead Eglinton St J ines Possession 19/02/25 19/02/25 Follow-Up Work
0105Wed |0345 Wed 99m990yds and
100m1664yds
CathcartEastJn  |Cathcart North Jas®  |All Lines Possession 19/02/25 19/02/25 'W2024/10464805
0105Wed  |0345 Wed Track Maintenance
5m1320yds and 0m1122yds
Kings Park Cathcart West Jn AllLines Possession 19/02/25 19/02/25 \W2024/11224870
0105Wed (0345 Wed In Connection With
Engineering Work
3mOyds and Om780yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135511 Muirhouse Muirhouse North Jn {Down Inner and Possession 19/02/25 19/02/25
Continued Central Jn Up Outer 0105Wed 0345 Wed
Muirhouse South  |Larkfield Jn Down and Up Possession 19/02/25 19/02/25
Jn 0105Wed  |0345 Wed
Neilston Cathcart West Jn AllLines Possession 19/02/25 19/02/25
0105Wed |0345 Wed
P2024/4164604 |SC031 Muirhouse South  |Eglinton StJn AllLines Possession 20/02/25 20/02/25 W2024/10464817
Jn 0205Thu  |0530 Thu Track Maintenance
0m118yds and 0m1082yds
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KIEBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1(?820846
0110 Sat 0800 Sun Major Projects
E PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK OF POSSESSION
SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.
P2024/4164646 |SC051 Cathcart EastJn  |Cathcart North Jn AllLines Possession 17/02/25 17/0 75M EXCLUSION ZONE ONLY ACCESS THROUGH W2024/10584253
SCO053 0005 Mon IAGREEMENT Permanent Way Inspection
SC055 108m1290yds and
Cathcart WestJn  |Pollokshields East Up Outer Possession 17/02/25 ‘ 100m1664yds
0005 MGn W2024/10464909
Down Inner Permanent Way Inspection
Kirkhil Cathcart West Jn AllLines Possession 7102125 %g‘liggidg and
m yds
0600 Mon W2024/11209542
Neilston Cathcart West Jn AllLines Possess 5 17/02/25 OHL Work (Resilience)
Mon 10600 Mon 2m150yds and Om375yds
P2024/4150581 |SC059 Kilwinning Falkland All Lines e 21/02/25 21/02/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE 'W2024/11209300
0200 Fri 0450 Fri PASSAGE OF 6K34 FROM 0305 UNTIL 0330 OVER Rail Testing and Lubrication
ALL LINES 26m558yds and 38m900yds
P2024/4161655 |SC059 Newton Jn (Ayr) Dalrymple Jn AllLines ession 16/02/25 16/02/25 W2024/11217256
0040 Sun 0830 Sun Track Maintenance
» 40m700yds and 41m21100yds
P2024/4166394 |SC107 Bishopbriggs Cowlairs West Jn D Possession 19/02/25 19/02/25 W2024/11280849
0105Wed  |0455 Wed Track Maintenance
3m107yds and 1m1622yds
Pajsenger Loop
P2024/4163557 |SC123 Hyndland Anniesland Lines Possession 16/02/25 16/02/25 W2024/11279428
0025 Sun 0735 Sun Track Maintenance
4mOyds and 4m1000yds
P2024/4166461 |SC171 Cupar Tay Bridge South AllLines Possession 21/02/25 21/02/25 W2024/11284959
0055 Fri 0530 Fri Track Maintenance
45m1100yds and
47m1200yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4145059 |SC171 Dundee Central Camperdown Jn Down Main Possession 18/02/25 18/02/25 PLATFORMS 1 AND 4 DUNDEE TO BE KEPT W2024/10836038
SC191 Jn . 0055 Tue  |0515 Tue CLEAR S&T Maintenance
Down Thru Line 58m1300yds and
Up Main 58m1520yds
. 'W2024/11212683
Up Thru Line Structures Work
56m840yds and 58m1358yds
Platform 2 'W2024/11213032
Platform 3 Fishplate Oiling
_ _ _ 56m740yds and 58m1520yds
Tay Bridge South  |Dundee Central Jn All Lines Possession 18/02/25 18/02/25 \W2024/10806915
0055 Tue 0515 Tue S&T Maintenance
" 0m1140yds and 0Om500yds
P2024/4167206 |SC193 Culloden Millburn Jn AllLines Possession 17/02/25 17/02/25 W2024/11277032
0050 Mon {0400 Mon Remove Rail Defects
111m400yds and
117m500yds

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4162456 |SC001 Shieldmuir South  |Shieldmuir AllLines Line Blockage |25/02/25 25/02/25 W2024/10902872
Jn 0040 Tue (0505 Tue S&T Work
Pa 86m440yds and 87m800yds
P2024/4162412 |SCO001 Shieldmuir South  |Shieldmuir All Lines Line Blockage |26/02/25 26/02/25 W2024/10902873
Jn 0040 Wed (0505 Wed S&T Work
86m440yds and 87m800yds
P2024/4162478 |SC001 Shieldmuir South  [Shieldmuir AllLines Line Blockage |27/02/25 27102125 W2024/11150359
Jn 0040 Thu 0505 Thu S&T Maintenance
86m900yds and 87m800yds
P2024/4133037 |SC001 Uddingston Jn Glasgow Central AllLines Protected 26/02/25 26/02/25 TED PATH FOR UTU008/3Q16.
SC059 Path 0345Wed 10430 Wed CARRIES OUT REVERSE MOVE IN GLASGOW
AL BEFORE DEPARTING ONTO SC059.
E REFER TO SECTION 5/IM TRAINS FOR
MORE INFO++

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135563 |SC023 East Kilbride Busby Jn AllLines Possession 22/02/25 28/02/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11149027
SCO031 0001 Sat 2359 Fri OLE Patroling
SC045 ROUTE PROVING MAY BE REQUIRED PRIOR TO 95m1300yds and
SC047 Barrhead Muirhouse North Jn ~ |All Lines Possession 23/02/25 23/02/25 HAND BACK OF POSSESSION 100m1690yds
SCos1 0030Sun (0745 Sun W2024/11214345
SC053 SCOTRAIL: BUS LACE TRAINS GLC - EAST Track Maintenance
ggggg Cathcart Eastdn  |Cathcart North Jn AllLines Possession | 23/02/25 23/02/25 KILBRIDE. 100m440yds and
100m1664yds
0030 Sun 0745 Sun ++ POSSEZSION) TORE GIVEN UP FOR THE YA A
Kings Park Cathcart West Jn AllLines Possession 23/02/25 23/02/25 PASSAG 1 GRINDER SHIFT NO. 9282 FRI, Permanent Way Inspection
0030Sun 10745 Sun M 5m1320yds and 0m1122yds
'W2024/11226032
Muirhouse Muirhouse North Jn  |Down Inner and Possession 23/02/25 23/02/25 " Structures Work
Central Jn Up Outer 0030Sun  |0745 Sun < , 5m418yds and 4m1600yds
'W2024/11214343
Muirhouse South  |Larkfield Jn Down and Up Possession 23/02/25 23/02/25 Track Maintenance
Jn 0030Sun (0745 Sun 100m440yds and
100m1664yds
Neilston Cathcart West Jn AllLines Possession 23/02/25 23/02/2 W2024/11214344
0030 Sun 0745 Track Maintenance
100m440yds and
Barrhead Eglinton St Jn AllLines Possession 24/02/25 24/02/2 100m1664yds
0030 Mon <70 Mon W2024/11217709
Track Maintenance
Cathcart EastJn  |Cathcart North Jn AllLines Possession 24102/, 25 0m100yds and Om800yds
0030Mone 190 Mon W2024/11223313
OLE Patrolling
Muirhouse Muirhouse North Jn  |Down Inner and Possession 24/02/25 108m1301yds and
Central Jn Up Outer 0030Wlo 0430 Mon 101m516yds
'W2024/11173569
Muirhouse South  |Larkfield Jn Down and Up Possesgion 25 24/02/25 OLE Patrolling
Jn 90 0Mon 10430 Mon I0m990yds and OmOyds
o~ y. 'W2024/11208884
Newton Kirkhill Jn  |Cathcart West Jn AllLines 24/02/25 24/02/25 Structures Work
0030 Mon 0430 Mon 1m868yds and 0m174yds
\W2024/11214237
Barrhead Eglinton St Jn AllLines ession 26/02/25 26/02/25 Track Maintenance
0030 Wed  |0530 Wed 101m200yds and
100m1664yds
Cathcart EastJn  |Cathcart North Jn AllLine Possession 26/02/25 26/02/25 'W2024/11255569
0030 Wed 10530 Wed Permanent Way Inspection
96m300yds and 97m700yds
Muirhouse Muirhouse North Jn nner and Possession 26/02/25 26/02/25 \W2024/11254322
Central Jn r 0030 Wed (0530 Wed Survey Work
104m1300yds and
Muirhouse South  |Larkfield Jn and Up Possession 26/02/25 26/02/25 103m602yds
Jn 0030 Wed  |0530 Wed 'W2024/10549666
Track Maintenance
Neilston Cathcart West Jag®”  |All Lines Possession 26/02/25 26/02/25 5m450yds and Om40yds
0030 Wed  |0530 Wed W2024/11214407
Track Maintenance
Newton Hamilton  |Cathcart West Jn AllLines Possession 26/02/25 26/02/25 I0m990yds and OmOyds
Jn 0030 Wed 0530 Wed 'W2024/11214368
Track Maintenance
Barrhead Om990yds and OmQOyds

Electronic Copy - Uncontrolled when printed




Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 48 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4135563
Continued

Eglinton StJn

AllLines Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Cathcart East Jn

Cathcart North Jn

AllLines Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Muirhouse
Central Jn

Muirhouse North Jn

Down Inner and
Up Outer

Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Muirhouse South
Jn

Larkfield Jn

Down and Up

Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Neilston

Cathcart West Jn

All Lines Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Newton Hamilton
Jn

Cathcart West Jn

AllLines Possession

27/02/25
0030 Thu

27/02/25
0530 Thu

Barrhead

Eglinton StJn

All Lines Possession

28/02/25
0030 Fri

28/02/2!
0515,

Cathcart East Jn

Cathcart North Jn

AllLines Possession

28/02/25
0030 Fri

28/02/2!

O

Muirhouse
Central Jn

Muirhouse North Jn

Down Inner and
Up Outer

Possession

28/02/
003@Frri

Muirhouse South
Jn

Larkfield Jn

Down and Up

Neilston

Cathcart West Jn

AllLines Posse

Y ol

Possession

n

0030Wri

28/02/25
0515 Fri

25

/90 0 Fri

28/02/25
0515 Fri

Newton Kirkhill Jn

Cathcart West Jn

&

All Lines SS!

&

28/02/25
0030 Fri

28/02/25
0515 Fri

W2024/10499189

Track Maintenance
5m450yds and 0Om40yds
\W2024/11214174

Track Maintenance
101m200yds and
100m1664yds
'W2024/10854914
Structures Work
107m880yds and 107mOyds
'W2024/11173574

OLE Patrolling

I0m990yds and OmOyds
'W2024/10499188

Track Maintenance
5m450yds and 0Om40yds
W2024/11241326

Other E&P Work
96m300yds and
100m1690yds
\W2024/11149142

OLE Patrolling
95m1300yds and
100m1690yds
'W2024/11131538
\Vegetation Clearance
100m200yds and
100m1000yds
'W2024/11219129

Rail Testing and Lubrication
108m1290yds and
100m1664yds
'W2024/11218966

Rail Testing and Lubrication
97m880yds and
100m1694yds
\W2024/11228017
Structures Examination
I0m1350yds and 0Om550yds
'W2024/11225629

In Connection With Isolation
/Arrangements

1m418yds and 1m200yds
'W2024/11241329

Other E&P Work
I0Om400yds and 0Om825yds
'W2024/10584428
Permanent Way Inspection
5m420yds and 0Om40yds
'W2024/11219158

Rail Testing and Lubrication
108m1290yds and
100m1664yds
\W2024/11214124

Track Maintenance

Electronic Copy - Uncontrolled when printed




Network Rall

Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week

48 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4135563
Continued

Q‘o

O

101m200yds and
100m1664yds
W2024/11219214

Rail Testing and Lubrication
97m880yds and
100m1694yds
\W2024/11219232

Rail Testing and Lubrication
108m1290yds and
100m1664yds
\W2024/11221457

Station Work
103m1500yds and
103m1200yds
'W2024/11220912
Permanent Way Inspection
0m794yds and OmOyds
\W2024/11214303

Track Maintenance
I0m990yds and OmOyds
\W2024/11241581

Other E&P Work
96m300yds and
100m1690yds
'W2024/11225950
Structures Work
1m1300yds and Om550yds
\W2024/10922387
Permanent Way Inspection
100m440yds and
100m1694yds
'W2024/11200392

Major Projects

7m1320yds and 0m300yds

P2024/4167789

SCO031

Barrhead

Nitshill

AllLines

ession

22/02/25
0030 Sat

22/02/25
0430 Sat

Barrhead

Nitshil

P2024/4158278

SC031
SC051

Muirhouse
Central Jn

Terminus Jn

BLOCKED To |22/02/25
Electric Trains |0030 Sat

22/02/25
0430 Sat

W2024/11284500
Resignalling Work
7m295yds and 5m200yds

Possession

25/02/25
0030 Tue

25/02/25
0345 Tue

Muirhouse South
Jn

Eglinton St Jn

P2024/3900463

SC045

East Kilbride

Busby Jn

Allfines

Possession

25/02/25
0030 Tue

25/02/25
0345 Tue

\W2024/11223214

OLE Patrolling

I0m330yds and 0m1046yds
'W2024/11223307

OLE Patrolling

I0m89yds and Om800yds

AllLines

Possession

25/01/25
0110 Sat

18/05/25
0800 Sun

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

ROUTE PROVING MAY BE REQUIRED PRIOR TO
HAND BACK OF POSSESSION

SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.

W2024/10820846
Major Projects
7m1320yds and Om300yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4154102 |SC055 Newton Hamilton  |Kirkhill Down Line Blockage |22/02/25 23/02/25 W2024/11208966
Jn U 2350 Sat 0800 Sun (5 hrs) Rail Testing and Lubrication
p 0m226yds and 97m700yds
Newton Hamitton |Kirkhil Tumback Siding | Sidings 22/02/25 | 23/02/25 \F/)V2024/11t13\5l925l3 i
Jn Possession ermanent vway Inspection
2350 Sat 0800 Sun (5 hrs) 0mA00yds and 96mA40yds
P2024/4153941 |SC059 Kiwinning Falkland AllLines Line Blockage |28/02/25 28/02/25 W2024/11209331
0135 Fri 0450 Fri Rail Testing and Lubrication
26m558yds and 38m880yds
P2024/4103838 |SC107 Cowlairs South Jn  |Queen Street High Down Main Possession 23/02/25 23/02/25 W2024/11102745
Level Up Main (T3-A) 0055Sun 0720 Sun (7 hrs) Station Work
P 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2024/4157193 |SC123 Bellgrove Partick Down Line Blockage |23/02/25 25 W2024/10920294
+Detonators 0110 Sun un Permanent Way Inspection
Up 0m520yds and 3m330yds
P2024/4154579 |SC123 Bowling Cardross Down Possession 24 4/02/25 \W2024/11223247
u 0545 Mon Other E&P Work
P 115m150yds and
16m1000yds
P2024/4154557 |SC131 High Street Jn Shields Jn AllLines BLOC /25 23/02/25 \W2024/11242614
Electri S 30 Sun 1600 Sun (7 hrs) In Connection With Isolation
/Arrangements
IOm500yds and 2m620yds

o
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3900241 |SC141 Fort William Mallaig Single Possession 28/02/25 01/03/25 GBRF: 1H86 WILL BE CANCELLED. W2024/10817610
SC145 2340 Fri 0600 Sat C30-59 Renewals
Platform 1 Fort SR: BUS REPLACEMENT BETWEEN FORT Miscellaneous
Wiliam WILLIAM - MALLIAG 0m250yds and 4m629yds
Up Branch 'W2024/11206559
C4 Rerail Resleeper (steel
Down Branch ++appimioNaL 1FQ JONTINUED + o250t and TamS00ycs
Avrisaig Loop 'W2024/108 “WOrk Deliverer: Rail Systems \W2024/10817614
Aliance Scg W0 Details: C3T Changing i
Glenfinnan Loop timbers ani\glegpers at Annat West plain line %ﬂ?{,‘egr'gg Skeepers &
Fort Willam Malleig Freight Terminal | Sidings 28002725 | 01/03/25 refur Nt Sgckrenewals site between 3m 800yds —— om250yds and 4m629yds
Loob Skii Possession  |2340Fr (0600 Sat an vas with a fafling gradient from e nort W2024/10819451
p Sidings f south in the up direction and to the north in C11 Rerail Resleeper
_ ; ; e do irection | Access/Egress: - Corpach station Reballast - Trax
Fort Wiliam Jn Mallaig Glenfinnan Loop  |Possession 01/03/25 07/03/25 at 1m JJ6yds , Stepps Cottage Om 1010yds details to
0600Sat  |0600 Fri coftfirmed | OTP Access/Egress: Fort Wiliam 0m250yds and 4m629yds
Up Branch ' 'W2024/10817114
htyard at Om 522yds and Loch Eil Outward C4 Rerail Resleeper (steel)
Down Branch Bound at 4m 320yds details to be confirmed | Om250vds and 4p 520vd
. Engineering Train 6K?? (PT TBC) details to be V\rlgoz 4)/'188%9615“ yas
Arisaig Loop confirmed | OTM(s): 6T40 (OTM TBC)details to be handing S
Single confirmed | Restrictions: No passage on all lines 'CI': aggmg Sleepers &
between Om 250yds and 4m 629yds without prior Imbers
Fort Wiliam Jn Mallaig Freight Terminal | Sidings 01/03/25 /0325 agreement from RSA for the duration of the works 3\?;%5233/’352%’?12?529)’(15
. Possession  |0600 Sat 0608 Fri details to be confrmed | Wheels free requirements -
Glenfinnan Siding details to be confirmed | Signalling/Power Vegetation Clearance
L oo Sidi disconnections details to be confirmed | ICW: 33m0Oyds and 39m200yds
oop Sidings 'W2024/10443739
> \W2024/10817114: Work Deliverer: Rail Systems Rerail Resleeper Reballast
Aliance Scotland | Work Details: C4 Rerail Resleeper (Maintenance Only)
(steel) at Annat plain line track renewals site between 14m400yds and 39m200yds
1m 650yds and 2m 325yds with a falling gradient from \W2024/11083125
the north and to the south in the up direction and to Track Maintenance
the north in the down direction | Access/Egress: - 31m1180yds and 39m200yds
y Corpach station at 1m 36yds , Annat East CCTV at 'W2024/11224501
2m 308yds and Annat West CCTV at 2m 374yds \Vegetation Clearance
details to be confirmed | OTP Access/Egress: Fort 4m729yds and 14m300yds
\Wiliam Freight yard at Om 522yds and Loch Eil \W2024/11237245
Outward Bound at 4m 320yds details to be confirmed | Drainage Inspection
Engineering Train: 6K?? (PT????7?) details to be 0m250yds and 27m780yds
confirmed | OTM(s): 6T40 (OTM TBC) details to be \W2024/11237246
confirmed | Restrictions: No passage on all ines i ;
between Om 250yds and 4m 629yds without prior :I?ézrll%gz%;lrésspgggoggmoyds
agreement from RSA for the duration of the works
details to be confirmed | Wheels free requirements
details to be confirmed | Signalling/Power
disconnections details to be confirmed | ICW:

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150097 |SC147 Portobello Jn Notice Board AllLines Possession 23/02/25 23/02/25 W2024/10902998
SC151 (Scotland) (SC151) 0035Sun  |0750 Sun Resignalling Work
10m1000yds and 1m400yds
Prestonpans Abbeyhill IJn Down Main Possession 23/02/25 23/02/25 'W2024/10902910
0035Sun  |0750 Sun Resignalling Work
ﬁrestonpanﬁ Up 0mOyds and 0m880yds
assenger Loop W2024/11216072
No. 4 Departure S&T Work
East Depot Line OmOyds and 2m220yds
'W2024/11216355
Nol S&T Work
Reception/Depart 3m900yds and 3m400yds
ure " 'W2024/11226536
No. 3 Departure OHL Inspection
Up Main 3m1200yds and 1m1300yds
'W2024/11222219
No2 Drainage (Rail-Vac)
Reception/Depart 8m1250yds and 6mOyds
_ ure _ W2024/11223933
Portobello Jn Notice Board Portobello Up Sidings 23/02/25 23/0 Track Maintenance
(Scotland) (SC151) Sidings Possession  |0035Sun 0750 10m1000yds and 8mOyds
Prestonpans Abbeyhill Jn No 1 Sidings 23/02/25
Reception/Depart | Possession 0035 Sun
ure (Partial)
No 2
Reception/Depart
ure
No. 3 Departure
No. 4 Departure
East Depot Line y
— — : o~ /
P2024/4155828 |SC147 Craigentinny Craigentinny T&RSD  |All Lines od 23/02/25 23/02/25 W2024/11158505
T&RSD n 0035Sun  |0750 Sun Resignalling Work
IOmOyds and OmOyds
P2024/4141869 |SC191 Craiginches Aberdeen Platform 3 ession 23/02/25 23/02/25 ABERDEEN PLATFORMS 1, 2 AND 3 TO BE KEPT W2024/11216097
0045 Sun 0840 Sun CLEAR Remove Rail Defects
Platfor 238m1400yds and
Do 241m120yds
d Up
Gdhds
/ Plgform No.5
Craiginches Aberdeen 0 Platform 1 Sidings 23/02/25 23/02/25
Platform 2 Possession  |0045Sun 0840 Sun
Craiginches Up
Yard
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4154714 |SC193 Cradlehall Inverness Down Possession 23/02/25 23/02/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2024/11226697
u 0150 Sun {0830 Sun Changing Sleepers &
p Timbers
Platform 1 117m350yds and 118m0yds
Platform 4
Cradlehall Inverness Washer Line Sidings 23/02/25 23/02/25
Possession 10150 Sun 0830 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2

Week 49

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2024/4161647 |SCO015 Mossend EastJn  [Mossend North Jn Down North Possession 03/03/25 03/03/25 SERVICES DIVERTED VIA WCML/MOTHERWELL W2024/1;.222777
Curve 0045 Mon {0430 Mon PL Tamping
Up North Curve I0m670yds and Om50yds

Q
&
S
&

&

4
X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135542 |SC031 East Kilbride Busby Jn AllLines Possession 01/03/25 07/03/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE \W2024/11271237
SC045 0001 Sat  |2359 Fri Major Projects
SCo047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 4m535yds and 2m1700yds
ggggé Barrhead Muirhouse South Jn  |All Lines Possession 01/03/25 01/03/25 HAND BACK OF POSSESSION \W2024/10584255
Permanent Way Inspection
SCO055 0120 Sat 0530 Sat SCOTRAIL: BUS LACE TRAINS GLC - EAST 108m1290yds gnd P
SC057 Barrhead Eglinton StJn AllLines Possession  |02/03/25 02/03/25 KILBRIDE. 100m1664yds
0030Sun (0830 Sun W2024/11230595
Permanent Way Inspection
Burnside Cathcart West Jn AllLines Possession 02/03/25 02/03/25 1m424yds and 101m100yds
0030Sun (0830 Sun W2024/11230599
Rail Testing and Lubrication
Cathcart EastJn  |Cathcart North Jn AllLines Possession 02/03/25 02/03/25 " OmOyds and 0Om1122yds
0030Sun  |0830 Sun W2024/11230600
Rail Testing and Lubrication
Muirhouse Muirhouse North Jn ~ |Down Inner and Possession 02/03/25 02/03/25 7m1320yds and OmOyds
Central Jn Up Outer 0030 Sun 0830 Sun 'W2024/11253622
In Connection With Isolation
Muirhouse South  |Larkfield Jn Down and Up Possession 02/03/25 02/03/2 /Arrangements
Jn 0030 Sun 0830 I0m990yds and 0m880yds
'W2024/11253746
Neilston Cathcart West Jn AllLines Possession 02/03/25 02/03/2 In Connection With Isolation
0030 Sun /Arrangements
I0m990yds and Om880yds
Barrhead Muirhouse South Jn  |All Lines Possession 03/03/, 'W2024/11271206
0030/Vio Major Projects
4m535yds and 2m1700yds
Barrhead Eglinton St Jn AllLines Possession 03/03/25 'W2024/10860346
[o) 0530 Mon Permanent Way Inspection
5m1590yds and Om1122yds
Cathcart EastJn  |Cathcart North Jn AllLines Posse: /25 03/03/25 'W2024/10584392
92 0 Mon 0530 Mon Permanent Way Inspection
Y. 5m420yds and OmOyds
Muirhouse Muirhouse North Jn  |Down Inner and 03/03/25 03/03/25 'W2024/11253694
Central Jn Up Outer 0230 Mon 0530 Mon \Vegetation Clearance
96m360yds and 100m900yds
Muirhouse South  |Larkfield Jn Down and U 03/03/25 03/03/25 'W2024/11252645
Jan 0230 Mon 0530 Mon Major Projects
4m535yds and 2m1100yds
Neilston Cathcart West Jn AllLine Possession 03/03/25 03/03/25 'W2024/11253619
0230 Mon {0530 Mon \Vegetation Clearance
96m360yds and 100m900yds
Newton Kirkhill Jn  |Cathcart West Jn S Possession 03/03/25 03/03/25 \W2024/11253737
0230 Mon {0530 Mon In Connection With Isolation
/Arrangements
Barrhead Eglinton St J ines Possession 04/03/25 04/03/25 I0m990yds and 0m880yds
0030 Tue  |0530 Tue \W2024/11230689
Rail Testing and Lubrication
CathcartEastJn  |Cathcart North Jas®  |All Lines Possession 04/03/25 04/03/25 98m750yds and
0030 Tue  |0530 Tue 100m1694yds
'W2024/11200367
Muirhouse Muirhouse North Jn  |Down Inner and Possession 04/03/25 04/03/25 Major Projects
Central Jn Up Outer 0030 Tue 0530 Tue 7m1320yds and 0m300yds
'W2024/11225464
Track Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135542 Muirhouse South  |Larkfield Jn Down and Up Possession 04/03/25 04/03/25 5m450yds and 0Om40yds
Continued an 0030 Tue  |0530 Tue W2024/11225470
Track Maintenance
Neilston Cathcart West Jn AllLines Possession 04/03/25 04/03/25 5m450yds and 0Om40yds
0030 Tue  |0530 Tue W2024/11235130
\Vegetation Clearance
Newton Kirkhill Jn  |Cathcart West Jn AllLines Possession 04/03/25 04/03/25 2m400yds and 2m210yds
0030 Tue 0530 Tue 'W2024/11253941
\Vegetation Clearance
Barrhead Eglinton StJn AllLines Possession 05/03/25 05/03/25 100m350yds and
0030 Wed (0530 Wed 100m1500yds
'W2024/11225407
Cathcart EastJn  |Cathcart North Jn AllLines Possession 05/03/25 05/03/25 " b Track Maintenance
0030 Wed  |0530 Wed < , 5m450yds and 0m40yds
W2024/11253744
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 05/03/25 05/03/25 \Vegetation Clearance
Central Jn Up Outer 0030 Wed 10530 Wed 96m360yds and 100m900yds
'W2024/11230724
Muirhouse South  |Larkfield Jn Down and Up Possession 05/03/25 S&T Work
Jn 0030 Wed 5m1590yds and 0m845yds
'W2024/11253882
Neilston Cathcart West Jn AllLines Possession 05/03/25 \Vegetation Clearance
0030 Wed 100m350yds and
100m1500yds
Newton Kirkhill Jn  |Cathcart West Jn AllLines Possession 05/03/ 'W2024/11230839
0033 We S&T Work
5m1590yds and 0m845yds
Barrhead Eglinton St Jn AllLines Possession 06/03/25 'W2024/11230725
h 0530 Thu S&T Work
5m1590yds and 0m845yds
Cathcart EastJn  |Cathcart North Jn AllLines Posse: /25 06/03/25 'W2024/11230601
90 0 Thu 0530 Thu Rail Testing and Lubrication
o~ Y. 7m1320yds and OmOyds
Croftfoot Cathcart West Jn AllLines 06/03/25 06/03/25 'W2024/10584429
0030 Thu {0530 Thu Permanent Way Inspection
5m420yds and 0Om40yds
Muirhouse Muirhouse North Jn  |Down Inner ai 06/03/25 06/03/25 'W2024/10922388
Central Jn Up Outer 0030 Thu 0530 Thu Permanent Way Inspection
100m440yds and
Muirhouse South  |Larkfield Jn Down ai Possession 06/03/25 06/03/25 100m1694yds
Jn 0030 Thu 0530 Thu 'W2024/11225408
Track Maintenance
Neilston Cathcart West Jn S Possession 06/03/25 06/03/25 5m450yds and 0m40yds
0030 Thu  |0530 Thu 'W2024/11230602
Rail Testing and Lubrication
Barrhead Eglinton St J ines Possession 07/03/25 07/03/25 OmOyds and 0Om1122yds
0030 Fri 0530 Fri \W2024/11255152
Station Work
CathcartEastJn  |Cathcart North Jas®  |All Lines Possession 07/03/25 07/03/25 108m1290yds and
0030 Fri 0530 Fri 108m800yds
'W2024/11270800
Croftfoot Cathcart West Jn AllLines Possession 07/03/25 07/03/25 Structures Work
0030 Fri 0530 Fri 98m880yds and 99m890yds
'W2024/11271155
Maijor Projects
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135542 Muirhouse Muirhouse North Jn  |Down Inner and Possession 07/03/25 07/03/25 4m535yds and 2m1700yds
Continued Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 07/03/25 07/03/25
Jn 0030 Fri (0530 Fri
Neilston Cathcart West Jn AllLines Possession 07/03/25 07/03/25
0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession 25/01/25 18/05/25 EAST, PROJECT 16 WEEK BLOCKADE W2024/10820846
0110 Sat 0800 Sun Maijor Projects
OVING MAY BE REQUIRED PRIOR TO 7m1320yds and Om300yds
D K OF POSSESSION
‘ COJFRAIL: BUSES REPLACE TRAINS GLC - EAST
IDE.
P2024/4152417 |SC107 Haymarket East |HaymarketWestJn  |Down North Line Blockage |06/03/25 06/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE \W2024/11223444
SC171 Jn 0115 Thu 0415 T| PASSAGE OF THE CLASS 0 SLEEPERS BETWEEM Permanent Way Inspection
Up North EDINBURGH AND MILLERHILL/CRAIGENTINNY 1m1020yds and 2m935yds
P2024/4122730 |SC141 Glen Douglas Glen Douglas Sidings Sidings 04/03/25 07/03/. GLEN DOUGLAS MOD SIDINGS OOU W2024/11132388
Possession 2355 Tue 5 Fri Rerail Resleeper Reballast
(Maintenance Only)
» 15m440yds and 15m441yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3900241 |SC141 Fort William Mallaig Single Possession 28/02/25 01/03/25 GBRF: 1H86 WILL BE CANCELLED. W2024/10817610
SC145 2340 Fri 0600 Sat C30-59 Renewals
Platform 1 Fort SR: BUS REPLACEMENT BETWEEN FORT Miscellaneous
Wiliam WILLIAM - MALLIAG 0m250yds and 4m629yds
Up Branch 'W2024/11206559
C4 Rerail Resleeper (steel
Down Branch ++appimioNaL 1FQ JONTINUED + o250t and TamS00ycs
Avrisaig Loop 'W2024/108 “WOrk Deliverer: Rail Systems \W2024/10817614
Aliance Scg W0 Details: C3T Changing i
Glenfinnan Loop timbers ani\glegpers at Annat West plain line %ﬂ?{,‘egr'gg Skeepers &
Fort Willam Malleig Freight Terminal | Sidings 28002725 | 01/03/25 refur Nt Sgckrenewals site between 3m 800yds —— om250yds and 4m629yds
Loob Skii Possession  |2340Fr (0600 Sat an vas with a fafling gradient from e nort W2024/10819451
p Sidings f south in the up direction and to the north in C11 Rerail Resleeper
_ ; ; e do irection | Access/Egress: - Corpach station Reballast - Trax
Fort Wiliam Jn Mallaig Glenfinnan Loop  |Possession 01/03/25 07/03/25 at 1m JJ6yds , Stepps Cottage Om 1010yds details to
0600Sat  |0600 Fri coftfirmed | OTP Access/Egress: Fort Wiliam 0m250yds and 4m629yds
Up Branch ' 'W2024/10817114
htyard at Om 522yds and Loch Eil Outward C4 Rerail Resleeper (steel)
Down Branch Bound at 4m 320yds details to be confirmed | Om250vds and 4p 520vd
. Engineering Train 6K?? (PT TBC) details to be V\rlgoz 4)/'188%9615“ yas
Arisaig Loop confirmed | OTM(s): 6T40 (OTM TBC)details to be handing S
Single confirmed | Restrictions: No passage on all lines 'CI': aggmg Sleepers &
between Om 250yds and 4m 629yds without prior Imbers
Fort Wiliam Jn Mallaig Freight Terminal | Sidings 01/03/25 /0325 agreement from RSA for the duration of the works 3\?;%5233/’352%’?12?529)’(15
. Possession  |0600 Sat 0608 Fri details to be confirmed | Wheels free requirements -
Glenfinnan Siding details to be confirmed | Signalling/Power Vegetation Clearance
Loop Sidinds disconnections details to be confirmed | ICW: 33m0Oyds and 39m200yds
0op g 'W2024/10443739
> \W2024/10817114: Work Deliverer: Rail Systems Rerail Resleeper Reballast
Aliance Scotland | Work Details: C4 Rerail Resleeper (Maintenance Only)
(steel) at Annat plain line track renewals site between 14m400yds and 39m200yds
1m 650yds and 2m 325yds with a falling gradient from \W2024/11083125
the north and to the south in the up direction and to Track Maintenance
the north in the down direction | Access/Egress: - 31m1180yds and 39m200yds
y Corpach station at 1m 36yds , Annat East CCTV at 'W2024/11224501
2m 308yds and Annat West CCTV at 2m 374yds \Vegetation Clearance
details to be confirmed | OTP Access/Egress: Fort 4m729yds and 14m300yds
\Wiliam Freight yard at Om 522yds and Loch Eil \W2024/11237245
Outward Bound at 4m 320yds details to be confirmed | Drainage Inspection
Engineering Train: 6K?? (PT????7?) details to be 0m250yds and 27m780yds
confirmed | OTM(s): 6T40 (OTM TBC) details to be \W2024/11237246
confirmed | Restrictions: No passage on all ines i ;
between Om 250yds and 4m 629yds without prior %?Tl]nl%%%%ssp:ggoggmoyds
agreement from RSA for the duration of the works
details to be confirmed | Wheels free requirements
details to be confirmed | Signalling/Power
disconnections details to be confirmed | ICW:
P2024/4152228 |SC171 Tay Bridge South  |Dundee Ce n ines Possession 02/03/25 02/03/25 W2024/11212798
0045Sun  |0715 Sun (6 hrs) Structures Work
56m840yds and 58m1358yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4155432 |SC193 Cradlehall Inverness Down Possession 04/03/25 04/03/25 PLATFORM 4 INVERNESS TO BE KEPT CLEAR V\_/2024/112_:_35706
U 0110 Tue 0400 Tue Fishplate Oiling
P 117m440yds and 118mOyds
Platform 1
Platform 4
Cradlehall Inverness Washer Line Sidings 04/03/25 04/03/25
Possession 10110 Tue  |0400 Tue
P2024/4155402 |SC193 Inverness Inverness Platform 5 Line Blockage |02/03/25 02/03/25 Pl Y \TFORM 5 AND ROSS-SHIRE W2024/11236069
SC203 +Detonators  |0150 Sun 0830 Sun Sl BE KEPT CLEAR Structures Examination
Platform 4 0m44yds and 0Om200yds
Inverness Inverness Ross-shire Siding | Sidings 02/03/25 | 02/03/25 g2f§4/112Ei591_4 y
Possession ructures Examination
0150Sun 0830 Sun ( 117m1600yds and 118mOyds
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Data freeze: EAS V4 2 2025

Network Rail EAS - Section 7
Scotland Route Version 4.2
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4161514 |SC001 Shieldmuir Logans Road LC AllLines Possession 10/03/25 10/03/25 W2024/11253696
0030 Mon (0435 Mon Other E&P Work
87m1713yds and 89m400yds
Shieldmuir Logans Road LC Dalzell Siding Sidings 10/03/25 10/03/25 'W2024/11269483
Possession 0030 Mon 0435 Mon S&T Maintenance
89m600yds and 90m100yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135544 |SC031 East Kilbride Busby Jn AllLines Possession 08/03/25 14/03/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11262170
SC045 0001 Sat 2359 Fri Permanent Way Inspection
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO I0m794yds and OmOyds
ggggé Barrhead Eglinton StJn AllLines Possession  [09/03/25 09/03/25 HAND BACK OF POSSESSION \W2024/11211967
Survey Work
SC055 0030 Sun 0830 Sun SCOTRAIL: BUS LACETRAINS GLC-EAST  |108m3200yds and
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession  |09/03/25 09/03/25 KILBRIDE. 106m989yds
0030Sun (0830 Sun W2024/10584256
Permanent Way Inspection
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 09/03/25 09/03/25 108m1290yds and
Central Jn Up Outer 0030Sun  |0830 Sun 100m1664yds
'W2024/11235375
Muirhouse South  |Larkfield Jn Down and Up Possession 09/03/25 09/03/25 e \Vegetation Clearance
Jn 0030 Sun 0830 Sun 96m1000yds and 99m880yds
< , 'W2024/10584393
Neilston Cathcart West Jn AllLines Possession 09/03/25 09/03/25 Permanent Way Inspection
0030Sun (0830 Sun 5m420yds and OmOyds
W2024/11239452
Newton Hamilton  |Cathcart West Jn AllLines Possession 09/03/25 09/03/2 Track Maintenance
Jn 0030 Sun 0830 5m450yds and 0Om40yds
'W2024/11264489
Newton Hamilton  |Cathcart West Jn Turnback Sidings | Sidings 09/03/25 09/03/2 \Vegetation Clearance
Jn Possession 0030 Sun 108m110yds and
108m620yds
Barrhead Eglinton St Jn AllLines Possession 10/03/ 'W2024/10584430
0033 Mol Permanent Way Inspection
5m420yds and 0Om40yds
Burnside Cathcart West Jn AllLines Possession 10/03/25 'W2024/11239320
[o) 0530 Mon Track Maintenance
5m450yds and 0Om40yds
Cathcart EastJn  |Cathcart North Jn AllLines Posse: /25 10/03/25 'W2024/10949187
90 0 Mon 0530 Mon Permanent Way Inspection
Y. 5m1320yds and 0m1122yds
Muirhouse Muirhouse North Jn Down Inner and 10/03/25 10/03/25 'W2024/11235452
Central Jn Up Outer 0030 Mon 0530 Mon \Vegetation Clearance
96m1000yds and 99m880yds
Muirhouse South  |Larkfield Jn Down and U, 10/03/25 10/03/25 'W2024/11235119
Jn 0030 Mon {0530 Mon \Vegetation Clearance
96m1000yds and 99m880yds
Neilston Cathcart West Jn AllLine Possession 10/03/25 10/03/25 'W2024/11258751
0030 Mon {0530 Mon Structures Examination
106m1300yds and
Barrhead Eglinton St Jn S Possession 11/03/25 11/03/25 101m1200yds
0030 Tue 0530 Tue 'W2024/11241052
S&T Work
Cathcart EastJn  |Cathcart Noi ines Possession 11/03/25 11/03/25 5m420yds and OmOyds
0030 Tue  |0530 Tue \W2024/11239453
Track Maintenance
Kirkhill Cathcart West Jag®”  |All Lines Possession 11/03/25 11/03/25 5m450yds and 0m40yds
0030 Tue  |0530 Tue 'W2024/11193132
Permanent Way Inspection
Muirhouse Muirhouse North Jn  |Down Inner and Possession 11/03/25 11/03/25 0m400yds and 96m440yds
Central Jn Up Outer 0030 Tue 0530 Tue 'W2024/11264501
\Vegetation Clearance
106m1331yds and

Electronic Copy - Uncontrolled when printed




Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 50 - Continued

Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135544 Muirhouse South  |Larkfield Jn Down and Up Possession 11/03/25 11/03/25 106m372yds
Continued an 0030 Tue  |0530 Tue W2024/11262407
OLE Patrolling
Neilston Cathcart West Jn AllLines Possession 11/03/25 11/03/25 1m424yds and 101m150yds
0030 Tue (0530 Tue W2024/11264425
\Vegetation Clearance
Barrhead Eglinton St Jn AllLines Possession 12/03/25 12/03/25 105m190yds and
0030 Wed  |0530 Wed 104m930yds
\W2024/11241939
Cathcart EastJn  |Cathcart North Jn AllLines Possession 12/03/25 12/03/25 S&T Maintenance
0030 Wed 0530 Wed 0m990yds and OmOyds
'W2024/11241940
Kirkhill Cathcart West Jn AllLines Possession 12/03/25 12/03/25 o~ S&T Maintenance
0030 Wed  |0530 Wed < , 0m990yds and OmOyds
'W2024/11241941
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 12/03/25 12/03/25 S&T Maintenance
Central Jn Up Outer 0030 Wed 10530 Wed I0Om990yds and OmOyds
'W2024/11241943
Muirhouse South  |Larkfield Jn Down and Up Possession 12/03/25 S&T Work
Jn 0030 Wed 96m1340yds and
100m1689yds
Neilston Cathcart West Jn AllLines Possession 12/03/25 \W2024/11241944
0030 Wed S&T Work
96m1340yds and
Barrhead Eglinton St Jn AllLines Possession 13/03/ /25 100m1689yds
003@Th Thu 'W2024/11241143
S&T Work
Cathcart EastJn  |Cathcart North Jn AllLines Possession 13/03/25 5m420yds and OmOyds
h 0530 Thu W2024/11241144
S&T Work
Kirkhill Cathcart West Jn AllLines Posse: /25 13/03/25 5m420yds and OmOyds
90 0 Thu 0530 Thu 'W2024/11235376
-~ Y. \Vegetation Clearance
Muirhouse Muirhouse North Jn  |Down Inner and 13/03/25 13/03/25 96m1000yds and 99m880yds
Central Jn Up Outer 0030 Thu 0530 Thu W2024/11241945
S&T Work
Muirhouse South  |Larkfield Jn Down and U 13/03/25 13/03/25 96m1340yds and
Jn 0030 Thu  |0530 Thu 100m1689yds
'W2024/11200399
Neilston Cathcart West Jn AllLine Possession 13/03/25 13/03/25 Major Projects
0030 Thu 0530 Thu 7m1320yds and 0m300yds
'W2024/10922389
Barrhead Eglinton StJn S Possession 14/03/25 14/03/25 Permanent Way Inspection
0030 Fri 0530 Fri 100m440yds and
100m1694yds
Muirhouse South  |Larkfield Jn and Up Possession 14/03/25 14/03/25 'W2024/11208968
Jn 0030 Fri 0530 Fri Rail Testing and Lubrication
0m226yds and 97m700yds
'W2024/11266459
Major Projects
4m535yds and 1m825yds
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EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week

50 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2024/3900463

SC045

East Kilbride

Busby Jn

AllLines

Possession 25/01/25 18/05/25
0110 Sat 0800 Sun

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

ROUTE PROVING MAY BE REQUIRED PRIOR TO
HAND BACK OF POSSESSION

LACE TRAINS GLC - EAST

W2024/10820846
Major Projects
7m1320yds and 0m300yds

P2024/4161077

SC065
SC067

Paisley St James

Gourock

Down and Up

Platform 3
Gourock
Platform 2
Gourock

09/03/25
0045 Sun

09/03/25
0730 Sun

Possession

Wemyss Bay Jn

Wemyss Bay

Dunrod Loop
Down, Up and
Single
Platform 2

&

09/03/25
0045 Sun

09/03/25
0730 Sun

Possession

K

OUROCK TO BE KEPT

MYSS BAY TO BE KEPT CLEAR

W2024/10832469
Preparatory Work

OmOyds and 10m66yds
'W2024/11257291

In Connection With Isolation
/Arrangements

OmOyds and Om1300yds
\W2024/11172944
Structures Work
121m1300yds and
123m1000yds
'W2024/11257381
\Vegetation Clearance
123m770yds and
125m1200yds
'W2024/11266466

Track Maintenance
I0Om2100yds and 1m1000yds
'W2024/10832284
Preparatory Work
117m300yds and
126m800yds
\W2024/11192577
Drainage Work
7m1310yds and 9m1300yds
\W2024/11264152
Structures Work
125m593yds and
126m800yds
\W2024/11254790

In Connection With Isolation
/Arrangements

IOm60yds and 0Om200yds
'W2024/11254788
Structures Work
123m400yds and
126m800yds
'W2024/11191700

S&T Work

0m183yds and 10m66yds

\)
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Version 4.2
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EAS V4 2 2025
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/4161081 |SC065

SCO067

Paisley St James

Gourock

Down and Up

Platform 3
Gourock
Platform 2
Gourock

Possession

10/03/25
0020 Mon

10/03/25
0515 Mon

PLATFORM 2 AND 3 GOUROCK TO BE KEPT
CLEAR

PLATFORM 2 WEMYSS BAY TO BE KEPT CLEAR

Wemyss Bay Jn

Wemyss Bay

Dunrod Loop

Down, Up and
Single
Platform 2

Possession

10/03/25
0020 Mon

&

y

10/03/25
0515 Mon

O

W2024/11254705

In Connection With Isolation
/Arrangements

IOm60yds and 0Om200yds
\W2024/11254791
Structures Work
123m400yds and
126m800yds
'W2024/11173656
Technical Inspection
0m536yds and 9m1037yds
'W2024/10838193
Preparatory Work
117m300yds and
126m800yds
'W2024/11259024
Structures Examination
I0m140yds and 9m1600yds
'W2024/10838339
Preparatory Work

IOmOyds and 9m1600yds
'W2024/11182681

Rail Testing and Lubrication
0m536yds and 9m1037yds
'W2024/11176939
Structures Work
121m1300yds and
123m670yds
'W2024/11182573
Permanent Way Inspection
Om100yds and 10m61yds
'W2024/11264098
Structures Work
125m593yds and
126m800yds

P2024/4103803 |SC107

Cowlairs West Jn

Queen Street High
Level

Down Main

tform 6
Platform 7

09/03/25
0055 Sun

09/03/25
0720 Sun (7 hrs)

PLATFORMS 6 AND 7 TO BE KEPT CLEAR

W2024/10547008

S&T Work

1m1500yds and Om200yds
'W2024/11102611

Station Work

1m1500yds and OmOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3900157 |SC141 Garelochhead Arrochar and Tarbet  |Single Possession 08/03/25 10/03/25 (WD) Glen Douglas MOD S&C Refurb W2024/10884896
Arroch d 0005 Sat 0550 Mon Rerail Resleeper Reballast
rochar an CALEDONIAN SLEEPER: 1Y11 (SAT), 5C01 (SAT), (Maintenance Only)
Tarbet Loop 5Y11 (SAT), 1B01 (SUN) & 5B01 (SUN) 14m300yds and 19m1370yds
Glen Douglas CANCELLED.
Loop
fggg'omhead GBRF: 6545, 1 87 WILL BE CANCELLED.
Garelochhead Arrochar and Tarbet  |Arrochar and Sidings 08/03/25 10/03/25 SR: BUS ENVNT BETWEEN GLASGOW
Tarbet Sidings Possession  |0005 Sat 0550 Mon QUEEN S - CRIANLARICH
Glen Douglas
Sidings

X
2
&

&

R
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Scotland Route
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Version 4.2

Data freeze: EAS V4 2 2025

Week 51

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/4164680

SCO003

Midcalder Jn

Slateford Jn

All Lines

Possession

16/03/25
0035 Sun

16/03/25
0915 Sun

\W2024/11213776
Preparatory Work
93m890yds and 97m400yds
\W2024/11247226
Structures Work

93mOyds and 95m900yds

P2024/4164672

SCO003

Slateford Jn

Haymarket East Jn

AllLines

Possession

16/03/25
0035 Sun

16/03/25
0915 Sun

N

gy

\W2024/11144287
Structures Work
99m1500yds and
100m600yds

P2024/4164673

SC007

Midcalder Jn

Fauldhouse

AllLines

Line Blockage
+ Disconnect

17/03/25
0010 Mon

17/03/25
0425 Mon

P2024/4164654

SCO007

Midcalder Jn

Fauldhouse

AllLines

Line Blockage
+ Disconnect

18/03/25
0010 Tue

P2024/4164689

SC007

Livingston South

Breich

Up
Down

Line Blockage
+ Disconnect

P2024/4165134

SCO007

Midcalder Jn

Cleland

P2024/4164636

SC007

Midcalder Jn

Cleland

AllLines

N4
X

O

W2024/11265567

S&T Work

23m185yds and 21m865yds
'W2024/10885803

S&T Work

23m100yds and 12m982yds

18/0
0425 Tu

W2024/11265692

S&T Work

21m630yds and 13m1340yds
'W2024/10885751

S&T Work

23m100yds and 12m982yds

$21/03/25
0425 Fri

W2024/11265611
S&T Work
21m630yds and 13m1340yds

19/03/25
0425 Wed

W2024/11265650

S&T Work

21m630yds and 13m1340yds
\W2024/11271405

Structures Examination
15m400yds and 8m700yds
'W2024/11229062

Permanent Way Inspection
23m100yds and 13m1340yds
'W2024/10885756

S&T Work

23m100yds and 12m982yds
\W2024/11272732

D&P Maintenance
8m1000yds and 8m400yds

ines

Possession

20/03/25
0010 Thu

20/03/25
0425 Thu (4 hrs)

++PROTECTED PATH FOR PLPR 1Q81, PLEASE
REFER TO SECTION 5/IM TRAINS FOR MORE

INFO++

'W2024/10885699

S&T Work

23m100yds and 12m982yds
\W2024/11271547

Structures Examination
15m400yds and 8m700yds
'W2024/11265579

S&T Work

21m630yds and 13m1340yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4135582 |SC031 East Kilbride Busby Jn AllLines Possession 15/03/25 21/03/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/11200370
SC045 0001 Sat  |2359 Fri Major Projects
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
SC049 Barrhead Eglinton St Jn AllLines Possession 15/03/25 15/03/25 HAND BACK OF POSSESSION \W2024/11274037
SC051 0115Sat (0420 Sat Major Projects
SCO053 SCOTRAIL: BUS LACE TRAINS GLC - EAST 4m535yds and 1m470yds
SCO055 Muirhouse Muirhouse Northn~ [Down Innerand | Possession | 15/03/25 15/03/25 KILBRIDE. W2024/11271027
SC057 Central Jn Up Outer 0l115Sat 10420 Sat S&T Maintenance
1m424yds and 1m150yds
Terminus Jn Single Possession 15/03/25 15/03/25 'W2024/10584357
0115 Sat 0420 Sat Permanent Way Inspection
108m1290yds and
Muirhouse South  |Larkfield Jn AllLines Possession 15/03/25 15/03/25 " 100m1664yds
Jn 0115 Sat 0420 Sat 'W2024/10584394
Permanent Way Inspection
Barrhead Muirhouse North Jn  |All Lines Possession 16/03/25 16/03/25 5m420yds and OmOyds
0030 Sun  |0830 Sun \W2024/11264816
Station Construction
Cathcart EastJn  |Cathcart North Jn All Lines Possession 16/03/25 16/03/2 2m1602yds and 1m470yds
0030 Sun 0830 W2024/11271221
S&T Work
Kings Park Cathcart West Jn AllLines Possession 16/03/25 16/03/2 108m1064yds and
0030 Sun 101m516yds
\W2024/11278756
Muirhouse Muirhouse NorthJn ~ |Down Inner and Possession 16/03/, Major Projects
Central Jn Up Outer 0033/Su I0Om88yds and 0Om464yds
\W2024/11278754
Muirhouse South  |Larkfield Jn Down and Up Possession 16/03/25 Major Projects
Jn u 0830 Sun 1m872yds and 0m1363yds
'W2024/11271025
Neilston Cathcart West Jn AllLines Posse: /25 16/03/25 S&T Work
90 0 Sun 0830 Sun 5m1590yds and 0m845yds
V. 'W2024/11271026
Barrhead Eglinton StJn AllLines 17/03/25 17/03/25 S&T Maintenance
0030 Mon 0530 Mon 1m424yds and 1m150yds
'W2024/11270797
Cathcart East Jn Cathcart North Jn All Lines 17/03/25 17/03/25 Structures Examination
0030 Mon {0530 Mon 1mOyds and Om800yds
'W2024/10949188
Kirkhill Cathcart West Jn AllLine Possession 17/03/25 17/03/25 Permanent Way Inspection
0030 Mon 0530 Mon 5m1320yds and 0m1122yds
W2024/11271024
Muirhouse Muirhouse North Jn nner and Possession 17/03/25 17/03/25 S&T Work
Central Jn r 0030 Mon (0530 Mon 5m1590yds and 0m845yds
'W2024/11266763
Muirhouse South  |Larkfield Jn and Up Possession 17/03/25 17/03/25 \Vegetation Clearance
Jn 0030 Mon (0530 Mon 108m1290yds and
106m800yds
Neilston Cathcart West Jag®”  |All Lines Possession 17/03/25 17/03/25 \W2024/11274051
0030 Mon 0530 Mon Major Projects
4m535yds and 2m1100yds
Barrhead Eglinton St Jn All Lines Possession 18/03/25 18/03/25 W2024/11277950
0030 Tue 0530 Tue Point Heater Maintenance
99m571yds and
Cathcart East Jn 100m1342yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135582 Cathcart North Jn AllLines Possession 18/03/25 18/03/25 \W2024/11271212
Continued 0030 Tue  |0530 Tue S&T Work
108m1064yds and
Kings Park Cathcart West Jn AllLines Possession 18/03/25 18/03/25 101m516yds
0030 Tue  |0530 Tue W2024/11278693
Point Heater Maintenance
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 18/03/25 18/03/25 2m844yds and 1m1402yds
Central Jn Up Outer 0030 Tue 0530 Tue 'W2024/11270609
Permanent Way Inspection
Muirhouse South  |Larkfield Jn Down and Up Possession 18/03/25 18/03/25 0m88yds and Om464yds
Jn 0030 Tue 0530 Tue \W2024/11266764
\Vegetation Clearance
Neilston Cathcart West Jn AllLines Possession 18/03/25 18/03/25 " 108m1290yds and
0030 Tue  |0530 Tue < , 106m800yds
\W2024/11266843
Barrhead Eglinton StJn AllLines Possession 19/03/25 19/03/25 \Vegetation Clearance
0030 Wed  |0515 Wed 108m1290yds and
106m800yds
Cathcart EastJn  |Cathcart North Jn AllLines Possession 19/03/25 'W2024/11271416
0030 Wed Structures Examination
5m300yds and 4m21100yds
Muirhouse Muirhouse North Jn ~ {Down Inner and Possession 19/03/25 'W2024/11278885
Central Jn Up Outer 0030 Wed Major Projects
5m450yds and 4m1664yds
Muirhouse South  |Larkfield Jn Down and Up Possession 19/03/ W2024/11127418
Jn 003@We Traction Gel Applicators
98mOyds and 99mOyds
Neilston Cathcart West Jn AllLines Possession 19/03/25 'W2024/11254917
e 0515 Wed Station Work
1m1200yds and Om1600yds
Newton Kirkhill Jn  |Cathcart West Jn AllLines Posse: /25 19/03/25 'W2024/11276342
90 0Wed |0515 Wed Structures Work
97m946yds and 98m795yds
Barrhead Eglinton StJn AllLines 20/03/25 20/03/25 'W2024/10584431
0210 Thu  |0530 Thu Permanent Way Inspection
5m420yds and 0Om40yds
Cathcart EastJn  |Cathcart North Jn AllLines 20/03/25 20/03/25 'W2024/10464910
0210 Thu  |0530 Thu Permanent Way Inspection
97m1100yds and
Kings Park Cathcart West Jn All Line: Possession 20/03/25 20/03/25 100m1694yds
0210 Thu (0530 Thu \W2024/11213885
Earthwork Examination
Muirhouse Muirhouse North Jn nner and Possession 20/03/25 20/03/25 7m1320yds and 0m300yds
Central Jn & r 0210 Thu 0530 Thu 'W2024/11266707
\Vegetation Clearance
Terminus Jn Mle Possession 20/03/25 20/03/25 108m1290yds and
0210Thu  |0530 Thu 106m800yds
'W2024/11266708
Muirhouse South  |LarkfieldJn aw®  [Down and Up Possession 20/03/25 20/03/25 \Vegetation Clearance
Jn 0210 Thu (0530 Thu 108m1290yds and
106m800yds
Neilston Cathcart West Jn AllLines Possession 20/03/25 20/03/25
0210 Thu (0530 Thu
Barrhead
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2

Week 51 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135582 Eglinton StJn AllLines Possession 21/03/25 21/03/25
Continued 0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn AllLines Possession 21/03/25 21/03/25
0030 Fri 0530 Fri
Kings Park Cathcart West Jn AllLines Possession 21/03/25 21/03/25
0030 Fri 0530 Fri
Muirhouse Muirhouse North Jn  |Down Inner and Possession 21/03/25 21/03/25
Central Jn Up Outer 0030 Fri 0530 Fri
Terminus Jn Single Possession 21/03/25 21/03/25 "
0030 Fri 0530 Fri ‘ ,
Muirhouse South  |Larkfield Jn Down and Up Possession 21/03/25 21/03/25
Jn 0030 Fri 0530 Fri
Neilston Cathcart West Jn All Lines Possession 21/03/25 21/03/2

0030 Fri 0530

P2024/3900463 |SC045 East Kibride Busby Jn AllLines Possession | 25/01/25 05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846
0110 Sat 4 |080§Sun Major Projects
ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK OF POSSESSION

SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.

<P
2
&
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3901669 |SC065 Paisley St James  |Gourock Down Possession 15/03/25 19/03/25 SCOTRAIL WILL CONTINUE TO USE PAISLEY W2024/11272992
SC067 0045 Sat 0515 Wed (96 hrs) GILMOUR ST PLATFORMS 1 & 2. AYRSHIRE In Connection With Isolation
Platform 1 SERVICES THROUGH PLAT 3 & 4 ARE Arrangements
Gourock UNAFFECTED. ANY ISOLATIONS MUST NOT IOm60yds and 0Om200yds
Up IMPACT THESE MOVES. W2024/11150466
WemyssBayJn  |Wemyss Bay Down,Up and Possession | 15/03/25 19/03/25 _ Earthwork Examination
Single 0045Sat  |0515 Wed (96 hrs) g%ggggﬁ RE S%‘A\'\'(\‘S FROM PAISLEY - 0m220yds and 3m461yds
Platform 1 : 'W2024/11278452
Structures Examination
GOUROCI FORMS 1 &2 TO BEKEPT CLEAR 7m400yds and 7m810yds
'W2024/10954297
PAMLOGHAPHS TO BE LOWERED ON ANY Structures Work
BAED SETS WITHIN WEMYSS BAY 123m1100yds and
LATFCRMS, SETS WILL BE LOCKED IN FOR THE 126m749yds
POSSESSION DURATION. W2024/10591794
OGRAPHS TO BE LOWERED ON ANY SIclres Work (Track OM
STABLED SETS IN PLATFORM 3 AT GOUROCK, 23mio00nds.
SETS WILL BE LOCKED IN FOR THE POSSESSION WZS; 4/1%988 45
DURATION - AGREED WITH WD ON 23/01/25.SET i : d Lubricati
WILL BE LOCKED IN FOR THE POSSESSION Rall Testing and Lubrication
DURATION. 108m172yds and
126m1000yds
(RSAS) Wemyss Bay Jen, CAT70, 241AB, 242ABIC  [W2024/11130909
and Spring points, Paisley Gilmour Street to Drainage Work
Gourock/\Wemyss Bay, GOU2WYS 7m1310yds and 9m1300yds
'W2024/11278545
p (WD) Gourock Station (266A, 266B, 267,268A, 268B) Structures Examination
SC065 Greenock West to Gourock 7m400yds and 7m810yds
'W2024/10949889
(CIVILS) UB 179/022 Sinclair Street (GOU2 C70 S&C - Complete
122.0682) Renewal 113A
IOmOyds and 3m461yds
y (CIVILS) T 176/009B Newton St Tunnel (GOU2 'W2024/11152900
124.0330 Earthwork Examination
o R ) 123m1200yds and
(CIVILS) GOU2 Retaining Walls &€ “ Various (GOU2 126m330yds
123.0264 &€ 123.0582) 'W2024/11153150
PLATFORM NOS 1,2 AND 3 GOUROCK TO BE Earthwork Examination
KEPT CLEAR 3m561yds and 7mOyds
++ THIS WORK TBC IF REQUIRED AND \W2024/11182810
CONFIMED SHORT TERM ++ S&T Maintenance
++ADDITONAL INFO CONTINUED++ Ormoyas and Sm1500yds
W2024/11130909 | QTS Group | Instaling a UTX and In Connection With Isolation
Cess drainage between the 8m 330yd and 8m 600yd | Arrangements
RRVs Trailers and excavators in use | OTP: 0mM60vds and OmM200vds
Access/Egress: Inverkip 8m 1394yds | Engineering Y 4
O " Lovadion \W2024/11279457
Train(s):N/A | OTM(s):N/A | Restrictions: Passage OLE Patrolin
unavailable over single line when works in progress | arofing
ICW: N/A I0Om21000yds and 6m660yds
'W2024/11150374
Earthwork Examination
118mOyds and 123mOyds
'W2024/11278540
Structures Examination
3m400yds and 9m1200yds
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Version 4.2
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Location from

Location to
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Protn Type Start
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Traffic Remarks

Work Type

P2024/3901669
Continued

p 4

O

W2024/11182851

S&T Maintenance
IOmOyds and 9m1500yds
'W2024/11182822

S&T Maintenance
IOmOyds and 9m1500yds
'W2024/11278621
Structures Examination
7m400yds and 7m810yds
'W2024/11182574
Permanent Way Inspection
IOm2100yds and 10m61yds
'W2024/11182817

S&T Maintenance

IOmOyds and 9m1500yds
'W2024/11256966

In Connection With Isolation
/Arrangements

IOmOyds and 0m1300yds
'W2024/11245180
Permanent Way Inspection
108m172yds and
126m1000yds
'W2024/10846268

C70 S&C - Complete
Renewal 113A
108m1550yds and
123m1000yds
'W2024/11150652
Earthwork Examination
7m1430yds and 9m550yds

P2024/4164326

SC093

Mossend North Jn

Greenhill Lower Jn

AllLines

Posse: #6/03/25

0040 Sun

16/03/25
0800 Sun

+++ NB: MOSSEND UP RECEPTION ROADS 1,2,3
AND MOSSEND DOWN RECEPTION ROADS 1,2
ENCOMPASSED WITHIN THE "ALL LINES" LINE

Mossend North Jn

Greenhill Lower Jn

Down Refuge
Sidings

16/03/25
0040 Sun

Sidings 5,
(o} ion

16/03/25
0800 Sun

BLOCKAGE OF THE DOWN AND UP
COATBRIDGE, MUST BE KEPT CLEAR IN
IACCORDANCE WITH RULE BOOK MODULE
T3/HANDBOOK 11 AND SECTIONAL APPENDIX
TABLE A) LOR SC093, SEQ 003) +++

W2024/10860216

Permanent Way Inspection
96m600yds and 103m440yds
'W2024/11280623

S&T Work

90m1574yds and 94m476yds
'W2024/11246491

S&T Maintenance
94m867yds and 95m1540yds
'W2024/11264110

Structures Examination
94m1250yds and
95m1630yds
\W2024/11278470

Patrolling

91m880yds and 94m400yds
'W2024/11268735

Structures Examination
92m1300yds and
96m1450yds
'W2024/11262583

Drainage Work

91m800yds and 92m1302yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4164339 |SC093 Garnqueen North  |Cumbernauld AllLines Possession 15/03/25 15/03/25 W2024/11266411
Jn 0040 Sat  |0455 Sat Structures Work
98m1700yds and
100m799yds
P2024/4164327 |SC093 Garnqueen North  |Greenhill Lower Jn AllLines Possession 19/03/25 19/03/25 POSSESSION TO IVEN UP FOR THE PLPR W2024/11265262
Jn 0040 Wed 0455 Wed (4 hrs) 1Q80, 1557 MO: DOWN YARD TO MOSSEND Structures Examination
DOWN YARD 100m600yds and
Garnqueen North  |Greenhill Lower Jn Down Siding Sidings 19/03/25 19/03/25 101m400yds
Jn Possession  |0040 Wed (0455 Wed (4 hrs)
P2024/4164344 | SC093 Garnqueen North  |Greenhill Lower Jn AllLines Possession 20/03/25 20/03/25 W2024/11268497
Jn 0040 Thu 0455 Thu (4 hrs) o Structures Examination
100m800yds and 103m50yds
Garnqueen North  |Greenhill Lower Jn Down Siding Sidings 20/03/25 20/03/25
Jn Possession  |0040 Thu (0455 Thu (4 hrs,
P2024/4164341 |SC093 Cumbernauld Greenbhill Lower Jn AllLines Line Blockage |17/03/25 17/03/25 W2024/11275481
+Detonators  |0001 Mon  |0455 Permanent Way Inspection
103mOyds and 106m1088yds
P2024/4164332 |SC103 Garngueen North  Stepps AllLines Possession 16/03/25 16/03/2 W2024/11259536
SC105 Jn 0045 Sun OORQ Sun (7 hrs) Structures Examination
95m1582yds and 97m132yds
Gartsherrie South  (Gartcosh Jn Single Gartcosh Possession 05/25 'W2024/11259518
Jn O%#0 Sun (7 hrs) Structures Examination
Headshunt N 0m300yds and 97m900yds
P2024/4164369 |SC103 Garnqueen North  |Cowlairs West Jn Down Stepps/Up  |Line Blockage 17/03/25 W2024/10820302
SC105 Jn Springburn +Detonators 4 on  |0500 Mon Permanent Way Inspection
Down 1m620yds and 0m140yds
Springburn/Up 'W2024/10820162
Stepps "4 Permanent Way Inspection
/érranDeparture 96m1598yds and 97m130yds
ine
Gartcosh Jn Gartcosh Jn Single Line Blogkage |17/03/25 17/03/25
Def#fiators  |0015Mon {0500 Mon
y 4 :
P2024/4151376 |SC107 Waverley (East Waverley (West Platfor Line Blockage |18/03/25 18/03/25 PLATFORM 8 WAVERLEY TO BE KEPT CLEAR \W2024/11237756
End) End) +Detonators (0045 Tue  |0405 Tue Station Work
Pla ILLUMINATED 'NOT TO BE MOVED' BOARDS TO 0m326yds and 0m22yds
BE PLACED ON SETS STABLED IN WAVERLEY
PLATFORMS 9
P2024/4163081 |SC107 Haymarket East Haymarket West uth Line Blockage |20/03/25 20/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE W2024/11229040
Jn 0115 Thu 0415 Thu PASSAGE OF CLASS 0 SLEEPER LOCOS Permanent Way Inspection
UgrSouth BETWEEN EDINBURGH & 45m1320yds and
MILLERHILL/CRAIGENTINNY 44m1320yds
P2024/4166323 |SC107 HaymarketEast  |Haymarket Wew Down North Line Blockage |20/03/25 20/03/25 W2024/11229024
SC171 Jn Up North 0115Thu  |0415 Thu Permanent Way Inspection
p Nort 1m1020yds and 2m935yds
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 51 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/4163000 |SC107

Haymarket West
Jn

Winchburgh Jn

AllLines

Possession

17/03/25
0040 Mon

17/03/25
0420 Mon

W2024/11268499
Structures Examination
38m900yds and 36m900yds
'W2024/10888301
Permanent Way Inspection
44m1320yds and
34m1080yds
\W2024/11277203

URFDO Inspections
44mOyds and 38m400yds

P2024/4162991 |SC107
SC113

Newbridge Jn

Linlithgow

AllLines

Possession

16/03/25
0025 Sun

16/03/25
0800 Sun

Winchburgh Jn

Dalmeny Jn

All Lines

Possession

16/03/25
0025 Sun

16/03/25
0800 Sun

O

\W2024/11265654

Structures Work

29m1650yds and
29m1100yds
'W2024/11268736

Structures Examination
35m500yds and 32m1000yds
'W2024/11268498

Structures Examination
38m900yds and 36m900yds
'W2024/11186665

Drainage Work

36m1000yds and
32m1100yds
'W2024/11186896

In Connection With
Engineering Work
34m1188yds and 35m200yds

P2024/4163016 |SC107

Newbridge Jn

Winchburgh Jn

All Lines

P2024/4163100 |SC107

Newbridge Jn

Winchburgh Jn

AllLines

18/0325
ue

18/03/25
0415 Tue (3 hrs)

W2024/11268500
Structures Examination
38m900yds and 36m900yds

19/03/25
0110 Wed

19/03/25
0415 Wed (3 hrs)

\W2024/11268501
Structures Examination
38m900yds and 36m900yds

P2024/4163101 |SC107

Newbridge Jn

Boness

AllLines

20/03/25
0110 Thu

20/03/25
0415 Thu

W2024/11238681

Other E&P Work
34m1320yds and 29m968yds
'W2024/11267458

Track Maintenance
37m440yds and 28m1344yds
'W2024/10888307

Permanent Way Inspection
34m1580yds and
28m1344yds
'W2024/11268502

Structures Examination
38m900yds and 36m900yds

P2024/4163155 |SC107

Newbridge Jn

Winchburgh Jn

AllLines

Possession

21/03/25
0110 Fri

21/03/25
0305 Fri (3 hrs)

W2024/11268503
Structures Examination
38m900yds and 36m900yds
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EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

51 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2024/4162982

SC107

Winchburgh Jn

Linlthgow

AllLines

Possession

15/03/25
0105 Sat

15/03/25
0420 Sat

W2024/11238111
Other E&P Work
34m1320yds and 29m968yds

P2024/4163098

SC107

Winchburgh Jn

Linlthgow

AllLines

Possession

18/03/25
0105 Tue

18/03/25
0420 Tue

POSSESSION TO BE GIVEN UP FOR THE
PLPR443/1Q79. P E REFER TO SECTION 5/IM
TRAINS FOR M O++

DUETOT
SECTIO
THEP,

ON OF ELECTRICAL
ESSION TO BE GIVEN UP FOR
OF DIESEL TRACTION ONLY.

\W2024/11238522
Other E&P Work
34m1320yds and 29m968yds

P2024/4163133

SC107

Winchburgh Jn

Linlithgow

All Lines

Possession

19/03/25
0105 Wed

19/03/25
0420 Wed

gy

W2024/11238627
Other E&P Work
34m1320yds and 29m968yds

P2024/4163104

SC107

Winchburgh Jn

Linlithgow

AllLines

Possession

21/03/25
0105 Fri

21/03/25
0420 Fri

W2024/11238682
Other E&P Work
34m1320yds and 29m968yds

P2024/4162911

SC107

Boness

Greenhill Upper Jn

AllLines

Line Blockage
+ Disconnect

16/03/25
0035 Sun

&

y

16/03/25
0750

W2024/10895582
Permanent Way Inspection
27m1320yds and 17m0Oyds
'W2024/11261356

S&T Work

25m1000yds and
17m1510yds
'W2024/11275050

D&P Maintenance
18mOyds and 17m550yds
\W2024/11274455

S&T Work

25m1000yds and
17m1510yds
\W2024/11277403
URFDO Inspections
25mOyds and 24mOyds

P2024/4162936

SC107

Polmont

Greenbhill Upper Jn

AllLines

%

in

17/03/25
0030 Mon

kage
isconnect

17/03/25
0435 Mon

W2024/11261301

S&T Work

25m1000yds and
17m1510yds
'W2024/11275112

D&P Maintenance
24m1200yds and 24m200yds
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Version 4.2
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EAS V4 2 2025
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Possession Ref |LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/4163077 |SC107 Polmont

Greenhill Upper Jn

AllLines

Possession

18/03/25
0055 Tue

18/03/25
0425 Tue

POSSESSION TO BE GIVEN UP FOR THE
PLPR443/1Q79. PLEASE REFER TO SECTION 5/IM
TRAINS FOR MORE INFO++

Q
X

W2024/11275186

D&P Maintenance
23m0Oyds and 21m300yds
\W2024/11277267
URFDO Inspections
19m440yds and 17mOyds
'W2024/11261305

S&T Work

25m1000yds and
17m1510yds
\W2024/11277676
Structures Work
18m900yds and 17m400yds

P2024/4163071 |SC107 Polmont

Greenhill Upper Jn

AllLines

Line Blockage
+ Disconnect

20/03/25
0055 Thu

20/03/25
0425 Thu

\W2024/11261438
S&T Work
25m1000yds and
17m1510yds

P2024/4163165 |SC107 Polmont

Greenhill Upper Jn

AllLines

Line Blockage
+ Disconnect

21/03/25
0055 Fri

21/03/2
0425

\W2024/11261307
S&T Work
25m1000yds and
17m1510yds

P2024/4164781 |SC107 Falkirk High

Greenhill Upper Jn

AllLines

Line Blockage
+Detonators

19/03/25

P2024/4162995 |SC107 Greenhill Upper
Jn

Lenzie

All Lines

Possession

\W2024/11277394
URFDO Inspections
19m440yds and 17mOyds

,1
0540 Mon

W2024/11271669
Vegetation Clearance
12m1440yds and 10mOyds

P2024/4163057 |SC107 Greenhill Upper
Jn

Bishopbriggs

AllLines

P2024/4163062 |SC107 Greenhill Upper
Jn

Bishopbriggs

All Line

Possessi

18/03/25
0540 Tue

W2024/11271801
\Vegetation Clearance
12m1440yds and 10mOyds
'W2024/10813691

Track Maintenance
16m440yds and 3m1320yds
W2024/11266455

OLE Patrolling

11m874yds and 6m258yds

Possession

19/03/25
0040 Wed

19/03/25
0540 Wed

\W2024/10915457

Track Maintenance
16m440yds and 3m1320yds
'W2024/11278696

Point Heater Maintenance
5m1088yds and 4m895yds
\W2024/11271757
\Vegetation Clearance
12m1440yds and 10mQyds
'W2024/11266456

OLE Patrolling

11m874yds and 6m258yds
'W2024/10860391
Permanent Way Inspection
16m440yds and 3m1320yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4163140 |SC107 Greenhill Upper Lenzie AllLines Possession 20/03/25 20/03/25 \W2024/11271758
Jn 0040 Thu 0540 Thu \Vegetation Clearance
12m1440yds and 10mOyds
P2024/4163166 |SC107 Greenhill Upper Lenzie AllLines Possession 21/03/25 21/03/25 W2024/11271804
Jn 0040 Fri 0540 Fri \Vegetation Clearance
12m1440yds and 10mQyds
P2024/4162912 |SC107 Gartshore Cadder (WestEnd)  |AllLines Possession 16/03/25 16/03/25 W2024/11267025
0035 Sun 0750 Sun Track Maintenance
10m314yds and 6m363yds
\W2024/11272886
'Vegetation Clearance
" b 10m630yds and 6mOyds
P2024/4162927 |SC107 Lenzie Queen Street High Cowlairs Line Blockage |15/03/25 15/03/25 W2024/11267018
Level Passenger Loop + Disconnect 0105 Sat 0500 Sat S&T Work
Platform 6 1m1500yds and Om220yds
Platf 7 'W2024/11267074
atiorm S&T Work
Eastfield 1m1500yds and Om200yds
Passenger Loop 'W2024/11266503
Platform 1 OLE Patroliing
6m258yds and 0m200yd!
Platform 2 yds and Om200yds
Down
U
P p
Cadder East
Departure
Cadder West
Departure
Platform 3
4
P2024/4163094 |SC109 Polmont Jn Carmuirs East Jn AllLines ne 16/03/25 16/03/25 W2024/11275223
naiprs 10010 Sun  |0905 Sun Permanent Way Inspection
21m580yds and 25m950yds
P2024/4163172 |SC109 Carmuirs EastJn  |Larbert Jn AllLines Blockage |18/03/25 18/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR THE W2024/11275506
SC110 +Detonators (0040 Tue 0430 Tue PASSAGE OF THE PLPR443/1Q79. PLEASE REFER Permanent Way Inspection
/ N TO SECTION 5/IM TRAINS FOR MORE INFO++ 21m580yds and 0m152yds
Polmont Jn Carmuirs West Jn All L Line Blockage |18/03/25 18/03/25 \W2024/11275422
+Detonators {0040 Tue 0430 Tue Permanent Way Inspection
25m1738yds and 26m630yds
P2024/4163184 |SC113 Winchburgh Jn Dalmeny Jn i Possession 21/03/25 21/03/25 \W2024/11275904
0030 Fri 0550 Fri \Vegetation Clearance
35mOyds and 37m700yds
P2024/4163115 |SC117 Grangemouth Jn  |Oil Terminal AllLines Line Blockage |16/03/25 16/03/25 W2024/11173634
SB +Detonators (0020 Sun 0900 Sun Permanent Way Inspection
0m140yds and 2m1180yds
Grangemouth Jn  |Oil Terminal LC Shunt Sidings Sidings 16/03/25 16/03/25
SB Possession 10020 Sun {0900 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4163186 |SC117 Grangemouth Jn  |Oil Terminal LC AllLines Possession 21/03/25 21/03/25 W2024/11255031
SB 0001 Fri 0510 Fri Structures Work
1m529yds and 2m50yds
Grangemouth Jn  |Oil Terminal LC Shunt Sidings Sidings 21/03/25 21/03/25
SB Possession 0001 Fri 0510 Fri
P2024/4162309 |SC171 Haymarket West  |Dalmeny Jn Down Possession 18/03/25 19/03/25 W2024/11278738
Jn U 2330 Tue  |0530 Wed Major Projects
P 2m1058yds and 8m1587yds
P2024/4162320 |SC171 Haymarket West  |Dalmeny Jn Down Possession 19/03/25 20/03/25 W2024/11278843
Jn U 2330 Wed (0530 Thu Major Projects
P =i 3m1050yds and 8m1587yds
P2024/4162352 |SC171 Haymarket West  |Dalmeny Jn Down Possession 20/03/25 21/03/25 \W2024/11278844
Jn U 2330 Thu  |0530 Fri Major Projects
P 2m1058yds and 8m1587yds
P2024/4162341 |SC171 Dalmeny Jn Inverkeithing EastJn  |All Lines Possession 20/03/25 20/03/25 'W2024/11083510
SC173 0030 Thu 0440 <) Structures Work
9m440yds and 11m250yds
Inverkeithing Charlestown Jn AllLines Possession 20/03/25 20/03/2 W2024/11277660
Central Jn 0030 Thu 90 Thu rs) Resignalling Work
11m1640yds and 13m700yds
Inverkeithing Charlestown Jn Inverkeithing Yard | Sidings 20/03/. /25 \W2024/11277703
Central Jn Possession 003 u 140 Thu (5 hrs) Resignalling Work
N 13m462yds and 15m600yds
\W2024/11276257
S&T Work
13m495yds and 16m631yds
'W2024/11237205
SATWS
4 9m330yds and 11m1540yds
P2024/4162328 |SC171 Dalmeny Jn Inverkeithing EastJn  |All Lines o an 21/03/25 21/03/25 \W2024/11277618
SC173 0030 Fri 0440 Fri (5 hrs) Resignaling Work
13m462yds and 15m600yds
Inverkeithing Charlestown Jn AllLines ession 21/03/25 21/03/25 \W2024/11277696
Central Jn 0030 Fri 0440 Fri (5 hrs) Resignalling Work
11m1640yds and 13m700yds
\W2024/11276271
S&T Work
13m495yds and 16m631yds
'W2024/11083511
Structures Work
9m440yds and 11m250yds
\W2024/11237206
SATWS
9m330yds and 11m1540yds
P2024/4162256 |SC171 Dalgety Bay Kirkcaldy AllLines Possession 20/03/25 20/03/25 W2024/11277571
0030 Thu  |0445 Thu Resignalling Work
20mOyds and 25mOyds
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EAS - Section 7

Version 4.2
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/4162397 |SC171

Dalgety Bay

Kirkcaldy

AllLines

Possession

21/03/25
0030 Fri

21/03/25
0445 Fri

\W2024/11277604
Resignalling Work
20mOyds and 25mOyds

P2024/4162293 |SC171
SC173
SC177
SC178

Burntisland

Markinch

AllLines

Possession

19/03/25
0040 Wed

19/03/25
0445 Wed

Lochgelly

Thornton North Jn

All Lines

Possession

19/03/25
0040 Wed

19/03/25
0445 Wed

Thornton North
Jn

Leven East Jn

All Lines

Possession

19/03/25
0040 Wed

19/03/25
0445 Wed

Burntisland

Markinch

Kirkcaldy Yard

Sidings
Possession

19/03/25
0040 Wed

&

y

19/03/25
0445 Wed

W2024/11277682
Resignalling Work
20mOyds and 25m0yds
'W2024/11278300

Track Maintenance
25m1500yds and
28m1500yds
\W2024/11278744

Major Projects

30m330yds and 34m350yds
\W2024/11178152
Permanent Way Inspection
I0m283yds and 5m1200yds
'W2024/10854165
Permanent Way Inspection
21m750yds and 33m630yds
'W2024/11278850

Major Projects
29m1600yds and OmOyds
'W2024/11150397

Track Maintenance
25m1500yds and
28m1400yds
'W2024/11233231
Drainage Inspection
I0m283yds and 5m1200yds
\W2024/11278746

Major Projects

0m242yds and 0m1406yds
'W2024/11278853

Major Projects

35m836yds and 34m1364yds

P2024/4162323 |SC171

Kirkcaldy

Thornton South Jn

AllLines

ession

20/03/25
0030 Thu

20/03/25
0455 Thu

Kirkcaldy

Thornton South Jn

Kirkcal

Sidings
Possession

20/03/25
0030 Thu

20/03/25
0455 Thu

W2024/11278359
Track Maintenance
25m1500yds and
28m1500yds
'W2024/11270781
Track Maintenance
25m1500yds and
28m1400yds
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4162348 |SC171
SC173
SC177
SC178

Lochgelly

Thornton North Jn

AllLines

Possession

20/03/25
0055 Thu

20/03/25
0510 Thu

Thornton North
Jn

Leven East Jn

AllLines

Possession

20/03/25
0055 Thu

20/03/25
0510 Thu

Thornton South
Jn

Tay Bridge South

AllLines

Possession

20/03/25
0055 Thu

20/03/25
0510 Thu

O

\W2024/11278827

Major Projects

0m242yds and 0m1406yds
'W2024/11278851

Major Projects

29m1600yds and OmOyds
'W2024/11278854

Major Projects

30m330yds and 34m350yds
'W2024/11256251

CWR Stress Management
52m880yds and 56m440yds
'W2024/11278741

Major Projects

35m836yds and 34m1364yds
'W2024/10854051
Permanent Way Inspection
32m1672yds and
52m1320yds
'W2024/11233282

Drainage Inspection
I0m283yds and 5m1200yds

P2024/4162356 |SC171
SC173
SC177
SC178

Lochgelly

Thornton North Jn

AllLines

Possession

21/03/25
0040 Fg

Thornton North
Jn

Earlseat Jn

Single

Possession

21§32
0

Thornton South
Jn

Markinch

AllLines

Possession

21/0325
AQFFri

y

2198/25
0510 Fri

03/25
510 Fri

21/03/25
0510 Fri

\W2024/11278742

Major Projects

35m836yds and 34m1364yds
\W2024/11278852

Major Projects

29m1600yds and OmOyds
\W2024/11278745

Major Projects

30m330yds and 34m350yds
'W2024/11278855

Major Projects

0m242yds and 0m1406yds

P2024/4162421 |SC171

Ladybank

Tay Bridge South

All Lines

P2024/4162289 |SC171

Cupar

Tay Bridge South

P2024/4162358 |SC171

Cupar

Tay Bridge S

21/03/25
0055 Fri

21/03/25
0520 Fri

W2024/11278303

Track Maintenance
38m1500yds and 43m600yds
\W2024/11270778

Track Maintenance

44mOyds and 47m1200yds

Possession

18/03/25
0055 Tue

18/03/25
0530 Tue

\W2024/11256247
CWR Stress Management
52m880yds and 56m440yds

ines

Possession

19/03/25
0055 Wed

19/03/25
0530 Wed

W2024/11256248
CWR Stress Management
52m880yds and 56m440yds

P2024/4162319 |SC171

Tay Bridge South

Dundee Central

AllLines

Possession

19/03/25
0055 Wed

19/03/25
0530 Wed (4 hrs)

W2024/11212881
Structures Work
56m840yds and 58m1358yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4162351 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 20/03/25 20/03/25 W2024/11212839
0055 Thu 0530 Thu (4 hrs) Structures Work
56m840yds and 58m1358yds
P2024/4162439 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 21/03/25 21/03/25 W2024/11212840
0055 Fri 0530 Fri (4 hrs) Structures Work
56m840yds and 58m1358yds
P2024/4163952 |SC171 Dundee Central Camperdown Jn Down Main Possession 18/03/25 18/03/25 DUNDEE P S1AND 4 TO BEKEPT W2024/11212730
SC191 Jn . 0055 Tue  |0515 Tue CLEAR Structures Work
Down Thru Line 56m840yds and 58m1358yds
Up Main 'W2024/10806918
. S&T Maintenance
Up Thru Line o I0m1140yds and 0Om500yds
< l 'W2024/10836081
Platform 2 S&T Maintenance
Platform 3 ‘ 58m1300yds and
- - - 58m1520yds
Tay Bridge South  |Dundee Central Jn AllLines Possession 18/03/25 18/03/25
0055 Tue 0515 Tu
P2024/4162540 |SC173 Inverkeithing Charlestown Jn AllLines Line Blockage |15/03/25 \W2024/11276284
Central Jn + Disconnect  |0005 Sat S&T Work
13m495yds and 16m631yds
Inverkeithing Charlestown Jn Inverkeithing Yard | Sidings 15/03/25
Central Jn Possession 0005
P2024/4162526 |SC173 Inverkeithing Charlestown Jn AllLines Line Blockage 16/03/25 W2024/11276245
Central Jn + Disconnect 4/ 1000Asu 0600 Sun S&T Work
13m495yds and 16m631yds
Inverkeithing Charlestown Jn Inverkeithing Yard | Sidings 25 16/03/25
Central Jn Possegsiol 3 5Sun 0600 Sun
P2024/4166275 |SC173 Inverkeithing Charlestown Jn AllLines ne al 19/03/25 19/03/25 W2024/11276308
Central Jn coniect 0005 Wed  |0600 Wed S&T Work
13m495yds and 16m631yds
Inverkeithing Charlestown Jn Inverkeithin gings 19/03/25 19/03/25
Central Jn Possession 0005Wed 0600 Wed
&
P2024/4166358 |SC177 Thornton North Leven All L Line Blockage |16/03/25 16/03/25 ILLUMINATED NOT TO BE MOVED BOARDS TO BE W2024/11233014
Jn +Detonators {0020 Sun 0600 Sun PLACED ON STABLED SETS IN LEVEN Drainage Inspection
PLATFORM 1 AND 2 0m283yds and 5m1200yds
P2024/4166363 |SC177 Thornton North Leven in Line Blockage |17/03/25 17/03/25 ILLUMINATED NOT TO BE MOVED BOARDS TO BE \W2024/11232975
Jn +Detonators  |0020 Mon 0530 Mon PLACED ON STABLED SETS IN LEVEN Drainage Inspection
PLATFORM 1 AND 2 I0m283yds and 5m1200yds
P2024/4162710 |SC181 Ladybank Jn Hitton Jn S| AllLines Possession 16/03/25 17/03/25 \W2024/11271446
2135 Sun 0510 Mon Safety & Environment Work
6mOyds and 7m700yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4162711 |SC181 Ladybank Jn Hilton Jn SB AllLines Possession 18/03/25 18/03/25 W2024/10757902
0055 Tue 0510 Tue Permanent Way Inspection
I0Om200yds and 14m200yds
'W2024/11271453
Safety & Environment Work
6mOyds and 7m700yds
P2024/4162712 |SC181 Ladybank Jn Hitton Jn SB AllLines Possession 19/03/25 19/03/25 \W2024/11271457
0055Wed |0510 Wed Safety & Environment Work
6mOyds and 7m700yds
P2024/4162733 |SC181 Ladybank Jn Hitton Jn SB AllLines Possession 20/03/25 20/03/25 W2024/11271458
0055 Thu 0510 Thu Safety & Environment Work
=7 6mOyds and 7m700yds
P2024/4162735 |SC181 Ladybank Jn Hilton Jn SB AllLines Possession 21/03/25 21/03/25 W2024/11271459
0055 Fri 0510 Fri Safety & Environment Work
‘ 6mOyds and 7m700yds
P2024/4162737 |SC183 Stirling Causewayhead Jn Platform 6/Down Line Blockage |17/03/25 17/03/25 W2024/11277116
Kincardine +Detonators  |0040 Mon 0435 M URFDO Inspections
Platform 9/Up Om8lyds and 1mOyds
Kincardine 'W2024/11275485
Permanent Way Inspection
0m8lyds and 1mOyds
P2024/4162736 |SC183 Causewayhead Charlestown Jn AllLines Possession 16/03/2 16/0p/25 W2024/11277321
Jn 003540n Sun Vegetation Clearance
6m270yds and 1m715yds
P2024/4163902 |SC191 Camperdown Jn  |[Montrose AllLines Possession 3 16/03/25 \W2024/11200117
0010%u 0905 Sun Structures Examination
59m1700yds and 4m1350yds
'W2024/10774953
Permanent Way Inspection
y 0m460yds and 30m1450yds
P2024/4163907 |SC191 Camperdown Jn  [Barry Links AllLines n 16/03/25 17/03/25 W2024/_11276273
2355Sun 0525 Mon (5 hrs) Vegetation Clearance
2m1150yds and 3m1100yds
P2024/4163910 |SC191 Camperdown Jn  |Barry Links AllLines 0Ssession 17/03/25 18/03/25 W2024/11276448
2355Mon 0525 Tue (5 hrs) Vegetation Clearance
Y. 2m1150yds and 3m1100yds
P2024/4163970 |SC191 Camperdown Jn  (Barry Links Possession 18/03/25 19/03/25 W2024/11276452
2355 Tue 0525 Wed (5 hrs) Vegetation Clearance
2m1150yds and 3m1100yds
P2024/4164028 |SC191 Camperdown Jn  (Barry Links Possession 19/03/25 20/03/25 \W2024/11276453
2355Wed  |0525 Thu (5 hrs) \Vegetation Clearance
2m1150yds and 3m1100yds
P2024/4164117 |SC191 Camperdown Jn  [Barry Links AllLines Possession 20/03/25 21/03/25 W2024/_11276421
2355Thu  |0525 Fri (5 hrs) Vegetation Clearance
2m1150yds and 3m1100yds
P2024/4164023 |SC191 Arbroath Usan Junction AllLines Possession 19/03/25 19/03/25 W2024/11255484
0030 Wed  |0515 Wed Structures Work
23mOyds and 23m400yds
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P2024/4163961 |SC191

Usan Junction

Carmont LC & SB

AllLines

Possession

18/03/25
0020 Tue

18/03/25
0515 Tue

Usan Junction

Carmont LC & SB

Laurencekirk
Down Refuge
Sidings

Sidings
Possession

18/03/25
0020 Tue

18/03/25
0515 Tue

W2024/11264174
Structures Work
204m900yds and 206mQ0yds
'W2024/10775008
Permanent Way Inspection
28m880yds and 219m860yds
\W2024/11257780

Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds
'W2024/10840289

S&T Inspections

209m0yds and 219m860yds

P2024/4163904 |SC191

Montrose

Carmont LC & SB

All Lines

Possession

16/03/25
0010 Sun

16/03/25
0935 Sun

G

Montrose

Carmont LC & SB

Laurencekirk
Down Refuge
Sidings

Sidings
Possession

16/03/25
0010 Sun

16/03/25
0935

W2024/11264166
Structures Work
204m900yds and 206m0yds
\W2024/11257924

Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds

P2024/4163909 |SC191

Montrose

Carmont LC & SB

AllLines

Possession

Montrose

Carmont LC & SB

Laurencekirk
Down Refuge
Sidings

Sidings
Possession

P2024/4164037 |SC191

Montrose

Carmont LC & SB

AllLines

Posse

0530 Mon

W2024/11264169
Structures Work
204m900yds and 206mQ0yds
'W2024/11257931

Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds

9/03/25
0010 Wed

19/03/25
0530 Wed

Montrose

Carmont LC & SB

Laurencekirk
Down Refuge
Sidings

19/03/25
0010 Wed

19/03/25
0530 Wed

W2024/11264175
Structures Work
204m900yds and 206mQ0yds
\W2024/11255672
Structures Work
30m1200yds and
205m460yds
\W2024/11257932

Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds

P2024/4164091 |SC191

Montrose

CarmontLC &S

Possession

20/03/25
0010 Thu

20/03/25
0530 Thu

Montrose

f
Carmont L@

Laurencekirk
Down Refuge
Sidings

Sidings
Possession

20/03/25
0010 Thu

20/03/25
0530 Thu

W2024/11264176
Structures Work
204m900yds and 206mO0yds
'W2024/11257981

Rerail Resleeper Reballast
(Maintenance Only)
206m1600yds and
212m880yds
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P2024/4166477

SC191

Montrose

Laurencekirk SB

AllLines

Possession

21/03/25
0010 Fri

21/03/25
0530 Fri

\W2024/11264177
Structures Work
204m900yds and 206mQ0yds

P2024/4164424

SC191

Laurencekirk SB

Carmont LC & SB

AllLines

Possession

21/03/25
0020 Fri

21/03/25
0515 Fri (5 hrs)

W2024/11164002
Survey Work
216m1000yds and
216m1500yds

P2024/4163986

SC191

Carmont LC & SB

Ferryhill Jn

Down
Up

Possession

19/03/25
0035 Wed

19/03/25
0500 Wed

%

Carmont LC & SB

Ferryhill Jn

Craiginches Up
Yard

Sidings
Possession

19/03/25
0035 Wed

19/03/25
0500 Wed

O

W2024/11256710
RRAP Work
232m1620yds and
232m1700yds
'W2024/10839868
S&T Inspections
219m850yds and
240m960yds
'W2024/10775048
Permanent Way Inspection
219m850yds and
240m965yds

P2024/4163931

SC191

Newtonhill

Portlethen

Down
Up

Possession

17/03/25
0035 Mon

17/03
0 Mon

W2024/11256656
RRAP Work
232m1620yds and
232m1700yds

P2024/4163980

SC191

Stonehaven

Portlethen

All Lines

Possession

P2024/4164098

SC191

Newtonhill

Portlethen

Down
Up

P2024/4164770

SC193

Stanley Jn

Dalwhinnie

AllLines

18/03/25

00

/25
H500 Tue

W2024/11256563

RRAP Work

232m1620yds and
232m1700yds
\W2024/11222405

URFDO Inspections
225m1400yds and 234mO0yds

20/03/25
0035 Thu

20/03/25
0500 Thu

W2024/11256661
RRAP Work
232m1620yds and
232m1700yds

ession

15/03/25
2240 Sat

16/03/25
1040 Sun (11 hrs)

Stanley Jn

Dalwhinnie

Sidings
Possession

15/03/25
2240 Sat

16/03/25
1040 Sun (11 hrs)

W2024/11270843
Earthwork

23m790yds and 28m1000yds
'W2024/11184220
Structures Work
12m1355yds and
15m1100yds
W2024/11256665

S&T Maintenance
7m37yds and 28m1100yds
'W2024/11257803
\Vegetation Clearance
28m1430yds and
39m1216yds
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Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4164863 |SC193 Stanley Jn Pitlochry AllLines Possession 16/03/25 17/03/25 W2024/11256666
2305 Sun 0545 Mon (6 hrs) ?ﬁg%glsn;enntfggfnloooyds
Stanley Jn Pitlochry Dunkeld Sidings Sidings 16/03/25 17/03/25 'W2024/11184222
Possession 2305 Sun (0545 Mon (6 hrs) fgucgrsess \c/jVorkOI
m yds an
15m1100yds
P2024/4164881 |SC193 Stanley Jn Pitlochry All Lines Possession 17/03/25 18/03/25 \W2024/11184224
2320 Mon  |0545 Tue (6 hrs) fg UCI%':%S \éVOTKd
m yds an
Stanley Jn Pitlochry Dunkeld Sidings Sidings 17/03/25 18/03/25 15m1100yds
Possession 2320 Mon (0545 Tue (6 hrs) P VS\gTOﬁ;‘rlilt256667
aintenance
, 7m37yds and 28m1000yds
P2024/4164912 |SC193 Stanley Jn Blair Atholl AllLines Possession 18/03/25 19/03/25 W2024/11184225
2320 Tue 0545 Wed (6 hr. fg UCI%':%S \éVOTKd
m yds an
Stanley Jn Blair Atholl Dunkeld Sidings Sidings 18/03/25 15m1100yds
Possession 2320 Tue Vs\g_lt_)ﬁ;l/;lt256873
aintenance
28m100yds and 35m583yds
P2024/4165097 |SC193 Stanley Jn Dalwhinnie AllLines Possession 19/03/25 W2024/11184226
2320 We Structures Work
12m1355yds and
Stanley Jn Dalwhinnie Dunkeld Up Sidings 19/ 15m1100yds
Sidings Possession 2 0545 Thu (6 hrs) \FIQVZ'IOTMQOMO?I? brcat
ail Testing and Lubrication
35m88yds and 44m1357yds
'W2024/11256878
S&T Maintenance
p 28m100yds and 35m600yds
'W2024/11206270
Structures Work
44m1500yds and 49m200yds
P2024/4165158 |SC193 Stanley Jn Pitiochry AllLines SSession 20/03/25 21/03/25 W2024/11184227
2320 Thu  |0545 Fri (6 hrs) fgucgrse; \(/j\lorkd
m yds an
Stanley Jn Pitlochry Dunke Sidings 20/03/25 21/03/25 15m1100yds
Possession 12320 Thu 0545 Fri (6 hrs)
P2024/4164834 |SC193 Blair Atholl Dalwhinnie | Bes Possession 16/03/25 17/03/25 W2024/10775500
2230 Sun 0540 Mon ggrnleir%%ng Wayénspection
m yds an
f 58m1450yds
P2024/4164922 |SC193 Blair Atholl Dalwhinnie All Lines Possession 17/03/25 18/03/25 W2024/10808099
2240 Mon 0615 Tue Z?il '{ggtén% and (Ij_ubrication
m yds an
57m1269yds
'W2024/11255131

Remove Rail Defects
44m1700yds and 58m880yds
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P2024/4164990 |SC193

Blair Atholl

Dalwhinnie

AllLines

Possession

18/03/25
2240 Tue

19/03/25
0615 Wed

'W2024/10808107

Rail Testing and Lubrication
48mOyds and 58m98yds
'W2024/11255132

Remove Rail Defects
38m1200yds and 58m880yds

P2024/4165135 |SC193

Blair Atholl

Dalwhinnie

AllLines

Possession

20/03/25
2315Thu

21/03/25
0555 Fri

W2024/11224387
Structures Work
44m1500yds and 49m200yds

P2024/4164944 |SC193

Dalwhinnie

Culloden

AllLines

Possession

17/03/25
2325 Mon

18/03/25
0535 Tue

Dalwhinnie

Culloden

Tomatin Sidings

Sidings
Possession

17/03/25
2325 Mon

18/03/25
0535 Tue

W2024/11276443

Follow-Up Work

71m610yds and 83m500yds
W2024/11276216

Follow-Up Work

88mOyds and 105mQyds
'W2024/10775543
Permanent Way Inspection
58m1540yds and
83m1500yds
\W2024/11278371
Structures Work
74m1500yds and 78m100yds
\W2024/11222378

URFDO Inspections
72mOyds and 77mOyds

P2024/4165091 |SC193

Kingussie

Cradlehall

All Lines

Possession

Kingussie

Cradlehall

Tomatin Sidings

Sidings
Possegfion

0103125
0535 Thu (6 hrs)

20/03/25
0535 Thu (6 hrs)

\W2024/11276325
Follow-Up Work
71m610yds and 83m500yds
'W2024/11222533
URFDO Inspections
72mOyds and 77m0yds
\W2024/10775459
Permanent Way Inspection
98m1320yds and
116m1200yds
\W2024/11276167
Follow-Up Work

88mOyds and 105mOyds

P2024/4165180 |SC193

Kingussie

Kingussie

All

Possession

21/03/25
2245 Fri

22/03/25
0610 Sat

\W2024/11276842
LC Work
71m900yds and 71m1200yds

P2024/4164775 |SC193

Kingussie

Culloden

Kingussie

Culloden

Possession

15/03/25
2310 Sat

16/03/25
0940 Sun (10 hrs)

Tomatin Sidings

Sidings
Possession

15/03/25
2310 Sat

16/03/25
0940 Sun (10 hrs)

W2024/11276209

Follow-Up Work

88mOyds and 105mQyds
'W2024/11276389

Follow-Up Work

71m1000yds and 83m500yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4164897 |SC193 Kingussie Culloden AllLines Possession 16/03/25 17/03/25 \W2024/11276249
2205Sun 0540 Mon (7 hrs) Follow-Up Work
88mOyds and 105mQyds
Kingussie Culloden Tomatin Sidings Sidings 16/03/25 17/03/25 \W2024/11276412
Possession 2205Sun {0540 Mon (7 hrs) Follow-Up Work
71m610yds and 83m500yds
P2024/4165014 |SC193 Kingussie Culloden AllLines Possession 18/03/25 19/03/25 \W2024/11276445
2325Tue 0535 Wed (6 hrs) Follow-Up Work
71m610yds and 83m500yds
Kingussie Culloden Tomatin Sidings Sidings 18/03/25 19/03/25 W2024/11276164
Possession 2325 Tue 0535 Wed (6 hrs) Follow-Up Work
= 88mOyds and 105mOyds
\W2024/11278375
Structures Work
74m1500yds and 78m100yds
W2024/11222453
URFDO Inspections
72mQyds and 77mO0yds
'W2024/10775555
Permanent Way Inspection
83m700yds and 99m240yds
P2024/4165177 |SC193 Kingussie Culloden AllLines Possession W2024/11276226
Follow-Up Work
88mOyds and 105mOyds
Kingussie Culloden Tomatin Sidings Sidings \W2024/11276364
Possession Follow-Up Work
71m610yds and 83m500yds
P2024/4158678 |SC193 Inverness Inverness Platform 5 Line Blockagt 16/03/25 PLATFORM 4, ROSS-SHIRE SIDING AND W2024/11236146
SC203 +Detonaifi's un 0830 Sun PLATFORM 5 TO BE KEPT CLEAR Structures Examination
Platform 4 ) 117m1600yds and 118m0yds
Inverness Inverness Ross-shire Siding A6/03/25 | 16/03/25 \§V2()§4/112Ei612_2 y
ructures Examination
0155 Sun 0830 Sun I0Om44yds and 0Om200yds
P2024/4164428 |SC195 Aberdeen Kittybrewster Jn AllLines 16/03/25 16/03/25 W2024/11272655
0001Sun 0955 Sun (10 hrs) Structures Work
0m670yds and 1m700yds
P2024/4164452 |SC195 Aberdeen Dyce All Line Line Blockage |19/03/25 20/03/25 W2024/10775170
2355 Wed  |0610 Thu Permanent Way Inspection
0m292yds and 6m440yds
P2024/4164460 |SC195 Dyce Inverurie North Jn Line Blockage |15/03/25 15/03/25 \W2024/10837244
+EPR 0001 Sat 0610 Sat S&T Maintenance
5m927yds and 17m746yds
P2024/4164479 |SC195 Dyce Inverurie N Line Blockage |16/03/25 17/03/25 \W2024/10778547
+EPR 2315 Sun 0610 Mon Permanent Way Inspection
6m440yds and 17m660yds
P2024/4164465 |SC195 Inverurie South Jn  |Insch AllLines Line Blockage |17/03/25 18/03/25 W2024/10778553
+EPR 2355Mon 0610 Tue Permanent Way Inspection
17m660yds and 27m667yds
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2_2025
Scotland Route Version 4.2
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4164453 |SC195 Insch Insch AllLines Line Blockage |19/03/25 20/03/25 W2024/11256276
+EPR 2325Wed {0615 Thu LC Work
27m700yds and 27m1217yds
P2024/4164447 |SC195 Keith Jn Elgin AllLines Possession 16/03/25 17/03/25 W2024/11256261
SC199 2305Sun 0525 Mon In Connection With
Engineering Work
End of Line (SC199) |Single Possession 16/03/25 17/03/25 53m122yds and 53m286yds
2305Sun  |0525 Mon W2024/11256257
\Vegetation Clearance
52m1129yds and 16mOQyds
P2024/4164468 |SC195 Huntly Elgin All Lines Possession 17/03/25 18/03/25 W2024/11256229
SC199 2335Mon 0525 Tue o~ \Vegetation Clearance
< ' 52m1129yds and 16mOyds
Keith Jn End of Line (SC199) |Single Possession 17/03/25 18/03/25 W2024/11255829
2335 Mon 0525 Tue Remove Rail Defects
41m100yds and 52m981yds
'W2024/11256230
In Connection With
Engineering Work
53m122yds and 53m286yds
P2024/4164470 |SC195 Keith Jn Elgin AllLines Possession 18/03/25 9/03/25 W2024/11256290
SC199 \Vegetation Clearance
52m1129yds and 16mOyds
End of Line (SC199) |Single Possession 18/0 'W2024/11256337
In Connection With
Engineering Work
53m122yds and 53m286yds
P2024/4164487 |SC195 Keith Elgin Single Line Blockag 20/03/25 W2024/10778518
ed 10525 Thu Permanent Way Inspection
30m700yds and 12m1090yds
P2024/4164472 |SC195 Forres Nairn Forres Loop 19/03/25 W2024/10969886
) 0010 Wed  |0445 Wed Permanent Way Inspection
Single 119m1283yds and
Nairn Loop 128m1660yds
'W2024/11256057
Remove Rail Defects
. 120mOyds and 128m1124yds
P2024/4164474 |SC195 Forres Nairn Si Line Blockage |19/03/25 20/03/25 \W2024/11255978
+EPR 2355Wed  |0500 Thu Remove Rail Defects
120mQOyds and 128m1124yds
P2024/4164454 | SC195 Forres Nairn le Line Blockage |20/03/25 21/03/25 W2024/11256060
+EPR 2355 Thu 0500 Fri Remove Rail Defects
120mOyds and 128m1124yds
P2024/4164477 |SC195 Nairn Millburn Jn AllLines Possession 16/03/25 16/03/25 POSSESSION TO BE GIVEN UP FOR PLPR44/1Q77 \W2024/10775470
0015 Sun 0950 Sun Permanent Way Inspection
128m1000yds and
143m744yds
P2024/4164189 |SC203 Muir of Ord Dingwall Single Line Blockage |17/03/25 18/03/25 W2024/10805398
+Token 2335 Mon 0455 Tue Rail Testing and Lubrication
16mOyds and 17m0yds

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4164228 |SC203 Dingwall Dingwall Single Line Blockage |18/03/25 19/03/25 W2024/10804979
SC205 +Token 2335 Tue  |0455 Wed Rail Testing and Lubrication
Down Loop 0m433yds and 0m880yds
Up Loop W2024/10804953
Rail Testing and Lubrication
Foderty Single Line Blockage |18/03/25 19/03/25 18m680yds and 19m375yds
+Token 2335Tue (0455 Wed W2024/10805366
Rail Testing and Lubrication
I0Om880yds and 1mOyds
P2024/4164201 |SC203 Evanton Tain North End Loop  |Single Possession 15/03/25 16/03/25 W2024/11268233
Points . 2330Sat {0900 Sun (9 hrs) Survey Work
Tain Up Loop p. 28m1500yds and 44m440yds
Tain Down Loop W2024/11278519
Station Work
Invergordon Down 40m1034yds and
Loop 40m1475yds
Invergordon Up
Loop
P2024/4164241 |SC203 Evanton Tain North End Loop  |Single Possession 16/03/25 17/03, W2024/11216892
Points . 2300Sun  |0500 Survey Work
Tain Up Loop ) 28m1500yds and 44m440yds
Tain Down Loop
Invergordon Down
Loop
Invergordon Up
Loop p
P2024/4164209 |SC203 Evanton Tain North End Loop  |Single Possession % 18/03/25 \W2024/11268155
Points . 0505 Tue (6 hrs) Survey Work
Tain Up Loop 28m1500yds and 44m440yds
Tain Down Loop n W2024/10804924
Rail Testing and Lubrication
Invergordon Down 28mOyds and 29mOyds
Loop 'W2024/11246301
Invergordon Up Off Track Work
Loop 41m800yds and 42m400yds
V'S
P2024/4164249 |SC203 Evanton Tain North End Loop  |Single Possession 18/03/25 19/03/25 W2024/11246306
Points Tain Ud 2325Tue  |0505 Wed (6 hrs) Off Track Work
41m800yds and 42m400yds
@ n (W6p W2024/11268238
Survey Work

C.

veriordon Down

L

Invirgordon Up
P

28m1500yds and 44m440yds

2
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4164304 |SC203 Evanton Tain North End Loop  |Single Possession 19/03/25 20/03/25 \W2024/11246307
Points . 2325Wed  |0505 Thu (6 hrs) Off Track Work
Tain Up Loop 41m800yds and 42m400yds
Tain Down Loop W2024/11268156
Survey Work
:fwergordon Down 28m1500yds and 44m440yds
oop
Invergordon Up
Loop
P2024/4164520 |SC203 Evanton Tain North End Loop  |Single Possession 20/03/25 21/03/25 W2024/11268240
Points . 2325Thu  |0505 Fri (6 hrs) Survey Work
Tain Up Loop 28m1500yds and 44m440yds
Tain Down Loop o~ W2024/11246308
Off Track Work
:_nvergordon Down 41m800yds and 42m400yds
oop
Invergordon Up
Loop
P2024/4164521 |SC203 Tain TEP Ardgay AllLines Line Blockage |20/03/25 21/03/, W2024/11225394
+Token 2255 Thu  |0530 URFDO Inspections
44m1163yds and 57m800yds
P2024/4164203 |SC203 Lairg Brora Single Possession 16/03/25 03/25 W2024/11225539
2145 Sun S\on Fishplate Oiling
fggg’t Down @ 67m564yds and 90m553yds
Rogart Up Loop )
P2024/4164425 |SC203 Lairg Rogart Single Line Blockage, 20/03/25 W2024/11225458
+Token 4 ed [0735Thu URFDO Inspections
67m564yds and 76m1060yds
P2024/4164194 |SC203 Rogart Brora Single Line e } 03/25 18/03/25 W2024/11225733
+lgRen 2055Mon 0810 Tue Fishplate Oiling
77m480yds and 90m553yds
P2024/4164231 |SC203 Rogart Brora Single ine Blogkage |18/03/25 19/03/25 W2024/11225596
To 2055Tue  |0810 Wed Fishplate Oiling
77m480yds and 90m553yds
P2024/4164423 |SC203 Rogart Brora Brora n Lgop W Line Blockage |19/03/25 20/03/25 W2024/11225663
Si +Token 2125Wed 0755 Thu Fishplate Oiling
! 77m480yds and 91mOyds
Loop
P2024/4164257 |SC203 Brora Helmsdale le Line Blockage |17/03/25 18/03/25 W2024/11225444
+Token 2110 Mon  |0755 Tue URFDO Inspections
91mOyds and 101m384yds
P2024/4164234 |SC203 Brora Helmsdale Single Line Blockage |18/03/25 19/03/25 \W2024/11225447
+Token 2110 Tue 0755 Wed URFDO Inspections
91mOyds and 101m384yds
P2024/4164504 | SC205 Foderty Garve Single Line Blockage |19/03/25 20/03/25 W2024/10805372
+Token 1925 Wed 0725 Thu Rail Testing and Lubrication
2m1135yds and 11mOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4164505 |SC205 Foderty Garve Single Line Blockage |20/03/25 21/03/25 W2024/10805443
+Token 1925 Thu 0725 Fri Rail Testing and Lubrication
2m1135yds and 11mOyds
P2024/4164522 |SC205 Achnasheen Strathcarron Single Possession 17/03/25 18/03/25 W2024/11256361
2010 Mon  |0655 Tue Rail Changing
Strathcarron 38mOyds and 46m350yds
Down Loop
Strathcarron Up
Loop
Achnasheen Strathcarron Strathcarron Sidings 17/03/25 18/03/25
Siding Possession 2010 Mon  |0655 Tue
P2024/4164523 |SC205 Achnasheen Strathcarron Single Possession 18/03/25 19/03/25 W2024/11256369
2010 Tue  |0655 Wed Rail Changing
Strathcarron
Down Loop 38mOyds and 46m350yds
Strathcarron Up
Loop
Achnasheen Strathcarron Strathcarron Sidings 18/03/25 19/03/2
Siding Possession 2010 Tue 0655 @
P2024/4164526 |SC205 Achnasheen Strathcarron Single Possession 19/03/25 03/25 W2024/11256373
2050 We 054%Thu Rerail Resleeper Reballast
gtgsvﬂgcfgg%n (Maintenance Only)
Strathcarron Up 38mOyds and 46m350yds
Loop
Achnasheen Strathcarron Strathcarron Sidings 20/03/25
Siding Possession 2050%/e 0545 Thu
P2024/4164542 |SC205 Achnasheen Strathcarron Single Possegéion 3/25 21/03/25 W2024/11256555
#050 Thu (0545 Fri Rerail Resleeper Reballast
gtg evﬂr:cl_agg‘:)” (Maintenance Only)
Strathcarron Up 38mOyds and 46m350yds
Loop
Achnasheen Strathcarron Strathcarron ] 20/03/25 21/03/25
Siding Possession 12050 Thu 0545 Fri
y 4
P2024/4164540 |SC205 Stromeferry Kyle of Lochalsh Possession 15/03/25 16/03/25 W2024/11281741
2100Sat {0800 Sun Earthwork
53m190yds and 62m1030yds
P2024/4164501 |SC205 Stromeferry Kyle of Lochalsh ine Possession 16/03/25 17/03/25 W2024/11281666
2050 Sun 0545 Mon Earthwork
53m190yds and 62m1030yds
P2024/4164502 |SC205 Stromeferry Kyle of Locl Single Line Possession 17/03/25 18/03/25 W2024/11281667
2050 Mon 0545 Tue Earthwork
53m190yds and 62m1030yds
P2024/4164503 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 18/03/25 19/03/25 W2024/11281781
2050 Tue  |0545 Wed Earthwork
53m190yds and 62m1030yds
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Scotland Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4164527 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 19/03/25 20/03/25 \W2024/11281672
2050 Wed  |0545 Thu Earthwork
53m190yds and 62m1030yds
P2024/4164529 |SC205 Stromeferry Kyle of Lochalsh Single Line Possession 20/03/25 21/03/25 \W2024/11281677
2050 Thu 0545 Fri Earthwork
53m190yds and 62m1030yds

X
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Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 52

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/4167696 |SCO003

Auchengray LC

Midcalder Jn

All Lines

Line Blockage

24/03/25
0001 Mon

24/03/25
0515 Mon

LINE BLOCKAGE TO BE GIVEN UP FOR THE
PASSAGE OF 1M16,2026 SUN INVERNESS TO
EUSTON SLEEPE 0134 OVER THE UP LINE
AND 1S25,2101 STON TO INVERNESS
SLEEPER @ 03 R THE DOWN LINE

W2024/10893675
Permanent Way Inspection
80m1530yds and 89m153yds

P2024/4167762 |SCO003

Kirknewton

Slateford Jn

AllLines

Possession

23/03/25
0035 Sun

23/03/25
0915 Sun

W2024/11281184
Survey Work
96m940yds and 97m420yds
'W2024/11284240
Structures Examination
97m1700yds and
98m1720yds
\W2024/11273246
Structures Examination
92m1050yds and
95m1000yds

P2024/4167803 | SCO07

Midcalder Jn

Livingston South

AllLines

Line Blockage

22/03/25
0130 Sat

22/0
0425

W2024/11265645
S&T Work
23m185yds and 21m865yds

P2024/4167839 | SCO07

Midcalder Jn

Shotts

AllLines

Possession

26/03/25
0010

042!

/25
ed

\W2024/11279506

Structures Work

14m40yds and 8m1724yds
'W2024/11253811

Permanent Way Inspection
23m142yds and 13m1340yds

<P
2
&

&
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Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4135547 |SC031 East Kilbride Busby Jn AllLines Possession 22/03/25 28/03/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)24/1:I_.200371
SC045 0001Sat (2359 Fri Major Projects
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
SC051 Barrhead Eglinton St Jn AllLines Possession 23/03/25 23/03/25 HAND BACK OF POSSESSION \W2024/10975538
SC053 0030Sun 0830 Sun Structures Work (Track Off)
SC055 SCOTRAIL: BUS LACE TRAINS GLC - EAST 4m1300yds and Om1650yds
SC057 CathcartEastdn  |Cathcart North Jn AllLines Possession | 23/03/25 23/03/25 KILBRIDE. \W2024/11282181
0030 Sun {0830 Sun Major Projects
4m535yds and 2m1100yds
Kings Park Cathcart West Jn AllLines Possession 23/03/25 23/03/25 'W2024/11281924
0030 Sun {0830 Sun Major Projects
4m535yds and 2m1100yds
Muirhouse Muirhouse North Jn  |Down Inner and Possession 23/03/25 23/03/25 " b 'W2024/11267145
Central Jn Up Outer 0030 Sun 0830 Sun Structures Examination
2mO0yds and Om400yds
Muirhouse South  |Larkfield Jn Down and Up Possession 23/03/25 23/03/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 23/03/25 23/03/2
0030 Sun 0830
Barrhead Eglinton St Jn AllLines Possession 24/03/25 24/03/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 24/03/ 3125
003@Mol %60 Mon
Kings Park Cathcart West Jn AllLines Possession 24/03/25
[o) 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 24/03/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 24/03/25 24/03/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 24/03/25 24/03/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 25/03/25 25/03/25
0030 Tue 0530 Tue
Cathcart EastJn  |Cathcart North Jn S Possession 25/03/25 25/03/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 25/03/25 25/03/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 25/03/25 25/03/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 25/03/25 25/03/25
Jn 0030 Tue (0530 Tue
Neilston
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Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 52 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135547 Cathcart West Jn AllLines Possession 25/03/25 25/03/25
Continued 0030 Tue 0530 Tue

Barrhead Eglinton StJn AllLines Possession 26/03/25 26/03/25
0030 Wed |0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 26/03/25 26/03/25
0030 Wed  |0530 Wed
Kings Park Cathcart West Jn AllLines Possession 26/03/25 26/03/25
0030 Wed  |0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 26/03/25 26/03/25 " b
Central Jn Up Outer 0030 Wed 0530 Wed (u
Muirhouse South  |Larkfield Jn Down and Up Possession 26/03/25 26/03/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 26/03/25
0030 Wed
Barrhead Eglinton StJn AllLines Possession 27/03/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 27/03/ /25
003@Th Thu
Kings Park Cathcart West Jn AllLines Possession 27/03/25
h 0530 Thu
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 27/03/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 27/03/25 27/03/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn All Lines 27/03/25 27/03/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 28/03/25 28/03/25
0030 Fri 0530 Fri
Cathcart East Jn Cathcart North Jn S Possession 28/03/25 28/03/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 28/03/25 28/03/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 28/03/25 28/03/25
Central Jn Up Outer 0030Fri (0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 28/03/25 28/03/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2

Week 52 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/4135547 Cathcart West Jn AllLines Possession 28/03/25 28/03/25

Continued 0030 Fri 0530 Fri

P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846

0110Sat  |0800 Sun Major Projects

ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
SCOTRAI S REPLACE TRAINS GLC - EAST
KILBI

P2024/3901640 |SC065 Paisley St James  |Gourock AllLines Possession 22/03/25 24/03/25 SCELRAI WILE CONTINUE TO USE PAISLEY W2024/10954328

SC067 0115 Sat 0515 Mon (96 hrs) ST PLATFORMS 1 & 2. AYRSHIRE Structures Work
SERVI THROUGH PLAT 3 &4 ARE 123m1100yds and
WemyssBayJn  |Wemyss Bay Down,Up and Possession 22/03/25 24/03/25 UNAFFECTED. ANY ISOLATIONS MUST NOT 126m749yds
Single 0115Sat  |0515 Mon (96 hig) T THESE MOVES. W2024/10846252

QQ/Q~

K

BUSES REPLACE TRAINS FROM PAISLEY -
GOUROCK & WEMYSS BAY.

PANTOGRAPHS TO BE LOWERED ON ANY
STABLED SETS WITHIN GOUROCK & WEMYSS
BAY PLATFORMS, SETS WILL BE LOCKED IN FOR
THE POSSESSION DURATION.

SERVICE TO BE STABLED IN PLATFORM 3 AT
GOUROCK - AGREED WITH WD ON 23/01/25.
SETS WILL BE LOCKED IN FOR THE POSSESSION
DURATION.

(RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/B/C
and Spring points, Paisley Gilmour Street to
Gourock/MWemyss Bay, GOU2/WYS

(RSAS) Sand Drag, 311y, CAT2, 0m 725y to Om
1036y, Wemyss Bay Jcn to Wemyss Bay Stn
(CIVILS) UB 179/022 Sinclair Street (GOU2
122.0682)

(CIVILS) T 176/009B Newton St Tunnel (GOU2
124.0330

(CIVILS) GOU2 Retaining Walls &€ “ Various (GOU2
123.0264 &4€“ 123.0582)

C70 S&C - Complete
Renewal 113A
116m440yds and
123m1000yds
'W2024/10846099

C70 S&C - Complete
Renewal 113A

OmOyds and 3m461yds
'W2024/11131290
Drainage Work
7m1310yds and 9m1300yds
'W2024/10953358
Structures Work
121m1300yds and
123m1000yds

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167028 |SC107 Haymarket West  |Dalmeny Jn AllLines Possession 24/03/25 25/03/25 W2024/11282800
SC171 Jn 2330Mon  |0115 Tue (5 hrs) \Vegetation Clearance
SC173 2m500yds and 4m160yds
Haymarket Inverkeithing EastJn  |Down Passenger  |Possession 25/03/25 25/03/25 'W2024/10888483
Central Jn Loop 0115 Tue 0420 Tue (5 hrs) Permanent Way Inspection
Down North/Down 2m915yds and 9m1060yds
'W2024/11083519
Up/Up North Structures Work
Up Passenger 9m440yds and 11m250yds
Loop 'W2024/11288227
Inverkeithing Lochgelly AllLines Possession 25/03/25 25/03/25 Resignalling Work
Central Jn 0115Tue 0420 Tue (5 hrs) 11m1640yds and 13m700yds
~ 'W2024/11288672
Inverkeithing Lochgelly Inverkeithing Yard | Sidings 25/03/25 25/03/25 Track Maintenance
Central Jn Possession 0115Tue  |0420 Tue (5 hrs) (‘ , 13m600yds and 22m1000yds
'W2024/11288312
Haymarket West  |Dalmeny Jn AllLines Possession 25/03/25 25/03/25 Resignalling Work
Jn 0420 Tue 0530 Tue ( 13m462yds and 15m600yds
'W2024/11289348
Major Projects
2m1058yds and 8m1587yds
'W2024/11285302
S&T Work
7m1149yds and 10m1492yds
'W2024/11259501
SATWS
/p 9m440yds and 11m1540yds
P2024/4167674 |SC107 Haymarket West  |Newbridge Jn AllLines Line Blockag 2 24/03/25 W2024/10888442
Jn +Detonators§/0040 Mon  |0420 Mon Permanent Way Inspection
44m1320yds and 38m400yds
'W2024/11282436
"4 URFDO Inspections
44mOyds and 38m400yds
P2024/4167533 |SC107 Newbridge Jn Linlithgow AllLines essivn 22/03/25 22/03/25 \W2024/11273240
0105 Sat 0420 Sat (3 hrs) Structures Examination

35m500yds and 32m1000yds
'W2024/11253221

Other E&P Work
34m1320yds and 29m968yds

&
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Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4167678 |SC107
SC113

Newbridge Jn

Greenhill Upper Jn

AllLines

Possession

23/03/25
0035 Sun

23/03/25
0750 Sun

Winchburgh Jn

Dalmeny Jn

AllLines

Possession

23/03/25
0035 Sun

23/03/25
0750 Sun

O

W2024/11186871

In Connection With
Engineering Work
34m1342yds and 35m200yds
'W2024/11186667
Drainage Work
36m1000yds and
32m1100yds
'W2024/11283290

OLE Patrolling
24m1100yds and
21m1452yds
\W2024/11278236

S&T Maintenance
32m280yds and 24m0yds
'W2024/10895058
Permanent Way Inspection
27m1320yds and 17mQyds
\W2024/11265655
Structures Work
29m1650yds and
29m1100yds

P2024/4167691 |SC107

Winchburgh Jn

Greenhill Upper Jn

AllLines

Possession

25/03/25
0105 T!

-

p

\W2024/11283177

OLE Patroling

21m1452yds and 17m550yds
'W2024/11278307

S&T Maintenance
32m280yds and 24mO0yds
'W2024/11253177

Other E&P Work
34m1320yds and 29m968yds

P2024/4167749 |SC107

Winchburgh Jn

Falkirk Tunnel

All Lines

6i03125
0105 Wed

26/03/25
0420 Wed

W2024/11278310

S&T Maintenance
32m280yds and 24mOyds
'W2024/11253335

Other E&P Work
34m1320yds and 29m968yds

P2024/4167837 |SC107

Winchburgh Jn

Falkirk Tunnel

All Line: /
\%

Possession

27/03/25
0105 Thu

27/03/25
0420 Thu

W2024/10888444

Permanent Way Inspection
34m1580yds and
28m1344yds
'W2024/11253336

Other E&P Work
34m1320yds and 29m968yds
'W2024/11278311

S&T Maintenance
32m280yds and 24mOyds
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4167833

SC107

Winchburgh Jn

Falkirk Tunnel

AllLines

Possession

28/03/25
0105 Fri

28/03/25
0420 Fri

W2024/11253381

Other E&P Work
34m1320yds and 29m968yds
'W2024/11278312

S&T Maintenance
32m280yds and 24mO0yds

P2024/4167725

SC107

Winchburgh Jn

Greenhill Upper Jn

AllLines

Line Blockage
+ Disconnect

24/03/25
0030 Mon

24/03/25
0435 Mon

W2024/10888229
Permanent Way Inspection
27m1320yds and 17mOyds
'W2024/11278223

S&T Maintenance
32m280yds and 24mOyds

P2024/4167545

SC107

Polmont

Greenhill Upper Jn

All Lines

Line Blockage
+ Disconnect

22/03/25
0055 Sat

22/03/25
0425 Sat

W2024/11261440
S&T Work
25m1000yds and
17m1510yds
'W2024/11283153
OLE Patrolling
24m1100yds and
21m1452yds

P2024/4167738

SC107

Greenhill Upper
Jn

Lenzie

AllLines

Possession

24/03/25

P2024/4167791

SC107

Greenhill Upper
Jn

Lenzie

All Lines

Possession

P2024/4167900

SC107

Greenhill Upper
Jn

Lenzie

AllLines

p 4

Posse

W2024/11271808
\Vegetation Clearance
12m1440yds and 10mOyds

\W2024/11273070

OLE Patrolling

11m874yds and 6m258yds
'W2024/11271819
\Vegetation Clearance
12m1440yds and 10mQyds

/03/25
0040 Fri

28/03/25
0540 Fri

\W2024/11271726
\Vegetation Clearance
12m1440yds and 10mQyds
\W2024/11273336

OLE Patrolling

17m550yds and 11m874yds

P2024/4167546

SC107

Cowlairs West Jn

Queen Street High
Level

Down
Up
ger Loop
1

Plgiorm 2
Platform 3
Platform 6
Platform 7

Line Blockage
+ Disconnect

22/03/25
0105 Sat

22/03/25
0500 Sat

\W2024/11277987
S&T Work
1m1500yds and Om200yds
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Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4103804 |SC107 Gartshore Queen Street High Down Possession 23/03/25 23/03/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2024/11280345
Level 0055 Sun 0720 Sun (7 hrs) Structures Examination
Up 2m1590yds and 0m1200yds
Cadder Up W2024/11266374
Passenger Loop Structures Examination
Cadder East 3m500yds and 2m450yds
Departure 'W2024/10568139
Platform 3 S&T Work
1m1500yds and Om200yds
Down Gartshore \W2024/11247782
Loop Structures Work
Up Gartshore 7m1550yds and 7m550yds
I(_:(;%r(]jer Down = W2024/11288186
Passenger Loop \Vegetation Clearance
Eastfield 10m630yds and 6mOyds
Passenger Loop W2(_)24/11102612
Cowlairs Station Work
Passenger Loop 1m550yds and OmOyds
Platform 2
Cadder West
Departure
Platform 1
Platform 7
Platform 6
P2024/4167903 |SC109 Polmont Jn Carmuirs East Jn AllLines Line Blockage 23/03/25 W2024/11288794
+Detonators: 0905 Sun Permanent Way Inspection
21m540yds and 25m950yds
P2024/4167875 |SC109 Carmuirs EastJn  |LarbertJn AllLines Line 03/25 26/03/25 W2024/11284062
SC110 + nadf(s 040 Wed  |0430 Wed Rail Testing and Lubrication
25m1738yds and 26m630yds
Polmont Jn Carmuirs West Jn AllLines oclage |26/03/25 26/03/25 'W2024/11284131
De ors  |0040 Wed 10430 Wed Rail Testing and Lubrication
21m580yds and 0m152yds
P2024/4167850 |SC109 Carmuirs EastJn  |Larbert Jn AllLines Line Blockage |27/03/25 27/03/25 W2024/11284070
SC110 +Detonators (0040 Thu 0430 Thu Rail Testing and Lubrication
Yy 4 25m1738yds and 26m630yds
Polmont Jn Carmuirs West Jn Line Blockage |27/03/25 27103125 'W2024/11284074
+Detonators (0040 Thu 0430 Thu Rail Testing and Lubrication
21m580yds and Om152yds
P2024/4167835 |SC111 Newbridge Jn Bathgate Possession 23/03/25 23/03/25 W2024/11269308
0050 Sun 0745 Sun Rerail Resleeper Reballast
(Maintenance Only)
32m1100yds and
28m1600yds
'W2024/11259729
Safety & Environment Work
34m1200yds and
33m1600yds

Electronic Copy - Uncontrolled when printed




Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 52 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

| Work Type

P2024/4167845 |SC111

Newbridge Jn

Bathgate

AllLines

Possession

24/03/25 24/03/25
0020 Mon 0455 Mon

W2024/11259800

Safety & Environment Work
34m1200yds and
33m1600yds
'W2024/11269413

Rerail Resleeper Reballast
(Maintenance Only)
32m1100yds and
28m1600yds

P2024/4167847 |SC111

Newbridge Jn

Bathgate

AllLines

Possession

25/03/25 25/03/25
0105 Tue 0455 Tue

O

W2024/11259806

Safety & Environment Work
34m1200yds and
33m1600yds
'W2024/11269315

Rerail Resleeper Reballast
(Maintenance Only)
32m1100yds and
28m1600yds

P2024/4167848 |SC111
SC123

Newbridge Jn

Drumgelloch

All Lines

Possession

26/03/25 26/03
0105Wed (0455

K

W2024/11259811

Safety & Environment Work
34m1200yds and
33m1600yds
'W2024/10888447
Permanent Way Inspection
35mOyds and 11m1365yds
'W2024/11266696
Structures Examination
34m1150yds and 26m550yds
'W2024/11283632

OHL Inspection
18m1220yds and
14m1200yds
\W2024/11269317

Rerail Resleeper Reballast
(Maintenance Only)
32m1100yds and
28m1600yds

P2024/4167921 |SC113
SC171

Dalmeny Jn

Dalmeny Jn

All Linew

L=

+ Disconnect  |0005 Sat

ine Blockage |22/03/25 22/03/25

0550 Sat

\W2024/11284519
S&T Work
38m1500yds and 39m93yds

P2024/4167918 |SC123

Blackridge

Caldercruix

’

Line Blockage |25/03/25 25/03/25

0055 Tue 0500 Tue

\W2024/11283524
OHL Inspection
18m1220yds and
14m1200yds

P2024/4167011 |SC171

Haymarket West
Jn

Dalmeny Jrv

own
Up

Possession

23/03/25 24/03/25
2330 Sun 0530 Mon

\W2024/11289347
Major Projects
2m1058yds and 8m1587yds
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EAS - Section 7

Version 4.2
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EAS V4 2 2025

Week 52 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4167051

SC171

Haymarket West
Jn

Dalmeny Jn

Down
Up

Possession

25/03/25
2330 Tue

26/03/25
0530 Wed

W2024/11289235

Station Work

4m810yds and 4m1210yds
'W2024/11289349

Major Projects

2m1058yds and 8m1587yds

P2024/4167128

SC171

Haymarket West
Jn

Dalmeny Jn

Down
Up

Possession

26/03/25
2330 Wed

27/03/25
0530 Thu

POSSESSIO IVEN UP FOR THE
PASSAGE U 345

W2024/11289350
Major Projects
2m1058yds and 8m1587yds

P2024/4166833

SC171

South Gyle

Kirkcaldy

AllLines

Possession

23/03/25
0030 Sun

23/03/25
0750 Sun (7 hrs)

O

W2024/11289346

Major Projects

4m1161yds and 8m1658yds
\W2024/11284753

\Vegetation Clearance (Non-
Flail)

4m1350yds and 13m0yds
'W2024/11083139

Structures Work

9m440yds and 11m250yds
'W2024/11288655

Track Maintenance
20m100yds and 24m1320yds
'W2024/11285290

S&T Work

7m1149yds and 10m1492yds
'W2024/11288128
Resignalling Work

20mOyds and 25mOyds
'W2024/10757570

Permanent Way Inspection
9m630yds and 22m1320yds
'W2024/11288648

Track Maintenance
12m1700yds and 17m510yds
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EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 52 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/4166988 |SC171
SC173
SC178

Dalmeny Jn

Markinch

AllLines

Possession

24/03/25
0030 Mon

24/03/25
0440 Mon (5 hrs)

Inverkeithing
Central Jn

Thornton North Jn

AllLines

Possession

24/03/25
0030 Mon

24/03/25
0440 Mon (5 hrs)

p

O

W2024/11284870

'Vegetation Clearance (Non-
Flaif)

11m660yds and 20mOyds
'W2024/11288306
Resignalling Work
13m462yds and 15m600yds
'W2024/11259500

SATWS

9m440yds and 11m1540yds
'W2024/11177380

Permanent Way Inspection
13m340yds and 13m550yds
'W2024/11288173
Resignalling Work

20mOyds and 25mOyds
'W2024/10853842

Permanent Way Inspection
13m425yds and 35m863yds
\W2024/11177597

Permanent Way Inspection
30m550yds and 30m21500yds
'W2024/11288226
Resignalling Work
11m1640yds and 13m700yds
'W2024/11288660

Track Maintenance
12m1700yds and 13m880yds

P2024/4166864 |SC171

Dalmeny Jn

North Queensferry

AllLines

Line Block:
+EPR

22/0325
35 Sat

22/03/25
0440 Sat

W2024/11284456
S&T Work
7m1149yds and 10m1492yds

P2024/4167076 |SC171

Dalgety Bay

Markinch

AllLines

P SS|

P
6/03/25
0040 Wed

26/03/25
0445 Wed

\W2024/11284827
'Vegetation Clearance (Non-
Flail)

19m880yds and 32mOyds
'W2024/11289203

Major Projects

30m330yds and 34m350yds
'W2024/10854166
Permanent Way Inspection
21m750yds and 33m630yds
'W2024/11288848

Track Maintenance
20m100yds and 24m1320yds
'W2024/11288176
Resignalling Work

20mOyds and 25mOyds

P2024/4167046 |SC171

Thornton South
Jn

Markinch

AllLines

Possession

25/03/25
0040 Tue

25/03/25
0510 Tue

\W2024/11289354
Major Projects

30m330yds and 34m350yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4167131 |SC171 Thornton South Markinch AllLines Possession 28/03/25 28/03/25 POSSESSION TO BE GIVEN UP FOR THE W2024/11289359
Jn 0040 Fri 0510 Fri PASSAGE OF UTU 3Q46 Major Projects
30m330yds and 34m350yds
P2024/4167137 |SC171 Cupar Tay Bridge South All Lines Line Blockage |26/03/25 26/03/25 W2024/11266392
0055Wed  |0530 Wed Permanent Way Inspection
52m880yds and 56m550yds
P2024/4167108 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 26/03/25 26/03/25 W2024/11212888
0055Wed  |0530 Wed (4 hrs) Structures Work
56m840yds and 58m1358yds
P2024/4167189 |SC171 Tay Bridge South  |Dundee Central Jn AllLines Possession 28/03/25 28/03/25 W2024/11212845
0055 Fri 0530 Fri (4 hrs) = Structures Work
56m840yds and 58m1358yds
P2024/4167257 |SC181 Ladybank Jn Hilton Jn SB AllLines Possession 25/03/25 25/03/25 \W2024/10757992
0055 Tue 0505 Tue Permanent Way Inspection
I0Om200yds and 14m200yds
P2024/4167239 |SC181 Ladybank Jn Hilton Jn SB All Lines Possession 28/03/25 28/03/25 \W2024/11260404
0055 Fri 0510 Structures Work
6mOyds and 9m200yds
P2024/4167260 |SC183 Stirling Alloa East Jn Platform 6/Down Line Blockage |24/03/25 24/03/2! W2024/11282385
Kincardine +Detonators (0040 Mon Mon URFDO Inspections
Platform 9/Up Om8lyds and 1mOyds
Kincardine 'W2024/11288802
Single Permanent Way Inspection
Cambus Loop N Om81lyds and 8m120yds
Alloa Town Station
Alloa Loop
P2024/4167277 |SC183 Stirling Causewayhead Jn Platform 6/Down P S 6/03/25 26/03/25 W2024/11269215
Kincardine 0120 Wed 0435 Wed Station Work
Platform 9/Up I0Om200yds and Om500yds
Kincardine
Connecting L
P2024/4167279 |SC191 Dundee Central Camperdown Jn Down Line Blockage |25/03/25 25/03/25 W2024/10586093
Jn D +Disconnect  |0055 Tue 0500 Tue S&T Inspections
0 0m1181yds and 59m88yds
Line
Plafform 2
atform 3
P2024/4167300 |SC191 Dundee Station Camperdown Ja” [Down Line Blockage |26/03/25 26/03/25 W2024/10735184
North U +Disconnect  [0045Wed 0525 Wed S&T Inspections
P 59m1332yds and 0m500yds
P2024/4167275 |SC191 Camperdown Jn  |Barry Links AllLines Possession 23/03/25 24/03/25 W2024/11276380
2355Sun  |0525 Mon (5 hrs) Vegetation Clearance
2m1150yds and 3m1100yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4167317 |SC191 Camperdown Jn  |Barry Links AllLines Possession 24/03/25 25/03/25 W2024/11276491
2355Mon (0525 Tue (5 hrs) \Vegetation Clearance
2m1150yds and 3m1100yds
P2024/4167321 |SC191 Arbroath Usan Junction AllLines Line Blockage |28/03/25 28/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR UTU 3Q46 W2024/112315$2
0001 Fri 0515 Fri URFDO Inspections
16m850yds and 28m1100yds
P2024/4167273 |SC191 Montrose Laurencekirk SB AllLines Possession 23/03/25 23/03/25 W2024/11264167
0010 Sun 0935 Sun Structures Work
204m900yds and 206mQ0yds
P2024/4167297 |SC191 Montrose Carmont LC & SB AllLines Possession 24/03/25 24/03/25 W2024/11264170
0010 Mon 0530 Mon = Structures Work
204m900yds and 206mO0yds
Montrose Carmont LC & SB Laurencekirk Sidings 24/03/25 24/03/25 'W2024/11269326
Down Refuge Possession 0010 Mon  |0530 Mon Rerail Resleeper Reballast
Sidings (Maintenance Only)
206m1600yds and
212m880yds
P2024/4167301 |SC191 Montrose Carmont LC & SB AllLines Possession 27/03/25 POSSESSION TO BE GIVEN UP FOR UTU 3Q45 W2024/11269461
0010 Thu Rerail Resleeper Reballast
(Maintenance Only)
Montrose Carmont LC & SB Laurencekirk Sidings 27/03/25 206m1600yds and
Down Refuge Possession 0010 Thu 212m880yds
Sidings 'W2024/11264104
Structures Work
204m900yds and 206m0yds
P2024/4167322 |SC191 Montrose Laurencekirk SB AllLines Possession /| 28/03/25 POSSESSION TO BE GIVEN UP FOR UTU 3Q46 W2024/11264105
0010 i 0530 Fri Structures Work
204m900yds and 206mQ0yds
P2024/4167274 |SC191 CarmontLC &SB [Newtonhil AllLines PossedSions/ é 325 23/03/25 \W2024/11266289
020 Sun 0925 Sun LC Work
219m800yds and
230m880yds
P2024/4167298 |SC191 Carmont LC & SB  |Newtonhill AllLines (o] on 24/03/25 24/03/25 W2024/11266221
0015Mon (0515 Mon LC Work
219m800yds and
230m880yds
P2024/4167299 |SC191 Carmont LC & SB  |[Newtonhill All L Possession 25/03/25 25/03/25 W2024/11266223
0020 Tue 0515 Tue CWR Stress Management
219m800yds and
230m880yds
P2024/4167302 |SC191 CarmontLC & SB  |Ferryhill In All'fines Line Blockage |27/03/25 27/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR UTU 3Q45 \W2024/11231697
0035 Thu  |0500 Thu URFDO Inspections
219m800yds and 240mO0yds
P2024/4167323 |SC191 CarmontLC & SB  |Ferryhill In / AllLines Line Blockage |28/03/25 28/03/25 LINE BLOCKAGE TO BE GIVEN UP FOR UTU 3Q46 \W2024/11231707
0035 Fri 0500 Fri URFDO Inspections
219m800yds and 240m0yds
P2024/4165180 |SC193 Kingussie Kingussie AllLines Possession 21/03/25 22/03/25 \W2024/11276842
2245 Fri 0610 Sat LC Work
71m900yds and 71m1200yds
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Scotland Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week

1 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2025/3917361

NwW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001

SCO031

Carlisle North Jn

Quintinshill

AllLines

29/03/25
2325 Sat

31/03/25
0440 Mon

Possession

NO ACCESS/ EGRESS KINGMOOR YARD / TMD

PLATFORMS 2,5, 6,7 &8 IN CARLISLE STATION

Carlisle South Jn

Carlisle North Jn

Platform 1
Platforms 3 and 4

Band CUp &
Down Goods

29/03/25
2325 Sat

30/03/25
0935 Sun

Possession

'WILL NOT BE INCLUDED AS PART OF THIS
POSSESSION.

Currock Jn

Carlisle South Jn

AllLines

29/03/25
2325 Sat

30/03/25
0935 Sun

Possession

TPETO RUNM STER AIRPORT - PRESTON
ONLYON S
AWC TO TO PRESTON ONLY ON

SUN.
S REPLACE TRAINS DUMFRIES

Gretna Jn

Gretna Jn

AllLines

29/03/25
2325 Sat

31/03/25
0440 Mon

Possession

Petteril Bridge Jn

Carlisle South Jn

Up & Down
Newcastle

29/03/25
2325 Sat

30/03/25
0830 Sun

Possession

Plumpton Loop

Carlisle South Jn

All Lines

29/03/25
2325 Sat

30/03/25
0935 S

Possession

\
~

Upperby Bridge
Jn

Bog Jn

Down Through
Goods

Up Through
Goods

Down Goods Loop

29/03/25
2325 Sat

30/03,

Possession

Carlisle North Jn

Harker (OHNS)

AllLines

BLOCKED To |29
Electric Trains

RAIN%ILL OPERATE GLASGOW -
KILM OCK/DUMFRIES.

Content:
CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 25ch
UM 351y C11

Carlisle South Jn

Carlisle North Jn

&

AllLines

&

BLOCKED,
Electric Tgains at

31/03/25
0440 Mon

'W2025/10819404

S&T Points

IOm40ch and Om68ch
'W2025/11010045
Unload CWR

65m55ch and Om45ch
'W2025/10642571
SO53/54 Points Inspection
67m50ch and Om70ch
'W2025/10958541

Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/10979534
Resignalling Work
Om77ch and 8m1ich
'W2025/10967767

Rail Lubricators
8m20ch and 10m60ch
'W2025/11193711
/Amberg Survey
1m60ch and 2m40ch
'W2025/10819484

S&T Points

68m62ch and 0m20ch
'W2025/11253170

1BJ Work

57m28ch and 59m71ch
'W2025/11251149

In Connection With
Engineering Work
4m10ch and 4m30ch
'W2025/11251183
Structures Examination
5m47ch and 5m70ch
'W2025/10665919
Permanent Way Inspection
67m50ch and Om70ch
'W2025/10638800
Patrolling

56m66ch and 10m50ch
'W2025/10967773

In Connection With
Engineering Work
116m13ch and 116m0ch
'W2025/10958512
URFDO Inspections
1m60ch and 2m40ch
'W2025/11200375
Station Work

68m38ch and 0m25ch
'W2025/10665918

In Connection With
Engineering Work

IOmOch and Om46ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 1 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906684 |SC001 Zonal Boundary  |Abington North AllLines Possession 29/03/25 31/03/25 (Civils) WCML - Cleuchside Cottage W2025/10975736
(Scotland) 0230 Sat 0450 Mon (29 hrs) WCM1 22m 1546yds C15 Drainage Only
Gretna Jn - Lockerbie 49m1475yds and 56m46yds
Zonal Boundary  |Abington North Abington Down Sidings 29/03/25 31/03/25 No passage of Ets 'W2025/10962892
(Scotland) Sidings Possession 0230 Sat 0450 Mon (29 hrs C16 Rerail Resleeper
( ) (Civils) C 030/22 (Concrete) P
WCM1 43m 096¢ ) 44m709yds and 56m46yds
Beattock - Begiig mmit 'W2025/11054373
No passag @ ; Structures Work (Track Off)
. 39m540yds and 44m609yds
(CVISYRVE Auchen castle W2025/11054515
W Y/ " ) In Connection With
y - Beattock Summit Engineering Work
0 pas 44m709yds and 46m0yds
W2025/11026587
) ‘ENvanfoot 20/21 faldown, 440y, CAT16, 52m 2 Revai Both Rl v
Oy to 52m 440y, Down line, Beattock Summit to W2025, /50562173 44 yas
Abington, WCM1
Earthwork

&

&

K

Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford

(RSAS) Elvanfoot Drain 21/22 Falldown, 245y,
CAT15, 53m 660y to 53m 925y, Down line, Beattock
Summit to Abington,

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH

DRS: 4543/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

TPE: Services to Glasgow Central & Edinburgh
cancelled.

CALEDONIAN SLEEPER: 1M11 (FRI), 1M16 (FRI),
1525 (FRI) & 1526 (FRI) DIVERTED VIA ECML.
1C11 (FRI), 1B26 (SAT) CANCELLED.

GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.

FREIGHTLINER: SERVICES DIVERTED VIA ECML
&SHOTTS.

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES
- CARLISLE.

TRAINS WILL OPERATE GLASGOW -
KILMARNOCK/DUMFRIES.

13m430yds and 15m760yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 1 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135533 |SC031 East Kilbride Busby Jn AllLines Possession 29/03/25 04/04/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE 'W2025/11200351
SC045 0001Sat 2359 Fri Structures Work (Track Off)
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 4m1300yds and 0m1650yds
SC051 Barrhead Eglinton St Jn AllLines Possession 30/03/25 30/03/25 HAND BACK OF POSSESSION W2025/11200373
SC053 0030 Sun 0830 Sun Major Projects
SC055 SCOTRAIL: BUS| LACE TRAINS GLC - EAST 7m1320yds and 0m300yds
SC057 CathcartEastdn  |Cathcart North Jn AllLines Possession | 30/03/25 30/03/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 30/03/25 30/03/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn  |Down Inner and Possession 30/03/25 30/03/25 " b
Central Jn Up Outer 0030 Sun 0830 Sun (u
Muirhouse South  |Larkfield Jn Down and Up Possession 30/03/25 30/03/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 30/03/25 30/03/2
0030 Sun 0830
Barrhead Eglinton St Jn AllLines Possession 31/03/25 31/03/2
0030 Mon Mon
Muirhouse South  |Larkfield Jn Down and Up Possession 31/03/, /25
Jn 003@Vlo Mon
Barrhead Eglinton St Jn AllLines Possession 01/04/25
0 u 0530 Tue
Cathcart EastJn  |Cathcart North Jn AllLines Posse /25 01/04/25
90 0 Tue 0530 Tue
, , o~ V.
Kings Park Cathcart West Jn AllLines 01/04/25 01/04/25
0030 Tue 0530 Tue
Muirhouse Muirhouse North Jn  |Down Inner ai 01/04/25 01/04/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down al Possession 01/04/25 01/04/25
Jn 0030 Tue  |0530 Tue
Neilston Cathcart West Jn S Possession 01/04/25 01/04/25
0030 Tue 0530 Tue
Barrhead Eglinton StJ ines Possession 02/04/25 02/04/25
0030 Wed  |0530 Wed
Cathcart EastJn  |Cathcart North Jae®  |All Lines Possession 02/04/25 02/04/25
0030 Wed {0530 Wed
Kings Park Cathcart West Jn AllLines Possession 02/04/25 02/04/25
0030 Wed  |0530 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 1 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135533 Muirhouse Muirhouse North Jn  |Down Inner and Possession 02/04/25 02/04/25
Continued Central Jn Up Outer 0030Wed  |0530 Wed
Muirhouse South  |Larkfield Jn Down and Up Possession 02/04/25 02/04/25
Jn 0030 Wed (0530 Wed
Neilston Cathcart West Jn AllLines Possession 02/04/25 02/04/25
0030 Wed  |0530 Wed
Barrhead Eglinton StJn AllLines Possession 03/04/25 03/04/25
0030 Thu 0530 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 03/04/25 03/04/25 " b
0030 Thu 0530 Thu ‘ ,
Kings Park Cathcart West Jn AllLines Possession 03/04/25 03/04/25
0030 Thu 0530 Thu
Muirhouse Muirhouse North Jn Down Inner and Possession 03/04/25 03/04/2
Central Jn Up Outer 0030 Thu  |0530
Muirhouse South  |Larkfield Jn Down and Up Possession 03/04/25 03/04/2
Jn 0030 Thu
Neilston Cathcart West Jn AllLines Possession 03/04/
003@Th
Barrhead Eglinton StJn AllLines Possession 04/04/25
0 ri 0530 Fri
Cathcart EastJn  |Cathcart North Jn AllLines Posse /25 04/04/25
90 0 Fri 0530 Fri
_ _ o~ V.
Kings Park Cathcart West Jn AllLines 04/04/25 04/04/25
0030 Fri 0530 Fri
Muirhouse Muirhouse North Jn | Down Inner ai 04/04/25 04/04/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down al Possession 04/04/25 04/04/25
Jn 0030 Fri 0530 Fri
Neilston Cathcart West Jn S Possession 04/04/25 04/04/25
0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn ines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1C_)820846
0110 Sat 0800 Sun Major Projects
ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK OF POSSESSION
SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.
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Scotland Route Version 4.2
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Network Rail

EAS - S_ection 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

2 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3917364

NwW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001

SCO031

Carlisle North Jn

Quintinshill

AllLines

Possession

05/04/25
2325 Sat

07/04/25
0440 Mon

NO ACCESS/ EGRESS KINGMOOR YARD / TMD
PLATFORMS 2,5, 6,7 &8 IN CARLISLE STATION

Carlisle South Jn

Carlisle North Jn

Platforms 3 and 4

BandCUp &
Down Goods
Platform 1

Possession

05/04/25
2325 Sat

06/04/25
0935 Sun

'WILL NOT BE INCLUDED AS PART OF THIS
POSSESSION.

TPETO RUNM
PRESTON

STER AIRPORT TO
SUN.

Currock Jn

Carlisle South Jn

AllLines

Possession

05/04/25
2325 Sat

06/04/25
0935 Sun

AWC TO
GBR

FLI I

STON TO PRESTON ON SUN.
ED SERVICES TO RUN VIA ECML

Gretna Jn

Gretna Jn

AllLines

Possession

05/04/25
2325 Sat

07/04/25
0440 Mon

Petteril Bridge Jn

Carlisle South Jn

Up & Down
Newcastle

Possession

05/04/25
2325 Sat

06/04/25
0830 Sun

Plumpton Loop

Carlisle South Jn

All Lines

Possession

05/04/25
2325 Sat

06/04/25
0935 S

\
~

Upperby Bridge
Jn

Bog Jn

Down Through
Goods

Up Through
Goods

Down Goods Loop

Possession

05/04/25
2325 Sat

Carlisle North Jn

Quintinshill

&

AllLines

&

BLOCKED To
Electric Trains

05

06/04

VIAECML

COT! : BUSES REPLACE TRAINS DUMFRIES
- CARFISLE.
WILL OPERATE GLASGOW -
ARNOCK/DUMFRIES.

Work Content:
CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 15ch

'W2025/10812812

In Connection With
Engineering Work
IOmOch and Om46ch
'W2025/10812671

S&T Points

67m43ch and 68m60ch
'W2025/10992256

S&C Grinding Train
67m50ch and Om72ch
'W2025/11251370
Ballast Regulating
8m20ch and 10m50ch
'W2025/10979465
Resignalling Work
2m34ch and 8m1lch
'W2025/10293922

S&C Points Heating
68m58ch and Om23ch
'W2025/10642514
SO53/54 Points Inspection
67m50ch and Om72ch
'W2025/10819456

S&T Work

5m68ch and 6m23ch
'W2025/10953133

OHL Inspection
67m54ch and 68m57ch
'W2025/10953078

In Connection With
Engineering Work
IOmOch and Om55ch
'W2025/10958542

Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/10295749

In Connection With
Engineering Work
116m13ch and 116m0ch
'W2025/10347256

S&C Points Heating
5m75ch and 6m10ch
'W2025/10666034
Permanent Way Inspection
67m50ch and Om70ch
'W2025/10977405

PL Stoneblowing
58m35ch and 63m50ch
'W2025/10983457

S&C Tamping

IOmOch and 2m29ch
'W2025/10296068

S&C Points Heating
8m20ch and 10m45ch

\W2025/11255633
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Network Rail
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 2 - Continued

Possession Ref

LOR

Location from

Location to Blocked Line Protn Type Start End

Traffic Remarks

Work Type

P2025/3917364
Continued

O

Track Maintenance
61m70ch and 65m60ch
'W2025/10638801
Patrolling

56m66¢h and 10m50ch
'W2025/11196046
Development Walkout
68m75ch and Om55ch
'W2025/10347371
S&C Points Heating
7m20ch and 7m70ch
'W2025/10293801
S&C Points Heating
I0Om40ch and Om70ch
'W2025/10812844
S&T Points

68m60ch and 0m40ch
'W2025/10666078

In Connection With
Engineering Work
IOmOch and Om46ch
'W2025/10945340
Preparatory Work
6m7ch and 8m1lich
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906687 |NW4001 |ZonalBoundary |Beattock Summit AllLines Possession 05/04/25 07/04/25 (Civils) WCML - Long Bedholm W2025/10925653
NW4031 | (Scotland) 2245 Sat 0450 Mon (29 hrs) 'WCM1 42m 776yds - 42m 990yds Earthwork
SC001 Beattock south - Beattock Summit 39m540yds and 47m360yds
Zonal Boundary  |Beattock Summit Beattock Down Sidings 05/04/25 07/04/25 No passage of Ets 'W2025/10968966
(Scotland) Sidings Possession 2245 Sat 0450 Mon (29 hrs) . Earthwork
(Civils) WCM1. - m 13m430yds and 15m760yds
WCM1 43m 33 m 1539yds \W2025/11055464
Beattock So ock Summit Follow Up Tamping
WILL RE O ARLOW TAMP AT C 030/223" 30m540yds and 46mO0yds
(Civil \ ether Howecleuch
Wi 6'n 110yds - 47m Oyds
outh- Beattock Summit
ILL REQUIRE TO ALLOW TAMP AT C 030/223"
: RAIL REPLACEMENT BETWEEN CARLISLE
I/AND GLASGOW/EDINBURGH
DRS: 4S45/4M48/4M82 via Shotts,
MillerhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.
TPE: Services to Glasgow Central & Edinburgh
cancelled.
FREIGHTLINER: 4M30 GRANGEMOUTH TO
4 DAVENTRY TO DIVERT VIASHOTTS,
MILLERHILL/ECML/MEXBOROUGH/BARROWHILL/
TOTONWATER ORTON/WEST MIDLANDS.
GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.
SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES
- CARLISLE.
TRAINS WILL OPERATE GLASGOW -
KILMARNOCK/DUMFRIES.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906617 |SC001 Carstairs South Law Jn AllLines Possession 06/04/25 07/04/25 (RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m W2025/10944712
SC003 Jn 0020 Sun 0440 Mon (29 hrs) 150y, Down line, Carstairs South Jen to Law Jen, C11 Rerail Resleeper
SC005 WCM1. Reballast - Trax
SC009 Midcalder Jn All Lines Possession 06/04/25 06/04/25 Eng trains - Arrive on Up line, Ex Millerhill via 74m669yds and 84mOyds
0020Sun 1000 Sun (29 hrs) E&G/Law, WAR, to Milerhill via Carstairs and \W2025/10977353
Midcalder Jcn C15 Drainage Only
Carstairs Station  |Carstairs East Jn AllLines Possession 06/04/25 07/04/25 75mOyds and 79m880yds
Jn 0020Sun 0440 Mon (29 hrs) (RSAS) Amphagawi¢40y, CAT15, 78m 440y to 78m W2025/10944884
880y, Dow @ ‘ er Jen to Carstairs East Jen, In Connection With Isolation
Lanark Lanark Jn All Lines Possession 06/04/25 07/04/25 ECA2 c/o Mglcaid /Arrangements
0m150yds and OmOyds
0020Sun 0440 Mon(29hrs) |y STABLED IN LANARK STATION WILL 4 y
Carstairs South _ |Law Jdn Ravenstruther Sidings 06/04/25  |07/04/25 i 'RDEBETTOOF:@‘C/)EEQ%OG RAPHS
Jn Coal Terminal Possession 0020 Sun 0440 Mon (29 hrs) :

&

K

JHASA3/ASA4/ASA5/AMABIAMB2/AM27) via Shotts,
rhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

TPE: Services will be operating between Manchester
/Airport-Preston only

CALEDONIAN SLEEPER: 1M11 (SUN) DIVERTED
\VIA CARMYLE, CUMBERNAULD & POLMONT.
5C11 CANCELLED.

FREIGHTLINER: 4M30 GRANGEMOUTH TO
DAVENTRY TO DIVERT VIASHOTTS,
MILLERHILL/ECML/MEXBOROUGH/BARROWHILL/
TOTON/WATER ORTON/WEST MIDLANDS.

GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH

DB CARGO: 4S35 WILL BE CANCELLED.

SCOTRAIL: BUSES REPLACE TRAINS WISHAW -
LANARK.

++ CLEAR PATH MUST BE OBTAINED ON ECA/
SC003 FOR ENGINEERING TRAINS TO
MILLERHILL, PLEASE REFER TO NROL ++
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135551 |SC031 East Kilbride Busby Jn All Lines Possession 05/04/25 11/04/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200279
SC045 0001 Sat  |2359 Fri Major Projects
SCo4a7 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 06/04/25 06/04/25 HAND BACK OF POSSESSION
5
SCO055 0030 Sun 0830 Sun SCOTRAIL: BUS LACE TRAINS GLC - EAST
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession | 06/04/25 06/04/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 06/04/25 06/04/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn  |Down Inner and Possession 06/04/25 06/04/25 " b
Central Jn Up Outer 0030 Sun  |0830 Sun ‘ ,
Muirhouse South  |Larkfield Jn Down and Up Possession 06/04/25 06/04/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 06/04/25 06/04/2
0030 Sun 0830
Barrhead Eglinton StJn AllLines Possession 07/04/25 07/04/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 07/04/ /25
003@Mol %60 Mon
Kings Park Cathcart West Jn AllLines Possession 07/04/25
0030Wlo 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 07/04/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 07/04/25 07/04/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 07/04/25 07/04/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 08/04/25 08/04/25
0030 Tue 0530 Tue
Cathcart East Jn Cathcart North Jn S Possession 08/04/25 08/04/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 08/04/25 08/04/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 08/04/25 08/04/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 08/04/25 08/04/25
Jn 0030 Tue (0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135551 Cathcart West Jn AllLines Possession 08/04/25 08/04/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 09/04/25 09/04/25
0030 Wed 0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 09/04/25 09/04/25
0030 Wed {0530 Wed
Kings Park Cathcart West Jn AllLines Possession 09/04/25 09/04/25
0030 Wed 0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 09/04/25 09/04/25 "
Central Jn Up Outer 0030 Wed  |0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 09/04/25 09/04/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 09/04/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 10/04/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 10/04/,
003@Th
Kings Park Cathcart West Jn AllLines Possession 10/04/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  {Down Inner and Posse: /25 10/04/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 10/04/25 10/04/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 10/04/25 10/04/25
0030 Thu  |0530 Thu
Barrhead Eglinton StJn AllLine Possession 11/04/25 11/04/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 11/04/25 11/04/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 11/04/25 11/04/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 11/04/25 11/04/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 11/04/25 11/04/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 2 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135551 Cathcart West Jn AllLines Possession 11/04/25 11/04/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1(_)820846
0110 Sat 0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
SCOTRA S REPLACE TRAINS GLC - EAST
KILBI
P2025/4103786 |SC107 Bishopbriggs Queen Street High Down Main Possession 06/04/25 06/04/25 P! OFMS 2°AND 3 TO BE KEPT CLEAR W2025/11102236
Level . 0055 Sun 0720 Sun (7 hrs) Station Work
Up Main ~ 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
Eastfield
Passenger Loop
Cowlairs
Passenger Loop Yy

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
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Network Rail

EAS - S_ection 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rall
Scotland Route

EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

3 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3917365

NwW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001

SCO031

Carlisle North Jn

Quintinshill

AllLines Possession

12/04/25
2325 Sat

14/04/25
0440 Mon

NO ACCESS/ EGRESS KINGMOOR YARD / TMD

PLATFORMS 2,5, 6,7 &8 IN CARLISLE STATION

Carlisle South Jn

Carlisle North Jn

Platforms 3and 4  |Possession

BandCUp &
Down Goods
Platform 1

12/04/25
2325 Sat

13/04/25
0930 Sun

'WILL NOT BE INCLUDED AS PART OF THIS
POSSESSION.

TPETO RUNM
CARLISLE

STER AIRPORT TO

Dalston
(Cumbria)

Carlisle South Jn

AllLines Possession

12/04/25
2325 Sat

13/04/25
0930 Sun

AWC TO S TO CARLISLE ONLY
GBRF: D SERVICES TO RUN VIA ECML
T VIAECML

Gretna Jn

Gretna Jn

AllLines Possession

12/04/25
2325 Sat

14/04/25
0440 Mon

Petteril Bridge Jn

Carlisle South Jn

Up & Down
Newcastle

Possession

12/04/25
2325 Sat

13/04/25
0830 Sun

Plumpton Loop

Carlisle South Jn

All Lines Possession

12/04/25
2325 Sat

13/04/25
0930 S

Upperby Bridge
Jn

Bog Jn

&

Down Through Possession
Goods
Up Through
Goods

Down Goods Loop

&

12/04/25

2325 Sat

&

13/04
30 Sun

\
~

NOCK/DUMFRIES.

FLH |
L: BUSES REPLACE TRAINS DUMFRIES
- CARL .
TRAI ILL OPERATE GLASGOW -
L

'Work Content:
CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 15ch

'W2025/10818867

S&T Work

61m70ch and 66m21ch
'W2025/10812360

In Connection With
Engineering Work
IOmOch and Om46ch
'W2025/10812494

S&T Points

68m40ch and Om40ch
'W2025/10661981
Permanent Way Inspection
8m46¢h and 10m40ch
'W2025/11254255

Off Track Work
25m22ch and 25m57ch
'W2025/11234409
Track Maintenance
68m40ch and Om70ch
'W2025/10550989
Platform / Structures Gauging
68m62ch and Om50ch
'W2025/10812441

S&T Points

67m43ch and Om40ch
'W2025/10958543

Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/10642672
SO53/54 Points Inspection
67m54ch and Om70ch
'W2025/10638903
Patrolling

1m10ch and 2m30ch
'W2025/10296299

S&C Points Heating
67m40ch and 68m55ch
'W2025/10296300

In Connection With
Engineering Work
Om4ch and 0Om48ch
'W2025/10464114

OHL Inspection
68m38ch and 1m40ch
'W2025/10666036
Permanent Way Inspection
67m50ch and Om70ch
'W2025/10638975
Patrolling

5m70ch and 8m5ch
'W2025/10638802
Patrolling

56m66¢h and 10m50ch
'W2025/10956855
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Network Rall

Scotland Route

EAS - Section 7

Data freeze: EAS V4 2 2025

Week 3 - Continued

Possession Ref

Traffic Remarks

Work Type

P2025/3917365

Continued

O

Preparatory Work
6m7ch and 8mlich
'W2025/11279151
Track Maintenance
68m40ch and 0Om70ch
'W2025/10979474
Resignalling Work
Om77ch and 8m1lich
'W2025/10666033

In Connection With
Engineering Work
IOmOch and Om46ch
'W2025/11262890
Signalling Works
68m70ch and Om35ch
'W2025/10347335
S&C Points Heating
1m18ch and 2m20ch
'W2025/11286867

Rail Lubricators
57m20ch and 58m40ch
'W2025/10985548

PL Tamping

59m70ch and 61m65ch
'W2025/10825646

Rail Lubricators
64m10ch and 65m0ch
'W2025/10661959

In Connection With
Engineering Work

116m13ch and 116m0ch

éﬁ
N
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Network Rall

EAS - S_ection 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906705 |NW4001 |ZonalBoundary |Beattock Summit AllLines Possession 12/04/25 14/04/25 (Civils) WCML - Long Bedholm W2025/10969243
NW4031 | (Scotland) 2245 Sat 0450 Mon (29 hrs) 'WCM1 42m 776yds - 42m 990yds Earthwork
SC001 Beattock south - Beattock Summit 13m430yds and 15m760yds
No passage of Ets 'W2025/10925534
. Earthwork
(Civils) WCM1. - m 40m779yds and 47m360yds
WCM1 43m 33 m 1539yds
Beattock Sol ock Summit
(Civils) W ether Howecleuch
'WCl ds - 47m Oyds
Be. uth-Beattock Summit
RS: 4S¥/4M48/4M82 via Shotts,
MillerhiflVECML/Mexborough/Barrow Hil/Toton/\Water

opfWest Midlands.

IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH

TPE: Services to Glasgow Central & Edinburgh
cancelled.

GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES
- CARLISLE.

TRAINS WILL OPERATE GLASGOW -
KILMARNOCK/DUMFRIES.

0
&
<

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906614 |SC001 Carstairs South Law Jn AllLines Possession 13/04/25 14/04/25 (RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m W2025/10977839
SC003 Jn 0020 Sun 0440 Mon (29 hrs) 150y, Down line, Carstairs South Jen to Law Jen, Preparatory Work
SC005 WCML1. ) ] o 80m464yds and 86m0yds
SC009 Midcalder Jn All Lines Possession 13/04/25 13/04/25 Eng trains - Arrive on Up line, Ex Millerhill via \W2025/10944755
0020 Sun 2335 Sun (29 hrs) E&G/Law, WAR, to Millerhill via Carstairs and C11 Rerail Resleeper
Midcalder Jcn Reballast - Trax
Carstairs Station  |Carstairs East Jn AllLines Possession 13/04/25 14/04/25 74m669yds and 84m0yds
Jn 0020Sun 0440 Mon (29 hrs) (RSAS) Amphagawi¢40y, CAT15, 78m 440y to 78m W2025/10977314
880y, Do r@ ‘ er Jen to Carstairs East Jen, C15 Drainage Only
Lanark Lanark Jn AllLines Possession 13/04/25 14/04/25 ECA2 clo Miglcad 75mQyds and 79m880yds
'W2025/10944835
0020Sun 0440 Mon (29hrs)  |ay STABLED IN LANARK STATION WILL I Cormection Wi Isolation
Carstairs South  |Law Jn Ravenstruther Sidings 13/04/25 | 14/04/25 At 'RDEBETTOOF:Q\C/)EEQ%OG RAPHS Arrangements
Jn Coal Terminal Possession 0020Sun 0440 Mon (29 hrs) ' 0m150yds and OmOyds

&

K

JHASA3/ASA4/ASA5/AMABIAMB2/AM27) via Shotts,
rhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

TPE: Services will be running Manchester Airport -
Carlisle only.

XC: Glasgow services to divert via Shotts.

CALEDONIAN SLEEPER: 1M11 (SUN) DIVERTED
\VIA CARMYLE, CUMBERNAULD & POLMONT.
5C11 CANCELLED.

FREIGHTLINER: 4M30 GRANGEMOUTH TO
DAVENTRY TO DIVERT VIASHOTTS,
MILLERHILL/ECML/MEXBOROUGH/BARROWHILL/
TOTON/WATER ORTON/WEST MIDLANDS.

GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

DB CARGO: 4S35 WILL BE CANCELLED.

SCOTRAIL: BUSES REPLACE TRAINS WISHAW -
LANARK.

++ CLEAR PATH MUST BE OBTAINED ON ECA/
SCO003 FOR TRAIN PATH TO MILLERHILL, PLEASE
REFER TO NROL, AMPERLAW DRAIN TO
COMPLETE WORKS FOR MIDNIGHT SUNDAY TO

ACCOMMODATE ++

\),
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2

Week 3 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135552 |SC031 East Kilbride Busby Jn AllLines Possession 12/04/25 18/04/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200409
SC045 0001Sat  [2359 Fri Major Projects
SC047 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 13/04/25 13/04/25 HAND BACK OF POSSESSION
S n n
SCO055 0030 Sun 0830 Su SCOTRAIL: BUS LACE TRAINS GLC - EAST
SCO057 CathcartEastJn  |Cathcart North Jn AllLines Possession | 13/04/25 13/04/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 13/04/25 13/04/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn  |Down Inner and Possession 13/04/25 13/04/25 " b
Central Jn Up Outer 0030 Sun 0830 Sun (u
Muirhouse South  |Larkfield Jn Down and Up Possession 13/04/25 13/04/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 13/04/25 13/04/2!
0030Sun {0830
Barrhead Eglinton St Jn AllLines Possession 14/04/25 14/04/2
0030 Mon Mon

Cathcart EastJn  |Cathcart North Jn AllLines Possession 14/04/,
003@Mol %60 Mon

14/04/25
0030Wlo 0530 Mon
/25 14/04/25
90 0 Mon 0530 Mon

Kings Park Cathcart West Jn AllLines Possession

Muirhouse Muirhouse North Jn  |Down Inner and Posse
Central Jn Up Outer

Muirhouse South  |Larkfield Jn Down and Up
Jn

14/04/25 14/04/25
0030 Mon {0530 Mon

14/04/25 14/04/25
0030 Mon {0530 Mon

Neilston Cathcart West Jn All Lines

Barrhead Eglinton StJn AllLine Possession 15/04/25 15/04/25

0030 Tue 0530 Tue
Cathcart EastJn  |Cathcart North Jn ules Possession 15/04/25 15/04/25

0030 Tue 0530 Tue
Kings Park Cathcart We ines Possession 15/04/25 15/04/25

0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 15/04/25 15/04/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 15/04/25 15/04/25
Jn 0030 Tue 0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135552 Cathcart West Jn AllLines Possession 15/04/25 15/04/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 16/04/25 16/04/25
0030 Wed |0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 16/04/25 16/04/25
0030 Wed  |0530 Wed
Kings Park Cathcart West Jn AllLines Possession 16/04/25 16/04/25
0030 Wed  |0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 16/04/25 16/04/25 " b
Central Jn Up Outer 0030 Wed 0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 16/04/25 16/04/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 16/04/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 17/04/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 17/04/ /25
003@Th Thu
Kings Park Cathcart West Jn AllLines Possession 17/04/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  {Down Inner and Posse: /25 17/04/25
Central Jn Up Outer 90 0 Thu 0530 Thu
: P~ V.
Muirhouse South  |Larkfield Jn Down and Up 17/04/25 17/04/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 17/04/25 17/04/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 18/04/25 18/04/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 18/04/25 18/04/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 18/04/25 18/04/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 18/04/25 18/04/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 18/04/25 18/04/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135552 Cathcart West Jn AllLines Possession 18/04/25 18/04/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846
0110 Sat 0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
SCOTRA S REPLACE TRAINS GLC - EAST
KILBI
P2025/4133748 |SC093 Mossend North Jn  |Whifflet North Jn All Lines Protected 16/04/25 16/04/25 ++ TED PATH FOR UTU135/3Q59. PLEASE
Path 0430 Wed 0450 Wed O SECTION 5/IM TRAINS FOR MORE
NFO++

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917623 |NW4001 |Carlisle North Jn Quintinshill All Lines Possession 19/04/25 22/04/25 NO ACCESS / EGRESS KINGMOOR YARD / TMD \W2025/10818724
NW4021 0130Sat 0440 Tue S&T Work
NW4031 PLATFORMS 2, 5, & 8 IN CARLISLE STATION 61m70ch and 66m21ch
NW4033 | Gretna Jn Gretna Jn All Lines Possession 19/04/25 22/04/25 WILL NOT BE | D AS PART OF THIS \W2025/10819407
NW9901 0130 Sat 0440 Tue POSSESSION. S&T Points
NW9909 ) 68m62ch and 0m40ch
SC001 Carlisle North Jn~ |Quintinshil AllLines BLOCKED To |19/04/25 22104125 DBC: 6M8 dendale only and running 6V71 \W2025/10958544
SC031 Electric Trains (0130 Sat 0440 Tue from H vice Carlisle NY Rail Testing and Lubrication
67m50ch and Om72ch
Carlisle South Jn | Carlisle North Jn BandCUp & Possession  |10/0425 | 20/04/25 :& 3 Lé BUSES REPLACE TRAINS DUMFRIES W2025/10979477
Down Goods 23255at 0935 Sun TRAINS WILL OPERATE GLASGOW - gﬁ?%gﬁ'";r?dvxg';zm
KILMARNOCK/DUMFRIES. \W2025/10980207
Platforms 3 and 4 : A
_ _ _ | Work Content: In Connection With Litter
Currock Jn Carlisle South Jn AllLines Possession 19/04/25 20/04/25 CRSA: PLTR Mossband (76hrs) Clearance
2325sat  [0935Sun 6m 40ch - 6m 61ch UM 466y C11) 68m60ch and Om40ch
P Haulage fimes tha W2025/11230349
Petteril Bridge Jn  |Carlisle South Jn Up & Down Possession 19/04/25 20/04825 CD: Kingmoor Resignaling (48hrs) Structures Work
Newcastle 2325 Sat 0830 S 63m40ch and 66m10ch
'W2025/10464198
Plumpton Loop Carlisle South Jn Al Lines Possession | 19/04/25 4/25 OHL Inspection
2325S un 0m70ch and 6m5ch
} 'W2025/10666038
Upperby Bridge Bog Jn Down Goods Loop |Possession 19/@H2 UI04/25 ggrrg%nﬁnt Vé/%y Ir;%pidion
n { m50ch and Om70c
Down Through 0935 Sun W2025/10638803
Goods Patroling
ggggou@h 56m66¢h and 10m50ch
Carlisle South Jn  |Carlisle North Jn Platform 4 22/04/25 W2025/10956856

0440 Tue

C11 Rerail Resleeper
Reballast - Trax

4Am79ch and 8m55ch
'W2025/10666035

In Connection With
Engineering Work

IOmOch and Om46ch
'W2025/10642673
SO53/54 Points Inspection
67m54ch and Om70ch
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week 4 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2025/3909965 |SCO001

Zonal Boundary
(Scotland)

Symington

AllLines

P2025/4133044 |SCO001

Uddingston Jn

Glasgow Central

19/04/25 21/04/25
0230 Sat 0450 Mon (54 hrs)

Possession

K

(Civils) WCML1 - Long Bedholm
WCM1 42m 776yds - 42m 990yds
Beattock south - Beattock Summit
No passage of Ets

(Civils) WCML1. - m
WCM1 43m 33 m 1539yds
Beattock So ock Summit

(Civils) W ether Howecleuch
'WCl ds - 47m Oyds
Be uth-Beattock Summit

RSAS) A§ington South Drain 10ft, 220y, CAT15,
57m 830y to 58m 0Oy, 880y, Up line, Beattock Summit
Sygiington,

IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
AND GLASGOW/EDINBURGH

DRS: 4S43/4S44/4S45/AM48/4AM82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

TPE: SERVICES WILL RUN MANCHESTER
AIRPORT TO CARLISLE ONLY.

CALEDONIAN SLEEPER: 1M11 (FRI), 1M16 (FRI),
1S25 (FRI) & 1526 (FRI) DIVERTED VIA ECML.
1C11 (FRI), 1B26 (SAT) CANCELLED.

GBRF: INTERMODAL TRAFFIC TO DIVERT VIA
ECML.

FREIGHTLNER: SERVICES DIVERTED VIAECML &
SHOTTS.

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES
- CARLISLE.

TRAINS WILL OPERATE GLASGOW -
KILMARNOCK/DUMFRIES.

W2025/10969201
Earthwork

13m430yds and 15m760yds
'W2025/10986771

C1 Rerail - One Rail Only
53m395yds and 58m1017yds
'W2025/10925810
Earthwork

40m779yds and 47m360yds
'W2025/10986654

C15 Drainage Only
53m395yds and 61m440yds

D

Protected 23/04/25
Path 0345 Wed

23/04/25
0430 Wed

++PROTECTED PATH FOR UTU008/3Q16.
CARRIES OUT REVERSE MOVE IN GLASGOW
CENTRAL BEFORE DEPARTING ONTO SCO059.
PLEASE REFER TO SECTION 5/IM TRAINS FOR
MORE INFO++
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 4 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917389 |SC001 Polmadie Larkfield Jn Down Clydesdale  |Possession 19/04/25 19/04/25 (Civils) OB 031/062 Queen Street W2025/10963697
SC027 ! 0055 Sat 0340 Sat (54 hrs) 'WCM2 99m 0330yds In Connection With
SC029 ggldselggjgle Need RNC in connection Engineering Work
Polmadie - Rutherglen
Rutherglen East  |Eglinton StJn AllLines Possession 19/04/25 19/04/25 No passage of Ets? 3\%%%%31%?63?745 Oyds
Jan 0055 Sat 0340 Sat (54 hrs) Structures Work
TPE: TO RUN STER AIRPORT TO
Rutherglen West _|Rutherglen North Jn | Single Possession  |19/04/25 | 21/04/25 CARLISLE Qb 99m150yds and 99m800yds
Jn 0055 Sat 0340 Mon (54 hrs)
] ] ] XC: Glas ices to start/terminate at Edinburgh
Rutherglen Polmadie AllLines Possession 19/04/25 21/04/25 Wave
Central Jn 0340 Sat 0045 Mon (54 hrs)
IAN SLEEPER: 1526 (FRI), 1IM11 (SUN),
Polmadie Larkfield Jn Down Clydesdale  |Possession 21/04/25 21/04/25 B26 (SAY), 5C11 (SUN) DIVERTED VIA
! 0045 Mon 0340 Mon (54 hrs) (GLASGOW CENTRAL (RM) & MOUNT FLORIDA.
gg’dségglgle . 114SAT), 5CO1 (SAT), 5D97 (SUN), 5D98 (SAT),
Rutherglen East  |Eglinton St Jn AllLines Possession 21/04/25 21/04/25 1(SUN), 5526 (SAT) CANCELLED.
Jn 0045Mon 0340 Mon GBRF: SERVICES TO BE DIVERTED OR
CANCELLED.
AWC: RAIL REPLACEMENT BETWEEN CARLISLE
I/AND GLASGOW/EDINBURGH.
SCOTRAIL: GLASGOW - EDINBURGH VIA
CARSTAIRS WITHDRAWN (SAT ONLY)
GLASGOW - EDINBURGH VIA SHOTTS OPERATES
CARFIN - EDINBURGH.
GLASGOW - LANARK LIMITED SERVICE
DIVERTED VIAMOUNT FLORIDA.

Q
&
<

&
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week 4 - Continued

Possession Ref |LOR Location from Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2025/3906708 |SC003 Carstairs EastJn  |Midcalder Jn

AllLines

Possession 19/04/25 21/04/25
0210 Sat 0515 Mon (54 hrs)

y

P2025/3909981 |SC031 Eastriggs GF Dumfries

AllLines

(RSAS) Woolfords North, 910y , CAT14, 82m 650y to
82m 1560y, Up line, Carstairs South Jcn to Midcalder
Jcn, ECA2

Eng trains - Arrive on Down Midcalder line, Ex
Millerhill via E&G/Law/Carstairs, WAR, to Millerhill via

Midcalder Jcn and Iii ord

DRS: 4543)/- A€5/4M4A8/AMB2/4AM27) via Shotts,
Millerhill/E xbOpugh/Barrow Hil/Toton/\Water
Orton/We: nds.

selvices to startiterminate at Edinburgh

DB CARGO: 4592 (FO) DIVERTED VIA SHOTTS

: SERVICES WILL RUN MANCHESTER
AIRPORT TO CARLISLE ONLY.

CALEDONIAN SLEEPER: 1526 (FRI) DIVERTED
VIA ECML. 1526 (FRI), DIVERTED VIA ECML &
SHOTTS. 1M11 (SUN) DIVERTED VIA SHOTTS.
1B26 (SAT), 5B11 (SAT), 5C11 (SUN) CANCELLED.

FREIGHTLINER: 4M30 GRANGEMOUTH TO
DAVENTRY TO DIVERT VIASHOTTS,
MILLERHILL/ECML/MEXBOROUGH/BARROWHILL/
TOTON/WATER ORTON/WEST MIDLANDS.

IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
AND GLASGOW/EDINBURGH.

SCOTRAIL: GLASGOW - EDINBURGH VIA
CARSTAIRS WITHDRAWN (SAT ONLY)

W2025/10977722

C14 Rerail Resleep Reball
Form - Trax

79m440yds and 86m86yds

n 19/04/25
0010 Sat

22/04/25
0440 Tue

(Civils) UB 161/340 Muir Beck
GSW 105m 0990yds Eastriggs to Dumfries
No passage of Ets

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES
- CARLISLE.

TRAINS WILL OPERATE GLASGOW -
KILMARNOCK/DUMFRIES.

\W2025/10964476
Structures Work (Track Off)
107m500yds and
101m1300yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 4 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135570 |SC031 East Kilbride Busby Jn All Lines Possession 19/04/25 25/04/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200317
SC045 0001Sat (2359 Fri Major Projects
SCo4a7 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 20/04/25 20/04/25 HAND BACK OF POSSESSION
5
SCO055 0030 Sun 0830 Sun SCOTRAIL: BUS LACE TRAINS GLC - EAST
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession | 20/04/25 20/04/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 20/04/25 20/04/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn Down Inner and Possession 20/04/25 20/04/25 " b
Central Jn Up Outer 0030 Sun 0830 Sun < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 20/04/25 20/04/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 20/04/25 20/04/2
0030 Sun 0830
Barrhead Eglinton StJn AllLines Possession 21/04/25 21/04/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 21/04/ /25
003@Mol Mon
Kings Park Cathcart West Jn AllLines Possession 21/04/25
0030Wlo 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 21/04/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 21/04/25 21/04/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 21/04/25 21/04/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 22/04/25 22/04/25
0030 Tue 0530 Tue
Cathcart East Jn Cathcart North Jn S Possession 22/04/25 22/04/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 22/04/25 22/04/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 22/04/25 22/04/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 22/04/25 22/04/25
Jn 0030 Tue (0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 4 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135570 Cathcart West Jn AllLines Possession 22/04/25 22/04/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 23/04/25 23/04/25
0030 Wed |0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 23/04/25 23/04/25
0030 Wed {0530 Wed
Kings Park Cathcart West Jn AllLines Possession 23/04/25 23/04/25
0030 Wed  |0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 23/04/25 23/04/25 " b
Central Jn Up Outer 0030 Wed  |0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 23/04/25 23/04/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 23/04/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 24/04/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 24/04/
003@Th
Kings Park Cathcart West Jn AllLines Possession 24/04/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  {Down Inner and Posse: /25 24/04/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 24/04/25 24/04/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 24/04/25 24/04/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 25/04/25 25/04/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 25/04/25 25/04/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 25/04/25 25/04/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 25/04/25 25/04/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 25/04/25 25/04/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 4 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135570 Cathcart West Jn AllLines Possession 25/04/25 25/04/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1(_)820846
0110 Sat 0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
SCOTRA S REPLACE TRAINS GLC - EAST
KILBI
P2025/4103787 |SC107 Cowlairs South Jn  |Queen Street High Down Main Possession 20/04/25 20/04/25 P! OFMS 2°AND 3 TO BE KEPT CLEAR W2025/11102237
Level . 0055 Sun 0720 Sun (7 hrs) Station Work
Up Main ~ 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917369 |NW4001 |Carlisle NorthJn  [Cove LC (CCTV) All Lines Possession 26/04/25 28/04/25 NO ACCESS/EGRESS KINGMOOR YARD / TMD \W2025/10819466
NWA021 2325Sat 0440 Mon S&T Points
NW4031 PLATFORMS 2, 5, & 8 IN CARLISLE STATION 68m62ch and 0m20ch
“wgggi Carlisle South Jn | Carlisle North Jn Platforms3and4 |Possession | 26/04/25 27104125 P(l)l-sl-sl\ég;gﬁl D AS PART OF THIS 'W2025/10819532
2325Sat  |0935 Sun . S&T Points
NW9909 Platform 1 68m62ch and Om20ch
SC001 BandCUp& TPE:M ER AIRPORT - CARLISLE ONLY. \W2025/10958545
SCO031 Down Goods SCOT ES REPLACE TRAINS DUMFRIES Rail Testing and Lubrication
Currock Jn Carlisle South Jn All Lines Possession  |26/04/25 27/04/25 Eg/ CO y I%ﬁgm%gNg%%%ﬁﬁfggw 67m50ch and Om72ch
. 'W2025/10666039
2325Sat  |0935Sun RVICES TO RUN ECML / TOTON / WEST :
_ _  DAVENTRY Permanent Way Inspection
Gretna Jn Gretna Jn AllLines Possession 26/04/25 28/04/25 67m50ch and Om70ch
2325Sat (0440 Mon ¢ ontent: ‘é‘ﬁr%fﬁ?nfgl%?’%m
. N
Petteril Bridge Jn  |Carlisle South Jn Up & Down Possession 26/04/25 27/04/25 D: Kingmoor Resignaling 0m70ch and 10m50ch
Newcastle 2325 Sat 0830 Sun 'W2025/10464200
P OHL Inspection
Plumpton Loop Carlisle South Jn AllLines Possession 26/04/25 271045 I0m50ch and 6mOch
2325 Sat 0935 S 'W2025/11146229
Ballast Regulating
Upperby Bridge Bog Jn Up Through Possession 26/04/25 4/25 Om77ch and 7m28ch
Jn Goods 2325 Sa un 'W2025/10642515
Down Through S053/54 Points Inspection
Goods 67m54ch and Om70ch
Down Goods Loop 'W2025/10666037
In Connection With
Engineering Work
/ 0mOch and Om46¢h

@Y/
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906674 |NW4001 |ZonalBoundary |Symington AllLines Possession 26/04/25 28/04/25 (RSA) Elvanfoot Drain 21/22 Falldown, 261y CAT15, W2025/10925917
NW4031 | (Scotland) 2245 Sat 0450 Mon (29 hrs) 53m 690y to 53m 951y, WCM1 Earthwork
SC001 40m779yds and 47m360yds
Zonal Boundary  |Symington Abington Down Sidings 26/04/25 28/04/25 (RSA) Bottomess Wood, 1930y CAT2, 56m 0261y to \W2025/11033835
(Scotland) Sidings Possession  [2245Sat 0450 Mon (29 hrs) 57m 0431y, WCM1 Earthwork
o 13m430yds and 15m760yds
(Civils) WCML1 - dholm W2025/10986701
WCM1 42m 42m 990yds C15 Drainage Only
Beattock s ealiyck Summit 49m975yds and 60m1500yds
No passag \W2025/10963275
. Follow Up Tamping
(€ M1 -Cloffinburn 48m975yds and 61m440yds
m 330yds - 43m 1539%yds \W2025/11018997
eattockgouth - Beattock Summit C15 Drainage Only
ivils) WCM1 - Nether Howecleuch 53m395yds and 60m1500yds
'W2025/11036529
146m 110yds - 47m Oyds C1 Rerail - One Rail Only
Beattock South- Beattock S it }
atiock sou eatiocksumm 53m395yds and 58m1017yds
IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.
DRS: 4543/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow HillToton/\Water
Orton/West Midlands.
TPE: Services to Glasgow Central & Edinburgh
p cancelled.
TPE: Services will be running Manchester Airport -
Carlisle only.
FREIGHTLINER: SERVICES WILL RUN VIA
SHOTTS AND ECML.
GBRF: SERVICES WILL BE CANCELLED OR
DIVERT VIA ECML.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906619 |SC001 Carstairs South Law Jn AllLines Possession 27/04/25 28/04/25 (RSAS)Carluke Station 09/10 falldown, 531y, CAT11, W2025/10995756
SC009 Jn 0020 Sun 0440 Mon (29 hrs) 81m 1315y to 82m 86y, Up Line, Carstairs South Jcn C11 Rerail Resleeper
to Law Jcn, WCM1 Reballast - Trax
Lanark Jn Law Jn AllLines Possession 27/04/25 28/04/25 Eng trains - Arrive on Down line, Ex Millerhill via 75mOyds and 84mOyds
0020Sun 0440 Mon (29 hrs) Midcalder Jen and Carstairs, WAR, to Millerhill via Law \W2025/10995928
and E&G In Connection With Isolation
/Arrangements
ANY SETS IN LANARK STATION WILL I0Om150yds and OmOyds
BE REQU, PANTOGRAPHS
DROPPEI O ISOLATION
DRS ABIASAZIASAS/AMABIAMB2/AM2T) via Shotts,
ilerfECML/Mexborough/Barrow Hil/Toton/Water
rton\Wgt Midlands.
gow services to divert via Shotts.
TPE: WILL BE OPERATING BETWEEN
MANCHESTER AIRPORT - CARLISLE ONLY
CALEDONIAN SLEEPER: 1M11 (SUN) DIVERTED
VIA CARMYLE, CUMBERNAULD & POLMONT.
5C11 (SUN, CARSTAIRS ROUTED VERSION)
CANCELLED.
IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
IAND GLASGOW/EDINBURGH.
p
FREIGHTLINER: SERVICES WILL RUN VIA
SHOTTS AND ECML.
GBRF: 4M57 WILL DIVERT ECML.
y DB CARGO: 4S35 SUN WILL BE CANCELLED.
SR: Until approx 13:00, buses replace trains Glasgow
Central High Level - Lanark.
From 13:00, trains are reinstated GLGCHL - Wishaw
/ where buses replace trains Motherwell - Lanark
P2025/4014387 |SC001 Motherwell Airbles AllLine Possession 27104125 27104125 (MAINT) Lesmaghagow Jn Tamp W2025/10868616
SC023 0045Sun (1245 Sun S&C Tamping
SC093 XC: GLASGOW SERVICES TO DIVERT VIA 89m1122yds and 90m100yds
Braidhurst Loops Possession  [27/0425 27104125 SHOTTS. \W2025/10868515
0045 Sun 1245 Sun S&C Tamping
GBRF: 0B79 WILL BE CANCELLED. 89m600yds and 90mOyds
Shieldmuir Logans Road LC All Fines Possession 27/04/25 27/04/25 SCOTRAIL: UNTIL APPROX 13:00. ARGYLE LINE 'W2025/10868573
: V0, S&C Tampin
0045Sun 1245 Sun SERVICES WILL START/TERMINATE AT OmOyds aﬁd %m330yds
LARKHALLMWHIFFLET (VICE MOTHERWELL).
BUSES REPLACE TRAINS WHIFFLET TO
MOTHERWELL AND HAMILTON CENTRAL TO
MOTHERWELL.
UNTIL APPROX 13:00, GLCHL TO LANARK
SERVICES WILL BE BUS REPLACED &€“ FROM
13:00 TRAINS WILL START/TERMINATE AT
WISHAW P2.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135571 |SC031 East Kilbride Busby Jn All Lines Possession 26/04/25 02/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200378
SC045 0001 Sat  |2359 Fri Major Projects
SCo4a7 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 27/04/25 27/04/25 HAND BACK OF POSSESSION
5
SCO055 0030 Sun 0830 Sun SCOTRAIL: BUS LACE TRAINS GLC - EAST
SC057 CathcartEastdn  |Cathcart North Jn AllLines Possession | 27/04/25 27104725 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 27/04/25 27/04/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn Down Inner and Possession 27/04/25 27/04/25 e
Central Jn Up Outer 0030 Sun 0830 Sun < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 27/04/25 27/04/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 27/04/25 27/04/2
0030 Sun 0830
Barrhead Eglinton StJn AllLines Possession 28/04/25 28/04/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 28/04/ /25
003@Mol %60 Mon
Kings Park Cathcart West Jn AllLines Possession 28/04/25
0030Wlo 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 28/04/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 28/04/25 28/04/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 28/04/25 28/04/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 29/04/25 29/04/25
0030 Tue 0530 Tue
Cathcart East Jn Cathcart North Jn S Possession 29/04/25 29/04/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 29/04/25 29/04/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 29/04/25 29/04/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 29/04/25 29/04/25
Jn 0030 Tue (0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135571 Cathcart West Jn AllLines Possession 29/04/25 29/04/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 30/04/25 30/04/25
0030 Wed |0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 30/04/25 30/04/25
0030 Wed {0530 Wed
Kings Park Cathcart West Jn AllLines Possession 30/04/25 30/04/25
0030 Wed  |0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 30/04/25 30/04/25 "
Central Jn Up Outer 0030 Wed  |0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 30/04/25 30/04/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 30/04/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 01/05/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 01/05/
003@Th
Kings Park Cathcart West Jn AllLines Possession 01/05/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  {Down Inner and Posse: /25 01/05/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 01/05/25 01/05/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 01/05/25 01/05/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 02/05/25 02/05/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 02/05/25 02/05/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 02/05/25 02/05/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 02/05/25 02/05/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 02/05/25 02/05/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135571 Cathcart West Jn AllLines Possession 02/05/25 02/05/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846
0110Sat (0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
S REPLACE TRAINS GLC - EAST
KILBI
P2025/4133746 |SC093 Mossend North Jn  |Whifflet North Jn All Lines Protected 30/04/25 30/04/25 ++ TED PATH FOR UTU135/3Q59. PLEASE
Path 0430 Wed 0450 Wed O SECTION 5/IM TRAINS FOR MORE
P2025/4133554 | SC093 Greenhill Lower Stirling All Lines Protected 29/04/25 29/04/25 +HPROTECTED PATH FOR UTUO076/3Q56. PLEASE
SC109 Jn Path 0430 Tue 0530 Tue R TO SECTION 5/IM TRAINS FOR MORE
SC119 INFO++
P2025/4133633 |SC107 Greenhill Upper Cowlairs West Jn AllLines Protected 29/04/25 29/04/25 ++PROTECTED PATH FOR UTU135/3Q59. PLEASE
SC129 Jn Path 2200 Tue  [2359 7 REFER TO SECTION 5/IM TRAINS FOR MORE
P INFO++
Cowiairs WestJn  [Bellgrove Jn AllLines Protected 29/04/25 291041258, 4
Path 2300 Tue Tue

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917588 |NW4001 |Carlisle North Jn Quintinshill All Lines Possession 03/05/25 05/05/25 NO ACCESS / EGRESS KINGMOOR YARD / TMD W2025/_10819595
NW4021 0240Sat (0440 Mon S&T Points
NW4031 PLATFORMS 2, 5, & 8 IN CARLISLE STATION 68m60ch and 0m40ch
NW4033 | Gretna Jn Gretna Jn All Lines Possession 03/05/25 05/05/25 WILL NOT BE| D AS PART OF THIS \W2025/10642516
NW9901 0240 Sat 0440 Mon POSSESSION. SO53/54 Points Inspection
NW9909 67m54ch and 0Om70ch
SC001 Upperby Jn Carlisle North Jn Up Main BLOCKED To |03/05/25 05/05/25 TPE:M ER AIRPORT - CARLISLE. \W2025/10464228
SC031 _ Electric Trains (0240 Sat 0440 Mon SCOT ES REPLACE TRAINS DUMFRIES OHL Inspection
Down Main TO/ CANLISLE. TRAINS TO RUN GLASGOW  |1m>28ch and 6m7ch
: : . CE O/FROM KILMARNOCK/DUMFRIES. W2025/106387
Carlisle South Jn | Carlisle North Jn Platform 1 Possession ;)33;(;5/825t g;lé(éSéZS RVICES TO RUN VIA ECML / TOTON / Patr?)llii/g 0638753
Platforms 3 and 4 & un LANDS / DAVENTRY. om70ch and 10m50ch
Band CUp & ontent: Vs\g'? %5(1?5812363
Down Goods ‘ CD: Kingmoor Resignaliing 68 620 '?] d 0m20ch
Currock Jn Carlisle South Jn AllLines Possession | 03/05/25 04/05/25 mozch and Um20c
2325Sat 0935 Su W2025/10958590 =
Rail Testing and Lubrication
Petteril Bridge Jn | Carlisle South Jn Up &Down Possession  |03/05/25 04/0 67m50ch and Om72ch
Newcastle 2305 Sat 0830 SU 'W2025/10666079
In Connection With
: - - Engineering Work
Plumpton Loo Carlisle South Jn All Lines Possession
P P IOmOch and Om46ch
'W2025/10666040
Upperby Bridge  |Bog Jn Down Goods Loop |Possession Permanent Way Inspection
SYperbyEneg 9 P 67m50ch and Om70ch
Down Through
Goods
Up Through
Goods
P2025/4086981 |SC001 Zonal Boundary Kirtlebridge All Lines Posses &3/05/25 05/05/25 BLOCKED BY DEFAULT DUE TO SECTION 7S W2025/11034668
(Scotland) Emergency 0240 Sat 0400 Mon EITHER SIDE Earthwork
Crossovers 13m430yds and 15m760yds

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

DRS: 4S43/4S44/4S45/AM48/4AM82/4M27)via Shotts,
MillerhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

TPE: Services will be running Manchester Airport -
Carlisle only on Satand Sun.

CALEDONIAN SLEEPER: 1M16 (FRI), 1S25 (FRI)
DIVERTED VIA ECML. 1S26 (FRI) DIVERTED VIA
ECML, POLMONT, CUMBERNAULD & CARMYLE.
1B26 (SAT) CANCELLED.

FREIGHTLINER: SERVICES WILL RUN VIA
SHOTTS AND ECML.

GBRF: SERVICES WILL BE CANCELLED OR
DIVERT VIA ECML.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906737 |SC001 Beattock South Symington AllLines Possession 03/05/25 05/05/25 (RSAS) Dry arch South, 730y, CAT11, 51m 1580y to W2025/11019066
0230 Sat 0450 Mon 52m 550y, Up line, Beattock to Symington, WCM1 C11 Rerail Resleeper

&

K

Eng trains - Arrive on Up line cross onto Down at
/Abington or Symington, Ex Millerhill via Slateford and
Carstairs, WAR, to Millerhill via Carstairs and Slateford

(RSA) Bodsbury
51m 0975y,

72y, CAT2, 51m 0475y to

(Civils) W ether Howecleuch
'WCl ds - 47m Oyds
Be uth-Beattock Summit

Civils) M1 - Cloffinburn
'WCM$43m 330yds - 43m 1539yds
k South - Beattock Summit

(Civils) WCML1 - Long Bedholm
WCM1 42m 776yds - 42m 990yds
Beattock south - Beattock Summit

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

DRS: 4543/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hil/Toton/\Water
Orton/West Midlands.

TPE: Services will be running Manchester Airport -
Carlisle only on Satand Sun.

CALEDONIAN SLEEPER: 1M11 (FRI), 1M16 (FRI),
1S25 (FRI), 1526 (FRI) DIVERTED VIA ECML. 1B26
(SAT) & 1C11 (FRI) CANCELLED.

FREIGHTLINER: SERVICES WILL RUN VIA
SHOTTS AND ECML.

GBRF: SERVICES WILL BE CANCELLED OR
DIVERT VIAECML.

DB CARGO: 4M35 SO & 4S35 SUN WILL BE
CANCELLED.

Reballast - Trax

49mOyds and 56m46yds
'W2025/10926042
Earthwork

39m540yds and 47m360yds
'W2025/11064461

Follow Up Tamping
39m540yds and 46mOyds
'W2025/11019127

C1 Rerail - One Rail Only
49m337yds and 53m395yds

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3907146 |SC001 Carstairs South Law Jn AllLines Possession 03/05/25 06/05/25 DRS: 4S43/4S44/4S45/4M48/AM82/AM27) via Shotts, W2025/11041547
SC009 Jn 0230 Sat 0040 Tue (54 hrs) MillerhilECML/Mexborough/Barrow Hill Toton/\Water Track Maintenance
Orton/West Midlands. 84m450yds and 86m360yds
Carstairs Station  |Carstairs East Jn All Lines Possession 03/05/25 06/05/25 ) _ ) 'W2025/11059508
Jn 0230 Sat 0440 Tue (54 hrs) XC: Glasgow services to divert via Shotts. In Connection With
) Engineering Work
Carstairs South Shieldmuir South Jn ~ |AllLines Possession 06/05/25 06/05/25 IPE: Services 73m108yds and 73m1500yds
Jn 0040Tue (0440 Tue (54hrs)  |Cariisle only W2025/11059522
CALEDO! EEPER: 1M16 (FRI/MON), 1S25 Stuctures Work
: : 73m400yds and 74m1100yds
(FRI/ RTED VIA ECML. 1526 (FRI) O 4

&

&

K

DI VIAECML, POLMONT, CUMBERNAULD
Al LE. 1M11 (SUN) DIVERTED VIA

ARM , CUMBERNAULD & POLMONT. 1S26
(SUN)FDIVERTED VIA POLMONT, CUMBERNAULD

C YLE. IM11 (MON) DIVERTED VIA

YLE, CUMBERNAULD, POLMONT & ECML.

1B26 (SAT), 5C11 (SUN/MON, CARSTAIRS
ROUTED VERSIONS) 5B26 (MON, CARSTAIRS
ROUTED VERSION) CANCELLED.

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

FREIGHTLINER: SERVICES WILL RUN VIA
SHOTTS AND ECML.

GBRF: SERVICES WILL BE CANCELLED OR
DIVERT VIA ECML.

SERVICES DIVERTED VIA HOLYTOWN JN.

DB CARGO: 4M35 SO & 4S35 SUN WILL BE
CANCELLED.

SR: ARGYLE LINE SERVICES VIA HAMILTON
DIVERT TO LARKHALL € “ SERVICES VIA
CARMYLE TERMINATE WHIFFLET (SAT/SUN).
BUS REPLACES TRAINS BETWEEN HAMILTON
CENTRAL 4€“ MOTHERWELL &
CUMBERNAULDMWHIFFLET 4€“ MOTHERWELL
(SAT/SUN).

GLASGOW CENTRAL HL 4€“ LANARK SERVICES
DIVERT VIA HOLYTOWN AND TERMINATE
WISHAW (SAT/SUN). BUS REPLACES TRAINS
BETWEEN BELLSHILL AND LANARK (SAT/SUN).
GLASGOW CENTRAL HL 4€“ LANARK SERVIVES
OPERATE BOOKED ROUTE AND TERMINATE
WISHAW (MON ONLY). BUS REPLACES TRAINS
WISHAW TO LANARK (MON ONLY).

EXTRA STABLING AT LARKHALL & GLASGOW
CENTRAL WILL BE REQUIRED.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3917348 |SC001 Mossend EastJn  |Mossend North Jn AllLines Possession 03/05/25 03/05/25 (WD Motherwell Weighs 182A 185B 186B 186B W2025/11080501
SCO15 0130Sat (0400 Sat Rerail Resleeper Reballast
SC017 (RSA) Braidhurst (S&C Refurb), CAT74, 89m 1838y (Maintenance Only)
SC019 Mossend South Jn AllLines Possession  |03/05/25 05/05/25 to 90m 0500y. 0m80yds and 6m485yds
SC023 0130 Sat 0415 Mon - Clear of Lesmahagow to Mossend West Jcn and \W2025/11080445
SC093 Mossend East Jc 3 IMPACT MOTHERWELL Rerail Resleeper Reballast
Mossend WestJn |Mossend South Jn AllLines Possession 03/05/25 05/05/25 T™MD (Maintenance Only)
87m1653yds and 93m800yds
0130Sat 0415 Mon MOTHER EIOHS SIDINGS, MOTHERWELL 2025110678391 4
Motherwell Hamilton Central All Lines Possession 03/05/25 03/05/25 B"Jg &M WELL DERBY SIDINGS BTET FOR In Connection With Isolation
0130 Sat 0430 Sat : g\g fafﬁ%rznzms d
m yds an
Mossend NorthJn~ |AllLines Possession | 03/05/25 05/05/25 I ON SC015 FOR ISOLATION PURPOSES 89m1600yds
0130 Sat 0415 Mon NLY MAY NEED TO BE CURTAILED TO \W2025/11037592
/ACCOMODATE DIVERTED SERVICES++ In Connection With
Shieldmuir Uddingston Jn AllLines Possession 03/05/25 05/05/25 ) ) . Engineering Work
0130 Sat 0415 Mon lasgow services to divert via Shotts. 91m176yds and 91m940yds
— . TPE: Services will be running Manchester Airport - W2025/11037585
Motherwell Mossend North Jn 1,2,3 Sidings Sidings 03/05/25 Carlisle only on Sat & Sun In Connection With
Motherwell TMD Possession 0130 Sat ' Engineering Work
. 0m542yds and OmOyds
- - CALEDONIAN SLEEPER: 1S26 (FRI) DIVERTED
Motherwell Haughhead Jn Weigh Sidings BLOCKED To |03/05/25 VIA ECML, POLMONT, CUMBEI(?N A)ULD & W2025/11037257 _
Electric Trains |0130 Sat CARMYLE. 1M11 (SUN) DIVERTED VIA CARMYLE, In Connection With Isolation
- CUMBERNAULD & POLMONT. 5D98 (SAT), 5526 Arangements
Mossend NorthJn | Derby Sidings BLOCKED To |03/05/ (SAT, HAMILTON ROUTED VERSION), 5C11 (SUN, OmOyds and 6m650yds
Electric Trains |013g/Sat CARSTAIRS ROUTED VERSION), 5D97 (SUN), W2025/10730425
5M11 (SUN, HAMILTON ROUTED VERSION) Off Track Work
Motherwell Haughhead Jn All Lines Possession 05/05/25 CANCELLED 0m220yds and 1m968yds
0430Wat 0130 Mon 'W2025/11024186
FREIGHTLINER: SERVICES WILL RUN VIA S&C Heavy Refurb
Mossend EastJn  [Mossend North Jn AllLines Possesgion 25 05/05/25 SHOTTS AND ECML. 88m1220yds and 93m880yds
91 OMon 0415 Mon 'W2025/10730430
I~ GBRF: IMPACTED SERVICES WILL BE Off Track Work
Motherwell Haughhead Jn AllLines SSEaN; 05/05/25 05/05/25 CANCELLED OR DIVERTED VIA ECML. 88m1220yds and
0130 Mon 0415 Mon 89m1600yds
SR:SR: ARGYLE LINE SERVICES VIAHAMILTON 'W2025/11026890
DIVERT TO LARKHALL &€“ SERVICES VIA S&C Heavy Refurb

&

&

CARMYLE TERMINATE WHIFFLET (SAT/SUN).
BUS REPLACES TRAINS BETWEEN HAMILTON
CENTRAL 4€“ MOTHERWELL &
CUMBERNAULDMWHIFFLET 4€“ MOTHERWELL
(SAT/SUN).

GLASGOW CENTRAL HL € “ LANARK SERVICES
DIVERT VIA HOLYTOWN AND TERMINATE
WISHAW (SAT/SUN). BUS REPLACES TRAINS
BETWEEN BELLSHILL AND LANARK (SAT/SUN).
GLASGOW CENTRAL HL 3€“ LANARK SERVIVES
OPERATE BOOKED ROUTE AND TERMINATE
WISHAW (MON ONLY). BUS REPLACES TRAINS
WISHAW TO LANARK (MON ONLY).

GLASGOW TO EDI (VIA CARSTAIRS) WITHDRAWN
& BUS REPLACED (SAT/MON).

EXTRA STABLING AT LARKHALL & GLASGOW

CENTRAL WILL BE REQUIRED.

89m1122yds and 91m740yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135583 |SC031 East Kilbride Busby Jn All Lines Possession 03/05/25 09/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200433
SC045 0001 Sat  |2359 Fri Major Projects
SCo4a7 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 04/05/25 04/05/25 HAND BACK OF POSSESSION
5
SCO055 0030 Sun 0830 Sun SCOTRAIL: BUS LACE TRAINS GLC - EAST
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession | 04/05/25 04/05/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 04/05/25 04/05/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn  |Down Inner and Possession 04/05/25 04/05/25 " b
Central Jn Up Outer 0030 Sun 0830 Sun < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 04/05/25 04/05/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 04/05/25 04/05/2
0030 Sun 0830
Barrhead Eglinton StJn AllLines Possession 05/05/25 05/05/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 05/05/ )25
003@Mol O§60 Mon
Kings Park Cathcart West Jn AllLines Possession 05/05/25
0030Wlo 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 05/05/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 05/05/25 05/05/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 05/05/25 05/05/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 06/05/25 06/05/25
0030 Tue 0530 Tue
Cathcart East Jn Cathcart North Jn S Possession 06/05/25 06/05/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 06/05/25 06/05/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 06/05/25 06/05/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 06/05/25 06/05/25
Jn 0030 Tue (0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135583 Cathcart West Jn AllLines Possession 06/05/25 06/05/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 07/05/25 07/05/25
0030 Wed |0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 07/05/25 07/05/25
0030 Wed  |0530 Wed
Kings Park Cathcart West Jn AllLines Possession 07/05/25 07/05/25
0030 Wed  |0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 07/05/25 07/05/25 " b
Central Jn Up Outer 0030 Wed 0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 07/05/25 07/05/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 07/05/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 08/05/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 08/05/
003@Th
Kings Park Cathcart West Jn AllLines Possession 08/05/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 08/05/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 08/05/25 08/05/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 08/05/25 08/05/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 09/05/25 09/05/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 09/05/25 09/05/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 09/05/25 09/05/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 09/05/25 09/05/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 09/05/25 09/05/25
Jn 0030 Fri 0530 Fri
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135583 Cathcart West Jn AllLines Possession 09/05/25 09/05/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_024/1(_)820846
0110Sat  |0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
HAND BACK ESSION
SCOTRAI S REPLACE TRAINS GLC - EAST
KILBI
P2025/4103788 |SC107 Cowlairs South Jn  |Queen Street High Down Main Possession 04/05/25 04/05/25 P! OFMS 2°AND 3 TO BE KEPT CLEAR W2025/11102196
Level . 0055Sun {0720 Sun (7 hrs) Station Work
Up Main ~ 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2025/4086892 |SC193 Inverness Inverness Platform 7/Down Possession 04/05/25 ** EXTENDED TIMES REQUESTED TO EAP** 0030- W2025/11049499
SC203 North/Single 0030 S 1230 Structures Work
Up North/Platform 0Om319yds and Om600yds
6 GBRF: 1H78LR & 1H81LR WILL RUN WTT USING 'W2025/11049476
Platform 5 PLATFORM 1 AT INVERNESS. Structures Work
Rose Street C 117m1399yds and
ose sreet Lurve SR: FIRST FAR NORTH PASSENGER SERVICES 118m22yds
TO BE CANCELLED AND BUS REPLACED.
Inverness Inverness Harbour Branch 04/05/25 STABLING AND FUELLING PLAN TBC.
Fuel Road 1230 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917554 |NW4001 |Carlisle NorthJn  |Quintinshill AllLines Possession 10/05/25 12/05/25 NO ACCESS / EGRESS KINGMOOR YARD / TMD W2025/11015034
NW4021 0240 Sat 0440 Mon S&C Tamping
NwW4031 ROUTE AVAILABLE FROM NW4033 INTO Om65ch and 3m45ch
NW4033 | Carlisle South Jn Carlisle North Jn Band CUp & Possession 10/05/25 12/05/25 PLATFORM 2 FROM 0240 SATURDAY TO 2325 'W2025/11041674
NW9901 Down Goods 0240 Sat 0440 Mon SATURDAY & 0935 NDAY TO 0440 MONDAY, S&C Unit Renewal
SC001 Platforms 3 and 4 /AND FROM NW9! 9909 INTO PLATFORMS 5 (Maintenance Only)
SCO031 \/AND 6 FROM 0. URDAY TO 2325 68m40ch and Om72ch
Platform 8 SATURDAY NDAY TO 0440 MONDAY W2025/10674310
Platform 7 PLATFOR &6 IN CARLISLE STATION WILL g;rﬁiﬂe;;ﬂ%ﬂ%ﬁmn
Gretna Jn Gretna Jn All Lines Possession 10/05/25 12/05/25 NOT COWDED AS PART OF THIS \W2025/10674355
0240 Sat 0440 Mon PO N. In Connection With
Engineering Work
Plumpton Loop _|Carlisle South Jn AllLines Possession | 10/05/25 12/05/25 LATF S7&8TO BEKEPT CLEAR OF 116m13ch and 116m0ch
0240Sat (0440 Mon STABRED TRAINS W2025/10551094
4 Technical In: ion
Upperby Bridge Bog Jn Down Goods Loop |Possession 10/05/25 12/05/25 - SERVICES TO RUN MANCHESTER AIRPORT Oﬁ%chcgnd i%eggh
an 0240Sat (0440 Mon TOFROM OXENHOLME. W2025/11041094
Down Through SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES .
Goods TO/FROM CARLISLE. TRAINS TO RUN GLASGOW ~ S&C Unit Renewal
Up Through CENTRAL TO/FROM KILMARNOCK/DUMFRIES. (Maintenance Only)
Goods FLHH: SERVICES TO RUN ECML / MML & TOTON. 67m54ch and 68m40ch
Carlisle South Jn  |Carlisle North Jn Platform 1 Possession 10/05/25 W2025/ 10638866
2305 Sat Sun PLATFORM AVAILABILITY AT CARLISLE STATION Patroling
Sat 10-05: Platforms 5&6 available for services to and 5m70ch and 8m5ch
Currock Jn Carlisle South Jn All Lines Possession from Newcastle lines W2025/10638754
Platform 2 available for services to and from M&C Patroling
lines. IOm70ch and 10m50ch
Petteril Bridge Jn | Carlisle South Jn AllLines Possession 11/05/25 Sun 11-05: TBC at DPPP W2025/10638904
0830 Sun Patrolling
'Work Content: 1m210ch and 2m30ch
CD: Kingmoor Resignalling 'W2025/10464276
y L&C DU: Heavy Maintenance & S&C Tamping Carlisle OHL Inspection
South Jn 5m40ch and 8m50ch
'W2025/10642517
S0O53/54 Points Inspection
68m62ch and 0m60ch
'W2025/10956924
Follow Up Tamping
6m7ch and 8mlich
'W2025/10665920
Permanent Way Inspection
67m50ch and Om70ch
'W2025/11069289
Preparatory Work
6m7ch and 8mlich
'W2025/10819531
S&T Points
68m62ch and 0m40ch
'W2025/10666080
In Connection With
Engineering Work
IOmOch and Om46ch
'W2025/10958591
Rail Testing and Lubrication
67m50ch and Om72ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917554 W2025/11004774
Continued OHL Work
67m45ch and 68m65ch
P2025/4089376 |SC001 Zonal Boundary  [Kirtlebridge AllLines Possession 10/05/25 12/05/25 DRS: 4S43/4S44/4S45/4M48/4AM82/4AM27) via Shotts, W2025/11060578
(Scotland) Emergency 0240 Sat 0400 Mon MillerhilECML/Me ugh/Barrow Hil/Toton/Water Earthwork
Crossovers Orton/West Midl 13m430yds and 15m760yds

TPE: Servi [ w Central & Edinburgh

cancelled.

TP es Wil be running Manchester Airport -

Carl on Satand Sun.

>4

D

CALERORIAN SLEEPER: 1M11 (FRI), 1M16 (FRI),
S25 f~RI),1S26 (FRI) DIVERTED VIA ECML 1B26
,1C11 (FRI) CANCELLED.

AWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

FREIGHTLINER: GRANGEMOUTH SERVICES WILL
RUN VIA SHOTTS AND ECML.

GBRF: IMPACTED SERVICES WILL BE
CANCELLED OR DIVERTED VIAECML.

&

&

&
Q
@((/
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920472 |SC001 Beattock South Symington AllLines Possession 10/05/25 12/05/25 (RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m W2025/11036858
0230 Sat 0450 Mon 1528y to 58m 420y, Down line , Beattock Summit to C1 Rerail - One Rail Only
Symington, WCM1 ] o 49m337yds and 56mOyds
Beattock South Symington Abington Down Sidings 10/05/25 12/05/25 Eng trains - Arrive on Up line, Ex Millerhill via ) 'W2025/11019074
Sidings Possession 0230 Sat 0450 Mon Slateford and Carstairs, WAR, to Millerhill via Carstairs C11 Rerail Resleeper

&

&

K

and Slateford

op, 337y, CAT 2,58m 0273y to

(RSA) Abing p
58m 0610; 1

Rerail, 930y, CAT2, 53m 0270y to
1

'WCM$46m 110yds - 47m Oyds
k South- Beattock Summit

(Civils) WCML1. - Cloffinburn
WCM1 43m 330yds - 43m 1539yds
Beattock South - Beattock Summit

(Civils) WCML1 - Long Bedholm
WCM1 42m 776yds - 42m 990yds
Beattock south - Beattock Summit

IAWC: RAIL REPLACEMENT BETWEEN CARLISLE
/AND GLASGOW/EDINBURGH.

DRS: 4S43/4S44/4S45/4AM48/4AM82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow HillToton/\Water
Orton/West Midlands.

TPE: Services to Glasgow Central & Edinburgh
cancelled.

TPE: Services will be running Manchester Airport -
Carlisle only on Sat and Sun.

CALEDONIAN SLEEPER: 1M11 (FRI), 1IM16 (FRI),
1S25 (FRI),1S26 (FRI) DIVERTED VIA ECML 1B26
(SAT), 1C11 (FRI) CANCELLED.

FREIGHTLINER: GRANGEMOUTH SERVICES WILL
RUN VIA SHOTTS AND ECML.

GBRF: IMPACTED SERVICES WILL BE
CANCELLED OR DIVERTED VIAECML.

DB CARGO: 4M35 SO & 4S35 SUN WILL BE

CANCELLED.

Reballast - Trax

49m337yds and 61m440yds
'W2025/11036771

C1 Rerail - One Rail Only
56m46yds and 60m1284yds
'W2025/10926100
Earthwork

40m779yds and 47m360yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917381 |SC001 Mossend EastJn  |Mossend North Jn AllLines Possession 11/05/25 11/05/25 (WD Motherwell Weighs 185B 186A 186B W2025/11037384
SCO015 0100 Sun 0800 Sun In Connection With Isolation
SC017 (RSA) Braidhurst (S&C Refurb), CAT74, 89m 1838y /Arrangements
SC019 Mossend South Jn |AllLines Possession  |11/05/25 12/05/25 to 90m 0500y 0OmOyds and 6m650yds
5023 0100Sun  [0415Mon W2025/11037598
SC093 MOTHERWELL S SIDINGS, MOTHERWELL In Connection With
Mossend WestJn  [Mossend Southdn~ |AllLines Possession  |11/05/25 12/05/25 TMD & MOTHE! DERBY SIDINGS BTET FOR Engineering Work
0100Sun  |0415 Mon DURATION, 91m176yds and 91m940yds
'W2025/10981640
Motherwell Hamitton Central AllLines Possession 11/05/25 11/05/25 gNTﬂM ES %SE%OPOI?B%L(?JIQFI\AEEB?F%SES Off Track Work
0100 Sun 0800 Sun 0m220yds and 1m968yds
Mossend North Jn AllLines Possession éllcl)%sézui gﬂ%Sﬁgn % G OW SERVICES TO Ercacr)]grgrencg?]rtls With Isolation
. . . . . STARJ/TERMINATEDINBURGH WAVERLEY. 89m1122yds and
Shieldmuir Uddingston Jn All Lines Possession 11/05/25 12/05/25 ? Services wil be running Manchester Arport - 3\5/9;10 %3?8583?7417
0100Sun 0415 Mon Carlisle only on Sat and Sun X :
’ In Connection With
Motherwell Mossend North Jn 1,2,3 Sidings Sidings 11/05/25 CALEDONIAN SLEEPER: 1M11 (SUN) DIVERTED Engineering Work
Motherwell TMD Possession 0100 Sun \VIA MOUNT ELORIDA & 'SHOTT(S. 5N)I 11 (SUN, 0m542yds and OmOyds
_ HAMILTON ROUTED VERSION) DIVERTED VIA W2025/11024208
Motherwell Haughhead Jn Weigh Sidings BLOCKED To |11/05/25 NEWTON (REVERSE). 5C11 (SUN, CARSTAIRS S&C Heavy Refurb
Electric Trains {0100 Sun - 88m400yds and 93m880yds
ROUTED VERSION), 5D97 (SUN) CANCELLED \W2025/10981607
Mossend North Jn Derby Sidings BLOCKED To |11/05/, /25 FREIGHTLINER: SERVICES WILL RUN VIA Off Track Work
Electric Trains  |0109/Su Mon HOLYTON, VIA MOSSEND NORTH JN INTO 88m1220yds and
MOSSEND. COATBRIDGE LINESBLOCKED TO 116 89m1600yds
Motherwell Haughhead Jn AllLines Possession 12/05/25 IAND 114B PTS SO CAN ENTER THE RECEPTION W20_25/11080427
0 u 0100 Mon LINES AT MOSSEND. Rerail Resleeper Reballast
(Maintenance Only)
Mossend EastJn  [Mossend North Jn AllLines Posse /25 12/05/25 GBRF: 0B79LR & OD91LR WILL BE CANCELLED. 0m80yds and 6m485yds
91 0 Mon 0415 Mon 'W2025/11026837
o~ Yy, SR: GLASGOW &€“ EDI (VIA SHOTTS) TRAINS S&C Heavy Refurb
Motherwell Haughhead Jn AllLines SS 12/05/25 12/05/25 SERVICES OPERATE CARFIN TO EDINBURGH 89m1122yds and 91m740yds
0100 Mon 10415 Mon (SAT/SUN). BUS REPLACEMENT BETWEEN W2025/11080528
SHOTTS & GLASGOW CENTRAL (SAT/SUN). Rerail Resleeper Reballast
GLASGOW TO EDI (VIA CARSTAIRS) WITHDRAWN (Maintenance Only)
& BUS REAPLCED (SAT). 87m1653yds and 93m800yds
LIMITED GLASGOW CENTRAL TO LANARK VIA
KINGS PARK & HOLYTOWN (SAT/SUN).
I/ARGYLE LINE SERVICES VIA HAMILTON DIVERT
TO LARKHALL &€“ SERVICES VIA CARMYLE
TERMINATE WHIFFLET (SUN). BUS
REPLACEMENT BETWEEN HAMILTON CENTRAL
TO MOTHERWELL & CUMBERNAULD/WHIFFLET
& MOTHERWELL (SUN).
EXTRA STABLING REQUIRED AT LARKHALL &
GLASGOW CENTRAL.
o

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917362 |SC001 Polmadie Eglinton StJn Up Fast Possession 10/05/25 11/05/25 (WD) Eg St Slab Track (Fast Lines) W2025/10706704
0055 Sat 0050 Sun ACCESS AVAILABLE TO POLMADIE Slab Track Renewal
Down Fast 100m760yds and
Down Slow XC: Glasgow services to start/ terminate at Edinburgh 101m714yds
\Waverley. 'W2025/11032989
Up Stow TPE: GLASGO RAL SERVICES SaT ok
Carmyle Eglinton St Jn Down Possession 11/05/25 11/05/25 i ?grﬂ&]%gﬁz and
Carmyle/Down 0050 Sun {0800 Sun ate W Edinburgh. \W2025/11032987
Slow at Edinburgh wil be required for 1 S&T Work
Up Carmyle/Up itin Platform 5 or 6 which will need to 97m1100yds and
_ Slow _ iist this unit is stabled - NR need to 100m315yds
?utherglen East  [Eglinton StJn Up Fast Possession  |11/05/25 11/05/25 at overnight stabling will be available Fri, Sat W2025/10086088
: Down Clydesdale 0050 Sun 0800 Sun Permanent Way Inspection
Up/Single ONIAN SLEEPER: 1526 (FRI), DIVERTED 97m1320yds and 101mOyds
Clydesdale OUNT FLORIDA. 0C16 (SUN), 1IM11 (SUN)
Down Fast DIVERTED VIA MOUNT FLORIDA & SHOTTS. 5526
(SAT, HAMILTON VERSION), 5M11 (SUN,
Down Clydesdale HAMILTON VERSION) DIVERTED VIA NEWTON
; : ; (REVERSE). 5526 (SAT, DIRECT VERSION), 5M11
Polmadie Eglinton StJn Up Fast Possession 11/05/25 12/0 (SUN, DIRECT VERSION) CANCELLED.
Up Slow 0800 Sun 0340 M
IAWC: GLASGOW CENTRAL SERVICES
Down Fast CANCELLED.
Down Sow GBRF: SERVICES TO BE DIVERTED OR
p CANCELLED.
SR: GLASGOW a€“ EDI (VIA SHOTTS) TRAINS
SERVICES OPERATE CARFIN TO EDINBURGH
(SAT/SUN). BUS REPLACEMENT BETWEEN
p SHOTTS & GLASGOW CENTRAL (SAT/SUN).

&

GLASGOW TO EDI (VIA CARSTAIRS) WITHDRAWN
& BUS REAPLCED (SAT).

LIMITED GLASGOW CENTRAL TO LANARK VIA
KINGS PARK & HOLYTOWN (SAT/SUN).

ARGYLE LINE SERVICES VIA HAMILTON DIVERT
TO LARKHALL 2€“ SERVICES VIA CARMYLE
TERMINATE WHIFFLET (SUN). BUS
REPLACEMENT BETWEEN HAMILTON CENTRAL
TO MOTHERWELL & CUMBERNAULDMWHIFFLET
& MOTHERWELL (SUN).

EXTRA STABLING REQUIRED AT LARKHALL &
GLASGOW CENTRAL.

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4135623 |SC031 East Kilbride Busby Jn All Lines Possession 10/05/25 16/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2F)25/1:I_.200412
SC045 0001Sat (2359 Fri Major Projects
SCo4a7 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
2885%, Barrhead Eglinton St Jn AllLines Possession 11/05/25 11/05/25 HAND BACK OF POSSESSION
5
SCO055 0030 Sun 0830 Sun SCOTRAIL: BUS LACE TRAINS GLC - EAST
SC057 Cathcart EastJdn  |Cathcart North Jn AllLines Possession | 11/05/25 11/05/25 KILBRIDE.
0030 Sun 0830 Sun
Kings Park Cathcart West Jn AllLines Possession 11/05/25 11/05/25
0030 Sun 0830 Sun
Muirhouse Muirhouse North Jn Down Inner and Possession 11/05/25 11/05/25 " b
Central Jn Up Outer 0030 Sun 0830 Sun < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 11/05/25 11/05/25
Jn 0030Sun (0830 Sun
Neilston Cathcart West Jn All Lines Possession 11/05/25 11/05/2!
0030 Sun 0830
Barrhead Eglinton StJn AllLines Possession 12/05/25 12/05/2
0030 Mon Mon
Cathcart EastJn  |Cathcart North Jn AllLines Possession 12/05/, /25
003@Mol Mon
Kings Park Cathcart West Jn AllLines Possession 12/05/25
0030Wlo 0530 Mon
Muirhouse Muirhouse North Jn  |Down Inner and Posse /25 12/05/25
Central Jn Up Outer 90 0Mon 0530 Mon
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 12/05/25 12/05/25
Jn 0030 Mon (0530 Mon
Neilston Cathcart West Jn All Lines 12/05/25 12/05/25
0030 Mon {0530 Mon
Barrhead Eglinton StJn AllLine Possession 13/05/25 13/05/25
0030 Tue 0530 Tue
Cathcart East Jn Cathcart North Jn S Possession 13/05/25 13/05/25
0030 Tue 0530 Tue
Kings Park Cathcart We! ines Possession 13/05/25 13/05/25
0030 Tue 0530 Tue
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 13/05/25 13/05/25
Central Jn Up Outer 0030 Tue 0530 Tue
Muirhouse South  |Larkfield Jn Down and Up Possession 13/05/25 13/05/25
Jn 0030 Tue (0530 Tue
Neilston
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135623 Cathcart West Jn AllLines Possession 13/05/25 13/05/25
Continued 0030 Tue 0530 Tue
Barrhead Eglinton StJn AllLines Possession 14/05/25 14/05/25
0030 Wed {0530 Wed
Cathcart EastJn  |Cathcart North Jn AllLines Possession 14/05/25 14/05/25
0030 Wed  |0530 Wed
Kings Park Cathcart West Jn AllLines Possession 14/05/25 14/05/25
0030 Wed {0530 Wed
Muirhouse Muirhouse North Jn  |Down Inner and Possession 14/05/25 14/05/25 " b
Central Jn Up Outer 0030 Wed  |0530 Wed < ,
Muirhouse South  |Larkfield Jn Down and Up Possession 14/05/25 14/05/25
Jn 0030 Wed 0530 Wed
Neilston Cathcart West Jn All Lines Possession 14/05/25
0030 Wed
Barrhead Eglinton St Jn AllLines Possession 15/05/25
0030 Thu
Cathcart EastJn  |Cathcart North Jn AllLines Possession 15/05/, /25
003@Th Thu
Kings Park Cathcart West Jn AllLines Possession 15/05/25
0 h 0530 Thu
Muirhouse Muirhouse North Jn  {Down Inner and Posse: /25 15/05/25
Central Jn Up Outer 90 0 Thu 0530 Thu
_ o~ V.
Muirhouse South  |Larkfield Jn Down and Up 15/05/25 15/05/25
Jn 0030 Thu  |0530 Thu
Neilston Cathcart West Jn AllLines 15/05/25 15/05/25
0030 Thu 0530 Thu
Barrhead Eglinton StJn AllLine Possession 16/05/25 16/05/25
0030 Fri 0530 Fri
Cathcart EastJn  |Cathcart North Jn S Possession 16/05/25 16/05/25
0030 Fri 0530 Fri
Kings Park Cathcart We ines Possession 16/05/25 16/05/25
0030 Fri 0530 Fri
Muirhouse Muirhouse Nortag®”™  |Down Inner and Possession 16/05/25 16/05/25
Central Jn Up Outer 0030 Fri 0530 Fri
Muirhouse South  |Larkfield Jn Down and Up Possession 16/05/25 16/05/25
Jn 0030 Fri 0530 Fri
Neilston

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 7 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4135623 Cathcart West Jn AllLines Possession 16/05/25 16/05/25
Continued 0030 Fri 0530 Fri
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession 25/01/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846
0110Sat  |0800 Sun Major Projects
ROUTE PROVI BE REQUIRED PRIOR TO 7m1320yds and Om300yds
HAND BACK ESSION
SCOTRAI S REPLACE TRAINS GLC - EAST
KILBI
P2025/4014454 |SC103 Bishopbriggs Cowilairs South Jn Down Possession 11/05/25 12/05/25 (M ANCE) Cowlairs West Jn Tamp W2025/11056441
SC107 . 0105 Sun 0105 Mon S&C Stoneblowing
SC115 Cowlairs SR:IN CITY AND E&G TO BE DIVERTED VIA 3mOyds and 1mOyds
SC116 Passenger Loop FALKIRK GRAHAMSTON & CUMBERNAULD WITH 'W2025/11051418
Up PLACEMENT FROM GLASGOW QUEEN ST Permanent Way Inspection
Eastfield INLITHGOW. 8m555yds and 8m80yds
Passenger Loop WHL SERVICES TO START AND TERMINATE AT \W2025/11056538
Cowlairs EastJn  |Cowlairs North Jn East Curve Possession  |11/05/25 | 12/05/2 CRIANLARICH WITH BUS REPLACEMENT TO S&C Stoneblowing
0105Sun  |0500 GLASGOW QUEEN ST. 8m218yds and 8m572yds
ANNIESLAND SERVICES WITHDRAWN & BUS \W2025/11051427
: : ; REPLACED. .
Cowlairs West Jn  |Ashfield AllLines Possession (J).il(/)%S/SZuSn 12/05|<§on GLASGOW QUEEN ST TO CUMBERNAULD gﬁ]rggr&grg:(\j/%ﬁ]lzzg%tlson
SERVICES EXTENDED TO STIRLING & ALLOA. \W2025/11056486
Sighthill West Jn Cowlairs West Jn Down Springburn | Possession 11/05/. /25 S&C Stoneblowing
. 010545un Sun 0m617yds and OmOyds
Up Springburn N \W2025/11051481 _
Cowlairs West Jn  |Cowlairs West Jn Up Springburn Possession 12/05/25 Permanent Way Inspection
] s’ 10105 Mon 2m600yds and 1mOyds
Down Springburn 'W2025/11051566
- - = Track Maintenance
Bishopbriggs (Lgéj\zelr_?_ Srt\rr?glt High Down Posse /25 12/05/25 3m287yds and 1mOyds
Eastfield 05Mon 0500 Mon W2025/11056685
Passenger Loop Track Maintenance
No.2 Down 3mOyds and 1m1000yds
Sidings
CET/Fuel Ro
No.1
Cowlair:
Passe op
Up
wn
i Headshunt
/F¥el Road
No
Through
Sidings
Sighthill West Jn Cowlairs West'Jn ’ Down Possession 12/05/25 12/05/25
Up 0105Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4135625 |SC031 East Kilbride Busby Jn All Lines Possession 17/05/25 18/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2_025/12I'.200414
SC045 0001 Sat  |0800 Sun Major Projects
sSco47 ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and 0m300yds
SC051 Barrhead Eglinton St Jn All Lines Possession 18/05/25 18/05/25 HAND BACK OF, SSION
SC053
SCO055 0030 Sun 0800 Sun SCOTRAIL; PLACE TRAINS GLC - EAST
SC057 CathcartEastJn  |Cathcart North Jn AllLines Possession | 18/05/25 18/05/25 KILBRIDE:
0030 Sun 0800 Sun
Kings Park Cathcart West Jn AllLines Possession 18/05/25 18/05/25
0030Sun  |0800 Sun =l
Muirhouse Muirhouse North Jn  |Down Inner and Possession 18/05/25 18/05/25
Central Jn Up Outer 0030 Sun 0800 Sun
Muirhouse South  |Larkfield Jn Down and Up Possession 18/05/25 18/05/25
Jn 0030Sun  |0800
Neilston Cathcart West Jn AllLines Possession 18/05/25 18/05,
0030 Sun
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/ EAST KILBRIDE PROJECT 16 WEEK BLOCKADE W2024/10820846
01108at Major Projects
ROUTE PROVING MAY BE REQUIRED PRIOR TO 7m1320yds and Om300yds
HAND BACK OF POSSESSION
SCOTRAIL: BUSES REPLACE TRAINS GLC - EAST
KILBRIDE.
P2025/4103789 |SC107 Cowlairs South Jn - |Queen Street High Down Main 18/05/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2025/11102197
Level . 0720 Sun (7 hrs) Station Work
Up Main 1m550yds and OmOyds
Platform 1
Platform 2
Platform
Platform
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900226 |SC061 Corkerhill CSMD  |Paisley Canal AllLines Possession 25/05/25 26/05/25 (RSAS) Paisley Canal Drain, 390y, 6m 1320y to 6m W2025/11052893
0015Sun  |0545 Mon 1710y, CAT15, Single line, Corkerhill to Paisley Canal, C15 Drainage Only
CNL 3mOyds and 7mOyds
SCOTRAIL: SE WITHDRAWN BETWEEN
GLASGOW, \) AND PAISLEY CANAL.
P2025/4132361 |SC171 Thornton North Haymarket WestJn  |Up Protected 27/05/25 28/05/25
Jdn Path 2355Tue  |0135Wed

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917592 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 31/05/25 02/06/25 NO ACCESS/EGRESS KINGMOOR YARD / TMD W2025/10726063
NW4021 0040 Sat (0440 Mon IBJ Work
NW4031 PLATFORMS 2, 5, & 8 IN CARLISLE STATION 56m66¢h and 58m40ch
NWA4033 | Gretna Jn Gretna Jn AllLines Possession  [31/05/25 02/06/25 WILL NOT BE | D AS PART OF THIS \W2025/10666004
NW9901 0040 Sat 0440 Mon POSSESSION. In Connection With
NW9909 ) Engineering Work
gggg% Carlisle South Jn~|Carlisle North Jn Platform 1 Possession | 31/05/25 01/06/25 TPE: Ma - Carlisle only. 0mOch and Om46ch
'W2025/10666002
FCTYIP IQUDNERTEDFUL ML pomanentiiay npecion
. ’ ) 67m50ch and Om70ch
Band C Up & #m30ND), 4MB2(FO), 4549(SO,SUN), 4M83(SO), W2025/10819428
. d - 4AM30 UN), TO BE DIVERTED ECML / S&T Poi
Currock Jn Carlisle South Jn All Lines Possession 31/05/25 01/06/25 oints
BARRDW HILL, TOTON, TAMWORTH, WATER 67m43ch and 68m38ch
2325Sat (0935 Sun N, DUDDESTON R/R, NUNEATON cna ¢
‘ D AVEN'ILRY ' ' W2025/106£_12676 _
Petteril Bridge Jn  |Carlisle South Jn Up & Down Possession  |31/05/25 01/06/25 25)52/25‘:1 ngt(s) |nggeﬁt|0n
Newcastle 2325Sat {0830 Sun : - - m62ch and Om60c
>N gl;lilzl:ses replace trains between Dumfries and W2025/10638805
Plumpton Loop Carlisle South Jn AllLines Possession 31/05/25 01/0625 ' Patrollir'lqg g N
2325Sat 0935 S Work Content: 0m70ch and 12m30c
_ _ CRSA: PLTR Mossband - Esk Viaduct Down Main 6m ~ V2025/11069389
Upperby Bridge Bog Jn Down Goods Loop |Possession 31/05/25 39ch 6m 60ch (54hrs) (Filé Terall ?esleeper
Jn 2325S Haulage times TBC eballast - Trax
Down Through K : ; 4m79ch and 8m55ch
CD: Kingmoor Resignalling (48hrs m/9ch and smooC
Goods d J o ( ) 'W2025/10819572
Up Through In Connection With
Goods Engineering Work
IOmOch and Om46ch
'W2025/10958547
Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/10957136
Follow-Up Work
6m7ch and 8mlich
'W2025/11039447
PL Grinding Train
56m66¢h and 67m38ch

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 10 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924836 |SC001 Cove LC (CCTV) |Lockerbie North AllLines Possession 31/05/25 02/06/25 (RSAS) KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to W2025/11039586

0230 Sat 0400 Mon 17m 100y, Grenta Jcn to Lockerbie S&C Heavy Refurb

) ] ] ] 12m1320yds and 21m254yds
Cove LC (CCTV) |Lockerbie North Lockerbie Up Sidings 31/05/25 02/06/25 TPE: Scotland services will startterminate at Carlisle.
Sidings Possession 2 400 M
0230 Sat 0400 Mon AWC: RAIL REPI ENT BETWEEN CARLISLE
I/AND GLASGO BURGH.

CALEDO EEMGR: 1M11 (FRI), 1IM16 (FRI),
1S25 (FRIS (FRI) DIVERTED VIA

(MID &) ECML. 1C11 (FRI), 1826 (SAT)
C D.
BRF: 9§RVICES DIVERTED VIA ECML.
TLINER: 4547 & 4582 WILL NOT RUN.
NTRY SERVICES TO DIVERT SHOTTS,
CRAIGLOCKHART JN, NEW CRAIGHALL, ECML,
BARROWHILL, TAPTON, CHESTERFIELD AND
BACK TO BOOKED. FELIXSTOWE TO RUN
SHOTTS, CRAIGLOCKHART JN, NEW CRAIGHALL,
ECML, PETERBOUROUGH, ELY, BURY ST
EDMUNDS, STOWMARKET. THAMES TRAFFIC

WILL RUN SHOTTS, CRAIGLOCKHART JN,
NEWCRAIGHALL, ECML.

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 10 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4022481 |SC001 Abington South Carstairs AllLines Possession 31/05/25 02/06/25 (Civils) C 030/337 \W2025/11072627
0230 Sat 0400 Mon 'WCM1 63m 0528yds Structures Work (Track Off)
/Abington - Carstairs Jn 57m1500yds and 73m326yds
MUST PASS RSA ETs FOR KirtleBridge 'W2025/11087643
) Other E&P Work
(MAINTENANCE 9 Hrs required 63mO0yds and 73m326yds
Symington - Car: uth Junction
Electrical sectigng Q6 & LC4
32§yds
ington 66m 1430yds, Thankerton Old
905yds
/ Malfitenance, wire runs: G174 - G188
PE: Sc&and services will start/terminate at Carlisle.
AlL REPLACEMENT BETWEEN CARLISLE
GLASGOWI/EDINBURGH.
CALEDONIAN SLEEPER: 1M11 (FRI), 1M16 (FRI),
1S25 (FRI), 1526 (FRI) DIVERTED VIA
(MIDCALDER JN &) ECML. 1C11 (FRI), 1B26 (SAT)
CANCELLED.
GBRF: SERVICES DIVERTED VIA ECML.
FREIGHTLINER: 4547 & 4S82 WILL NOT RUN.
DAVENTRY SERVICES TO DIVERT SHOTTS,
4 CRAIGLOCKHART JN, NEW CRAIGHALL, ECML,
BARROWHILL, TAPTON, CHESTERFIELD AND
BACK TO BOOKED. FELIXSTOWE TO RUN
SHOTTS, CRAIGLOCKHART JN, NEW CRAIGHALL,
ECML, PETERBOUROUGH, ELY, BURY ST
EDMUNDS, STOMBARKET. THAMES TRAFFIC
y WILL RUN SHOTTS, CRAIGLOCKHART JN,
NEWCRAIGHALL, ECML.
P2025/4096098 |SC001 Rutherglen CE Rutherglen CE Rutherglen CE U INgs 31/05/25 02/06/25 RUTHERGLEN DEPOT SIDINGS TO BE KEPT \W2025/10448116
Depot Depot Sidings ion 0100 Sat 0400 Mon CLEAR Rerail Resleeper Reballast
(Maintenance Only)
0m48yds and 0Om128yds
P2025/3900214 |SCO061 Corkerhill CSMD  |Paisley Canal AllLine Possession 01/06/25 02/06/25 (RSAS) Paisley Canal Drain, 390y, 6m 1320y to 6m W2025/11082074
0015Sun  |0545 Mon 1710y, CAT15, Single line, Corkerhill to Paisley Canal, \Vegetation Clearance
CNL 3mOyds and 7mOyds
'W2025/11052908
SCOTRAIL: SERVICES WITHDRAWN BETWEEN C15 Drainage Only
GLASGOW CENTRAL AND PAISLEY CANAL. 3m0yds and 7mOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 10 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4103805 |SC107 Cowilairs South Jn  |Queen Street High Down Main Possession 01/06/25 01/06/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2025/11102613
Level Ub Main 0055 Sun 0720 Sun (7 hrs) Station Work
pMa 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7 Q

Q
&
S
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917385 |NW4001 |Carlisle NorthJn  [Cove LC (CCTV) All Lines Possession 07/06/25 09/06/25 NO ACCESS/EGRESS KINGMOOR YARD / TMD W2025/10819631
NW4021 2325Sat  |0440 Mon S&T Points
NW4031 PLATFORMS 2, 5, IN CARLISLE STATION 68m60ch and 0m40ch
NW4033 | Carlisle South Jn  |Carlisle North Jn Platforms 3and 4  |Possession 07/06/25 08/06/25 ILLNOT BE I D AS PART OF THIS 'W2025/11069423
NW9901 2325Sat  |0935 Sun POSSESSION. Follow Up Tamping
SCO0L Platform 1 PLATFOR EPT CLEAR. 6m7ch and 8m1ich
SCo031 'W2025/10958499
BandCUp & . ; ;
Down G oo%s TPE: C r Airport - Carlisle. 6R7a" -ggstri]ng %ng ngriﬁation
. . m50ch and Om72c
Platform 6 SRS replace trains between Dumfries and \W2025/10825647
Currock Jn Carlisle South Jn AllLines Possession 07/06/25 08/06/25 Rail Lubricators
2325 Sat 0935 Sun Work fent: 64m10ch and 65m0ch
_ _ orkgonent. W2025/10638906
Gretna Jn Gretna Jn AllLines Possession  |07/06/25 | 09/06/25 gmoor Resignaling Patroling
2325 Sat 0440 Mon 1m210ch and 2m30ch
- i ] 'W2025/11039074
Petteril Brldge Jn Carlisle South Jn Up & Down Possession 07/06/25 08/06/; Permanent Way |nspection
Newcastle 2325 Sat 0830 67m50ch and Om70ch
. . . 'W2025/11037226
Plumpton Loop Carlisle South Jn AllLines Possession 07/06/25 08/06/2 Patroling
2325 Sat Om70ch and 12m30ch
] ; 'W2025/11070871
Upperby Bridge Bog Jn Down Through Possession 07/06/ Station Work
Jn Goods 2329at 68m52ch and 0m20ch
l(J;p Tg\rough W2025/11009958
Do\(/)vnSG dsL. SO53/54 Points Inspection
own (5000s Loop 68m62ch and Om60ch
'W2025/11001826
Permanent Way Inspection
V4 8m46ch and 10m40ch
'W2025/10638929
Patrolling
5m70ch and 8m5ch
'W2025/11039535
In Connection With
Engineering Work
OmOch and Om65ch

¢
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Network Rall
Scotland Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week 11 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2025/3924900 |NwW4001
NW4031
SCo01

Cove LC (CCTV)

Lockerbie North

AllLines

Possession 07/06/25 09/06/25
2210 Sat 0400 Mon

(RSAS)KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to
17m 100y, Grenta Jen to Lockerbie

TPE: Scotland services will startterminate at Carlisle.

AWC: RAIL REP!
/AND GLASGO!

ENT BETWEEN CARLISLE

GBRF: S DIN=RTED VIA ECML.
FREI | 14547 & 4582 WILL NOT RUN.
DA S ICES TO DIVERT SHOTTS,
CKHART JN, NEW CRAIGHALL, ECML,
ARR ILL, TAPTON, CHESTERFIELD AND
BACKJ O BOOKED. FELIXSTOWE TO RUN
S, CRAIGLOCKHART JN, NEW CRAIGHALL,

L, PETERBOUROUGH, ELY, BURY ST
EDMUNDS, STOWMARKET. THAMES TRAFFIC
WILL RUN SHOTTS, CRAIGLOCKHART JN,
NEWCRAIGHALL, ECML.

W2025/11039589
S&C Heavy Refurb
12m1320yds and 21m254yds

P2025/4099658 |SCO001

Beattock South

Abington South

AllLines

07/06/25 08/0
2245 Sat 0900 Su

Possession

TPE: Scotland services will startterminate at Carlisle.

AWC: RAIL REPLACEMENT BETWEEN CARLISLE

Beattock South

Beattock Summit

AllLines

Possession  |08/06/25 09 0B/25
0900 040¢'Mon

p

IAND GLASGOW/EDINBURGH.
GBRF: SERVICES DIVERTED VIA ECML.

FREIGHTLINER: 4547 & 4S82 WILL NOT RUN.
DAVENTRY SERVICES TO DIVERT SHOTTS,
CRAIGLOCKHART JN, NEW CRAIGHALL, ECML,
BARROWHILL, TAPTON, CHESTERFIELD AND
BACK TO BOOKED. FELIXSTOWE TO RUN
SHOTTS, CRAIGLOCKHART JN, NEW CRAIGHALL,
ECML, PETERBOUROUGH, ELY, BURY ST
EDMUNDS, STOWMARKET. THAMES TRAFFIC
WILL RUN SHOTTS, CRAIGLOCKHART JN,

NEWCRAIGHALL, ECML.

W2025/11023563

Follow Up Tamping
49mOyds and 56m46yds
'W2025/10926305
Earthwork

40m779yds and 47m360yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 11 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4012918 |SC001 Abington South Carstairs AllLines Possession 07/06/25 09/06/25 (MAINTENANCE OLE)29 Hrs required W2025/11072923
2250 Sat 0400 Mon Symington - Carstairs South Junction Follow Up Tamping
Electrical sections LC3 & LC4 57m1500yds and
66m 500yds - 73m 326yds 66m1500yds
RRV access Symington 66m 1430yds, Thankerton Old 'W2025/11087365
) Other E&P Work
, Wire runs: G174 - G188 57m1500yds and 73m326yds
il start/terminate at Carlisle.
RERLACEMENT BETWEEN CARLISLE
GOVV/EDINBURGH.
BRF: VICES DIVERTED VIA ECML.
TLINER: 4547 & 4S82 WILL NOT RUN.
NTRY SERVICES TO DIVERT SHOTTS,
CRAIGLOCKHART JN, NEW CRAIGHALL, ECML,
BARROWHILL, TAPTON, CHESTERFIELD AND
BACK TO BOOKED. FELIXSTOWE TO RUN
SHOTTS, CRAIGLOCKHART JN, NEW CRAIGHALL,
ECML, PETERBOUROUGH, ELY, BURY ST
EDMUNDS, STOWMARKET. THAMES TRAFFIC
'WILL RUN SHOTTS, CRAIGLOCKHART JN,
NEWCRAIGHALL, ECML.
P2025/4014422 |SC031 Mauchline SB Kilmarnock AllLines Possession 07/01 /25 (RSA) Kilmarnock drainage, 1800y, CAT15, 33m 880y W2025/11055397
SCO039 00 0450 Mon to 34m 880y, Kimarnock station to Mauchline Jcn C15 Drainage Only
37mOyds and 33m1194yds
PLATFORMS 3 & 4 AT KILMARNOCK UNDER
POSSESSION ON SAT & SUN
SCOTRAIL: SERVICES WITHDRAWN BETWEEN
"4 KILMARNOCK AND DUMFRIES. GLASGOW TO
KILMARNOCK SERVICES USE PLATFORMS 1 & 2
/AT KILMARNOCK. BUSES REPLACE TRAINS
BETWEEN KILMARNOCK / DUMFRIES.
GBRF: SERVICES WILL BE DIVERTED OR
CANCELLED.
P2025/3900215 |SC061 Corkerhil CSMD  |Paisley Canal AllLine Possession 08/06/25 09/06/25 (RSAS) Paisley Canal Drain, 390y, 6m 1320y to 6m W2025/11052909
0015Sun 0545 Mon 1710y, CAT15, Single line, Corkerhill to Paisley Canal, C15 Drainage Only
CNL 3mOyds and 7mOyds
'W2025/11082237
SCOTRAIL: SERVICES WITHDRAWN BETWEEN \Vegetation Clearance
GLASGOW CENTRAL AND PAISLEY CANAL. 3mOyds and 7mOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 11 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920900 |SC203 Dingwall Tain South End Single Possession 09/06/25 30/06/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - W2025/11065581
Loop Points 0120 Mon  |0500 Mon 3820YDS C11 Rerail Resleeper
28M 700YDS TO 30M 100YDS Reballast - Trax
25m213yds and 42m571yds
(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 'W2025/11065949
350YDS C2 Rerail - Both Rails
31M OYDSTO YDS 27m440yds and 40m1420yds
'W2025/11066154
(RSA) INV] DOW STN BIBS - CAT 3C Changing Sleepers &
160YDS Timbers
1M 31M 700YDS 28m1540yds and
AMSELNY CAT30T - 2960YDS A0m1420yds
4M 106QYDS TO 36M 440YDS
S DELNEY - CAT3T - 660YDS
1100YDS TO 38MM 0YDS
(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS
(RSAS) - NIGG B
(RSAS) - NIGG LEVEL CROSSING
SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
INVERNESS AND WICK.
p
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3921324 |SC203 Helmsdale Georgemas Jn Single Possession 08/0625 30/06/25 (RSAS) HALKIRK UB338 W2025/11072674
. un 0615 Mon Change Longitudinal Timbers
Forsinard Down (RSAS) ALTNABREAC UB321 125m1245yds and
Loop p 147m380yds
Egg%'”afd Up SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
: - INVERNESS AND WICK.
Helmsdale Georgemas Jn Forsinard Sidings gs 08/06/25 30/06/25
0 on 2310 Sun 0615 Mon DRS: 6599/6M97 TO BE CANCELLED.
y 3
P2025/4098964 |SC203 Rogart Helmsdale Single Possession 09/06/25 30/06/25 DRS: 6S99/6M97 TO BE CANCELLED. \W2025/11089112
Helmsa 0120 Mon  |0500 Mon Structures Work
e oW SCOTRAIL: BUSES REPLACE TRAINS BETWEEN 78m1300yds and 80m900yds
L | INVERNESS AND WICK. 'W2025/11083814
h e U Rerail Resleeper Reballast
(Maintenance Only)
raown Loop 90m600yds and
/ Brgra Up Loop 101m1200yds
Rogart Helmsdale Helmsdale Sidings | Sidings 09/06/25 30/06/25
Possession {0120 Mon  |0500 Mon

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133058 |SC001 Uddingston Jn Glasgow Central AllLines Protected 18/06/25 18/06/25 ++PROTECTED PATH FOR UTUO008/3Q16.
Path 0345Wed 0430 Wed CARRIES OUT REVERSE MOVE IN GLASGOW
CENTRAL BEFOREREPARTING ONTO SC059.
PLEASE REFER TION 5/IM TRAINS FOR
P2025/3902298 |SC031 Thornhill New Cumnock AllLines Possession 14/06/25 16/06/25 BE DIVERTED OR \W2025/11073767
. 0105Sat 0520 Mon (54 hrs) Structures Work (Track Off)
Kirkconnel Down 64m500yds and 59m270yds
Sidings . Sl ICES WITHDRAWN BETWEEN
VOCK AND DUMFRIES WITH BUS
ENTS RUNNING.
P2025/4014421 |SC031 Mauchline Kilmarnock AllLines Possession 14/06/25 15/06/25 PLATEORMS 3 & 4 AT KILMARNOCK UNDER W2025/11055317
SC039 0020 Sat 0020 Sun RRSBESSION ON SAT & SUN In Connection With
‘ PLATFORMS 1, 2, 3 &4 AT KILMARNOCK UNDER Engineering Work
Kilmarnock Barassie All Lines Possession 15/06/25 16/06/25 POSSESSION ON SUN ONLY 0mOyds and 0m440yds
0020Sun  |0450 M 'W2025/11055439
*NO SERVICES TO BE STABLED IN KILMARNOCK C15 Drainage Only
Mauchline Stewarton AllLines Possession | 15/06/25 16/0 STATION* 37mOyds and 33m1194yds
'W2025/11202144
0020 Sun 10450 Mo SCOTRAIL: SERVICES WITHDRAWN BETWEEN S&C Tamping
Kilmarnock Barassie Long Lye Sidings  |Sidings 15/06/25 BARRHEAD & DUMFRIES AND KILMARNOCK & 34m1000yds and 23mOyds
Possession 0020 IAYR. TRAINS WILL RUN GLASGOW CENTRAL TO \W2025/11202244
BARRHEAD AND BETWEEN DUMFRIES TO S&C Tamping
Mauchline Stewarton Turnback Sidings | Sidings 15 Nl CARLISLE. OmOyds and 6m1210yds
Possession 0450 Mon BUSES TO REPLACE TRAINS GLASGOW #ﬁgﬁﬁ%ﬁﬁ;ﬁé
CENTRAL TO KILMARNOCK / DUMFRIES, AND 42m1656yds and
KILMARNOCK TO AYR. 33m1208yds
Vg GBRF: SERVICES WILL BE DIVERTED OR
CANCELLED.
P2025/4103839 |SC107 Cowlairs South Jn  |Queen Street High Down Main SSIgN 15/06/25 15/06/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2925/11102614
Level Un Main 0055Sun 0720 Sun (7 hrs) Station Work
p Mal 1m550yds and OmOyds
Platform 1
Platfort
Pl @ 3
atafim 6
orm 7
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 12 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920900 |SC203 Dingwall Tain South End Single Possession 09/06/25 30/06/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - W2025/11065581
Loop Points 0120 Mon  |0500 Mon 3820YDS C11 Rerail Resleeper
28M 700YDS TO 30M 100YDS Reballast - Trax
25m213yds and 42m571yds
(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 'W2025/11065949
350YDS C2 Rerail - Both Rails
31M OYDSTO YDS 27m440yds and 40m1420yds
'W2025/11066154
(RSA) INV] DOW STN BIBS - CAT 3C Changing Sleepers &
160YDS Timbers
1M 31M 700YDS 28m1540yds and
AMSELNY CAT30T - 2960YDS A0m1420yds
4M 106QYDS TO 36M 440YDS
S DELNEY - CAT3T - 660YDS
1100YDS TO 38MM 0YDS
(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS
(RSAS) - NIGG B
(RSAS) - NIGG LEVEL CROSSING
SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
INVERNESS AND WICK.
p
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3921324 |SC203 Helmsdale Georgemas Jn Single Possession 08/0625 30/06/25 (RSAS) HALKIRK UB338 W2025/11072674
. un 0615 Mon Change Longitudinal Timbers
Forsinard Down (RSAS) ALTNABREAC UB321 125m1245yds and
Loop p 147m380yds
Egg%'”afd Up SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
: - INVERNESS AND WICK.
Helmsdale Georgemas Jn Forsinard Sidings gs 08/06/25 30/06/25
0 on 2310 Sun 0615 Mon DRS: 6599/6M97 TO BE CANCELLED.
y 3
P2025/4098964 |SC203 Rogart Helmsdale Single Possession 09/06/25 30/06/25 DRS: 6S99/6M97 TO BE CANCELLED. \W2025/11089112
Helmsa 0120 Mon  |0500 Mon Structures Work
e oW SCOTRAIL: BUSES REPLACE TRAINS BETWEEN 78m1300yds and 80m900yds
L | INVERNESS AND WICK. 'W2025/11083814
h e U Rerail Resleeper Reballast
(Maintenance Only)
raown Loop 90m600yds and
/ Brgra Up Loop 101m1200yds
Rogart Helmsdale Helmsdale Sidings | Sidings 09/06/25 30/06/25
Possession {0120 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3920900 |SC203 Dingwall Tain South End Single Possession 09/06/25 30/06/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - W2025/11065581
Loop Points 0120 Mon 0500 Mon 3820YDS C11 Rerail Resleeper
28M 700YDS TO 3 00YDS Reballast - Trax
25m213yds and 42m571yds
(RSAS) ROSSKI /23 FALLDOWN CAT 2 - 'W2025/11065949
350YDS C2 Rerail - Both Rails
31m ovoafo v Bovos 27mA40yds and 40m1420yds
'W2025/11066154
(RS RCGQRDON STN BIBS - CAT 3C Changing Sleepers &
16 Timbers
DS TO 31M 700YDS 28m1540yds and
40m1420yds
(RsAJ) DELNY CAT30T - 2960YDS 4
00YDS TO 36M 440YDS
(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS
(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS
(RSAS) - NIGG B
(RSAS) - NIGG LEVEL CROSSING
p SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
INVERNESS AND WICK.
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3921324 |SC203 Helmsdale Georgemas Jn Single Posse 4@' 6/25 30/06/25 (RSAS) HALKIRK UB338 W2025/11072674
. 310 Sun 0615 Mon Change Longitudinal Timbers
F d D
orsinara bown (RSAS) ALTNABREAC UB321 125m1245yds and
Loop 147m380yds
Forsinard Up SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
Loop : INVERNESS AND WICK.
Helmsdale Georgemas Jn Forsinard Sidi gs 08/06/25 30/06/25
Possession  |2310Sun 0615 Mon DRS: 6S99/6M97 TO BE CANCELLED.
y 2
P2025/4098964 |SC203 Rogart Helmsdale Si Possession 09/06/25 30/06/25 DRS: 6S99/6M97 TO BE CANCELLED. W2025/11089112
le D 0120 Mon {0500 Mon Structures Work
ale Down SCOTRAIL: BUSES REPLACE TRAINS BETWEEN 78m1300yds and 80m900yds
0 kU INVERNESS AND WICK. 'W2025/11083814
L eLUp Rerail Resleeper Reballast
v ra Down Loo (Maintenance Only)
p 90m600yds and
Brora Up Loop 101m1200yds
Rogart Helmsdale Helmsdale Sidings |Sidings 09/06/25 30/06/25
Possession  |0120Mon (0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4103840 |SC107 Cowlairs South Jn  |Queen Street High Down Main Possession 29/06/25 29/06/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2925/11102747
Level Up Main 0055Sun  |0720 Sun (7 hrs) Station Work
pMal 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2025/3920900 |SC203 Dingwall Tain South End Single Possession 09/06/25 30/06/25 RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - W2025/11065581
Loop Points 0120 Mon 0500 Mon DS C11 Rerail Resleeper
28M 700YDS TO 30M 100YDS Reballast - Trax
25m213yds and 42m571yds
(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 'W2025/11065949
350YDS C2 Rerail - Both Rails
31M 0YDS TO 31M 350YDS 27m440yds and 40m1420yds
'W2025/11066154
(RSA) INVERGORDON STN BJBS - CAT 3C Changing Sleepers &
160YDS Timbers
31M 540YDS TO 31M 700YDS 28m1540yds and
40m1420yds
N (RSAS) DELNY CAT30T - 2960YDS v
34M 1000YDS TO 36M 440YDS
(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS
"4 (RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS
(RSAS) - NIGG B
% (RSAS) - NIGG LEVEL CROSSING
SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
INVERNESS AND WICK.
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3921324 |SC203 Helmsdale Georgemas Jn Possession 08/06/25 30/06/25 (RSAS) HALKIRK UB338 \W2025/11072674
2310 Sun 0615 Mon Change Longitudinal Timbers
Fojsinard Down (RSAS) ALTNABREAC UB321 125m1245yds and
P 147m380yds
Egcr)sr;nard Up SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
INVERNESS AND WICK.
Helmsdale Georgemas Jn@®  |Forsinard Sidings | Sidings ) 08/06/25 30/06/25
Possession  |2310Sun 0615 Mon DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2

Week 14 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2025/4098964 |SC203 Rogart Helmsdale Single Possession 09/06/25 30/06/25 DRS: 6S99/6M97 TO BE CANCELLED. W2025/11089112
Helmsdale Down 0120 Mon 0500 Mon Structures Work

SCOTRAIL: BUSES REPLACE TRAINS BETWEEN 78m1300yds and 80m900yds
hocl)p dale U INVERNESS AND WICK. 'W2025/11083814
Lc?on;;ls aeYp Rerail Resleeper Reballast
Brora Down Loop ghélr?qlgtgg}ijnscgr%nly)
Brora Up Loop 101m1200yds
Rogart Helmsdale Helmsdale Sidings |Sidings 09/06/25 30/06/25
Possession {0120 Mon {0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3906693 |SC003 Craiglockhart Jn Slateford Jn AllLines Possession 06/07/25 07/07/25 (RSAS) Baberton Cottages, 415y, CAT16, 96m 635y W2025/11078963
0035Sun 0120 Mon (29 hrs) to 96m 1050y, Down Line, Midcalder Jen to Slateford In Connection With
Jen, ECA2 ) ] ] o Engineering Work
Midcalder Jn Haymarket East Jn All Lines Possession 06/07/25 07/07/25 Eng trains - Arriv Midcalder line, Ex Millerhill 0m440yds and 0m1056yds
0035 Sun 0120 Mon (29 hrs) via Slateford, WAI ilerhill via Midcalder Jecn and \W2025/11078773
E&G C16 Rerail Resleeper
] (Concrete)
DRS: will be cancelled. 93m880yds and 99m1262yds
XC: W services to start / terminate at Edinburgh
el
TPE: Bdinburgh services to start/terminate at Carlisle
/AWC: EDINBURGH SERVICES TO
START/TERMINATE AT CARLISLE. RAIL
REPLACEMENT BUSES BETWEEN CARLISLE AND
EDINBURGH.
CALEDONIAN SLEEPER: 1C11 (SUN) DIVERTED
VIA POLMONT, CUMBERNAULD, MOSSEND &
MOTHERWELL, 5C11 (SUN) CANCELLED
(CARSTAIRS VERSION), 5C11 (SUN) DIVERTED
VIA CARMYLE, CUMBERNAULD, POLMONT.
p GBRF: IMPACTED SERVICES WILL DIVERT VIA
WCML.
FREIGHTLINER: 4M30 TO RUN MOSSEND SOUTH
JN, MOTHERWELL, LAW JN AND BACK TO
Vg BOOKED.
P2025/3916232 |SC007 West Calder Holytown Jn AllLines 06/07/25 07/07/25 (RSAS)Carfin station, 506, CAT2, 1m 888y to 1m W2025/11095765
SC011 0015Sun  |0445 Mon 1394y Up line, Holytown Jcn to Benhar Jen In Connection With
] ] Engineering Work
Wishaw Central ~ [Mossend East Jn All Lines 06/07/25 07/07/25 (RSAS) Breich, Up line 350y, CAT15, 14m 520y and 88m1604yds and 1mOyds
Jn 0015Sun (0445 Mon 14m 870y, Benhar to West Calder 'W2025/11093777
C15 Drainage Only
SERVICES TO DIVERT VIAMOTHERWELL 17m1320yds and
11m1660yds
CALEDONIAN SLEEPER: 5C11 (SUN) DIVERTED \W2025/11095677
VIA CARMYLE, CUMBERNAULD, POLMONT. C2 Rerail - Both Rails
7mOyds and 1m572yds

GBRF: IMPACTED SERVICES WILL DIVERT VIA
WCML.

FREIGHTLINER: 4M30 & 4549 TO RUN MOSSEND
SOUTH JN TO MOTHERWELL, LAW JN AND BACK
TO BOOKED.

SCOTRAIL: GLASGOW TO EDINBURGH VIA
SHOTTS SERVICES CANCELLED. GLASGOW TO
LANARK SERVICES DIVERTED TO RUN VIA

MOTHERWELL.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4134018 |SC003 Craiglockhart Jn Slateford Jn AllLines Protected 18/07/25 19/07/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC167 Path 2300 Fri 0100 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
Slateford Jn Haymarket East Jn AllLines Protected 18/07/25 19/07/25
Path 2300 Fri 0200 Sat
P2025/3916233 |SC007 West Calder Holytown Jn AllLines Possession 13/07/25 14/07/25 (RSAS) Belij 63y, CAT2, 4m 1047 to 5m 50y, W2025/11095838
SCo11 0015Sun  |0445 Mon Hol n nhar Jen C2 Rerail - Both Rails
7mOyds and 1m712yds
ABreich, Up line 350y, CAT15, 14m 520y and 'W2025/11095744
4m 8 Benhar to West Calder C15 Drainage Only
17m1320yds and
IL: GLASGOW TO EDINBURGH VIA 11m1660yds
TTS SERVICES WILL START/TERMINATE AT
WEST CALDER.
CALEDONIAN SLEEPER: 5C11 (SUN)
CANCELLED.
GBRF: IMPACTED SERVICES WILL DIVERT VIA
WCML.
FREIGHTLINER: 4M30 & 4549 TO RUN MOSSEND
SOUTH JN TO MOTHERWELL, LAW JN AND BACK
p TO BOOKED.
P2025/4103755 |SC107 Cowilairs South Jn  |Queen Street High Down Main Possession 13/07/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2025/11102748
Level ) 0720 Sun (7 hrs) Station Work
Up Main 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4134425 |SC003 Craiglockhart Jn Haymarket WestJn  |All Lines Protected 19/07/25 19/07/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC165 Path 0530Sat 10630 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
SC167 INFO++
Slateford Jn AllLines Protected 19/07/25 19/07/25
Path 0530 Sat (0630 Sat
Midcalder Jn Slateford Jn AllLines Protected 19/07/25 19/07/25
Path 0530Sat (0630 Sat
P2025/4134018 |SC003 Craiglockhart Jn Slateford Jn AllLines Protected 18/07/25 19/07/25 CTED PATH FOR UTU134/3Q51. PLEASE
SC167 Path 2300 Fri 0100 Sat EFER W SECTION 5/IM TRAINS FOR MORE
INFO
Slateford Jn Haymarket East Jn AllLines Protected 18/07/25 19/07/25
Path 2300 Fi 0200 Sat
P2025/4134330 |SC023 Greenbhill Upper Larbert North SB AllLines Protected 19/07/25 19/07/ ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC093 Jn Path 0001 Sat 0500 REFER TO SECTION 5/IM TRAINS FOR MORE
SC119 INFO++
Motherwell Airbles AllLines Protected 19/07/25
Path 0001 Sat
Greenbhill Lower Jn AllLines Protected
Path
P2025/3903182 |SC025 Dalmarnock Finnieston East Jn AllLines Possession 21/07/25 (WD) Rutherglen to Finnieston East SC025 W2025/11062213
0035 Mon (29 hrs) SLABTRACK C/O FINNIESTON JN Permanent Way Inspection
0m1500yds and 4m1590yds
Rutherglen Finnieston East Jn AllLines Posse c@’ 21/07/25 SR: NO SERVICES WILL RUN PARTICK - \W2025/10805527
Central Jn 0530 Mon (29 hrs) NEWTON. Slab Track Renewal
0m1660yds and 4m900yds
MOTHERWELL SERVICES VIA CARMYLE WILL
DIVERT TO GLASGOW CENTRAL HIGH LEVEL.
GLASGOW CENTRAL HIGH LEVEL - NEWTON
EXT. TO LARKHALL / MOTHERWELL.
MILNGAVIE SERVICES TERMINATE PARTICK,
WITH REVERSE MOVE AT FINNIESTON WEST JN.
BALLOCH SERVICES WILL DIVERT TO
SPRINGBURN. SPRINGBURN SERVICES
CANCELLED.
BUSES REPLACE TRAINS PARTICK - NEWTON &
PARTICK - WHIFFLET.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 17 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3900243 |SC103 Gartcosh Jn Gartcosh Jn Single Possession 20/07/25 21/07/25 (RSAS)Robroyston Station Down, 1140y, CAT3C, W2025/11090628
SC105 0045Sun 0520 Mon 100m 1420y to 101m 800y, Down line Permanent Way Inspection
Sighthill East Jcn to Gartcosh Jen 1m620yds and 103m902yds
Sighthill East Jn AllLines Possession 20/07/25 21/07/25 'W2025/11137119
0045 Sun 0001 Mon SR: GLQ - CUMBEI ULD SERVICES C3 Resleeper Scarify
'\WITHDRAWN Al REPLACED. (Concrete)
Garngueen North  [Sighthill East Jn AllLines Possession 21/07/25 21/07/25 0m100yds and 102m440yds
Jn 0001 Mon  |0520 Mon \W2025/11141449
OLE Patrolling
1m620yds and 103m902yds
'W2025/11090559
Permanent Way Inspection
" 96m1598yds and 97m130yds
< ’ 'W2025/11164935
In Connection With
Engineering Work
97m32yds and 97m132yds
'W2025/11136506
C15 Drainage Only
97m440yds and
101m21069yds
P2025/4134336 |SC107 Greenhill Upper Queen Street High AllLines Protected 19/07/25 07/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
Jn Level Path 0300 Sat 050N Sat REFER TO SECTION 5/IM TRAINS FOR MORE
» INFO++
P2025/4134323 |SC109 Grangemouth Jn  |Carmuirs West Jn AllLines Protected 19/04725 125 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SB Path 003 9600 Sat ﬁz\IIIE:%ER TO SECTION 5/IM TRAINS FOR MORE
++
Greenbhill Lower Carmuirs West Jn AllLines Protected 19/ 19/07/25
Jn Path 030/5at (0600 Sat

&

@Q@
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4003481 |SC025 Dalmarnock Finnieston East Jn AllLines Possession 27/07/25 28/07/25 (WD) Rutherglen to Finnieston East SC025 W2025/11105088
0030Sun 0035 Mon (29 hrs) SLABTRACK C/O FINNIESTON JN Slab Track Renewal
0m1660yds and 4m900yds
Rutherglen Finnieston East Jn AllLines Possession 28/07/25 28/07/25 SR: NO SERVIC RUN PARTICK - 'W2025/11062214
Central Jn 0035Mon 0530 Mon (29 hrs) NEWTON. Permanent Way Inspection
I0m1500yds and 4m1590yds
MOTHER ERWCES VIA CARMYLE WILL
DIVER SGOW CENTRAL HIGH LEVEL.
G CENTRAL HIGH LEVEL - NEWTON
LARKHALL / MOTHERWELL.
MILNGJAVIE SERVICES TERMINATE PARTICK,
EVERSE MOVE AT FINNIESTON WEST JN.
BALLOCH SERVICES WILL DIVERT TO
SPRINGBURN. SPRINGBURN SERVICES
CANCELLED.
BUSES REPLACE TRAINS PARTICK - NEWTON &
PARTICK - WHIFFLET.
P2025/3900213 |SC103 Gartcosh Jn Gartcosh Jn Single Possession 27107125 28/058/25 (RSAS) Robroyston Station Down, 1140y, CAT3C, W2025/11090629
SC105 0045 5. on 100m 1420y to 101m 800y, Down line Permanent Way Inspection
Sighthill East Jcn to Gartcosh Jen 1m620yds and 103m902yds
Sighthill East Jn AllLines Possession 27, »28/07/25 'W2025/11164996
0001 Mon SR: GLQ - CUMBERNAULD SERVICES In Connection With
'WITHDRAWN AND BUS REPLACED. Engineering Work
Garngueen North  [Sighthill East Jn AllLines Possessi 8/0725 28/07/25 97m32yds and 97m132yds
Jn Mon 0520 Mon 'W2025/11137224
p C3 Resleeper Scarify
(Concrete)
0m2100yds and 102m440yds
'W2025/11090619
Permanent Way Inspection
96m1598yds and 97m130yds
P2025/4103790 |SC107 Cowlairs South Jn  |Queen Street High Possession 27/07/25 27107125 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2(_)25/11102198
Level 0055Sun 0720 Sun (7 hrs) Station Work
1m550yds and OmOyds
Plaorm 3
tform 6
Platform 7
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4012908 |SC015 Mossend EastJn  |Mossend North Jn AllLines Possession 03/08/25 04/08/25 MOSSEND WILL BE UNDER ISOLATION. W2025/11163354
SC093 0010Sun 10405 Mon (29 hrs COATBRIDGE FLT & MOTHERWELL TMD WILL In Connection With
SC101 ( ) REMAIN LIVE TH HOUT. Engineering Work
Mossend South Coatbridge Jn AllLines Possession 03/08/25 04/08/25 (MAINTENANG 4D OLEH 0m700yds and OmOyds
Jn 0010S 0405 Mon (29 h end Depot eavy 'W2025/11163392
o on (29 hrs) maintenanc f OHL Work (Resilience)
ossend Sou oatbridge Jn own No. idings m600yds and 92m yds
M d South Coatbridge J D No.1 Sidi 03/08/25 04/08/25 91m600yds and 92m1320yd
Jn gec:epmon2 Possession  |0010Sun 0405 Mon (29 hrs) (MAIN TAMP) BURNHOUSE Vs\g((:)gr5/108_71456
own No. amping
Reception TPl O-SCOTS SERVICES TO RUN VIA 91m880yds and 92m1320yds
Up No.1 I TON JN.
Reception/Depart
ure P P CALEJJONIAN SLEEPER: 0C16 (SUN) DIVERTED
Down No.4 OTTS.
Reception/Carmex
/Depa‘\)rture SCOTRAIL: BUSES REPLACE TRAINS BETWEEN
Up No.3 KIRKWOOD AND MOTHERWELL.
Reception
Sidings 1.5 FREIGHTLINER: TRAFFIC REMARKS TBC
Holdings 1-2 GBRF: ROYAL SCOTSMAN SERVICES 0B79 &
0D91 WILL BE CANCELLED.
Down No.3
Reception .
Up No.2 DB CARGO: 4S35 WILL BE CANCELLED.
Reception Y.
P2025/4040438 |SC029 Larkfield Jn Shields Jn AllLines Possession 04/08/25 (WD) West Street Tunnel Slabtrack W2025/11090457
0515 Mon (Larkfield Jn to Shields Jn) Permanent Way Inspection
101mOyds and 102m250yds
SCOTRAIL: YOKER - SHIELDS ECS CANCELLED. 'W2025/10924372
Slab Track Renewal
101m364yds and
102m100yds
P2025/3900160 |SC103 Gartcosh Jn Gartcosh Jn Single 0S! on 03/08/25 04/08/25 (RSAS) M80 Up, 330y, CAT3C, 101m 1350y to 101m W2025/11090630
SC105 0045Sun 10520 Mon 1680y, Up line, Sighthill East Jcn to Gartcosh Jen Permanent Way Inspection
1m620yds and 103m902yds
Sighthill East Jn AllLine Possession  |03/08/25 04/08/25 (RSAS) Robroyston Station Up, 165y, CAT3C, 101m \W2025/11164962
0045 Sun 0001 Mon 550y to 101m 715y, Up line, Sighthill East Jen to In Connection With
Gartcosh Jcn, CBD2 Engineering Work
Garnqueen North  [Sighthill East Jn in Possession 04/08/25 04/08/25 SR: GLQ - CUMBERNAULD SERVICES 97m32yds and 97m132yds
Jn : - 'W2025/11090620
0001 Mon 0520 Mon WITHDRAWN AND BUS REPLACED. Permanent Way Inspection
96m1598yds and 97m130yds
'W2025/11137320
C3 Resleeper Scarify
(Concrete)
0m100yds and 102m440yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133046 |SC001 Uddingston Jn Glasgow Central AllLines Protected 13/08/25 13/08/25 ++PROTECTED PATH FOR UTUO008/3Q16.
Path 0345Wed 0430 Wed CARRIES OUT REVERSE MOVE IN GLASGOW
CENTRAL BEFOR| PARTING ONTO SC059.
PLEASE REFE! TION 5/IM TRAINS FOR
MORE INFO++
P2025/4103791 |SC107 Cowilairs South Jn  |Queen Street High Down Main Possession 10/08/25 10/08/25 PLATFO TO BE KEPT CLEAR W2025/11102199
Level Ub Main 0130Sun 0720 Sun (7 hrs) Station Work
p Mal 1m550yds and OmOyds
Platform 1
Platform 2 ~
Platform 3
Platform 6
Platform 7
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 21 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2025/3926904 |SC029 SCOTRAIL: GLASGOW CENTRAL TO \W2025/11162830
SC031 KILMARNOCK/EAST KILBRIDE/NEWTON/NEILSTONPreparatory Work
SC047 SERVICES WILL BE CANCELLED AND BUS 108m1316yds and
SC049 REPLACED. 103m602yds
SC051 W2025/11132211
SCO053 CATHCART CIRCLE SERVICES CANCELLED. C4 Rerail Resleeper (steel)
SC055 5m418yds and 3m880yds
SC057 SAT ONLY LIMITED CARLISLE SERVICES WILL \W2025/10800429

Cathcart East Jn

Cathcart North Jn

All Lines

Possession

Croftfoot

Cathcart West Jn

All Lines

Possession

DIVERT VIA POLMADIE (RM).

GBRF: ROYAL SCOTSMAN SERVCE 1H87
WEMYSS BAY 18:29 KILMARNOCK 20:50 WTT
(SUN) WILL BE CANCELLED.

Crossmyloof

Eglinton St Jn

All Lines

Muirhouse Central
Jn

Muirhouse North Jn

Possession

Possession

16/08/25
0100 Sat

16/08/25
0530 Sat

'W2025/11168424| Rail Systems Alliance Scotland |
Prep works / run out materials & tech prep for Week 22
PLTR @ Johnny Blueswell Access/Egress: Neilston
station & Springhill road | OTP Access/Egress: RRV's
ex/to RRAP off Springhill road & Patterton ||
Restrictions: No passage on all lines without prior
agreement from RSA |

'W2025/11162830| Rail Systems Alliance Scotland |
Prep & tech prep works for Week 22 PLTR @ Johnny
Blueswell Access/Egress: Neilston station & Springhill
road | OTP Access/Egress: RRV's ex/to RRAP off
Springhill road & Patterton Restrictions: No passage
on all lines without prior agreement from RSA |
'W2025/11139702| Rail Systems Alliance Scotland |
ICW PLTR at Pollokshields West on SC051

Terminus Jn All Lines Possession
Muirhouse South |Larkfield Jn All Lines Possession |16/08/25 16/08/25
Jn 0100 Sat 0530 Sat
Neilston Cathcart West Jn |All Lines Possession __
Crossmyloof Eglinton St Jn All Lines Possession |17/08/25 18/08/25
0045 Sun 0515 Mon
Muirhouse Central Terminus Jn All Lines Possession |17/08/25 18/08/25
Jn 0045 Sun (0515 Mon
Muirhouse South |Larkfield Jn All Lines Possession [17/08/25 18/08/25
Jn 0045 Sun 0515 Mon

Rerail Resleeper Reballast
(Maintenance Only)
3m780yds and 1mOyds
'W2025/11135420

In Connection With
Engineering Work
1m880yds and 0m880yds
'W2025/10976126

Rerail Resleeper Reballast
(Maintenance Only)
0m990yds and OmOyds
'W2025/11163958

Station Construction
106m1585yds and
106m644yds
'W2025/10800430

Rerail Resleeper Reballast
(Maintenance Only)
101m880yds and
100m1664yds
'W2025/10800433

Rerail Resleeper Reballast
(Maintenance Only)
100mOyds and 100m1694yds
'W2025/11150393

In Connection With
Engineering Work
0m1152yds and OmQOyds
\W2025/11090466
Permanent Way Inspection
0m88yds and 0m464yds
'W2025/11139705

In Connection With
Engineering Work
0m88yds and 0m440yds
W2025/11139442

C3 Resleeper Scarify
(Concrete)

1m418yds and 0m1262yds
W2025/11139291

In Connection With
Engineering Work
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/3926904 1m418yds and 1m318yds
Continued W2025/11168424
Preparatory Work
108m1316yds and
103m602yds
W2025/11132261

In Connection With
Engineering Work
0m1152yds and OmOyds
'W2025/11139702

In Connection With
Engineering Work
0m88yds and 0m440yds
'W2025/11135438

In Connection With
Engineering Work
1m880yds and 0Om880yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_V4.1_2025

Week 21 - Continued
Possession Ref |[LOR

Blocked Line Start Traffic Remarks

Location to Work Type

Location from

Protn Type

1

[
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EAS - Section 7 Data freeze: EAS_V4 2 2025

Network Rail
Version 4.2 Previous freeze: EAS V4.1 2025

Scotland Route

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3917242

Continued
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025

Week 22

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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EAS - Section 7
Version 4.2

Network Rail
Scotland Route

Data freeze: EAS_V4 2 2025
Previous freeze: EAS V4.1 2025

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2025/3917242 |SCO031 (WD) Cathcart West (125,126,127,128pts) \W2025/11163919
SCo47 SC051/SC055/SC057 Station Construction
SCO049 106m1585yds and
SCO051 (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y (106m644yds
SC053 to 5m 316y, Down line, terminus Jcn to Muirhouse W2025/11146663
SCO055 North Jcn to Cathcart West Jcn to Busby Jcn to In Connection With Isolation
SC057 Larkfield Jen, CTC Arrangements
C/O 477A at Terminus Jcn 101m880yds and
. _ C/O 915 and 913B pts at Larkfield Jcn (leaves 100m1740yds
Cathcart East Jn |Cathcart West Jn All Lines Possession Clydesdale lines open) W2025/11146674
C/O 118 and 119 pts at Cathcart North Jcn (Leaves  |n Connection With Isolation
Crossmyloof Eglinton St Jn All Lines Possession |23/08/25  |23/08/25 gr;(e)tgfg?o\maﬁéﬂ(lhllu ?)It)seg)t T T— férlanr;gggy%r;tz -
0100 Sat 0530 Sat lines to/from Kirkhill open) 100m1740yds
Muirhouse Central[Terminus Jn All Lines Possession |23/08/25 | 23/08/25 AR R ST e e W2025/11189956
Jn e Ee Buffer at Neilston Station :Er‘n(g:ﬁ]r;';erﬁéocv\g.ﬁh
Muirhouse CentralMuirhouse North Jn |All Lines Possession __Buffer at East Kilbride 0m88yds and 0m440yds
In (RSAS) Larkfield, 355y, CAT3T, Om 1655y to 1m 250, \év?’z %2;11}(13190068 .
: : - : ; - h per Scarify
Muirhouse South [Larkfield Jn All Lines Possession |23/08/25  |23/08/25 Up line, Shields Jcn (extended to hold trains) to (Concrete)
Jn 0100 Sat 0530 Sat Muirhouse North Jcn to Cathcart West Jcn to Busby 1m418yds and Om1262yds
Jen to Larkfield Jen, CTC W2025/11189959
Neilston Cathcart West Jn All Lines Possession Eng trains - Arrive on Up line, Ex Millerhill via nc tion With
Shotts/Uddingston, WAR ex to Millerhill via L SRz S 'k
/Uddingston/Shotts GBK/CTC BLOCKED Sl sle) Irig] ool
Cathcart East Jn |Cathcart North Jn |All Lines Possession |23/08/25  |25/08/25 1m418yds and 1m318yds
0330 Sat  |0230 Mon (54 hrs) |(Capital Delivery) Balgray Station Works - OLE W2025/11189377
. . Mileage 106m Neilston Line NNH C4 Rerail Resleeper (steel)
Croftfoot Cathcart West Jn All Lines Possession 5m418yds and 3m880yds
__GBRF: ROYAL SCOTSMAN SERVCE 1H87 ‘éVZO?I5F/{11?63076R —
: : : WEMYSS BAY 18:29 KILMARNOCK 20:50 WTT erall Resleeper reballas
Crossmyloof Eglinton St Jn All Lines Possession  |24/08/25 25/08/25 (SUN) WILL BE CANCELLED. (Maintenance Only)
0045 Sun 0515 Mon 101m880yds and
Muirhouse Central Terminus Jn All Lines Possession SCOTRAIL:GLASGOW CENTRAL TO MEBlLEE: ol
In KILMARNOCK/EAST KILBRIDE/NEWTON/NEILSTONW2025/11063164
SERVICES WILL BE CANCELLED & BUS Rerail Resleeper Reballast
Muirhouse South [Larkfield Jn All Lines Possession |24/08/25 | 25/08/25 REPLACED. (Maintenance Only)
n 0045 Sun 0515 Mon 0m990yds and OmOyds
CATHCART CIRCLE SERVICES CANCELLED. \W2025/11189961
In Connection With
SAT ONLY LIMITED CARLISLE SERVICES WILL Engineering Work
DIVERT VIA POLMADIE(RM) 1m880yds and 0m880yds
'W2025/11190057
'W2025/11063074|IMWD CAPEX, WDM Irvine | Refurb|in Connection With
125, 126, 127, 128 pts at Cathcart West| Engineering Work
/Access/Egress: Old Cathcart signal box | OTP 0m1152yds and OmOyds
/Access/Egress: Old Cathcart signal box | OTM842339,\W2025/11063167
OTM842340. OTM842342, OTM842345| Engineering Rerail Res|eeper Reballast
Train: N/A | Restrictions: No passage on the Down or |(Maintenance Only)
up lines for the duration of the works | 100mOyds and 100m1694yds
'W2025/11189916| Rail Sysyems Alliance Scotland | \W2025/11063074
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917242 ICW CAT4 rerail resleeper at Pollokshields West Rerail Resleeper Reballast
Continued Down PLTR (Maintenance Only)
'W2025/11140182(SC053) | Rail Systems Alliance 3m780yds and 1mOyds
Scotland | C4 Rerail Resleeper (steel) on the down  \W2025/11189920
line at Johnny Blueswell Access/Egress: Neilston In Connection With
station & Springhill road | OTP Access/Egress: RRV's |Engineering Work
ex/to RRAP off Springhill road & Patterton | 0m88yds and 0m440yds
Engineering Train: Yes (6K01 PT837047, 6K02 \W2025/11141958
PT837048, 6K0O3 PT837049, 6K04 PT837051 & 6KO5 |Permanent Way Inspection
PT837055) | OTMs: Yes (6T44 OTM837078, 100m440yds and
OTM837081 & OTM837082) | Restrictions: No 100m1694yds
passage on all lines without prior agreement \W2025/11189963
In Connection With
Engineering Work
1m880yds and 0Om880yds
W2025/11140182
C4 Rerail Resleeper (steel)
108m1316yds and
101m980yds
'W2025/11189916
In Connection With
Engineering Work
0m1152yds and OmOyds
P2025/4103792 |SC107 Cowlairs South Jn|Queen Street High  |Down Main Possession  |24/08/25 24/08/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2025/11102532
Level Ub Main 0130 Sun  [0720 Sun (7 hrs) Station Work
P 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
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Network Rail

Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025
Previous freeze: EAS V4.1 2025

Week 23

Possession Ref

LOR

Possession
Location from

P2025/3917963

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SCO001

SC031

Carlisle North Jn

Carlisle South Jn

Possession
Location to

Carlisle North Jn

Blocked Line

Protection
Type

Start

All Lines

Possession

End

01/09/25
0440 Mon

Platform 1
Platforms 3 and 4

Band C Up &
Down Goods

Possession

30/08/25
2325 Sat

31/08/25
0935 Sun

Currock Jn

Carlisle South Jn

All Lines

Possession

30/08/25
2325 Sat

31/08/25
0935 Sun

Gretna Jn

Gretna Jn

All Lines

Possession

30/08/25
2325 Sat

01/09/25
0440 Mon

Petteril Bridge Jn

Carlisle South Jn

Up & Down
Newcastle

Possession

30/08/25
2325 Sat

31/08/25
0830 Sun

Plumpton Loop

Carlisle South Jn

All Lines

Possession

30/08/25
2325 Sat

31/08/25
0935 Sun

Upperby Bridge
Jn

Bog Jn

Down Through
Goods

Up Through
Goods

Down Goods Loop

Possession

30/08/25
2325 Sat

31/08/25
0935 Sun

Traffic Remarks

Work Type

\W2025/11175136

PL Tamping

2m29ch and 6m6éch
W2025/10216205
Fishplate Oiling

68m50ch and Om60ch
W2025/10638928
Patrolling

5m70ch and 8m5ch
W2025/11054682
Permanent Way Inspection
8m46¢ch and 10m40ch
'W2025/11048027

In Connection With
Engineering Work

OmOch and Om65ch
'W2025/11048013
Permanent Way Inspection
67m50ch and Om70ch
'W2025/11040019
Permanent Way Inspection
67m50ch and Om70ch
'W2025/10958604

Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/10638905
Patrolling

1m10ch and 2m30ch
'W2025/11054685

In Connection With
Engineering Work
116m13ch and 116mO0ch
'W2025/11181196
Patrolling

0m70ch and 12m30ch
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Network Rail

Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025
Previous freeze: EAS V4.1 2025

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4014437 |SC001 Cove LC (CCTV) |Lockerbie All Lines Possession  |30/08/25 \W2025/11208843
2245 Sat Track Maintenance
13m880yds and 24m440yds
P2025/4014436 |SC001 \W2025/11208676
Track Maintenance

Possession |30/08/25
2245 Sat

25mOyds and 49m1320yds
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EAS - Section 7 Data freeze: EAS_V4 2 2025

Network Rail
Version 4.2 Previous freeze: EAS V4.1 2025

Scotland Route

Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4014489 |SC001 | Beattock Summit| Carstairs South Jn Al Lines Possession |30/08/25 | 01/09/25 W2025/11208680
Track Maintenance

2245 Sat  |0400 Mon
50m440yds and 71m700yds
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Network Rail
Scotland Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025
Previous freeze: EAS V4.1 2025

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3919798 |SC109 Grangemouth Jn |Grangemouth Docks |Down Possession 01/09/25 \W2025/11182348
SC117 SB Forth Ports Authority |Goods/Docks 0430 Mon (29 hrs) Change Longitudinal Timbers
Single Line 22m880yds and 25m1100yds
Polmont Jn Carmuirs East Jn All Lines Possession 01/09/25 W2025/11182361

0430 Mon (54 hrs)

In Connection With
Engineering Work
0mOyds and Om440yds
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3907182 |SC145 Single Possession |31/08/25 06/09/25 W2025/11195971
2340 Sun 0600 Sat C15 Drainage Only
__ . _ _ 14m440yds and 22m726yds
Fort William Jn Arisaig Glenfinnan Loop |Possession |31/08/25 06/09/25 \W2025/11133642
2340 Sun 0600 Sat Structures Work (Track Off)
Fort William Jn  |Arisaig Glenfinnan Siding |Sidings 31/08/25 06/09/25 %%%é?ifgjsigg (e
Possession 2340 Sun  |0600 Sat C16 Rerail Resleeper

(Concrete)
1m1270yds and 12m473yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4103793 |SC107 Cowlairs South Jn|Queen Street High  |Down Main Possession |07/09/25 07/09/25 PLATFORMS 2 AND 3 TO BE KEPT CLEAR W2025/11102516
Level Up Main 0055 Sun (0720 Sun (7 hrs) Station Work
1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2025/3904011
P2025/3907182 |SC145 Single Possession |31/08/25 06/09/25 W2025/11195971
2340 Sun 0600 Sat C15 Drainage Only
__ . _ _ 14m440yds and 22m726yds
Fort William Jn  |Arisaig Glenfinnan Loop |Possession |31/08/25 06/09/25 \W2025/11133642
2340 Sun 0600 Sat Structures Work (Track Off)
Fort Willam Jn_|Arisaig Glenfinnan Siding | Sidings 31/08/25  |06/09/25 I SR
Possession 2340 Sun  |0600 Sat C16 Rerail Resleeper
(Concrete)

1m1270yds and 12m473yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025

Week 24 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type

P2025/3826878 |LN600 S&C RENEWAL BERWICK \W2025/10431862
SC147 C70 S&C - Complete

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE |Renewal 113A

Beal Crossovers |Regional Boundary |Down Main Possession  |12/09/25 15/09/25 AND WCML 63m40ch and 69m9ch
(LN600 69m Ub Main 2340 Fri 0530 Mon
1474yds) P XC TO TERMINATE PLY-EDB SERVICES AT
Tweedmouth SB |Marshall Meadows |Down Goods Loop|Possession |12/09/25 15/09/25 NEWCASTLE
(TW) FS OHNS 2340 Fri 0530 Mon
Up Goods Loop LNER TO DIVERT 1TPH VIA TYNE VALLEY AND
Berwick upon Berwick upon Tweed |Down Sidings Sidings 12/09/25  |15/09/25 WCML LNER 1TPH START/TERMINATE AT
Tweed . .- Possession (2340 Fri 0530 Mon NEWCASTLE
Engineers Sidings LNER WEST YORKSHIRE EXTENTIONS TO
Tweedmouth Tweedmouth No.1 Reception  |Sidings 12/09/25  |15/09/25 START/TERMINATE AT LEEDS AS REQUIRED
Crossover Crossover . Possession (2340 Fri 0530 Mon
No.2 Reception FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE
No.3 Reception AND WCML

TPE TO CANCEL NEWCASTLE TO EDINBURGH
SERVICES

NORTHERN SERVICES TO START/TERMINATE
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NEWCASTLE AND CHATHILL

GBRF NO ROUTE FOR BIOMASS
GBRF NO ROUTE FOR 6545

GBRF 4S04 TO BE RETIMED EARLIER
DB TO CANCEL 4E98 4S99 4E99

DRS 4E65 AND 4S67 SERVICES TO BE
CANCELLED
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3903057 |SC135 Dalreoch Jn Balloch All Lines Possession  |14/09/25 15/09/25 (WD) Dalreoch 385pts
0045 Sun (0550 Mon
P2025/3826878 |LN600 S&C RENEWAL BERWICK \W2025/10431862
SC147 C70 S&C - Complete
TRAINS DIVERTED VIA TYNE VALLEY CARLISLE |Renewal 113A
Beal Crossovers |Regional Boundary |Down Main Possession |12/09/25 15/09/25 AND WCML
(LN600 69m Ub Main 2340 Fri 0530 Mon
1474yds) p XC TO TERMINATE PLY-EDB SERVICES AT
Tweedmouth SB |Marshall Meadows |Down Goods Loop|Possession |12/09/25 15/09/25 NEWCASTLE
(TW) FS OHNS 2340 Fri 0530 Mon
Up Goods Loop LNER TO DIVERT 1TPH VIA TYNE VALLEY AND
Berwick upon Berwick upon Tweed |Down Sidings Sidings 12/09/25  |15/09/25 WCML LNER 1TPH START/TERMINATE AT
Tweed . - Possession (2340 Fri 0530 Mon NEWCASTLE
Engineers Sidings LNER WEST YORKSHIRE EXTENTIONS TO
Tweedmouth Tweedmouth No.1 Reception |Sidings 12/09/25  |15/09/25 START/TERMINATE AT LEEDS AS REQUIRED
Crossover Crossover . Possession (2340 Fri 0530 Mon
No.2 Reception FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE
No.3 Reception AND WCML
TPE TO CANCEL NEWCASTLE TO EDINBURGH
SERVICES
NORTHERN SERVICES TO START/TERMINATE
NEWCASTLE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NEWCASTLE AND CHATHILL
GBRF NO ROUTE FOR BIOMASS
GBRF NO ROUTE FOR 6S45
GBRF 4S04 TO BE RETIMED EARLIER
DB TO CANCEL 4E98 4S99 4E99
DRS 4E65 AND 4S67 SERVICES TO BE
CANCELLED
P2025/3900261 |SC147  |IRNEnmicki i Drem Jn All Lines Possession |13/09/25 |15/09/25 W2025/11207566
0030 Sat  |0530 Mon (52 hrs) C16 Rerail Resleeper
(Concrete)
30m1334yds and 26m142yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3900230 |SC147 Millerhill Yard Portobello Jn Up Millerhill, Possession  |14/09/25 15/09/25 \W2025/11214831
SC151 (Scotland) Sidings F6 0050 Sun  |0400 Mon C14 Rerail Resleep Reball
SC161 Sidings F7, Down Form - Trax
SC163 Millerhill/Single 3m696yds and 6m660yds
SC164 Millerhill EMU W2025/11216261
SC165 Arrival In Connection With
Millerhill EMU Engineering Work
D_eparture 7m195yds and 6m239yds
Sidings F5, W2025/11214806
Down/Single C14 Rerail Resleep Reball
Sidings F4 Form - Trax
Monktonhall Jn  |Craigentinny Jn All Lines Possession [14/09/25  |15/09/25 5m240yds and 3m876yds
0050 Sun (0400 Mon A T
In Connection With
Newcraighall Newcraighall North  |All Lines Possession | 14/09/25 15/09/25 Engineering Work
South Jn Jn 0050 Sun 0400 Mon 0OmOyds and 0Om100yds
W2025/11216129
In Connection With
Engineering Work
Niddrie South Jn_|Craiglockhart Jn |AIl Lines Possession | 14/09/25 | 15/09/25 T e TS
0050 Sun 0400 Mon In Connection With
Engineering Work
5m100yds and 2m1141yds
Portobello Jn Notice Board Portobello Up Possession |14/09/25 15/09/25
(Scotland) (SC151) Sidings 0050 Sun  [0400 Mon
All Lines
Portobello Jn Suburban Single |Possession |14/09/25 15/09/25
(Scotland) 0050 Sun  |0400 Mon
P2025/3919752 |SC181 Hilton Jn SB Ladybank Jn All Lines Possession  |13/09/25 15/09/25 W2025/11206716
0055 Sat  |0510 Mon Structures Work (Track Off)
0m300yds and 7m1500yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4103841 |SC107 Cowlairs South Jn|Queen Street High  [Down Main Possession  [21/09/25 21/09/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2025/11102615
Level Ub Main 0055 Sun 0720 Sun (7 hrs) Station Work
P 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2025/3941829 |SC123 Drumchapel Dalmuir Park Jn Down Possession  [20/09/25 22/09/25 (Civils) OB 240/151 Duntocher Rd Refurb W2025/11177996
0040 Sat 0525 Mon NEMS5 9m 1452yds Structures Work
Westerton Jn - Dalmuir Park Jn 9m900yds and 9m1520yds
Drumchapel Dalmuir Park Jn Up Possession [20/09/25 22/09/25 No passage of ETs
0040 Sat 0525 Mon
P2025/3978351 |SC147 Innerwick Drem Jn All Lines Possession |20/09/25 22/09/25 (RSAS)Dunbar station HOI TER, 1370y, CAT2, 28m |W2025/11210605
0030 Sat 0530 Mon (52 hrs) 1325y to 29m 935y, Down, Drem Jcn to Grantshouse, |C2 Rerail - Both Rails
ECM8 30m1334yds and 26m142yds
XC: Services to start/terminate at Edinburgh Waverley
and Newcastle.
TPE: Edi - Newcastle service will not run.
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Network Rail

Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025
Previous freeze: EAS V4.1 2025

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3900254 |SC147 Millerhill Yard Portobello Jn Up Millerhill, Possession  |21/09/25 22/09/25 \W2025/11216552
SC161 (Scotland) Sidings F6 0050 Sun  |0400 Mon In Connection With
SC163 Sidings F7, Down Engineering Work
SC164 Millerhill/Single 7m195yds and 6m239yds
SC165 Sidings F5, W2025/11216551
Down/Single C14 Rerail Resleep Reball
Sidings F4 Form - Trax
; ; 3m696yds and 6m660yds
R W2025/11216510
Millerhill EMU C14 Rerail Resleep Reball
Departure Form - Trax
Monktonhall Jn  |Craigentinny Jn All Lines Possession |21/09/25  |22/09/25 5m240yds and 3m876yds
0050 Sun {0400 Mon LT Adler A
In Connection With
Newcraighall Newcraighall North  |All Lines Possession  |21/09/25 22/09/25 Engineering Work
South Jn Jn 0050 Sun 0400 Mon 4m1586yds and 4m1386yds
W2025/11216549
Niddrie South Jn |Craiglockhart Jn All Lines Possession  |21/09/25 22/09/25 In Connection With
0050 Sun (0400 Mon Engineering Work
5m100yds and 2m1141yds
\W2025/11216596
In Connection With
All Lines Possession |21/09/25  |22/09/25 ST i
0050 Sun 10400 Mon 0OmOyds and 0m100yds
Portobello Jn Notice Board Portobello Up Possession  |21/09/25 22/09/25
(Scotland) (SC151) Sidings 0050 Sun  [0400 Mon
Portobello Jn Suburban Single |Possession |21/09/25 22/09/25
(Scotland) 0050 Sun /0400 Mon
P2025/3919791 |SC195 Huntly Elgin All Lines Possession |26/09/25 29/09/25 (CIVILS) OB 293/184 Bannf Turnpike (A95) \W2025/11232076
SC199 2335 Fri 0525 Mon /ANI1 53m 0370yds In Connection With
No passage of Ets Engineering Work
Keith Jn End of Line (SC199) |Single Possession  |26/09/25 29/09/25 53m118yds and 53m286yds
2335 Fri 0525 Mon 'W2025/11179541

Structures Work
52mO0yds and 30mOyds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917041 |SC103 Garnqueen North (Cowlairs West Jn Down Possession |28/09/25 28/09/25 (WD) Slabtrack and Track Works Bellgrove Tunnel - |W2025/11237708
SC123 Jn Springburn/Up 0055 Sun 0805 Sun (29 hrs) Finnieston Tunnel SC123 between Easterhouse and |Preparatory Work
SC129 Stepps Finnieston East Jn *i/c/w SC131 High Street to Shields2m0yds and 2m30yds
SCi131 Arrival/Departure Jn. *Shettleston sidings req for RRV/Plant Access for (W2025/11237713
Line Track Work then access/eress for Slab Track at High |In Connection With
Down Stepps/Up St* Engineering Work
Springburn 2m700yds and 2m1276yds
High Street Jn Shields Jn All Lines Possession  |28/09/25 29/09/25 W2025/11237660
0055 Sun  |0515 Mon (29 hrs) In Connection With
Shettieston Finnieston Westan | Al Lines Possession  |2BI0925IN 29/09/25 TR
0055 Sun 0515 Mon (29 hrs) W2025/11220333
Springburn Bellgrove Jn All Lines Possession |28/09/25  |29/09/25 X‘r;ﬂggi]cgr?g With Isolation
0055 Sun 0515 Mon (29 hrs) 103m602yds and
103m902yds
\W2025/11220277
C15 Drainage Only
0m880yds and 2m880yds
'W2025/10805821
Slab Track Renewal
0m800yds and 2m300yds
P2025/3919791 |SC195 Huntly Elgin All Lines Possession |26/09/25 29/09/25 (CIVILS) OB 293/184 Bannf Turnpike (A95) \W2025/11232076
SC199 2335 Fri 0525 Mon ANI1 53m 0370yds In Connection With
No passage of Ets Engineering Work
Keith Jn End of Line (SC199) [Single Possession [26/09/25 29/09/25 53m118yds and 53m286yds
2335 Fri 0525 Mon W2025/11179541
Structures Work
52mO0yds and 30mOyds
P2025/3919794 |SC195 Huntly Elgin All Lines Possession |03/10/25 06/10/25 (CIVILS) OB 293/184 Bannf Turnpike (A95) W2025/11232250
SC199 2335 Fri 0525 Mon ANI1 53m 0370yds In Connection With
No passage of Ets Engineering Work
Keith Jn End of Line (SC199) |Single Possession |03/10/25 06/10/25 53m118yds and 53m286yds
2335 Fri 0525 Mon W2025/11232303
Structures Work
52mO0yds and 30mOyds
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133023 |SCO001 Uddingston Jn Glasgow Central All Lines Protected 08/10/25 08/10/25 ++PROTECTED PATH FOR UTU008/3Q16.
Path 0345 Wed (0430 Wed CARRIES OUT REVERSE MOVE IN GLASGOW
CENTRAL BEFORE DEPARTING ONTO SCO059.
PLEASE REFER TO SECTION 5/IM TRAINS FOR
MORE INFO++
P2025/3916938 |SC103 Drumgelloch Finnieston West Jn | All Lines Possession  |05/10/25 05/10/25 (RSAS) Bellgrove Jcn CAT74x 4 S&C units 0m 1520yW2025/11222460
SC123 0055 Sun 0750 Sun (29 hrs)  |Glasgow QS LL to Easterhouse Stn to Shields Jcn  |C15 Drainage Only
SC129 (City union) to Barnhill Stn NEM2/SGN 0m1600yds and 2m880yds
SC131 High Street Shields Jn Down Possession  |05/10/25 06/10/25 \W2025/11222556
0055 Sun 0500 Mon (RSAS) Blochairn Tunnel Drain 6 foot, 550y CAT15 |In Connection With Isolation
i i _ ; Om 1050y to Om 1600y Glasgow QS LL to Arrangements
Sighthill West Jn  |Bellgrove Jn All Lines Possession  |05/10/25 05/10/25 Easterhouse Stn to Shields Jen (City union) to Barnhill 103m602yds and
0055 Sun  |0750 Sun (29 hrs) Stn NEM2/SGN 103m902yds
- : - - \W2025/11222553
Stepps Sighthill East Jn All Lines Possession  |05/10/25 05/10/25 ’
PP g 0055 Sun 10750 Sun (RSAS) Bellgrove Tunnel Drain CAT15 Om 840 to Om|in Connection With Isolation
1115y Glasgow QS LL to Easterhouse Stn to Shields |arrangements
Barnhill Bellgrove Jn All Lines Possession |05/10/25  |06/10/25 Jen (City union) to Barnhill Stn NEM2/SGN 103m602yds and
0750 Sun  |0030 Mon 103m902yds
W2025/11213811
Shettleston Finnieston West Jn | All Lines Possession |05/10/25 06/10/25 C74 S&C - Partial Renewal
0750 Sun 0030 Mon (29 hrs) 2mOyds and 2m30yds
— - - W2025/11232194
Drumgelloch Finnieston West Jn | All Lines Possession  |06/10/25 06/10/25 C11 Rerail Resleeper
0030 Mon (0500 Mon (29 hrs) Reballast - Trax
: : - - 2mOyds and Om480yds
Sighthill West Jn  |Bellgrove Jn All Lines Possession |06/10/25 06/10/25 \W2025/11213869
0030 Mon (0500 Mon (29 hrs) In Connection With
Stepps Sighthill East Jn All Lines Possession |06/10/25 | 06/10/25 Engineering Work
0030 Mon 0500 Mon 0m88yds and 0Om188yds
\W2025/11213865
In Connection With
Engineering Work
0m1600yds and 2m1276yds
P2025/4103842 |SC107 Cowlairs South Jn|Queen Street High  |Down Main Possession  |05/10/25 05/10/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2025/11102616
Level Up Main 0055 Sun 0720 Sun (7 hrs) Station Work
P 1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3904062 |SC165 Craiglockhart Jn  [Slateford Jn All Lines Possession |04/10/25 06/10/25 (WD) Craiglockhart (232A, 232B, 233, 235A, 235B, |\W2025/10238048
SC167 0200 Sat 0430 Mon (54 hrs) 235C) SC165/SC167 Niddrie West Jn to Gorgie Jn Rerail Resleeper Reballast
and Craiglockhart Jn to Slateford Jn SC167 (Maintenance Only)
Niddrie West Jn  |Gorgie Jn All Lines Possession |04/10/25 06/10/25 4m500yds and 0m1167yds
0200 Sat 0430 Mon (54 hrs) DRS: 4E65/4S67 to divert via Edinburgh Waverley.  |W2025/10238049
Rerail Resleeper Reballast
XC: ECS moves to run direct between Edinburgh and |(Maintenance Only)
Craigentinny. 0m100yds and 0m960yds
P2025/3919824 |SC193 Pitlochry Kingussie All Lines Possession |10/10/25 13/10/25 (WD) Dalwhinnie S&T \W2025/11273516
2240 Fri 0615 Mon (54 hrs) Preparatory Work
DRS: 4H47/4D47 Saturday cancelled. 55m880yds and 62m836yds
\W2025/11097012
LNER will start/terminate at Perth (additional ECS S&T Renewal
moves required) - Network Rail to confirm this. 30m220yds and 60mOyds
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
Traffic Remarks to be updated to show LNER plans.
P2025/3919794 |SC195 Huntly Elgin All Lines Possession |03/10/25 06/10/25 (CIVILS) OB 293/184 Bannf Turnpike (A95) W2025/11232250
SC199 2335 Fri 0525 Mon /ANI1 53m 0370yds In Connection With
No passage of Ets Engineering Work
Keith Jn End of Line (SC199) [Single Possession [03/10/25 06/10/25 53m118yds and 53m286yds
2335 Fri 0525 Mon \W2025/11232303
Structures Work
52m0yds and 30mOyds
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133747 |SC093 Mossend North Jn|Whifflet North Jn All Lines Protected 15/10/25 15/10/25 ++PROTECTED PATH FOR UTU135/3Q59. PLEASE
Path 0430 Wed (0450 Wed REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
P2025/4133574 |SC093 Greenhill Lower [Stirling All Lines Protected 14/10/25 14/10/25 ++PROTECTED PATH FOR UTU076/3Q56. PLEASE
SC109 Jn Path 0430 Tue |0530 Tue REFER TO SECTION 5/IM TRAINS FOR MORE
SC119 INFO++
P2025/3916939 |SC103 Easterhouse Finnieston East Jn  |All Lines Possession |12/10/25 12/10/25 (RSAS) Bellgrove Tunnel 150y CAT7 Om 840y to Om [W2025/11214253
SC123 0055 Sun 0750 Sun (29 hrs) 990y Glasgow QS LL to Easterhouse Stn to Shields |C74 S&C - Partial Renewal
SC129 Jen (City union) to Barnhill Stn NEM2/SGN 2mO0yds and 2m30yds
SC131 High Street Shields Jn Down Possession |12/10/25 13/10/25 \W2025/11182304
0055 Sun (0500 Mon (RSAS) Bellgrove Jcn CAT74x 4 S&C units Om Permanent Way Inspection
_ ‘ i i 1520y Glasgow QS LL to Easterhouse Stn to Shields om924yds and 2m880yds
Sighthill West Jn  |Bellgrove Jn All Lines Possession  |12/10/25 12/10/25 Jen (City union) to Barnhill Stn \W2025/11269867
0055 Sun 0750 Sun (29 hrs) P ATFORMS 3 & 4 TO BE KEPT CLEAR In Connection With Isolation
Stepps Sighthill East Jn All Lines Possession |12/10/25 12/10/25 f(r);angg?%nts d
0055 Sun 0750 Sun (29 h MORYCs an
un un (29 hrs) 103m902yds
Barnhill Bellgrove Jn All Lines Possession  12/10/25 13/10/25 W2025/11222439
0750 Sun  |0030 Mon (29 hrs) C15 Drainage Only
2mOyds and Om480yds
Shettleston Finnieston East Jn  |All Lines Possession |12/10/25 13/10/25 W2025/11214223
0750 Sun {0030 Mon (29 hrs) C15 Drainage Only
— - - 0m1600yds and 2m880yds
Easterhouse Finnieston East Jn  |All Lines Possession  |13/10/25 13/10/25 W2025/11221508
0030 Mon  |0500 Mon (29 hrs) In Connection With
Stepps Sighthill East Jn All Lines Possession |13/10/25  |13/10/25 gn%gegrlng(;/\gorkms g
m88yds and 0Om188yds
0030 Mon (0500 Mon (29 hrs) W2025/11221568
Sighthill West Jn |Bellgrove Jn All Possession  |13/10/25 13/10/25 In Cpnneption With
0055 Mon (0500 Mon (29 hrs) Engineering Work
0m1600yds and 2m1276yds
W2025/11269861
In Connection With Isolation
Arrangements
103m602yds and
103m902yds
P2025/4133635 |SC107 Cowlairs West Jn [Bellgrove Jn All Lines Protected 14/10/25 14/10/25 ++PROTECTED PATH FOR UTU135/3Q59. PLEASE
SC129 Path 2200 Tue 2359 Tue REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
Greenhill Upper |Cowlairs West Jn All Lines Protected 14/10/25 14/10/25
Jn Path 2200 Tue 2359 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2_2025
Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3919824 [SC193  |Pitlechry. | Kingussie All Lines Possession |10/10/25  |13/10/25 (WD) Dalwhinnie S&T W2025/11273516
2240 Fri 0615 Mon (54 hrs) Preparatory Work
DRS: 4H47/4D47 Saturday cancelled. 55m880yds and 62m836yds
\W2025/11097012
LNER will start/terminate at Perth (additional ECS S&T Renewal
moves required) - Network Rail to confirm this. 30m220yds and 60mOyds
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
Traffic Remarks to be updated to show LNER plans.
P2025/3919825 |SC193 Kingussie All Lines Possession  |17/10/25 20/10/25 \W2025/11276194
2245 Fri 0610 Mon (54 hrs) Structures Work
71m650yds and 83m1481yds
W2025/11262121
C1 Rerail - One Rail Only
107m674yds and
116m100yds
P2025/3919800 |SC193 Dunkeld SB Kingussie All Lines Possession  |17/10/25 20/10/25 \W2025/11221603
2315 Fri 0555 Mon (54 hrs) S&C Heavy Refurb
25m1744yds and 31m221yds
W2025/11260774
Earthwork
44m1670yds and
50m1300yds
\W2025/11273620
Preparatory Work
55m880yds and 62m836yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4014438 |SCO001 Cove LC (CCTV) |Lockerbie All Lines Possession  |18/10/25 20/10/25 Motherwell Heavy Maintenance &€“ S&C renewals
2245 Sat  |0400 Mon /MSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
P2025/3917644 |NW4001 |Carlisle North Jn All Lines Possession 20/10/25 \W2025/11040026
NW4021 0440 Mon Permanent Way Inspection
NW4031 i : i 67m50ch and 0m70ch
NW4033 |Carlisle South Jn |Carlisle North Jn Platforms 3 and 4 |Possession |18/10/25 19/10/25 \W2025/11048132
NW9901 Platform 1 2325 Sat 0935 Sun In Connection With
SCo001 Engineering Work
SCo031 Band C Up & 0mOch and Om65ch
_ Down Goods _ W2025/10645261
Currock Jn Carlisle South Jn All Lines Possession |18/10/25 19/10/25 Arc Repairs
2325 Sat 0935 Sun 67m20ch and 68m50ch
Gretna Jn Gretna Jn All Lines Possession  |18/10/25 20/10/25 W2025/_11251922
2325Sat 0440 Mon oL
68m62ch and 0Om40ch
Petteril Bridge Jn |Carlisle South Jn [Up & Down Possession |18/10/25  |19/10/25 W2025/10645168
Newcastle 2325 Sat 0830 Sun In Connection With
Engineering Work
Plumpton Loop  |Carlisle South Jn All Lines Possession  |18/10/25 19/10/25 OmOch and Om67ch
2325 Sat  |0935 Sun 'W2025/11048020
_ ; Permanent Way Inspection
Upperby Bridge |Bog Jn Down Through Possession  |18/10/25 19/10/25 67m50ch and Om70ch
Jn Goods 2325 Sat 0935 Sun W2025/11244281
gp 'I;jhrough S053/54 Points Inspection
D°° SG . 67m54ch and Om70ch
SN ELIe [Hete] W2025/11245279
Patrolling
0m70ch and 12m30ch
W2025/11249514
Rail Testing and Lubrication
67m50ch and Om72ch
'W2025/11254113
PL Stoneblowing
Bm43ch and 6m5ch
\W2025/10464224
OHL Inspection
0Om70ch and 6m5ch
P2025/4014435 |SC001 Abington Carstairs South Jn  |All Lines Possession  |18/10/25 20/10/25 Motherwell Heavy Maintenance &4€" S&C renewals
2245 Sat 0400 Mon /MSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
TPE: Scotland services will start/terminate at Carlisle.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4014490 |SC001 Beattock Summit |Beattock North Up Main Possession  |18/10/25 20/10/25 Motherwell Heavy Maintenance 4€" S&C renewals
2245 Sat  |0400 Mon /MSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
TPE: Scotland services will start/terminate at Carlisle.
P2025/4103843 |SC107 Cowlairs South Jn|Queen Street High  |Down Main Possession  |19/10/25 19/10/25 PLATFORMS 6 AND 7 TO BE KEPT CLEAR W2025/11102749
Level Up Main 0055 Sun (0720 Sun (7 hrs) Station Work
1m550yds and OmOyds
Platform 1
Platform 2
Platform 3
Platform 6
Platform 7
P2025/3919825 |SC193 Kingussie All Lines Possession  |17/10/25 20/10/25 \W2025/11276194
2245 Fri 0610 Mon (54 hrs) Structures Work
71m650yds and 83m1481yds
W2025/11262121
C1 Rerail - One Rail Only
107m674yds and
116m100yds
P2025/3919800 |SC193 Dunkeld SB Kingussie All Lines Possession  |17/10/25 20/10/25 \W2025/11221603
2315 Fri 0555 Mon (54 hrs) S&C Heavy Refurb
25m1744yds and 31m221yds
W2025/11260774
Earthwork
44m1670yds and
50m1300yds
W2025/11273620
Preparatory Work
55m880yds and 62m836yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3919841 |SC193 Perth Dalwhinnie All Lines Possession  |24/10/25 27/10/25 (Civils) culvert renewal at 23m 300yds Perth to
2340 Fri 0535 Mon (54 hrs)  |Pitlochry
NO IMPACT ON PERTH STATION
DRS: 4H47/4D47 Saturday cancelled.
LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |19/10/25 10/11/25 \W2025/11263225
2050 Sun  [0550 Mon Changing Sleepers & Timbers|

44m1500yds and 53m440yds
W2025/11081668

Rerail Resleeper Reballast
(Maintenance Only)
27m900yds and 42m440yds
W2025/11263152

C2 Rerail - Both Rails
45m1320yds and
49m1692yds
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919841 |SC193 Perth Dalwhinnie All Lines Possession  |24/10/25 27/10/25 (Civils) culvert renewal at 23m 300yds Perth to
2340 Fri 0535 Mon (54 hrs)  |Pitlochry
NO IMPACT ON PERTH STATION
DRS: 4H47/4D47 Saturday cancelled.
LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |19/10/25 10/11/25 W2025/11263225
2050 Sun  |0550 Mon Changing Sleepers & Timbers
44m1500yds and 53m440yds
W2025/11081668
Rerail Resleeper Reballast
(Maintenance Only)
27m900yds and 42m440yds
W2025/11263152
C2 Rerail - Both Rails
45m1320yds and
49m1692yds
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EAS - Section 7

Data freeze: EAS_V4 2 2025

Network Rail
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/4134019 |SCO003 Craiglockhart Jn  [Slateford Jn All Lines Protected 07/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE

SC167 Path 2300 Fri 0100 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
Slateford Jn Haymarket East Jn  |All Lines Protected 07/11/25 08/11/25
Path 2300 Fri 0100 Sat
P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25 \W2025/11197185
2220 Fri 0720 Mon Structures Work (Track Off)
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Network Rail
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025
Previous freeze: EAS V4.1 2025

Week 32 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |19/10/25 10/11/25 \W2025/11263225
2050 Sun  [0550 Mon Changing Sleepers & Timbers|

44m1500yds and 53m440yds
W2025/11081668

Rerail Resleeper Reballast
(Maintenance Only)
27m900yds and 42m440yds
W2025/11263152

C2 Rerail - Both Rails
45m1320yds and
49m1692yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4134375 |SCO003 Craiglockhart Jn  [Haymarket West Jn |All Lines Protected 08/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC165 Path 0530 Sat 0630 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
SC167 INFO++
Slateford Jn All Lines Protected 08/11/25 08/11/25
Path 0530 Sat 0630 Sat
Midcalder Jn Slateford Jn All Lines Protected 08/11/25 08/11/25
Path 0530 Sat 0630 Sat
P2025/4134019 |SCO003 Craiglockhart Jn  [Slateford Jn All Lines Protected 07/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC167 Path 2300 Fri 0100 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
Slateford Jn Haymarket East Jn  |All Lines Protected 07/11/25 08/11/25
Path 2300 Fri 0100 Sat
P2025/4134390 |SC023 Greenhill Upper [Larbert North SB All Lines Protected 08/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SC093 Jn Path 0001 Sat 0500 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
SC119 INFO++
Motherwell Airbles All Lines Protected 08/11/25 08/11/25
Path 0001 Sat 0500 Sat
Greenhill Lower Jn  |All Lines Protected 08/11/25 08/11/25
Path 0001 Sat 0500 Sat
P2025/4003478 |SCO73 Byrehill Jn Dubbs Jn All Lines Possession |08/11/25 10/11/25 (WD) Renew 179 Crossover at Kilwinning (end of
Scosl1 0125Sat  |0520 Mon Platform 1&2)
Kilwinning Jn Largs All Lines Possession |08/11/25 10/11/25 (RSA) SGL line, 325y, CAT15, 41m 1430y to 41m
0125 Sat  |0520 Mon 1755y, West Kilbride to Largs (week 33)
Largs platforms to be kept clear throughout.
P2025/4134414 |SC107 Greenhill Upper |Queen Street High  |All Lines Protected 08/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
Jn Level Path 0300 Sat 0500 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
P2025/4134337 |SC109 Grangemouth Jn |Carmuirs West Jn All Lines Protected 08/11/25 08/11/25 ++PROTECTED PATH FOR UTU134/3Q51. PLEASE
SB Path 0030 Sat 0600 Sat REFER TO SECTION 5/IM TRAINS FOR MORE
INFO++
Greenhill Lower |Carmuirs West Jn  |All Lines Protected 08/11/25 08/11/25
Jn Path 0030 Sat 0600 Sat
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EAS - Section 7

Data freeze: EAS_V4 2 2025

Network Rail

Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025

Week 33 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25 W2025/11197185

2220 Fri 0720 Mon Structures Work (Track Off)

48m1500yds and
81m1500yds

P2025/4132383 |SC171 Thornton North Jn|Haymarket West Jn  |Up Protected 11/11/25 12/11/25

Path 2355 Tue |0135 Wed
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Network Rail
Scotland Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025
Previous freeze: EAS V4.1 2025

Week 33 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |19/10/25 10/11/25 \W2025/11263225
2050 Sun  [0550 Mon Changing Sleepers & Timbers|

44m1500yds and 53m440yds
W2025/11081668

Rerail Resleeper Reballast
(Maintenance Only)
27m900yds and 42m440yds
W2025/11263152

C2 Rerail - Both Rails
45m1320yds and
49m1692yds
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_V4.1_2025

Week 34

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3924215 |SCO059 Glengarnock Kilwinning All Lines Possession  |16/11/25 17/11/25
SC073 0005 Sun  |0530 Mon (29 hrs)
P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25 W2025/11197185
2220 Fri 0720 Mon Structures Work (Track Off)

48m1500yds and
81m1500yds
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3903125 |SC059 Glengarnock Kilwinning All Lines Possession  |23/11/25 24/11/25 (RSAS) Dalry station, 290y, CAT11, 22m 660y to 22m
0005 Sun 0530 Mon (29 hrs) 950y, Down line, Glengarnock to Kilwinning Jcn
Eng trains - Arrives on Up line, Ex Kingmoor via
GSWI/Kilwinning, WAR, ex to Millerhill via
Paisley/Rutherglen/Uddingston Midcalder Jcn
(RSAS) Dalry Down, 1288y, CAT1, 23m Oy to 23m
1288y, Down line, Glengarnock to Kilwinning Jcn
P2025/3907152 |SC059 Belmont LC Stranraer All Lines Possession  |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
(CCTV) 2350 Fri 0610 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4
Newton on Ayr  |Dalrymple Jn All Lines Possession  |30/11/25 01/12/25 (RSAS)Markdhu No1 Level crossing, Cat45, 18m
0100 Sun 0445 Mon 1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(RSAS) Marchlach No3 Level crossing, Cat45, 20m
155y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds
Girvan - Stranraer

(RSA)162/067 Pleasantfield (W.B) STR 44m 480yds to
44m 485yds Dalrymple Jn to Maybole (29hrs Sun -
Mon WK 36 & 37)

(RSA) Ayr Station Platform 3 260y CAT11 40m 0887y
to 40m 1147y Up Newton Jn to Dalrymple Jn. Washer
Road @ Ayr Townhead Req Under possession for

Duration. (23/24 falldown) (29hrs Sun - Mon Week 36)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133024 |SC001 Uddingston Jn Glasgow Central All Lines Protected 03/12/25 03/12/25 ++PROTECTED PATH FOR UTU008/3Q16.
Path 0345 Wed (0430 Wed CARRIES OUT REVERSE MOVE IN GLASGOW
CENTRAL BEFORE DEPARTING ONTO SCO059.
PLEASE REFER TO SECTION 5/IM TRAINS FOR
MORE INFO++++
P2025/3907152 |SCO059 Belmont LC Stranraer All Lines Possession |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
(ccTv) 2350 Fri 0610 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4
Newton on Ayr Dalrymple Jn All Lines Possession |30/11/25 01/12/25 (RSAS)Markdhu No1 Level crossing, Cat45, 18m
0100 Sun 0445 Mon 1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(RSAS) Marchlach No3 Level crossing, Cat45, 20m
155y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds
Girvan - Stranraer

(RSA)162/067 Pleasantfield (W.B) STR 44m 480yds tg

44m 485yds Dalrymple Jn to Maybole (29hrs Sun -
Mon WK 36 & 37)

(RSA) Ayr Station Platform 3 260y CAT11 40m 0887y
to 40m 1147y Up Newton Jn to Dalrymple Jn. Washer

Road @ Ayr Townhead Req Under possession for

Duration. (23/24 falldown) (29hrs Sun - Mon Week 36)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Scotland Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907152 |SC059 Belmont LC Stranraer All Lines Possession |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
(CCTV) 2350 Fri 0610 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4
Newton on Ayr  |Dalrymple Jn All Lines Possession |30/11/25 01/12/25 (RSAS)Markdhu No1l Level crossing, Cat45, 18m
0100 Sun 0445 Mon 1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Catl15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(RSAS) Marchlach No3 Level crossing, Cat45, 20m
155y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds
Girvan - Stranraer

(RSA)162/067 Pleasantfield (W.B) STR 44m 480yds tg
44m 485yds Dalrymple Jn to Maybole (29hrs Sun -
Mon WK 36 & 37)

(RSA) Ayr Station Platform 3 260y CAT11 40m 0887y
to 40m 1147y Up Newton Jn to Dalrymple Jn. Washer
Road @ Ayr Townhead Req Under possession for

Duration. (23/24 falldown) (29hrs Sun - Mon Week 36)
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