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Section 4 - Standard Possessions Opportunities Page : 1 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Boundary to WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
Lockerbie END Down BLOCKED 2210 Sat —1035 Sun 2210 Sat — 1120 Sun Down BLOCKED 2210 Sat —1035 Sun
1.1 2210 Sat —1035 Sun Up BLOCKED Up BLOCKED 2210 Sat — 1120 Sun Up BLOCKED
Up BLOCKED 2030 Sat — 0925 Sun 2010 Sat —1020 Sun Up BLOCKED 2030 Sat — 0925 Sun
2030 Sat — 0925 Sun 80.1 2010 Sat —1020 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
2210 Sat — 1120 Sun 2210 Sat—1015 Sun
Up BLOCKED Up BLOCKED
2010 Sat —1020 Sun 2030 Sat — 0925 Sun
SUN/ Standard Possession Standard Possession Down BLOCKED Until Mon 02/06/2025 Standard Possession . .
MON Opportunities Not Opportunities Not 2340 Sun — 0600 Mon Down BLOCKED Opportunities Not Possessions to be given up for
Permitted Permitted (1) 2340 Sun — 0600 Mon Permitted the passage of the UTU
Up BLOCKED o
2225 Sun — 0450 Mon Up BLOCKED
2225 Sun — 0450 Mon
From Sun 08/06/2025
Standard Possession
Opportunities Not
Permitted
MID
WEEK Standard Possession Opportunities Not Permitted
o Caledonian Sleeper diverted via ECML in Weeks 1 to 12
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lockerbie to WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
Beattock South END Down BLOCKED 2225 Sat —1045 Sun 2225 Sat — 1130 Sun Down BLOCKED 2225 Sat —1045 Sun
1.2 2225 Sat—1045 Sun Up BLOCKED Up BLOCKED 2225 Sat — 1130 Sun Up BLOCKED
Up BLOCKED 2015 Sat — 0915 Sun 1955 Sat — 1010 Sun Up BLOCKED 2015 Sat — 0915 Sun
2015 Sat — 0915 Sun 1955 Sat—1010 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
2225 Sat — 1130 Sun 2225 Sat —1045 Sun
Up BLOCKED Up BLOCKED
1955 Sat—1010 Sun 2015 Sat — 0915 Sun
SUN/ Standard Possession Standard Possession Down BLOCKED Until Mon 02/06/2025 Standard Possession Possessions to be given up for
MON Opportunities Not Opportunities Not 2340 Sun — 0600 Mon Down BLOCKED Opportunities Not the passage of the UTU
Permitted Permitted (1) 2340 Sun — 0600 Mon Permitted
Up BLOCKED (1]
2215 Sun — 0450 Mon Up BLOCKED
2215 Sun — 0450 Mon
From Sun 08/06/2024
Standard Possession
Opportunities Not
Permitted
MID
WEEK Standard Possession Opportunities Not Permitted
o Caledonian Sleeper diverted via ECML in Weeks 1 to 12
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Beattock South to WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
Beattock Summit END Down BLOCKED 2230 Sat —1055 Sun 2230 Sat — 1140 Sun Down BLOCKED 2230 Sat —1055 Sun
1.3 2230 Sat—-1055 Sun Up BLOCKED Up BLOCKED 2230 Sat — 1140 Sun Up BLOCKED
Up BLOCKED 2005 Sat — 0910 Sun 2005 Sat—-1005 Sun Up BLOCKED 2005 Sat — 0910 Sun
2005 Sat — 0910 Sun 2005 Sat —1005 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
2230 Sat — 1140 Sun 2230 Sat—-1055 Sun
Up BLOCKED Up BLOCKED
2005 Sat—-1005 Sun 2005 Sat — 0910 Sun
SUN/ Standard Possession Standard Possession Down BLOCKED Until Mon 02/06/2025 Standard Possession Possessions to be given up for
MON Opportunities Not Opportunities Not 2340 Sun — 0600 Mon Down BLOCKED Opportunities Not the passage of the UTU
Permitted Permitted (1) 2340 Sun — 0600 Mon Permitted
Up BLOCKED o
2205 Sun — 0450 Mon Up BLOCKED
2205 Sun — 0450 Mon
From Sun 08/06/2025
Standard Possession
Opportunities Not
Permitted
MID
WEEK Standard Possession Opportunities Not Permitted
(1) Caledonian Sleeper diverted via ECML in Weeks 1 to 12
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Beattock Summit to WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
Abington END Down BLOCKED 2235 Sat—1100 Sun 2235 Sat — 1145 Sun Down BLOCKED 2235 Sat—1100 Sun
1.4 2235 Sat—-1100 Sun Up BLOCKED Up BLOCKED 2235 Sat — 1145 Sun Up BLOCKED
Up BLOCKED 2000 Sat — 0905 Sun 1945 Sat — 1000 Sun Up BLOCKED 2000 Sat —0905 Sun
2000 Sat — 0905 Sun 1945 Sat — 1000 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
2235 Sat—-1105 Sun 2235 Sat—-1100 Sun
Up BLOCKED Up BLOCKED
2000 Sat—-1000 Sun 2000 Sat —0905 Sun
SUN/ Standard Possession Standard Possession Down BLOCKED Until Mon 02/06/2025 Standard Possession Possessions to be given up for
MON Opportunities Not Opportunities Not 2340 Sun — 0600 Mon Down BLOCKED Opportunities Not the passage of the UTU
Permitted Permitted (1) 2340 Sun - 0600 Mon Permitted
Up BLOCKED o
2155 Sun — 0450 Mon Up BLOCKED
2155 Sun — 0450 Mon
From Sun 08/06/2024
Standard Possession
Opportunities Not
Permitted
MID
WEEK Standard Possession Opportunities Not Permitted
o Caledonian Sleeper diverted via ECML in Weeks 1 to 12
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 |  18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Abington to Carstairs | WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
1.5 END Down BLOCKED 2245 Sat—1105 Sun 2245 Sat — 1150 Sun Down BLOCKED 2245 Sat —1105 Sun
2245 Sat -1105 Sun Up BLOCKED Up BLOCKED 2245 Sat — 1150 Sun Up BLOCKED
Up BLOCKED 1950 Sat — 0855 Sun 1940 Sat — 0950 Sun Up BLOCKED 1950 Sat — 0855 Sun
1950 Sat — 0855 Sun 1940 Sat — 0950 Sun
From O 1i2025 = From 08/06/2025 —
5
14/09/2025
Down BLOCKED
Down BLOCKED
2245 Sat — 1150 Sun
2245 Sat—1105 Sun
Up BLOCKED Uo BLOCKED
1940 Sat — 0950 Sun P

1950 Sat — 0855 Sun

2150 Sun — 0450 Mon

From Sun 08/06/2024
Standard Possession
Opportunities Not Permitted

SUN/ Standard Possession Standard Possession Down BLOCKED Until Mon 02/06/2025 Standard Possession Possessions to be given up for the
MON Opportunities Not Opportunities Not 2340 Sun — 0600 Mon Down BLOCKED Opportunities Not passage of the UTU
Permitted Permitted (1) 2340 Sun — 0600 Mon Permitted
Up BLOCKED (1]
2150 Sun — 0450 Mon Up BLOCKED

MID
WEEK Standard Possession Opportunities Not Permitted

(1] Caledonian Sleeper and 4M30/4S49 diverted via ECML in Weeks 1 to 12
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carstairs to WEEK Until 29/12/2024 Down BLOCKED Down BLOCKED Until 01/06/2025 Down BLOCKED
Lanark Jn END Down BLOCKED 2250 Sat — 0945 Sun 2250 Sat — 0945 Sun Down BLOCKED 2250 Sat — 0945 Sun
1.6 2250 Sat — 0945 Sun (1) (1) 2250 Sat — 0945 Sun (1)
o Up BLOCKED Up BLOCKED (1 Up BLOCKED
Up BLOCKED 2035 Sat - 0855 Sun 2035 Sat - 0910 Sun Up BLOCKED 2035 Sat - 0855 Sun
2035 Sat - 0855 Sun 2035 Sat - 0910 Sun
Erom 05/01/2025 — From 08/06/2025
09/02/2025
14/09/2025
Down BLOCKED
2250 Sat — 0945 Sun Down BLOCKED
o 2250 Sat — 0945 Sun
(1]
2035 Sat - 0810 Sun Up BLOCKED
2035 Sat - 0855 Sun
SUN/ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
MID
WEEK Standard Possession Opportunities Not Permitted
NOTES:
(1] Possession to be given up for the passage of 1D63, 2313 Edinburgh to Motherwell, @Carstairs 2358, over the DN line
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lanark Jn and Law WEEK Until 29/12/2024 Until 01/06/2025 Possessions of level
Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED crossings under local control
1.7 0020 Sun - 0945 Sun 0020 Sun - 0945 Sun 0020 Sun - 0945 Sun 0020 Sun - 0945 Sun 0020 Sun - 0945 Sun are deemed disruptive to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED permanent TT trains and to be
2345 Sat - 0850 Sun 2345 Sat - 0850 Sun 2345 Sat - 0915 Sun 2345 Sat - 0915 Sun 2345 Sat - 0850 Sun applied for at informed
traveller timescales.
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
0020 Sun - 0945 Sun 0020 Sun - 0945 Sun
Up BLOCKED Up BLOCKED
2345 Sat - 0915 Sun 2345 Sat - 0850 Sun
SUN/ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
2]
MID
WEEK Standard Possession Opportunities Not Permitted
NOTES:
(2] Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Law Jn to Shieldmuir | WEEK Until 29/12/2024 Until 01/06/2025
1.8 END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0025 Sun to 0945 Sun 0025 Sun to 0945 Sun 0025 Sun to 0945 Sun 0025 Sun to 0945 Sun 0025 Sun to 0945 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2005 Sat — 0845 Sun 2005 Sat — 0845 Sun 2005 Sat — 0910 Sun 2005 Sat — 0910 Sun 2005 Sat — 0845 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
0030 Sun to 0910 Sun 0030 Sun to 0910 Sun
Up BLOCKED Up BLOCKED
2005 Sat — 0910 Sun 2005 Sat — 0845 Sun
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(1] (1] (1] (1] (1]
MID Standard Possession Opportunities Not Permitted
WEEK )
Shieldmuir to WEEK Until 29/12/2024 Until 01/06/2025 Lesmahagow Jn isolation only
Lesmahagow Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED between 0045 and 0800
1.9 0030 to 0950 Sun 0030 to 0950 Sun 0030 to 0950 Sun 0030 to 0950 Sun 0030 to 0950 Sun POSSGSS'O{‘S must da”OW ECS
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Lsemahagow Jn (Motherwell
2335 Sat - 0845 Sun 2335 Sat - 0845 Sun 2335 Sat - 0900 Sun 2335 Sat - 0900 Sun 2335 Sat - 0845 Sun Area) to access sidings unti
0040 Sun and from 0800 Sun
From 05/01/2025 — From 08/06/2025 —
09/02/2025 14/09/2025
Down BLOCKED Down BLOCKED
(refer 37.1 for 0030 to 0950 Sun 0030 to 0950 Sun
Mossend South Jn Up BLOCKED Up BLOCKED
and 7 for Wishaw 2335 Sat - 0900 Sun 2335 Sat - 0845 Sun
Cen Jn) SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not Permitted
Permitted Permitted Permitted Permitted
(L) (L) 0 (L)
MID Standard Possession Opportunities Not Permitted
WEEK )
NOTES:

1]0)

A 1:2 Maintenance Strategy applies. See section 5 for details.
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lesmahagow Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Lesmahagow Jn isolation only
Uddingston Jn END 2320 Sat—1210 Sun 2320 Sat—1210 Sun 2320 Sat—1210 Sun 2320 Sat—1210 Sun 2320 Sat—1210 Sun between 0045 and 0800
1.10 9 9 9 9 9 This route must not conflict with
routes Mossend West Jn to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Uddingston, Mossend South Jn
0025 - 0910 Sun 0025 - 0910 Sun 0025 - 0910 Sun 0025 - 0910 Sun 0025 - 0910 Sun to Mossend West Jn and
Motherwell to Mossend South
Jn. Possessions must allow
ECS movements around
Lesmahagow Jn (Motherwell
Area) to access sidings until
0040 Sun and from 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 —0435 MO 0010 —0435 MO 0010 —0435 MO 0010 —0435 MO 0010 —0435 MO
3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section
WEEK 0035 - 0515 MSX 0035 - 0515 MSX 0035 - 0515 MSX 0035 - 0515 MSX 0035 - 0515 MSX 5
0130 — 0400 SO 0130 — 0400 SO 0130 — 0400 SO 0130 — 0400 SO 0130 — 0400 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX
) ) ) ) ©0]©)
NOTES:
©) Possessions to be given up for the passage of the UTU 3Q16 / 3Q76 — (See Section 5 for timings)
(2] Possession to be given up for the passage of 5V62/5D62 between 1000 and 1020 on the Down line

(3]6) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025

Down BLOCKED

Uddingston Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Newton East Jn END 0020 — 0820 Sun 0020 — 0820 Sun 0020 — 0820 Sun 0020 — 0820 Sun 0020 — 0820 Sun
1.11 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0835 Sun 0010 — 0835 Sun 0010 — 0835 Sun 0010 — 0835 Sun 0010 — 0835 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0020 — 0515 MO 0020 — 0515 MO 0020 — 0515 MO 0020 — 0515 MO 0020 — 0515 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 6.5 for 0020 - 0425 MO 0020 - 0425 MO 0020 - 0425 MO 0020 - 0425 MO 0020 - 0425 MO
Mossend W. Jn) (6]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0020 — 0500 MSX 0020 — 0500 MSX 0020 — 0500 MSX 0020 — 0500 MSX 0020 - 0500 MSX
0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO
0]6) 0]6) 0]6) @6 0]6)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED

0005 - 0425 MSX
0030 — 0425 SO

@0

0005 - 0425 MSX
0030 — 0425 SO

Ble)

0005 - 0425 MSX
0030 — 0425 SO

@0

0005 - 0425 MSX
0030 — 0425 SO

@0

0005 - 0425 MSX
0030 — 0425 SO

@O®

Possessions to allow passage of the PLPR train, 1Q81, 1856 WO Mossend to Carlisle (See Section 5 for timings)

Possessions to be given up for the passage of the UTU (3Q76 & 3Q47) — See Section 5 for timings

Possessions to allow passage of Sleeper ECS 5B11, 0306 SO Edinburgh to Polmadie (@Uddingston Jn 0404)

®

®

@

® Possession to be given up for the passage of the UTU, 3Q16, 0003 WO Carlisle to Mossend Yard (See section 5 for timings)
(6]G) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newton East Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Newton West Jn END 0020 - 0825 Sun 0020 - 0825 Sun 0020 - 0825 Sun 0020 - 0825 Sun 0020 - 0825 Sun
1.12 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 - 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 23.1 for MON 0020 - 0515 MO 0020 - 0515 MO 0020 — 0515 MO 0020 — 0515 MO 0020 - 0515 MO
Newton. Hamilton Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Jn) 0030 — 0430 MO 0030 — 0430 MO 0030 — 0430 MO 0030 — 0430 MO 0030 — 0430 MO
o
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0020 — 0500 MX 0020 — 0500 MX 0020 — 0500 MX 0020 — 0500 MX 0020 - 0500 MX
® ® ® ©) ®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 - 0430 MX 0030 - 0430 MX 0030 - 0430 MX 0030 - 0430 MX 0030 - 0430 MX
©) ©) ©) ©) @®
NOTES:
® Possessions to be given up for the passage of the UTU (3Q15, 3Q16, 3Q47 & 3Q76) & the PLPR (1Q76 & 1Q81) — See Section 5 for timings.
® Possessions to allow passage of Sleeper ECS 5B11, 0306 SO Edinburgh to Polmadie (@Newton East Jn 0405)

(4 JO) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newton West Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Rutherglen East Jn | END 0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun
1.13 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 — 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun 0005 - 0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0025 — 0515 Mon 0025 — 0515 Mon 0025 — 0515 Mon 0025 — 0515 Mon 0025 — 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0425 Mon 0001 - 0425 Mon 0001 - 0425 Mon 0001 - 0425 Mon 0001 - 0425 Mon
(Refer 23.1 for
Newton, Kirkhill Jn) 4]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Special arrangements to
WEEK 0025 — 0500 MSX 0025 — 0500 MSX 0025 — 0500 MSX 0025 — 0500 MSX 0025 — 0500 MSX be made with Network
0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO 0050 — 0500 SO Rail f passession imits
@@ @@@ @@@ ®®® ®® to/from the R&C line.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 - 0425 MX 0030 - 0425 MX 0030 - 0425 MX 0030 - 0425 MX 0030 - 0425 MX
) ©0]6) ©]6) ©6) 0®
NOTES:
@ Possessions to be given up for the passage of the UTU (3Q15, 3Q16,3Q31 3Q47 & 3Q76) & the PLPR (1Q76/1Q81) — See Section 5 for timings.
@ Possessions to allow passage of Sleeper ECS 5B11, 0306 SO Edinburgh to Polmadie (@Newton West Jn 0406)

(4 J6y) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Rutherglen East Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED From 0800 Sun
to Polmadie END 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun Special arrangements to be made
(Fast lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED mms“:c‘)v:‘%ftkaﬁg&'ng:gsjg;ggm
1.14 0010 - 1600 Sun 0010 - 1600 Sun 0010 - 1600 Sun 0010 - 1600 Sun 0010 - 1600 Sun R&C line across to Larkfield Jn.
Must not conflict with Polmadie to
Eglinton St Jn. Slows or
Clydesdales must be available.
Trains to run over Slow Lines
0800 to 1600.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 14 for MON 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO
Larkfield Jn; 12 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Argyle lines and 2335 Sun — 0425 Mon 2335 Sun — 0425 Mon 2335 Sun — 0425 Mon 2335 Sun — 0425 Mon 2335 Sun — 0425 Mon
38.2 for Langloan (2]
Jn) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Slows or Clydesdales must be
WEEK 0035- 0520 MX 0035 — 0520 MX 0035 — 0520 MX 0035 — 0520 MX 0035-0520 MX available
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0425 MX 0010 — 0425 MX 0010 — 0425 MX 0010 — 0425 MX 0010 — 0425 MX
) ) ) ) QO
NOTES:
@ Possessions to allow passage of the UTU train, 3Q15, 3Q16, 3Q31, 3Q62 & 3Q76 and PLPR train, 1Q76 - See Section 5 for timings
(2]@) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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Section 4 - Standard Possessions Opportunities Page : 14 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Polmadie to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED From 0800 Sun
Eglinton St Jn END 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun 0030 - 1600 Sun Must not conflict with Rutherglen East
(Fast lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED éfl‘ Z”d('i’?'mad'e-t §'°WS o
1.15 2335 Sat - 1600 Sun 2335 Sat - 1600 Sun 2335 Sat - 1600 Sun 2335 Sat - 1600 Sun 2335 Sat - 1600 Sun T T o Sl Lires 0
rains to run over Slow Lines 0800 to
(3] (3] (1] 06 (1] 1600.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 14 for 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO 0035 - 0425 MO
Larkfield Jn) (4
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0035 - 0425 MSX 0035 - 0425 MSX 0035 - 0425 MSX 0035 - 0425 MSX 0035 - 0425 MSX
0035 - 0415S0 0035 - 0415S0 0035 - 0415S0 0035 - 0415S0 0035 - 0415S0
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX 0035 - 0425 MX
© © © © @@
Polmadie DHS WEEK
1.16 END (2) (2) (2} (2} (2)
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
NOTES:
(1] Possessions to be given up for passage of trains from Polmadie DHS, between 1130 and 1330, in non-strategy weeks.
(2] A 1in 8 possession / isolation strategy exists in weeks 38, 46, 02, 10, 18, 26 & 34. See Section 5.

(31O Possessions to allow passage of the UTU train, 3Q15, 3Q31, 3Q62 & 3Q76 and PLPR train, 1Q76 - See Section 5 for timings
@0 Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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Section 4 - Standard Possessions Opportunities Page : 15 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Rutherglen East | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Slow Line access may be taken to 1600 Sun
Jn to Polmadie | END 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun between the East & West Depot exits but either
(Slow lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED chaSt L':‘fs o Clydesdales must be available for
1.17 0010 —0820 Sun 0010 —0820 Sun 0010 -0820 Sun 0010 — 0820 Sun 0010 — 0820 Sun rough tratic.
(2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO 0030 — 0425 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sun- 0425 Mon 2350 Sun- 0425 Mon 2350 Sun— 0425 Mon 2350 Sun— 0425 Mon 2350 Sun- 0425 Mon
(2]
(Refer 12 for MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Fasts or Clydesdales must be
Argyle Line) WEEK 0100 — 0505 MSX 0100 — 0505 MSX 0100 — 0505 MSX 0100 — 0505 MSX 0100 — 0505 MSX available
0055 — 0415 SO 0055 — 0415 SO 0055 — 0415 SO 0055 — 0415 SO 0055 — 0415 SO
©) ©) ©) ©) 0]
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0425 TFSO 0010 — 0425 TFSO 0010 — 0425 TFSO 0010 — 0425 TFSO 0010 — 0425 TFSO
0045 — 0425 WThO 0045 — 0425 WThO 0045 — 0425 WThO 0045 — 0425 WThO 0045 — 0425 WThO
06 06 0]6) 0]6) OB
NOTES:
©) Possessions to allow passage of the UTU train, 3Q15, 3Q31, 3Q37 & 3Q76 - See Section 5 for timings

(2]@) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
® Possession to be given up for the passage of 5C01(SO) @ Rutherglen East Jn at 0025
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Section 4 - Standard Possessions Opportunities Page : 16 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Polmadie to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Slow Line access may be taken to 1600
Eglinton St Jn END 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun Sun between the East & West Depot
(Slow lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ecf'tj b‘(‘; ‘f'”‘er Fatsg L'“es.l°£| .
1.18 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun 0030 - 0820 Sun rough traffic, e
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO 0030 — 0340 MO
(3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0055 — 0425 MX 0055 — 0425 MX 0055 — 0425 MX 0055 — 0425 MX 0055 — 0425 MX
0055 — 0345 SO 0055 — 0345 SO 0055 — 0345 SO 0055 — 0345 SO 0055 — 0345 SO
@ ) ) ) )
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 - 0425 MX 0040 - 0425 MX 0040 - 0425 MX 0040 - 0425 MX 0040 - 0425 MX
0040 - 0345 SO 0040 - 0345 SO 0040 - 0345 SO 0040 - 0345 SO 0040 - 0345 SO
®
NOTES:
@ Possessions to allow passage of the UTU train, 3Q15 & 3Q31- See Section 5 for timings

©] 3) Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings)
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Section 4 - Standard Possessions Opportunities Page : 17 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Polmadie to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED From 0800 Sun
Larkfield Jn END 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun Must not conflict with the Fast
(Clydesdale lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED L'”;f_ b‘f(‘fw‘f;j Rutherglen East Jn
1.19 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun 0035 - 1600 Sun and Larkiield on.
(12 (12} (12} (12 (12}
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO 0035 — 0425 MO
(Refer 14 for o
Larkfield Jn)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0035 — 0425 MX 0035 — 0425 MX 0035 — 0425 MX 0035 — 0425 MX 0035 — 0425 MX
@ @ @ @ @
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 — 0455 TFSO 0035 — 0455 TFSO 0035 — 0455 TFSO 0035 — 0455 TFSO 0035 — 0455 TFSO
0045 — 0455 WThO 0045 — 0455 WThO 0045 — 0455 WThO 0045 — 0455 WThO 0045 — 0455 WThO
@ @ @ @ @
NOTES:
(1] Possessions to be given up for passage of trains from Polmadie DHS, between 1130 and 1330, in non-strategy weeks.

2] Possessions to allow passage of the UTU train, 3Q15 and 3Q62 and PLPR train, 1Q76 - See Section 5 for timings

(4 Possession to be given up for the passage of the RHTT (Please refer to RHTT plan for timings.)
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Section 4 - Standard Possessions Opportunities Page : 18 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Polmadie CMD WEEKE
20 ND o o o o o
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession No isolations permitted
MON Opportunities Not Permitted Opportunities Not Permitted |[Opportunities Not Permitted | Opportunities Not Permitted | Opportunities Not Permitted
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession No isolations permitted
WEEK Opportunities Not Permitted Opportunities Not Permitted |Opportunities Not Permitted | Opportunities Not Permitted | Opportunities Not Permitted
Eglinton St Jn to WEEK (2) (2} (2) (2) (2]
Glasgow Central END
1.21 SUN/ ) [2) [2) (2] (2]
MON
MID Must not conflict with route 14.
WEEK
©)
NOTES:
(1] A 1in 8 possession / isolation strategy exists in weeks 38, 46, 02, 10, 18, 26 & 34. See Section 5.

1210
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All platform closures and isolations at Glasgow Central are considered as disruptive possessions and must be applied for and confirmed in the period possession plan at (T26). See Section 5
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Section 4 - Standard Possessions Opportunities Page : 19 of 264
SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Glasgow Central | WEEK (1) (1) (1) (1) (1)
1.22 END &
SUN/
MON
MID
WEEK D
NOTES:

(116} All platform closures and isolations at Glasgow Central are considered as disruptive possessions and must be applied for and confirmed in the period possession plan at (T26). See Section 5.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Version: 4.2
Date : 7t February 2025

Network Rail
Scotland Route

Engineering Access Statement 2025
Final Principal and Final Subsidiary Rules
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carstairs South Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Carstairs East Jn | END 2210 Sat— 1115 Sun 2210 Sat —-1115 Sun 2210 Sat —1115 Sun 2210 Sat-1115 Sun 2210 Sat—-1115 Sun
2.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2120 Sat— 0935 Sun 2120 Sat— 0935 Sun 2120 Sat— 0935 Sun 2120 Sat— 0935 Sun 2120 Sat— 0935 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2320 Sun - 0530 Mon 2320 Sun - 0530 Mon 2320 Sun - 0530 Mon 2320 Sun - 0530 Mon 2320 Sun - 0530 Mon
(1) (1) (1) (1) (1)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 1.7 for 2050 Sun - 0635 Mon 2050 Sun - 0635 Mon 2050 Sun - 0635 Mon 2050 Sun - 0635 Mon 2050 Sun - 0635 Mon
Symington GF) (2]4) (214 80 (2]4 ] (2]4 ]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2310 SX - 0310 MX Down BLOCKED 2310 SX - 0310 MX 2310 SX - 0310 MX 2310 SX - 0310 MX
Up BLOCKED 2310 SX - 0310 MX Up BLOCKED Up BLOCKED Up BLOCKED
2335 SX -0635 MX Up BLOCKED 2335 SX -0635 MX 2335 SX -0635 MX 2335 SX -0635 MX
®D® 2335 SX —0635 MX ®DB® ®D® ®0®
®®
NOTES
Sun/Mon:

@  Ppossession to be given up for the passage of 1S25, 2101 Sun Euston to Inverness Sleeper @ 0321 over the Down Line
® Possession to be given up for the passage of 1M16, 2026 Sun Inverness to Euston Sleeper @0147 over the Up Line
O Possession to be given up for the passage of 1M67, 2210Sun Edinburgh to Manchester Airport @2235 over the Up Line.

Midweek:

® Possession to be given up for the passage of 1M16, 2045MX Inverness to Euston Sleeper @ 0205 over the Up Line
@  Possession to be given up for the passage of the PLPR (1Q81) — See Section 5 for details
Possession to be given up for the passage of 6M01, 0317MSX Oxwellmains to Carlisle Brunthill @ 0521 over the Up Line
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Section 4 - Standard Possessions Opportunities Page : 21 of 264
SC003 CARSTAIRS SOUTH JN TO HAYMARKET EAST JN — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Carstairs East Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Midcalder Jn END 2230 Sat — 0930 Sun 2230 Sat — 0930 Sun 2230 Sat — 0930 Sun 2230 Sat — 0930 Sun 2230 Sat — 0930 Sun
2.1a Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2145 Sat —0925 Sun 2145 Sat —0925 Sun 2145 Sat —0925 Sun 2145 Sat —0925 Sun 2145 Sat —0925 Sun
(1] (1] (1] (1] (1]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions of Level Crossings
MON 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon 2330 Sun 0515 Mon 2330 Sun — 0515 Mon | under local control are deemed
9 9 9 9 9 disruptive to permanent TT
trains, to be applied for at
(Refer 1.7 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Informed Traveller timescales
Symington GF) 0001 - 0620 Mon 0001 - 0620 Mon 0001 - 0620 Mon 0001 - 0620 Mon 0001 - 0620 Mon
(3] (3] (314 (314 (3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions of Level Crossings
WEEK 2335SX -0320 MX 2335SX 0320 MX 2335SX 0320 MX 2335SX 0320 MX 23358X -0320 MX under local control are deemed
Isruptive to permanen
@ @ @ @ @ d tive t tTT
trains, to be applied for at
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Informed Traveller timescales
0210 — 0535 MX 0210 — 0535 MX 0210 — 0535 MX 0210 — 0535 MX 0210 — 0535 MX
©® ©®©® ©® ©® ©®®
NOTES
Weekend:

(1] Possession to be given up for the passage of 1D63, 2313SO Edinburgh to Motherwell, @Midcalder Jn 2339 over the Up line

Sun/Mon:

(2] Possession to be given up for the passage of 1525, 2101Sun Euston to Inverness Sleeper @ Carstairs 0323 over the Down Line
(3] Possession to be given up for the passage of 1M16, 2026Sun Inverness to Euston Sleeper @ Midcalder Jn 0134 over the Up Line
(4] Possession to be given up for the passage of 1S26, 2134 Euston to Glasgow Sleeper @Midcalder Jn 0553 over the Up line

Midweek:

@00

Possession to be given up for the passage of Sleeper ECS 5C01, 0016 SO Polmadie to Edinburgh (@Carstairs East Jn 0048) over the Down Line
Possession to be given up for the passage of Sleeper ECS 5B11, 0306 SO Edinburgh to Polmadie (@Midcalder Jn 0318) over the Up Line
Possession to be given up for the passage of 6M01, 0317MSX Oxwellmains to Carlisle Brunthill @0450 over the Up Line.

Possession to be given up for the passage of the PLPR (1Q81) UTU (3Q19/3Q47) — See Section 5 for details
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SC003 CARSTAIRS SOUTH JN TO HAYMARKET EAST JN — Continued...
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Midcalder Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Slateford Jn END 0035 — 0945 Sun 0035 — 0945 Sun 0035 — 0945 Sun 0035 — 0945 Sun 0035 — 0945 Sun
2.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 —0915 Sun 0035 - 0915 Sun 0035 - 0915 Sun 0035 - 0915 Sun 0035 —0915 Sun
0 (L) 0 (L) 0
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Access to Slateford Depot to be
MON 2340 Sun — 0530 Mon 2340 Sun — 0530 Mon 2340 Sun — 0530 Mon 2340 Sun — 0530 Mon 2340 Sun — 0530 Mon maintained on the Up line up to
9 9 9 @ 9 @ 9 @ @ 0100hrs and from 0340hrs
(Refer 4.1 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Benhar Jn and 68 2340 Sun — 0430 Mon 2340 Sun — 0430 Mon 2340 Sun — 0430 Mon 2340 Sun — 0430 Mon 2340 Sun — 0430 Mon
for Craiglockhart Jn) (3] (3) (3] (3] (3]9]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED One week in two, Mon/Tue, Tue/Wed,
WEEK 0030 — 0455 MSX 0030 — 0455 MSX 0030 — 0455 MSX 0030 — 0455 MSX 0030 — 0455 MSX trains diverted off ECML (see SC147
0125 — 0530 SO 0125 — 0530 SO 0125 — 0530 SO 0125 — 0530 SO 0125 — 0530 SO XSQ;Z;TE ;gfefftofg ggs'gtf;gfgge“)-
@ @ @ @ @ maintained on the Up line up to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 0100hrs and from 0340hrs.
0001 — 0415 MSX 0001 — 0415 MSX 0001 — 0415 MSX 0001 — 0415 MSX 0001 — 0415 MSX
0015 -0305 SO 0015 - 0305 SO 0015 -0305 SO 0015 - 0305 SO 0015 - 0305 SO
O®O® OB®O® O®O® OB®O® OB®O®
NOTES
Weekend:
(1] Possession may be required to be given up for the passage of ballast trains to / from Millerhill.
Sun/Mon:

(2] Possession to be given up for the passage of 1525, 2101Sun Euston to Inverness Sleeper @ Midcalder Jn 0337 over the Down Line
© Possession to be given up for the passage of 1M16, 2026 Sun Inverness to Euston Sleeper @ Slateford 0127 (MO) over the Up Line
(9] Possession to allow passage of the RHTT 3S93Sun and 3S94Sun (Please refer to RHTT plan for timings)
(10] Possession to to be given up for the passage of 4M57, 4549, 4M30, 4S04 & 4S51 diverted via ECML in Weeks 1 to 12 23 & 30

Midweek:

®@O00O®

Possession to be given up for the passage of 1S25, 2116 SX Euston to Inverness @ 0337 over the Down Line
Possession to be given up for the passage of 1M16, 2045 Inverness to Euston Sleeper @ 0145 (MX) over the Up Line
Possession to be given up for the passage of the 4592, 1905 Tees Port to Mossend (@Slateford Jn 0051SX)
Possession to be given up for the passage of the PLPR (1Q81), UTU (3Q47,3Q03, 3Q04, 3Q15, & 3Q62) — See Section 5 for details
Possession to allow passage of the RHTT 3S94SX (Please refer to RHTT plan for timings)
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SC003 CARSTAIRS SOUTH JN TO HAYMARKET EAST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Slateford Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Haymarket East Jn | END 0035 — 0955 Sun 0035 — 0955 Sun 0035 — 0955 Sun 0035 — 0955 Sun 0035 — 0955 Sun
2.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sat—0915 Sun 2330 Sat—0915 Sun 2330 Sat—0915 Sun 2330 Sat—0915 Sun 2330 Sat—0915 Sun
(L) (L) L) L) L)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Access to Slateford Depot to be
MON 2345 Sun - 0530 Mon 2345 Sun - 0530 Mon 2345 Sun - 0530 Mon 2345 Sun - 0530 Mon 2345 Sun - 0530 Mon maintained on the Up line up to
9 9 9 9 9 0100hrs and Dn & Up line from
0340hrs
(Refer 43.3 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Waverley West) 2325 Sun - 0550 Mon 2325 Sun - 0550 Mon 2325 Sun - 0550 Mon 2325 Sun - 0550 Mon 2325 Sun - 0550 Mon
3] 3] (315 (315 3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Access to Slateford Depot to be
WEEK 0035 - 0340 MSX 0035 - 0340 MSX 0035 - 0340 MSX 0035 - 0340 MSX 0035 - 0340 MSX maintained on the Up line up to
0130 — 0340 SO 0130 — 0340 SO 0130 — 0340 SO 0130 — 0340 SO 0130 — 0340 SO Oroonrs and Dn & Up line from
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED rs-
0150 — 0550 MSX 0150 — 0550 MSX 0150 — 0550 MSX 0150 — 0550 MSX 0150 — 0550 MSX
0150 — 0305 SO 0150 — 0305 SO 0150 — 0305 SO 0150 — 0305 SO 0150 — 0305 SO
®@0® ®@0® ®@0® @ @
NOTES
Weekend:
(1] Possession may be required to be given up for the passage of ballast trains to / from Millerhill.
Sun/Mon:
(2] Possession to be given up for the passage of 1S25, 2101Sun Euston to Inverness Sleeper @ Haymarket 0347 over the Down Line

(3] Possession to be given up for the passage of 1M16, 2026 Sun Inverness to Euston Sleeper @ Haymarket East Jn 0125 over the Up Line
(5] Possession to be given up for the passage of 1S26 2134 Euston to Glasgow Sleeper @Haymarket 0543 over the Up line

Midweek:

® Possession to be given up for the passage of 6M01, 0317MSX Oxwellmains to Carlisle Brunthill @ 0426 over the Up Line

@ Possession to be given up for the passage of 0D25, 0405MX Edinburgh to Polmadie @0415 over the Up Line

Possession to be given up for the passage of the UTU (3Q46, 3Q47, 3Q03, 3Q04, 3Q19 & 3Q62) — See Section 5 for details
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SC005 CARSTAIRS STATION JN TO CARSTAIRS EAST JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Carstairs Station Jn | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
to Carstairs East Jn | END 2300 Sat - 0925 Sun 2300 Sat - 0925 Sun 2300 Sat - 0925 Sun 2300 Sat - 0925 Sun 2300 Sat - 0925 Sun
3. 0 0 (L) (L) 0
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 0035 -0500 MO 0035 -0500 MO 0035 —0500 MO 0035 —0500 MO 0035 -0500 MO
(Refer 2.1 for o
Midcalder Jn and
1.8 for Lanark Jn)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0035 — 0505 MSX 0035 — 0505 MSX 0035 — 0505 MSX 0035 — 0505 MSX 0035 — 0505 MSX
0055 -0505 SO 0055 -0505 SO 0055 —0505 SO 0055 —0505 SO 0055 - 0505 SO
@e® @e® @B®®@G @B®®@G BIOIN]E)
NOTES:
Weekend:

(1] Possession to be given up for the passage of 1D63, 2313SO Edinburgh to Motherwell (@Carstairs East Jn 2355) over the Up Line.

Midweek:

® Possession to be given up for the passage of the 4592, 1905 Tees Port to Mossend (@Carstairs East Jn 0131SX)

® Possession to be given up for the passage 5B11, 0306 SO Edinburgh to Polmadie (@Carstairs East Jn 0332) over the Up Line
O D Ppossessions to be given up for passage of the UTU (3Q19 & 3Q47) — See Section 5 for details

® Possession to be given up to allow the passage of 4507 FSX (Carstairs East Jn and Carstairs Station Jn @0109 - 0111)
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SC007 MIDCALDER JN TO HOLYTOWN JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Midcalder Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to West Calder END 2345 Sat —1045 Sun 2345 Sat —1045 Sun 2345 Sat —1045 Sun 2345 Sat —1045 Sun 2345 Sat —1045 Sun
4.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 -1040 Sun 0015 -1040 Sun 0015 -1040 Sun 0015 -1040 0015 -1040 Sun
(5]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2110 Sun — 0445 Mon 2110 Sun — 0445 Mon 2110 Sun — 0445 Mon 2110 Sun — 0445 Mon 2110 Sun — 0445 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 2.2 for 2135 Sun — 0615 Mon 2135 Sun — 0615 Mon 2135 Sun — 0615 Mon 2135 Sun — 0615 Mon 2135 Sun — 0615 Mon
Slateford Jn) 13 000 000 (2137
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section 5
WEEK 2345 FSX — 0425 MSX 2345 FSX — 0425 MSX 2345 FSX — 0425 MSX 2345 FSX — 0425 MSX 2345 FSX — 0425 MSX

2345 FO - 0425 SO

Up BLOCKED
0010 SX 0630 MX
0130 -0615 SO

@

2345 FO - 0425 SO

Up BLOCKED
0010 SX 0630 MX
0130 -0615 SO

@

2345 FO - 0425 SO

Up BLOCKED
0010 SX -0630 MX
0130 -0615 SO

)

2345 FO - 0425 SO

Up BLOCKED
0010 SX -0630 MX
0130 -0615 SO

)

2345 FO - 0425 SO

@m
Up BLOCKED
0010 SX ~0630 MX
0130 - 0615 SO

Q®

z

OTES

QPdEOOO®O

Possession cut back due to Edinburgh Festival, Bank of Scotland Fireworks night.

Possessions to allow passage of the RHTT 3S94Sun and 3S93MO (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S94 FSX & FO (Please refer to RHTT plan for timings)

Possessions to allow passage of Caledonian Sleeper services and Freight services diverted via ECML/Shotts in Weeks 4 & 7
Possessions to allow passage of UTU train, 3Q15 & 3Q47WO Slateford to Slateford 3Q62 Slateford to Falkland and PLPR train, 1Q81, WO Mossend to Carlisle (See Section 5 for timings)
Possession to be given up for passage of St Patricks Picnic Train in week 12 (Timings TBC)

Possession to be given up for passage of 1S26 in week 07 due to engineering work on the WCML.
Possession to be given up for the passage of 4549, 4M30, 4M57, 4S04 & 4S51 in diverted via ECML in Weeks 1 to 12, 23 & 30
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SC007 MIDCALDER JN TO HOLYTOWN JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
West Calderto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Holytown Jn END 0005 —1055 Sun 0005 —1055 Sun 0005 —1055 Sun 0005 —1055 Sun 0005 —1055 Sun
4.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Note: 0005 —1030 Sun 0005 —1030 Sun 0005 —1030 Sun 0005 —1030 Sun 0005 —1030 Sun
Opportunity is (5)
reduced to
Holytown Jn to SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Breich only) MON 2135 Sun — 0450 Mon 2135 Sun - 0450 Mon 2135 Sun — 0450 Mon 2135 Sun — 0450 Mon 2135 Sun - 0450 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2200 Sun — 0605 Mon 2200 Sun - 0605 Mon 2200 Sun - 0605 Mon 2200 Sun — 0605 Mon 2200 Sun — 0605 Mon
4] 4] 000 00 000
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0005 — 0425 MX 0005 — 0425 MX 0005 — 0425 MX 0005 — 0425 MX 0005 — 0425 MX
®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 6.3 for 0005 — 0605 MSX 0005 — 0605 MSX 0005 — 0605 0555 MSX 0005 — 0605 0555 MSX 0005 — 0805 0555 MSX
Mossend East 0100 — 0605 SO 0100 — 0605 SO 0100 — 0605 SO 0100 — 0605 SO 0100 — 0605 SO
Jn) ® ® ® ®
@®
NOTES
(1] Possessions to allow passage of the RHTT 3S94 Sun and 3S93MO (Please refer to RHTT plan for timings)
©) Possessions to allow passage of the RHTT 3S94 FSX & FO (Please refer to RHTT plan for timings)
© Possessions to allow passage of the UTU train, 3Q15 & 3Q47WO Slateford to Slateford and PLPR train, 1Q81WO Mossend to Carlisle (See Section 5 for timings)
(4 Possessions to allow passage of Caledonian Sleeper services and Freight services diverted via ECML/Shotts in Weeks 4 & 7
(5] Possession to be given up for passage of St Patricks Picnic Train in week 12 (Timings TBC)
(6] Possession to be given up for passage of 1S26 in week 07 due to engineering work on the WCML.
(7] Possession to be given up for the passage of 4549, 4M30, 4M57, 4S04 & 4S51 in diverted via ECML in Weeks 1 to 12 23 & 30
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Lanark to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Lanark Station
Lanark Jn END 0001 - 0935 Sun 0001 - 0935 Sun 0001 - 0935 Sun 0001 - 0935 Sun 0001 - 0935 Sun overnight on platform 1.
5.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Lanark Station
MON 0001 - 0555 Mon 0001 - 0555 Mon 0001 - 0555 Mon 0001 - 0555 Mon 0001 - 0555 Mon overnight on platform 1.
(Refer 1.9 for
Law Jn) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Lanark Station
WEEK 0030 - 0555 MSX 0030 - 0555 MSX 0030 - 0555 MSX 0030 - 0555 MSX 0030 - 0555 MSX overnight on platform 2.
0055 — 0555 SO 0055 — 0555 SO 0055 — 0555 SO 0055 — 0555 SO 0055 — 0555 SO
) ) ) ) )
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q79 MO Inverness to Mossend (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Law Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Wishaw Central Jn | END 0020 - 1025 Sun 0020 - 1025 Sun 0020 - 1025 Sun 0020 - 1025 Sun 0020 - 1025 Sun
6.1
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 Sat - 0945 Sun 2335 Sat - 0945 Sun 2335 Sat - 0945 Sun 2335 Sat - 0945 Sun 2335 Sat - 0945 Sun
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(Refer 1.9 for o o o o o
Lanark Jn & 7 for
Shieldmuir) MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
) ) ) ) )
NOTES:
(1]O) A 1:2 Maintenance Strategy applies. See section 5 for details.
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SC011 LAW JN TO UDDINGSTON JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Wishaw Central Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Holytown Jn END 2140 Sat - 2359 Sun 2140 Sat - 2359 Sun 2205 2440 Sat - 2359 Sun | 2205 2440 Sat - 2359 Sun | 2205 2440 Sat - 2359 Sun
6.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2140 Sat - 1940 Sun 2140 Sat - 1940 Sun 2140 Sat - 1940 Sun 2140 Sat - 1940 Sun 2140 Sat - 1940 Sun
(1]
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(2 (2 (2] (2] (2
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ @ @ @ @
NOTES:
(1] Possessions to allow passage of the RHTT 3S94 Sun (Please refer to RHTT plan for timings)
(2]@) A 1:2 Maintenance Strategy applies. See section 5 for details
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SC011 LAW JN TO UDDINGSTON JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Holytown Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Mossend East Jn END 0010 Sun - 1100 Sun 0010 Sun - 1100 Sun 0010 Sun - 1100 Sun 0010 Sun - 1100 Sun 0010 Sun - 1100 Sun
6.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sat — 1020 Sun 2345 Sat — 1020 Sun 2345 Sat — 1020 Sun 2345 Sat — 1020 Sun 2345 Sat — 1020 Sun
(2] (2] (2] (2] 1213
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(L) (L) 0 (L) (L)
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
(Refer 4.2 for Permitted Permitted Permitted Permitted Permitted
Benhar Jn, 8 for @ D D @ @
Mossend N. Jn & 9
for Mossend S. Jn)

NOTES;

(1]O) A 1:2 Maintenance Strategy applies. See section 5 for details.
(2] Possessions to allow passage of 3Q62. See section 5 for details.
(3] Possessions to allow passage of the RHTT 3S93Sun (Please refer to RHTT plan for timings)
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SC011 LAW JN TO UDDINGSTON JN - Continued
Period C Period D Periods E to G Periods H & J REMARKS

SECTION

Periods A & B
15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

If isolation of Mossend West Jn is

Mossend East Jn to
Mossend West Jn
6.4

WEEK
END

Down BLOCKED
0010 —1125 Sun
Up BLOCKED
2335 Sat - 1030 Sun

Down BLOCKED
0010 —1125 Sun
Up BLOCKED
2335 Sat - 1030 Sun

Down BLOCKED
0010 —1125 Sun
Up BLOCKED
2335 Sat - 1030 Sun

Down BLOCKED
0010 —1125 Sun
Up BLOCKED
2335 Sat - 1030 Sun

2]

Down BLOCKED
0010 —1125 Sun
Up BLOCKED
2335 Sat - 1030 Sun

Down BLOCKED

required must finish by 08.15 to
allow for the passage of EMU
services.

SUN/
MON

Down BLOCKED
2140 Sun - 0510 MO
Up BLOCKED
2110 Sun - 0435 MO

Down BLOCKED
2140 Sun - 0510 MO
Up BLOCKED
2110 Sun — 0435 MO

Down BLOCKED
2140 Sun - 0510 MO
Up BLOCKED
2110 Sun — 0435 MO

e

Down BLOCKED
2140 Sun -0510 MO
Up BLOCKED
2110 Sun - 0435 MO

2140 Sun -0510 MO
Up BLOCKED
2110 Sun — 0435 MO

4]

Down BLOCKED

MID
WEEK

Down BLOCKED
0010 — 0455 MX
Up BLOCKED
2335 FSX - 0435 MSX
0035 - 0400 SO

®

Down BLOCKED
0010 — 0455 MX
Up BLOCKED
2335 FSX - 0435 MSX
0035 - 0400 SO

®

Down BLOCKED
0010 — 0455 MX
Up BLOCKED
2335 FSX - 0435 MSX
0035 - 0400 SO

©JO,

Down BLOCKED
0010 — 0455 MX
Up BLOCKED
2335 FSX - 0435 MSX
0035 - 0400 SO

®

0010 — 0455 MX
Up BLOCKED
2335 FSX - 0435 MSX
0035 - 0400 SO

O®

NOTES

X+

4 1O)

© 0

Possession to be given up for St Patrick’s picnic charter in June (Week 12 — timings TBC)
Possessions to be given up for the passage of the PLPR train (1Q81) & the UTU (3Q47) - (See Section 5 for timings)

Possessions to allow passage of the RHTT (Please refer to RHTT plan for timings)
Possession to be given up for the passage of 1M11 SUN Weeks 04 & 07
Possession to be given up for the passage of 5B11SO on Weeks 01 & 02
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SC011 LAW JN TO UDDINGSTON JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Mossend West Jn to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Uddingston Jn END 0015 — 0820 Sun 0015 — 0820 Sun 0015 — 0820 Sun 0015 — 0820 Sun 0015 — 0820 Sun
6.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 - 0830 Sun 0010 - 0830 Sun 0010 - 0830 Sun 0010 - 0830 Sun 0010 - 0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2330 Sun - 0510 MO 2330 Sun - 0510 MO 2330 Sun - 0510 MO 2330 Sun - 0510 MO 2330 Sun - 0510 MO
(Refer 1.13 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Newton East Jn) 2350 Sun - 0430 MO 2350 Sun - 0430 MO 2350 Sun - 0430 MO 2350 Sun - 0430 MO 2350 Sun - 0430 MO
3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0015 - 0455 MX 0015 - 0455 MX 0015 - 0455 MX 0015 - 0455 MX 0015 - 0455 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015- 0430 MSX 0015- 0430 MSX 0015- 0430 MSX 0015- 0430 MSX 0015- 0430 MSX
0035 — 0435 SO 0035 — 0435 SO 0035 — 0435 SO 0035 — 0435 SO 0035 — 0435 SO
® ® Q@ @) @®
NOTES:
@ Possessions to be given up for the passage of the PLPR train (1Q81) & the UTU (3Q47/3Q62) - (See Section 5 for timings)
(316} Possessions to allow passage of the RHTT (please refer to RHTT plan for timings)
@ Possession to be given up for the passage of 5B11 SO on Weeks 01, 2

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 33 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Wishaw Central Jn | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
to Shieldmuir END 0020 - 0930 Sun 0020 - 0930 Sun 0020 - 0930 Sun 0020 - 0930 Sun 0020 - 0930 Sun
(Connecting Line)
7. SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(Refer 1.11 for o o o o o
Motherwell.& 6.1 for MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Law Jn) ’ WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
©) ) ) ) ©)
NOTES
(1]O) A 1:2 Maintenance Strategy applies. See section 5 for details
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Mossend East Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to be ‘Between
Mossend North Jn | END 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun Trains’ to allow passage of trains
8. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED between 0800 Sun - 2100 Sun
0100 - 1905 Sun 0100 - 1905 Sun 0100 - 1905 Sun 0100 - 1905 Sun 0100 - 1905 Sun
2]
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(1) (1) (L) (L) (1)
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
(Refer 6.3 for WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Holytown Jn and Permitted Permitted Permitted Permitted Permitted
37.5 for Burnhouse) @) @ @ @ @
NOTES
(1]O) A 1:2 Maintenance Strategy applies. See section 5 for details
(2] Possession to be given up for the passage of RHTT, 3S93Sun.
(2] Possession to be given up for the passage of 4S04 & 4S51 diverted via ECML in weeks 1 to 12.
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SC017 MOSSEND EAST JN TO MOSSEND SOUTH JN (EAST CURVE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Mossend East Jn to
Mossend South Jn
9.

(Refer 6.3 for
Holytown Jn and
37.1 for Motherwell)

WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED If isolation of Mossend South Jn is
END 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun required it must finish by 0815 to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED :!fvvivcfgsr ‘E‘Z tzaifoargﬁigeﬁ';";’me his
0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun 0100 - 2359 Sun section of line is used as a
diversionary route in connection with
major engineering work and on these
occasions possession times may
have to be curtailed.
Possessions to be ‘Between Trains’
to allow passage of trains between
0800 Sun — 2100 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon 0001 — 0530 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0001 — 0530 MX 0001 — 0530 MX 0001 — 0530 MX 0001 — 0530 MX 0001 — 0530 MX

Up BLOCKED
0001 — 0530 MX

Up BLOCKED
0001 — 0530 MX

Up BLOCKED
0001 — 0530 MX

Up BLOCKED
0001 — 0530 MX

Up BLOCKED
0001 — 0530 MX

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 36 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Mossend South Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 0001 - 0810 Sun 0001 - 0810 Sun 0001 - 0810 Sun 0001 - 0810 Sun 0001 - 0810 Sun
Mossend West Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
10. 0015 - 0815 Sun 0015 - 0815 Sun 0015 - 0815 Sun 0015 - 0815 Sun 0015 - 0815 Sun
o
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Refer 6.5 f MON 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO
U dgine ‘;tron' Jn°;n g Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
9 0001 — 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO
37.1 for Motherwell) 0
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 - 0600 MSX 0015 - 0600 MSX 0015 - 0600 MSX 0015 - 0600 MSX 0015 - 0600 MSX
0015 — 0600 SO 0015 — 0600 SO 0015 — 0600 SO 0015 — 0600 SO 0015 — 0600 SO
©)
NOTES
(1] Possessions to be given up for the passage of RHTT, 3S94Sun and 3S95Sun (please refer to RHTT plan for timings)
@ Possessions to be given up for the passage of RHTT, 3S95SX (please refer to RHTT plan for timings)
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SC023 MOTHERWELL TO NEWTON, HAMILTON JN (VIA HAMILTON)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lesmahagow Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Over the Up direction, possession
Airbles END 2315 Sat— 0820 Sun 2315 Sat — 0820 Sun 2315 Sat — 0820 Sun 2315 Sat— 0820 Sun 2315 Sat — 0820 Sun limits and isolations must permit
1.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED aocess to P'aff?”" 4 from 0820 for
0025 - 0905 Sun 0025 — 0905 Sun 0025 — 0905 Sun 0025 — 0905 Sun 0025 — 0905 Sun movements.
Possession limits and isolations must
permit access to Platform 3 until
0015 (Down Line)
Possessions must allow ECS
movements around Lesmahagow Jn
M (REferd387'1 {r?rJ (Motherwell Area) to access sidings
0529? 12 ‘f’:r n until 0040 Sun and from 0800 Sun
Uddingston Jn) Up Loop to rear of Platform 4 to be
kept clear of trains.
Isolation times at Motherwell Weighs:
0040 to 6806 0750 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Up Loop to rear of Platform 4 will
MON 2355 Sun— 0520 Mon 2355 Sun Sun- 0520 Mon 2355 Sun — 0520 Mon 2355 Sun — 0520 Mon 2355 Sun — 0520 Mon have a train stabled midweek and
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED possessions are not permitted.
2355 Sun —0700 Mon 2355 Sun —0700 Mon 2355 Sun —0700 Mon 2355 Sun —0700 Mon 2355 Sun —0700 Mon
0
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Up Loop to rear of Platform 4 will
WEEK 2255 FSX - 0520 MSX 2255 FSX - 0520 MSX 2255 FSX - 0520 MSX 2255 FSX - 0520 MSX 2255 FSX - 0520 MSX have a train stabled midweek and
2330 FO - 0520 SO 2330 FO - 0520 SO 2330 FO - 0520 SO 2330 FO - 0520 SO 2330 FO - 0520 SO possessions are not permitted.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED o I
0030 - 0700 MSX 0030 - 0700 MSX 0030 - 0700 MSX 0030 - 0700 MSX 0030 - 0700 MSX O e B ctnerwell Weighs:
0130 — 0520 SO 0130 — 0520 SO 0130 — 0520 SO 0130 — 0520 SO 0130 — 0520 SO 0120 to 0445 SO
@ @) @) @ QO
Possession limits and isolations must
permit access to Platform 3 until
0015 (Down Line)
Possessions must allow ECS moves
around Lesmahagow Jn (Motherwell
Area) to access sidings until 0040
NOTES:
(1] Possession to be given up for the passage of 3594, Sun (please refer to RHTT plan for timings)
©) Possession to be given up for the passage of 3594, SX (please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q76, 1800 FO Mossend to Mossend (See Section 5 for timings)
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SC023 MOTHERWELL TO NEWTON, HAMILTON JN (VIA HAMILTON) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Airbles WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Hamilton Central | END 2330 Sat — 0825 Sun 2330 Sat — 0825 Sun 2330 Sat — 0825 Sun 2330 Sat — 0825 Sun 2330 Sat — 0825 Sun
11.1a Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 — 0840 Sun 0020 — 0840 Sun 0020 — 0840 Sun 0020 — 0840 Sun 0020 — 0840 Sun
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0025 —0820 Sun 0025 —0820 Sun 0025 —0820 Sun 0025 —0820 Sun 0025 —0820 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2320 Sun — 0525 Mon 2320 Sun — 0525 Mon 2320 Sun — 0525 Mon 2320 Sun — 0525 Mon 2320 Sun — 0525 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sun — 0645 Mon 2345 Sun - 0645 Mon 2345 Sun - 0645 Mon 2345 Sun — 0645 Mon 2345 Sun — 0645 Mon
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon
L)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2315 FSX - 0525 MSX 2315 FSX - 0525 MSX 2315 FSX - 0525 MSX 2315 FSX — 0525 MSX 2315 FSX — 0525 MSX
2330 FO - 0525 SO 2330 FO - 0525 SO 2330 FO - 0525 SO 2330 FO - 0525 SO 2330 FO - 0525 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 — 0645 MSX 0025 — 0645 MSX 0025 — 0645 MSX 0025 — 0645 MSX 0025 — 0645 MSX
0055 - 0610 SO 0055 - 0610 SO 0055 - 0610 SO 0055 - 0610 SO 0055 - 0610 SO
©) @) ® ©) ©)
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0020 - 0525 MSX 0020 - 0525 MSX 0020 - 0525 MSX 0020 - 0525 MSX 0020 - 0525 MSX
0050 — 0525 SO 0050 — 0525 SO 0050 — 0525 SO 0050 — 0525 SO 0050 - 0525 SO
©) ® ® ©) OO
NOTES:
(1] Possession to be given up for the passage of 3594, Sun RHTT (please refer to RHTT plan for timings)
©) Possession to be given up for the passage of 3594, SX RHTT (please refer to RHTT plan for timings)
®

Possessions to allow passage of the PLPR train, 1Q76FO Mossend to Mossend & UTU 3Q15 WO Carlise to Mossend (See Section 5 for timings)
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SC023 MOTHERWELL TO NEWTON, HAMILTON JN (VIA HAMILTON) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Hamilton Central WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Newton, Hamilton | END 2325 Sat - 0835 Sun 2325 Sat — 0835 Sun 2325 Sat — 0835 Sun 2325 Sat - 0835 Sun 2325 Sat - 0835 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
11.2 2355 Sat — 0840 Sun 2355 Sat — 0840 Sun 2355 Sat — 0840 Sun 2355 Sat — 0840 Sun 2355 Sat — 0840 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2330 Sun — 0550 Mon 2330 Sun - 0550 Mon 2330 Sun - 0550 Mon 2330 Sun — 0550 Mon 2330 Sun — 0550 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 23.1 for 2335 Sun - 0630 Mon 2335 Sun — 0630 Mon 2335 Sun — 0630 Mon 2335 Sun - 0630 Mon 2335 Sun - 0630 Mon
Newton, Kirkhill Jn) (1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2330 FSX — 0550 MSX 2330 FSX — 0550 MSX 2330 FSX — 0550 MSX 2330 FSX — 0550 MSX 2330 FSX — 0550 MSX
0020 - 0550 SO 0020 — 0550 SO 0020 — 0550 SO 0020 - 0550 SO 0020 - 0550 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 — 0630 SX 2355 - 0630 SX 2355 - 0630 SX 2355 — 0630 SX 2355 - 0630 SX
0035 — 0600 SO 0035 - 0600 SO 0035 - 0600 SO 0035 — 0600 SO 0035 — 0600 SO
©) ©) ® @ ©]6)
NOTES:
(1] Possession to be given up for the passage of 3594, Sun RHTT (Please refer to RHTT plan for timings)
©) Possession to be given up for the passage of 3594, SX RHTT (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q76FO Mossend to Mossend & UTU 3Q15 WO Carlise to Mossend (See Section 5 for timings) (See Section 5 for timings)
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SC024 LARKHALL TO HAUGHHEAD JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Larkhall to WEEK ScotRail stabling at Larkhall Station
Haughead Jn END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED overnight on platform 2.
1.3 0015 - 0850 Sun 0015 - 0850 Sun 0015 - 0850 Sun 0015 - 0850 Sun 0015 - 0850 Sun
SUN/ ScotRail stabling at Larkhall Station
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED overnight on platform 2.
2340 Sun — 0535 Mon 2340 Sun - 0535 Mon 2340 Sun - 0535 Mon 2340 Sun - 0535 Mon 2340 Sun - 0535 Mon
MID ScotRail stabling at Larkhall Station
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED overnight on platform 1.

0015 — 0535 MSX
0050 - 0535 SO

0015 — 0535 MSX
0050 — 0535 SO

0015 — 0535 MSX
0050 — 0535 SO

0015 — 0535 MSX
0050 — 0535 SO

Single BLOCKED
0015 — 0535 MSX
0050 — 0535 SO
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SC025 RUTHERGLEN CENTRAL JN TO FINNIESTON INCLUDING TO BRIDGETON YARD VIA ARRIVAL LINE (GOODS

LINE)

SECTION

Periods A & B
15.12.2024 - 09.02.2025

Period C
10.02.2025 - 30.03.2025

Period D
31.03.2025 - 17.05.2025

Periods E to G
18.05.2025 - 14.09.2025

Periods H & J
15.09.2025 - 13.12.2025

REMARKS

Rutherglen Central WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Jn to END 0020 -0835 Sun 0020 — 0835 Sun 0020 -0835 Sun 0020 -0835 Sun 0020 -0835 Sun
Finnieston E/W Jns Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
12. 0001 - 0815 Sun 0001 - 0815 Sun 0001 - 0815 Sun 0001 - 0815 Sun 0001 - 0815 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2355 Sun — 0530 Mon 2355 Sun — 0530 Mon 2355 Sun — 0530 Mon 2355 Sun — 0530 Mon 2355 Sun — 0530 Mon
(Refer 1.16 and Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
1.18 for Rutherglen 2350 Sun —0545 Mon 2350 Sun —0545 Mon 2350 Sun —0545 Mon 2350 Sun —0545 Mon 2350 Sun —0545 Mon
East Jn and 51.7 for o
Hyndland East Jn)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 — 0530 MX 0030 - 0530 MX 0030 - 0530 MX 0030 — 0530 MX 0030 - 0530 MX
®® ®® ®® ®® ®®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED

0001 MX -0550 SX
0020 - 0525 SO

0001 MX -0550 SX
0020 - 0525 SO

0001 MX -0550 SX
0020 - 0525 SO

0001 MX -0550 SX
0020 - 0525 SO

0001 MX -0550 SX
0020 - 0525 SO

©) ©) ® ® O®®
NOTES:
(1] Possessions to allow passage of the RHTT, 3S91SX (Please refer to RHTT plan for timings)
©) Possessions to allow passage of the RHTT, 3S91S0 & SX (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q80TO Mossend to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q31 Mossend to Oban Dn (See Section 5 for timings)
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SC027 RUTHERGLEN WEST JN TO RUTHERGLEN NORTH JN (WEST CURVE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Rutherglen West | WEEK
Jnto END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Rutherglen North 2300 Sat —1740 Sun 2300 Sat —1740 Sun 2300 Sat —1740 Sun 2300 Sat —1740 Sun 2300 Sat —1740 Sun
Jn (1) (1) (1) (1) (1)
(Wesﬁ g‘""e) SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
: MON 1920 Sun - 0515 MO 1920 Sun - 0515 MO 1920 Sun - 0515 MO 1920 Sun - 0515 MO 1920 Sun - 0515 MO
(Refer 12for | MID
Finnieston EW | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0010 - 0515 MX 0010 - 0515 MX 0010 - 0515 MX 0010 - 0515 MX 0010 - 0515 MX
Jns and 1.16 and
1.18 for Eglinton
St .Jn)
NOTES:
(1] Possessions to allow passage of 5N39 Sun (Rutherglen West Jn @0913) & 5N34 Sun (Rutherglen North Jn @1038)

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 43 of 264

SC029 LARKFIELD JN TO SHIELDS JN INCLUDING SHIELDS JN TO TERMINUS JN (UP THROUGH TERMINUS)

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Larkfield Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Shields Jn END 0045 - 1745 Sun 0045 - 1745 Sun 0045 - 1745 Sun 0045 - 1745 Sun 0045 - 1745 Sun
14. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2300 Sat — 1740 Sun 2300 Sat — 1740 Sun 2300 Sat — 1740 Sun 2300 Sat — 1740 Sun 2300 Sat - 1740 Sun
(415 (4]5) (45) 0006 0006
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon
(Refer 25.2 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
) 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon 2000 Sun - 0515 Mon
Cardonald and 1.16
for Rutherglen and ©
20 for Muirhouse MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Cen Jn) WEEK 0045 — 0515 MSX 0045 — 0515 MSX 0045 — 0515 MSX 0045 — 0515 MSX 0045 — 0515 MSX
0120 — 0515 SO 0120 — 0515 SO 0120 — 0515 SO 0120 — 0515 SO 0120 — 0515 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 -0510 TFSO 0025 -0510 TFSO 0025 -0510 TFSO 0025 -0510 TFSO 0025 -0510 TFSO
0045 —0510 WThO 0045 -0510 WThO 0045 —0510 WThO 0045 —0510 WThO 0045 -0510 WThO
0]6) ©)6) ©)6) 0]e) ©0]6)O,
NOTES:

©) Possession to be given up for the passage of the PLPR (1Q76) — See Section 5 for details

(2] Possession to be given up for St Patrick’s picnic charter in June (Week 12 — timings TBC)

OB Possession to allow passage of the RHTT (3S90 / 3S94) (Please refer to RHTT plan for timings)

(4] Possession to be given up for the passage of 6068 Sun, 0856 Prestwick B.P Oil to Grain Oil Terminal
OO Possession to be given up for the passage of the UTU (3Q15 /3Q16/3Q34/3Q61/3Q62/3Q38) — See Section 5 for details
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Gretna Jn WEEK Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries
to Annan END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
15.1 0035 -1305 Sun 0035 —1305 Sun 0035 —1305 Sun 0035 -1305 Sun 0035 -1305 Sun
SUN/ Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0030 - 0505 Mon 0030 - 0505 Mon 0030 - 0505 Mon 0030 - 0505 Mon 0030 - 0505 Mon
MID Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries Down & Up Dumfries
WEEK BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0001 - 0505 MX 0001 - 0505 MX 0001 - 0505 MX 0001 - 0505 MX 0001 - 0505 MX
) ) ) ) )
Annan to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Dumfries END 0001 - 1245 Sun 0001 - 1245 Sun 0020- 1245 Sun 0020- 1245 Sun 0020- 1245 Sun
15.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 1245 Sun 0025 - 1245 Sun 0025 - 1245 Sun 0025 - 1245 Sun 0025 - 1245 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2210 Sun - 0430 Mon 2210 Sun - 0430 Mon 2210 Sun - 0430 Mon 2210 Sun - 0430 Mon 2210 Sun - 0430 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 - 0450 Mon 0020 - 0450 Mon 0020 - 0450 Mon 0020 - 0450 Mon 0020 - 0450 Mon
MID MX Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0020 - 0440 MX 0020 - 0440 MX 0020 - 0440 MX 0020 - 0440 MX 0020 - 0440 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 - 0440 MX 0015 - 0440 MX 0015 - 0440 MX 0015 - 0440 MX 0015 - 0440 MX
@ ) ) @ @
NOTES:
©) Possessions to be given up for the passage of UTU, 3Q15WThO
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dumfries to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Thornhill Signal Box open until
Thornhill END 2205 Sat —1340 Sun 2205 Sat —1340 Sun 2205 Sat —1340 Sun 2205 Sat —1340 Sun 2205 Sat —1340 Sun 1600 Sat then closed all day
15.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Sunday.
0001 — 1640 Sun 0001 — 1640 Sun 0001 — 1640 Sun 0001 — 1640 Sun 0001 — 1640 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Tthhi” Signal Box open
MON 2010 Sun - 0510 Mon 2010 Sun - 0510 Mon 2010 Sun - 0510 Mon 2010 Sun - 0510 Mon 2010 Sun - 0510 Mon continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0840 Mon 0001 — 0840 Mon 0001 — 0840 Mon 0001 — 0840 Mon 0001 — 0840 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Tthhi” Signal Box open
WEEK 0005 -0600 MX 0005 -0600 MX 0005 -0600 MX 0005 -0600 MX 0005 -0600 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 -0600 MX 0005 -0600 MX 0005 -0600 MX 0005 -0600 MX 0005 -0600 MX
D MX MX MX MX
@ @ ® @
Thornhill to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Thornhill Signal Box open until
Kirkconnel END 2225 Sat —1335 Sun 2225 Sat-1335 Sun 2225 Sat-1335 Sun 2225 Sat —1335 Sun 2225 Sat —1335 Sun 1600 Sat then closed all day
15.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Sunday.
2345 Sat — 1620 Sun 2345 Sat — 1620 Sun 2345 Sat — 1620 Sun 2345 Sat — 1620 Sun 2345 Sat — 1620 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Ththill Signal Box open
MON 2030 Sun - 0520 Mon 2030 Sun - 0520 Mon 2030 Sun - 0520 Mon 2030 Sun - 0520 Mon 2030 Sun - 0520 Mon continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 —0755 Mon 2345 —0755 Mon 2345 —0755 Mon 2345 —0755 Mon 2345 —0755 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Tthhi” Signal Box open
WEEK 0005 — 0600 MX 0005 — 0600 MX 0005 — 0600 MX 0005 — 0600 MX 0005 — 0600 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 - 0600 MX 0005 - 0600 MX 0005 - 0600 MX 0005 - 0600 MX 0005 - 0600 MX
@ 06 06 @
00)
NOTES:
@ Possessions to be given up for the passage of UTU, 3Q15WThO
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kirkconnel to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kirkconnel signal box closed from
New Cumnock END 2235 Sat - 1415 Sun 2235 Sat - 1415 Sun 2235 Sat - 1415 Sun 2235 Sat - 1415 Sun 2235 Sat - 1415 Sun 1545 Sat until 0700 Mon
15.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sat—1555 Sun 2330 Sat—1555 Sun 2330 Sat—1555 Sun 2330 Sat—1555 Sun 2330 Sat—1555 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kirkconnel signal box from 0700
MON 2040 Sun - 0540 2040 Sun - 0540 2040 Sun - 0540 2040 Sun - 0540 2040 Sun - 0540 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sun - 0750 Mon 2330 Sun - 0750 Mon 2330 Sun - 0750 Mon 2330 Sun - 0750 Mon 2330 Sun - 0750 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kirkconnel signal box open
WEEK 2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX 2330 SX - 0540 MX
©) ©) ©) ©) 0]0)
New Cumnock WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *New Cumnock Signal box closed
to Mauchline END 2240 Sat — 1425 Sun 2240 Sat — 1425 Sun 2240 Sat — 1425 Sun 2240 Sat — 1425 Sun 2240 Sat — 1425 Sun from 2359 Sat until 1200 Sun
15.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2320 Sat - 1555 Sun 2320 Sat - 1555 Sun 2320 Sat - 1555 Sun 2320 Sat - 1555 Sun 2320 Sat - 1555 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED “New Cumnock signal box open
MON 2050 Sun — 0550 2050 Sun — 0550 2050 Sun — 0550 2050 Sun — 0550 2050 Sun — 0550 continuous
(Refer 34 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Newton Jn and 16 2320 Sun —0605 Mon 2320 Sun —0605 Mon 2320 Sun - 0605 Mon 2320 Sun - 0605 Mon 2320 Sun —0605 Mon
for Knockshinnoch) (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED “New Cumnock signal box open
WEEK 2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX 2320 SX - 0550 MX
©) ©) ©) ©) 0]0)]

NOTES:

@ Possessions to be given up for the passage of UTU, 3Q15WThO
O Q@ Possessions to allow passage of the RHTT 3S94Sun/SX (Please refer to RHTT plan for timings)
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Mauchline to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kilmarnock Signal box is
Kilmarnock END 2300 Sat - 1425 Sun 2300 Sat - 1425 Sun 2300 Sat - 1425 Sun 2300 Sat - 1425 Sun 2300 Sat - 1425 Sun open continuous
15.7 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2305 Sat - 1540 Sun 2305 Sat - 1540 Sun 2305 Sat - 1540 Sun 2305 Sat - 1540 Sun 2305 Sat - 1540 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kilmarnock signal box open
MON 2105 Sun - 0600 Mon 2105 Sun - 0600 Mon 2105 Sun - 0600 Mon 2105 Sun - 0600 Mon 2105 Sun - 0600 Mon continuous
(Refer 17 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Barassie Jn) 2310 Sun —0555 Mon 2310 Sun —0555 Mon 2310 Sun —0555 Mon 2310 Sun —0555 Mon 2310 Sun —0555 Mon
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Kilmarnock signal box open
WEEK 2310 SX - 0600 MX 2310 SX - 0600 MX 2310 SX - 0600 MX 2310 SX - 0600 MX 2310 SX - 0600 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2310 SX - 0555 MX 2310 SX - 0555 MX 2310 SX - 0555 MX 2310 SX - 0555 MX 2310 SX - 0555 MX
) ) ©) ) 0]e)

NOTES:

©) Possessions to be given up for the passage of UTU, 3Q15WThO 3Q58 and 3Q59 and PLPR, 1Q81 WO. (See Section 5 for timings)
(2] Possessions to allow passage of the RHTT 3S94Sun/SX (Please refer to RHTT plan for timings)
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kilmarnock WEEK Through BLOCKED Through BLOCKED Through BLOCKED Through BLOCKED Through BLOCKED “Kilmarnock Signal box is
Station END 0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun open continuous
15.7a Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED
0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun 0001 to 0845 Sun
Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay
Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED
0010 to 0845 Sun 0010 to 0845 Sun 0010 to 0845 Sun 0010 to 0845 Sun 0010 to 0845 Sun
(Refer 17 for SUN/ Through BLOCKED Through BLOCKED Through BLOCKED Through BLOCKED Through BLOCKED *Kilmarnock signal box open
Barassie Jn) MON 0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon continuous
Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED Up Platform BLOCKED
0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon 0001 to 0540 Mon
Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay Down Platform Line / Bay
Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED Platforms 1 & 2 BLOCKED
0001 to 0450 Mon 0001 to 0450 Mon 0001 to 0450 Mon 0001 to 0450 Mon 0001 to 0450 Mon
© © 2]
MID Through BLOCKED: Through BLOCKED: Through BLOCKED: Through BLOCKED: Through BLOCKED: *Kilmarnock signal box open
WEEK 0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX continuous
0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO
Up Platform BLOCKED: Up Platform BLOCKED: Up Platform BLOCKED: Up Platform BLOCKED: Up Platform BLOCKED:
0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX 0010 to 0520 MSX
0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO
Down Platform Line/ Bay Down Platform Line/ Bay Down Platform Line/ Bay Down Platform Line/ Bay Down Platform Line/ Bay
Platform 1 & 2 BLOCKED: Platform 1 & 2 BLOCKED: Platform 1 & 2 BLOCKED: Platform 1 & 2 BLOCKED: Platform 1 & 2 BLOCKED:
0010 to 0505 MSX 0010 to 0505 MSX 0010 to 0505 MSX 0010 to 0505 MSX 0010 to 0505 MSX
0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO 0010 to 0500 SO
) @ ) @ ©0]6)
NOTES:
©) Possessions to be given up for the passage of UTU, 3Q15ThO 3Q58 and 3Q59 (See Section 5 for timings)
2]6)

(3]

Possessions to allow passage of the RHTT, 3S94 Sun/SX (Please refer to RHTT plan for timings)

Royal Scotsman, 1H87SUN, will stable on Platform 4 on Sunday nights. Please refer to Royal Scotsman Circular for dates of operation between April and October.
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kilmarnock WEEK Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED | *Kilmarnock Signal box
to Barrhead END 0001 - 0820 Sun 0001 - 0820 Sun 0001 - 0820 Sun 0001 - 0820 Sun 0001 - 0820 Sun ) )
15.8 *Lugton signal box is open
continuous
SUN/ Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED *Kilmarnock signal box open
MON 2255 Sun - 0515 MO 2255 Sun - 0515 MO 2255 Sun - 0515 MO 2255 Sun - 0515 MO 2255 Sun - 0515 MO continuous
9 *Lugton signal box is open
continuous
MID Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED For UTU timings, see Section
WEEK 0001 - 0515 MSX 0001 - 0515 MSX 0001 - 0515 MSX 0001 - 0515 MSX 0001 - 0515 MSX 5
0100 - 0515 SO 0100 - 0515 SO 0100 - 0515 SO 0100 - 0515 SO 0100 - 0515 SO i . b
*Kilmarnock signal box open
@ @ @ @ oo continuous
*Lugton signal box is open
continuous
NOTES:

©) Possessions to allow passage of the PLPR train, 1Q81, WO Mossend to Carlisle and UTU 3Q58 and 3Q59 (See Section 5 for timings)
(2] Possessions to allow passage of RHTT, 3S94Sun (Please refer to RHTT plan for timings)
@ Possessions to allow passage of RHTT, 3S94FSX (Please refer to RHTT plan for timings)
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Barrhead to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Barrhead signal box now closed.
Busby Jn END 2335 Sat —-0910 Sun 2335 Sat -0910 Sun 2335 Sat -0910 Sun 2335 Sat —-0910 Sun 2335 Sat —-0910 Sun
15.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Barrhead signal box now closed.
MON 2135 Sun - 0540 MO 2135 Sun - 0540 MO 2135 Sun - 0540 MO 2135 Sun - 0540 MO 2135 Sun - 0540 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2230 Sun —0550 Mon 2230 Sun —0550 Mon 2230 Sun —0550 Mon 2230 Sun —0550 Mon 2230 Sun —0550 Mon
(Refer 18 for East e
Kilbride) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section 5
WEEK 2330 FSX - 0540 MSX 2330 FSX - 0540 MSX 2330 FSX - 0540 MSX 2330 FSX - 0540 MSX 2330 FSX - 0540 MSX . )
0110 — 0540 SO 0110 — 0540 SO 0110 — 0540 SO 0110 — 0540 SO 0110 — 0540 SO Barrhead signal box now closed.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 FSX - 0630 MSX 2340 FSX - 0630 MSX 2340 FSX - 0630 MSX 2340 FSX - 0630 MSX 2340 FSX - 0630 MSX
0035 - 0530 SO 0035 - 0530 SO 0035 - 0530 SO 0035 - 0530 SO 0035 - 0530 SO
o) ) ) ) QO
Busby Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Muirhouse South | END 0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
15.9a 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun 2335 Sat - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0030 — 0550 MO 0030 — 0550 MO 0030 — 0550 MO 0030 — 0550 MO 0030 — 0550 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 18 for East 2335 Sun - 0540 Mon 2335 Sun - 0540 Mon 2335 Sun - 0540 Mon 2335 Sun - 0540 Mon 2335 Sun - 0540 Mon
Kilbride) (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section 5
WEEK 0030 - 0550 MSX 0030 - 0550 MSX 0030 - 0550 MSX 0030 - 0550 MSX 0030 - 0550 MSX
0115 - 0550 SO 0115 - 0550 SO 0115 - 0550 SO 0115 - 0550 SO 0115 - 0550 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX
0115-0610 SO 0115-0610 SO 0115-0610 SO 0115-0610 SO 0115-0610 SO
) ) ) ) D@
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q81, WO Mossend to Carlisle UTU 3Q58 and 3Q59 (See Section 5 for timings) over both lines
(2]@) Possessions to allow passage of RHTT, 3S94Sun and 3S94FSX (Please refer to RHTT plan for timings)
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Section 4 - Standard Possessions Opportunities Page : 51 of 264
SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Muirhouse South Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Eglinton St Jn END 0030 - 0845 Sun 0030 - 0845 Sun 0030 - 0845 Sun 0030 - 0845 Sun 0030 - 0845 Sun
15.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sat - 0800 Sun 2330 Sat- 0800 Sun 2330 Sat - 0800 Sun 2330 Sat - 0800 Sun 2330 Sat-0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0030 - 0555 Mon 0030 - 0555 Mon 0030 - 0555 Mon 0030 - 0555 Mon 0030 - 0555 Mon
(Refer 20 for (2]
Terminus Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2325 Sun — 0540 Mon 2325 Sun — 0540 Mon 2325 Sun — 0540 Mon 2325 Sun — 0540 Mon 2325 Sun - 0540 Mon
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 —0555 MSX 0030 —0555 MSX 0030 —0555 MSX 0030 —0555 MSX 0030 —0555 MSX
0115 - 0540 SO 0115 - 0540 SO 0115 - 0540 SO 0115 - 0540 SO 0115 - 0540 SO
©) ©) ©) ©) 0@
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 FSX — 0540 MSX 2330 FSX — 0540 MSX 2330 FSX — 0540 MSX 2330 FSX — 0540 MSX 2330 FSX —-0540 MSX
0105 — 0425 SO 0105 — 0425 SO 0105 — 0425 SO 0105 — 0425 SO 0105 — 0425 SO
) ©) ) ) ©]6)
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q81, 1856 WO Mossend to Carlisle and 3S91, UTU 3Q58 and 3Q59 (See Section 5 for timings)
(2] Possessions to allow passage of the RHTT 3S94Sun and 3S91SX (Please refer to RHTT plan for timings)
® Possessions to allow passage RHTT 3S91MX (Please refer to RHTT plan for timings)
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SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) - Continued

SECTION

Periods A & B Period C Period D Periods E to G Periods H & J
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025

REMARKS

Eglinton St Jn to
Glasgow Central
15.11

WEEK Possessions in accordance with

END - - - - Glasgow Central Maintenance
Strategy. See section 5.

SUN/ Possessions in accordance with

MON - - - - - Glasgow Central Maintenance
Strategy. See section 5.

MID Possessions in accordance with

WEEK - - - - - Glasgow Central Maintenance

Strategy. See section 5. Must not
conflict with route 14.
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SC035 BANK JN TO KNOCKSHINNOCH (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 [ 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Bank Jn to Connell | WEEK
Park LC END Possession of line between
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED gonnell Park anc Kocksminnoon
16. SUN/ 0001 Sun - 0600 MO 0001 Sun - 0600 MO 0001 Sun - 0600 MO 0001 Sun - 0600 MO 0001 Sun- 0600 MO | ¥ "egvia oh fin Scotish ~oa
MON 9
(Refer 15.6 for MID Possession of line between
Mauchline) WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Connell Park and Knockshinnoch
0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX fh{;‘:gﬁtt'ggg‘/\vgth Scottish Coal
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SC037 KAY PARK JN TO RICCARTON (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kay Park Jn to WEEK
Riccarton END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0001 Sun — 0630 Mon 0001 Sun — 0630 Mon 0001 Sun — 0630 Mon 0001 Sun — 0630 Mon 0001 Sun — 0630 Mon
SUN/ 1500 Mon — 2359 Mon 1500 Mon — 2359 Mon 1500 Mon — 2359 Mon 1500 Mon — 2359 Mon 1500 Mon — 2359 Mon
MON
(Refer 15.6 for
Mauchline) MID
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0001 Tue — 2359 Sat 0001 Tue — 2359 Sat 0001 Tue — 2359 Sat 0001 Tue — 2359 Sat 0001 Tue — 2359 Sat
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kilmarnock WEEK This section of line may be used
to Barassie END as a diversionary route in
17. connection with major engineering
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Do times o pove s be
0020 Sun to 0455 Mon 0020 Sun to 0455 Mon 0020 Sun to 0455 Mon 0020 Sun to 0455 Mon 0020 Sun to 0455 Mon curtailed
SUN / (314 (314 (314 (314 060 '
MON Must not conflict with route
(Refer 15.7 for Newton Jn to Mauchline between
Mauchline and 25.9 0845 and 2359 Sun.
for Ayr
) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0020 to 0455 MSX 0020 to 0455 MSX 0020 to 0455 MSX 0020 to 0455 MSX 0020 to 0455 MSX
0120 to 0455S0 0120 to 0455S0O 0120 to 0455S0 0120 to 0455S0 0120 to 0455S0
0le) ©) ©) 0l©) ©)
NOTES:
©) Possessions to be given up for the passage of UTU, 3Q15 (See Section 5 for timings)
(2] Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)
(31O Possessions to be given up for the passage of UTU, 3Q62Sun 3Q61,3Q58 and 3Q59 (See section 5 for timings)
(4 Possessions to be given up for the passage of Colas OR38Sun/6R86 Sun
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NOTES:

o
@

0020 - 0600 MSX

0110 — 0600 SO
Up BLOCKED

2350 FSX - 0530 MSX

Down BLOCKED

0020 - 0600 MSX
0110 — 0600 SO
Up BLOCKED

Down BLOCKED
0020 - 0600 MSX
0110 — 0600 SO

Down BLOCKED
0020 - 0600 MSX

0010 - 0530 MO
o

Down BLOCKED

Version: 4.2
Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 56 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
East Kilbride WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Busby Jn END 0020 - 0820 Sun 0020 - 0820 Sun 0020 - 0820 Sun 0020 - 0820 Sun 0020 - 0820 Sun
18. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat - 0800 Sun 2350 Sat - 0800 Sun 2350 Sat - 0800 Sun 2350 Sat - 0800 Sun 2350 Sat - 0800 Sun
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0020 - 0600 MO 0020 - 0600 MO 0020 - 0600 MO 0020 - 0600 MO 0020 - 0600 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 15.9 for 2350 Sun - 0530 Mon 2350 Sun - 0530 Mon 2350 Sun - 0530 Mon 2350 Sun - 0530 Mon 2350 Sun - 0530 Mon
Muirhouse South Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Jn) 0010 - 0530 MO 0010 - 0530 MO 0010 - 0530 MO 0010 - 0530 MO
MID Down BLOCKED
WEEK

Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)

0055 - 0530 SO
Single BLOCKED
0020 - 0530 MSX
0105 - 0530 SO

2350 FSX - 0530 MSX
0055 - 0530 SO
Single BLOCKED
0020 - 0530 MSX
0105 - 0530 SO

Up BLOCKED
2350 FSX - 0530 MSX
0055 - 0530 SO
Single BLOCKED
0020 - 0530 MSX
0105 - 0530 SO

0110 — 0600 SO
Up BLOCKED
2350 FSX - 0530 MSX
0055 - 0530 SO
Single BLOCKED
0020 - 0530 MSX
0105 - 0530 SO

0020 - 0600 MSX
0110 - 0600 SO
Up BLOCKED
2350 FSX - 0530 MSX
0055 - 0530 SO
Single BLOCKED
0020 - 0530 MSX
0105 - 0530 SO

@

Possessions to allow passage of the RHTT 3S94SX (Please refer to RHTT plan for timings)
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SC047 MUIRHOUSE SOUTH JN TO LARKFIELD JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Muirhouse South Jn WEEK Possessions to be given up
to Larkfield Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED for the passage of 1H88MO
19. 0001 Sun — 0715 Mon 0001 Sun — 0715 Mon 0001 Sun — 0715 Mon 0001 Sun — 0715 Mon 0001 Sun — 0715 Mon Er’f"'gam“Lk_- Ed'gggggh) over
SUN/ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED e Down Line @
MON 0001 Sun - 0555 Mon 0001 Sun - 0555 Mon 0001 Sun - 0555 Mon 0001 Sun - 0555 Mon 0001 Sun - 0555 Mon
(2] (2] (12}
Barr(hzzfgglz'? f1°g o | MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
: WEEK 0001 - 0715 MSX 0001 - 0715 MSX 0001 - 0715 MSX 0001 - 0715 MSX 0001 - 0715 MSX

Rutherglen East Jn)

Up BLOCKED
0001 - 0540 TO
0001 - 0655 W-F

Up BLOCKED
0001 - 0540 TO
0001 - 0655 W-F

Up BLOCKED
0001 - 0540 TO
0001 - 0655 W-F

Up BLOCKED
0001 - 0540 TO
0001 - 0655 W-F

Up BLOCKED
0001 - 0540 TO
0001 — 0655 W-F

operation between April and October.
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©)
NOTES:
(1 Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)
©) Possessions to allow passage of the RHTT 3S94SX (Please refer to RHTT plan for timings)
(2] Possessions to be given up for passage of the Royal Scotsman, 1H88MO, over the Down Line. 1H88 @Muirhouse South Jn 0625 and @Larkfield Jn 0644. Please refer to Royal Scotsman Circular for dates of
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SC049 MUIRHOUSE CENTRAL JN TO TERMINUS JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Muirhouse Central Jn | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
to END 0030 Sun - 0530 Mon 0030 Sun — 0530 Mon 0030 Sun — 0530 Mon 0030 Sun — 0530 Mon 0030 Sun - 0530 Mon
Terminus Jn SUN/ o
20. MON
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0030 —0535 MSX 0030 —0535 MSX 0030 —0535 MSX 0030 —0535 MSX 0030 —0535 MSX
" (_Rhefer 153-10tfr?rJ 0115 — 0530 SO 0115 — 0530 SO 0115 — 0530 SO 0115 - 0530 SO 0115 - 0530 SO
uirhouse South Jn
& 14 for Shields Jn) @ @ @ @ O
NOTES:
(1] Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)
©) Possessions to allow passage of the RHTT 3S94SX (Please refer to RHTT plan for timings)

@ Possessions to allow passage of UTU (3Q16/3Q61) Falkland S.S to Slateford Depot
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SC051 MUIRHOUSE CENTRAL JN TO MUIRHOUSE NORTH JN (VIA CATHCART) (CATHCART CIRCLE)

SECTION

Periods A & B
15.12.2024 - 09.02.2025

Period C
10.02.2025 - 30.03.2025

Period D
31.03.2025 - 17.05.2025

Periods E to G
18.05.2025 - 14.09.2025

Periods H & J
15.09.2025 - 13.12.2025

REMARKS

Muirhouse Central Jn
to
Cathcart North Jn
(via Maxwell Park)
211

(Refer 22 for
Neilston)

WEEK
END

Down BLOCKED
0001 — 0830 Sun
Up BLOCKED
0001- 0815 Sun

Down BLOCKED
0001 — 0830 Sun
Up BLOCKED
0001- 0815 Sun

Down BLOCKED
0001 — 0830 Sun
Up BLOCKED
0001- 0815 Sun

Down BLOCKED
0001 — 0830 Sun
Up BLOCKED
0001- 0815 Sun

Down BLOCKED
0001 — 0830 Sun
Up BLOCKED
0001- 0815 Sun

SUN/
MON

Down BLOCKED
2345 Sun - 0610 Mon
Up BLOCKED
2335 Sun —0625 Mon

Down BLOCKED
2345 Sun - 0610 Mon
Up BLOCKED
2335 Sun —0625 Mon

Down BLOCKED
2345 Sun - 0610 Mon
Up BLOCKED
2335 Sun —0625 Mon

Down BLOCKED
2345 Sun - 0610 Mon
Up BLOCKED
2335 Sun —0625 Mon

Down BLOCKED
2345 Sun - 0610 Mon
Up BLOCKED
2335 Sun —0625 Mon

o

MID
WEEK

Down BLOCKED
0001 - 0610 MSX
0100 — 0600 SO
Up BLOCKED
2350 FSX — 0600 MSX
0025 — 0600 SO

Down BLOCKED
0001 - 0610 MSX
0100 — 0600 SO
Up BLOCKED
2350 FSX — 0600 MSX
0025 - 0600 SO

Down BLOCKED
0001 - 0610 MSX
0100 — 0600 SO
Up BLOCKED
2350 FSX — 0600 MSX
0025 — 0600 SO

Down BLOCKED
0001 - 0610 MSX
0100 — 0600 SO
Up BLOCKED
2350 FSX — 0600 MSX
0025 — 0600 SO

Down BLOCKED
0001- 0610 MSX
0100 - 0600 SO
Up BLOCKED
2350 FSX — 0600 MSX
0025 - 0600 SO

@

NOTES:

(116} Possessions to allow passage of the RHTT 3S91S0O & SX (Please refer to RHTT plan for timings)
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SC051 MUIRHOUSE CENTRAL JN TO MUIRHOUSE NORTH JN (VIA CATHCART) (CATHCART CIRCLE) - Continued

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cathcart North Jn to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Muirhouse North Jn | END 0005 —0850 Sun 0005 —0850 Sun 0005 —0850 Sun 0005 —0850 Sun 0005 —0850 Sun
(via Queens Park) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
21.2 2335 Sat- 0810 Sun 2335 Sat- 0810 Sun 2335 Sat- 0810 Sun 2335 Sat- 0810 Sun 2335 Sat - 0810 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2350 Sun - 0625 Mon 2350 Sun - 0625 Mon 2350 Sun - 0625 Mon 2350 Sun - 0625 Mon 2350 Sun - 0625 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 24 for 2350 Sun - 0600 Mon 2350 Sun - 0600 Mon 2350 Sun - 0600 Mon 2350 Sun - 0600 Mon 2350 Sun - 0600 Mon
Cathcart East Jn) (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0001 - 0625 MSX 0001 - 0625 MSX 0001 - 0625 MSX 0001 - 0625 MSX 0001 - 0625 MSX
0105 - 0625 SO 0105 - 0625 SO 0105 - 0625 SO 0105 - 0625 SO 0105 - 0625 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 —0555 MSX 0001 —0555 MSX 0001 —0555 MSX 0001 —0555 MSX 0001 - 0555 MSX
0025 — 0420 SO 0025 — 0420 SO 0025 — 0420 SO 0025 — 0420 SO 0025 - 0420 SO
©) ©) ©) ©) 00
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q81WO Mossend to Carlisle & UTU 3Q61 Falkland S.S to Slateford Depot (See Section 5 for timings)
(2]@) Possessions to allow passage of the RHTT 3S91S0 & SX (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Neilston to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Cathcart West Jn | END 0001- 0840 Sun 0001- 0840 Sun 0001- 0840 Sun 0001- 0840 Sun 0001- 0840 Sun
22. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sat - 0815 Sun 2340 Sat - 0815 Sun 2340 Sat - 0815 Sun 2340 Sat - 0815 Sun 2340 Sat - 0815 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2350 - 0620 MO 2350 - 0620 MO 2350 - 0620 MO 2350 - 0620 MO 2350 - 0620 MO
(Refer 21.1 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Cathcart North Jn) 2330 Sun - 0600 MO 2330 Sun - 0600 MO 2330 Sun - 0600 MO 2330 Sun - 0600 MO 2330 Sun - 0600 MO
(1]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0001- 0600 MSX 0001- 0600 MSX 0001- 0600 MSX 0001- 0600 MSX 0001- 0600 MSX
0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 - 0600 SX 2345 - 0600 SX 2345 - 0600 SX 2345 - 0600 SX 2345 - 0600 SX
0040 — 0600 SO 0040 — 0600 SO 0040 — 0600 SO 0040 — 0600 SO 0040 — 0600 SO
@ @ @ @ 0]e)
NOTES:
(116} Possessions to allow passage of the RHTT 3S91S0O & SX (Please refer to RHTT plan for timings)

@ Possessions to be given up for the passage of 3Q61 — Please refer to Section 5 for timings
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SC055 NEWTON, HAMILTON JN TO CATHCART WEST JN
Period C Period D Periods E to G Periods H & J REMARKS
15.09.2025 - 13.12.2025

SECTION

Periods A & B
15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025
Down BLOCKED

Down BLOCKED

Down line must not conflict

Newton, Hamilton
Jnto
Newton, Kirkhill Jn
23.1

WEEK
END

Down BLOCKED
2330 Sat —0835 Sun
Up BLOCKED
2350 Sat —0835 Sun

Down BLOCKED
2330 Sat —0835 Sun
Up BLOCKED
2350 Sat —0835 Sun

Down BLOCKED
2330 Sat —0835 Sun
Up BLOCKED
2350 Sat —0835 Sun

2330 Sat -0835 Sun
Up BLOCKED
2350 Sat —0835 Sun
Down BLOCKED

2330 Sat —0835 Sun
Up BLOCKED
2350 Sat —0835 Sun
Down BLOCKED

with route Newton East Jn to
Newton West Jn.

SUN/
MON

Down BLOCKED
2340 Sun - 0600 Mon
Up BLOCKED
2340 Sun - 0615 Mon

Down BLOCKED
2340 Sun - 0600 Mon
Up BLOCKED
2340 Sun - 0615 Mon

Down BLOCKED
2340 Sun - 0600 Mon
Up BLOCKED
2340 Sun - 0615 Mon

2340 Sun - 0600 Mon
Up BLOCKED
2340 Sun - 0615 Mon

2340 Sun - 0600 Mon
Up BLOCKED
2340 Sun - 0615 Mon
(1]

Down BLOCKED

(Refer 11.2 for
Hamilton Cen)

MID
WEEK

Down BLOCKED
2330 FSX - 0600 MSX
0040 — 0555 SO
Up BLOCKED
2350 FSX - 0615 MSX
0045 - 0435 SO

@

Down BLOCKED
2330 FSX - 0600 MSX
0040 - 0555 SO
Up BLOCKED
2350 FSX - 0615 MSX
0045 - 0435 SO

@

Down BLOCKED
2330 FSX - 0600 MSX
0040 — 0555 SO
Up BLOCKED
2350 FSX - 0615 MSX
0045 — 0435 SO

@

Down BLOCKED
2330 FSX - 0600 MSX
0040 — 0555 SO
Up BLOCKED
2350 FSX - 0615 MSX
0045 — 0435 SO

@

2330 FSX - 0600 MSX
0040 - 0555 SO
Up BLOCKED
2350 FSX - 0615 MSX
0045 — 0435 SO

DO

NOTES:
1]0)
@

Possessions to allow passage of the RHTT 3S91S0O & SX & 3S94SX (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train (1Q76/1Q81) & the UTU (3Q45 / 3Q16 /3Q47 / 3Q61 / 3Q76) - (See Section 5 for timings)
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SC055 NEWTON, HAMILTON JN TO CATHCART WEST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newton, Kirkhill Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Cathcart West Jn | END 2335 Sat —0900 Sun 2335 Sat— 0900 Sun 2335 Sat —0900 Sun 2335 Sat —0900 Sun 2335 Sat —0900 Sun
23.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2335 Sun - 0615 Mon 2335 Sun - 0615 Mon 2335 Sun - 0615 Mon 2335 Sun - 0615 Mon 2335 Sun - 0615 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 24 for 2340 Sun - 0620 Mon 2340 Sun - 0620 Mon 2340 Sun - 0620 Mon 2340 Sun - 0620 Mon 2340 Sun - 0620 Mon
Cathcart North Jn) (1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2340 FSX -0615 MSX 2340 FSX -0615 MSX 2340 FSX —0615 MSX 2340 FSX 0615 MSX 2340 FSX 0615 MSX
0010 — 0555 SO 0010 — 0555 SO 0010 — 0555 SO 0010 — 0555 SO 0010 — 0555 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 FSX - 0615 MSX 2350 FSX - 0615 MSX 2350 FSX - 0615 MSX 2350 FSX - 0615 MSX 2350 FSX - 0615 MSX
0035 - 0430 SO 0035 — 0430 SO 0035 — 0430 SO 0035 — 0430 SO 0035 — 0430 SO
©) ©) ® ® ©]6)
NOTES:
(116} Possessions to allow passage of the RHTT 3S91S0O & SX (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q81WO Mossend to Carlisle & UTU 3Q61 Falkland S.S to Slateford Depot (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cathcart East Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Cathcart North Jn END 2335 Sat 0910 Sun 2335 Sat -0910 Sun 2335 Sat -0910 Sun 2335 Sat -0910 Sun 2335 Sat 0910 Sun
24, Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 Sat —0840 Sun 2335 Sat —0840 Sun 2335 Sat —0840 Sun 2335 Sat —0840 Sun 2335 Sat —0840 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2335 Sun - 0635 Mon 2335 Sun - 0635 Mon 2335 Sun - 0635 Mon 2335 Sun - 0635 Mon 2335 Sun - 0635 Mon
(Refer 23.2 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Newton, Kirkhill Jn 2325 Sun — 0630 Mon 2325 Sun — 0630 Mon 2325 Sun — 0630 Mon 2325 Sun — 0630 Mon 2325 Sun — 0630 Mon
and 21.2 for (2]
Muirhouse North Jn)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2345 FSX - 0635 MSX 2345 FSX - 0635 MSX 2345 FSX - 0635 MSX 2345 FSX - 0635 MSX 2345 FSX - 0635 MSX
0010 — 0635 SO 0010 — 0635 SO 0010 — 0635 SO 0010 — 0635 SO 0010 — 0635 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 FSX — 0630 MSX 2335 FSX — 0630 MSX 2335 FSX — 0630 MSX 2335 FSX — 0630 MSX 2335 FSX — 0630 MSX
0025 — 0430 SO 0025 — 0430 SO 0025 — 0430 SO 0025 — 0430 SO 0025 — 0430 SO
) ) ) ©) ©)
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q81WO Mossend to Carlisle (See Section 5 for timings)
(2] Possessions to allow passage of the RHTT 3S91SX (Please refer to RHTT plan for timings)
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SC059 GLASGOW CENTRAL TO STRANRAER

SECTION Periods A & B Period C Period D Periods E to G Periods H & J
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025

REMARKS

Glasgow Central Jnto | WEEK

Possessions in accordance with

Shields Jn END - - - - - Glasgow Central Maintenance
251 Strategy. See section 5.
SUN/ Possessions in accordance with
MON - - - - - Glasgow Central Maintenance
Strategy. See section 5.
MID Possessions in accordance with
WEEK - -

Glasgow Central Maintenance
Strategy. See section 5.
Must not conflict with route 14.
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Shields Jn to WEEK Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED
Hillington West END 0005 - 0700 Sun 0005 - 0700 Sun 0005 - 0700 Sun 0005 - 0700 Sun 0005 - 0700 Sun
25.2 Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED
0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED
0045 — 0700 Sun 0045 — 0700 Sun 0045 — 0700 Sun 0045 — 0700 Sun 0045 — 0700 Sun
Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED
2300 Sat — 0700 Sun 2300 Sat — 0700 Sun 2300 Sat — 0700 Sun 2300 Sat — 0700 Sun 2300 Sat — 0700 Sun
SUN/ Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Section must be aligned with
(refer to 54 for High [ MON 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon 25.3and 25.4
Street and 14 for Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED
Larkfield Jn) 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon 0010 - 0530 Mon
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED
0010 — 0530 Mon 0010 — 0530 Mon 0010 — 0530 Mon 0010 — 0530 Mon 0010 — 0530 Mon
Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED
2300 Sun — 0500 Mon 2300 Sun — 0500 Mon 2300 Sun — 0500 Mon 2300 Sun — 0500 Mon 2300 Sun — 0500 Mon
(2]
MID Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Note: If possession limits
WEEK 0045 - 0500 MSX 0045 - 0500 MSX 0045 - 0500 MSX 0045 - 0500 MSX 0045 - 0500 MSX block access to/from Shields
Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Jn, times should be amended
0015 - 0500 MSX 0015 - 0500 MSX 0015 - 0500 MSX 0015 - 0500 MSX 0015 - 0500 MSX to start at 0050MX. The finish
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED time of possessions can also
0045 — 0500 MSX 0045 — 0500 MSX 0045 — 0500 MSX 0045 — 0500 MSX 0045 — 0500 MSX be extended to 0555MX if
Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED possession limits are clear of
0001 — 0455 MSX 0001 — 0455 MSX 0001 — 0455 MSX 0001 — 0455 MSX 0001 — 0455 MSX the junction.
Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED Chord Line BLOCKED
0120-0455 SO 0120-0455 SO 0120-0455 SO 0120-0455 SO 0120-0455 SO
) @ o) @ QO
NOTES:
@ Possession to be given up for the passage of the UTU (3Q34, 3Q15, 3Q16, 3Q58, 3Q59 & 3Q61) and PLPR (1Q76) — See Section 5 for timings
(2] Possessions to allow passage of the RHTT 3S90Sun & 3S94Sun (Please refer to RHTT plan for timings)
@

Possessions to allow passage of the RHTT 3S90MX (Please refer to RHTT plan for timings)
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Hillington West to WEEK Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED
Paisley Gilmour St END 0010 - 0725 Sun 0010 - 0725 Sun 0010 - 0725 Sun 0010 - 0725 Sun 0010 - 0725 Sun
25.3 Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED
0035 - 0830 Sun 0035 - 0830 Sun 0035 - 0830 Sun 0035 - 0830 Sun 0035 - 0830 Sun
Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED
0035 -0725 Sun 0035 -0725 Sun 0035 -0725 Sun 0035 -0725 Sun 0035 -0725 Sun
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED
(Refer to SC065 0035 -0725 Sun 0035 —-0725 Sun 0035 —-0725 Sun 0035 —0725 Sun 0035 —-0725 Sun
28.1 for continuation
of Gourock Lines)
SUN/ Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED
MON 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon
Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED
(Refer to 27 for 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon
Deanside) Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED
0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED
0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon 0010 —0550 Mon
2]
MID Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED Down Ayr BLOCKED
WEEK 0030 - 0550 MX 0030 - 0550 MX 0030 - 0550 MX 0030 - 0550 MX 0030 - 0550 MX
Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED Up Ayr BLOCKED
0010 - 0550 MWX 0010 - 0550 MWX 0010 - 0550 MWX 0010 - 0550 MWX 0010 - 0550 MWX
0001 - 0525 WO 0001 - 0525 WO 0001 - 0525 WO 0001 - 0525 WO 0001 - 0525 WO
Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED | Down Gourock BLOCKED
0010 —0550 MX 0010 —0550 MX 0010 —0550 MX 0010 —0550 MX 0010 —0550 MX
Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED Up Gourock BLOCKED
0010 —0550 MX 0010 —0550 MX 0010 —0550 MX 0010 —0550 MX 0010 —0550 MX
@ @ @ @ QO
NOTES:

©) Possession to be given up for the passage of the UTU (3Q15, 3Q16, 3Q61. 3Q75) and PLPR (1Q76) — See Section 5 for timings
(2] Possessions to allow passage of the RHTT 3S90Sun & 3S94Sun (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S90EWD (Please refer to RHTT plan for timings)
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Paisley Gilmour St | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Elderslie END 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun 2350 Sat - 0840 Sun
254 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat - 0915 Sun 2350 Sat - 0915 Sun 2350 Sat - 0915 Sun 2350 Sat - 0915 Sun 2350 Sat - 0915 Sun

SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001-0610 MO 0001-0610 MO 0001-0610 MO 0001-0610 MO 0001-0610 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED

0001 - 0550 MO 0001 - 0550 MO 0001 - 0550 MO 0001 - 0550 MO 0001 - 0550 MO

(L)

MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED

WEEK 0030 - 0605 MX 0030 - 0605 MX 0030 - 0605 MX 0030 - 0605 MX 0030 - 0605 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0555 MWX 0001 - 0555 MWX 0001 - 0555 MWX 0001 - 0555 MWX 0001 - 0555 MWX
0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO
©) ©) ©) ) ©]6)
NOTES:
(116

@

Possessions to allow passage of the RHTT 3S90SX/Sun & 3S94SX/Sun (Please refer to RHTT plan for timings)
Possession to be given up for the passage of the UTU (3Q15/3Q61/3Q75) and PLPR (1Q76) — See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Elderslie to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Lochwinnoch | END 0001 —0845 Sun 0001 —0845 Sun 0001 —0845 Sun 0001 —0845 Sun 0001 - 0825 Sun
25.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat - 0910 Sun 2350 Sat - 0910 Sun 2350 Sat - 0910 Sun 2350 Sat - 0910 Sun 2350 Sat - 0820 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2330 Sun - 0550 MO 2330 Sun - 0550 MO 2330 Sun - 0550 MO 2330 Sun - 0550 MO 2330 Sun - 0550 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sun - 0540 MO 2350 Sun - 0540 MO 2350 Sun - 0540 MO 2350 Sun - 0540 MO 2350 Sun - 0540 MO
(L)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0045 - 0605 MX 0045 - 0605 MX 0045 - 0605 MX 0045 - 0605 MX 0045 - 0605 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0540 MWX 0001 - 0540 MWX 0001 - 0540 MWX 0001 - 0540 MWX 0001 - 0540 MWX
0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO 0001 — 0515 WO
©) ©) ©) ©) ©]6)
NOTES:

(116} Possessions to allow passage of the RHTT 3S90MO/MSX & 3S94SX/Sun (Please refer to RHTT plan for timings)

@ Possession to be given up for the passage of the UTU (3Q15 /3Q61/3Q75) and PLPR (1Q76) — See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lochwinnoch WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Glengamock | END 0001 -0900 Sun 0001 -0900 Sun 0001 -0900 Sun 0001 -0900 Sun 0001 -0900 Sun
25.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2330 Sun - 0610 MO 2330 Sun - 0610 MO 2330 Sun - 0610 MO 2330 Sun - 0610 MO 2330 Sun - 0610 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO
L1,
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0045 - 0610 MX 0045 - 0610 MX 0045 - 0610 MX 0045 - 0610 MX 0045 - 0610 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 SX - 0540 MWX 2345 SX - 0540 MWX 2345 SX - 0540 MWX 2345 SX - 0540 MWX 2345 SX - 0540 MWX
2345 SX — 0500 WO 2345 SX — 0500 WO 2345 SX — 0500 WO 2345 SX — 0500 WO 2345 SX — 0500 WO
® ® ® ® 0@
NOTES:

(116} Possessions to allow passage of the RHTT 3S90MO/MSX & 3S94SX/Sun (Please refer to RHTT plan for timings)

@ Possession to be given up for the passage of the UTU (3Q15 &3Q61/3Q75) and PLPR (1Q76) — See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Glengarnock to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Byrehill Jn END 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0900 Sun
25.7 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 30.1 for MON 2340 Sun -0620 MO 2340 Sun -0620 MO 2340 Sun -0620 MO 2340 Sun -0620 MO 2340 Sun —-0620 MO
Ardrossan South Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Beach) 2340 Sun —-0530 MO 2340 Sun —-0530 MO 2340 Sun —-0530 MO 2340 Sun —-0530 MO 2340 Sun —-0530 MO
L1
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0050 —0620 MX 0050 —0620 MX 0050 —0620 MX 0050 —0620 MX 0050 —0620 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 SX-0530 MWX 2340 SX-0530 MWX 2340 SX-0530 MWX 2340 SX-0530 MWX 2340 SX-0530 MWX
2340 SX - 0500 WO 2340 SX - 0500 WO 2340 SX - 0500 WO 2340 SX - 0500 WO 2340 SX - 0500 WO
® ® ® ® 0@
NOTES:
(116} Possessions to allow passage of the RHTT 3S90MO/MSX & 3S94SX/Sun (Please refer to RHTT plan for timings)
@ Possession to be given up for the passage of the UTU (3Q15, 3Q61/3Q74/3Q75) and PLPR (1Q76)— See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 [ 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Byrehill Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED An isolation is only available from 0100 to
to Barassie Jn | END 0015 - 0805 Sun 0015 - 0805 Sun 0015 - 0805 Sun 0015 - 0805 Sun 0015 - 0805 Sun 0800 Sun.
25.8 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Weekday isolations are not permitted on this
MON 0110 - 0505 MO 0110 - 0505 MO 0110 - 0505 MO 0110 - 0505 MO 0110 - 0505 MO route
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 — 0505 MO 0040 — 0505 MO 0040 — 0505 MO 0040 — 0505 MO 0040 — 0505 MO
0
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0110 - 0510 MSX 0110 - 0510 MSX 0110 - 0510 MSX 0110 - 0510 MSX 0110 - 0510 MSX
0130 — 0510SO 0130 — 0510SO 0130 — 0510S0O 0130 — 0510SO 0130 — 0510SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0110 - 0510 TThF 0110 - 0510 TThF 0110 - 0510 TThF 0110 - 0510 TThF 0110 - 0510 TThF
0110 — 0500 WO 0110 — 0500 WO 0110 — 0500 WO 0110 — 0500 WO 0110 — 0500 WO
0130 — 0510SO 0130 — 0510SO 0130 — 0510SO 0130 — 0510SO 0130 — 0510SO
@) ©) ©) ©) ©)
NOTES:

(1] Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)

@ Possession to be given up for the passage of the UTU (3Q15, 3Q61/3Q74/3Q75) — See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Barassie Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED An isolation is only available from
to Newton- on- Ayr | END 0030 —0930 Sun 0030 —0930 Sun 0030 —0930 Sun 0030 —0930 Sun 0030 —0930 Sun 0100 to 0800 Sun.
25.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2320 Sat - 0840 Sun 2320 Sat - 0840 Sun 2320 Sat - 0840 Sun 2320 Sat - 0840 Sun 2320 Sat - 0840 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Weekday isolations are not permitted
MON 0110 - 0520 MO 0110 - 0520 MO 0110 - 0520 MO 0110 - 0520 MO 0110 - 0520 MO on this route
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 17 for 0050 - 0450 MO 0050 - 0450 MO 0050 - 0450 MO 0050 - 0450 MO 0050 - 0450 MO
Kilmarnock) (1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX
0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX 0115 — 0450 MSX
0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO 0135 - 0450 SO
® ® ® ® ®
NOTES:
(1] Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)
@ Possession to be given up for the passage of the UTU (3Q61/3Q74/3Q75) — See Section 5 for timings
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Newton -on- Ayr | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED An isolation is only available from
to Ayr END 0040 - 0930 Sun 0040 - 0930 Sun 0040 - 0930 Sun 0040 - 0930 Sun 0040 - 0930 Sun 0100 to 0800 Sun.
25.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 Sat — 0830 Sun 2355 - 0830 Sun 2355 Sat - 0830 Sun 2355 Sat - 0830 Sun 2355 Sat —0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Weekday isolations are not permitted
MON 0100 —0640 MO 0100 —0640 MO 0100 —0640 MO 0100 —0640 MO 0100 —0640 MO on this route ,
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED guﬂfiﬂ“meﬁmjgengm
2330 Sun - 0445 MO 2330 Sun - 0445 MO 2330 Sun - 0445 MO 2330 Sun - 0445 MO 2330 Sun - 0445 MO F'ese S between Ayr depot and.
alkland Yard and booked services
0 0 0 0 0 9 between Mauchline Branch and
Falkland Yard.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0130 — 0440 MSX 0130 — 0440 MSX 0130 — 0440 MSX 0130 — 0440 MSX 0130 — 0440 MSX

(Refer 34. for

0145 — 0440 SO

0145 — 0440 SO

0145 — 0440 SO

0145 - 0440 SO

0145 - 0440 SO

Mauchline) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0120 — 0440 MSX 0120 — 0440 MSX 0120 — 0440 MSX 0120 — 0440 MSX 0120 — 0440 MSX
0145 — 0440 SO 0145 — 0440 SO 0145 — 0440 SO 0145 — 0440 SO 0145 — 0440 SO
0]6) 0]6) 0]6) 0]6) 061E)

NOTES:

(1]O) Possession to be given up for the passage of ECS trains to/from Ayr Townhead Depot. 5K52EWD, 0205 Ayr Townhead to Ayr Station Platform 2 (from 0205 to 0217)

® Possession to be given up for the passage of the UTU (3Q74/3Q75) — See Section 5 for timings

(3]6) Possessions to allow passage of the RHTT 3S94Sun (Please refer to RHTT plan for timings)
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued

SECTION

Periods A & B Period C Period D Periods E to G Periods H & J
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025

REMARKS

Ayr Townhead
2511

WEEK
END

Possession by arrangement with
Depot Manager.

For the purpose of Maintenance
and renewals/enhancement works
Network Rail will isolate the OHL
traction supply at Ayr Townhead
Depot each Sunday between the
hours of 0115 {6406) and 0800
and on other occasions by local
agreement with depot staff.

Wash Plant Spur can be taken as
part of Section 4 access to align
with the isolation times.

SUN/
MON

Possession by arrangement with
Depot Manager.

MID
WEEK

Possession by arrangement with
Depot Manager.

Weekday isolations are not
permitted on this route.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 76 of 264
SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Ayr to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED An isolation is only available from
Dalrymple Jn END 2310 Sat— 1100 Sun 2310 Sat— 1100 Sun 2310 Sat— 1100 Sun 2310 Sat— 1100 Sun 2310 Sat— 1100 Sun 0100 to 0800 Sun
25.12 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 — 1150 Sun 0005 — 1150 Sun 0005 — 1150 Sun 0005 — 1150 Sun 0005 - 1150 Sun
(1]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED “Down BLOCKED Possession limits must permit
MON 1940 Sun — 0610 MO 1940 Sun — 0610 MO 1940 Sun — 0610 MO 1940 Sun — 0610 MO 1940 Sun — 0610 MO access to Ayr Townhead Depot
(Refer 36 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g”d at”°¥v flf;.e'ec”'ca' feed to the
2110 Sun — 0700 MO 2110 Sun - 0700 MO 2110 Sun — 0700 MO 2110 Sun — 0700 MO 2110 Sun - 0700 MO epotat &l imes.
Chalmerston) L) L) ) ) L)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
WEEK 2310 SX —0605 MX 2310 SX —0605 MX 2310 SX 0605 MX 2310 SX 0605 MX 2310 SX —0605 MX access to Ayr Townhead Depot
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g”d at”orv flf:.e'ect”ca' feed to the
0005 - 0700 MX 0005 - 0700 MX 0005 - 0700 MX 0005 - 0700 MX 0005 - 0700 MX epot at all imes.
@0 @0 @0 @0 @0
Dalrymple Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Girvan signal box open 0700 -
to Girvan END 2330 Sat — 1105 Sun 2330 Sat — 1105 Sun 2330 Sat — 1105 Sun 2330 Sat — 1105 Sun 2330 Sat— 1105 Sun 2127 Sun
25.13 o *Kilkerran signal box open 1104 -
2140 Sun
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Girvan signal box open 0524 Mon-
MON 2100 Sun — 0615 MO 2100 Sun — 0615 MO 2100 Sun — 0615 MO 2100 Sun — 0615 MO 2100 Sun — 0615 MO 0026 Tue
*Kilkerran signal box open 0521
Mon-0007 Tue
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Girvan signal box open 0524-0026
WEEK 2350SX —0625MX 2350SX —0625MX 2350SX —0625MX 2350SX —0625MX 2350SX —0625MX *Ogl(l)i;erran signal box open 0521-
NOTES:
(1] Possessions to allow passage of the RHTT 3S90Sun (Please refer to RHTT Plan for timings)

(2]e) Possession to be given up for the passage of ECS trains to/from Ayr Townhead Depot. 5K52EWD, 0205 Ayr Townhead to Ayr Station Platform 2 (from 0205 to 0217)

® Possessesions from Belmont LC c/o 153A & B pts possession times can be published 2340 Monday to Friday
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Girvan to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Barrhill END 2225 Sat - 1100 Sun 2225 Sat - 1100 Sun 2225 Sat - 1100 Sun 2225 Sat - 1100 Sun 2225 Sat - 1100 Sun
25.14
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2045 Sun -0730 MO 2045 Sun -0730 MO 2045 Sun -0730 MO 2045 Sun -0730 MO 2045 Sun -0730 MO
(1)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2225 SX - 0730 MX 2225 SX - 0730 MX 2225 SX - 0730 MX 2225 SX - 0730 MX 2225 SX - 0730 MX
Barrhill to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Barrhill signal box open 0700 Sat
Dunragit END 2250 Sat - 1045 Sun 2250 Sat - 1045 Sun 2250 Sat - 1045 Sun 2250 Sat - 1045 Sun 2250 Sat - 1045 Sun —0038 Sun & 1039-2046 Sun
25.15 *zgél‘esnwhﬂly signal box open 1030-
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Barrhill signal box open 0700
MON 2045 Sun -0705 MO 2045 Sun -0705 MO 2045 Sun -0705 MO 2045 Sun -0705 MO 2045 Sun -0705 MO Mon — 0038 Tues
*Glenwhilly signal box open 0651-
0051
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Barrhill signal box open 0700-
WEEK 2250 SX - 0705 MX 2250 SX - 0705 MX 2250 SX - 0705 MX 2250 SX - 0705 MX 2250 SX - 0705 MX 0038
*Glenwhilly signal box open 0651-
0051
NOTES:
(1) Possessions to allow passage of the RHTT 3S90Sun (Please refer to RHTT Plan for timings)
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SC059 GLASGOW CENTRAL TO STRANRAER - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Dunragit to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Stranraer
Stranraer END 2300 Sat - 1030 Sun 2300 Sat - 1030 Sun 2300 Sat - 1030 Sun 2300 Sat - 1030 Sun 2300 Sat - 1030 Sun Station overnight on platform 1.
2516 ;?ggraglt signal box open 1030-
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Stranraer
MON 2100 Sun - 0655 MO 2100 Sun - 0655 MO 2100 Sun - 0655 MO 2100 Sun - 0655 MO 2100 Sun - 0655 MO Station overnight on platform 1.
*Dunragit signal box open 0651-
0102
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Stranraer
WEEK 2300 SX —0655 MX 2300 SX —0655 MX 2300 SX —0655 MX 2300 SX —0655 MX 2300 SX —0655 MX Station overnight on platform 1.

*Dunragit signal box open 0651-
0102
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SC061 SHIELDS JN TO PAISLEY CANAL
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Shields Depot WEEK Possession by arrangements with
26.1 END - - - - - Depot Manager.
For the purpose of Maintenance
and renewals/enhancement works
Network Rail will isolate the OHL
traction supply at Shields each
Sunday between the hours of 0130
and 0700.
SUN/ Possession by arrangement with
MON - - - - - Depot Manager.
MID Possession by arrangement with
WEEK - - - - - Depot Manager.
Shields Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Corkerhill CSMD END 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun
26.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun
No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED
0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun 0100 — 0700 Sun
SUN/
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO 0100 - 0450 MO
No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED
0100 — 0445 MO 0100 — 0445 MO 0100 — 0445 MO 0100 — 0445 MO 0100 — 0445 MO
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Isolation is not permitted. Corkerhill
WEEK 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX head shunt must be kept clear.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX
No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED No. 1 Line BLOCKED
0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX 0100 - 0450 MSX
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SC061 SHIELDS JN TO PAISLEY CANAL - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Corkerhill CSMD WEEK Possession by arrangement with
26.3 END - - - - - Depot Manager.
For the purpose of Maintenance
and renewals/enhancement works
Network Rail will isolate the OHL
traction supply at Corkerhill each
Sunday between the hours of 0130
and 0700.
SUN/ Possession by arrangement with
MON - - - - - Depot Manager.
MID Possession by arrangement with
WEEK - - - - - Depot Manager.
Corkerhill CSMD to | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Paisley Canal END 0015 - 0910 Sun 0015 -0910 Sun 0015 -0910 Sun 0015 - 0910 Sun 0015 -0910 Sun
26.4
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 1850 Sun — 0545 Mon 1850 Sun — 0545 Mon 1850 Sun — 0545 Mon 1850 Sun — 0545 Mon 1850 Sun — 0545 Mon
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX
0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO
@ @ ) ) )
NOTES
@ Possession to be given up for the passage of the UTU (3Q34) — See Section 5 for timings
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SC063 CARDONALD JN TO DEANSIDE (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Cardonald Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Deanside END 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon
27.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon
MON
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon 2200 Sat — 0700 Mon
(Refer 25.2 for
Shields Jn) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2200 - 0700 MX 2200 - 0700 MX 2200 - 0700 MX 2200 - 0700 MX

Up BLOCKED
2200 - 0700 MX

Single BLOCKED
2200 - 0700 MX

Up BLOCKED
2200 - 0700 MX

Single BLOCKED
2200 - 0700 MX

Up BLOCKED
2200 - 0700 MX

Single BLOCKED
2200 - 0700 MX

Up BLOCKED
2200 - 0700 MX

Single BLOCKED
2200 - 0700 MX

2200 - 0700 MX

Up BLOCKED
2200 - 0700 MX

Single BLOCKED
2200 - 0700 MX
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Paisley Gilmour St | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Bishopton END 0020 - 0730 Sun 0020 - 0730 Sun 0020 - 0730 Sun 0020 - 0730 Sun 0020 - 0730 Sun
28.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun 0025 - 0840 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2350 Sun —0600 Mon 2350 Sun —0600 Mon 2350 Sun —0600 Mon 2350 Sun —0600 Mon 2350 Sun —0600 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 25.3 for 2305 Sun — 0545 Mon 2305 Sun — 0545 Mon 2305 Sun — 0545 Mon 2305 Sun — 0545 Mon 2305 Sun — 0545 Mon
Cardonald) (1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0020 -0600 MX 0020 -0600 MX 0020 -0600 MX 0020 -0600 MX 0020 -0600 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 — 0545 MX 0005 — 0545 MX 0005 — 0545 MX 0005 — 0545 MX 0005 — 0545 MX
©) ©) ©) ©) ©]6)
NOTES
1)

Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.

® Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SC065 PAISLEY TO GOUROCK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Bishopton WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Langbank END 0025 - 0740 Sun 0025 - 0740 Sun 0025 - 0740 Sun 0025 - 0740 Sun 0025 - 0740 Sun
28.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 —0830 Sun 0025 —0830 Sun 0025 —0830 Sun 0025 —0830 Sun 0025 —0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 —0605 Mon 0001 -0605 Mon 0001 —0605 Mon 0001 —0605 Mon 0001 —0605 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2255 Sun — 0540 Mon 2255 Sun — 0540 Mon 2255 Sun — 0540 Mon 2255 Sun — 0540 Mon 2255 Sun — 0540 Mon
0
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0025 —0605 MX 0025 —0605 MX 0025 —0605 MX 0025 —0605 MX 0025 —0605 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 — 0540 MX 0005 — 0540 MX 0005 — 0540 MX 0005 — 0540 MX 0005 — 0540 MX
©) @ ©) ©) QO
NOTES
01} Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.

@ Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SC065 PAISLEY TO GOUROCK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Langbank to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Wemyss Bay Jn END 0035 - 0745 Sun 0035 - 0745 Sun 0035 - 0745 Sun 0035 - 0745 Sun 0035 - 0745 Sun
28.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
00015 -0830 Sun 00015 —-0830 Sun 00015 —-0830 Sun 00015 -0830 Sun 00015 -0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0005 — 0610 Mon 0005 — 0610 Mon 0005 — 0610 Mon 0005 — 0610 Mon 0005 — 0610 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2250 Sun — 0530 Mon 2250 Sun — 0530 Mon 2250 Sun — 0530 Mon 2250 Sun — 0530 Mon 2250 Sun — 0530 Mon
(Refer 29 for (1)
Wemyss Bay)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0035 - 0610 MX 0035 - 0610 MX 0035 - 0610 MX 0035 - 0610 MX 0035 - 0610 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 SX - 0530 MX 2350 SX - 0530 MX 2350 SX - 0530 MX 2350 SX - 0530 MX 2350 SX - 0530 MX
©) ® ® ® ©]6)
NOTES
@) 1) Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.
® Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SC065 PAISLEY TO GOUROCK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Wemyss Bay Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 0035 - 0750 Sun 0035 - 0750 Sun 0035 - 0750 Sun 0035 - 0750 Sun 0035 - 0750 Sun
Greenock Central Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
28.4 2340 Sat - 0800 Sun 2340 Sat - 0800 Sun 2340 Sat - 0800 Sun 2340 Sat - 0800 Sun 2340 Sat - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0010 — 0610 Mon 0010 — 0610 Mon 0010 — 0610 Mon 0010 — 0610 Mon 0010 — 0610 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2240 Sun — 0525 Mon 2240 Sun — 0525 Mon 2240 Sun — 0525 Mon 2240 Sun — 0525 Mon 2240 Sun — 0525 Mon
(1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0040 — 0610 MX 0040 — 0610 MX 0040 — 0610 MX 0040 — 0610 MX 0040 — 0610 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 SX- 0525 MX 2340 SX- 0525 MX 2340 SX- 0525 MX 2340 SX- 0525 MX 2340 SX- 0525 MX
® ® ® ©) DO
NOTES

01} Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.
@ Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SC065 PAISLEY TO GOUROCK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Greenock Central WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For the purpose of
to Gourock END 0045 - 0755 Sun 0045 - 0755 Sun 0045 - 0755 Sun 0045 - 0755 Sun 0045 - 0755 Sun Maintenance and renewals /
28.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Enhanclfge.rl‘t ".Vlf.rksl h
2335 Sat - 0820 Sun 2335 Sat - 0820 Sun 2335 Sat - 0820 Sun 2335 Sat - 0820 Sun 2335 Sat - 0820 Sun Do ork Rail wil isolale the
raction supply at
9 9 9 9 9 Gourock and will, with the
exception of emergencies,
provide 4 weeks notice to
Scotrail.
ScotRail stabling at Gourock
Station overnight on
platforms 1 & 3.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For the purpose of
MON 0020 —-0625 Mon 0020 —-0625 Mon 0020 —-0625 Mon 0020 0625 Mon 0020 —-0625 Mon Maintenance and renewals /
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED E"Tanclfgefl‘t "f’lf.rksl te th
2235 Sun — 0515 Mon 2235 Sun — 0515 Mon 2235 Sun — 0515 Mon 2235 Sun — 0515 Mon 2235 Sun — 0515 Mon OHL traction s ate e
pply at
9 9 9 9 0 9 Gourock and will, with the
exception of emergencies,
provide 4 weeks notice to
Scotrail.
ScotRail stabling at Gourock
Station overnight on
platforms 1 & 3.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For the purpose of
WEEK 0045 0625 MX 0045 —0625 MX 0045 —0625 MX 0045 0625 MX 0045 —0625 MX Maintenance and renewals /
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Enrt‘anclfge.rl‘t v_vlfrksl te th
2335 SX- 0515 MX 2335 SX- 0515 MX 2335 SX- 0515 MX 2335 SX- 0515 MX 2335 SX- 0515 MX OHL traction stooh ot
pply at
®® @@ @@ ®® @@@ Gourock and will, with the
exception of emergencies,
provide 4 weeks notice to
Scotrail. Isolations are not
permitted on Friday nights.
ScotRail stabling at Gourock
Station overnight on
platforms 1 & 3.
NOTES

@) 1) Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.

0 One platform in Gourock station will be kept clear each night to accommodate maintenance/projects as required
® Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SC067 WEMYSS BAY JN TO WEMYSS BAY

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Wemyss Bay Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Network Rail will isolate the OHL
to Wemyss Bay END 0010 - 0815 Sun 0010 - 0815 Sun 0010 - 0815 Sun 0010 - 0815 Sun 0010 - 0815 Sun traction supply at Wemyss Bay
29. and will, with the exception of

emergencies, provide 4 weeks
notice to Scotrail

(Refer 28.3 for Isolation times at Wemyss Bay:
51.6Langbank) 0010 to 0815 Sun

No trains stabled at Wemyss Bay
on Saturday nights.

SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Network Rail will isolate the OHL
MON 2145 Sun -0610 MO 2145 Sun -0610 MO 2145 Sun -0610 MO 2145 Sun -0610 MO 2145 Sun — 0610 MO traction supply at Wemyss Bay
9 9 9 9 o 9 and will, with the exception of
emergencies, provide 4 weeks

notice to Scotrail

Isolation times at Wemyss Bay:
2145 Sun to 0550 MO

ScotRail stabling at Wemyss Bay
Station overnight on platform 2.

MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For the purpose of Maintenance
WEEK 2345 FSX — 0615 MSX 2345 FSX — 0615 MSX 2345 FSX — 0615 MSX 2345 FSX — 0615 MSX 2345 FSX — 0615 MSX | and renewals / enhancement
0015 —0615 SO 0015 —0615 SO 0015 —0615 SO 0015 —0615 SO 0015 —0615 SO V(;ﬂﬁr':gt‘i‘(’)vgf:uis;;gf'V';g?;es ;he
® @ ® @ ® @ ® @ @ ® @ Bay and will, with the exception of

emergencies, provide 4 weeks
notice to Scotrail.

Isolation times at Wemyss Bay:
2355 to 0605 MFX

ScotRail stabling at Wemyss Bay
Station overnight on platform 2
(Monday night to Friday night).

NOTES

051} Possession to be given up for the passage of the RHTT (3S90) — Please refer to RHTT plan for timings.

®0e One platform in Wemyss Bay station will be kept clear each night to accommodate maintenance/projects as required
© Possession to be given up for the passage of UTU (3Q61) — Please refer to Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kilwinnning Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Dubbs Jn END 0005 —0905 Sun 0005 —0905 Sun 0005 —0905 Sun 0005 —0905 Sun 0005 —0905 Sun
30.1a Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2325 Sat - 0905 Sun 2325 Sat - 0905 Sun 2325 Sat - 0905 Sun 2325 Sat - 0905 Sun 2325 Sat - 0905 Sun
L1
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 25.7 for MON 2340 Sun - 0650 MO 2340 Sun - 0650 MO 2340 Sun - 0650 MO 2340 Sun - 0650 MO 2340 Sun - 0650 MO
Glengamock and 31 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
9 2330 Sun —-0635 MO 2330 Sun -0635 MO 2330 Sun —-0635 MO 2330 Sun —-0635 MO 2330 Sun -0635 MO
for Ardrossan Hbr
and 32 for Byrehill o
Jn) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 —-0645 MX 0030 —-0645 MX 0030 —0645 MX 0030 —0645 MX 0030 —-0645 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 - 0630 MX 2330 - 0630 MX 2330 - 0630 MX 2330 - 0630 MX 2330 - 0630 MX
@ ©) ® ©) [ L]8)
Dubbs Jn to WEEK Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
Ardrossan South END 0005 —0910 Sun 0005 —-0910 Sun 0005 —-0910 Sun 0005 —0910 Sun 0005 —-0910 Sun
Beach Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs
30.1b BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2330 Sat—-0910 Sun 2330 Sat—-0910 Sun 2330 Sat—0910 Sun 2330 Sat—-0910 Sun 2330 Sat—-0910 Sun
(1)
SUN/ Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
MON 0030 - 0535 MO 0030 - 0535 MO 0030 - 0535 MO 0030 - 0535 MO 0030 - 0535 MO
Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0035 -0630 MO 0035 -0630 MO 0035 -0630 MO 0035 -0630 MO 0035 -0630 MO
L1,
MID Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
WEEK 0100 - 0535 MSX 0100 - 0535 MSX 0100 - 0535 MSX 0100 - 0535 MSX 0100 - 0535 MSX

0125 - 0535 SO
Up Freight/Up Largs
BLOCKED
0100 —-0630 MX
0125 - 0535 SO

0125 - 0535 SO
Up Freight/Up Largs
BLOCKED
0100 —-0630 MX
0125 - 0535 SO

0125 - 0535 SO
Up Freight/Up Largs
BLOCKED
0100 —0630 MX
0125 - 0535 SO

0125 - 0535 SO
Up Freight/Up Largs
BLOCKED
0100 —0630 MX
0125 - 0535 SO

@

0125 - 0535 SO
Up Freight/Up Largs
BLOCKED
0100 —-0630 MX
0125 - 0535 SO

QO

&) ) @)
NOTES:
(1]O) Possessions to allow passage of the RHTT 3S90SUN & SX/SO (Please refer to RHTT plan for timings)
@ Possession to be given up for the passage of the PLPR train (1Q76) & the UTU (3Q74) — See Section 5 for timings

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 89 of 264
SCO073 KILWINNING JN TO LARGS continued . ..
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ardrossan South WEEK Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs
Beach END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
to Hunterston 0001 - 0835 Sun 0001 - 0835 Sun 0001 - 0835 Sun 0001 - 0835 Sun 0001 - 0835 Sun
30.2 Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
0010 — 0855 Sun 0010 — 0855 Sun 0010 — 0855 Sun 0010 — 0855 Sun 0010 — 0855 Sun
L)
SUN/ Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0040 - 0540 MO 0040 - 0540 MO 0040 - 0540 MO 0040 - 0540 MO 0040 - 0540 MO
Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
0030 - 0540 MO 0030 - 0540 MO 0030 - 0540 MO 0030 - 0540 MO 0030 - 0540 MO
L1
MID Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED Down/Single BLOCKED
WEEK 0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX
0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO
Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs Up Freight/Up Largs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX 0050 - 0540 MSX
0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO 0120 - 0540 SO
® ® &) &) 0@
Hunterston WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For the purpose of Maintenance
to Largs END 0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun and renewals/enhancement works
30.3 Network Rail will isolate the OHL
traction supply at Largs and will,
with the exception of emergencies,
provide 4 weeks notice to Scotrail.
ScotRail stabling at Largs Station
overnight on platforms 1 & 2 - SO
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For the purpose of Maintenance
MON 0035 - 0545 MO 0035 - 0545 MO 0035 - 0545 MO 0035 - 0545 MO 0035 - 0545 MO and renewals/enhancement works
o Network Rail will isolate the OHL
traction supply at Largs and will,
with the exception of emergencies,
provide 4 weeks notice to Scotrail.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For the purpose of Maintenance
WEEK 0040 — 0555 MSX 0040 — 0555 MSX 0040 — 0555 MSX 0040 — 0555 MSX 0040 — 0555 MSX and renewals enhancement works
0110 — 0550 SO 0110 — 0550 SO 0110 — 0550 SO 0110 — 0550 SO 0110 — 0550 SO Network Rail will isolate the OHL
traction supply at Largs and will,
® ® ® ® @ ® with the exception of emergencies,
provide 4 weeks notice to Scotrail.
For UTU timings, see Section 5
NOTES:
(1]O) Possessions to allow passage of the RHTT 3S90SUN & SX/SO (Please refer to RHTT plan for timings)
® Possession to be given up for the passage of the PLPR train (1Q76) & the UTU (3Q74) — See Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ardrossan South WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Beach to END 2320 Sat—0915 Sun 2320 Sat—0915 Sun 2320 Sat—0915 Sun 2320 Sat—0915 Sun 2320 Sat—0915 Sun
Ardrossan Harbour
31. SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2040 Sun - 0615 MO 2040 Sun - 0615 MO 2040 Sun - 0615 MO 2040 Sun - 0615 MO 2040 Sun - 0615 MO
(Refer 30.1 for MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Kilwinning Jn) WEEK 2320 - 0615 MSX 2320 - 0615 MSX 2320 - 0615 MSX 2320 - 0615 MSX 2320 - 0615 MSX
0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO
@ @ @ @ @
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q76, FO Mossend to Mossend (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Byrehill Jn to WEEK This section of line may be
Dubbs Jn END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED used as a diversionary route in
32. 0020 — 0850 Sun 0020 — 0850 Sun 0020 — 0850 Sun 0020 — 0850 Sun 0020 — 0850 Sun connection with major
engineering work and on
these occasions possession
times may have to be
curtailed.
(Refer 30.1 for
Ardrossan South SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Beach and 25.8 for | MON 0040 —0520 MO 0040 - 0520 MO 0040 - 0520 MO 0040 - 0520 MO 0040 - 0520 MO
Barassie Jn)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0105 — 0520 MSX 0105 — 0520 MSX 0105 — 0520 MSX 0105 — 0520 MSX 0105 — 0520 MSX
0125 - 0520SO 0125 - 0520SO 0125 - 0520SO 0125 - 0520S0O 0125 - 0520S0O
@ @ @ ) )
NOTES:
©) Possession to be given up for the passage of the PLPR train (1Q76) — See Section 5 for timings
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SC085 AYR HARBOUR TO NEWTON JN (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ayr Harbour to WEEK
Newton Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
33. 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon
SUN/ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MON 0001 Sun - 0800 Mon 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon 0001 Sun — 0800 Mon 0001 Sun - 0800 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 34 for WEEK 0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX
Mauchline) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX 0001 - 0800 MX
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newton Jn to WEEK o
Mauchline END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Must not conflict with route
34. 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon E"{"ar"O%'EZ%BSaFaSS'Z 2350
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED e unan
SUN 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon Possessions to allow passage
/MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED of the RHTT (Pass 3S94Sun
(Refer 15.6 for New 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon 0001 Sun — 0520 Mon Slateford to Slateford &
Cumnock and 33 for (1) (1) (1] (1) (1Y2] 3S94FSX Slateford to
Ayr Harbour and Slateford over the Single Line)
25.9 for Barassie Jn) myip Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions (o allow passage
WEEK 2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX of the RHTT 3594FSX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g:ate;”g to 0237 "
2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX 2320 - 0700 MX Sif]‘gﬁe"[m(g ) over the
@
NOTES:
(1] Possessions to be given up for the passage of the UTU (3Q58 /3Q59/3Q62) — See Section 5 for timings
(2]@) Possessions to allow passage of the RHTT 3S94Sun & 3S94FSX (Please refer to RHTT plan for timings)
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SC089 ANNBANK TO KILLOCH COLLIERY
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Annbank to WEEK
Killoch Colliery END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED SC089 CLAMPED OOU —
35. 0001 Sun - 0400 2359 0001 Sun - 0400 2359 0001 Sun - 0400 2359 0001 Sun - 0400 2359 0001 Sun - 0400 2359 24HR ACCESS AVAILABLE
Mon Mon Mon Mon Mon FOR MAINTENANCE
SUN/ ACTIVITIES
MON
(Refer 34 for
Newton Jn) MID ) ) . . .
WEEK Down Single BLOCKED Down Single BLOCKED Down Single BLOCKED Down Single BLOCKED Down Single BLOCKED [ SC089 CLAMPED OOU —
0001 — 6700 2359 MX 0001 — 6700 2359 MX 0001 — 6700 2359 MX 0001 — 6700 2359 MX 0001 — 6700 2359 MX 24HR ACCESS AVAILABLE
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED FOR MAINTENANCE
0001--0700-MX 0001--0700-MX 0001--0700-MX 0001--0700-MX 0001--0700-MX ACTIVITIES
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SC091 DALRYMPLE JN TO CHALMERSTON (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Dalrymple Jn to WEEK
Chalmerston END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
36. SUN / 0850 Sun — 1400 Mon 0850 Sun — 1400 Mon 0850 Sun — 1400 Mon 0850 Sun — 1400 Mon 0850 Sun — 1400 Mon
MON
(Refer 25.11 for  Fyip Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Ayr) WEEK 0850 —1400 MSX 0850 —1400 MSX 0850 —1400 MSX 0850 —1400 MSX 0850 —1400 MSX
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Section 4 - Standard Possessions Opportunities Page : 96 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Motherwell to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Isolation times at Motherwell
(Braidhurst Viaduct) | END 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun Derby:
Braidhurst Loops Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 0040 to 0700 Sun
37.1 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun 0045 - 0805 Sun
SUN/ Standard possession Standard possession Standard possession Standard possession Standard possession For Derby Sidings and TMD,
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not isolations can be granted,
Permitted Permitted Permitted Permitted Permitted except in emergency )
(Refer 1. 10 for o o o o o sntuatlong, with 7 weeks notice
Motherwell and 11.1 : : : : : to Scotrail. _
for Hamilton MID Standard possession Standard possession Standard possession Standard possession Standard possession For Derby Sidings and TMD,
Central) WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not isolations can be granted,
Permitted Permitted Permitted Permitted Permitted :ﬁﬁ:ﬁ;g‘s ev'?ifggf\’l‘vceyeks notice
@ @ @ @ @ to Scotraii.
Isolation times in available in
Section 5
NOTES:
(1]O) A 1:2 Maintenance Strategy applies. See section 5 for details

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2

Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 97 of 264
SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
(Braidhurst Viaduct) | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Braidhurst Loops to | END 0040 - 0810 Sun 0040 - 0810 Sun 0040 - 0810 Sun 0040 - 0810 Sun 0040 - 0810 Sun
Mossend South Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
37.1a 0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(L) (1) (1) (L) (1)
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ ©) ) @ )
NOTES:

(116} A 1:2 Maintenance Strategy applies. See section 5 for details
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Motherwell TMD
37.2

WEEK
END

Possession by arrangement with
Depot Manager.

Isolation times at Motherwell
TMD:
0100 to 0740 Sun

SUN/
MON

Possession by arrangement with
Depot Manager.

Isolations can be granted, except
in emergency situations, with 7
weeks notice to Scotrail.

Isolation times at Motherwell
TMD:

1in 3 Strategy
0115 to 0415 MO

MID
WEEK

Possession by arrangement with
Depot Manager.

Isolations can be granted, except
in emergency situations, with 7
weeks notice to Scotrail.

Isolation times at Motherwell
TMD:

1in 3 Strategy
0115 to 0415 MSX
0120 to 0400 SO
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SC093 MOTHERWELL TO GREENHILL LOWER JN — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Mossend South Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Mossend North Jn END 2310 Sat —0835 Sun 2310 Sat —0835 Sun 2310 Sat —0835 Sun 2310 Sat —0835 Sun 2300 Sat —0835 Sun
37.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
(Refer 10 for o o o o o
Mossend W Jn
and 9 for
Mossend East Jn) MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ @ @ ) )
NOTES:
(1 Jey) A 1:2 Maintenance Strategy applies. See section 5 for details
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Mossend Yard WEEK

Possession by arrangement with

37.4 END Depot Manager.
SUN/ Possession by arrangement with
MON Depot Manager.
MID Possession by arrangement with
WEEK

Depot Manager.
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Mossend North Jn
to Burnhouse
(Mossend North
Exit)

37.5

WEEK
END

Down BLOCKED

2310 Sat -0830 Sun

Up BLOCKED
0010 - 0915 Sun

Down BLOCKED

2310 Sat -0830 Sun

Up BLOCKED
0010 - 0915 Sun

Down BLOCKED

2310 Sat -0830 Sun

Up BLOCKED
0010 - 0915 Sun

Down BLOCKED

2310 Sat -0830 Sun

Up BLOCKED

0040 0020 - 0915 Sun

Down BLOCKED

2310 Sat -0830 Sun

Up BLOCKED

0040 0020 - 0915 Sun

Note: Freight services using
Mossend North Jn to
enter/exit the terminal do not
impact possessions in this
section. Possession is only
of the Up/Down Lines.

SUN/
MON

Down BLOCKED
2345 — 0500 Mon
Up BLOCKED
2345 - 0430 Mon

Down BLOCKED
2345 — 0500 Mon
Up BLOCKED
2345 - 0430 Mon

Down BLOCKED
2345 — 0500 Mon
Up BLOCKED
2345 - 0430 Mon

(3]

Down BLOCKED
2345 — 0500 Mon
Up BLOCKED
2345 - 0430 Mon

(3]

Down BLOCKED
2345 — 0500 Mon
Up BLOCKED
2345 - 0430 Mon

(2]

Note: Freight services using
Mossend North Jn to
enter/exit the terminal do not
impact possessions in this
section. Possession is only of
the Up/Down Lines.

MID
WEEK

Down BLOCKED
0130 — 0400 MX
®
Up BLOCKED
0010 — 0430 MSX
0055 — 0430 SO

8JO,

Down BLOCKED
0130 — 0400 MX
®
Up BLOCKED
0010 — 0430 MSX
0055 — 0430 SO

8JO,

Down BLOCKED
0130 — 0400 MX
®
Up BLOCKED
0010 — 0430 MSX
0055 — 0430 SO

DO

Down BLOCKED
0130 — 0400 MX
@

Up BLOCKED
0010 — 0430 MSX
0055 - 0430 SO

DO

Down BLOCKED
0130 — 0400 MX
@

Up BLOCKED
0010 — 0430 MSX
0055 - 0430 SO

Q@O0

Note: Freight services using
Mossend North Jn to
enter/exit the terminal do not
impact possessions in this
section. Possession is only
of the Up/Down Lines.

Z
[®]
—
m
[

OO0

@ Possessions to allow passage of the RHTT (Please refer to RHTT plan for timings)
Possession to be given up for the passage of 4549, 4S04 & 4S51 diverted via ECML in weeks 1 to 12.
Possessions to be given up for the passage of the UTU (3Q16,3Q31, 3Q51 & 3Q37/3Q38) — See Section 5 for timings
Possession to be given up for the passage of Class 0 Light locos between Coatbridge FLT and Mossend Yard
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Burnhouse WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Mossend North | END 2300 Sat — 0830 Sun 2300 Sat — 0830 Sun 2300 Sat — 0830 Sun 2300 Sat — 0830 Sun 2300 Sat - 0830 Sun
Exit) to Coatbridge Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Jn 0010 - 0830 Sun 0010 - 0830 Sun 0010 - 0830 Sun 0646 0020 - 0830 Sun 0646 0020 - 0830 Sun
37.6 (2}
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2350 Sun - 0405 Mon 2350 Sun - 0405 Mon 2350 Sun - 0405 Mon 2350 Sun - 0405 Mon 2350 Sun - 0405 Mon
(5 (5]
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sun - 0425 Mon 2340 Sun - 0425 Mon 2340 Sun - 0425 Mon 2340 Sun - 0425 Mon 2340 Sun - 0425 Mon
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0130 — 0405 MX 0130 — 0405 MX 0130 — 0405 MX 0130 — 0405 MX 0130 — 0405 MX
(Refer 38.0 for
S‘g”géﬂd;f” Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED

Langloan Jn)

0100 — 0425 TFO
0110 — 0425 WThO
0055 — 0430 SO

0100 — 0425 TFO
0110 — 0425 WThO
0055 — 0430 SO

0100 — 0425 TFO
0110 — 0425 WThO
0055 — 0430 SO

0100 — 0425 TFO
0110 — 0425 WThO
0055 — 0430 SO

0100 — 0425 TFO
0110 — 0425 WThO
0055 — 0430 SO

®® ®® ®® ®® ©0®
NOTES
(2]@) Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
® Possessions to be given up for the passage of 4S59, 1457 SX Southampton MCT - Coatbridge (@Mossend North Exit 0139)
@ Possessions to be given up for the passage of the UTU (3Q16/3Q31/3Q51/3Q37/3Q38/3Q31) and PLPR (1Q79) — See Section 5 for timings
(5 Possession to be given up for the passage of 4549 diverted via ECML in weeks 1 to 12.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Version: 4.2

Engineering Access Statement 2025
Date : 7t February 2025

Final Principal and Final Subsidiary Rules

Network Rail
Scotland Route
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Coatbridge Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Gartsherrie South Jn | END 2310 Sat - 1430 Sun 2310 Sat - 1430 Sun 2310 Sat - 1430 Sun 2310 Sat - 1430 Sun 2310 Sat - 1430 Sun
37.7 00 06 00 00 06
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun 0010 0020 - 0800 Sun 0010 0020 - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sun —0550 Mon 2345 Sun —0550 Mon 2345 Sun —0550 Mon 2345 Sun —0550 Mon 2345 Sun —0550 Mon
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
(Refer 41. for Permitted Permitted Permitted Permitted Permitted
Gartcosh Jn)

@ Possession to be given up for the passage of 4E65, 0952 SUN Coatbridge DRS to Tees Dock (departs @ 0952).

@ Possession to be given up for the passage of ON30, 1400 SUN Mossend to Grangemouth (passes Coatbridge Jn @ 1414).
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Gartsherrie South WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
Jn to Garnqueen END 2310 Sat —1440 Sun 2310 Sat —1440 Sun 2310 Sat —1440 Sun 2310 Sat—1440 Sun 2310 Sat —1440 Sun access to Coatbridge FLT.
North Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
37.8 0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun 0015 - 0800 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
MON 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon 0001 — 0450 Mon access to Coatbridge FLT.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sun - 0545 Mon 2340 Sun - 0545 Mon 2340 Sun - 0545 Mon 2340 Sun - 0545 Mon 2340 Sun - 0545 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 SX — 0455 MX 0030 SX — 0455 MX 0030 SX — 0455 MX 0030 SX — 0455 MX 0030 SX — 0455 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 SX - 0520 MX 0035 SX - 0520 MX 0035 SX - 0520 MX 0035 SX - 0520 MX 0035 SX - 0520 MX
) ) ) ) ©]6)
NOTES:

@ Possession to be given up for the passage of the UTU / PLPR — see Section 5 for details
@ Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Garnqueen North Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions must allow ECS to
to Cumbernauld | END 0025 - 0830 Sun 0025 - 0830 Sun 0025 - 0830 Sun 0025 - 0830 Sun 0025 - 0830 Sun use loop to reverse
37.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 — 0855 Sun 0040 — 0855 Sun 0040 — 0855 Sun 0040 — 0855 Sun 0040 — 0855 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions must allow ECS to
MON 2355 Sun - 0455 Mon 2355 Sun - 0455 Mon 2355 Sun - 0455 Mon 2355 Sun - 0455 Mon 2355 Sun - 0455 Mon use loop to reverse
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 Sun -0535 Mon 2355 Sun -0535 Mon 2355 Sun -0535 Mon 2355 Sun -0535 Mon 2355 Sun -0535 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions must allow ECS to
WEEK 0040 - 0455 MX 0040 - 0455 MX 0040 - 0455 MX 0040 - 0455 MX 0040 - 0455 MX use loop to reverse
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 - 0530 MX 0040 - 0530 MX 0040 - 0530 MX 0040 - 0530 MX 0040 - 0530 MX
©) 06 ©0]6); 0]6) 0]0)
NOTES:

® Possession to be given up for the passage of the UTU / PLPR — see Section 5 for details

@  Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC093 MOTHERWELL TO GREENHILL LOWER JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cumbernauld to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession must be clear of
Greenhill Lower Jn | END 0010 - 2310 Sun 0010 - 2310 Sun 0010 - 2310 Sun 0010 - 2310 Sun 0010 - 2310 Sun Cumbernauld Sidings.
37.10 00 (3] (3) (3] (3]
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 Sun - 2310 Sun 0015 Sun - 2310 Sun 0015 Sun - 2310 Sun 0015 Sun - 2310 Sun 0015 Sun - 2310 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession must be clear of
MON 0001 - 0500 Mon 0001 - 0500 Mon 0001 - 0500 Mon 0001 --0500 Mon 0001 -0500 Mon Cumbernauld Sidings.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0510 Mon 0001 - 0510 Mon 0001 - 0510 Mon 0001 - 0510 Mon 0001 - 0510 Mon
Cgﬁﬁ;‘?ﬁf\f\,‘;‘s‘?jn) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 - 0500 MX 0030 - 0500 MX 0030 - 0500 MX 0030 - 0500 MX 0030 - 0500 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 - 0530 MX 0035 - 0530 MX 0035 - 0530 MX 0035 - 0530 MX 0035 - 0530 MX
©) ® ©) ©) 0@
NOTES:
©) Possession to be given up for the passage of the UTU / PLPR — see Section 5 for details
© Possessions to be given up for the passage of 4N30/0N30. 4N30, 1444 SUN Mossend to Grangemouth (passes Cumbernauld @1505). ON30, 1400 SUN Mossend to Grangemouth (passes Cumbernauld @ 1520)
& 4M30, 2100 SUN Grangemouth to Daventry (passes Greenhill Lower @2149).
@ Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
(7] Possession to be given up for the passage of 5846 3B16 (SUN) in Weeks 41 & 42-{running Polmadie to Dundee)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Whifflet South Jnto | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Sunnyside Jn END 0030 - 2230 Sun 0030 - 2230 Sun 0030 - 2230 Sun 0030 - 2230 Sun 0030 - 2230 Sun
38.0 (1)
Refer 37.6 f SUN/
B(mehgr g 5°1r 4 | MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
iy Y \ 2350 Sun — 0410 Mon 2350 Sun — 0410 Mon 2350 Sun — 0410 Mon 2350 Sun — 0410 Mon 2350 Sun - 0410 MO
for Shettleston) )
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0055 — 0525 MSX 0055 — 0525 MSX 0055 — 0525 MSX 0055 — 0525 MSX 0055 — 0525 MSX
®
NOTES:
(1] Possessions to allow passage of the RHTT 3S91Sun & 3S93Sun (Please refer to RHTT plan for timings)
(2]@) Possessions to allow passage of the RHTT 3S91SX (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Whifflet North Jnto | WEEK
Langloan Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
38.1 2320 Sat— 0845 Sun 2320 Sat - 0845 Sun 2320 Sat— 0845 Sun 2320 Sat — 0845 Sun 2320 Sat — 0845 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001- 0920 Sun 0001- 0920 Sun 0001- 0920 Sun 0001- 0920 Sun 0001- 0920 Sun
(2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 37.6 for MON 2255 Sun - 0500 Mon 2255 Sun - 0500 Mon 2255 Sun - 0500 Mon 2255 Sun - 0500 Mon 2255 Sun - 0500 Mon
Burnho 'se Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
u use) 2330 Sun - 0610 Mon 2330 Sun - 0610 Mon 2330 Sun - 0610 Mon 2330 Sun - 0610 Mon 2330 Sun - 0610 Mon
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section
WEEK 0045 — 0600 MX 0045 — 0600 MX 0045 — 0600 MX 0045 — 0600 MX 0045 — 0600 MX 5
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 0600 MWSX 0025 - 0600 MWSX 0025 - 0600 MWSX 0025 - 0600 MWSX 0025 - 0600 MWSX
0025 - 0555 WO 0025 - 0555 WO 0025 - 0555 WO 0025 - 0555 WO 0025 - 0555 WO
0040 - 0600 SO 0040 - 0600 SO 0040 - 0600 SO 0040 - 0600 SO 0040 - 0600 SO
®C® ®C® ®C® @®0® @@66
NOTES:
(2] Possessions to allow passage of the RHTT 3S90Sun & 3S90SX (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S90SX & 3S90SO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q76, FO Mossend to Mossend (See Section 5 for timings)
® Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
® Possession to allow passage of the UTU train 3Q15, 3Q16, 3Q31, 3Q34, 3Q35 & 3Q37/38, 3Q58 & 3Q59 (See Section 5 for timings)
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SC099 WHIFFLET NORTH JN TO RUTHERGLEN EAST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Langloan Jn to WEEK
Rutherglen East Jn | END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
38.2 0030 Sun — 0845 Sun 0030 Sun — 0845 Sun 0030 Sun — 0845 Sun 0030 Sun — 0845 Sun 0030 Sun — 0845 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0905 Sun 0001 — 0905 Sun 0001 — 0905 Sun 0001 — 0905 Sun 0001 — 0905 Sun
(2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2305 Sun - 0500 Mon 2305 Sun - 0500 Mon 2305 Sun - 0500 Mon 2305 Sun - 0500 Mon 2305 Sun - 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
. 2345 Sun - 0545 Mon 2345 Sun - 0545 Mon 2345 Sun - 0545 Mon 2345 Sun - 0545 Mon 2345 Sun - 0545 Mon
(Refer 1.16; 1.19
for Eglinton St Jn 2]
and 39 for MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see
Coatbridge Jn) WEEK 0055 —0555 MX 0055 —0555 MX 0055 —0555 MX 0055 —0555 MX 0055 —0555 MX Section 5
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 0600 TThFSO 0025 - 0600 TThFSO 0025 - 0600 TThFSO 0025 - 0600 TThFSO 0025 - 0600 TThFSO
0015 — 0540 WO 0015 — 0540 WO 0015 — 0540 WO 0015 — 0540 WO 0015 — 0540 WO
06 @O 06 @O ©JOlO,
NOTES
(2] Possessions to allow passage of the RHTT 3S90Sun & 3S90SX (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S90SX & 3S90SO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR trains (1Q76, 1Q80 & 1Q16) — See Section 5 for timings
® Possession to allow passage of the UTU train, 3Q15, 3Q16, 3Q31, 3Q34, 3Q35 & 3Q37/3Q38, 3Q58/3Q59 — See Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Coatbridge Jn to WEEK
Langloan Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
39. 0020 Sun — 0535 Mon 0020 Sun — 0535 Mon 0020 Sun — 0535 Mon 0020 Sun — 0535 Mon 0020 Sun — 0535 Mon
I\SIIL(J)"I{I/ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 Sun — 0600 Mon 0001 Sun — 0600 Mon 0001 Sun — 0600 Mon 0001 Sun — 0600 Mon 0001 Sun — 0600 Mon
(Refer 37.7 for (2] (2] (2] (2] (2]
Garshorrle South Jn, I'mib Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
< Tor RUNergien — week 0025 — 0510 MX 0025 — 0510 MX 0025 — 0510 MX 0025 — 0510 MX 0025 — 0510 MX
East Jn and 38.1 for
Whifflet North Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0555 MX 0010 — 0555 MX 0010 — 0555 MX 0010 — 0555 MX 0010 — 0555 MX
0025-0510 THO 0025-0510 THO 0025-0510 THO 0025-0510 THO 0025-0510 THO
@ @ @ ) )
©) Possessions to allow passage of the PLPR trains (1Q80) & UTU (3Q31/3Q35) — See Section 5 for timings
(2] Possessions to be given up for the passage of 0C16, 2323 Glasgow Central to Edinburgh (Langloan Jn @2341/Coatbridge Jn @2342)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Garnqueen North Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Gartcosh Jn END 0040 —0910 Sun 0040 —0910 Sun 0040 —0910 Sun 0040 —0910 Sun 0040 —0910 Sun
40.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun 0020 —0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2355 Sun —0545 Mon 2355 Sun —0545 Mon 2355 Sun —0545 Mon 2355 Sun —0545 Mon 2355 Sun —0545 Mon
(Refer 37.9 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Cumbernauld and 2335 Sun —0535 Mon 2335 Sun —0535 Mon 2335 Sun —0535 Mon 2335 Sun —0535 Mon 2335 Sun —0535 Mon
40.2 for Sighthill MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
East Jn) WEEK 0040 —0540 MX 0040 —0540 MX 0040 —0540 MX 0040 —0540 MX 0040 —0540 MX
) @ ) @ )
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 —0535 MX 0020 —0535 MX 0020 —0535 MX 0020 —0535 MX 0020 —0535 MX
) @ ) @ )
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend & UTU 3Q37/3Q38 (See Section 5 for timings)
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SC103 GARNQUEEN NORTH JN TO COWLAIRS WEST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Gartcosh Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Sighthill East Jn END 0045 —-0910 Sun 0045 —-0910 Sun 0045 —-0910 Sun 0045 —-0910 Sun 0045 —-0910 Sun
40.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 —0820 Sun 0015 —0820 Sun 0015 —0820 Sun 0015 —-0820 Sun 0015 —0820 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO
(Refer 41 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Gartsherrie South 2335 Sun -0520 MO 2335 Sun -0520 MO 2335 Sun -0520 MO 2335 Sun -0520 MO 2335 Sun -0520 MO
Jn and 40.1 for
Garnqueen North MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Jn) WEEK 0050 —0545 MX 0050 —0545 MX 0050 —0545 MX 0050 —0545 MX 0050 —0545 MX
® ® ® ® @0
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 —0520 MX 0020 —0520 MX 0020 —0520 MX 0020 —0520 MX 0020 —0520 MX
® ) ® @) @3
NOTES:
@ Possessions to allow passage of the PLPR train (1Q80) & the UTU (3Q50 / 3Q34/3Q35/3Q37/3Q38) - (See Section 5 for timings)
® Possession to be given up for the passage of the RHTT (3S93) WFO over the Down Line (Please refer to RHTT plan for timings)
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SC103 GARNQUEEN NORTH JN TO COWLAIRS WEST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
11.12.2022 - 12.02.2023 13.02.2023 - 26.03.2023 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Sighthill West Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Sighthill East Jn END 0050 —0820 Sun 0050 —0820 Sun 0050 —0820 Sun 0050 —0820 Sun 0050 —0820 Sun
40.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0050 —0825 Sun 0050 —0825 Sun 0050 —0825 Sun 0050 —0825 Sun 0050 —0825 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2355 Sun - 0515 Mon 2355 Sun — 0515 Mon 2355 Sun — 0515 Mon 2355 Sun — 0515 Mon 2355 Sun — 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001- 0515 MO 0001- 0515 MO 0001- 0515 MO 0001- 0515 MO 0001- 0515 MO
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0015 -0515 MX 0015 -0515 MX 0015 -0515 MX 0015 -0515 MX 0015 -0515 MX
® ® @) @) @3
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0050 - 0515 MX 0050 - 0515 MX 0050 - 0515 MX 0050 - 0515 MX 0050 - 0515 MX
® ® @) ® @@
NOTES:
® Possessions to allow passage of the PLPR train (1Q80) & the UTU (3Q50 / 3Q34/3Q58/3Q59) - (See Section 5 for timings)
® Possession to be given up for the passage of the RHTT (3S93) WFO over the Down Line (Please refer to RHTT plan for timings)
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SC103 GARNQUEEN NORTH JN TO COWLAIRS WEST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cowlairs West Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED This route will be used for diverted
Sighthill West Jn END 0055 -1145 Sun 0055 -1145 Sun 0055 -1145 Sun 0055 -1145 Sun 0055 -1145 Sun trains in connection with disruptive
40.4 2215 - 2359 Sun 2215 - 2359 Sun 2215 - 2359 Sun 2215 - 2359 Sun 2215 - 2359 Sun possessions bgtwee“STO',mg“:;“k
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ﬁi‘gh pfsgs%"svsm‘;‘;ﬁ’; be cartailed
0055 — 1030 Sun 0055 — 1030 Sun 0055 — 1030 Sun 0055 — 1030 Sun 0055 — 1030 Sun '
1330- 2359 Sun 1330- 2359 Sun 1330- 2359 Sun 1330- 2359 Sun 1330- 2359 Sun
2] 2] 2]
Refer 42 f SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Co( e seuth Jn: | MON 0015 — 0515 MO 0015 - 0515 MO 0015 - 0515 MO 0015 - 0515 MO 0015 - 0515 MO
W45 12 f(l)Jr ’ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
; 0001 - 0515 MO 0001 - 0515 MO 0001 - 0515 MO 0001 - 0515 MO 0001 - 0515 MO
Greenhill Upper Jn
ol dr ! or Jn) | MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX
® ® ® ® ®@®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0055 — 0455 MX 0055 — 0455 MX 0055 — 0455 MX 0055 — 0455 MX 0055 — 0455 MX
©) ©) ©) ©) ®®
NOTES:
(2] Possession to be given up for the passage of the Royal Scotsman. 1H87 @Cowlairs West Jn 1028/@Springburn 1038 and 0H87 @Cowlairs West Jn 1610/@Springburn 1613. Refer to Royal Scotsman Circular
for dates of operation between April and October.
© Possessions to allow passage of the PLPR train (1Q80) & the UTU (3Q31/3Q50 /3Q34/3Q58/3Q59) - (See Section 5 for timings)
@ Possession to be given up for the passage of the RHTT (3S93) WFO over the Down Line (Please refer to RHTT plan for timings)
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SC105 GARTSHERRIE SOUTH JN TO GARTCOSH JN

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Gartsherrie South Jn | WEEK Note, this section of line may
to END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED be used as a diversionary
Gartcosh Jn SUN/ 0015 Sun — 0500 Mon 0015 Sun — 0500 Mon 0015 Sun — 0500 Mon 0015 Sun — 0500 Mon 0015 Sun — 0500 Mon route in connection with major
41. MON engineering work and on

these occasions possession
times may have to be

curtailed.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED

(Refer 37.7 for WEEK 0015 — 0500 MX 0015 - 0500 MX 0015 - 0500 MX 0015 - 0500 MX 0015 - 0500 MX

Coatbridge Jn & 40.2
for Sighthill East) ® ® ® ® )

NOTES:
© Possessions to allow passage of the PLPR train (1Q80) & the UTU (3Q31/3Q35/3Q37/3Q50) - (See Section 5 for timings)
@ Possession to be given up for the passage of the RHTT (3S93) WFO over the Down Line (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Sighthill West Jnto | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED This route will be used for diverted trains
Cowlairs South Jn | END 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun in connection with disruptive possessions
42 between Polmont Jn and Glasgow Queen
’ St via Falkirk High, possessions to be
curtailed.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 0015 -0525 MO 0015 -0525 MO 0015 -0525 MO 0015 -0525 MO 0015 -0525 MO
(Refer 4313 for =gy Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For UTU timi Section 5
Queen St & 40.3 for ingle ingle ingle ingle ingle or imings, see Section
Sighthill East Jn) WEEK 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX
) ) ) ©) ©)
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend and UTU, 3Q50 FO Slateford to Slateford (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Waverley East to WEEK Platform 1 to 20 and Platform 1 to 20 and Platform 1 to 20 and Platform 1 to 20 and Platform 1 to 20 and See also Edinburgh Waverley
Waverley West END Loops Loops Loops Loops Loops Maintenance Strategy in Section 5.
43.1 Please note that access opportunities
’ are from the end of platform signal for
platform access. Please refer to
Section 5 for Platform Clearance
Opportunities
SUN/ Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 See also Edinburgh Waverley
MON Maintenance Strategy in Section 5.
BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ T e e o
0130 - 0405 MO 0130 - 0405 MO 0130 - 0405 MO 0130 - 0405 MO 0130 - 0405 MO same time as Waverley East to
Plats 3,4 5 & 6,12-18 Plats 3,4 5 & 6,12-18 Plats 3,4 5 & 6,12-18 Plats 3,4 5 & 6,12-18 Plats 3,4 5 & 6,12-18 Millerhill Yard via Portobello Jn and
BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ Niddrie South Jn. N
Please note that access opportunities
0040 - 0500 MO 0040 - 0500 MO 0040 - 0500 MO 0040 - 0500 MO 0040 - 0500 MO are from the end of platform signal for
Plats 7, 8,9, 10 & 11 Sth Plats 7, 8,9, 10 & 11 Sth Plats 7, 8,9, 10 & 11 Sth Plats 7, 8, 9, 10 & 11 Sth Plats 7, 8,9, 10 & 11 Sth | platform access. Please refer to
Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Section 5 for Platform Clearance
BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ Opportunities
0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO
MID Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 Platform 1, 2 & 19, 20 See also Edinburgh Waverley
WEEK Maintenance Strategy in Section 5.
BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ T ot ot b Blokad at the
0100 - 0345 MX 0100 - 0345 MX 0100 - 0345 MX 0100 - 0345 MX 0100 - 0345 MX same time as Waverley East o
Plats 3,4, 5, 6 & 12-18 Plats 3,4, 5,6 & 12-18 Plats 3,4, 5,6 & 12-18 Plats 3,4,5,6 & 12-18 Plats 3,4,5,6 & 12-18 Millerhill Yard via Portobello Jn and
Niddrie South Jn.
BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ BLOCKED @ @ Ploass note that acoess opportunities
0040 - 0500 MX 0040 - 0500 MX 0040 - 0500 MX 0040 - 0500 MX 0040 - 0500 MX are from the end of platform signal for
Plats 7, 8, 9, 10 & 11, Sth Plats 7, 8, 9, 10 & 11, Sth Plats 7, 8,9, 10 & 11, Sth | Plats 7,8,9,10& 11, Sth | Plats 7, 8,9, 10 & 11, Sth | platform access. Please refer to
Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Lp, Sth Lp Sdg Section 5 for Platform Clearance
BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ BLOCKED @ ggf&';“g'i'ﬁin . see Section 5
0150 - 0350 MX 0150 - 0350 MX 0150 - 0350 MX 0150 - 0350 MX 0150 - 0350 MX 98
NOTES:
(1]0) Bay Platform blockages to be agreed with Network Rail and ScotRail / Caledonian Sleepers (for Platform 5&6/ South Loop Sidings). (Generally only one side of the station should be blocked, either the north or

south side. Network Rail, however, will assess the possession requirements for each week and decide on the level of platform closures in Waverley Station. Network Rail also reserves the right to adjust
possession times as the need arises). During the Edinburgh Festival possessions will start later as a result of special train requirements.

1210

Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is unavailable.
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Waverley West to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
Haymarket East Jn | END 0100 — 0925 Sun 0100 - 0925 Sun 0100 - 0925 Sun 0100 - 0925 Sun 0100 - 0925 Sun Maintenance Strategy in
(Lines W and X Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Section 5.
/ South lines) 0100 - 0930 Sun 0100 - 0930 Sun 0100 - 0930 Sun 0100 - 0930 Sun 0100 - 0930 Sun Trains to travel over the North
432 o o o o o Lines
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0150 — 0420 MO 0150 — 0420 MO 0150 — 0420 MO 0150 — 0420 MO 0150 — 0420 MO Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Thi " ¢ not be blocked at
0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO 0150 - 0345 MO adinitivesblsahioduniivhe
e same time as Waverley East to
(172] (112) 006 (112)3) (112) Millerhill Yard via Portobelio Jn and
Niddrie South Jn.
Not to be taken at the same time
as the North Lines (43.3 & 43.5).
ECS to use Platform 0 or Platform
3 to reverse
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
WEEK 0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Thi "  not be blocked at
0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX 0150 - 0420 MX tho same fim s Waverlow Ease
e same time as Waverley East to
OO® QO® QO® QOR® QO® Millerhill Yard via Portobello Jn and
Niddrie South Jn.
Not to be taken at the same time
as the North Lines (43.3 & 43.5).
ECS to use Platform 0 or Platform
3 to reverse
For UTU timings, see Section 5
NOTES
(1]O) Trains to run over the North Lines. Possession limits must allow for the use of the crossovers at Princes St Gardens. If this is not possible, possession times will be_curtailed. A route must always be available

to/from Haymarket Depot.

Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is unavailable.
During the Edinburgh Festival possessions will start later as a result of special train requirements
Possessions to be given up for the passage of Sleeper ECS 5B11, 0306 SO Edinburgh to Polmadie (@0309 over the Down South)
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Waverley Westto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
Haymarket East Jn | END 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun Maintenance Strategy in Section 5.
(Lines Y and Z / Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED This rout ¢ ot be blocked at th
North lines) 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun sarlzg(:ilrjneer;:?lvg\?erlzy et to Millorhill
43.3 (3) Yard via Portobello Jn and Niddrie
South Jn.
PLATFORM 0 TO BE KEPT CLEAR
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED This rout ot be blocked at th
0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO same time as Waverloy East to Millorhi
y East to Millerhill
(1)2} (1)2] (1)2] (1X213] (1)2} Yard via Portobello Jn and Niddrie
South Jn.
Not to be taken at the same time as the
South Lines (43.2 & 43.4). ECS to use
Platform 0 or Platform 3 to reverse
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
WEEK 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED This rout ¢ ot be blocked at th
0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX IS route must not be blocked at te
same time as Waverley East to Millerhill
0]0)] 0]0)] 0]0) OB 0]0) Yard via Portobello Jn and Niddrie
South Jn.
Not to be taken at the same time as the
South Lines (43.2 & 43.4). ECS to use
Platform 0 or Platform 3 to reverse
For UTU timings, see Section 5
NOTES

(1]O) Trains to run over the South Lines. Possession limits must allow for the use of the crossovers at Princes St Gardens. If this is not possible, possession times will be curtailed. A route must always be available

to/from Haymarket Depot.

(2]@) Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is unavailable.

(316} During the Edinburgh Festival possessions will start later as a result of special train requirements.
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Haymarket East Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
Haymarket Central Jn | END 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun Maintenance Strategy in Section 5.
(South Lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ;gg:st;;ﬁ””%vigrt]:‘js{“glﬁhwﬁ'gf;e
43.4 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun use of the crossovers at Haymarket
9 0 Central Jn. Must not conflict with route
43.3 & 43.5.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0001 — 0430 MO 0001 - 0430 MO 0001 - 0430 MO 0001 - 0430 MO 0001 - 0430 MO Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED This “ti“‘e m“ffvmt t;e bgc"tetd ?\/‘l.}reh.”
0001 - 0540 MO 0001 - 0540 MO 0001 - 0540 MO 0001 - 0540 MO 0001 - 0540 MO Same lims as ‘vaveriey =ast o Milem!
(refer 69. for 9 9 9 o 9 9 Yard via Portobello Jn and Niddrie South
L Jn.
Gorgie Jn) Not to be taken at the same time as the
North Lines (43.3 & 43.5). Trains to run
over the North Lines.
ECS to use Platform 0 or Platform 3 to
reverse. Possession limits must allow forj
the use of the crossovers at Haymarket
Central Jn.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
WEEK 0001 - 0430 MX 0001 - 0430 MX 0001 - 0430 MX 0001 - 0430 MX 0001 - 0430 MX Maintenance Strategy in Section 5.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED This “ti“‘e m“@b”m t;e bl'gcktetd atthe
0001 - 0540 MX 0001 - 0540 MX 0001 - 0540 MX 0001 - 0540 MX 0001 - 0540 MX it ars vie Portabolio Jr and
@@@ @@@ @@@ @@@@ ®®@ Niddrie South Jn.
ECS to use Platform 0 or Platform 3 to
reverse. Possession limits must allow
for the use of the crossovers at
Haymarket Central Jn.
NOTES
(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.

© Possessions to be given up for the passage of the UTU (3Q03, 3Q50 & 3Q51) — See Section 5 for timings
@ North and South Lines not to be taken at the same time unless they can start from 173B pts/175A pts/176A pts/177A pts and 178 pts. If taken together possession times to be 0110 to 0415.
e Haymarket Depot West End Headshunt to be kept clear from 0100 to 0750 SUN

Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is unavailable.
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Haymarket East Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
Haymarket Central Jn | END 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun Maintenance Strategy in Section
(North lines) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED _|5_ ins t South Li
43.5 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun Possassion limit to allow for-
ossession limits to allow for
0 9 0 access to Haymarket Depot. Must
not conflict with routes 43.2 &
43.4.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO 0001 - 0500 MO Maintenance Strategy in Section
(refer 69 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED i-h s routs  be blocked at
Gorgie Jn) 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO 0001 - 0600 MO théssﬁeet?nfig?/v;engc eca
y East
(2] (2] (2] (172] (2] to Millerhill Yard via Portobello Jn
and Niddrie South Jn.
Not to be taken at the same time
as the South Lines (43.2 & 43.4).
ECS to use Platform 0 or Platform
3 to reverse. Possession limits to
allow for access to Haymarket
Depot.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
WEEK 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX 0001 - 0500 MX Maintenance Strategy in Section
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ih' ¢ ¢ not be blocked at
0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX 0001 - 0600 MX the same tme as Waverley East
@0 @06 @06 0]016) @0 to Millerhill Yard via Portobello Jn
and Niddrie South Jn.
ECS to use Platform 0 or Platform
3 to reverse. Possession limits to
allow for access to Haymarket
Depot.
For UTU timings, see Section 5
NOTES:

) During the Edinburgh Festival possessions will start later as a result of special train requirements.

Haymarket Depot West End Headshunt to be kept clear from 0100 to 0750 SUN

Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is unavailable.
North and South Lines not to be taken at the same time unless they can start from 173B pts/175A pts/176A pts/177A pts and 178 pts. If taken together possession times to be 0110 to 0415.
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 [ 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Haymarket Central WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Sef% also Edinburgh Wéverle){
Jnto END 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun Maintenance Strategy in Section
Haymarket West Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
(South lines) 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun 0100 - 0750 Sun
436 (1] (2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0120 - 0405 MO 0120 - 0405 MO 0120 - 0405 MO 0120 - 0405 MO 0120 - 0405 MO Maintenance Strategy in Section
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
0055 - 0535 MO 0055 - 0535 MO 0055 - 0535 MO 0055 - 0535 MO 0055 - 0535 MO
(1] (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
WEEK 0030 — 0420 MX 0030 — 0420 MX 0030 — 0420 MX 0030 — 0420 MX 0030 — 0420 MX Maintenance Strategy in Section
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
0115 — 0440 MX 0115 — 0440 MX 0115 — 0440 MX 0115 — 0440 MX 0115 — 0440 MX
@@ @ @@ ORO® @ ®@
Haymarket Central | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
Jnto END 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun Maintenance Strategy in Section
Haymarket West Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
(North lines) 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun 0100 — 0750 Sun
43.7 (1] (2
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED See also Edinburgh Waverley
MON 0001 - 0420 MO 0001 - 0420 MO 0001 - 0420 MO 0001 - 0420 MO 0001 - 0420 MO Maintenance Strategy in Section
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
0055 - 0610 MO 0055 - 0610 MO 0055 - 0610 MO 0055 - 0610 MO 0055 - 0610 MO
(1] (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Sef% also Edinburgh Wéverle){
WEEK 0001 - 0420 MX 0001 - 0420 MX 0001 - 0420 MX 0001 - 0420 MX 0001 - 0420 MX Maintenance Strategy in Section
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 5.
0115 - 0610 MX 0115 - 0610 MX 0115 -0610 MX 0115 - 0610 MX 0115 - 0610 MX
@ @ @ O® @®
NOTES

(116} During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2]@) Possessions to be given up for the passage of the RHTT (3S93Sun and 3S93SX) — please refer to RHTT plan for timings.
®

Possessions to be given up for the passage of the UTU (3Q03, 3Q51, 3Q45, 3Q46) — See Section 5 for timings

North and South Lines not to be taken at the same time unless they can start from 173B pts/175A pts/176A pts/177A pts and 178 pts. If taken together possession times to be 0110 to 0415.
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Haymarket West Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Newbridge Jn END 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun
43.8 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 0800 Sun 0025 - 0800 Sun 0025 - 0800 Sun 0025 - 0800 Sun 0025 - 0800 Sun
LL)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2350 Sun —0420 MO 2350 Sun —0420 MO 2350 Sun —0420 MO 2350 Sun —-0420 MO 2350 Sun —-0420 MO
(Refer 45.1 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
B p 0040 -0540 MO 0040 -0540 MO 0040 -0540 MO 0040 -0540 MO 0040 — 0540 MO
athgate & 67.2 for S )
Craiglockhart Jn)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0010 — 0415 MX 0010 — 0415 MX 0010 — 0415 MX 0010 — 0415 MX 0010 — 0415 MX
® Up BLOCKED Up BLOCKED ® ®
Up BLOCKED 0110 - 0530 MX 0110 - 0530 MX Up BLOCKED Up BLOCKED
0110 — 0530 MX ® ©) 0110 — 0530 MX 0110 — 0530 MX
& 0J6) @0
NOTES
(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93MSX & 3S93 SO (Please refer to RHTT plan for timings)
® Possessions to be given up for the passage of the PLPR train (1Q75 & 1Q79) & the UTU (3Q19, 3Q03, 3Q50, 3Q51) — see Section 5 for details
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) -Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newbridge Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Winchburgh Jn END 0001 - 0805 Sun 0001 - 0805 Sun 0001 - 0805 Sun 0001 - 0805 Sun 0001 - 0805 Sun
43.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun 0025 - 0825 Sun
L1
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2345 Sun 0425 MO 2345 Sun -0425 MO 2345 Sun —-0425 MO 2345 Sun -0425 MO 2345 Sun —-0425 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 — 0545 MO 0035 — 0545 MO 0035 — 0545 MO 0035 — 0545 MO 0035 —0545 MO
L1 2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0001 — 0420 MX 0001 — 0420 MX 0001 — 0420 MX 0001 — 0420 MX 0001 — 0420 MX
® Up BLOCKED Up BLOCKED ® ®
Up BLOCKED 0105 —0545 MX 0105 —0545 MX Up BLOCKED Up BLOCKED
0105 — 0545 MX ®® ®® 0105 —0545 MX 0105 — 0545 MX
®® OR®® @3®®
NOTES
(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S93MSX & 3S93SO0 (Please refer to RHTT plan for timings)
© Possessions to be given up for the passage of the UTU (3Q19, 3Q50 & 3Q51) — see Section 5 for details
@ Possessions to be given up for the passage of the PLPR (1Q79) — see Section 5 for details
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Winchburgh Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Polmont Jn END 0010 - 0810 Sun 0010 - 0810 Sun 0010 - 0810 Sun 0010 - 0810 Sun 0010 - 0810 Sun
43.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 - 0810 Sun 0020 - 0810 Sun 0020 - 0810 Sun 0020 - 0810 Sun 0020 - 0810 Sun
o
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 44.1 for MON 0005 —0435 MO 0005 —0435 MO 0005 —0435 MO 0005 —0435 MO 0005 —0435 MO
Grangemouth Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and 46 for 0030 — 8540 0530 MO 0030 — 8540 0530 MO 0030 — 8540 0530 MO 0030 — 8540 0530 MO 0030 — 8540 0530 MO
Dalmeny Jn) (1) (2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED From Dec 2025 Timetable,
WEEK 0045 — 0425 MX 0045 — 0425 MX 0045 — 0425 MX 0045 — 0425 MX 0045 — 0425 MX timings will revert back to:
® Up BLOCKED Up BLOCKED ® ® Down BLOCKED
0055 — 0530 MX ®® ®® 0055 — 0530 MX 0055 — 0530 MX AT
®@® ®@® @0® N
NOTES

®OOo0e

® During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
Possessions to be given up for the passage of the UTU (3Q19, 3Q50 & 3Q51) — see Section 5 for details
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Polmont Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Greenhill Upper Jn | END 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun 0020 — 0825 Sun
43.11 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun 0010 - 0805 Sun
(L)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0010 - 0600 Mon 0010 - 0600 Mon 0010 - 0600 Mon 0010 - 0600 Mon 0010 - 0600 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0610 Mon 0001 - 0610 Mon 0001 — 0610 Mon 0001 - 0610 Mon 0001 — 0610 Mon
(L)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0025 - 0600 MX 0025 - 0600 MX 0025 - 0600 MX 0025 - 0600 MX 0025 - 0600 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 - 0610 MX 0015 - 0610 MX 0015 - 0610 MX 0015 - 0610 MX 0015 - 0610 MX
©) ©) ® 0]6) ©)
NOTES:
(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.
® Possessions to be given up for the passage of the UTU (3Q50/3Q58/3Q59) — see Section 5 for details
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Greenhill Upper Jn
to Cowlairs West Jn
43.12

WEEK
END

Down BLOCKED
0035 —-0835 Sun
Up BLOCKED
0015 - 0750 Sun

Down BLOCKED
0035 -0835 Sun
Up BLOCKED
0015 - 0750 Sun

Down BLOCKED
0035 —-0835 Sun
Up BLOCKED
0015 - 0750 Sun

Down BLOCKED
0035 —-0835 Sun
Up BLOCKED
0015 - 0750 Sun

Down BLOCKED
0035 —-0835 Sun
Up BLOCKED
0015 - 0750 Sun

Possessions to allow ECS
moves to/from Eastfield until
0055

(Refer 40.4 Sighthill
West Jn; 48 for

SUN/
MON

Down BLOCKED
0025 - 0600 Mon
Up BLOCKED
0015 - 0540 Mon

Down BLOCKED
0025 - 0600 Mon
Up BLOCKED
0015 - 0540 Mon

Down BLOCKED
0025 - 0600 Mon
Up BLOCKED
0015 - 0540 Mon

Down BLOCKED
0025 - 0600 Mon
Up BLOCKED
0015 - 0540 Mon

Down BLOCKED
0025 - 0600 Mon
Up BLOCKED
0015 - 0540 Mon

Possessions to allow ECS
moves to/from Eastfield until
0055 and from 0500

Cowlairs North Jn
and 44.5 for
Greenhill Lower Jn)

MID
WEEK

Down BLOCKED
0040 - 0600 MX
Up BLOCKED
0020 - 0540 MX

@

Down BLOCKED
0040 - 0600 MX
Up BLOCKED
0020 - 0540 MX

@

Down BLOCKED
0040 - 0600 MX
Up BLOCKED
0020 - 0540 MX

@

Down BLOCKED
0040 - 0600 MX
Up BLOCKED
0020 - 0540 MX

0o,

Down BLOCKED
0040 - 0600 MX
Up BLOCKED
0020 - 0540 MX

@

Possessions to allow ECS
moves to/from Eastfield until
0105 and from 0500

NOTES:

(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.

@ Possessions to be given up for the passage of the UTU (3Q50/3Q38/Q58/3Q59) — see Section 5 for details
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SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Cowlairs West Jn to
Queen St High
Level
43.13

(Refer 47.1 for
Cowlairs North Jn
& 42. for
Sighthill West Jn)

WEEK
END

Down BLOCKED
0055 - 0925 Sun
Up BLOCKED
0045 — 0755 Sun

Down BLOCKED
0055 - 0925 Sun
Up BLOCKED
0045 — 0755 Sun

Down BLOCKED
0055 - 0925 Sun
Up BLOCKED
0045 — 0755 Sun

Down BLOCKED
0055 - 0925 Sun
Up BLOCKED
0045 — 0755 Sun

o

Down BLOCKED
0055 - 0925 Sun
Up BLOCKED
0045 — 0755 Sun

Cowlairs South Jn to be clear by 0815 for
start of Sunday Cumbernauld services.
Double line possession is permitted from
0055 to 0735 Sun.

Please note that access opportunities are
from the end of platform signal for
platform access. Please refer to Section
5 for Platform Clearance Opportunities
and isolation timings.

Bi-directional working available over both
lines

SUN/
MON

Down BLOCKED
0050 — 0500 MO
Up BLOCKED
0050 - 0500 MO

Down BLOCKED
0050 — 0500 MO
Up BLOCKED
0050 - 0500 MO

Down BLOCKED
0050 — 0500 MO
Up BLOCKED
0050 - 0500 MO

Down BLOCKED
0050 — 0500 MO
Up BLOCKED
0050 - 0500 MO

o

Down BLOCKED
0050 — 0500 MO
Up BLOCKED
0050 - 0500 MO

Please note that access opportunities are
from the end of platform signal for platform
access. Please refer to Section 5 for
Platform Clearance Opportunities and
isolation timings.

Bi-directional working available over both
lines

MID
WEEK

Down BLOCKED
0055 — 0500 MSX
0105 - 0500 SO
Up BLOCKED
0055 — 0500 MSX
0105 - 0500 SO

Down BLOCKED
0055 — 0500 MSX
0105 - 0500 SO
Up BLOCKED
0055 — 0500 MSX
0105 - 0500 SO

Down BLOCKED
0055 — 0500 MSX
0105 - 0500 SO
Up BLOCKED
0055 — 0500 MSX
0105 - 0500 SO

Down BLOCKED
0055 — 0500 MSX
0105 - 0500 SO
Up BLOCKED
0055 — 0500 MSX
0105 - 0500 SO

Down BLOCKED
0055 — 0500 MSX
0105 - 0500 SO
Up BLOCKED
0055 — 0500 MSX
0105 - 0500 SO

@0

Please note that access opportunities are
from the end of platform signal for platform
access. Please refer to Section 5 for
Platform Clearance Opportunities and
isolation timings.

Bi-directional working available over both
lines

@3 @3 @3 O@B
NOTES:
(1]O) During the Edinburgh Festival possessions will start later as a result of special train requirements.
@ Possessions to allow passage of the PLPR train, 1Q80, 1428 TO Mossend to Mossend (See Section 5 for timings)
® Possessions to be given up for the passage of the UTU (3Q50/3Q38/3Q58/3Q59) — see Section 5 for details
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SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Polmont Jn to
Grangemouth Jn
441

(Refer 43.10 for
Winchburgh Jn)

WEEK
END

Down BLOCKED
0005 - 0955 Sun
Up BLOCKED
0005 - 0915 Sun

Down BLOCKED
00065-0010 - 0955 Sun
Up BLOCKED
0005- 0915 Sun

Down BLOCKED
00065-0010 - 0955 Sun
Up BLOCKED
0005- 0915 Sun

Down BLOCKED
00065-0010 - 0955 Sun
Up BLOCKED
0005- 0915 Sun

Down BLOCKED
00065-0010 - 0955 Sun
Up BLOCKED
0005- 0915 Sun

2]

SUN/
MON

Down BLOCKED
2320 Sun — 0430 Mon
Up BLOCKED
0025 — 0430 Mon

Down BLOCKED
2320 Sun — 0430 Mon
Up BLOCKED
0025 — 0430 Mon

Down BLOCKED
2320 Sun — 0430 Mon
Up BLOCKED
0025 — 0430 Mon

Down BLOCKED
2320 Sun — 0430 Mon
Up BLOCKED
0025 — 0430 Mon

Down BLOCKED
2320 Sun — 0430 Mon
Up BLOCKED
0025 — 0430 Mon

2]

MID
WEEK

Down BLOCKED
0015 — 0430 MX
0]6)

Up BLOCKED
0040 — 0530 MX

Down BLOCKED
0015 — 0430 MX
0]e)

Up BLOCKED
0040 — 0530 MX

Down BLOCKED
0015 — 0430 MX
0]6)

Up BLOCKED
0040 — 0530 MX

Down BLOCKED
0015 — 0430 MX
0]6)

Up BLOCKED
0040 — 0530 MX

Down BLOCKED
0015 — 0430 MX
0]6)

Up BLOCKED
0040 — 0530 MX

From Dec 2025 Timetable,
timings will revert back to:
Down BLOCKED
0010 SX — 0430 MX
Up BLOCKED
0040 — 0530 MX

NOTES:

@ Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
(2] Possession to be given up for the passage of the RHTT, 3S93Sun (please refer to the RHTT plan for timings)
© Possessions to be given up for the passage of the UTU (3Q19 & 3Q51) — See Section 5 for timings
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SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Grangemouth Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Carmuirs East Jn END 0010 - 0955 Sun 00146-0015 - 0955 Sun 00146-0015 - 0955 Sun 0646-0015 - 0955 Sun 0646-0015 - 0955 Sun
44.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0905 Sun 0001 - 0905 Sun 0001 - 0905 Sun 0001 - 0905 Sun 0001 - 0905 Sun
2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2320 Sun — 0430 MO 2320 Sun — 0430 MO 2320 Sun — 0430 MO 2320 Sun — 0430 MO 2320 Sun — 0430 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 — 0515 MO 0020 Sun - 0515 MO 0020 Sun - 0515 MO 0020 Sun - 0515 MO 0020 Sun - 0515 MO
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0025 — 0430 MX 0025 — 0430 MX 0025 — 0430 MX 0025 — 0430 MX 0025 — 0430 MX
©0l6) ©0]6) ©0]6) ©0]6) ©0]6)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 — 0525 MX 0040 — 0525 MX 0040 — 0525 MX 0040 — 0525 MX 0040 — 0525 MX
® ® ®
NOTES:

SN XC)

Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
Possession to be given up for the passage of the RHTT, 3S93Sun (please refer to the RHTT plan for timings)
Possessions to be given up for the passage of the UTU (3Q19, 3Q51) — See Section 5 for timings
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SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carmuirs East Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 2350 Sat — 0905 Sun 2350 Sat— 0905 Sun 2350 Sat — 0905 Sun 2350 Sat — 0905 Sun 2350 Sat — 0905 Sun
Carmuirs West Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
44.3 2355 Sat — 0905 Sun 2355 Sat — 0905 Sun 2355 Sat — 0905 Sun 2355 Sat — 0905 Sun 2355 Sat — 0905 Sun
(2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2315 Sun — 0505 Mon 2315 Sun — 0505 Mon 2315 Sun — 0505 Mon 2315 Sun — 0505 Mon 2315 Sun — 0505 Mon
(Refer 44 .4 for U o o
. p BLOCKED Up BLOCKED Up BLOCKED
Greenhill Up BLOCKED Up BLOCKED
Lower JI"I) 0010 — 0510 Mon 0010 — 0510 Mon 0010 — 0510 Mon 0010 — 0510 Mon 0010 — 0510 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2350 FSX -0530 MSX 2350 FSX -0530 MSX 2350 FSX -0530 MSX 2350 FSX -0530 MSX 2350 FSX -0530 MSX
0010 - 0530 SO 0010 - 0530 SO 0010 - 0530 SO 0010 - 0530 SO 0010 - 0530 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 — 0520 MX 0035 - 0520 MX 0035 — 0520 MX 0035 — 0520 MX 0035 — 0520 MX
© © © © ©

o , . reRtry-ov .
(2] Possession to be given up for the passage of the RHTT, 3S93Sun (please refer to the RHTT plan for timings)
® Possessions to be given up for the passage of the UTU (3Q51/3Q58/3Q59) — See Section 5 for timings
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SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Greenhill Lower Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Carmuirs West END 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
44.4 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED This route must not be blocked at the
MON 0020 — 0505 MO 0020 —0505 MO 0020 —0505 MO 0020 — 0505 MO 0020 —0505 MO same time as Cowlairs West Jn to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Polmont Jn via Greenhill Upper Jn.
2320 Sun — 0525 MO 2320 Sun - 0525 MO 2320 Sun — 0525 MO 2320 Sun - 0525 MO 2320 Sun — 0525 MO

(Refer 37.10 for (2]
Cumbernauld; 50.3
f?grLg;tr’;rfjiJrQ’E“:;f MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED

Inand445for | WEEK 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX

Greenhill Upper Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED

Jn) 0020 —0530 MX 0020 —0530 MX 0020 —0530 MX 0020 —0530 MX 0020 —0530 MX
@ @ @ @ 0]e)

NOTES
@ Possession to be given up for the passage of the UTU 3Q58/3Q59 / PLPR — See Section 5 for details

1210

Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Greenhill Lower Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 2350 Sat — 0930 Sun 2350 Sat —0930 Sun 2350 Sat —0930 Sun 2350 Sat — 0930 Sun 2350 Sat — 0930 Sun
Greenhill Upper Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
445 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun
L1
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 43.12 for MON 2220 Sun — 0555 Mon 2220 Sun — 0555 Mon 2220 Sun — 0555 Mon 2220 Sun — 0555 Mon 2220 Sun — 0555 Mon
Cowlairs West Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO
L1
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2350 — 0555 MX 2350 — 0555 MX 2350 — 0555 MX 2350 — 0555 MX 2350 SX - 0555 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 — 0555 MX 0025 — 0555 MX 0025 — 0555 MX 0025 — 0555 MX 0025 — 0555 MX
@ @ @ @ D@
NOTES
(1]O) Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
® Possession to be given up for the passage of the UTU 3Q58/3Q59 / PLPR — see Section 5 for details
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carmuirs East Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Larbert Jn END 0015 -1005 Sun 0015 -1005 Sun 0015 -1005 Sun 0015 -1005 Sun 0015 -1005 Sun
44.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 Sat - 0905 Sun 2335 Sat - 0905 Sun 2335 Sat - 0905 Sun 2335 Sat - 0905 Sun 2335 Sat - 0905 Sun
3]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Refer 44.2 for MON 2325 Sun — 0440 MO 2325 Sun — 0440 MO 2325 Sun — 0440 MO 2325 Sun — 0440 MO 2325 Sun — 0440 MO
G(ran emouth Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
9 L 0010 -0520 MO 0010 -0520 MO 0010 — 0520 MO 0010 — 0520 MO 0010 — 0520 MO
and 50.4 for Stirling) )
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 - 0440 MX 0030 - 0440 MX 0030 - 0440 MX 0030 - 0440 MX 0030 - 0440 MX
©) ©) ©) ©) ©)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030- 0520 MX 0030- 0520 MX 0030- 0520 MX 0030- 0520 MX 0030- 0520 MX
® ® ® ® ®
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)

® Possessions to allow passage of the UTU, 3Q19ThO Slateford to Slateford (See Section 5 for timings)
(3] Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newbridge Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Bathgate END 0050 - 0745 Sun 0050 - 0745 Sun 0050 - 0745 Sun 0050- 0745 Sun 0050- 0745 Sun
45.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0050 - 0750 Sun 0050 - 0750 Sun 0050 - 0750 Sun 0050 - 0750 Sun 0050 - 0750 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 43.8 for MON 2355 Sun — 0455 MO 2355 Sun — 0455 MO 2355 Sun — 0455 MO 2355 Sun — 0455 MO 2355 Sun — 0455 MO
Haymarket West Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 — 0530 MO 0020 - 0530 MO 0020 — 0530 MO 0020 — 0530 MO 0020 — 0530 MO
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For UTU timings, see Section 5
WEEK 0050 - 0455 MX 0050 - 0455 MX 0050 - 0455 MX 0050 - 0455 MX 0050 - 0455 MX
@ @ @ @ @
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0105 — 0520 MX 0105 — 0520 MX 0105 — 0520 MX 0105 — 0520 MX 0105 — 0520 MX
©)
NOTES:
® Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings
© Possessions to allow passage of the UTU, 3Q03 MO Slateford to Slateford (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Winchburgh Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED From Dec 2025
to Dalmeny Jn END 0001 — 2359 Sun 0001 — 2359 Sun 0001 — 2359 Sun 0001 — 2359 Sun 0001 — 2359 Sun Timetable, timings will
46. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED revert back to:
0001 —2235 Sun 0001 — 2235 Sun 0001 — 2359 2235 Sun 0001 — 2359 2235 Sun 0001 — 2359 2235 Sun Down BLOCKED
(2} 0001 — 2359 Sun
Up BLOCKED
0001 — 2359 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 43.10 for | MON 0001 —0550 MO 0001 —0550 MO 0001 —0550 MO 0001 0550 MO 0001 0550 MO
Polmont Jn and Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
70.3 for North 0001- 0730 MO 0001- 0730 MO 0001- 0730 MO 0001- 0730 MO 0001- 0730 MO
Queensferry) (2]
MID Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED Down Line BLOCKED From Dec 2025
WEEK 1900 SX — 0550 MX 1900 SX — 0550 MX 1900 SX — 0550 MX 1900 SX — 0550 MX 1900 SX — 0550 MX Timetable, timings will
(3) (3) (3) (3) (3) revert back to:
Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Up Line BLOCKED Down Line BLOCKED
0030 MSX - 0730 MSX 0030 MSX - 0730 MSX 0030 MSX - 0730 MSX 0030 MSX - 0730 MSX 0030 MSX - 0730 MSX 1900 SX — 0550 MX
2245 FO - 0730 SO 2245 FO - 0730 SO 2245 FO - 0730 SO 2245 FO - 0730 SO 2245 FO - 0730 SO ;’29 4'5"‘SQXBB$3%K5§
@® @ @ @ olo) i
NOTES:
©) Possessions to allow passage of the UTU, 3Q45 and PLPR, 1Q79 (See Section 5 for timings)

(2]@) Possession to be given up for the passage of the RHTT, 3S93Sun and 3S93FSX/FO (please refer to the RHTT plan for timings)

(3] Possession to allow passage of 5T93LC on Down Line passing to Dalmeny Jn at 21:57
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SC115 COWLAIRS WEST TO KNIGHTSWOOD NORTH JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Cowlairs North to
Cowlairs West Jn
471

(Refer 40.4 for
Sighthill West Jn &
43.13 for Queen St

High Level)

NOTES:

WEEK
END

Down BLOCKED
0015 -1010 Sun
Up BLOCKED

2340 Sat -0925 Sun

Down BLOCKED
0015 -1010 Sun
Up BLOCKED

2340 Sat -0925 Sun

o

Down BLOCKED
0015 -1010 Sun
Up BLOCKED

2340 Sat —0925 Sun

4]

Down BLOCKED
0015 -1010 Sun
Up BLOCKED

2340 Sat —0925 Sun

4]

Down BLOCKED
0015 -1010 Sun
Up BLOCKED

2340 Sat —0925 Sun

4]

SUN/
MON

Down BLOCKED
0010 - 0545 MO
Up BLOCKED
0001 - 0515 MO

Down BLOCKED
0010 - 0545 MO
Up BLOCKED
0001 - 0515 MO

Down BLOCKED
0010 - 0545 MO
Up BLOCKED
0001 - 0515 MO

Down BLOCKED
0010 - 0545 MO
Up BLOCKED
0001 - 0515 MO

Down BLOCKED
0010 - 0545 MO
Up BLOCKED
0001 - 0515 MO

MID
WEEK

Down BLOCKED
0035 - 0545 MSX
0040 — 0545 SO
Up BLOCKED
0010 - 0515 MSX
0015 - 0515 SO

@0

Down BLOCKED
0035 - 0545 MSX
0040 — 0545 SO
Up BLOCKED
0010 - 0515 MSX
0015 - 0515 SO

@0

Down BLOCKED
0035 - 0545 MSX
0040 — 0545 SO
Up BLOCKED
0010 - 0515 MSX
0015 - 0515 SO

@0

Down BLOCKED
0035 - 0545 MSX
0040 — 0545 SO
Up BLOCKED
0010 - 0515 MSX
0015 - 0515 SO

@0

Down BLOCKED
0035 - 0545 MSX
0040 — 0545 SO
Up BLOCKED
0010 - 0515 MSX
0015 - 0515 SO

@0

Start time temporarily amended
due to speed restriction at Pass of
Brander.

@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
® Possession to be given up for the passage of the UTU (3Q31, 3Q34) — See Section 5 for timings
4]

Possessions to be given up for the passage of 1Y29, 0903 Sun Glasgow Queen Street to Oban (Cowlairs North Jn @ 0907%%) this will run up to 20" October
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SC115 COWLAIRS WEST TO KNIGHTSWOOD NORTH JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cowlairs North Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Knightswood END 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0900 Sun 0005 - 0910 Sun
North Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
47.2 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0010 - 0520 MO 0010 - 0520 MO 0010 - 0520 MO 0010 - 0520 MO 0010 - 0520 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 — 0520 MO 0010 — 0520 MO 0010 — 0520 MO 0010 — 0520 MO 0010 — 0520 MO
(Refer 51.9 for
Dalmuir Park) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Start time temporarily amended
WEEK 0010 - 0520 MSX 0010 - 0520 MSX 0010 - 0520 MSX 0010 - 0520 MSX 0010 - 0520 MSX due to speed restriction at Pass
0025 — 0520 SO 0025 — 0520 SO 0025 — 0520 SO 0025 — 0520 SO 0025 — 0520 SO of Brander.
©) ©) ©) ® ®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035-- 0530 MSX 0035-- 0530 MSX 0035-- 0530 MSX 0035-- 0530 MSX 0035- 0530 MSX
0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO
@0 @0 @0 @0 @0
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
© Possession to be given up for the passage of the UTU (3Q31) — See Section 5 for timings
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SC1150 MARYHILL PARK JN TO ANNIESLAND BAY PLATFORM
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Maryhill Park Jn to WEEK
Anniesland Bay END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Platform 0005 —0935 Sun 0005 —0935 Sun 0005 0935 Sun 0005 0935 Sun 0005 —0935 Sun
47.3
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 1915 Sun to 0610 Mon 1915 Sun to 0610 Mon 1915 Sun to 0610 Mon 1915 Sun to 0610 Mon 1915 Sun to 0610 Mon
MID
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0005 -0620 MSX 0005 ~0620 MSX 0005 —0620 MSX 0005 —0620 MSX 0005 —0620 MSX
0035 - 0610 SO 0035 - 0610 SO 0035 - 0610 SO 0035 - 0610 SO 0035 - 0610 SO
@) ) @ @) @)
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Cowlairs East Jn to | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Refer to Royal Scotsman Circular
Cowlairs North Jn END 0015 - 2300 Sun 0015 - 2300 Sun 0015 - 2300 Sun 0015 - 2300 Sun 0015 - 2300 Sun for S’ates of operation betW_een
48. 0 April and October possession
must permit passage
(Refer 43.12 for
Greenhill Upper Jn
& 47.2 for SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Knightswood North MON 0010 - 0550 MO 0010 -0550 MO 0010 - 0550 MO 0010 -0550 MO 0010 - 0550 MO
Jn)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0010 - 0550 MSX 0010 —0550 MSX 0010 - 0550 MSX 0010 —0550 MSX 0010 - 0550 MSX
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SC117 GRANGEMOUTH JN TO GRANGEMOUTH OIL TERMINAL AND DOCKS YARD (GOODS LINE)

Periods E to G
18.05.2025 - 14.09.2025

Periods H & J
15.09.2025 - 13.12.2025

REMARKS

Down BLOCKED
0020- 0900
& 1300 — 1600 Sun
Up BLOCKED
0020- 0900
& 1300 — 1600 Sun

2]

Down BLOCKED
0020- 0900
& 1300 — 1600 Sun
Up BLOCKED
0020- 0900
& 1300 — 1600 Sun

2]

Possession covering Oil Terminal is by
agreement with Yard Staff.

Isolations permitted from 0100 — 0830
Sun

Down BLOCKED
2330 Sun - 0430 Mon
Up BLOCKED
2315 Sun - 0430 Mon

Down BLOCKED
2330 Sun - 0430 Mon
Up BLOCKED
2315 Sun - 0430 Mon

Possession covering Oil Terminal is by
agreement with Yard Staff.

Isolations permitted from 0001 — 0400
Mon

Down BLOCKED
2340 FSX — 0545 MSX
0035 - 0545 SO
Up BLOCKED
2340 SX - 0615 MX

Down BLOCKED
2340 FSX — 0545 MSX
0035 - 0545 SO
Up BLOCKED
2340 SX - 0615 MX

Possession covering Oil Terminal is by
agreement with Yard Staff.

Isolations permitted from 0001 — 0510 MX

SECTION Periods A & B Period C Period D
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025
Grangemouth Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED
Grangemouth END 0020- 0900 0020- 0900 0020- 0900
Tongues LC & 1300 — 1600 Sun & 1300 — 1600 Sun & 1300 — 1600 Sun
49. Up BLOCKED Up BLOCKED Up BLOCKED
0020- 0900 0020- 0900 0020- 0900
& 1300 — 1600 Sun & 1300 — 1600 Sun & 1300 — 1600 Sun
(2] (2] (2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 44.2 for MON 2215 Sun - 0430 Mon 2215 Sun - 0430 Mon 2330 Sun - 0430 Mon
Carmuirs West Jn) Up BLOCKED Up BLOCKED Up BLOCKED
2315 Sun - 0430 Mon 2315 Sun - 0430 Mon 2315 Sun - 0430 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2340 FSX — 0545 MSX 2340 FSX — 0545 MSX 2340 FSX — 0545 MSX
0035 - 0545 SO 0035 - 0545 SO 0035 - 0545 SO
Up BLOCKED Up BLOCKED Up BLOCKED
2340 SX - 0615 MX 2340 SX - 0615 MX 2340 SX - 0615 MX
Notes
(2] Possession to be given up for the passage of 0N30/4N30Sun (@Grangemouth Jn 1519)
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SC119 GREENHILL UPPER JN TO DUNDEE
Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

SECTION

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Greenhill Upper Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 2350 Sat — 0930 Sun 2350 Sat — 0930 Sun 2350 Sat — 0930 Sun 2350 Sat — 0930 Sun 2350 Sat — 0930 Sun
Greenhill Lower Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
50.1 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun 0015 — 0955 Sun
(L)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 43.12 for MON 2220 Sun — 0555 MO 2220 Sun — 0555 MO 2220 Sun — 0555 MO 2220 Sun - 0555 MO 2220 Sun — 0555 MO
Cowlairs West In Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and 44.4 for 0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO 0010 — 0600 MO
Carmuirs West Jn) L
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2350 SX — 0555 MX 2350 SX — 0555 MX 2350 SX — 0555 MX 2350 SX — 0555 MX 2350 SX — 0555 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 — 0555 MX 0025 — 0555 MX 0025 — 0555 MX 0025 — 0555 MX 0015 — 0555 MX
@ @ @ @ ©]e)
NOTES:
(116} Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
® Possession to be given up for the passage of the PLPR/UTU 3Q35, 3Q37 3Q37 3Q38 Inverness Millburn Yard to Mossend Down Yard — see Section 5 for details
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Greenhill Lower Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun 0020 — 0945 Sun
Carmuirs West Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
50.2 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun 0005 — 0925 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED This route must not be blocked at
MON 0020 — 0505 MO 0020 —0505 MO 0020 —0505 MO 0020 —0505 MO 0020 —0505 MO the same time as Cowlairs West Jn
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED tJ° Polmont Jn via Greenhill Upper
(Refer 44.3 for 2320 Sun - 0525 MO 2320 Sun - 0525 MO 2340 Sun — 0525 MO 2340 Sun — 0525 MO 2340 Sun - 0525 MO n-
Carmuirs East Jn & (2]
Cuml?nf:lzld) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX 0030 —0505 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 —0530 MX 0020 —0530 MX 0020 —0530 MX 0020 —0530 MX 0020 —0530 MX
@ @ @ @ O]e)
NOTES:
@ Possession to be given up for the passage of the UTU 3Q35 ,3Q37 & 3Q38 Inverness Millburn Yard to Mossend Down Yard 3Q51 Slateford to Slateford/ PLPR — see Section 5 for details.
(2]e) Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 144 of 264
SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carmuirs West Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must ensure Larbert
Larbert Jn END 0020 - 0955 Sun 0020 - 0955 Sun 0020 - 0955 Sun 0020 - 0955 Sun 0020 - 0955 Sun Jn is kept clear.
50.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sat - 0930 Sun 2345 Sat - 0930 Sun 2345 Sat - 0930 Sun 2345 Sat - 0930 Sun 2345 Sat - 0930 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0010 - 0510 MO 0010 - 0510 MO 0010 - 0510 MO 0010 - 0510 MO 0010 - 0510 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2215 Sun - 0555 MO 2215 Sun - 0555 MO 2215 Sun - 0555 MO 2215 Sun - 0555 MO 2215 Sun - 0555 MO
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0025 —-0510 MX 0025 -0510 MX 0025 -0510 MX 0025 -0510 MX 0025 - 0510 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0015 - 0555 MX 0015 - 0555 MX 0015 - 0555 MX 0015 - 0555 MX 0015 - 0555 MX
©) ©) ©) ©) @
NOTES:
©) Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q35, 3Q37 & 3Q38 Inverness Millburn Yard to Mossend Down Yard 3Q51 Slateford to Slateford/ / PLPR — see Section 5 for
details.
(2]@) Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Larbert Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must ensure Larbert
to Stirling END 0045 - 0940 Sun 0045 - 0940 Sun 0045 - 0940 Sun 0045 - 0940 Sun 0045 - 0940 Sun Jn is kept clear. »
50.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gg‘fg (i%?f(t)? n’j'g;a departs Stirling at
2345 Sat — 0840 Sun 2345 Sat — 0840 Sun 2345 Sat — 0840 Sun 2345 Sat — 0840 Sun 2345 Sat — 0840 Sun Access maintained to Platform 6 for
9 5N71 to reverse and access North Bays
for stabling, 0025 — 0040 Sun
Access to be available to shunt via
(Refer 44.6 for Stirling Middle till 0110 Sun.
Carmuirs East Jn) o o i
Isolation times at Stirling Station:
0110 to 0820 Sun
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Stirling Platform Nos. 4&5 clear of sets
MON 0025 - 0435 MO 0025 — 0435 MO 0025 - 0435 MO 0025 — 0435 MO 0025 — 0435 MO 0030 to 0445.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g°ﬁseas'°”%g%g'!°¥v |3:|E2f3 to opose from
0025 — 0515 MO 0025 — 0515 MO 0025 — 0515 MO 0025 — 0515 MO 0025 — 0515 MO n to Up @0500 into Platform
0 0 0 0 0 9 Isolation times at Stirling Station:
0105 to 0415 MO
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Access to be available to shunt via Stirling
WEEK 0100 - 0435 MX 0100 - 0435 MX 0100 - 0435 MX 0100 - 0435 MX 0100 - 0435 MX Middle until 0100 MX and from 0455 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED b ons to allow 3E03 t ;
0030 - 0515 MX 0030 - 0515 MX 0030 - 0515 MX 0030 - 0515 MX 0030 - 0515 MX Dn 1o Up @0500 into Platform 6.
@ @ @ @ @B
Isolation times at Stirling Station:
0105 to 0415 MX
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
NOTES:
o Please note that bay platform access opportunities are from the end of platform signals for platform access; please refer to Remarks for Platform Clearance Opportunities.
@ Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q35, 3Q37 & 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details.
(316} Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Stirling to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED 5N50 ECS to Alloa departs Stirling
Dunblane END 0045 - 1000 Sun 0045 - 1000 Sun 0045 - 1000 Sun 0045 - 1000 Sun 0045 - 1000 Sun at 0900 (Platform 6)
50.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Access to be available to shunt via
0105 - 0915 Sun 0105 - 0915 Sun 0105 - 0915 Sun 0105 - 0915 Sun 0105 - 0915 Sun Stirling Middle ill 0110 Sun.
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Stirling Station
MON 0040 - 0445 MO 0040 - 0445 MO 0040 - 0445 MO 0040 - 0445 MO 0040 - 0445 MO overnight on platforms 10/5/7/8/4.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Possessions to allow 3E03 to cross
2355 Sun - 0505 MO 2355 Sun - 0505 MO 2355 Sun - 0505 MO 2355 Sun - 0505 MO 2355 Suné0505 MO from Dn to Up @0500 into Platform
6
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ) ]
WEEK 0055 - 0445 MX 0055 - 0445 MX 0055 - 0445 MX 0055 - 0445 MX 0055 - 0445 MX Access to be available to shunt via
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Stirling North until 0120 MX
0110 - 0445 MX 0110 - 0445 MX 0110 - 0445 MX 0110 - 0445 MX 0110 - 0445 MX Possessions to allow 3E03 to cross
@ @ @ @ @ @ from Dn to Up @0500 into Platform
6
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
NOTES
@ Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q37, 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details.

(2]@) Possession to be given up for the passage of the RHTT 3S95 (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dunblane to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to permit shunt
Greenloaning END 0025 - 1015 Sun 0025 - 1015 Sun 0025 - 1015 Sun 0025 - 1015 Sun 0025 - 1015 Sun moves from the Down Line to the
50.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ggﬁ'atfﬂm at Dunblane until 0045
2310 Sat - 0920 Sun 2310 Sat - 0920 Sun 2310 Sat - 0920 Sun 2310 Sat - 0920 Sun 2310 Sat - 0920 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to p_ermit shunt moves
MON 0045 - 0500 MO 0045 - 0500 MO 0045 - 0500 MO 0045 - 0500 MO 0045 - 0500 MO from the Down Line to the Up
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED P_'a‘g"glat D“S”_b'anlerrom 0450 MO
2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO 2345 Sun - 0530 MO via bunblane signal Box
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to permit shunt moves
WEEK 0025 - 0500 MX 0025 - 0500 MX 0025 - 0500 MX 0025 - 0500 MX 0025 - 0500 MX from the Down Line to the Up
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED f'a‘f°0fg‘sgtw?;”'€"age “b'}"' 003.5 anld
0005 - 0530 MX 0005 - 0530 MX 0005 - 0530 MX 0005 - 0530 MX 0005 - 0530 MX Box Via bunblane Signa
® @ @ ® 0]6)
NOTES
@ Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q37, 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details.
(2]@) Possession to be given up for the passage of the RHTT 3S95 (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Greenloaning WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Blackford END 0100 - 1000 Sun 0100 - 1000 Sun 0100 - 1000 Sun 0100 - 1000 Sun 0100 - 1000 Sun
50.7 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2305 Sat - 0900 Sun 2305 Sat - 0900 Sun 2305 Sat - 0900 Sun 2305 Sat - 0900 Sun 2305 Sat - 0900 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0040 - 0505 MO 0040 - 0505 MO 0040 - 0505 MO 0040 - 0505 MO 0040 - 0505MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to be given up for the
WEEK 0030 — 0505 MX 0030 — 0505 MX 0030 — 0505 MX 0030 — 0505 MX 0030 — 0505 MX passage of Royal Scotsman
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX
0015 - 0530 SO 0015 - 0530 SO 0015 - 0530 SO 0015 - 0530 SO 0015 - 0530 SO
©) ) ) ©) 0@
Blackford to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Auchterarder END 0110 - 1005 Sun 0110 - 1005 Sun 0110 - 1005 Sun 0110 - 1005 Sun 0110 - 1005 Sun
50.8 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2300 Sat - 0900 Sun 2300 Sat - 0900 Sun 2300 Sat - 0900 Sun 2300 Sat - 0900 Sun 2300 Sat - 0900 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0050 - 0510 MO 0050 - 0510 MO 0050 - 0510 MO 0050 - 0510 MO 0050 - 0510 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0520 MO 0001 - 0520 MO 0001 - 0520 MO 0001 - 0520 MO 0001 - 0520 MO
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to be given up for the
WEEK 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX passage of Royal Scotsman
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0520 MSX 0001 - 0520 MSX 0001 - 0520 MSX 0001 - 0520 MSX 0001 - 0520 MSX
0015 - 0520 SO 0015 - 0520 SO 0015 - 0520 SO 0015 — 0520 SO 0015 - 0520 SO
) @ @ ) ©0]6)
NOTES
©) Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q37, 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details.

(2]@) Possession to be given up for the passage of the RHTT 3S95 (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Auchterarder WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Hilton Jn END 0115-1010 Sun 0115-1010 Sun 0115- 1010 Sun 0115- 1010 Sun 0115- 1010 Sun
50.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2255 Sat - 0850 Sun 2255 Sat - 0850 Sun 2255 Sat - 0850 Sun 2255 Sat - 0850 Sun 2255 Sat - 0850 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0100 - 0525 MO 0100 - 0525 MO 0100 - 0525 MO 0100 - 0525 MO 0100 - 0525 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sun - 0515 MO 2340 Sun - 0515 MO 2340 Sun - 0515 MO 2340 Sun - 0515 MO 2340 Sun - 0515 MO
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions to be given up for the passage of
WEEK 0045 - 0520 MX 0045 - 0520 MX 0045 - 0520 MX 0045 - 0520 MX 0045 - 0520 MX Royal Scotsman
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 SX - 0515 MSX 2345 SX - 0515 MSX 2345 SX - 0515 MSX 2345 SX - 0515 MSX 2345 SX - 0515 MSX
0001 — 0515 SO 0001 — 0515 SO 0001 - 0515 SO 0001 - 0515 SO 0001 - 0515 SO
) ) ) ©) 0@
NOTES:
©) Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q37, 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details
210}

Possession to be given up for the passage of the RHTT 3S95 (please refer to the HTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Hilton Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Perth Platform No.7 clear of sets 0130 to
to Perth END 0130 - 1015 Sun 0130 - 1015 Sun 0130 - 1015 Sun 0130 - 1015 Sun 0130 - 1015 Sun 384fRSEJIn-t g at Perth Stat i
cotRall stapbling a: e ation overni
50.10 Up BLOCKED @ Up BLOCKED @ Up BLOCKED @ Up BLOCKED @ Up BLOCKED @ on platforms 6/5/3 9
0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun 0025 - 0845 Sun
(6}
SUN / Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED @ ScotRail stabling at Perth Station overnight on|
MON 0105 - 0530 MO 0105 - 0530 MO 0105 - 0530 MO 0105 - 0530 MO 0105 - 0530 MO platforms 6/5/3/7.
(Refer 73 for Up BLOCKED ® Up BLOCKED ® Up BLOCKED @ Up BLOCKED ® Up BLOCKED @
Ladybank Jn 2325 Sun - 0510 MO 2325 Sun - 0510 MO 2325 Sun - 0510 MO 2325 Sun - 0510 MO 2325 Sun - 0510 MO
and 77.1 for (6)
Stanley Jn
ydn) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Perth Station overnight on|
WEEK 0105 - 0530 MX 0105 - 0530 MX 0105 - 0530 MX 0105 - 0530 MX 0105 - 0530 MX platforms 6/5/3/7.
@® @® 0]6); @® @®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 SX - 0510 MX 2340 SX - 0510 MX 2340 SX - 0510 MX 2340 SX - 0510 MSX 2340 SX - 0510 MX
OB OB QOB OOO® 0]6IO6)
NOTES:
® If possession is for the Washer/Fuel Road and Platform 7 within the North part of Perth Station then possessions will commence at 0230hrs. Please note, all Platform Closures out with the area

Platform Clearance Strategy at Perth Station, should be considered as Disruptive Possessions, to be applied for at Informed Traveller timescales

(2]e) If possession is within Perth Station limits then possessions must be given up for the movement of ECS’ until 0130hrs EWD and from 0845hrs Sun. Please note, Platform Closures out with the area Platform
Clearance Strategy at Perth Station, should be considered as Disruptive Possessions, to be applied for at Informed Traveller timescales

(4 JO) Possession to be given up for the passage of the RHTT 3S95 (please refer to the RHTT plan for timings)

® Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford 3Q37, 3Q38 Inverness Millburn Yard to Mossend Down Yard / PLPR — see Section 5 for details.

(616} During the Edinburgh Festival possessions will start later as a result of special train requirements.
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025- 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Perth to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Perth Station
Bamnhill END 2330 Sat - 0855 Sun 2330 Sat - 0855 Sun 2330 Sat - 0855 Sun 2330 Sat - 0855 Sun 2330 Sat - 0855 Sun overnight on platforms 6/5/3/7.
50.11 [3)
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Perth Station
MON 0035 - 0530 MO 0035- 0530 MO 0035- 0530 MO 0035- 0530 MO 0035- 0530 MO overnight on platforms 6/5/3/7.
00
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Perth Station
WEEK 0040 — 0530 MSX 0040 — 0530 MSX 0040 — 0530 MSX 0040 — 0530 MSX 0040 — 0530 MSX overnight on platforms 6/5/3/7.
0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO
) ) ©]6) D@
Barnhill WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Barnhill signal box open 0800-0000
to Errol END 2330 Sat - 1040 Sun 2330 Sat - 1040 Sun 2330 Sat - 1040 Sun 2330 Sat - 1040 Sun 2330 Sat - 1040 Sun
50.12 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sat - 0845 Sun 2330 Sat - 0845 Sun 2330 Sat - 0845 Sun 2330 Sat - 0845 Sun 2330 Sat - 0845 Sun
©
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Barnhill signal box open continuous
MON 2310 Sun - 0530 MO 2310 Sun - 0530 MO 2310 Sun - 0530 MO 2310 Sun - 0530 MO 2310 Sun - 0530 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 - 0530 MO 0030 - 0530 MO 0030 - 0530 MO 0030 - 0530 MO 0030 - 0530 MO
00
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Barnhill signal box open continuous
WEEK 0030 - 0530 MX 0030 - 0530 MX 0030 - 0530 MX 0030 - 0530 MX 0030 - 0530 MX
©) ©) ©) ©) ©)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0040 — 0530 MSX 0040 — 0530 MSX 0040— 0530 MSX 0040- 0530 MSX 0040- 0530 MSX
0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO 0110 — 0530 SO
) ) ) 06 0@
NOTES:

(1 ey Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford — see Section 5 for details.

(316} During the Edinburgh Festival possessions will start later as a result of special train requirements.
(4]0} Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SC119 GREENHILL UPPER JN TO DUNDEE - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Errol to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Errol & Longforgan signal box open
Dundee Central | END 2330 Sat - 1050 Sun 2330 Sat - 1050 Sun 2330 Sat - 1050 Sun 2330 Sat - 1050 Sun 2330 Sat - 1050 Sun all day day and 0800-0000 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
50.13 2310 Sat - 0840 Sun 2310 Sat - 0840 Sun 2310 Sat - 0840 Sun 2310 Sat - 0840 Sun 2310 Sat - 0840 Sun
©
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Errol & Longforgan signal box open
MON 2315 Sun - 0550 Mon 2315 Sun — 0550 Mon 2315 Sun - 0550 Mon 2315 Sun - 0550 Mon 2315 Sun - 0550 Mon continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 76.1 for 0020 — 0540 Mon 0020 — 0540 Mon 0020 — 0540 Mon 0020 — 0540 Mon 0020 Sun — 0540 Mon
Carnoustie) (1J4)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Errol & Longforgan signal box open
WEEK 0045 - 0600 MX 0045 — 0600 MX

O]
Up BLOCKED
0030- 0540 MSX
0100 — 0530 SO

@

O]
Up BLOCKED
0030- 0540 MSX
0100 — 0530 SO

@

0045 — 0600 MX

0]
Up BLOCKED
0030- 0540 MSX
0100 — 0530 SO

@

0045 — 0600 MX

©)
Up BLOCKED
0030- 0540 MSX
0100 — 0530 SO

0J©)

0045 — 0600 MX
©)
Up BLOCKED
0030- 0540 MSX
0100 — 0530 SO

0]0)

continuous

NOTES:
(1]
31€)
4 JO)

Possession to be given up for the passage of the UTU 3Q19 Slateford to Slateford — see Section 5 for details.
During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possession to be given up for the passage of the RHTT (please refer to the RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Bathgate to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Caldercruix END 0001 - 0755 Sun 0001 — 6755 0745 Sun 0001 - 6755 0745 Sun 0001 - 6755 0745 Sun 0001 - 6755 0745 Sun
51.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0050 — 0840 Sun 0050 — 0840 Sun 0050 — 0840 Sun 0050 — 0840 Sun 0050 — 0840 Sun
4]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 —0605 Mon 0010 —0605 Mon 0010 —0605 Mon 0010 —0605 Mon 0010 —0605 Mon
4]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0035 -0500 MX 0035 —-0500 MX 0035 —-0500 MX 0035 —-0500 MX 0035 —-0500 MX
® ® ® ®® ®6
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0055 —0500 MX 0055 —0500 MX 0055 —0500 MX 0055 —0500 MX 0055 —0500 MX
® ® ® ® ®
NOTES:
© Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
(4 )6y During the Edinburgh Festival possessions will start later as a result of special train requirements.
® Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q58/3Q59 (See Section 5 for timings)
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Caldercruix WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
to Drumgelloch END 0015- 0810 Sun 0015- 0810 Sun 0015- 0810 Sun 0015- 0810 Sun 0015- 0810 Sun must always allow for Yoker CSD to have an
51.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED fgzgtg'f:t'gﬁggsffgg :':2565lfg;ksgzi?afgegggﬁh
0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun 0045 - 0830 Sun the SECC possessions may start later to
facilitate special train requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
MON 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon 2330 Sun — 0500 Mon | must always allow for Yoker CSD to have an
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED fegzgfgf:t';ﬁcfgsff;@ :':2;2lt"gffksngl‘l’a?;\?:r:zzﬁh
0045 — 0610 Mon 0045 — 0610 Mon 0045 — 0610 Mon 0045 — 0610 Mon 0045 — 0610 Mon o SECC passessions may Strt iater to
facilitate special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
WEEK 0005 - 0500 MX 0005 - 0500 MX 0005 - 0500 MX 0005 - 0500 MX 0005 - 0500 MX must always allow for Yoker CSD to have an
® ® ® ® @ ® @ electrical feed from either Parkhead or Dalreoch
feeder stations. As a result of special events at
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED the SECC possessions may start later to
0055 — 0605 MX 0055 - 0605 MX 0055 - 0605 MX 0055 - 0605 MX 0055 - 0605 MX facilitate special train requirements.
® ® ® ® ®
NOTES:

©®e

Possessions to allow passage of the PLPR train, 1Q75, 1426 ThO Mossend to Mossend (See Section 5 for timings)
During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q58/3Q59 (See Section 5 for timings)
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_SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) _ Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Drumgelloch to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
Sunnyside END 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun must always allow for Yoker CSD to have an
51.3 electrical feed from either Parkhead or Dalreoch
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED feeder staflons. For ihe purpase of Malnienance and
0055 - 0830 Sun 0055 - 0830 Sun 0055 - 0830 Sun 0055 - 0830 Sun 0055 - 0830 Sun isolate the OHL traction supply at Airdrie and wil,
9 o emergencies excepted, provide 7 weeks notice to
Scotrail.
ScotRail stabling at Airdrie Station overnight on
platform 1. Possession must allow Up trains to
access platform 1 at Airdrie when terminating.
Isolation times: 0100 — 0700 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
MON 2340 Sun -0510 Mon 2340 Sun —0510 Mon 2340 Sun —0510 Mon 2340 Sun —0510 Mon 2340 Sun —0510 Mon | must always allow for Yoker CSD to have an
electrical feed from either Parkhead or Dalreoch
feeder stations. For the purpose of Maintenance and
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED o
2355 Sun— 0600 Mon | 2355 Sun— 0600 Mon | 2355Sun—0600Mon | 2355Sun—0600Mon | 2355Sun—0600 Mon | enireine QL macton sumy at Argrs sad wil.
9 9 emergencies excepted, provide 7 weeks notice to
Scotrail.
ScotRail stabling at Airdrie Station overnight on
platform 1. Possession must allow Up trains to
access platform 1 at Airdrie when terminating.
Isolation times: 0110 — 0435 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and 52
WEEK 0015 0510 MSX 0015 0510 MSX 0015 0510 MSX 0015 0510 MSX 0015 0510 MSX must always allow for Yoker CSD to have an
0045 — 0505 SO 0045 — 0505 SO 0045 — 0505 SO 0045 — 0505 SO 0045 — 0505 SO glectrical feed from either Parkhead or Dalreoch
feeder stations. For the purpose of Maintenance and
@ @ @ ® @ @ ® @ renewals / enhancement works Network Rail will
isolate the OHL traction supply at Airdrie and will,
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED emergencies excepted, provide 7 weeks notice to
0055 — 0600 MX 0055 - 0600 MX 0055 — 0600 MX 0055 — 0600 MX 0055 — 0600 MX Scotrail. ) —_
Possession to allow the shunting of 5E70 at Airdrie
@ @ ® @ @ @ and into the Airdrie Carriage Sidings on Saturday
mornings.
ScotRail stabling at Airdrie Station overnight on
platform 1. Possession must allow Up trains to
access platform 1 at Airdrie when terminating.
Isolation times: 0110 — 0435 MSX
(1] Possessions to allow passage of the RHTT 3S91Su & 3S93Su (Please refer to RHTT plan for timings)
(2]@) Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
(316} During the Edinburgh Festival possessions will start later as a result of special train requirements.
® Possessions to allow passage of the PLPR train, 1Q75, 1426 ThO Mossend to Mossend (See Section 5 for timings)
® Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q58/3Q59 (See Section 5 for timings)
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Sunnyside to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
Shettleston END 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun 0010 - 0800 Sun and 52 must always allow for Yoker CSD
51.4 Up BLOCKED Up BLOCKED Up BLOCKED (6) Up BLOCKED g;a;mﬁggiﬁiﬁggg;As
0050 - 0820 Sun 0050 - 0820 Sun 0050 - 0820 Sun 0050 - 0820 Sun 0050 - 0820 Sun a result of special events at the SECC
0 possessions may start later to facilitate
special train requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
(Refer 38.0 for MON 2355 Sun - 0525 Mon 2355 Sun - 0525 Mon 2355 Sun - 0525 Mon 2355 Sun - 0525 Mon 2355 Sun - 0525 Mon and 52 must always allow for Yoker CSD
Whifflet South Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gﬁfngTmf?gmfﬁﬂ A
arknead or Dalreocn teeqder stations. As
2355 Sun — 0540 Mon 2355 Sun — 0540 Mon 2355 Sun — 0540 Mon 2355 Sun — 0540 Mon 2355 Sun — 0540 Mon a result of special events at the SECC
9 possessions may start later to facilitate
special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0001 —-0525 MX 0001 —-0525 MX 0001 —-0525 MX 0001 —-0525 MX 0001 — 0525 MX and 52 must always allow for Yoker CSD

®

Up BLOCKED
0050 - 0540 MX

®d

®

Up BLOCKED
0050 - 0540 MX

®d

®

Up BLOCKED
0050 - 0540 MX

®0

®®

Up BLOCKED
0050 - 0540 MX

®d

®0

Up BLOCKED
0050 - 0540 MX

@00

to have an electrical feed from either
Parkhead or Dalreoch feeder stations. As
a result of special events at the SECC
possessions may start later to facilitate
special train requirements.

NOTES:

00OO0e
® ©

Possessions to allow passage of the RHTT 3S91Su 3S93Su (Please refer to RHTT plan for timings)

Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q75, 1426 ThO Mossend to Mossend (See Section 5 for timings)
During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q58/3Q59 (See Section 5 for timings)
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Shettleston WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
to Bellgrove Jn END 0015 —-0805 Sun 0015 —-0805 Sun 0015 —-0805 Sun 0015 —-0805 Sun 0015 —-0805 Sun and 52 must always allow for Yoker CSD
51.5 Up BLOCKED Up BLOCKED Up BLOCKED (6) Up BLOCKED };’a*r‘;gsaznof'g;tlfr'gg'cgefedegg;“sgmrs As
0035 - 0750 Sun 0035 - 0750 Sun 0035 - 0750 Sun Up BLOCKED 0035 - 0750 Sun a result of special events at the SECC
0035 - 0750 Sun (1] possessions may start later to facilitate
special train requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
MON 0001 — 0535 Mon 0001 — 0535 Mon 0001 — 0535 Mon 0001 — 0535 Mon 0001 — 0535 Mon and 52 must always allow for Yoker CSD
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g)a’:fg:azno‘f'g‘:lfr'gggefedegg:“sgti*;; As
2340 Sun — 0535 Mon 2340 Sun — 0535 Mon 2340 Sun — 0535 Mon 2340 Sun — 0535 Mon 2340 Sun — 0535 Mon a result of special events at the SECC
9 possessions may start later to facilitate
special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0010 — 0535 MX 0010 — 0535 MX 0010 — 0535 MX 0010 — 0535 MX 0010 — 0535 MX ?”g 52 mUStla“;V?YSI ?”O;foor Yo}t(ﬁr CsD
0 have an electrical teea frrom either
@ @ @ @ @ @ ® Parkhead or Dalreoch feeder stations. As
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED a result of special events at the SECC
0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX possessions may start later to facilitate
@ @ ® @ ® @ @ @ ® ® @ special train requirements.
NOTES:
(1] Possessions to allow passage of the RHTT 3S91Su & 3S93Su (Please refer to RHTT plan for timings)
(2]@) Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)

QOO
)

Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot 3Q58/3Q59 (See Section 5 for timings)
During the Edinburgh Festival possessions will start later as a result of special train requirements.
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Bellgrove Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
Finnieston END 0025 —-0810 Sun 0025 —0810 Sun 0025 —0810 Sun 0025 —0810 Sun 0025 —-0810 Sun and 52 must always allow for Yoker CSD to
East/West Jns Up BLOCKED Up BLOCKED Up BLOCKED (7 Up BLOCKED gféeaﬁgo‘ﬂﬁiggjgesj:tgﬁ': e:ngrz;‘;thgfd
51.6 0030 - 0750 Sun 0030 - 0750 Sun 0030 - 0750 Sun Up BLOCKED 0030 - 0750 Sun special events at the SECC possessions
0030 - 0750 Sun (1) may start later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51 and
MON 0005 - 0515 MO 0005 - 0515 MO 0005 - 0515 MO 0005 - 0515 MO 0005 - 0515 MO 52 must always allow for Yoker CSD to have
S(F:]e;e”r 23- fcijr Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g"alf(';‘gﬁ‘;ige;ds?aﬁifgn‘i“h/j;Zarrggﬁfg o
ighthi t - - - - - :
ighthill East Jn) 2335 Sun - 0515 Mon 2335 Sun - 0515 Mon 2335 Sun - 0515 Mon 2335 Sun - 0515 Mon 2335 Sun - 0515 Mon special events at the SECC possessions may
(Refer 54 for 9 start later to facilitate special train
. requirements.
Shields Jn
) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX 0035 - 0515 MX ﬁnd 52 stt ta.'WEI‘);S a(';cf)W for '\t(r?keigciﬁ tod
ave an electrical feed from either FParknea
@ @ @ @ @ @ @ @ @ @ @ or Dalreoch feeder stations. As a result of
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED special events at the SECC possessions
0035 -0515 MX 0035 -0515 MX 0035 -0515 MX 0035 -0515 MX 0035 -0515 MX may start later to facilitate special train
®® Oe® ®® Oe® Q@OB® requirements.
NOTES:
(1] Possessions to allow passage of the RHTT 3S91Su & 3S93Su (Please refer to RHTT plan for timings)
@] 2) Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
® Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
(7]6) During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions to allow passage of the UTU train, 3Q03, 3Q38, TO Mossend to Inverness TMD 3Q58, 3Q59 Mossend ro Mossend (See Section 5 for timings)
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Finnieston WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
East/West Jns END 0025- 0825 Sun 0025- 0825 Sun 0025- 0825 Sun 0025- 0825 Sun 0025- 0825 Sun and 52 must always allow for Yoker CSD to
to Hyndland East Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Z%ea ﬁgo‘iﬁcfggjng:tgﬁfs“ ‘j\'tgjr:i‘fthgfd
51.7 0025 - 0745 Sun 0025 - 0745 Sun 0025 - 0745 Sun 0025 - 0745 Sun 0025 - 0745 Sun special events at the SECC possessions
@ 0 may start later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
(Refer 52.1 for MON 0005 - 0530 MO 0005 - 0530 MO 0005 - 0530 MO 0005 - 0530 MO 0005 - 0530 MO and 52 must always allow for Yoker CSD to
Yoker S.C) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED zf\lsea?rgoe(lﬁigg::é:es?gtgar: e::zrr’(:z;‘;thgfd
0005 — 0520 MO 0005 — 0520 MO 0005 — 0520 MO 0005 — 0520 MO 0005 - 0520 MO special events at the SECC possessions
9 may start later to facilitate special train
requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX a”d 52 stt ta.'Wf?);S a(';cf)W for '\t(r?kelgciﬁ tod
ave an electrical feed from either FParknea
@ @ @ ® @ @ @ @ © @ @ or Dalreoch feeder stations. As a result of
Up BLOCKED Up BLOCKED Up BLOCKED BLOCKED BLOCKED special events at the SECC possessions
0020 —-0515 MX 0020 —-0515 MX 0020 —-0515 MX 0020 —-0515 MX 0020 —0515 MX may start later to facilitate special train
D00 @600 0l0lw); @00 BIOIOlw, requirements.
NOTES:
(1] Possession to be given up for the passage of 3S91, Sun RHTT over the Down line (Please refer to RHTT plan for timings)
(2]@) Possession to be given up for the passage of 3591, SX & SO RHTT over the Down & Up lines (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
® Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
(616} During the Edinburgh Festival possessions will start later as a result of special train requirements.
@ Possessions to allow passage of the UTU train, 3Q03, Slateford Depot to Slateford Depot 3Q58, 3Q59 Mossend to Mossend (See Section 5 for timings)
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Possessions to allow passage of the UTU train, 3Q03, Slateford Depot to Slateford Depot 3Q58, 3Q59 Mossend to Mossend (See Section 5 for timings)
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Section 4 - Standard Possessions Opportunities Page : 160 of 264
SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Hyndland East Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
to END 0010 - 0825 Sun 0010 - 0825 Sun 0010 - 0825 Sun 0010 - 0825 Sun 0010 - 0825 Sun 51 and 52 must always allow for Yoker
Knightswood Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizfggfkvheegg g're;g:rc:c');‘ffg;fg:
North Jn 0020 - 0755 Sun 0020 - 0755 Sun 0020 - 0755 Sun 0020 - 0755 Sun 0020 - 0755 Sun stations. As a result of special events
51.8 at the SECC possessions may start
later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
MON 0001 - 0535 MO 0001 - 0535 MO 0001 - 0535 MO 0001 - 0535 MO 0001 - 0535 MO and 52 must always allow for Yoker
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED GSD 1o have an electrical foed from
(Refer 52.4 for 2345 Sun — 0555 MO 2345 Sun — 0555 MO 2345 Sun — 0555 MO 2345 Sun — 0555 MO 2345 Sun — 0555 MO elther markhead or Jaeoch leeder
Hyndland West J stations. As a result of special events at
yndian estJn) 0 the SECC possessions may start later to
facilitate special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
WEEK 0010 - 0535 MSX 0010 - 0535 MSX 0010 - 0535 MSX 0010 - 0535 MSX 0010 - 0535 MSX 51 and 52 must always allow for Yoker
0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO 0025 — 0555 SO CSD fo have an electrical feed from
either Parkhead or Dalreoch feeder
® @ ® @ ® @ ® @ ® @ stations. As a result of special events
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED at the SECC possessions may start
0015 - 0555 MSX 0015 - 0555 MSX 0015 - 0555 MSX 0015 - 0555 MSX 0015 - 0555 MSX later to facilitate special train
0050 —0555 SO 0050 —0555 SO 0050 —0555 SO 0050 —0555 SO 0050 —0555 SO requirements.
©JOl6; ©JOl6; ©JOl6; ©JOl6; ORO@®G
NOTES
(1]O) Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
®
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Section 4 - Standard Possessions Opportunities Page : 161 of 264
SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Knightswood North | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
Jnto END 0025 —0825 Sun 0025 —0825 Sun 0025 —0825 Sun 0025 —0825 Sun 0025 —0825 Sun 51 and 52 must always allow for Yoker
Dalmuir Park Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizﬁgiﬁ;ggfggilgﬁigg:
51.9 0025 - 0735 Sun 0025 - 0735 Sun 0025 - 0735 Sun 0025 - 0735 Sun 0025 - 0735 Sun stations. As a result of special events
at the SECC possessions may start
later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
(Refer 47.2 for MON 2355 Sun - 0525 MO 2355 Sun - 0525 MO 2355 Sun - 0525 MO 2355 Sun - 0525 MO 2355 Sun - 0525 MO 51 and 52 must alway§ allow for Yoker
Cowlairs North Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gﬁgrﬁ; gf‘k"heegg g'regt;:f:(')éiefi ;g;
ﬁ/lr?ld 55 for 2335 Sun - 0525 MO 2335 Sun - 0525 MO 2335 Sun - 0525 MO 2335 Sun - 0525 MO 2335 Sun - 0525 MO stations. As a result of special events
iingavie) 0 at the SECC possessions may start
later to facilitate special train
requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
WEEK 0025 - 0525 MSX 0025 — 0525 MSX 0025 — 0525 MSX 0025 - 0525 MSX 0025 - 0525 MSX 51 and 52 must alway§ allow for Yoker
0035 — 0525 SO 0035 — 0525 SO 0035 — 0525 SO 0035 — 0525 SO 0035 — 0525 SO gﬁgrtggf‘gheegg f;'reg;:f:(')éiefi ggg?
® @ @ ® @ @ ® @ @ ® @ @ ® @ @ stations. As a result of special events
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED at the SECC possessions may start
0010 - 0525 MSX 0010 - 0525 MSX 0010 - 0525 MSX 0010 - 0525 MSX 0010 - 0525 MSX later to facilitate special train
0040 — 0525 SO 0040 — 0525 SO 0040 - 0525 SO 0040 — 0525 SO 0040 — 0525 SO requirements.
@G @G @G @G OI0]06)
NOTES

OO e

) Possessions to allow passage of the RHTT 3S91SX & 3S91S0O (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
Possessions to allow passage of the UTU train, 3Q03, Slateford Depot to Slateford Depot 3Q58, 3Q59 Mossend to Mossend (See Section 5 for timings)
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Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S91SX (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
Possession to be given up for the passage of the UTU (3Q03 & 3Q34) — 3Q58, 3Q59 Mossend to Mossend See Section 5 for timings
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Section 4 - Standard Possessions Opportunities Page : 162 of 264
SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dalmuir Park WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
to Bowling END 0030 - 0725 Sun 0030 - 0725 Sun 0030 - 0725 Sun 0030 - 0725 Sun 0030 — 0725 Sun 51 and 52 must always allow for Yoker
51.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizrtggrakvheegg ?)Lesg:(r::(l)(f:iefg ;g’;j
0105 - 0735 Sun 0105 - 0735 Sun 0105 - 0735 Sun 0105 - 0735 Sun 0105 - 0735 Sun stations. As a result of special events
0 at the SECC possessions may start
later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
MON 0005 - 0525 MO 0005 - 0525 MO 0005 - 0525 MO 0005 - 0525 MO 0005 - 0525 MO 51 and 52 must always allow for Yoker
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizrtggrakvheegg ?)Lesg:(r::(l)(f:iefg ;g’;j
0025 - 0540 MO 0025 - 0540 MO 0025 - 0540 MO 0025 - 0540 MO 0025 - 0540 MO stations. As a result of special events
9 at the SECC possessions may start
later to facilitate special train
requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
WEEK 0030 —0515 MX 0030 —0515 MX 0030 —0515 MX 0030 -0515 MX 0030 0515 MX 51 and 52 must always allow for Yoker
@ @ @ @ @ CSD to have an electrical feed from
either Parkhead or Dalreoch feeder
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED stations. As a result of special events
0105 - 0515 MX 0105 - 0515 MX 0105 - 0515 MX 0105 - 0515 MX 0105 - 0515 MX at the SECC possessions may start
later to facilitate special train
@® @® @® @® @® requirements.
NOTES:
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Bowling to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
Dumbarton East END 0035 - 0735 Sun 0035 - 0735 Sun 0035 - 0735 Sun 0035 - 0735 Sun 0035 - 0735 Sun 51 and 52 must always allow for Yoker
51.11 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizrtggrakvheegg ?)Lesg:(r::(l)(f:iefg ;g’;j
0100 - 0800 Sun 0100 - 0800 Sun 0100 - 0800 Sun 0100 - 0800 Sun 0100 - 0800 Sun stations. As a result of special events
0 at the SECC possessions may start
later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
MON 0010 - 0540 MO 0010 - 0540 MO 0010 - 0540 MO 0010 - 0540 MO 0010 - 0540 MO 51 and 52 must always allow for Yoker
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizrtggrakvheegg ?)Lesg:(r::(l)(f:iefg ;g’;j
0025 - 0605 MO 0025 - 0605 MO 0025 - 0605 MO 0025 - 0605 MO 0025 - 0605 MO stations. As a result of special events
at the SECC possessions may start
later to facilitate special train
requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
WEEK 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 0035 - 0540 MX 51 and 52 must always allow for Yoker

®

Up BLOCKED
0100 - 0540 MX

®®

®

Up BLOCKED
0100 - 0540 MX

®®

®

Up BLOCKED
0100 - 0540 MX

®®

®

Up BLOCKED
0100 - 0540 MX

®®

®

Up BLOCKED
0100 - 0540 MX

®®

CSD to have an electrical feed from
either Parkhead or Dalreoch feeder
stations. As a result of special events
at the SECC possessions may start
later to facilitate special train
requirements.

NOTES:

®Oe

Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings.
Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
Possession to be given up for the passage of the UTU (3Q03 & 3Q34) —3Q58, 3Q59 Mossend to Mossend - See Section 5 for timings
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Section 4 - Standard Possessions Opportunities Page : 164 of 264
SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dumbarton Eastto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
Dalreoch Jn END 0035 -0745 Sun 0035 -0745 Sun 0035 -0745 Sun 0035 -0745 Sun 0035 -0745 Sun and 52 must always allow for Yoker CSD
51.12 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g’aﬁfggazno‘f'g‘:lfr'gggefeedegg"sgm;
0050 - 0755 Sun 0050 - 0755 Sun 0050 - 0755 Sun 0050 - 0755 Sun 0050 - 0755 Sun As 2 reault of Spooial events at the SECC
0 possessions may start later to facilitate
special train requirements.
(Refer 56 for SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
Balloch) MON 0010 - 0545 MO 0010 - 0545 MO 0010 - 0545 MO 0010 - 0545 MO 0010 - 0545 MO and 52 must always allow for Yoker CSD
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED }ga*r‘;r‘]’saznof'g;tlfr'gg'cgefedegg;“sgmrs
0015 - 0605 MO 0015 - 0605 MO 0015 - 0605 MO 0015 - 0605 MO 0015 - 0605 MO As & result of Special events at the SECC
possessions may start later to facilitate
special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0035 — 0540 MSX 0035 — 0540 MSX 0035 — 0540 MSX 0035 — 0540 MSX 0035 — 0540 MSX and 52 must always allow for Yoker CSD
0040 — 0450 SO 0040 — 0450 SO 0040 — 0450 SO 0040 — 0450 SO 0040 — 0450 SO to have an electrical feed from either
Parkhead or Dalreoch feeder stations.
@ @ @ @ @ As a result of special events at the SECC
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED possessions may start later to facilitate
0055 - 0540 MSX 0055 - 0540 MSX 0055 - 0540 MSX 0055 - 0540 MSX 0055 - 0540 MSX special train requirements.
0100 — 0450 SO 0100 — 0450 SO 0100 — 0450 SO 0100 — 0450 SO 0100 — 0450 SO
®® ®® ®® ®® ®®
NOTES:

(1] Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
@ Possession to be given up for the passage of the UTU (3Q03, 3Q31/ 3Q34) —3Q58, 3Q59 Mossend to Mossend - See Section 5 for timings
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dalreoch Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
Craigendoran Jn END 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun and 52 must always allow for Yoker CSD
51.13 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED }3 hfge an e'gdlf ical Lefd gOm te'}.hef
2355 Sat - 0745 Sun 2355 Sat - 0745 Sun 2355 Sat - 0745 Sun 2355 Sat - 0745 Sun 2355 Sat - 0745 Sun o Tooult of sf);ifz; ovonts ot the SECC
0 possessions may start later to facilitate
special train requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
MON 0015 — 0545 MO 0015 — 0545 MO 0015 — 0545 MO 0015 — 0545 MO 0015 — 0545 MO and 52 must always allow for Yoker CSD
Refor 571 1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g’a*rfggaznof'gg{;ggLLefedeggﬁsgtgi;
Ar(roc?h‘:’ A -Tarct;:et) 0015 - 0550 MO 0015 - 0550 MO 0015 - 0550 MO 0015 - 0550 MO 0015 2320 Sun - 0550 As a result of special events at the SECC
Mon possessions may start later to facilitate
special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0045 — 0545 MX 0045 — 0545 MX 0045 — 0545 MX 0045 — 0545 MX 0045 — 0545 MX and 52 must always allow for Yoker CSD
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED }g hkarfe an e'gctlf ical Lefd g°m f':.her
0015 — 0545 MX 0015 — 0545 MX 0015 — 0545 MX 0015 — 0545 MX 0015 — 0545 MX Aottt
pecial events at the SECC
® ® ® ® ® possessions may start later to facilitate
special train requirements.
NOTES:
(1] Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
® Possession to be given up for the passage of the UTU (3Q03, 3Q31/ 3Q34) — 3Q58, 3Q59 Mossend to Mossend - See Section 5 for timings
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SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) — Continued

SECTION

Periods A & B

15.12.2024 - 09.02.2025

Period C

10.02.2025 - 30.03.2025

Period D

31.03.2025 - 17.05.2025

Periods E to G

18.05.2025 - 14.09.2025

Periods H & J

15.09.2025 - 13.12.2025

REMARKS

Craigendoran Jn to
Helensburgh
Central
51.14

WEEK
END

Single BLOCKED
0050 - 0745 Sun

(113)

Single BLOCKED
0050 - 0745 Sun

(113)

Single BLOCKED
0050 - 0745 Sun

(1]13)

Single BLOCKED
0050 - 0745 Sun

(113)

Single BLOCKED
0050 - 0745 Sun

060

Possessions with isolations for routes 51 and
52 must always allow for Yoker CSD to have
an electrical feed from either Parkhead or
Dalreoch feeder stations. For the purpose of
Maintenance and renewals / enhancement
works Network Rail will isolate the OHL
traction supply at Helensburgh and will,
emergencies excepted, provide 7 weeks
notice to Scotrail. As a result of special
events at the SECC possessions may start
later to facilitate special train requirements.
ScotRail stabling at Helensburgh Central
Station overnight on platforms 2 & 3.

SUN/
MON

Single BLOCKED
0020 - 0550 MO

06

Single BLOCKED
0020 - 0550 MO

06

Single BLOCKED
0020 - 0550 MO

06

Single BLOCKED
0020 - 0550 MO

06

Single BLOCKED
0020 - 0550 MO

06

Possessions with isolations for routes 51 and
52 must always allow for Yoker CSD to have
an electrical feed from either Parkhead or
Dalreoch feeder stations. For the purpose of
Maintenance and renewals /enhancement
works Network Rail will isolate the OHL
traction supply at Helensburgh and will,
emergencies excepted, provide 7 weeks
notice to Scotrail. As a result of special
events at the SECC possessions may start
later to facilitate special train requirements.
ScotRail stabling at Helensburgh Central
Sunday night on platforms 2 & 3.

MID
WEEK

Single BLOCKED
0050 - 0550 MX

0J]©)

Single BLOCKED
0050 - 0550 MX

0J]©)

Single BLOCKED
0050 - 0550 MX

OlOl©);

Single BLOCKED
0050 - 0550 MX

0J]©)

Single BLOCKED
0050 - 0550 MX

OlOl©);

Possessions with isolations for routes 51 and
52 must always allow for Yoker CSD to have
an electrical feed from either Parkhead or
Dalreoch feeder stations. For the purpose of
Maintenance and renewals /enhancement
works Network Rail will isolate the OHL
traction supply at Helensburgh and will,
emergencies excepted, provide 7 weeks
notice to Scotrail. As a result of special
events at the SECC possessions may start
later to facilitate special train requirements
Mon & Tues night on platforms 1 & 3.
Wed, Thu & Fri night on platforms 1 & 2.*
*From periods E to G onwards

NOTES:

051} One platform in Helensburgh station will be kept clear each night to accommodate maintenance/projects- — see remarks column for platform strategy.
® Possession to be given up for the passage of the UTU (3Q03, 3Q31 & 3Q34) 3Q58, 3Q59 Mossend to Mossend — See Section 5 for timings

©] 3) Isolation times for Helensburgh Central — 0105 to 0700 Sun and 0100 to 0520 SX

(4 Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Hyndland East Jn | WEEKE Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
to ND 0040 —0850 Sun 0040 —0850 Sun 0040 —-0850 Sun 0040 —0850 Sun 0040 —0850 Sun and 52 must always allow for Yoker CSD
Yoker SC Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED };’a*r‘;ggaznof'g;tlfr'gg'cgefedegg;“sgmrs As
52.1 2340 Sat —0750 Sun 2340 Sat —0750 Sun 2340 Sat—0750 Sun 2340 Sat—0750 Sun 2340 Sat —0750 Sun a result of special events at the SECC
9 0 possessions may start later to facilitate
special train requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
MON 0035 - 0530 MO 0035 - 0530 MO 0035 - 0530 MO 0035 - 0530 MO 0035 - 0530 MO and 52 must always allow for Yoker CSD
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED }g hfr\:e an e'gctlr ical Lefd 20”‘ te'}.her A
(Refer 51.6 for 2330 Sun — 0505 MO 2330 Sun — 0505 MO 2330 Sun — 0505 MO 2330 Sun — 0505 MO 2330 Sun — 0505 MO arxheac or Jalrsoch 18eaer staons: As
Finnieston E/W a result of special events at the SECC
J 9 possessions may start later to facilitate
ns) special train requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes 51
WEEK 0035 - 0535 MSX 0035 - 0535 MSX 0035 - 0535 MSX 0035 - 0535 MSX 0035 - 0535 MSX and 52 must always allow for Yoker CSD
0100 — 0535 SO 0100 — 0535 SO 0100 — 0535 SO 0100 — 0535 SO 0100 — 0535 SO to have an electrical feed from either
Parkhead or Dalreoch feeder stations. As
@ @ @ @ @ @ a result of special events at the SECC
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED possessions may start later to facilitate
2340 - 0515 SX 2340 - 0515 SX 2340 - 0515 SX 2340 —0515 SX 2340 — 0515 SX special train requirements.
@ @ @ @ @@®®
Yoker CSD WEEK Possession by arrangement with Depot
52.2 END - - - - - Manager
For the purpose of Maintenance and
renewals/enhancement works Network
Rail will isolate the OHL traction supply at
Yoker Depot each Sunday between the
hours of 0130 and 0630.
SUN/ Possession by arrangement with Depot
MON - - - - - Manager
MID Possession by arrangement with Depot
WEEK - - - - - Manager
NOTES
(1] Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
(2] Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
(5] During the Edinburgh Festival possessions will start later as a result of special train requirements.
® Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot (See Section 5 for timings)
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SC125 HYNDLAND EAST JN TO DALMUIR (VIA YOKER) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Yoker SC to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
Dalmuir Park END 0005 —-0720 Sun 0005 —-0720 Sun 0005 —-0720 Sun 0005 —-0720 Sun 0005 —-0720 Sun 51 and 52 must always allow for Yoker
52.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gizfggfkvheegg g're;g:rc:c');‘ffg;fg:
0110 - 0730 Sun 0110 - 0730 Sun 0110 - 0730 Sun 0110 - 0730 Sun 0110 - 0730 Sun stations. As a result of special events
0 at the SECC possessions may start
later to facilitate special train
requirements.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
MON 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO 0025 - 0515 MO 51 and 52 must always allow for Yoker
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gﬁgrtggf‘gheegg g'reg;:f:(')éffg;f;
0035 - 0525 MO 0035 - 0525 MO 0035 - 0525 MO 0035 - 0525 MO 0035 - 0525 MO stations. As a result of special events
9 at the SECC possessions may start
later to facilitate special train
requirements.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possessions with isolations for routes
WEEK 0005 -0515 MSX 0005 -0515 MSX 0005 -0515 MSX 0005 -0515 MSX 0005 —-0515 MSX 51 and 52 must always allow for Yoker
0105 — 0515 SO 0105 — 0515 SO 0105 — 0515 SO 0105 — 0515 SO 0105 — 0515 SO CSD o have an electrical feed from
either Parkhead or Dalreoch feeder
® @ ® @ ® @ ® @ ® @ stations. As a result of special events
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED at the SECC possessions may start
0110 - 0525 MX 0110 - 0525 MX 0110 - 0525 MX 0110 - 0525 MX 0110 - 0525 MX later to facilitate special train
@@ @@ @@ @@ ®®@ requirements.
NOTES:
(1] Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
(2]

®e

Possessions to allow passage of the RHTT 3S91SX & 3S91S0O (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
Possessions to allow passage of the UTU train, 3Q03 MO Slateford Depot to Slateford Depot (See Section 5 for timings)
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SC129 SPRINGBURN TO BELLGROVE JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025

Sighthill East Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Bellgrove Jn END 0015 —0820 Sun 0015 —0820 Sun 0015 —0820 Sun 0015 —0820 Sun 0015 —0820 Sun
53. Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 Sat - 0805 Sun 2355 Sat - 0805 Sun 2355 Sat - 0805 Sun 2355 Sat - 0805 Sun 2355 Sat - 0805 Sun
(1)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For possession of the
MON 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO Springburn Station area please
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ;_efef to SC103 (40.3) for ROTR
2330 - 0515 MO 2330 - 0515 MO 2330 - 0515 MO 2330 - 0515 MO 2330 - 0515 MO imes.
(1)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED For possession of the
(Refer 40.3 for WEEK 0010 — 0515 MSX 0010 — 0515 MSX 0010 — 0515 MSX 0010 — 0515 MSX 0010 — 0515 MSX Springburn Station area

Sighthill West Jn and
51.5 for High St Jn

0030- 0515 SO

0030- 0515 SO

0030- 0515 SO

0030- 0515 SO

0030- 0515 SO

please refer to SC103 (40.3)

for ROTR times.
and Finnieston @ @ @ @ C@
East/West Jns) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0515 MSX 0001 — 0515 MSX 0001 — 0515 MSX 0001 — 0515 MSX 0001 — 0515 MSX
0015 - 0515 SO 0015 - 0515 SO 0015 - 0515 SO 0015 - 0515 SO 0015 - 0515 SO
® ® ® ® 00
NOTES:
(116} Possessions to allow passage of RHTT, 3S91Su and 3S91SX (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend and UTU train, 3Q34 TO Ft William to Elderslie 3Q58, 3Q59 Mossend to Mossend (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
High Street WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Shields Jn END 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun
(City Union Line) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
54, 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun 2230 Sat - 1800 Sun
(L) (L) (1)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2215 Sun —-0935 MO 2215 Sun —-0935 MO 2215 Sun —-0935 MO 2215 Sun —-0935 MO 2215 Sun —-0935 MO
(Refer 51.5 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
: 2130 Sun - 0500 MO 2130 Sun - 0500 MO 2130 Sun - 0500 MO 2130 Sun - 0500 MO 2130 Sun - 0500 MO
Bellgrove Jn and
252 for Cardonald I yiip Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
o WEEK 2240 SX —0935 MX 2240 SX —0935 MX 2240 SX —0935 MX 2240 SX —-0935 MX 2240 SX —0935 MX
Corkerhill CSMD
and 53 for Sighthil @ @ @ @ @
East Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2130 SX - 0500 MX 2130 SX - 0500 MX 2130 SX - 0500 MX 2130 SX - 0500 MX 2130 SX - 0500 MX
NOTES:
(1] Possessions to be given up for passage of the Royal Scotsman, 1H87 @High St Jn 1045/@Shields Jn 1058 and 0H87 @High St Jn 1625/@Shields Jn 1636. Refer to Royal Scotsman Circular for dates of
operation between April and October.
@ Possessions to allow passage of the UTU train, 3Q34 TO Ft William to Elderslie 3Q38 Mossend to Inverness TMD 3Q58, 3Q59 Mossend to Mossend (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Westerton Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
to Milngavie END 0015 —-0850 Sun 0015 —-0850 Sun 0015 —-0850 Sun 0015 —-0850 Sun 0015 —-0850 Sun SECC, possessions may start later
55 to facilitate special train
' requirements.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
MON 2350 Sun - 0545 MO 2350 Sun - 0545 MO 2350 Sun - 0545 MO 2350 Sun - 0545 MO 2350 Sun - 0545 MO SECC, possessions may start later
o to facilitate special train
(Refer 51.8 for requirements.
Knightswood North
Jn) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
WEEK 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX 0015 - 0545 MSX SECC, possessions may start later
0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO 0050 — 0545 SO to facilitate special train
®® ® @ ® @ ®® ®® @ requirements.
NOTES:
(1]O) Possessions to allow passage of the RHTT 3S91SX & 3S91S0 (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
© Possessions to allow passage of the UTU train, 3Q34 Fort William to Elderslie (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dalreoch Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
to Balloch END 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun 0045 - 0745 Sun SECC, possessions may start
56 o later to facilitate special train
’ requirements.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
Refer 51.11 f MON 0015 - 0550 MO 0015 - 0550 MO 0015 - 0550 MO 0015 - 0550 MO 0015 - 0550 MO SECC, possessions may start
(Refer 51. or later to facilitate special train
Dumbarton East) requirements.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED As a result of special events at the
WEEK 0045 —0550 MX 0045 —0550 MX 0045 —0550 MX

@0

@0

@0

0045 —0550 MX
@@

0045 —0550 MX

@0

SECC, possessions may start
later to facilitate special train
requirements.

NOTES:

(1] Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the PLPR train, 1Q80, TO Mossend to Mossend (See Section 5 for timings)
© Possessions to allow passage of the UTU train, 3Q34 Fort William to Elderslie (See Section 5 for timings)
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SC136 HYNDLAND NORTH JN TO HYNDLAND WEST JN
Period D Periods E to G Periods H & J REMARKS

SECTION

Periods A & B
15.12.2024 - 09.02.2025

Period C
10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Hyndland North Jn to
Hyndland West Jn
56.1

(Refer 51.7 for
Knightswood North
Jn and 52.1 for
Yoker S.C

WEEK
END

Single BLOCKED
0035 - 0720 Sun

Single BLOCKED
0035 - 0720 Sun

Single BLOCKED
0035 - 0720 Sun

Single BLOCKED
0035 - 0720 Sun

Single BLOCKED
0035 - 0720 Sun

As a result of special events at the
SECC possessions may start later to
facilitate special train requirements.

SUN/
MON

Single BLOCKED
0035 - 0525 MO

Single BLOCKED
0035 - 0525 MO

Single BLOCKED
0035 - 0525 MO

Single BLOCKED
0035 - 0525 MO

Single BLOCKED
0035 - 0525 MO

As a result of special events at the
SECC possessions may start later to
facilitate special train requirements.

As a result of special events at the

MID
WEEK

Single BLOCKED
0035 - 0525 MSX
0050 — 0525 SO

Single BLOCKED
0035 - 0525 MSX
0050 — 0525 SO

Single BLOCKED
0035 - 0525 MSX
0050 — 0525 SO

Single BLOCKED
0035 - 0525 MSX
0050 — 0525 SO

Single BLOCKED
0035 - 0525 MSX
0050 — 0525 SO

SECC possessions may start later to
facilitate special train requirements.
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Craigendoran Jnto | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
Arrochar & Tarbet END 2320 Sat — 1030 Sun 2320 Sat — 1030 Sun 2320 Sat-— 1030 Sun 2320 Sat-— 1030 Sun 2320 Sat-— 1030 Sun Pass of Brander
57.1 Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED
2320 Sat -1030 Sun 2320 Sat -1030 Sun 2320 Sat - 1030 Sun 2320 Sat - 1030 Sun 2320 Sat - 1030 Sun
2] (112 (1)} 0066
Refer 51.12 for SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
( Dal hJ MON 2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO
alreoch Jn) Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED | Crossing Loop BLOCKED
2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO 2250 Sun - 0550 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
WEEK 0005 SX - 0550 MX 0005 SX - 0550 MX

Crossing Loop BLOCKED
0005 SX — 0550 MX

Crossing Loop BLOCKED
0005 SX — 0550 MX

0005 SX - 0550 MX
Crossing Loop BLOCKED
0005 SX — 0550 MX

0005 SX - 0550 MX
Crossing Loop BLOCKED
0005 SX — 0550 MX

0005 SX - 0550 MX
Crossing Loop BLOCKED
0005 SX — 0550 MX

Pass of Brander

@ @ @ @ @
NOTES:
(1] Possessions to be given up for the passage of The Royal Scotsman, 1H87, 0749 Sun Bridge of Orchy to Wemyss Bay (@Arrochar & Tarbet 0854 / Craigendoran Jn 0936)
(2] Possessions to be given up for the passage of 1Y29, 0903 Sun Edinburgh to Oban (@Craigendoran Jn 0944 / Arrochar & Tarbet 1020)
© Possessions to allow passage of the RHTT 3S91Su (Please refer to RHTT plan for timings)
®

Possession to be given up for the passage of the UTU (3Q31 / 3Q34) — See Section 5 for timings
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SC141 CRAIGENDORAN JN TO FORT WILLIAM - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Arrochar & Tarbet WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
to Ardlui END 2235 Sat— 1105 Sun 2235 Sat— 1105 Sun 2235 Sat — 1105 Sun 2235 Sat — 1105 Sun 2235 Sat— 1105 Sun Pass of Brander
572 3] (113} (1)3] (113}
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2200 Sun - 0625 MO 2200 Sun - 0625 MO 2200 Sun - 0625 MO 2200 Sun - 0625 MO 2200 Sun - 0625 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
WEEK 2330 SX - 0625 MX 2330 SX - 0625 MX 2330 SX - 0625 MX 2330 SX - 0625 MX 2330 SX - 0625 MX Pass of Brander
©) ©) ® ® @
NOTES:

(1] Possessions to be given up for the passage of The Royal Scotsman, 1H87, 0749 Sun Bridge of Orchy to Wemyss Bay (@Ardlui 0838/ Arrochar & Tarbet 0854)
@ Possession to be given up for the passage of the UTU (3Q31 / 3Q34) — See Section 5 for timings
3]

Possessions to be given up for the passage of 1Y29, 0903 Sun Edinburgh to Oban (@Arrochar & Tarbet 1022 / Ardlui 1036)

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 176 of 264
SC141 CRAIGENDORAN JN TO FORT WILLIAM - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Ardlui to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
Crianlarich END 2225 Sat— 1120 Sun 2225 Sat— 1120 Sun 2225 Sat — 1120 Sun 2225 Sat - 1120 Sun 2225 Sat- 1120 Sun Pass of Brander
573 2] 006 006 006
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2140 Sun -0625 MO 2140 Sun 0625 MO 2140 Sun -0625 MO 2140 Sun -0625 MO 2140 Sun -0625 MO
Refer 58.1 f
ey [ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
WEEK 2315 SX —0625 MX 2315 SX —0625 MX 2315 SX —0625 MX 2315 SX —0625 MX 2315 SX —0625 MX Pass of Brander
©) ©) ® ® ©)
NOTES:

©0e

Possessions to be given up for the passage of The Royal Scotsman, 1H87, 0749 Sun Bridge of Orchy to Wemyss Bay (@Crianlarich 0819 / Ardlui 0838)
Possessions to be given up for the passage of 1Y29, 0903 Sun Edinburgh to Oban (@Ardlui 1036 / Crianlarich 1053)
Possession to be given up for the passage of the UTU (3Q31 /3Q32 / 3Q34) — See Section 5 for timings
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SC141 CRAIGENDORAN JN TO FORT WILLIAM - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Crianlarich to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED .
Bridge of Orchy END 2045 Sat —1255 Sun 2045 Sat —1255 Sun 2045 Sat —1255 Sun 2045 Sat —1255 Sun 2045 Sat 1255 Sun Please note trains on SC143
57.4 o 9 o 9 o 9 Crianlarich to Dalmally 58.1 are
not affected by this possession
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Please note trains on SC143
MON 2120 Sun - 0735 MO 2120 Sun - 0735 MO 2120 Sun - 0735 MO 2120 Sun - 0735 MO 2120 Sun - 0735 MO Crianlarich to Dalmally 58.1 are
not affected by this possession
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Please note trains on SC143
WEEK 2215 SX - 0735 MX 2215 SX - 0735 MX 2215 SX - 0735 MX 2215 SX - 0735 MX 2215 SX - 0735 MX Crianlarich to Dalmally 58.1 are
® ® ® ® ® not affected by this possession
NOTES:
(1] 1H86SO0 stables in Platform 1 at Bridge of Orchy, departing as 1H87 SUN. Please refer to Royal Scotsman Circular for dates of operation between April and October.
(2] Possessions to be given up for the passage of The Royal Scotsman, 1H87, 0749 Sun Bridge of Orchy to Wemyss Bay (departs Platform 1 0749 and @Crianlarich 0819)
© Possession to be given up for the passage of the UTU (3Q31 / 3Q32 / 3Q34) — See Section 5 for timings
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SC141 CRAIGENDORAN JN TO FORT WILLIAM — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Bridge of Orchy WEEK
to Rannoch END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
57.5a 2125 Sat — 1225 Sun 2125 Sat - 1225 Sun 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun
(1)} (112 (1)}
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Must permit locomotive run-
WEEK 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX rounds at the south of
@ @ @ @ @ Rannoch Station within
station limits on Tue/Wed &
Thu/Fri.
*Agreement between DU
and GBRF once timber
traffic starts finish time will
revert to 0400 WF (vice
0810) *
Rannoch WEEK
to Corrour END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
57.5b 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO 2135 Sun -0810 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Must permit locomotive run-
WEEK 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX 2140 SX - 0810 MX rounds at the south of
@ @ @ @ @ Rannoch Station within
station limits on Tue/Wed &
Thu/Fri.
*Agreement between DU
and GBRF once timber
traffic starts finish time will
revert to 0400 WF (vice
0810) *
NOTES:
(1] 1H86SO0 stables in Platform 1 at Bridge of Orchy, departing as 1H87 SUN. Please refer to Royal Scotsman Circular for dates of operation between April and October.
(2] Possessions to be given up for the passage of The Royal Scotsman, 1H87, 0749 Sun Bridge of Orchy to Wemyss Bay (departs Platform 1 @0749).
@ Possession to be given up for the passage of the UTU (3Q31 / 3Q32 / 3Q34) — See Section 5 for timings
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SC141 CRAIGENDORAN JN TO FORT WILLIAM - Continued...

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Corrour to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Spean Bridge END 2155 Sat — 1150 Sun 2155 Sat— 1150 Sun 2155 Sat— 1150 Sun 2155 Sat— 1150 Sun 2155 Sat — 1150 Sun
57.6 (2} (2} (2}
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2200 Sun — 0750 MO 2200 Sun — 0750 MO 2200 Sun — 0750 MO 2200 Sun — 0750 MO 2200 Sun — 0750 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Must permit passage of 6Y01 to
WEEK 2200 MWF — 0750 MX 2200 MWF — 0750 MX 2200 MWF — 0750 MX 2200 MWF — 0750 MX 2200 MWF — 0750 MX Rannoch and 6Y02 return to
2200 2330 TTh - 0750 MX | 2200 2330 TTh - 0750 MX 2200 2330 TTh - 0750 MX | 2200 2330 TTh - 0750 MX | 22002330 TTh - 0750 MX $E3/¥¥;"'am on Tue/Wed &
@ @ @ @ @ *Agreement between DU and
GBRF once timber traffic
starts finish time will revert to
0520 WF (vice 0750) * & 2200
TTh (vice 2330) *

NOTES:
(2] 1H85F O stables in Platform 1 at Spean Bridge, departing as 1H86S0. Please refer to Royal Scotsman Circular for dates of operation between April and October.
@ Possession to be given up for the passage of the UTU (3Q31 / 3Q32 / 3Q34) — See Section 5 for timings
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SC141 CRAIGENDORAN JN TO FORT WILLIAM - Continued...

SECTION

Periods A & B
15.12.2024 - 09.02.2025

Period C
10.02.2025 - 30.03.2025

Period D
31.03.2025 - 17.05.2025

Periods E to G
18.05.2025 - 14.09.2025

Periods H & J
15.09.2025 - 13.12.2025

REMARKS

Spean Bridge to
Fort William
57.7

(Refer 59.1 for
Locheilside)

WEEK
END

Single BLOCKED
2215 Sat —1125 Sun

Single BLOCKED
2215 Sat —1125 Sun

Single BLOCKED
2215 Sat—1125 Sun

Single BLOCKED
2215 Sat—1125 Sun

Single BLOCKED
2215 Sat —1125 Sun

Possessions must permit
ECS moves for the Jacobite
between Fort William Yd
and Fort William Station,
and the departure of 5Y61
(0905 to 0920) & 2Y61.
5Y61 forms 2Y61 from Fort
William @1015.

ScotRail stabling at Fort
William Station overnight on
platform 1

*Fort William Jn signal box
open 0845 Summer/1045
Winter 2300.

SUN/
MON

Single BLOCKED
2220 Sun -0720 MO

Single BLOCKED
2220 Sun —0720 MO

Single BLOCKED
2220 Sun —0720 MO

Single BLOCKED
2220 Sun —0720 MO

Single BLOCKED
2220 Sun —0720 MO

ScotRail stabling at Fort
William Station overnight on
platform 2 4.

*Fort William Jn signal box
closes 2300 Sun and opens
0645 Mon.

MID
WEEK

Single BLOCKED
2220 MWF - 0715 MX
2220 2245 TTh - 0715 MX

@

Single BLOCKED
2220 MWF - 0715 MX
2220 2245 TTh - 0715 MX

@

Single BLOCKED
2220 MWF - 0715 MX
2220 2245 TTh - 0715 MX

@

Single BLOCKED
2220 MWF - 0715 MX
2220 2245 TTh - 0715 MX

@

Single BLOCKED
2220 MWF - 0715 MX
2220 2245 TTh - 0715 MX

@

Must permit passage of
6Y01 to Rannoch and 6Y02
return to Fort William on
Tue/Wed & Thu/Fri.
*Agreement between DU
and GBRF once timber
traffic starts finish time
will revert to 0605 WF
(vice 0715) * & 2230 TTh
(vice 2245) *

ScotRail stabling at Fort
William Station overnight on
platform 2.

*Fort William Jn signal box
open 0645-0045

NOTES:

©) Possession to be given up for the passage of the UTU (3Q32 /3Q33/3Q34) — See Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Crianlarich WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Please note trains on SC141
to Dalmally END 2205 Sat —1130 Sun 2205 Sat —1130 Sun 2205 Sat —1130 Sun 2205 Sat —1130 Sun 2205 Sat —1130 Sun 05”762|af|0h t(t) Béld%edoz,o{ﬁhy
.4 are not atrecte Yy this
58.1 213} (213} (213 (213 possession
Due to speed restriction at
Pass of Brander
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Please note trains on SC141
MON 2040 Sun — 0600 MO 2040 Sun - 0600 MO 2040 Sun - 0600 MO 2040 Sun - 0600 MO 2040 Sun - 0600 MO Crianlarich to Bridge of Orchy
(Refer 57.3 for 57.4 are not affected by this
Ardlui) possession
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Please note trains on SC141
WEEK 2300 SX — 0600 MX 2300 SX — 0600 MX 2300 SX — 0600 MX 2300 SX - 0600 MX 2300 SX — 0600 MX Crianlarich to Bridge of Orchy
@ @ @ @ @ 57.4 are not affected by this
possession
Due to speed restriction at
Pass of Brander
Dalmally to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
Taynuilt END 2140 Sat — 1210 Sun 2140 Sat — 1210 Sun 2140 Sat —1210 Sun 2140 Sat —1210 Sun 2140 Sat — 1210 Sun Pass of Brander
58.2 (2] (2] 3] (2] 3) (2] 3)
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2105 Sun - 0515 MO 2105 Sun - 0515 MO 2105 Sun - 0515 MO 2105 Sun - 0515 MO 2105 Sun - 0515 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
WEEK 2230 SX -0515 MX 2230 SX -0515 MX 2230 SX -0515 MX 2230 SX -0515 MX 2230 SX -0515 MX Pass of Brander
@ @ @ @ @
NOTES:
(2] Possessions to be given up for the passage of 1Y29, 0903 Sun Edinburgh to Oban (@Crianlarich 1053/@Dalmally 1119/@Taynuilt 1143)

(316} Refer to Royal Scotsman Circular for dates of operation between April and October

@ Possession to be given up for the passage of the UTU (3Q31 / 3Q32) — See Section 5 for timings
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SC143 CRIANLARICH TO OBAN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Taynuilt to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
Connel Ferry END 2125 Sat — 1225 Sun 2125 Sat — 1225 Sun 2125 Sat—1225 Sun 2125 Sat —1225 Sun 2125 Sat — 1225 Sun Pass of Brander
58.3 (3] (113} (1)3] (3]
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
MON 2120 Sun -0515 MO 2120 Sun - 0515 MO 2120 Sun - 0515 MO 2120 Sun - 0515 MO 2120 Sun - 0515 MO Pass of Brander
(L) L1 [L)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Due to speed restriction at
WEEK 2205 SX - 0515 MX 2205 SX - 0515 MX 2205 SX - 0515 MX 2205 SX - 0515 MX 2205 SX - 0515 MX Pass of Brander
©) ©) ® ©) ®
Connel Ferry WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Oban
to Oban END 2140 Sat— 1210 Sun 2140 Sat — 1210 Sun 2140 Sat-1210 Sun 2140 Sat —1210 Sun 2140 Sat — 1210 Sun ftat'on overnight on platform
58.4 (3] (113} (1)3] (3] '
Shunt moves between
Platform 3 and 4 at Oban
take place until 2155. Due to
speed restriction at Pass of
Brander
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Oban
MON 2130 Sun- 0505 MO 2130 Sun- 0505 MO 2130 Sun- 0505 MO 2130 Sun- 0505 MO 2130 Sun- 0505 MO ftat'on overnight on platform
o o o '
Shunt moves between
Platform 3 and 4 at Oban
take place until 2150
Due to speed restriction at
Pass of Brander
MID Single BLOCKED Single BLOCKED Single BLOCKED @ Single BLOCKED @ Single BLOCKED® ScotRail stabling at Oban
WEEK 2155 SX — 0505 MX 2155 SX — 0505 MX 2155 SX — 0505 MX 2155 SX — 0505 MX 2155 SX — 0505 MX S tation overnight on platform
® ® ) @ )
Shunt moves between
Platform 3 and 4 at Oban
take place until 2210. Due to
speed restriction at Pass of
Brander
NOTES:
(116} Refer to Royal Scotsman Circular for dates of operation between April and October

@ Possession to be given up for the passage of the UTU (3Q31 / 3Q32) — See Section 5 for timings
© Possessions to be given up for the passage of 1Y29, 0903 Sun Edinburgh to Oban (Taynuilt @1143/Connel Ferry @1153/ Oban @1207)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Fort William Jn WEEK ScotRail stabling at Fort William
to Locheilside END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Station overnight on platform 1
59.1 2240 Sat—1010 Sun 2240 Sat-1010 Sun 2240 Sat-1010 Sun 2240 Sat-1010 Sun 2240 Sat—1010 Sun
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Fort William
MON 2240 Sun - 0650 MO 2240 Sun - 0650 MO 2240 Sun - 0650 MO 2240 Sun - 0650 MO 2240 Sun - 0650 MO Station overnight on platform 2.
(Refer 57.7 for Fort
William)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Fort William
WEEK 2240 SX - 0650 MX 2240 SX - 0650 MX 2240 SX - 0650 MX 2240 SX - 0650 MX 2240 SX - 0650 MX Station overnight on platform 2.
@ @ @ @ @
Locheilside WEEK
to Glenfinnan END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
59.2 2250 Sat —1035 Sun 2250 Sat —1035 Sun 2250 Sat —1035 Sun 2250 Sat —1035 Sun 2250 Sat —1035 Sun
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2250 Sun - 0645 MO 2250 Sun - 0645 MO 2250 Sun - 0645 MO 2250 Sun - 0645 MO 2250 Sun - 0645 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2250 SX - 0645 MX 2250 SX - 0645 MX 2250 SX - 0645 MX 2250 SX - 0645 MX 2250 SX - 0645 MX
@ @ @ @ @
NOTES:

©) Possession to be given up for the passage of the UTU, 3Q33, Fort William to Fort William — See Section 5 for timings
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SC145 FORT WILLIAM JN TO MALLAIG - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Glenfinnan WEEK
to Lochailort END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
59.3 2305 Sat — 1040 Sun 2305 Sat — 1040 Sun 2305 Sat — 1040 Sun 2305 Sat — 1040 Sun 2305 Sat — 1040 Sun
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2305 Sun - 0630 MO 2305 Sun - 0630 MO 2305 Sun - 0630 MO 2305 Sun - 0630 MO 2305 Sun - 0630 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2310 SX - 0630 MX 2310 SX - 0630 MX 2310 SX - 0630 MX 2310 SX - 0630 MX 2310 SX - 0630 MX
) ) ) ) )
Lochailort WEEK
to Arisaig END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
59.4 2325 Sat — 1020 Sun 2325 Sat — 1020 Sun 2325 Sat — 1020 Sun 2325 Sat — 1020 Sun 2325 Sat - 1020
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2325 Sun - 0615 MO 2325 Sun - 0615 MO 2325 Sun - 0615 MO 2325 Sun - 0615 MO 2325 Sun - 0615 MO
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2325 SX - 0615 MX 2325 SX - 0615 MX 2325 SX - 0615 MX 2325 SX - 0615 MX 2325 SX - 0615 MX
©) ) ) ©) ©)
NOTES:

©) Possession to be given up for the passage of the UTU, 3Q33, Fort William to Fort William — See Section 5 for timings
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SC145 FORT WILLIAM JN TO MALLAIG - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Arisaig WEEK ScotRail stabling at Mallaig
to Mallaig END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Station overnight on platform
59.5 2340 Sat — 1000 Sun 2340 Sat — 1000 Sun 2340 Sat — 1000 Sun 2340 Sat — 1000 Sun 2340 Sat — 1000 Sun 2
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRalil stabling at Mallaig
MON 2340 Sun - 0600 MO 2340 Sun - 0600 MO 2340 Sun - 0600 MO 2340 Sun - 0600 MO 2340 Sun - 0600 MO gta“on overnight on platform
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Mallaig
WEEK 2340 SX - 0600 MX 2340 SX - 0600 MX 2340 SX - 0600 MX 2340 SX - 0600 MX 2340 SX - 0600 MX gtanon overnight on platform
) ) ) ) ) '
NOTES:

@ Possession to be given up for the passage of the UTU, 3Q33, 0037 Fort William to Fort William — See Section 5 for timings
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

000

A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)

Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43, 1 to 12, 23 & 30
Possession to be given up for the passage of 4M57, 4S49, 4S04, 4M30 & 4S51 diverted via ECML in weeks 41 to 43, 1to 12 & 23 & 30

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025

Regional Boundary | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED On EVEN weeks limits
to Reston GSP END 2235 Sat — 0930 Sun 2235 Sat — 0930 Sun 2235 Sat — 0930 Sun 2235 Sat — 0930 Sun 2235 Sat — 0930 Sun can be extended to cover
60.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED T&’VW (Dn) & TW174
2145 Sat - 0920 Sun 2145 Sat - 0920 Sun 2145 Sat - 0920 Sun 2145 Sat - 0920 Sun 2145 Sat - 0920 Sun (Up)
0
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED On EVEN weeks limits
MON 2310 Sun - 0615 MO 2310 Sun - 0615 MO 2310 Sun - 0615 MO 2310 Sun - 0615 MO 2310 Sun - 0615 MO can be extended to cover
e 9 Up BLOCKED e 9 e 9 e 9 ;I'L\J/Z;ﬂ (Dn) & TW174
Up BLOCKED 2255 Sun - 0600 MO Up BLOCKED Up BLOCKED Up BLOCKED
2255 Sun - 0600 MO 2255 Sun - 0600 MO 2255 Sun - 0600 MO 2255 Sun - 0600 MO
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Permitted | Opportunities Not Permitted | Opportunities Not Permitted Opportunities Not Permitted | Opportunities Not Permitted
@ @ O] O] @
NOTES:
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Reston GSP to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Grantshouse END 2240 Sat —0940 Sun 2240 Sat —0940 Sun 2240 Sat —0940 Sun 2240 Sat —0940 Sun 2240 Sat —0940 Sun
60.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2140 Sat —0920 Sun 2140 Sat —0920 Sun 2140 Sat —0920 Sun 2140 Sat —0920 Sun 2140 Sat —0920 Sun
0
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2315 Sun - 0630 MO 2315 Sun - 0630 MO 2315 Sun - 0630 MO 2315 Sun - 0630 MO 2315 Sun - 0630 MO
(3]4]) Up BLOCKED (3)4) (3]4) (3)4)
Up BLOCKED 2150 Sun - 0555 MO Up BLOCKED Up BLOCKED Up BLOCKED
2150 Sun - 0555 MO 2150 Sun - 0555 MO 2150 Sun - 0555 MO 2150 Sun - 0555 MO
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted
O] @ @ O] @
NOTES:
(1] Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
® A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(3] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(4]

Possession to be given up for the passage of 4M57, 4549, 4S04, 4M30 & 4S51 diverted via ECML in weeks 411043 1to 12 & 23 & 30
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Grantshouse to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Innerwick END 2245 Sat —0945 Sun 2245 Sat —0945 Sun 2245 Sat —0945 Sun 2245 Sat —0945 Sun 2245 Sat —0945 Sun
60.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2130 Sat - 0915 Sun 2130 Sat - 0915 Sun 2130 Sat - 0915 Sun 2130 Sat - 0915 Sun 2130 Sat - 0915 Sun
0
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2310 Sun - 0720 MO 2310 Sun - 0720 MO 2310 Sun - 0720 MO 2310 Sun - 0720 MO 2310 Sun - 0720 MO
Up BLOCKED
U 0o 2145 Sun - 0530 MO 0o 0o 0o
p BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2145 Sun - 0530 MO 2145 Sun - 0530 MO 2145 Sun - 0530 MO 2145 Sun - 0530 MO
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ O] O] O] @
NOTES:
(1] Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
® A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(3] Possession to be given up for the passage of 4M57, 4S49, 4S04, 4M30 & 4S51 diverted via ECML in weeks 41 to 43, 1 to 12, 23 & 30
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Innerwick to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Dunbar END 2300 Sat —0950 Sun 2300 Sat —0950 Sun 2300 Sat —0950 Sun 2300 Sat —0950 Sun 2300 Sat —0950 Sun
60.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2125 Sat - 0910 Sun 2125 Sat - 0910 Sun 2125 Sat - 0910 Sun 2125 Sat - 0910 Sun 2125 Sat - 0910 Sun
o o o 00 (1)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2315 Sun - 0635 MO 2315 Sun - 0635 MO 2315 Sun - 0635 MO 2315 Sun - 0635 MO 2315 Sun - 0635 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2140 Sun - 0530 MO 2140 Sun - 0530 MO 2140 Sun - 0530 MO 2140 Sun - 0530 MO 2140 Sun - 0530 MO
060000 060 00000 060000 060000
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
NOTES:
(1] Possession limits must permit the passage of 1528 1800 SO London KX to Edinburgh over the Up Line @ 2213 to allow booked call at Dunbar Station.
(2] Possession limits must permit the passage of 1S31, 1900 Sun London KX to Edinburgh over the Up Line @ 2315 to allow booked call at Dunbar Station.
(3] Possession to be given up for the passage of 6A65/6H51 ex Oxwellmains 0555
(4] Possession to allow 6E90 Oxwellmains to Seaham to depart sidings @0520, crossing to Up line, reverse and depart Oxwellmains crossover @0531
(7] Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(9] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(10] Possession to be given up for the passage of 4M57, 4S49, 4S04, 4M30 & 4S51 diverted via ECML in weeks 41 to 43, 1 to 12, 23 & 30
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dunbar to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Stenton END 2300 Sat - 0950 Sun 2300 Sat - 0950 Sun 2300 Sat - 0950 Sun 2300 Sat - 0950 Sun 2300 Sat - 0950 Sun
60.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2245 Sat - 0905 Sun 2245 Sat - 0905 Sun 2245 Sat - 0905 Sun 2245 Sat - 0905 Sun 2245 Sat - 0905 Sun
6]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2315 Sun - 0645 MO 2315 Sun - 0645 MO 2315 Sun - 0645 MO 2315 Sun - 0645 MO 2315 Sun - 0645 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2305 Sun - 0545 MO 2305 Sun - 0545 MO 2305 Sun - 0545 MO 2305 Sun - 0545 MO 2305 Sun - 0545 MO
00006 00 00006 00006 00006
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
©) ©) ©) ©) ©)
NOTES
©) A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] Possession limits must permit the passage of 1S31, 1900 Sun London KX to Edinburgh over the Up Line @ 2315 to allow booked call at Dunbar Station.
(4] Possession to be given up for the passage of 6A65/6H51 ex Oxwellmains 0555
(6 Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
(7] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(8]

Possession to be given up for the passage of 4M57, 4S49, 4M30, 4S04 & 4S51 diverted via ECML in weeks 41 to 43, 1 to 12, 23 & 30
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Stenton GSP to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Drem Jn END 2305 Sat —0955 Sun 2305 Sat —0955 Sun 2305 Sat —0955 Sun 2305 Sat —0955 Sun 2305 Sat —0955 Sun
60.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2240 Sat - 0905 Sun 2240 Sat - 0905 Sun 2240 Sat - 0905 Sun 2240 Sat - 0905 Sun 2240 Sat - 0905 Sun
(5]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2340 Sun - 0635 MO 2340 Sun - 0635 MO 2340 Sun - 0635 MO 2340 Sun - 0635 MO 2340 Sun - 0635 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2125 Sun - 0540 MO 2125 Sun - 0540 MO 2125 Sun - 0540 MO 2125 Sun - 0540 MO 2125 Sun - 0540 MO
000 00 000 000 000
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted Opportunities Not Permitted
NOTES:
©) A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(3] Possession to be given up for the passage of 6A65/6H51 ex Oxwellmains 0555
(5 Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
(6] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(7] Possession to be given up for the passage of 4M57, 4S49, 4M30, 4S04 & 4S51 diverted via ECML in weeks 41 to 43 1 to 12, 23 & 30
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Section 4 - Standard Possessions Opportunities Page : 192 of 264
SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Drem Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Prestonpans END 0025 - 1005 Sun 0025 - 1005 Sun 0025 - 1005 Sun 0025 - 1005 Sun 0025 - 1005 Sun
60.7 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun 2345 Sat - 0900 Sun
(6]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
(Refer 61 for North MON 2335 Sun - 0610 MO 2335 Sun - 0610 MO 2335 Sun - 0610 MO 2335 Sun - 0610 MO 2335 Sun - 0610 MO
Berwick) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2205 Sun - 0530 MO 2205 Sun - 0530 MO 2205 Sun - 0530 MO 2205 Sun - 0530 MO 2205 Sun - 0530 MO
417 (4] 0006 0000 4 7]8]
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ @ O] O] @
NOTES:
@ A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] During the Edinburgh Festival possessions will start later as a result of special train requirements.
(4] Possession to be given up for the passage of 6A65/6H51 ex Oxwellmains 0555
(6] Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
(7] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
(8]

Possession to be given up for the passage of 4M57, 4S49, 4M30, 4S04 & 4S51 diverted via ECML in weeks 41 to 43, 1to 12, 23 & 30

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Prestonpans to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Monktonhall Jn END 0030 —1005 Sun 0030 —1005 Sun 0030 —1005 Sun 0030 —1005 Sun 0030 —1005 Sun
60.8 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun 2340 Sat - 0900 Sun
5]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO 2340 Sun - 0620 MO
(Refer 64 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Mi ! 2155 Sun - 0530 MO 2155 Sun - 0530 MO 2155 Sun - 0530 MO 2155 Sun - 0530 MO 2155 Sun - 0530 MO
illerhill Yard)
6] 00 000 00
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
©) ©) ©) ©) ©)
NOTES:
©) A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] During the Edinburgh Festival possessions will start later as a result of special train requirements.
(5 Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
(6] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in 41 to 43,1 to 12, 23 & 30
(7]

Possession to be given up for the passage of 4M57, 4M30, 4S49, 4S04 & 4S51 diverted via ECML in weeks 41 to 43,1 to 12, 23 & 30
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Section 4 - Standard Possessions Opportunities Page : 194 of 264
SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Monktonhall Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Portobello Jn END 0035 - 1010 Sun 0035 - 1010 Sun 0035 - 1010 Sun 0035 - 1010 Sun 0035 - 1010 Sun
60.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 - 0855 Sun 0035 - 0855 Sun 0035 - 0855 Sun 0035 - 0855 Sun 0035 - 0855 Sun
(5]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2340 Sun - 0625 MO 2340 Sun - 0625 MO 2340 Sun - 0625 MO 2340 Sun - 0625 MO 2340 Sun - 0625 MO
(Refer 62 for Leith Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2150 Sun - 0530 MO 2150 Sun - 0530 MO 2150 Sun - 0530 MO 2150 Sun - 0530 MO 2150 Sun - 0530 MO
South Yard)
(6] [6) 12]6) (6]
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ @ ) ) @
NOTES:
©) A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] During the Edinburgh Festival possessions will start later as a result of special train requirements.
e Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
(6] Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
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SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Portobello Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Abbeyhill Jn END 0035 - 0725 Sun 0035 - 0725 Sun 0035 - 0725 Sun 0035 - 0725 Sun 0035 - 0725 Sun
60.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun
2] 2] 2] 12)517) 2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED This route must not be blocked at the
MON 0020 - 0400 MO 0020 - 0400 MO 0020 - 0400 MO 0020 - 0400 MO 0020 - 0400 MO same time as Waverley East to
(refer 65.2 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 'J""'_'gh"”.YaJ“? ba H?V'Eﬁ”‘rfgce”za'
Millerhill Yard) 0035 — 0430 MO 0035 — 0430 MO 0035 — 0430 MO 0035 — 0430 MO 0035 — 0430 MO Niidria South g gocKnar dn an
0006 06 0006 0006 0606
Isolations are not permitted in this area
and are classed as disruptive.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED This route must not be blocked at the
WEEK 0050 — 0400 MX 0050 - 0400 MX 0050 - 0400 MX 0050 - 0400 MX 0050 - 0400 MX same time as Waverley East to
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Miterhill Yard via H?anlﬁ”‘rface”za'
0040 - 0430 MSX 0040 - 0430 MSX 0040 - 0430 MSX 0040 - 0430 MSX 0040 - 0430 MSX N oy raigiockhart dn an
0050 - 0430 SO 0050 - 0430 SO 0050 — 0430 SO 0050 - 0430 SO 0050 - 0430 SO '
@@@ @@@@ @@@@ @@@@@ @@@ For UTU timings, see Section 5
Isolations are not permitted in this area
and are classed as disruptive.
NOTES:
(116} Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny and 5S99MO/5S99MX to Craigentinny.
(2]@) Possessions with isolations must allow for Craigentinny T&RSMD to have an electrical feed at all times, except by special arrangement.
(5 Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
® Possessions to be given up for the passage of PLPR 1Q75, ThO Mossend to Mossend & UTU (3Q04/3Q14/3Q45/3Q81) Slateford to Slateford (See Section 5 for timings)

7]6)
18]

During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 196 of 264
SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Craigentinny WEEK Possession by arrangement with
T&RSMD END - - - - _ Depot Manager.
60.11
SUN/ Possession by arrangement with
MON - - - - - Depot Manager.
MID Possession by arrangement with
WEEK - - - - - Depot Manager.
Abbeyhill Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession with isolations must allow
Waverley East END 0001 - 0750 Sun 0001 — 0750 Sun 0001 — 0750 Sun 0001 — 0750 Sun 0001 — 0750 Sun for Craigentinny T&RSMD to have an
60.12 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED e'ect.”cla' feed atall :‘mes’ except by
0030 - 0715 Sun 0030 - 0715 Sun 0030 - 0715 Sun 0030 - 0715 Sun 0030 - 0715 Sun special arrangement.
(4]6)
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession of one line only. Trains in
MON 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO 0001 - 0530 MO both directions to run over the same
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED line with bi-directional signalling.
0001 - 0525 MO 0001 - 0525 MO 0001 - 0525 MO 0001 - 0525 MO 0001 - 0525 MO
o 9 0 0 9 o 9 e o 9 @ 0 o 9 e Isolations are not permitted in this area
and are considered disruptive.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession of one line only. Trains in
WEEK 0001 - 0530 MX 0001 - 0530 MX 0001 - 0530 MX 0001 - 0530 MX 0001 - 0530 MX both directions to run over the same
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED line with bi-directional signalling.
0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX 0001 - 0530 MSX
0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO 0040 - 0530 SO Isolations are not permitted in this
@@@ @@@@ @@@@ @@@@@ @@@ area and are considered disruptive.
For UTU timings, see Section 5
NOTES:

(1]O) Possessions must permit the passage of 5B61, 0019 (MSX), 0019 (SO) and 0010 (MO) Edinburgh to Craigentinny

(2]e) Possession to be given up for the passage of 5A01, 0514 MTWThF and at 0530 (SO) Craigentinny to Dundee & 6M01, 0334 TThFO Oxwellmains to Brunthill (@ Abbeyhill Jn 0421)
Possessions may be cut back to allow additional LNER services to The Great North Run on the Up line (Week 24 SUN)
Possessions to be given up for the passage of PLPR 1Q75, ThO Mossend to Mossend and the UTU Heaton CS to Slateford (See Section 5 for timings)

(616} During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions must permit passage of Caledonian Sleepers 1M11, 1M16, 1S25, 1S26 via the ECML in weeks 41 to 43,1 to 12, 23 & 30
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SC149 NORTH BERWICK TO DREM JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
North Berwick to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Drem Jn END 0010 — 0955 Sun 0010 — 0955 Sun 0010 — 0955 Sun 0010 — 0955 Sun 0010 — 0955 Sun
61. (1)
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2235 Sun -0540 Mon 2235 Sun -0540 Mon 2235 Sun -0540 Mon 2235 Sun -0540 Mon 2235 Sun -0540 Mon
(Refer 60.7 for
Prestonpans) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0015 -0540 MX 0015 -0540 MX 0015 -0540 MX 0015 -0540 MX 0015 -0540 MX
)
NOTES:
(116

During the Edinburgh Festival possessions will start later as a result of special train requirements.
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Section 4 - Standard Possessions Opportunities Page : 198 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Portobello Jn to WEEK
Leith South Yard | END 2330 FO - 0930 MO 2330 FO - 0930 MO 2330 FO - 0930 MO 2330 FO - 0930 MO 2330 FO - 0930 MO
62 (1) (1) (1) (1) (1)
SUN/
MON Down BLOGKED Down BLOGKED Down BLOGKED Down BLOGKED Down BLOGKED
0030—0930-MO 0030—0930-MO 0030—0930-MO 0030—0930-MO 0030—0930-MO
(Refer 60.9 for o BLOCKED o BLOCKED o BLOCKED o BLOCKED o BLOCKED
Monktonhall Jn and 0030—0930-MO 0030—0930-MO 0030—0930-MO 0030—0930-MO 0030—0930-MO
65.2 for Millerhill
Yard)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX 0415 — 0930 MSX
NOTES:
(1) Possessions to be given up for the passage of Charter and Freight service, as required.
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SC153 CRAIGENTINNY TO POWDERHALL (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Craigentinny to WEEK
Powderhall END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
63. 1330 Sat — 0710 Mon 1330 Sat — 0710 Mon 1330 Sat — 0710 Mon 1330 Sat — 0710 Mon 1330 Sat — 0710 Mon
SUN/
MON
(Refer 60.10 for MID
Portobello) WEEK Single BLOCKED Single BLOCKED Single BLOCKED

1600 FSX — 0915 MSX
2115 FO - 0650 SO

1600 FSX — 0915 MSX
2115 FO - 0650 SO

1600 FSX — 0915 MSX
2115 FO - 0650 SO

Single BLOCKED
1600 FSX — 0915 MSX
2115 FO - 0650 SO

Single BLOCKED
1600 FSX — 0915 MSX
2115 FO - 0650 SO
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Section 4 - Standard Possessions Opportunities Page : 200 of 264
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Monktonhall Jn to WEEK Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr Any isolation that affects trains
Millerhill Yard END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED departing Millerhill EMU depot
64. 0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun must bethj“a"erf tg 0715 to ag°w
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED roduoed during Edinburgh -
0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun 0001 - 1000 Sun Festival.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 — 0935 Sun 0001 — 0935 Sun 0001 — 0935 Sun 0001 — 0935 Sun 0001 — 0935 Sun
SUN/ Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr Dn Goods / East Arr
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO
(Refer 60.8 for Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Prestonpans) 2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO 2220 Sun - 0545 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2200 Sun - 0525 MO 2200 Sun - 0525 MO 2200 Sun - 0525 MO 2200 Sun - 0525 MO 2200 Sun - 0525 MO
(2] (2] (2]
MID Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
WEEK Opportunities Not Opportunities Not Opportunities Not Opportunities Not Opportunities Not
Permitted Permitted Permitted Permitted Permitted
@ @ @ @ @
NOTES:
@ A 1:3 Maintenance opportunity applies Mon/Tue and Tue/Wed. See Section 5 for details.
(2] Possessionn to be given up for the passage of 4S49,4S67, 4M30, 4S04, 4S51 & 4M57 diverted via ECML in weeks 41 to 43, 1 to 12, 23 & 30,
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SC161 MILLERHILL YARD TO PORTOBELLO (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Millerhill Yard WEEK Possession by arrangement with
65.1 END - - - - - Depot Manager.
SUN/ Possession by arrangement with
MON - - - - - Depot Manager.
MID Possession by arrangement with
WEEK - - -

Depot Manager.
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SC161 MILLERHILL YARD TO PORTOBELLO (GOODS LINE) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Millerhill Yardto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED @ Down BLOCKED Possession limits must allow the
Portobello Jn END 0025 — 0915 Sun 0025 — 0915 Sun 0025 — 0915 Sun 0025 — 0915 Sun 0025 — 0915 Sun passage of trains between
65.2 Up BLOCKED Up BLOCKED Up BLOCKED o Up BLOCKED 5"'”6”"” Yard and Niddrie South
0050 0845 Sun 0050 0845 Sun 0050 0845 Sun Up BLOCKED 0050 —0845 Sun T route must not be blocked
. . . 0050 —0845 Sun Single BLOCKED IS route ml:IS not be blocke
Single BLOCKED Single BLOCKED Single BLOCKED _ ingle at the same time as Waverley
0050 —0845 Sun 0050 —0845 Sun 0050 —0845 Sun Single BLOCKED ® 0050 —0845 Sun East to Millerhill Yard via
0050 —0845 Sun Haymarket Cen Jn, Gorgie Jn,
Craiglockhart Jn and Niddrie
South Jn
Scotrail Millerhill EMU isolations
permitted from 0130 — 0715
SUN. Times may be reduced
(Refer _60-10 for during Edinburgh Festival.
Abbeyhill Jn & 62 ["SUN / Down BLOCKED @ Down BLOCKED @ Down BLOCKED @ @ Down BLOCKED @ @ Down BLOCKED @@ | Possession limits must allow the
for Leith South MON passage of trains between
Yard) 0010 - 0500 Mon 0010 - 0500 Mon 0010 - 0500 Mon 0010 - 0500 Mon 0010 - 0500 Mon Millerhill Yard and Niddrie South
Up BLOCKED @ Up BLOCKED @ Up BLOCKED 9 ® Up BLOCKED O ® Up BLOCKED O @ Jn.
0050 - 0500 MO 0050 - 0500 MO 0050 - 0500 MO 0050 - 0500 MO 0050 - 0500 MO el rie
Single BLOCKED @ © Single BLOCKED @ Single BLOCKED @ Single BLOCKED @ ® © Single BLOCKED East to Millerhill Yard via
0050 - 0500 MO 0050 - 0500 MO 00 0050 - 0500 MO 000 Haymarket Cen Jn, Gorgie Jn,
Craiglockhart Jn and Niddrie
0050 - 0500 MO 0050 '%’00 MO South Jn.
MID Down BLOCKED O ® Down BLOCKED O ® Down BLOCKED O ® Down BLOCKED O ® Down BLOCKED D ® | Possession limits must allow the
WEEK 0020 - 0500 MX 0020 - 0500 MX 0020 - 0500 MX 0020 - 0500 MX 0020 - 0500 MX e vard o Nidario South
Up BLOCKED @ ® Up BLOCKED @ ® Up BLOCKED @ ® Up BLOCKED @ ® Up BLOCKED @ ® Jn.
0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX This route must not be blocked
. . . . . at the same time as Waverley
Single BLOKED @ ® Single BLOKED @ ® Single BLOKED @ ® Single BLOKED @ ® Single BLOKED @ ® | East to Milerhill Yard via
0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX 0055 - 0500 MX Haymarket Cen Jn, Gorgie Jn,
Craiglockhart Jn and Niddrie
South Jn.
For UTU timings, see Section 5
NOTES
(116} Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is blocked.
(2] During the Edinburgh Festival possessions will start later as a result of special train requirements.
(3]6) Possessions to allow passage of the RHTT 3S93MO and 3S93SX (Please refer to RHTT plan for timings)
(4 Possession to be given up for the passage of 4M57 diverted via ECML in weeks 1 to 12, 23 & 30
® Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend (See Section 5 for timings)
(9] Possession to be giveup for the passage of 4S49 & 4S04 diverted via ECML in Weeks 41-43, 1-12, 23 & 30
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SC163 PORTOBELLO TO NIDDRIE WEST (GOODS LINE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Portobello to Niddrie | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
West END 0001 - 2359 Sun 0001 - 2359 Sun 0001 - 2359 Sun 0001 - 2359 Sun 0001 - 2359 Sun
66.1 00 00 00 00 00
(Refer 60.10 for SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
AbbeyhiII-Jn Py MON 0001 - 0455 Mon 0001 - 0455 Mon 0001 - 0455 Mon 0001 - 0455 Mon 0001 - 0455 Mon
67.1 for L315) (315 (315 06 (315]
Craiglockhart Jn) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED For UTU timings, see Section 5
WEEK 2340 SX - 0455 MX 2340 SX - 0455 MX 2340 SX - 0455 MX 2340 SX - 0455 MX 2340 SX — 0455 MX
® ® ® ©) ©]%)
NOTES:
(2] Possession to be given up for the passage of 5C11 when diverted via ECML
(3]6) Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Craigentinny (via Sub) if SC147 is blocked.

QO

Possession to be given up for the passage of XC 5V66 between 1325 and 1335 SUN
Possessions to allow passage of the UTU train, 3Q04, Slateford Depot to Slateford Depot (See Section 5 for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Newcraighall North | WEEK
Jnto King’s Gate Jn | END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
66.2 0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun 0010 —0915 Sun
(Refer 65.2 for SUN/
Millerhill Yard to MON All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
Portobello Jn) 2340 Sun - 0550 MO 2340 Sun - 0550 MO 2340 Sun - 0550 MO 2340 Sun - 0550 MO 2340 Sun - 0550 MO
2]
MID
WEEK All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
0010 — 0550 MSX 0010 — 0550 MSX 0010 — 0550 MSX 0010 — 0550 MSX 0010 — 0550 MSX
0010 — 0600 SO 0010 — 0600 SO 0010 — 0600 SO 0010 — 0600 SO 0010 — 0600 SO
) ©) ©) ©) 0@
King’s Gate Jn to WEEK
Fushiebridge Jn END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
66.3 0020 — 0905 Sun 0020 — 0905 Sun 0020 — 0905 Sun 0020 — 0905 Sun 0020 — 0905 Sun
SUN/
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
2345 Sun —-0540 MO 2345 Sun -0540 MO 2345 Sun -0540 MO 2345 Sun -0540 MO 2345 Sun -0540 MO
2]
MID
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0020 — 0540 MSX 0020 — 0540 MSX 0020 — 0540 MSX 0020 — 0540 MSX 0020 — 0540 MSX
0020 — 0550 SO 0020 — 0550 SO 0020 — 0550 SO 0020 — 0550 SO 0020 — 0550 SO
) ©) ©) ) 0@
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend & UTU 3Q04 Slateford to Slateford (See Section 5 for timings)
@@  Ppossessions to allow passage of the RHTT 3S93Sun and 3S93SX (Please refer to RHTT plan for timings)
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SC164 TWEEDBANK TO NEWCRAIGHALL NORTH JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Fushiebridge Jnto | WEEK
Tynehead Jn END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
66.4 0025 —0905 Sun 0025 —0905 Sun 0025 —0905 Sun 0025 —0905 Sun 0025 —0905 Sun
SUN/
MON All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
2350 Sun — 0535 MO 2350 Sun — 0535 MO 2350 Sun — 0535 MO 2350 Sun — 0535 MO 2350 Sun — 0535 MO
2]
MID
WEEK All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
0025 — 0535 MSX 0025 — 0535 MSX 0025 — 0535 MSX 0025 — 0535 MSX 0025 — 0535 MSX
0025 — 0545 SO 0025 — 0545 SO 0025 — 0545 SO 0025 — 0545 SO 0025 — 0545 SO
) ) ) ) ©0]6)
Tynehead Jn to WEEK
Galabank Jn END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
66.5 0035 —-0855 Sun 0035 —-0855 Sun 0035 —-0855 Sun 0035 —-0855 Sun 0035 —-0855 Sun
SUN/
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0001 — 0525 MO 0001 - 0525 MO 0001 - 0525 MO 0001 - 0525 MO 0001 — 0525 MO
2]
MID
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
0035 — 0525 MSX 0035 — 0525 MSX 0035 — 0525 MSX 0035 — 0525 MSX 0035 — 0525 MSX
0035 - 0535 SO 0035 - 0535 SO 0035 - 0535 SO 0035 — 0535 SO 0035 — 0535 SO
@ @ ) ) ©]6)
NOTES:
©) Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend UTU 3Q04 Slateford to Slateford (See Section 5 for timings)
®0e Possessions to allow passage of the RHTT 3S93Sun and 3S93SX (Please refer to RHTT plan for timings)
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SC164 TWEEDBANK TO NEWCRAIGHALL NORTH JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Galabank Jn to WEEK
Bowland Jn END All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
66.6 0050 —0850 Sun 0050 —0850 Sun 0050 —0850 Sun 0050 —0850 Sun 0050 —0850 Sun
SUN/
MON All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All All Lines BLOCKED
0005 —-0525 MO 0005 —-0525 MO 0005 —-0525 MO 0005 -0525 MO 0005 —-0525 MO
2]
MID
WEEK All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED All Lines BLOCKED
0040 —0525 MSX 0040 —0525 MSX 0040 —0525 MSX 0040 —0525 MSX 0040 —0525 MSX
0040- 0530 SO 0040- 0530 SO 0040- 0530 SO 0040- 0530 SO 0040- 0530 SO
©) ) ) ©) 0@
Bowland Jn to WEEK ScotRail stabling at Tweedbank
Tweedbank END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Station overnight on platform 1 &
66.7 0050-0845 Sun 0050-0845 Sun 0050-0845 Sun 0050-0845 Sun 0050-0845 Sun 2
SUN/ ScotRail stabling at Tweedbank
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Station overnight on platform 1 &
00640 0015 —6515 0520 0640 0015 —6515 0520 0015 — 0520 MO 0015 — 0520 MO 0015 — 0520 MO 2.
MO MO (2)
MID ScotRail stabling at Tweedbank
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Station overnight on platform 1 &
0050 — 0515 MSX 0050 — 0515 MSX 0050 — 0515 MSX 0050 — 0515 MSX 0050 — 0515 MSX 2.
0050 — 0525 SO 0050 — 0525 SO 0050 — 0525 SO 0050 — 0525 SO 0050 — 0525 SO
©0]©) ©0]©) ©0]©) ©0]©) QOB
NOTES:
@ Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend UTU 3Q04 Slateford to Slateford (See Section 5 for timings)

®0e Possessions to allow passage of the RHTT 3S93Sun and 3S93SX (Please refer to RHTT plan for timings)

® Platform Strategy applies, please refer to Section 5.
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Niddrie South Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession to be given up for the
Craiglockhart Jn | END 1900 Sat - 2330 Sun 1900 Sat - 2330 Sun 1900 Sat - 2330 Sun 1900 Sat - 2330 Sun 1900 Sat - 2330 Sun passage of the Royal Scotsman.
67.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2100 Sat —1325 Sun 2100 Sat —1325 Sun 2100 Sat —1325 Sun 2100 Sat —1325 Sun 2100 Sat —1325 Sun
0000 0000 0000 0000 (3X4 X9 Xio]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession to be given up for the
MON 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon 2330 Sun — 0515 Mon passage of Class 0 Sleeper Locos
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED :A?ﬁwerflfl‘/gd'."b”rtgh & fsc147
2330 Sun —0540 Mon 2330 Sun —0540 Mon 2330 Sun —0540 Mon 2330 Sun —0540 Mon 2330 Sun —0540 Mon HerhiiiLraigentinny | s
(Refer 68 for blocked.
Slateford Jn & 65.2 2 2 2 .
for Millerhill Yard) See also Edinburgh Waverley
Maintenance Strategy in Section 5.
This route must not be blocked at the
same time as Waverley East to Millerhill
Yard via Portobello Jn and Niddrie So
Jn.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession to be given up for the
WEEK 2305 FSX — 0415 MSX 2305 FSX — 0415 MSX 2305 FSX — 0415 MSX 2305 FSX — 0415 MSX 2305 FSX — 0415 MSX | passage of Class 0 Sleeper Locos

0200 — 0410 SO

@
Up BLOCKED
2335 SX — 0550 MX

0200 — 0410 SO

@
Up BLOCKED
2335 SX — 0550 MX

0200 — 0410 SO

@
Up BLOCKED
2335 SX — 0550 MX

0200 — 0410 SO

@
Up BLOCKED
2335 SX — 0550 MX

0200 — 0410 SO

@
Up BLOCKED
2335 SX — 0550 MX

®

between Edinburgh & Millerhill/
Craigentinny if SC147 is blocked.

NOTES

@@@@89@@

Possession to be given up for the passage of 4M57, 4M30, 4S49, 4S04 & 4S51 diverted via ECML in weeks 1 to 12, 23 & 30.
Possession times may have to be curtailed to allow the passage of ballast trains.
Possession to be given up for the passage of XC 5V66 between 1325 and 1335 SUN

Possessions to allow passage of the RHTT 3S93MO, 3S93SX & 3S93S0 (Please refer to RHTT plan for timings)

Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend & UTU 3Q TO Slateford to Slateford (See Section 5 for timings)
Possession to be given up for the passage of 4592,1905 Tees Port to Mossend (@Niddrie South Jn 8633 0037SX)

Possession to be given up for the passage of 4S67 (South Bank Tess Dock to Mossend) on the Down (Inner) Line at Niddrie West Jn at 22:17 Sun
Possession to be given up for the passage of 4E65 (Mossend South Bank Tess Dock) on the Up (Inner) Line at Craiglockhart at 10:28 Sun
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SC165 NIDDRIE SOUTH JN TO HAYMARKET WEST JN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Craiglockhart Jnto | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Haymarket West Jn | END 1900 Sat - 2359 Sun 1900 Sat - 2359 Sun 1900 Sat - 2359 Sun 1900 Sat - 2359 Sun 1900 Sat - 2359 Sun
67.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2045 Sat - 1400 Sun 2045 Sat - 1400 Sun 2045 Sat - 1400 Sun 2045 Sat - 1400 Sun 2045 Sat - 1400 Sun
(175) 06 (15 (175 06
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession to be given up for the
MON 0001 — 0515 Mon 0001 —0515 Mon 0001 —0515 Mon 0001 —0515 Mon 0001 —0515 Mon passage of Class 0 Sleeper Locos
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ge“’_veeq.Ed"‘_?gg? 4§M"L?fh'£’ s
2320 Sun — 0545 Mon 2320 Sun — 0545 Mon 2320 Sun — 0545 Mon 2320 Sun — 0545 Mon 2320 Sun — 0545 Mon raigentinny | s blocked.
(Refer 70.2 for (2] See also Edinburgh Waverley
. Maintenance Strategy in Section 5.
?almen{’ JQ’ 4:3'8 This route must not be blocked at
or Newbridge Jn the same time as Waverley East to
and 69 for Millerhill Yard via Portobello Jn and
Haymarket Cen Jn) Niddrie So Jn.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession to be given up for the
WEEK 2305 SX -0425 MX 2305 SX —0425 MX 2305 SX —0425 MX 2305 SX -0425 MX 2305 SX —0425 MX passage of Class 0 Sleeper Locos

@

Up BLOCKED
2325 SX -0545 MX

@

Up BLOCKED
2325 SX -0545 MX

@

Up BLOCKED
2325 SX 0545 MX

@

Up BLOCKED
2325 SX 0545 MX

@

Up BLOCKED
2325 SX -0545 MX

@

between Edinburgh & Millerhill/
Craigentinny if SC147 is blocked.

See also Edinburgh Waverley
Maintenance Strategy in Section 5.
This route must not be blocked at
the same time as Waverley East to
Millerhill Yard via Portobello Jn and
Niddrie So Jn.

z

OTES:

(O OX X -

Possession times may have to be curtailed to allow the passage of ballast trains.

Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)
Possessions to allow passage of the PLPR train, 1Q75, ThO Mossend to Mossend. UTU 3Q03 MO, 3Q19 & 3Q04 TO. Slateford to Slateford)
Possession to allow passage of XC 5V66 between 1335 and 1340 SUN on the Down Line
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SC167 CRAIGLOCKHART JN TO SLATEFORD JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Craiglockhart Jnto | WEEK | pown BLOCKED @ © Down BLOCKED @ © Down BLOCKED @ © Down BLOCKED @ © Down BLOCKED @ ©
S'ateggrd dn END 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun
' Up BLOCKED O O @ Up BLOCKED O O @ Up BLOCKED O O @ Up BLOCKED OO @D | upBLOCKED OO O D
2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun 2300 Sat - 2359 Sun
7] 7] 7]
(Refer 2.2 for SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Midcalder Jnand [ mON 0001 — 0430 MO 0001 — 0430 MO 0001 — 0430 MO 0001 — 0430 MO 0001 — 0430 MO
67.1 for Niddrie Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
South Jn) 0001 -0500 MO 0001 -0500 MO 0001 -0500 MO 0001 -0500 MO 0001 —-0500 MO
g 00 00 00 000
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2305 SX — 0430 MX 2305 SX — 0430 MX 2305 SX — 0430 MX 2305 SX — 0430 MX 2305 SX — 0430 MX
®
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2215 - 0545 MSX 2215 - 0545 MSX 2215 - 0545 MSX 2215 - 0545 MSX 2215 - 0545 MSX
0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO 0100 — 0600 SO
©) @ @ @ @
NOTES:
(1] Possession times may have to be curtailed to allow the passage of ballast trains.
® Possessions to allow passage of the UTU, 3Q45WO, 2237 Slateford to Aberdeen Clayhills & UTU 3Q04 Slateford to Slateford & 3Q46 Aberdeen to Slateford (Please refer to Section 5 for timings)
(5] Possessions to allow passage of the RHTT 3S93SUN & 3S93MO & 3S94 (MO) (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S93MX & 3594 (SX) (Please refer to RHTT plan for timings)
(6 Possessions to be given up for the passage of 4E69Sun, Elderslie to Tees Port (@Slateford Jn 1854)
(7160} Possessions to allow passage of Freight services diverted via ECML/Shotts (4M57, 4S04, 4S49, 4S51 & 4M30 @Craiglockhart Jn)
Possession to be given up for the passage of 4592, 1905 Tees Port to Mossend (Craiglochhart Jn 0049 SX)
(9] Possession to allow passage of 4567 (South Bank Tess Dock to Mossend) on the Down Branch Line at 22:29 Sun
(10] Possesison to allow passage of 4E65 (Mossend South Bank Tess Dock) on the Up Branch Line at 10:24 Sun
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SC169 GORGIE JN TO HAYMARKET CENTRAL JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Gorgie Jn to WEEK This route must not be blocked at
Haymarket Central | END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED the same time as Waverley East
Jn 2100 Sat — 0455 Mon 2100 Sat — 0455 Mon 2100 Sat — 0455 Mon 2100 Sat — 0455 Mon 2100 Sat — 0455 Mon ;%3"&%2235;?} t;'irf’°“°be”°
69. :
SUN/ 00 00 00 00 0600
MON
(Refer 67.2 for MID This route must not be blocked at
Craiglockhart Jn | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED the same time as Waverley East

and 43.4 / 43.5 for
Haymarket East Jn)

2255 SX -0550 MX

QO

2255 SX -0550 MX

00

2255 SX ~0550 MX
00

2255 SX -0550 MX

QO

2255 SX -0550 MX

QO

to Millerhill Yard via Portobello
and Niddrie South Jn.

=z

OTES:

(>N NN~

Possession to allow passage of XC 5V66 between 1340 and 1350 SUN on the Single line

) Possessions to be given up for the passage of Class 0 Sleeper Locos between Edinburgh & Millerhill/Craigentinny if SC147 is blocked.
Possession to be given up for the passage of the PLPR (1Q75) & UTU (3Q42 & 3Q04) — See Section 5 for timings
Possession to be given up for the passage of the RHTT 3S93 (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Haymarket WEEK Possession by arrangement with
T&RSD END - - - - - Depot Manager.
70.1
SUN/ Possession by arrangement with
MON - - - - - Depot Manager.
MID Possession by arrangement with
WEEK - - - - - Depot Manager.
Possession to be given up for the
passage of the UTU.
Haymarket West Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Dalmeny Jn END 2355 Sat —0805 Sun 2355 Sat —0805 Sun 2355 Sat —0805 Sun 2355 Sat —0805 Sun 2355 Sat —0805 Sun
70.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 - 0830 Sun 0030 - 0830 Sun 0030 - 0830 Sun 0030 - 0830 Sun 0030 - 0830 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED After Fife Phase 1 EXROTR
MON 2330 Sun - 0530 MO 2330 Sun - 0530 MO 2330 Sun - 0530 MO 2330 Sun - 0530 MO 2330 Sun - 0530 MO times will revert to:
(Refer 67.2 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 2;’5";"8 to 0440 MO
Craiglockhart Jn) 2330 Sun - 0625 MO 2330 Sun - 0625 MO 2330 Sun - 0625 MO 2330 Sun - 0625 MO 2330 Sun - 0625 MO Up unto
(6] 00 (216} 0035 to 0625 MO
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED )
WEEK 2330 FSX - 0530 MSX 2330 FSX - 0530 MSX 2330 FSX - 0530 MSX 2330 FSX - 0530 MSX 2330 FSX - 0530 MSX After Fife Phase 1 EXROTR
2340 FO -0440 SO 2340 FO -0440 SO 2340 FO -0440 SO 2340 FO -0440 SO 2340 FO -0440 SO g"‘es will revert to:
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 2:?1(v)nst to 04400 MX
2330 FSX — 0625 MSX 2330 FSX — 0625 MSX 2330 FSX — 0625 MSX 2330 FSX — 0625 MSX 2330 FSX — 0625 MSX Up
0035 - 0625 SO 0035 - 0625 SO 0035 - 0625 SO 0035 - 0625 SO 0035 - 0625 SO 0035 to 0625 MX
®6 ® ® ® @36
NOTES
(1 ]6} During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2] Possessions to allow passage of the RHTT 3S93 MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93 MSX (Please refer to RHTT plan for timings)
® Possessions to allow passage of the UTU (3Q04, 3Q45 & 3Q46) - See Section 5 for timings
® Due to SC107 or SC119 possessions CS need a route for 1S25 (FRI) via Fife & Ladybank in Week 44 & 28 to 30.
(6 Due to SC107 or SC119 possessions CS need a route for 1M16 (SUN) via Fife & Ladybank in Week 43, 44, 23, 24 & 29 to 31.
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) — Continued

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dalmeny Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Double line possession is
North Queensferry | END 2340 Sat - 0810 Sun 2340 Sat - 0810 Sun 2340 Sat - 0810 Sun 2340 Sat - 0810 Sun 2340 Sat - 0810 Sun permitted from 0005 Sun to 0800
70.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ﬁ;‘:;;fﬁfif,‘g@ggséggg'fﬂ828”6
0020 - 0830 Sun 0020 - 0830 Sun 0020 - 0830 Sun 0020 - 0830 Sun 0020 - 0830 Sun Trains in both directions to run
over the same line with bi-
directional signalling.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0005 - 0440 MO 0005 - 0440 MO 0005 - 0440 MO 0005 - 0440 MO 0005 - 0440 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(Refer 46 for 0030 - 0620 MO 0030 - 0620 MO 0030 - 0620 MO 0030 - 0620 MO 0030 - 0620 MO
Winchburgh Jn) @) 0D 210
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2350 FSX - 0440 MSX 2350 FSX - 0440 MSX 2350 FSX - 0440 MSX 2350 FSX - 0440 MSX 2350 FSX - 0440 MSX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 — 0620 MSX 0030 — 0620 MSX 0030 — 0620 MSX 0030 — 0620 MSX 0030 — 0620 MSX
0030 - 0515 SO 0030 — 0515 SO 0030 — 0515 SO 0030 - 0515 SO 0030 — 0515 SO
©IOI6]w) ®® ©I0]6]%) OBR®® @B®®®
NOTES
(1 Jey} During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S93MSX (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q04, 3Q45 & 3Q46) - See Section 5 for timings
® Due to SC107 or SC119 possessions CS need a route for 1S25 (FRI) via Fife & Ladybank in Week 42 & 28 to 30
@ Due to SC107 or SC119 possessions CS need a route for 1M16 (SUN) via Fife & Ladybank in Week 43, 44 23, 24 & 29 to 31
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
North Queensferry | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to END 2345 Sat - 0815 Sun 2345 Sat - 0815 Sun 2345 Sat - 0815 Sun 2345 Sat - 0815 Sun 2345 Sat - 0815 Sun
Inverkeithing East Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Jn 0020 Sun - 0805 Sun 0020 Sun - 0805 Sun 0020 Sun - 0805 Sun 0020 Sun - 0805 Sun 0020 Sun - 0805 Sun
70.4 (1]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0010- 0445 MO 0010- 0445 MO 0010— 0445 MO 0010- 0445 MO 0010- 0445 MO
Inéiflj;’tm; r:%rrth Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Jn) 0025 - 0615 MO 0025 - 0615 MO 0025 - 0615 MO 0025 - 0615 MO 0025 - 0615 MO
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2345 FSX - 0440 MSX 2345 FSX - 0440 MSX 2345 FSX - 0440 MSX 2345 FSX - 0440 MSX 2345 FSX - 0440 MSX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 -0615 MSX 0025 -0615 MSX 0025 -0615 MSX 0025 -0615 MSX 0025 -0615 MSX
0030 - 0515 SO 0030 - 0515 SO 0030 - 0515 SO 0030 - 0515 SO 0030 - 0515 SO
@GO ®@d @GO OR®E® @@
NOTES
(1 ]6} During the Edinburgh Festival possessions will start later as a result of special train requirements.
(2] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S93MSX (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q04, 3Q45 & 3Q46) - See Section 5 for timings
® Due to SC107 or SC119 possessions CS need a route for 1S25 (FRI) via Fife & Ladybank in Week 42 & 28 to 30
@ Due to SC107 or SC119 possessions CS need a route for 1M16 (SUN) via Fife & Ladybank in Weeks 43, 44; 23, 24 &-29 to 31
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Inverkeithing East | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Jn to Burntisland END 2350 Sat - 0820 Sun 2350 Sat - 0820 Sun 2350 Sat - 0820 Sun 2350 Sat - 0820 Sun 2350 Sat - 0820 Sun
70.5 Up BLOCKED Up BLOCKED Up BLOCKED (5) Up BLOCKED
0015 - 0815 Sun 0015 - 0815 Sun 0015 - 0815 Sun Up BLOCKED 0015 - 0815 Sun
0015 - 0815 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2305 Sun -0450 MO 2305 Sun -0450 MO 2305 Sun -0450 MO 2305 Sun - 0450 MO 2305 Sun - 0450 MO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 —0600 MO 0020 —0600 MO 0020 —0600 MO 0020 —0600 MO 0020 —0600 MO
[10) [10) [10) 1) [1LJ10]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2350 —0445 MX 2350 —0445 MX 2350 —0445 MX 2350 - 0445 MX 2350 - 0445 MX
Up BLOCKED Up BLOCKED Up BLOCKED ® Up BLOCKED
0020 —0535 MSX 0020 S--0535 MSX 0020 —0535 MSX Up BLOCKED 0020 — 0535 MSX
0030 — 0505 SO 0030 — 0505 SO 0030 — 0505 SO 0020 — 0535 MSX 0030 — 0505 SO
QOO® QOO® PO 0030 - 0505 SO OR®O
®®
NOTES
(1] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93MSX & 3S93SO (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q45 & 3Q46) - See Section 5 for timings
®0 During the Edinburgh Festival possessions will start later as a result of special train requirements.
(10} Due to SC107 or SC119 possessions CS need a route for (1IM16 SUN) via Fife & Ladybank in Week 43, 44 23, 24 & 29 to 31
Due to SC107 or SC119 possessions CS need a route for (1S25 FRI) via Fife & Ladybank in Week 42 & 28 to 30
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Burntisland WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Kirkcaldy END 0001 - 0830 Sun 0001 - 0830 Sun 0001 - 0830 Sun 0001 - 0830 Sun 0001 - 0830 Sun
70.6 (5)
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0005 - 0805 Sun 0005 - 0805 Sun 0005 - 0805 Sun 0005 - 0805 Sun 0005 - 0805 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2315 Sun - 0505 Mon 2315 Sun - 0505 Mon 2315 Sun - 0505 Mon 2315 Sun - 0505 Mon 2315 Sun - 0505 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 - 0550 Mon 0010 —0550 Mon 0010 - 0550 Mon 0010 - 0550 Mon 0010 - 0550 Mon
1) 1) 1) 1) [1LJ10]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0005 - 0505 MX 0005 - 0505 MX 0005 - 0505 MX 0005 - 0505 MX 0005 - 0505 MX
Up BLOCKED Up BLOCKED Up BLOCKED ® Up BLOCKED
0030 —0555 MSX 0030 —0555 MSX 0030 —0555 MSX Up BLOCKED 0030 —0555 MSX
0030 — 0455 SO 0030 — 0455 SO 0030 — 0455 SO 0030 —0555 MSX 0030 — 0455 SO
QOO® QOO® PO 0030 - 0455 SO OR®O
®®
NOTES
(1] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
©) Possessions to allow passage of the RHTT 3S93MSX & 3S93SO0 (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q45 & 3Q46) - See Section 5 for timings
®0 During the Edinburgh Festival possessions will start later as a result of special train requirements.
(10} Due to SC107 or SC119 possessions CS need a route for (1IM16 SUN) via Fife & Ladybank in Week 43, 44, 23, 24 29 to 31
Due to SC107 or SC119 possessions CS need a route for (1S25 FRI) via Fife & Ladybank in Week 42 & 28 to 30
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Kirkcaldy to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Thornton North Jn | END 0010 - 0835 Sun 0010 - 0835 Sun 0010 - 0835 Sun 0010 - 0835 Sun 0010 - 0835 Sun
70.7 Up BLOCKED Up BLOCKED Up BLOCKED (5) Up BLOCKED
2355 Sat - 0750 Sun 2355 Sat - 0750 Sun 2355 Sat - 0750 Sun Up BLOCKED 2355 Sat - 0750 Sun
2355 Sat - 0750 Sun
Reter TSt [SUNT Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
ornton West Jn) | mon 2325 Sun -0515 Mon 2325 Sun -0515 Mon 2325 Sun -0515 Mon 2325 Sun - 0515 Mon 2325 Sun - 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0545 Mon 0001 - 0545 Mon 0001 - 0545 Mon 0001 - 0545 Mon 0001 - 0545 Mon
[10) [10) 10) [1Y10]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0010 - 0515 MSX 0010 - 0515 MSX 0010 - 0515 MSX 0010 - 0515 MSX 0010 - 0515 MSX
0010 — 0450 SO 0010 — 0450 SO 0010 — 0450 SO 0010 — 0450 SO 0010 — 0450 SO
® Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 0001 —0515 MSX
0001 —0515 MSX 0001 —0515 MSX 0001 -0515 MSX 0001 —0515 MSX 0030 — 0445 SO
0030 — 0445 SO 0030 — 0445 SO 0030 — 0445 SO 0030 — 0445 SO OI6]0)
elolu) elolu) elolu) B0®
NOTES
(1] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93MSX & 3S93SO (Please refer to RHTT plan for timings)
® Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q45 & 3Q46) - See Section 5 for timings
®0 During the Edinburgh Festival possessions will start later as a result of special train requirements.
(10} Due to SC107 or SC119 possessions CS need a route for (1M16 SUN) via Fife & Ladybank in Week 43, 44 23, 24 29 to 31
Due to SC107 or SC119 possessions CS need a route for (1S25 FRI) via Fife & Ladybank in Week 42 & 28 to 30
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Thornton North Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Ladybank Jn END 0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun 0035 - 0840 Sun
70.8 Up BLOCKED Up BLOCKED Up BLOCKED (5) Up BLOCKED
2350 Sat - 0750 Sun 2350 Sat - 0750 Sun 2350 Sat - 0750 Sun Up BLOCKED 2350 Sat - 0750 Sun
2350 Sat - 0750 Sun
(Refer 73 for Hilton SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Jn and 71.3 for MON 2335 Sun - 0520 Mon 2335 Sun - 0520 Mon 2335 Sun - 0520 Mon 2335 Sun - 0520 Mon 2335 Sun - 0520 Mon
Redford -Jn) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 Sun - 0530 Mon 2355 Sun - 0530 Mon 2355 Sun - 0530 Mon 2355 Sun — 0530 Mon 2355 Sun — 0530 Mon
L9) L9) L9) 00
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0040 - 0520 MX 0040 - 0520 MX 0040 - 0520 MX 0040 - 0520 MX 0040 - 0520 MX
Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0530 MX 0001 - 0530 MX 0001 - 0530 MX Up BLOCKED Up BLOCKED
@ @ @ 0001 - 0530 MX 0001 - 0530 MX
06 o®
NOTES
(1] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93MSX & 3S93SO (Please refer to RHTT plan for timings)
© Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q35/3Q45 / 3Q46) - See Section 5 for timings
®0 During the Edinburgh Festival possessions will start later as a result of special train requirements.
Due to SC107 or SC119 possessions CS need a route for 1S25 (FRI) via Fife & Ladybank in Week 42 & 28 to 30
(9] Due to SC107 or SC119 possessions CS need a route for (1IM16 SUN) via Fife & Ladybank in Week 43, 44 23, 24, 29 to 31
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ladybank Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED “Leuchars signal box open
to Taybridge South | END 0035 - 0850 Sun 0035 - 0850 Sun 0035 - 0850 Sun 0035 - 0850 0035 - 0850 0600-2200 Sat and Closed all
70.9 Up BLOCKED Up BLOCKED Up BLOCKED [2) Up BLOCKED day Sun
2315 Sat - 0725 Sun 2315 Sat - 0725 Sun 2315 Sat - 0725 Sun Up BLOCKED 2315 Sat - 0725 Sun
2315 Sat - 0725 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Leuchars signal box open 0600
MON 2355 Sun - 0530 Mon 2355 Sun - 0530 Mon 2355 Sun - 0530 Mon 2355 Sun - 0530 Mon 2355 Sun - 0530 Mon Mon-2300 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED (7]
2350 Sun —-0535 Mon 2350 Sun —0535 Mon 2350 Sun —0535 Mon 2350 Sun —-0535 Mon Up BLOCKED
2350 Sun —-0535 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED “Leuchars signal box open
WEEK 0055 - 0530 MX 0055 - 0530 MX 0055 - 0530 MX 0055 - 0530 MX 0055 - 0530 MX 0600-2300
Up BLOCKED Up BLOCKED Up BLOCKED ® Up BLOCKED
2345 - 0535 MX 2345 - 0535 MX 2345 — 0535 MX Up BLOCKED 2345 - 0535 MX
OG® 0® O®® 2345 - 0535 MX OG®
)

NOTES
@ Possessions to allow passage of the UTU (3Q45 & 3Q46) - See Section 5 for timings

®0e During the Edinburgh Festival possessions will start later as a result of special train requirements.

® Due to SC107 or SC119 possessions CS need a route for 1525 (FRI) via Fife & Ladybank in Week 42,28 to 30
® Due to SC107 or SC119 possessions CS need a route for (1M16 SUN) via Fife & Ladybank in Week 29 to 31
(7] Possessions to allow passage of the RHTT 3S93MO (Please refer to RHTT plan for timings)
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SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Taybridge South to | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Dundee Central Jn | END 0045 - 0910 Sun 0045 - 0910 0045 - 0910 0045 - 0910 0045 - 0910
70.10 Up BLOCKED Up BLOCKED Up BLOCKED (2] Up BLOCKED
2255 Sat - 0715 Sun 2255 Sat - 0715 Sun 2255 Sat - 0715 Sun Up BLOCKED 2255 Sat - 0715 Sun
2255 Sat - 0715 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon 0001 - 0550 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2325 Sun —-0535 Mon 2325 Sun —-0535 Mon 2325 Sun —-0535 Mon 2325 Sun — 0535 Mon 2325 Sun —-0535 Mon
(Refer 76.1 for
Carnoustie) ©
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0045 - 0550 MX 0045 - 0550 MX 0045 - 0550 MX 0045 - 0550 MX 0045 - 0550 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0010 - 0535 MX 0010 - 0535 MX 0010 - 0535 MX 0010 - 0535 MX D @ 0010 - 0535 MX
0Oe® 06]w) o® Oe®
NOTES:
©) Possessions to allow passage of the UTU (3Q45 & 3Q46) - See Section 5 for timings
0 During the Edinburgh Festival possessions will start later as a result of special train requirements.

® ©

Due to SC107 or SC119 possessions CS need a route for 1S25 (FRI) via Fife & Ladybank in Week 42 & 28 to 30
Due to SC107 or SC119 possessions CS need a route for (1M16 SUN) via Fife & Ladybank in Week 29 to 31
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Inverkeithing WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Central Jn to END 0005 - 1010 Sun 0005 - 1010 Sun 0005 - 1010 Sun 0005 —0925 Sun 0005 —0925 Sun
Cowdenbeath Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
71.1 0005 —1025 Sun 0005 —1025 Sun 0005 —1025 Sun 0005 —1025 Sun 0005 —1025 Sun
2]
(Refer 70.4 for SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
North Quee'nsfer MON 2245 Sun —-0610 Mon 2245 Sun — 0610 Mon 2245 Sun —-0610 Mon 2245 Sun -0610 Mon 2245 Sun —-0610 Mon
and 74 for v Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2155 Sun - 0615 Mon 2155 Sun - 0615 Mon 2155 Sun - 0615 Mon 2155 Sun - 0615 Mon 2155 Sun - 0615 Mon
Longannet/
Kincardine Power o (2]
Station) MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0005 -0630 MX 0005 -0630 MX 0005 -0630 MX 0005 -0630 MX 0005 -0630 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 - 0615 MX 0001 - 0615 MX 0001 - 0615 MX 0001 - 0615 MX 0001 - 0615 MX
QBO® ®@® ®@® OIOIO) @0®@
Cowdenbeath to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Redford Jn END 0020 - 0940 Sun 0020 - 0940 Sun 0020 - 0940 Sun 0020 —0940 Sun 0020 —0940 Sun
71.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat -1015 Sun 2350 Sat -1015 Sun 2350 Sat -1015 Sun 2350 Sat -1015 Sun 2350 Sat -1015 Sun
2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2305 Sun —0650 Mon 2305 Sun —0650 Mon 2305 Sun —0650 Mon 2305 Sun —0650 Mon 2305 Sun —0650 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2140 Sun - 0600 Mon 2140 Sun - 0600 Mon 2140 Sun - 0600 Mon 2140 Sun - 0600 Mon 2140 Sun - 0600 Mon
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0020 - 0650 MX 0020 - 0650 MX 0020 - 0650 MX 0020 - 0650 MX 0020 - 0650 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 SX - 0600 MX 2350 SX - 0600 MX 2350 SX - 0600 MX 2350 SX - 0600 MX 2350 SX - 0600 MX
©0) ©0) ©0) OB® QB®®
NOTES

®EOo0e

Possessions to allow passage of the PLPR — See Section 5 for timings

) During the Edinburgh Festival possessions will start later as a result of special train requirements.
Possessions to allow passage of the RHTT 3S93Sun & 3S93MO (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)

Possessions to allow passage of the UTU — 3Q04 Slateford Depot to Slateford Depot 3Q35 Inverness Millburn Yard to Mossend Down Yard See Section 5 for timings
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SC173 INVERKEITHING CENTRAL JN TO THORNTON NORTH JN (VIA COWDENBEATH) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Redford Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Thornton West Jn | END 0025 - 0945 Sun 0025 - 0945 Sun 0025 - 0945 Sun 0025 — 0945 Sun 0025 — 0945 Sun
71.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2335 Sat - 0910 Sun 2335 Sat - 0910 Sun 2335 Sat - 0910 Sun 2335 Sat - 0910 Sun 2335 Sat - 0910 Sun
(1]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon
(Refer 70.8 for Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
) 2155 Sun - 0510 Mon 2155 Sun - 0510 Mon 2155 Sun - 0510 Mon 2155 Sun - 0510 Mon 2155 Sun - 0510 Mon
Ladybank and
72.1 for Thornton (6]
South Jn)
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 — 0510 MSX 0030 — 0510 MSX 0030 — 0510 MSX 0030 — 0510 MSX 0030 — 0510 MSX
0030 — 0445 SO 0030 — 0445 SO 0030 — 0445 SO 0030 — 0445 SO 0030 — 0445 SO
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 SX- 0510 MX 2330 SX- 0510 MX 2330 SX- 0510 MX 2330 SX- 0510 MX 2330 SX- 0510 MX
@D @ @ ORO®@ @@®
NOTES
(1 Jey} During the Edinburgh Festival possessions will start later as a result of special train requirements.

QPOO®OO®

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025

Possession to be given up for the passage of 2G28, 0936 Perth to Edinburgh via Dunfermline, at Thornton North Jn @1009 and for 2G39, 1855 Edinburgh to Perth via Dunfermline at Glenrothes @1956.
Possessions to allow passage of the PLPR train — See Section 5 for timings
Possessions to allow passage of the UTU — 3Q04 Slateford Depot to Slateford Depot 3Q35 Inverness Millburn Yard to Mossend Down Yard See Section 5 for timings
Possessions to be given up allow passage of 1A55 0908 EDB to ABD at Thornton West @0955
Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S93Sun & 3S93MO (Please refer to RHTT plan for timings)
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SC173 INVERKEITHING CENTRAL JN TO THORNTON NORTH JN (VIA COWDENBEATH) — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Thornton West Jn | WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
to Thornton North | END 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
71.3A 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun 0030 Sun — 2125 Sun
(2] (2] (2] 086 (2] 5]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon 0001 Mon - 0555 Mon
(6]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX 0030 MX — 0555 MX
@ @ @ 0@ @®®
NOTES
(1 ]6} During the Edinburgh Festival possessions will start later as a result of special train requirements.

QPOO®O®
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Possession to be given up for the passage of 2G28, 0936 Perth to Edinburgh via Dunfermline, at Thornton North Jn @1009 and for 2G39, 1855 Edinburgh to Perth via Dunfermline at Glenrothes @1956.
Possessions to allow passage of the PLPR train — See Section 5 for timings
Possessions to allow passage of the UTU — 3Q04 Slateford Depot to Slateford Depot 3Q35 Inverness Millburn Yard to Mossend Down Yard See Section 5 for timings
Possessions to be given up allow passage of 1A55 0908 EDB to ABD at Thornton West @0955
Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)
Possessions to allow passage of the RHTT 3S93Sun & 3S93MO (Please refer to RHTT plan for timings)
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SC176 INVERKEITHING NORTH JN TO INVERKEITHING EAST JN (INVERKEITHING CURVE)
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Inverkeithing North | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED

Jn to Inverkeithing END

0001 - 2359 Sun

0001 - 2359 Sun

0001 - 2359 Sun

0001 - 2359 Sun

0001 - 2359 Sun

East Jn
71.4 SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 0001 - 2359 Mon 0001 - 2359 Mon 0001 - 2359 Mon 0001 - 2359 Mon 0001 - 2359 Mon
o
(Refer 70.5 for - - - - -
Burntisland & 71.1 MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
for Cowdenbeath) WEEK 0001 - 2359 MX 0001 - 2359 MX 0001 - 2359 MX 0001 - 2359 MX 0001 - 2359 MX
®
NOTES
(1] Possessions to allow passage of the RHTT 3S93Sun and 3S93MO (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Thornton North Jn WEEK
to Leven END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
72 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun 0020 - 0750 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 — 0750 Sun 0020 — 0750 Sun 0020 — 0750 Sun 0020 — 0750 Sun 0020 — 0750 Sun
SUN/
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon 0020 — 0530 Mon
MID ScotRail stabling at Leven Station
WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED overnight on platform 1 & 2.
0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX 0025 — 0530 MX
©]6) ©]6) ©]6) ©]6) 0]6]6)
©) Platform Strategy applies, please refer to Section 5.
® Possessions to allow passage of the RHTT 3S93MX (Please refer to RHTT plan for timings
® Possessions to allow passage of the UTU — 3Q04 Slateford Depot to Slateford Depot See Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Thornton South Jn | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
to END 0025 - 1030 Sun 0025 - 1030 Sun 0025 - 1030 Sun 0025 - 1030 Sun 0025 - 1030 Sun
Thornton West Jn
721 SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon 2305 Sun - 0510 Mon
(Refer 70.7 for MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Kirkcaldy & 71.3 for | WEEK 0010 — 0510 MSX 0010 — 0510 MSX 0010 — 0510 MSX 0010 — 0510 MSX 0010 — 0510 MSX
Redford Jn) 0010 — 0445 SO 0010 — 0445 SO 0010 — 0445 SO 0010 — 0445 SO 0010 — 0445 SO
©) ©) ©) ©) ©)
NOTES
©) Possessions to allow passage of the PLPR train, 1Q79, MO Inverness to Mossend (See Section 5 for timings)
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SC181 LADYBANK JN TO HILTON JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ladybank Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
to Hilton Jn END 0055 — 0850 Sun 0055 — 0850 Sun 0055 — 0850 Sun 0055 — 0850 Sun 0055 — 0850 Sun
73 (2)
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2135 Sun —0510 Mon 2135 Sun —0510 Mon 2135 Sun —0510 Mon 2135 Sun —0510 Mon 2135 Sun —0510 Mon
(Refer 50.10 for
Perth and 70.8 for © 3 3 ©
Thornton North Jn)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0055 MX 0510 MX 0055 MX 0510 MX 0055 MX 0510 MX 0055 MX 0510 MX 0055 MX —0510 MX
@ @ 6] ©0]0) OD

NOTES

@ Possessions to allow passage of the UTU (3Q45) & UTU (3Q35) - See Section 5 for timings
(2] During the Edinburgh Festival possessions will start later as a result of special train requirements.
(3] Due to SC107 or SC119 possessions CS need a route for 1M16 (SUN) via Fife & Ladybank in Weeks 43, 44, 23 & 24

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 227 of 264
SC183 STIRLING TO CHARLESTOWN JN
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Stirling to Alloa WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED 5N50 ECS to Alloa departs Stirling
741 END 0035 Sun — 0850 Sun 0035 Sun — 0850 Sun 0035 Sun — 0850 Sun 0035 Sun — 0850 Sun 0035 Sun — 0850 Sun at 0900 (Platform 9)
Access maintained to Platform 6 for|
5N71 to reverse and access North
Bays for stabling, 0025 — 0040 Sun
ScotRail stabling at Stirling Station
overnight on platforms 10/5/7/8/4.
Possessions to allow 3E03 to cross
from Dn to Up @0500 into Platform
6
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED ScotRail stabling at Stirling Station
MON 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon 2345 Sun - 0525 Mon overnight on platforms 10/5/7/8/4.
Possessions to allow 3E03 to cross
from Dn to Up @0500 into Platform
6
MID Up/Down/Single Up/Down/Single Up/Down/Single Up/Down/Single Up/Down/Single ScotRail stabling at Stirling Station
WEEK BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED overnight on platforms 10/5/7/8/4.
0045 - 0525 MX 0045 - 0525 MX 0045 - 0525 MX 0045 - 0525 MX 0045 - 0525 MX
@ @ @ O, O,
Alloa to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box closed
Longannet END 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun
74.2
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box open on
MON 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon request
(Refer 71.1 for MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box open on
Cowdenbeath) WEEK 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX 0020 - 0525 MX request
O) O) O) O) O)
Longannet to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box closed
Charlestown Jn END 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun 0030 - 1340 Sun
74.3
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box open on
MON 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon 0001 — 0525 Mon request
(Refer 71.1 for
Cowdenbeath) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Longannet Signal Box open on
WEEK 0020 - 0600 MX 0020 - 0600 MX 0020 - 0600 MX 0020 - 0600 MX 0020 - 0600 MX request

@® Possession to be given up for the passage of the RHTT / UTU 3Q35 / PLPR.

Passenger service operates between Stirling and Alloa. Freight only section is from Alloa to Charlestown Jn. Alloa Station is located on turn back siding clear of the main single line, overnight stabling is not permitted.

Kincardine Power Station Siding can only be accessed by traffic from the Longannet direction.
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SC189 WESTFIELD TO REDFORD JN (GOODS LINE)

SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Westfield to WEEK
Redford Jn END
75. Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
SUN/ 0001 Sun — 0500 Mon 0001 Sun — 0500 Mon 0001 Sun — 0500 Mon 0001 Sun — 0500 Mon 0001 Sun — 0500 Mon
MON
(Refer 71.3 for MID
Thornton North Jn) | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
2010 SX — 0500 MSX 2010 SX — 0500 MSX 2010 SX — 0500 MSX 2010 SX — 0500 MSX 2010 SX — 0500 MSX
2010 FO - 0435SO 2010 FO - 0435 SO 2010 FO — 0435 SO 2010 FO — 0435 SO 2010 FO — 0435 SO
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dundee Central Jn WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down Line o
to Dundee Station END 0105 - 0650 Sun 0105 0650 Sun 0105 - 0650 Sun 0105 - 0650 Sun 0105 - 0650 Sun c/o Points 445 (Down Main Sig D753,
North BOVF Through Line Sig D751)
76.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED =p ine .
0055 - 0720 Sun 0055 - 0720 Sun 0055 - 0720 Sun 0055 - 0720 Sun 0055 - 0720 Sun %’ﬁrgféﬂtiiﬁfsﬂg%“{?;" Sig D785, Up
(6) 000 (6) Please note that bay platform access
opportunities are from the end of
platform signal for platform access.
ScotRail stabling at Dundee Station
overnight on platform 2.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down Line o
MON 0010 - 0510 MO 0010 — 0510 MO 0010 — 0510 MO 0010 - 0510 MO 0010 — 0510 MO c/o Points 445 (Down Main Sig D753,
Down Through Line Sig D751)
Up Line
Up BLOCKED © Up BLOCKED © Up BLOCKED © Up BLOCKED © Up BLOCKED © c/o Points 444 (Up Main Sig D755, Up
(Refer 50.13 for 0010 — 0535 MO 0010 — 0535 MO 0010 — 0535 MO 0010 — 0535 MO 0010 — 0535 MO Through Line Sig D757
Errol Please note that bay platform access
rrol) 9 9 9 @ 9 @ o 9 e @ opportunities are from the end of
platform signal for platform access.
For Platform Possession Strategy, see
Section 5.
ScotRail stabling at Dundee Station
overnight on platform 2.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down Line o
WEEK 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX 0055 - 0515 MX c/o 445 pts (Down Main Sig D753, Down
Through Line Sig D751)
Up Line
Up BLOCKED ® Up BLOCKED ® Up BLOCKED ® Up BLOCKED ® Up BLOCKED ® clo 444 pts (Up Main Sig D755, Up
0055 — 0535 MX 0055 — 0535 MX 0055 — 0535 MX 0055 — 0535 MX 0055 — 0535 MX Through Line Sig D757
Please note that bay platform access
®® ®® ®®© ®®©® ®®@®© opportunities are from the end of
platform signal for platform access.
ScotRail stabling at Dundee Station
overnight on platform 2.
NOTES:

(2]@) Please refer to Remarks for Platform Clearance Opportunities

(3]6) Access to be available for shunting to/from Holding Sidings/Bay Platforms from 0540 via Signals D931 and D933.
(4]0} Possessions to allow passage of the RHTT 3S95Sun and 3S95EWD (please refer to RHTT plan for timings)

® Possessions to allow passage of the UTU (3Q19/3Q45 /3Q46/3Q56) - See Section 5 for timings
(6]G) The Royal Scotsman, 1H82/1H90, stables in Platform 3, departing as 1H84/1H91. Please refer to Royal Scotsman Circular for dates of operation between April and October.

716} During the Edinburgh Festival possessions will start later as a result of special train requirements.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 4.2
Scotland Route Final Principal and Final Subsidiary Rules Date : 7t February 2025
Section 4 - Standard Possessions Opportunities Page : 230 of 264
SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Dundee Station WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Dundee Station
North to Carnoustie | END 2325 Sat- 0905 Sun 2325 Sat- 0905 Sun 2325 Sat- 0905 Sun 2325 Sat- 0905 Sun 2325 Sat- 0905 Sun overnight on platform 2.
76.1a
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2350 Sat - 1015 Sun 2350 Sat - 1015 Sun 2350 Sat - 1015 Sun 2350 Sat - 1015 Sun 2350 Sat - 1015 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2325 Sun — 0525 Mon 2325 Sun — 0525 Mon 2325 Sun — 0525 Mon 2325 Sun — 0525 Mon 2325 Sun — 0525 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2355 Sun - 0605 Mon 2355 Sun - 0605 Mon 2355 Sun - 0605 Mon 2355 Sun - 0605 Mon 2355 Sun - 0605 Mon
(1)
Refer 70.10 f MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
( ‘i:&chérs) or WEEK 2325 SX- 0525 MX 2325 SX- 0525 MX 2325 SX- 0525 MX 2325 SX- 0525 MX 2325 SX - 0525 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0045 — 0540 SO 0045 — 0540 SO 0045 — 0540 SO 0045 — 0540 SO 0045 — 0540 SO
2355 FSX —0605 MSX 2355 FSX 0605 MSX 2355 FSX 0605 MSX 2355 FSX —0605 MSX 2355 FSX 0605 MSX
® @ @ @) 0]
NOTES:

OO Possessions to allow passage of the RHTT 3S95Sun and 3S95EWD (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q56) - See Section 5 for timings
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SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carnoustie WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Arbroath signal box open
to Arbroath END 2335 Sat —-0925 Sun 2335 Sat —-0925 Sun 2335 Sat —0925 Sun 2335 Sat —-0925 Sun 2335 Sat —0925 Sun continuous
76.2
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 Sat —=1005 Sun 2330 Sat—1005 Sun 2330 Sat—1005 Sun 2330 Sat—1005 Sun 2330 Sat —1005 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MON 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon 2355 Sun - 0535 Mon 2355 Sun - 0535 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 Sun —-0600 Mon 2340 Sun —-0600 Mon 2340 Sun —-0600 Mon 2340 Sun —-0600 Mon 2340 Sun —-0600 Mon
0 0 006
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
WEEK 2335 SX - 0515 MX 2335 SX - 0515 MX 2335 SX - 0515 MX 2335 SX - 0515 MX 2335 SX - 0515 MX
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2340 FSX —0600 MSX 2340 FSX —0600 MSX 2340 FSX —0600 MSX 2340 FSX —0600 MSX 2340 FSX —0600 MSX
0035 SO - 0550 SO 0035 SO - 0550 SO 0035 SO - 0550 SO 0035 SO - 0550 SO 0035 SO - 0550 SO
® ® ® ® @®
NOTES:
(1] Possession times must permit passage of Charter Train. Refer to Royal Scotsman Circular for dates of operation.

O D Possessions to allow the passage of the RHTT 3S95Sun and 3S95EWD (Please refer to RHTT plan for timings). Please note, 3S95 completes a run-around move from Carnoustie to Arbroath which takes 42

minutes.

© Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q56) - See Section 5 for timings
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SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Arbroath to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Arbroath signal box open
Usan END 2345 Sat - 0925 Sun 2345 Sat - 0925 Sun 2345 Sat - 0925 Sun 2345 Sat - 0925 Sun 2345 Sat - 0925 Sun continuous
76.3/4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2325 Sat —1000 Sun 2325 Sat —1000 Sun 2325 Sat —1000 Sun 2325 Sat —1000 Sun 2325 Sat —1000 Sun “Inverkeilor signal box closed
Sunday
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits to allow shunt
MON 2345 Sun - 0600 Mon 2345 Sun - 0600 Mon 2345 Sun - 0600 Mon 2345 Sun - 0600 Mon 2345 Sun - 0600 Mon from Arbroath Platform 2 to
Platform 1 via Up North Siding
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED from 0545
2325 Sun - 0550 Mon 2325 Sun - 0550 Mon 2325 Sun — 0550 Mon 2325 Sun - 0550 Mon 2325 Sun - 0550 Mon *Arbroath signal box open
continuous
*Inverkeilor signal box open 0600
Mon-2300 Mon
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits to allow shunt
WEEK 2345 SX - 0600 MX 2345 SX - 0600 MX 2345 SX - 0600 MX 2345 SX - 0600 MX 2345 SX - 0600 MX from Arbroath Platform 2 to
@ @ @ @ @ Platform 1 via Up North Siding
from 0545
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2330 FSX -0555 MSX 2330 FSX -0555 MSX 2330 FSX -0555 MSX 2330 FSX -0555 MSX 2330 FSX -0555 MSX *Arbroath signal box open
0030 SO - 0550 SO 0030 SO - 0550 SO 0030 SO - 0550 SO 0030 SO - 0550 SO 0030 SO - 0550 SO continuous
*Inverkeilor signal box open 0600-
2300
NOTES:
@ Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q56) - See Section 5 for timings
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SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Usan to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Montrose North signal box open
Montrose END 2350 Sat - 0940 Sun 2350 Sat - 0940 Sun 2350 Sat - 0940 Sun 2350 Sat - 0940 Sun 2350 Sat - 0940 Sun continuous
76.5
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Montrose North signal box open
MON 2350 Sun - 0535 Mon 2350 Sun - 0535 Mon 2350 Sun - 0535 Mon 2350 Sun - 0535 Mon 2350 Sun - 0535 Mon continuous
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Montrose North signal box open
WEEK 0001- 0540 MSX 0001- 0540 MSX 0001- 0540 MSX 0001- 0540 MSX 0001- 0540 MSX continuous
0015 SO — 0545 SO 0015 SO — 0545 SO 0015 SO — 0545 SO 0015 SO — 0545 SO 0015 SO — 0545 SO
@ @ @ @ @
Montrose to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Craigo signal box closed from
Carmont END 0010 Sun —0945 Sun 0010 Sun —0945 Sun 0010 Sun —0945 Sun 0010 Sun —0945 Sun 0010 Sun —0945 Sun 2200 Sat until 0600 Mon
76.6 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Lalt‘_fencek"k signal box open
2315 Sat —0935 Sun 2315 Sat —0935 Sun 2315 Sat —0935 Sun 2315 Sat —0935 Sun 2315 Sat —0935 Sun continuous
(2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Craigo signal box open 0600 to
MON 0010 - 0615 Mon 0010 - 0615 Mon 0010 - 0615 Mon 0010 - 0615 Mon 0010 - 0615 Mon 2200 o
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED '-alt‘_fence""k signal box open
2315 Sun - 0530 Mon 2315 Sun - 0530 Mon 2315 Sun - 0530 Mon 2315 Sun - 0530 Mon 2315 Sun - 0530 Mon continuous
(2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Craigo signal box open 0600 to
WEEK 0010 - 0615 MX 0010 - 0615 MX 0010 - 0615 MX 0010 - 0615 MX 0010 - 0615 MX 2200 o
*Laurencekirk signal box open
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED continuous
2315 FSX — 0530 MSX 2315 FSX — 0530 MSX 2315 FSX — 0530 MSX 2315 FSX — 0530 MSX 2315 FSX — 0530 MSX
0015 SO - 0530 SO 0015 SO - 0530 SO 0015 SO - 0530 SO 0015 SO — 0530 SO 0015 SO - 0530 SO
@ @ @ @ 0]e)
NOTES:
@ Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q56) - See Section 5 for timings

(2]@) Possession to be given up for the passage of the RHTT, 3S97Sun and 3S97SX/SO (please refer to the RHTT plan for timings)
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Section 4 - Standard Possessions Opportunities Page : 234 of 264
SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Carmont WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Stonehaven signal box closed
to Newtonhill END 0020 - 0950 Sun 0020 - 0950 Sun 0020 - 0950 Sun 0020 - 0950 Sun 0020 - 0950 Sun from 0001 Sun until 0001 Mon
76.7/8 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2255 Sat —0925 Sun 2255 Sat —0925 Sun 2255 Sat —0925 Sun 2255 Sat —0925 Sun 2255 Sat —0925 Sun
2]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Stonehaven signal box is open
MON 0015 —-0635 Mon 0015 —-0635 Mon 0015 —0635 Mon 0015 —-0635 Mon 0015 —0635 Mon continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2255 Sun - 0515 Mon 2255 Sun - 0515 Mon 2255 Sun - 0515 Mon 2255 Sun - 0515 Mon 2255 Sun - 0515 Mon
2]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Stonehaven signal box is open
WEEK 0020 - 0635 MX 0020 - 0635 MX 0020 - 0635 MX 0020 - 0635 MX 0020 - 0635 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2255 FSX — 0515 MSX 2255 FSX — 0515 MSX 2255 FSX — 0515 MSX 2255 FSX — 0515 MSX 2255 FSX — 0515 MSX
0001 SO - 0520 SO 0001 SO - 0520 SO 0001 SO - 0520 SO 0001 SO - 0520 SO 0001 SO - 0520 SO
@ @ @ @ ©0]6)
NOTES:
@ Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q56) - See Section 5 for timings
(2]@) Possession to be given up for the passage of the RHTT, 3S97Sun and 3S97SX/SO (please refer to the RHTT plan for timings)
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SC191 DUNDEE TO ABERDEEN - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Newtonhill WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
to Aberdeen END 0035 - 1000 Sun 0035 - 1000 Sun 0035 - 1000 Sun 0035 - 1000 Sun 0035 - 1000 Sun access to Aberdeen Clayhills until
76.9 0045 and from 0840 Sun. l(LocaI
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 32:33525,”.53&?55’? during
2240 Sat— 0915 Sun 2240 Sat— 0915 Sun 2240 Sat — 0915 Sun 2240 Sat — 0915 Sun 2240 Sat— 0915 Sun '
(1) (1) (1) (1) 06 For Platform Possession Strategy,
see Section 5.
ScotRail stabling at Aberdeen
(Refer 78.1 for Station overnight on platforms
Inverurie) 2/3/4/5.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
MON 0035 - 0650 Mon 0035 - 0650 Mon 0035 - 0650 Mon 0035 - 0650 Mon 0035 - 0650 Mon access to Aberdeen Clayhills until
0130 Mon and from 0500 Mon.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED g'j;ﬁz zgﬁgg:’gfglfrm‘gﬁ)'y
2245 Sun - 0500 Mon 2245 Sun - 0500 Mon 2245 Sun - 0500 Mon 2245 Sun - 0500 Mon 2245 Sun - 0500 Mon ScotRail stabling at Aberdeen
(1) (1) (1) (1) 06 Station overnight on platforms
2/3/4/5.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
WEEK 0035 - 0650 MX 0035 - 0650 MX 0035 - 0650 MX 0035 - 0650 MX 0035 - 0650 MX access to Aberdeen Clayhills unti
0130 MX and from 0500 MX.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gﬁ% f)gfi‘gg:'gfgifr;%;‘gﬁ)'y
2350 FO — 0500 SO 2350 FO — 0500 SO 2350 FO — 0500 SO 2350 FO — 0500 SO 2350 FO — 0500 SO ScotRail stabling at Aberdeen
2330 SX — 0500 MX 2330 SX — 0500 MX 2330 SX — 0500 MX 2330 SX — 0500 MX 2330 SX — 0500 MX Station overnight on platforms
0]B) 0)6) 0)6) 0]B) 0]B]6) 2/3/4/5.
NOTES:

(1]O) Please note that bay platform access opportunities are from the end of platform signals for platform access; please refer to Remarks for Platform Clearance Opportunities.

® Possessions to allow passage of the UTU (3Q45 / 3Q46/3Q53/3Q56) - See Section 5 for timings
(3]6) Possessions to allow passage of the RHTT 3S97 (Please refer to RHTT plan for timings)
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 | 10.02.2025 - 30.03.2025 | 31.03.2025 - 17.05.2025 | 18.05.2025 - 14.09.2025 | 15.09.2025 - 13.12.2025
Perth to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Perth Station
Stanley Jn END 2110 Sat - 1040 Sun 2110 Sat - 1040 Sun 2110 Sat - 1040 Sun 2110 Sat - 1040 Sun 2110 Sat - 1040 Sun overnight on platforms 6/5/3/7-
771 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Oﬁg‘glgy signal box open 1030 —
2250 Sat - 1140 Sun 2250 Sat - 1140 Sun 2250 Sat - 1140 Sun 2250 Sat - 1140 Sun 2250 Sat - 1140 Sun un
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Perth Station
MON 1930 Sun — 0535 Mon 1930 Sun — 0535 Mon 1930 Sun — 0535 Mon 1930 Sun — 0535 Mon 1930 Sun — 0535 Mon | overnight on platforms 6/5/3/7.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Stanley signal box open continuous
(Refer 50.10 for 2315 Sun - 0740 Mon 2315 Sun - 0740 Mon 2315 Sun - 0740 Mon 2315 Sun - 0740 Mon 2315 Sun - 0740 Mon
Hilton Jn) (3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ScotRail stabling at Perth Station
WEEK 2110 SX — 0535 MX 2110 SX — 0535 MX 2110 SX — 0535 MX 2110 SX — 0535 MX 2110 SX — 0535 MX overnight on platforms 6/5/3/7.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ® S‘i.”'ey signal box open
2335 SX - 0740 MX 2335 SX - 0740 MX 2335 SX - 0740 MX 2335 SX - 0740 MX continuous
Up BLOCKED
® ® ® ® 2335 SX - 0740 MX
®
NOTES

(3] Possession to allow passage of the RHTT 3S95Sun (Please refer to RHTT plan for timings)
® Possession to allow passage of the RHTT 3S95EWD (Please refer to RHTT plan for timings)
® Possessions to allow passage of the UTU (3Q45 / 3Q35 / 3Q37 / 3Q38 / 3Q40 / 3Q56 / 3Q57) - See Section 5 for timings
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Stanley Jn to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Dunkeld signal box open 1040-0000
Dunkeld END 2240 Sat —1055 Sun 2240 Sat —1055 Sun 2240 Sat —1055 Sun 2240 Sat —1055 Sun 2240 Sat —1055 Sun
77.2
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Dunkeld signal box open continuous
MON 2305 Sun - 0545 Mon 2305 Sun - 0545 Mon 2305 Sun - 0545 Mon 2305 Sun - 0545 Mon 2305 Sun - 0545 Mon
(2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Dunkeld signal box open continuous
WEEK 2320 SX — 0545 MX 2320 SX — 0545 MX 2320 SX — 0545 MX 2320 SX — 0545 MX 2320 SX - 0545 MX
@ @ @ @ @®
NOTES
(2] Possession to allow the passage of the RHTT 3S95Sun (Please refer to RHTT plan for timings)
® Possession to allow the passage of the RHTT 3S95EWD (Please refer to RHTT plan for timings)
@

Possessions to allow passage of the UTU (3Q45 / 3Q35 / 3Q37 / 3Q38 / 3Q40 / 3Q56) - See Section 5 for timings
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dunkeld to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Blair Atholl signal box open 1020-
Blair Atholl END 2230 Sat - 1055 Sun 2230 Sat - 1055 Sun 2230 Sat - 1055 Sun 2230 Sat - 1055 Sun 2230 Sat - 1055 Sun 0000
77.3
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Blair Atholl signal box open
MON 2255 Sun - 0555 Mon 2255 Sun - 0555 Mon 2255 Sun - 0555 Mon 2255 Sun - 0555 Mon 2255 Sun - 0555 Mon continuous
2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Blair Atholl signal box open
WEEK 2315 SX - 0555 MX 2315 SX - 0555 MX 2315 SX - 0555 MX 2315 SX - 0555 MX 2315 SX - 0555 MX continuous
@ @ @ @ Q®
NOTES
(2] Possession to allow the passage of the RHTT 3S95Sun (Please refer to RHTT plan for timings)
® Possession to allow the passage of the RHTT 3S95EWD (Please refer to RHTT plan for timings)
@

Possessions to allow passage of the UTU (3Q45 / 3Q35 /3Q37 / 3Q38 / 3Q40 / 3Q56) - See Section 5 for timings
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Section 4 - Standard Possessions Opportunities Page : 239 of 264
SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Blair Atholl to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED * Dalwhinnie signal box open
Dalwhinnie END 2210 Sat - 1135 Sun 2210 Sat- 1135 Sun 2210 Sat- 1135 Sun 2210 Sat - 1135 Sun 2210 Sat- 1135 Sun continuous
77.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2200 Sat - 1040 Sun 2200 Sat - 1040 Sun 2200 Sat - 1040 Sun 2200 Sat - 1040 Sun 2200 Sat - 1040 Sun
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED * Dalwhinnie signal box open
MON 2125 Sun - 0620 Mon 2125 Sun - 0620 Mon 2125 Sun — 0620 Mon 2125 Sun — 0620 Mon 2125 Sun - 0620 Mon continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2230 Sun - 0635 Mon 2230 Sun - 0635 Mon 2230 Sun - 0635 Mon 2230 Sun - 0635 Mon 2230 Sun - 0635 Mon
0 0 0 0 06
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED * Dalwhinnie signal box open
WEEK 2215 SX - 0620 MX 2215 SX - 0620 MX 2215 SX - 0620 MX 2215 SX - 0620 MX 2215 SX - 0620 MX continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX
©]6) ©J6, DG DG 0J6IO)
NOTES
(1] Possessions to allow a shunt movement at Blair Atholl Crossover for 5L06 at 06/45
(3] Possession to allow the passage of the RHTT 3S95Sun (Please refer to RHTT plan for timings)
® Possession to allow the passage of the RHTT 3S95EWD (Please refer to RHTT plan for timings)
® Possessions to allow passage of the UTU (3Q45 / 3Q35 / 3Q37 / 3Q38 /3Q40 / 3Q56) - See Section 5 for timings
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dalwhinnie to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Dalwhinnie signal box open
Kingussie END 2225 Sat - 1025 Sun 2225 Sat - 1025 Sun 2225 Sat - 1025 Sun 2225 Sat - 1025 Sun 2225 Sat - 1025 Sun continuous
77.5
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Dalwhinnie signal box open
MON 2205 Sun —-0615 Mon 2205 Sun —-0615 Mon 2205 Sun —-0615 Mon 2205 Sun —-0615 Mon 2205 Sun - 0615 Mon continuous
2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Dalwhinnie signal box open
WEEK 2240 SX - 0615 MX 2240 SX - 0615 MX 2240 SX - 0615 MX 2240 SX - 0615 MX 2240 SX —-0615 MX continuous
® ® ® ® @06
Kingussie to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Kingussie signal box is open
Aviemore END 2240 Sat - 1015 Sun 2240 Sat - 1015 Sun 2240 Sat - 1015 Sun 2240 Sat - 1015 Sun 2240 Sat - 1015 Sun continuous
77.6
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED “Kingussie signal box is open
MON 2135 Sun — 0610 Mon 2135 Sun - 0610 0635 2135 Sun - 0610 Mon 2135 Sun - 0610 Mon 2135 Sun - 0610 Mon continuous
Mon (2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED *Kingussie signal box is open
WEEK 2245 SX - 0610 MX 2245 SX - 0610 MX 2245 SX - 0610 MX 2245 SX - 0610 MX 2245 SX - 0610 MX continuous
® ® ® ® @0
NOTES:
(2] Possession to allow the passage of the RHTT 3S95Sun (please refer to RHTT plan for timings)
® Possession to allow the passage of the RHTT 3S95EWD (please refer to RHTT plan for timings)
® Possessions to allow passage of the UTU (3Q45 / 3Q35 / 3Q37 / 3Q38 / 3Q40/ 3Q56) - See Section 5 for timings
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Aviemore to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Carrbridge END 2250 Sat - 1010 Sun 2250 Sat - 1010 Sun 2250 Sat - 1010 Sun 2250 Sat - 1010 Sun 2250 Sat - 1010 Sun
7.7
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2120 Sun - 0600 Mon 2120 Sun - 0600 Mon 2120 Sun - 0600 Mon 2120 Sun - 0600 Mon 2120 Sun - 0600 Mon
2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2255 SX — 0600 MX 2255 SX — 0600 MX 2255 SX — 0600 MX 2255 SX — 0600 MX 2255 SX — 0600 MX
@ @ @ @ @®
Carrbridge to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Culloden END 2310 Sat - 0945 Sun 2310 Sat - 0945 Sun 2310 Sat - 0945 Sun 2310 Sat - 0945 Sun 2310 Sat - 0945 Sun
77.8
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2130 Sun — 0540 Mon 2130 Sun - 0540 Mon 2130 Sun - 0540 Mon 2130 Sun - 0540 Mon 2130 Sun - 0540 Mon
2]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2320 SX — 0540 MX 2320 SX — 0540 MX 2320 SX — 0540 MX 2320 SX — 0540 MX 2320 SX — 0540 MX
@ @ @ @ @®
NOTES:
(2] Possession to allow the passage of the RHTT 3S95Sun (Please refer to RHTT plan for timings)
@ Possession to allow the passage of the RHTT 3S95 EWD (Please refer to RHTT plan for timings)
@ Possessions to allow passage of the UTU (3Q45 / 3Q35 / 3Q37 / 3Q38 / 3Q40 / 3Q56) - See Section 5 for timings
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SC193 PERTH TO INVERNESS — Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Culloden to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Shunt moves are carried out at
Millburn Jn END 2315 Sat - 1300 Sun 2315 Sat - 1300 Sun 2315 Sat - 1300 Sun 2315 Sat - 1300 Sun 2315 Sat - 1300 Sun Signal 1707 at Millburn Jn. Any
77.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED gossezs'lggj‘ghmh leXtet';d U
2030 Sat - 0935 Sun 2030 Sat - 0935 Sun 2030 Sat - 0935 Sun 2030 Sat - 0935 Sun 2030 Sat - 0935 Sun HaL2 wi ‘gna on the Up
will have to start at
(3] 0105.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
MON 2130 Sun - 0735 Mon 2130 Sun - 0735 Mon 2130 Sun - 0735 Mon 2130 Sun - 0735 Mon 2130 Sun - 0735 Mon access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ’;{"a"gj"am&ggiﬁt & Wash
2040 Sun — 0535 Mon 2040 Sun — 0535 Mon 2040 Sun — 0535 Mon 2040 Sun — 0535 Mon 2040 Sun — 0535 Mon oad from on
Shunt moves are carried out at
006
Signal 1707 at Millburn Jn. Any
possessions which extend
Beyond 1384 Signal on the Up
HGL2 will have timings reduced
to 0045 — 0500.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
WEEK 2325 SX - 0735 MX 2325 SX - 0735 MX 2325 SX - 0735 MX 2325 SX - 0735 MX 2325 SX - 0735 MX access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ';{"a"g?"am&ggima”d Wash
2100 SX - 0535 MX 2100 SX - 0535 MX 2100 SX - 0535 MX 2100 SX - 0535 MX 2100 SX - 0535 MX oad from
Shunt moves are carried out at
@@ I Ol I IO] 310
Signal 1707 at Millburn Jn. Any
possessions which extend
Beyond 1384 Signal on the Up
HGL2 will have timings
reduced to 0055 — 0500.
NOTES
(2] Possessions to allow passage of the RHTT 3S95 Sun (Please refer to RHTT plan for timings)
® Possessions to allow passage of the RHTT 3S95 EWD (Please refer to RHTT plan for timings)
(3] Possessions to allow passage of the RHTT 3S97 (Please refer to RHTT plan for timings)
® Possession to be given up for the passage of the PLPR train (1Q77 & 1Q78) — See Section 5 for timings
@ Possessions to allow passage of the UTU (3Q35 / 3Q36 / 3Q37 / 3Q38 / 3Q40 / 3Q41 / 3Q56) - See Section 5 for timings
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Millburn Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must allow
Inverness END 0015 - 0925 Sun 0015 - 0925 Sun 0015 - 0925 Sun 0015 - 0925 Sun 0015 - 0925 Sun acgfgj é%’fforé‘f'”ver(g‘se;g ;MB
7710 o o o o o unti and rrom .
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Platform Strategy applies, please
0150 Sun - 0920 Sun 0150 Sun - 0920 Sun 0150 Sun - 0920 Sun 0150 Sun - 0920 Sun 0150 Sun - 0920 Sun refer to Section 5.
9 LNER stabling at Inverness
Station overnight on platform 1.
(Refer 79.1 for SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
Muir of Ord) MON 0005- 0540 Mon 0005- 0540 Mon 0005- 0540 Mon 0005- 0540 Mon 0005- 0540 Mon access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED “R";f:esqagsfvgeggtHzl;;gg‘rg Rd,
0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon Branch and Diesel Depot from
(3] 0400 Mon.
Platform Strategy applies, please
refer to Section 5.
LNER stabling at Inverness
Station overnight on platform 1.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
WEEK 0040 - 0540 MX 0040 - 0540 MX 0040 - 0540 MX 0040 - 0540 MX 0040 - 0540 MX access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ga'”tfpancgﬁ)?&‘xa“d Diesel
0110 TWO/0100 ThFO — 0110 TWO/0100 ThFO — 0110 TWO/0100 ThFO — 0110 TWO/0100 ThFO — 0110 TWO/0100 ThFO — epotirom :
0445 MSX 0445 MSX 0445 MSX 0445 MSX 0445 MSX Platform Strategy applies, please
0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO refer to Section 5.
@ ® ® @ ® @ LNER stabling at Inverness
Station overnight on platform 1.
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness and 1Q78, Sun Inverness — Inverness (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q35, 3Q37, 3Q38, 3Q53 & 3Q56) - See Section 5 for timings

©] 3) Possessions to allow passage of the RHTT (Please refer to RHTT plan for timings)
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SC193 PERTH TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Inverness TMD WEEK
77.11 END _ Possession by arrangement with
- - - - Depot Manager.
SUN/ -
MON Possession by arrangement with
- - - - Depot Manager.
MID -
WEEK Possession by arrangement with
- - - - Depot Manager.
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Aberdeen to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Inverurie END 0001 — 0955 Sun 0001 — 0955 Sun 0001 — 0955 Sun 0001 — 0955 Sun 0001 — 0955 Sun
78.1 (3)
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2315 Sun — 0610 Mon 2315 Sun — 0610 Mon 2315 Sun - 0610 Mon 2315 Sun - 0610 Mon 2315 Sun - 0610 Mon
(Refer 76.9 for )
Newtonhill)
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2355 SX- 0610 MX 2355 SX - 0610 MX 2355 SX - 0610 MX 2355 SX - 0610 MX 2355 SX - 0610 MX
©]6) ) ©) ©) ©]6)
Inverurie to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Insch signal box open continuous
Insch END 2325 Sat - 1015 Sun 2325 Sat- 1015 Sun 2325 Sat- 1015 Sun 2325 Sat - 1015 Sun 2325 Sat- 1015 Sun
782 2] 2] 2] 2] (213}
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Insch signal box open continuous
MON 2250 Sun —-0620 Mon 2250 Sun —-0620 Mon 2250 Sun —-0620 Mon 2250 Sun —-0620 Mon 2250 Sun —-0620 Mon
3]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Insch signal box open continuous
WEEK 2325 SX —-0620 MX 2325 SX 0620 MX 2325 SX 0620 MX 2325 SX —-0620 MX 2325 SX 0620 MX
@ @ ) ) ©]6)
NOTES:
@ Possessions to allow passage of the UTU (3Q50/3Q54/3Q53) - See Section 5 for timings
(2] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness (See Section 5 for timings)

13J€)

Possessions to allow passage of the RHTT 3S97£S0O-3S97 (Please refer to RHTT plan for timings)
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SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Insch to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Insch & Kennethmont signal box
Kennethmont END 2245 Sat —1025 Sun 2245 Sat —1025 Sun 2245 Sat —1025 Sun 2245 Sat —1025 Sun 2245 Sat —1025 Sun open continuous
78.3 o o o o o
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2310 Sat - 1100 Sun 2310 Sat - 1100 Sun 2310 Sat - 1100 Sun 2310 Sat - 1100 Sun 2310 Sat - 1100 Sun
(3]
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED *Insch & Kennethmont signal box
MON 2215 Sun - 0645 Mon 2215 Sun - 0645 Mon 2215 Sun - 0645 Mon 2215 Sun - 0645 Mon 2215 Sun - 0645 Mon open continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2240 Sun - 0615 Mon 2240 Sun - 0615 Mon 2240 Sun - 0615 Mon 2240 Sun - 0615 Mon 2240 Sun - 0615 Mon
(3]
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED * Insch & Kennethmont signal box
WEEK 2245 SX - 0615 MX 2245 SX - 0615 MX 2245 SX - 0615 MX 2245 SX - 0615 MX 2245 SX - 0615 MX open continuous
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
2310 SX - 0615 MX 2310 SX - 0615 MX 2310 SX - 0615 MX 2310 SX - 0615 MX 2310 SX - 0615 MX
@) ® @) ® B
Kennethmontto | WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Kennethmont & Huntly signal
Huntly END 2305 Sat - 1030 Sun 2305 Sat - 1030 Sun 2305 Sat - 1030 Sun 2305 Sat - 1030 Sun 2305 Sat - 1030 Sun box open continuous
784 LL) LL) LL) [L) 06
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Kennethmont & Huntly signal box
MON 2235 Sun - 0605 Mon 2235 Sun - 0605 Mon 2235 Sun - 0605 Mon 2235 Sun - 0605 Mon 2235 Sun - 0605 Mon open continuous
©
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Kennethmont & Huntly signal
WEEK 2305 SX - 0605 MX 2305 SX - 0605 MX 2305 SX - 0605 MX 2305 SX - 0605 MX 2305 SX - 0605 MX box open continuous
® ® ® @) @06
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q56-/ 3Q54 / 3Q56/ 3Q53) - See Section 5 for timings

(316} Possessions to allow passage of the RHTT 3S97£SO-3S97 (Please refer to RHTT plan for timings)
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SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Huntly to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Huntly & Keith signal box open
Keith END 2310 Sat - 1020 Sun 2310 Sat - 1020 Sun 2310 Sat - 1020 Sun 2310 Sat - 1020 Sun 2310 Sat - 1020 Sun continuous
785 L) L) 06 06 0600
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Huntly & Keith signal box open
MON 2245 Sun - 0550 Mon 2245 Sun - 0550 Mon 2245 Sun - 0550 Mon 2245 Sun - 0550 Mon 2245 Sun - 0550 Mon continuous
© © (314
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Huntly & Keith signal box open
WEEK 2310 SX - 0550 MX 2310 SX - 0550 MX 2310 SX - 0550 MX 2310 SX - 0550 MX 2310 SX - 0550 MX continuous
©) ©) @0 ©]6) @3®®
Keith to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Keith signal box open
Elgin END 2330 Sat - 1030 Sun 2330 Sat - 1030 Sun 2330 Sat - 1030 Sun 2330 Sat - 1030 Sun 2330 Sat - 1030 Sun continuous
78.6 L) L) 06 06 0600
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Keith signal box open continuous
MON 2305 Sun - 0525 Mon 2305 Sun - 0525 Mon 2305 Sun - 0525 Mon 2305 Sun - 0525 Mon 2305 Sun - 0525 Mon
© © (314
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED * Keith signal box open
WEEK 2335 SX - 0525 MX 2335 SX - 0525 MX 2335 SX - 0525 MX 2335 SX - 0525 MX 2335 SX - 0525 MX continuous
® ® @@ @@ @3®
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q560 / 3Q53 / 3Q54 / 3Q56) - See Section 5 for timings
(3]6) The Royal Scotsman, 1H79, stables on Keith Branch Platform, departing as 1H80EWD. Please refer to Royal Scotsman Circular for dates of operation between April and October.

4 JO

Possessions to allow passage of the RHTT 3S97 (Please refer to RHTT plan for timings)

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




OFFICIAL

Network Rail
Scotland Route

Engineering Access Statement 2025
Final Principal and Final Subsidiary Rules

Version: 4.2
Date : 7t February 2025

Section 4 - Standard Possessions Opportunities Page : 248 of 264
SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Elgin to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Forres END 2345 Sat —1020 Sun 2345 Sat —1020 Sun 2345 Sat —1020 Sun 2345 Sat —1020 Sun 2345 Sat —1020 Sun
8.7 L) L) L) L) 06
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2320 Sun - 0515 Mon 2320 Sun - 0515 Mon 2320 Sun - 0515 Mon 2320 Sun - 0515 Mon 2320 Sun - 0515 Mon
©
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2345 SX - 0515 MX 2345 SX - 0515 MX 2345 SX - 0515 MX 2345 SX - 0515 MX 2345 SX - 0515 MX
® ® ® ® @@
Forres to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Nairn END 2355 Sat - 1010 Sun 2355 Sat - 1010 Sun 2355 Sat - 1010 Sun 2355 Sat - 1010 Sun 2355 Sat - 1010 Sun
78.8 L1 L1 L1 L1 06
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2330 Sun - 0500 Mon 2330 Sun - 0500 Mon 2330 Sun - 0500 Mon 2330 Sun - 0500 Mon 2330 Sun - 0500 Mon
3]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 2355 SX - 0500 MX 2355 SX - 0500 MX 2355 SX - 0500 MX 2355 SX - 0500 MX 2355 SX - 0500 MX
©) ©) ©) ©) ©6)
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness (See Section 5 for timings)
® Possessions to allow passage of the UTU (3Q50 /3Q53 / 3Q54 / 3Q56) - See Section 5 for timings
(316} Possessions to allow passage of the RHTT -3S97 (Please refer to RHTT plan for timings)
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SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Nairn to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Possession limits must allow
Milburn Jn END 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun 0015 - 0950 Sun g;%ﬁfgé%(‘)”é’emeﬁs_ T"E\/”:l) for
un, lain to Inverness
78.9 0 0 ) ) 00 sho:
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
MON 2345 Sun - 0445 Mon 2345 Sun - 0445 Mon 2345 Sun - 0445 Mon 2345 Sun - 0445 Mon 2345 Sun - 0445 Mon
3]
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Possession limits must allow
WEEK 0010 - 0445 MX 0010 - 0445 MX 0010 - 0445 MX 0010 - 0445 MX 0010 - 0445 MX gﬁ%?gé%(‘)”;etm_ers_s TtMID for
at, lain to Inverness
@ @ @ @ @0 SHoS
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q50 /3Q53 / 3Q56) - See Section 5 for timings
(3]6) Possessions to allow passage of the RHTT 3S97 (Please refer to RHTT plan for timings)
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SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Millburn Jn to WEEK Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must allow
Inverness END 0015— 0925 Sun 0015— 0925 Sun 0015— 0925 Sun 0015— 0925 Sun 0015— 0925 Sun access toffrom Inverness TMD
78.10 o o o o o until 0035 and from 0830 SUN.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Platform Strategy applies, please
0150 - 0920 Sun 0150 - 0920 Sun 0150 - 0920 Sun 0150 - 0920 Sun 0150 - 0920 Sun refer to Section 5.
9 LNER stabling at Inverness
Station overnight on platform 1.
SUN/ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
MON 0005 - 0540 Mon 0005 - 0540 Mon 0005 - 0540 Mon 0005 - 0540 Mon 0005 - 0540 Mon access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ga'“‘esqacnce De§°tHFU:“'“gBRd' X
0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon 0100 - 0445 Mon 0S€ St LUrve, Ln rarbour Branc
and Diesel Depot from 0400 Mon.
(Refer 79.1 for (3)
Muir of Ord) Platform Strategy applies, please
refer to Section 5.
LNER stabling at Inverness Station
overnight on platform 1.
MID Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Possession limits must permit
WEEK 0020 - 0540 MX 0020 - 0540 MX 0020 - 0540 MX 0020 - 0540 MX 0020 - 0540 MX access to Inverness Carriage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED ga'“‘esqacnce De§°tHFU:“'“gBRd' X
0045 MSX - 0445 MSX 0045 MSX - 0445 MSX 0045 MSX - 0445 MSX 0045 MSX - 0445 MSX 0045 MSX - 0445 MSX aﬁj‘;iesef‘g’:éot’;mniroggg VX
0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO 0150 SO - 0445 SO '
® ® ® ® ® @ Platform Strategy applies, please
refer to Section 5.
LNER stabling at Inverness
Station overnight on platform 1.
NOTES:
(1] Possessions to allow passage of the PLPR train, 1Q77, SO Mossend to Inverness and 1Q78, Sun Inverness — Inverness (See Section 5 for timings)
@ Possessions to allow passage of the UTU (3Q56, 3Q53 / 3Q56) - See Section 5 for timings
(316} Possessions to allow passage of the RHTT 3S97 (Please refer to RHTT plan for timings)
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SC195 ABERDEEN TO INVERNESS - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Inverness TMD WEEK Possession by arrangement with
78.11 END - - - - - Depot Manager
SUN/ Possession by arrangement with
MON - - - - - Depot Manager
MID Possession by arrangement with
WEEK - - -

Depot Manager
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
10.12.2023 - 11.02.2024 12.02.2024 - 24.03.2024 | 25.03.2024 - 01.06.2024 | 02.06.2024 - 08.09.2024 [ 09.09.2024 - 14.12.2024
Kittybrewster GF to | WEEK
Wate;'g°1§°°ds END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
: T 1930 Sat — 1000 Mon 1930 Sat — 1000 Mon 1930 Sat — 1000 Mon 1930 Sat — 1000 Mon 1930 Sat — 1000 Mon
MON
MID
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
2000 Mon — 1530 Tue 2000 Mon — 1530 Tue 2000 Mon — 1530 Tue 2000 Mon — 1530 Tue 2000 Mon — 1530 Tue
2000 Tue — 0830 Wed 2000 Tue — 0830 Wed 2000 Tue — 0830 Wed 2000 Tue — 0830 Wed 2000 Tue — 0830 Wed
2000 Wed — 1530 Thu 2000 Wed — 1530 Thu 2000 Wed — 1530 Thu 2000 Wed — 1530 Thu 2000 Wed — 1530 Thu
2000 Fri — 1500 Sat 2000 Fri — 1500 Sat 2000 Fri — 1500 Sat 2000 Fri — 1500 Sat 2000 Fri — 1500 Sat
@ @ @) @ @

® Possessions may have to be given up for the passage of 6R38TThO, departing Aberdeen Waterloo @1405 — Colas to advise when operating.

Electronic copy - uncontrolled when printed. Next scheduled issue 28" March 2025




Network Rail
Scotland Route

Engineering Access Statement 2025
Final Principal and Final Subsidiary Rules
Section 4 - Standard Possessions Opportunities

OFFICIAL

Version: 4.2
Date :
Page :

7t February 2025
253 of 264

SC203 INVERNESS TO WICK

SECTION

Periods A & B
15.12.2024 - 09.02.2025

Period C
10.02.2025 - 30.03.2025

Period D
31.03.2025 - 17.05.2025

Periods E to G
18.05.2025 - 14.09.2025

Periods H & J
15.09.2025 - 13.12.2025

REMARKS

Inverness to
Muir of Ord
79.1

(Refer 77.10 for
Millburn Jn)

WEEK
END

Single BLOCKED
0005 — 0935 Sun

3]

Single BLOCKED
0005 — 0935 Sun

(3]

Single BLOCKED
0140 — 0935 Sun

(3]

Single BLOCKED
0140 — 0935 Sun

3]

Single BLOCKED
0140 - 0935 Sun

(3]

Charter Trains run over the
Far North Line on certain
dates and possession must be
given up for passage of these
trains.

Platform Strategy applies,
please refer to Section 5.

*Clachnaharry signal box open
0830-1730/0800-1800

SUN/
MON

Single BLOCKED
2340 Sun - 0430 Mon

Single BLOCKED
2340 Sun - 0430 Mon

Single BLOCKED
2340 Sun - 0430 Mon

Single BLOCKED
2340 Sun - 0430 Mon

Single BLOCKED
2340 Sun - 0430 Mon

Charter Trains run over the
Far North Line on certain
dates and possession must be
given up for passage of these
trains.

Platform Strategy applies,
please refer to Section 5.

*Clachnaharry signal box open
0830-1730/0800-1800

*If possession includes
Inverness Station area, start
time should be amended to
0001 MO*

MID
WEEK

Single BLOCKED
2355 FSX — 0430 MSX
0150 — 0430 SO

@

Single BLOCKED
2355 FSX — 0430 MSX
0150 0140 — 0430 SO

@

Single BLOCKED
2355 FSX — 0430 MSX
0140- 0430 SO

@

Single BLOCKED
2355 FSX — 0430 MSX
0140 - 0430 SO

@

Single BLOCKED
2355 FSX — 0430 MSX
0140 - 0430 SO

@

Charter Trains run over the
Far North Line on certain
dates and possession must be
given up for passage of these
trains.

Platform Strategy applies,
please refer to Section 5.

*Clachnaharry signal box open
0830-1730/0800-1800

*If possession includes
Inverness Station area, start
time should be amended to
0035 MX*

NOTES:

® Possessions to allow passage of the UTU 3Q36 Inverness TMD to Inverness TMD /3Q42/3Q43 Wick Dn Sdg to Inverness TMD See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Muir of Ord to WEEK Charter Trains run over the Far
Dingwall END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED North Line on certain dates and
79.2 2340 Sat— 0955 Sun 2340 Sat- 0955 Sun 0125 Sun_— 0955 Sun 0125 Sun_— 0955 Sun 0125 Sun_— 0955 Sun possession must be given up for
9 9 9 9 9 passage of these trains.
(REfgr 80.1 for SUN/ Charter Trains run over the Far
arve) MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED North Line on certain dates and
2315 Sun - 0450 Mon 2315 Sun - 0450 Mon 2315 Sun - 0450 Mon 2315 Sun - 0450 Mon 2315 Sun - 0450 Mon possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2335 FSX — 0455 MSX 2335 FSX — 0455 MSX 2335 FSX — 0455 MSX 2335 FSX — 0455 MSX 2335 FSX — 0455 MSX North Line on certain dates and
0135- 0455 SO 0135- 0455 SO 0135- 0455 SO 0135- 0455 SO 0135- 0455 SO possession must be given up for
® ® ® ® passage of these trains.
@
NOTES:
® Possessions to allow passage of the UTU 3Q36 Inverness TMD to Inverness TMD /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dingwall to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Invergordon END 2330 Sat— 1010 Sun 2330 Sat— 1010 Sun 0115 Sun — 1010 Sun 0115 Sun — 1010 Sun 0115 Sun — 1010 Sun North Line on Cet”:'n dates anfd
possession must be given up tor
79.3 9 9 9 9 e passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2300 Sun - 0500 Mon 2300 Sun - 0500 Mon 2300 Sun - 0500 Mon 2300 Sun - 0500 Mon 2300 Sun - 0500 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2325 FSX - 0505 MSX 2325 FSX - 0505 MSX 2325 FSX - 0505 MSX 2325 FSX - 0505 MSX 2325 FSX — 0505 MSX North Line on certain dates and
0120 — 0505 SO 0120 — 0505 SO 0120 — 0505 SO 0120 — 0505 SO 0120 — 0505 SO Egizizse"%? t’;‘gss; ?;%‘s’e” up for
©) ©) ©) ©) @) '
NOTES:

@ Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Invergordon WEEK Charter Trains run over the
to Fearn END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Far North Line on certain
79.4 2315 Sat — 1030 Sun 2315 Sat— 1030 Sun 0100 Sun — 1030 Sun 0100 Sun — 1030 Sun 0100 Sun — 1030 Sun dates and possession must be
given up for passage of these
9 9 9 9 9 trains.
SUN/ Charter Trains run over the
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Far North Line on certain
2245 Sun - 0520 Mon 2245 Sun - 0520 Mon 2245 Sun - 0520 Mon 2245 Sun - 0520 Mon 2245 Sun - 0520 Mon dates and possession must be
given up for passage of these
trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the
WEEK 2305 FSX — 0520 MSX 2305 FSX — 0520 MSX 2305 FSX — 0520 MSX 2305 FSX - 0520 MSX 2305 FSX — 0520 MSX Far North Line on certain
0105 — 0520 SO 0105 — 0520 SO 0105 — 0520 SO 0105 — 0520 SO 0105 — 0520 gf\‘}sﬁ Egioﬁopsasfss:éc;”omsgsie
@ ® ® ® @ trains.
NOTES:
@ Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Fearn to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Ardgay END 2010 Sat — 1040 Sun 2010 Sat — 1040 Sun 0045 Sun — 1040 Sun 0045 Sun — 1040 Sun 0045 Sun — 1040 Sun North Line on certain dates and
795 9 9 9 9 9 possession must be glven up for
passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2230 Sun - 0530 Mon 2230 Sun - 0530 Mon 2230 Sun - 0530 Mon 2230 Sun - 0530 Mon 2230 Sun - 0530 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2255 FSX - 0530 MSX 2255 FSX - 0530 MSX 2255 FSX - 0530 MSX 2255 FSX - 0530 MSX 2255 FSX - 0530 MSX North Line on certain dates and
0055 — 0530 SO 0055 — 0530 SO 0055 — 0530 SO 0055 — 0530 SO 0055 — 0530 SO Egzzgzz‘;‘ S]‘gss; t:;i@r’]';’e” up for
® ® ® ® ® '
NOTES:
@ Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Ardgay to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Lairg END 2020 Sat — 1420 Sun 2020 Sat — 1420 Sun 2020 Sat — 1420 Sun 2020 Sat — 1420 Sun 2020 Sat — 1420 Sun North Line on cetﬂbam dates anfd
possession must be given up Tor
79.6 9 9 9 9 9 passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2130 Sun — 0600 Mon 2130 Sun — 0600 Mon 2130 Sun — 0600 Mon 2130 Sun — 0600 Mon 2130 Sun — 0600 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2020 WFSX — 0545 2020 WFSX — 0545 2020 WFSX — 0545 2020 WFSX — 0545 2020 WFSX — 0545 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2035 WFO - 0545 ThSO 2035 WFO - 0545 ThSO 2035 WFO - 0545 ThSO 2035 WFO - 0545 ThSO 2035 WFO - 0545 ThO | Passage of these trains.
® ® ® ® @
NOTES:

@ Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD) - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Lairg to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Rogart END 2035 Sat — 1405 Sun 2035 Sat - 1405 Sun 2035 Sat - 1405 Sun 2035 Sat - 1405 Sun 2035 Sat - 1405 Sun North Line on Ci’f'" dates a"fd
possession must be given up Tor
9.7 9 9 9 9 9 passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2145 Sun — 0735 Mon 2145 Sun — 0735 Mon 2145 Sun — 0735 Mon 2145 Sun — 0735 Mon 2145 Sun — 0735 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2035 WFSX - 0735 2035 WFSX - 0735 2035 WFSX - 0735 2035 WFSX - 0735 2035 WFSX - 0735 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2050 WFO - 0735 ThSO 2050 WFO - 0735 ThSO 2050 WFO - 0735 ThSO 2050 WFO - 0735 ThSO 2050 WFO - 0735 ThSO | Passage of these trains.
@ @ @ @ @
Rogart to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Brora END 2055 Sat - 1345 Sun 2055 Sat - 1345 Sun 2055 Sat - 1345 Sun 2055 Sat - 1345 Sun 2055 Sat - 1345 Sun North Line on cetr‘fbam dates anfd
possession must be given up tor
79.8 9 9 9 9 9 passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2025 Sun —0810 Mon 2025 Sun —0810 Mon 2025 Sun —0810 Mon 2025 Sun —0810 Mon 2025 Sun —0810 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2055 WFSX - 0810 2055 WFSX - 0810 2055 WFSX - 0810 2055 WFSX - 0810 2055 WFSX - 0810 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2110 WFO - 0810 ThSO 2110 WFO - 0810 ThSO 2110 WFO - 0810 ThSO 2110 WFO - 0810 ThSO 2110 WFO - 0810 ThO | Passage of these trains.
® ® ® @ ®
NOTES:

® Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Brora to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
Helmsdale END 2110 Sat - 1330 Sun 2110 Sat - 1330 Sun 2110 Sat - 1330 Sun 2110 Sat - 1330 Sun 2110 Sat - 1330 Sun North Line on cetrt:m dates anfd
possession must be given up tor
79.9 9 9 9 9 9 passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2040 Sun - 0755 Mon 2040 Sun - 0755 Mon 2040 Sun - 0755 Mon 2040 Sun - 0755 Mon 2040 Sun - 0755 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2110 WFSX - 0755 2110 WFSX - 0755 2110 WFSX - 0755 2110 WFSX - 0755 2110 WFSX - 0755 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2125 WFO - 0755 ThSO 2125 WFO - 0755 ThSO 2125 WFO - 0755 ThSO 2125 WFO - 0755 ThSO 2125 WFO - 0755 ThSO | Passage of these trains.
@ @ @ @ @
Helmsdale WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
to Forsinard END 2145 Sat - 1250 Sun 2145 Sat - 1250 Sun 2145 Sat - 1250 Sun 2145 Sat - 1250 Sun 2145 Sat - 1250 Sun North Line on cetrtbam dates anfd
possession must be given up tor
79.10 9 9 9 9 9 passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2110 Sun - 0720 Mon 2110 Sun - 0720 Mon 2110 Sun - 0720 Mon 2110 Sun - 0720 Mon 2110 Sun - 0720 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
WEEK 2145 WFSX - 0720 2145 WFSX - 0720 2145 WFSX - 0720 2145 WFSX - 0720 2145 WFSX - 0720 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2200 WFO - 0720 ThSO 2200 WFO - 0720 ThSO 2200 WFO - 0720 ThSO 2200 WFO - 0720 ThSO 2200 WFO - 0720 ThSO | Passage of these trains.
@ @ @ @ @
NOTES:

® Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD - See Section 5 for timings
(3] Possessions to allow passage of the PLPR train, 1Q78, Sun Inverness — Inverness - See Section 5 for timings
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SC203 INVERNESS TO WICK - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS

15.12.2024 - 09.02.2025

10.02.2025 - 30.03.2025

31.03.2025 - 17.05.2025

18.05.2025 - 14.09.2025

15.09.2025 - 13.12.2025

Forsinard to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter.Trains run over the Far
Georgemas Jn END 2210 Sat - 1225 Sun 2210 Sat - 1225 Sun 2210 Sat - 1225 Sun 2210 Sat - 1225 Sun 2210 Sat - 1225 Sun North Line on certain dates and
79.11 possession must be given up for
passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
MON 2145 Sun - 0645 Mon 2145 Sun - 0645 Mon 2145 Sun - 0645 Mon 2145 Sun - 0645 Mon 2145 Sun - 0645 Mon North L|r_1e on certain (_1ates and
possession must be given up for
(Refer 81 for passage of these trains.
Thurso) MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter.Trains run over the Far
WEEK 2210 WFSX - 0645 2210 WFSX - 0645 2210 WFSX - 0645 2210 WFSX - 0645 2210 WFSX - 0645 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2230 WFO - 0645 ThSO | 2230 WFO - 0645 ThSO | 2230 WFO - 0645 ThSO | 2230 WFO - 0645 ThSO | 2230 WFO - 0645 ThO | Passage of these trains.
@ @ @ @ @
Georgemas Jn WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Far
to Wick END 2255 Sat - 1145 Sun 2255 Sat - 1145 Sun 2255 Sat - 1145 Sun 2255 Sat - 1145 Sun 2255 Sat - 1145 Sun North Line on certain dates and
79.12 possession must be given up for
passage of these trains.
ScotRail stabling at Wick Station
overnight on platform 1.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter.Trains run over the Far
MON 2225 Sun - 0615 Mon 2225 Sun - 0615 Mon 2225 Sun - 0615 Mon 2225 Sun - 0615 Mon 2225 Sun - 0615 Mon North Line on certain dates and
possession must be given up for
passage of these trains.
ScotRail stabling at Wick Station
overnight on platform 1.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter.Trains run over the Far
WEEK 2255 WFSX - 0615 2255 WFSX - 0615 2255 WFSX - 0615 2255 WFSX - 0615 2255 WFSX - 0615 North Line on certain dates and
MThSX MThSX MThSX MThSX MThSX possession must be given up for
2310 WFO - 0615 ThSO | 2310 WFO - 0615 ThSO | 2310 WFO-0615ThSO | 2310 WFO-0615ThSO | 2310 WFO - 0615 ThSO | Passage of these trains.
® ® ® ® ® ScotRail stabling at Wick Station
overnight on platform 1.
NOTES:

® Possessions to allow passage of the UTU 3Q41 Inverness TMD to Wick Dn Sdg /3Q42/3Q43 Wick Dn Sdg to Inverness TMD) - See Section 5 for timings
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Dingwall to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
Garve END 1925 Sat —1125 Sun 1925 Sat —1125 Sun 1925 Sat —1125 Sun 1925 Sat —1125 Sun 1925 Sat —1125 Sun Line on certain dates and
80.1 possession must be given up for
passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
Refer 79.2 f MON 1900 Sun — 0725 Mon 1900 Sun - 0725 Mon 1900 Sun - 0725 Mon 1900 Sun — 0725 Mon 1900 Sun - 0725 Mon Line on certain dates and
(Re er /9. 10r ) ) L) L) ) possession must be given up for
Muir of Ord) passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
WEEK 1925 SX — 0725 MX 1925 SX - 0725 MX 1925 SX - 0725 MX 1925 SX - 0725 MX 1925 SX — 0725 MX Line on certain dates and
@ @ @ @ @ possession must be given up for
passage of these trains.
Garve to WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
Achnasheen END 1925 Sat — 1045 Sun 1925 Sat — 1045 Sun 1925 Sat — 1045 Sun 1925 Sat — 1045 Sun 1925 Sat — 1045 Sun Line on certain dates and
80.2 possession must be given up for
passage of these trains.
SUN/ Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
MON 1925 Sun — 0700 Mon 1925 Sun — 0700 Mon 1925 Sun — 0700 Mon 1925 Sun — 0700 Mon 1925 Sun — 0700 Mon Line on certain dates and
9 9 9 9 9 possession must be given up for
passage of these trains.
MID Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Charter Trains run over the Kyle
WEEK 1925 SX — 0700 MX 1925 SX — 0700 MX 1925 SX — 0700 MX 1925 SX — 0700 MX 1925 SX - 0700 MX Line on certain dates and
@ @ @ @ @ possession must be given up for
passage of these trains.
NOTES:
©) Possessions to allow passage of the UTU (3Q36) - See Section 5 for timings
(2] Possessions to allow passage of the PLPR train (1Q78) - See Section 5 for timings
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SC205 DINGWALL TO KYLE OF LOCHALSH - Continued
SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Achnasheen to WEEK Charter Trains run over the Kyle
Strathcarron END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
80.3 1950 Sat - 1100 Sun 1950 Sat - 1100 Sun 1950 Sat - 1100 Sun 1950 Sat - 1100 Sun 1950 Sat - 1100 Sun possession must be given up for
passage of these trains.
SUN/ Charter Trains run over the Kyle
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
1955 Sun — 0630 Mon 1955 Sun - 0630 Mon 1955 Sun — 0630 Mon 1955 Sun — 0630 Mon 1955 Sun — 0630 Mon possession must be given up for
passage of these trains.
MID Charter Trains run over the Kyle
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
1955 SX - 0630 MX 1955 SX - 0630 MX 1955 SX - 0630 MX 1955 SX - 0630 MX 1955 SX - 0630 MX zgzz:;“z}? t’;‘g:; tt’gi%'\slen up for
©) ) ) ©) ©) '
Strathcarron to WEEK Charter Trains run over the Kyle
Kyle of Lochalsh END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
80.4 2055 Sat - 1010 Sun 2055 Sat - 1010 Sun 2055 Sat - 1010 Sun 2055 Sat - 1010 Sun 2055 Sat - 1010 Sun possession must be given up for
passage of these trains and their
9 9 9 ECS moves.
ScotRail stabling at Kyle of
Lochalsh Station overnight on
platform 1.
SUN/ Charter Trains run over the Kyle
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
2050 Sun - 0545 Mon 2050 Sun - 0545 Mon 2050 Sun - 0545 Mon 2050 Sun - 0545 Mon 2050 Sun - 0545 Mon possession must be given up for
passage of these trains and their
9 9 9 ECS moves.
ScotRail stabling at Kyle of
Lochalsh Station overnight on
platform 1.
MID Charter Trains run over the Kyle
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Line on certain dates and
_ _ _ _ _ possession must be given up for
2050 SX - 0545 MX 2050 SX - 0545 MX 2050 SX - 0545 MX 2050 SX - 0545 MX 2050 SX - 0545 MX passage of these trains and their
@ @ @ @ @ @ @ @ ECS moves.
ScotRail stabling at Kyle of
Lochalsh Station overnight on
platform 1.
NOTES:
@ Possessions to allow passage of the UTU (3Q36) - See Section 5 for timings

1210
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The Royal Scotsman, 1H80, stables on Platform 2 at Kyle of Lochalsh, departing as TH81EWD. Please refer to Royal Scotsman Circular for dates of operation between April and October
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SECTION Periods A & B Period C Period D Periods E to G Periods H & J REMARKS
15.12.2024 - 09.02.2025 10.02.2025 - 30.03.2025 31.03.2025 - 17.05.2025 18.05.2025 - 14.09.2025 15.09.2025 - 13.12.2025
Georgemas Jn to WEEK Charter Trains run over the Far
Thurso END Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED North Line on certain dates and
81. 2240 Sat —1210 Sun 2240 Sat —1210 Sun 2240 Sat —1210 Sun 2240 Sat —1210 Sun 2240 Sat —1210 Sun possession must be given up for
passage of these trains
SUN/ Charter Trains run over the Far
MON Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED North Line on certain dates and
2205 Sun — 0635 Mon 2205 Sun — 0635 Mon 2205 Sun — 0635 Mon 2205 Sun — 0635 Mon 2205 Sun — 0635 Mon possession must be given up for
(Refer 79.11 for passage of these trains.
Forsinard)
MID Charter Trains run over the Far
WEEK Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED North Line on certain dates and
2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX 2240 SX - 0635 MX possession must be given up for
@ @ @ @ @ passage of these trains.
NOTES:
©) Possessions to allow passage of the UTU (3Q42) - See Section 5 for timings
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	Scotland Route
	 SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK 
	SC003 CARSTAIRS SOUTH JN TO HAYMARKET EAST JN  
	SC005 CARSTAIRS STATION JN TO CARSTAIRS EAST JN 
	SC007 MIDCALDER JN TO HOLYTOWN JN 
	SC009 LANARK TO LANARK JN
	SC011 LAW JN TO UDDINGSTON JN 
	SC013 WISHAW CENTRAL JN TO SHIELDMUIR JN 
	SC015 MOSSEND EAST JN TO MOSSEND NORTH JN (NORTH CURVE) 
	SC017 MOSSEND EAST JN TO MOSSEND SOUTH JN (EAST CURVE) 
	SC019 MOSSEND SOUTH JN TO MOSSEND WEST JN (WEST CURVE) 
	SC023 MOTHERWELL TO NEWTON, HAMILTON JN (VIA HAMILTON) 
	SC024 LARKHALL TO HAUGHHEAD JN
	SC025 RUTHERGLEN CENTRAL JN TO FINNIESTON INCLUDING TO BRIDGETON YARD VIA ARRIVAL LINE (GOODS LINE)  
	SC027 RUTHERGLEN WEST JN TO RUTHERGLEN NORTH JN (WEST CURVE) 
	SC029 LARKFIELD JN TO SHIELDS JN INCLUDING SHIELDS JN TO TERMINUS JN (UP THROUGH TERMINUS) 
	SC031 GRETNA JN TO GLASGOW CENTRAL (VIA KILMARNOCK) 
	SC035 BANK JN TO KNOCKSHINNOCH (GOODS LINE) 
	SC037 KAY PARK JN TO RICCARTON (GOODS LINE) 
	SC039 KILMARNOCK TO BARASSIE  
	SC045 EAST KILBRIDE TO BUSBY JN 
	SC047 MUIRHOUSE SOUTH JN TO LARKFIELD JN  
	SC049 MUIRHOUSE CENTRAL JN TO TERMINUS JN 
	SC051 MUIRHOUSE CENTRAL JN TO MUIRHOUSE NORTH JN (VIA CATHCART) (CATHCART CIRCLE) 
	SC053 NEILSTON TO CATHCART WEST JN  
	SC055 NEWTON, HAMILTON JN TO CATHCART WEST JN
	SC057 CATHCART EAST JN TO CATHCART NORTH JN 
	SC059 GLASGOW CENTRAL TO STRANRAER 
	SC061 SHIELDS JN TO PAISLEY CANAL 
	SC063 CARDONALD JN TO DEANSIDE (GOODS LINE) 
	SC065 PAISLEY TO GOUROCK 
	SC067 WEMYSS BAY JN TO WEMYSS BAY 
	SC073 KILWINNING JN TO LARGS 
	 SC077 ARDROSSAN SOUTH BEACH TO ARDROSSAN HARBOUR 
	SC081 BYREHILL JN TO DUBBS JN 
	SC085 AYR HARBOUR TO NEWTON JN (GOODS LINE) 
	SC087 NEWTON JN TO MAUCHLINE (GOODS LINE) 
	SC089 ANNBANK TO KILLOCH COLLIERY
	SC091 DALRYMPLE JN TO CHALMERSTON (GOODS LINE) 
	SC093 MOTHERWELL TO GREENHILL LOWER JN 
	SC097 WHIFFLET SOUTH JN TO SUNNYSIDE JN (GOODS LINE) 
	SC099 WHIFFLET NORTH JN TO RUTHERGLEN EAST JN 
	SC101 COATBRIDGE JN TO LANGLOAN JN 
	SC103 GARNQUEEN NORTH JN TO COWLAIRS WEST JN 
	SC105 GARTSHERRIE SOUTH JN TO GARTCOSH JN 
	SC106 SIGHTHILL WEST JN TO COWLAIRS SOUTH JN (CHORD LINE) 
	SC107 EDINBURGH WAVERLEY TO GLASGOW QUEEN STREET (VIA FALKIRK HIGH) 
	SC109 POLMONT JN TO GREENHILL UPPER JN (VIA FALKIRK GRAHAMSTON) 
	SC110 CARMUIRS EAST JN TO LARBERT JN 
	SC111 NEWBRIDGE JN TO BATHGATE  
	SC113 WINCHBURGH JN TO DALMENY JN  
	SC115 COWLAIRS WEST TO KNIGHTSWOOD NORTH JN  
	SC1150 MARYHILL PARK JN TO ANNIESLAND BAY PLATFORM 
	SC116 COWLAIRS EAST JN TO COWLAIRS NORTH JN 
	SC117 GRANGEMOUTH JN TO GRANGEMOUTH OIL TERMINAL AND DOCKS YARD (GOODS LINE)  
	SC119 GREENHILL UPPER JN TO DUNDEE 
	SC123 BATHGATE TO HELENSBURGH CENTRAL (VIA SINGER) 
	SC125 HYNDLAND EAST JN TO DALMUIR (VIA YOKER) 
	SC129 SPRINGBURN TO BELLGROVE JN  
	SC131 HIGH STREET JN TO SHIELDS JN  
	SC133 WESTERTON JN TO MILNGAVIE 
	SC135 DALREOCH JN TO BALLOCH  
	SC136 HYNDLAND NORTH JN TO HYNDLAND WEST JN 
	SC141 CRAIGENDORAN JN TO FORT WILLIAM  
	SC143 CRIANLARICH TO OBAN 
	SC145 FORT WILLIAM JN TO MALLAIG 
	SC147 BERWICK TO HAYMARKET WEST JN (VIA WAVERLEY) 
	SC149 NORTH BERWICK TO DREM JN 
	SC151 PORTOBELLO TO LEITH SOUTH YARD (GOODS LINE) 
	SC153 CRAIGENTINNY TO POWDERHALL (GOODS LINE) 
	SC155 MONKTONHALL JN TO MILLERHILL YARD (GOODS LINE) 
	SC161 MILLERHILL YARD TO PORTOBELLO (GOODS LINE) 
	SC163 PORTOBELLO TO NIDDRIE WEST (GOODS LINE) 
	SC164 TWEEDBANK TO NEWCRAIGHALL NORTH JN 
	SC165 NIDDRIE SOUTH JN TO HAYMARKET WEST JN 
	SC167 CRAIGLOCKHART JN TO SLATEFORD JN 
	SC169 GORGIE JN TO HAYMARKET CENTRAL JN 
	SC171 EDINBURGH WAVERLEY TO DUNDEE (VIA KIRKCALDY) 
	SC173 INVERKEITHING CENTRAL JN TO THORNTON NORTH JN (VIA COWDENBEATH) 
	SC176 INVERKEITHING NORTH JN TO INVERKEITHING EAST JN (INVERKEITHING CURVE) 
	SC177 THORNTON NORTH JN TO LEVEN 
	SC178 THORNTON SOUTH JN TO THORNTON WEST JN 
	SC181 LADYBANK JN TO HILTON JN  
	SC183 STIRLING TO CHARLESTOWN JN 
	SC189 WESTFIELD TO REDFORD JN (GOODS LINE) 
	SC191 DUNDEE TO ABERDEEN  
	SC193 PERTH TO INVERNESS  
	SC195 ABERDEEN TO INVERNESS 
	SC197 KITTYBREWSTER GF TO WATERLOO GOODS (GOODS LINE) 
	SC203 INVERNESS TO WICK 
	SC205 DINGWALL TO KYLE OF LOCHALSH 
	SC207 GEORGEMAS JN TO THURSO 


