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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Tue

2305 Wed

2305 Wed

2305 Wed

2305 Wed

2305 Wed

2305 Thu

2305 Thu

2305 Thu

2305 Thu

2305 Thu

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Luton Up Siding

Limbury Road 
Sidings

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Luton Up Siding

Limbury Road 
Sidings

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Luton Up Siding

Limbury Road 
Sidings

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Leagrave Jn

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Leagrave Jn

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Leagrave Jn

Harlington

Harpenden Jn

Luton South Jn

Luton

Luton North Jn

Harlington

Harpenden Jn

Luton South Jn

Luton

Luton North Jn

Harlington

Harpenden Jn

Luton South Jn

Luton

Luton North Jn

P2024/3930630

P2024/3930631

P2024/3930632

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD, LIMBURY ROAD SIDINGS, ELSTOW 
AGGREGATES TERMINAL OR CAULDWELL 
DEPOT.

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD, LIMBURY ROAD SIDINGS, ELSTOW 
AGGREGATES TERMINAL OR CAULDWELL 
DEPOT.

2305 THU TO 0130 FRI AND 0430 FRI TO 0530 FRI
TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD, LIMBURY ROAD SIDINGS, ELSTOW 
AGGREGATES TERMINAL OR CAULDWELL 
DEPOT.



0130 FRI TO 0430 FRI 

TRAINS TO TRAVEL OVER THE FAST LINES AND 
BI-DIRECTIONALLY OVER THE DOWN SLOW LINE
BETWEEN BEDFORD SOUTH JCN & BEDFORD 
STATION JCN.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD, LIMBURY ROAD SIDINGS, ELSTOW 
AGGREGATES TERMINAL OR CAULDWELL 
DEPOT.

LN3201

LN3201

LN3201

29m20ch and 32m70ch

29m20ch and 32m70ch

29m20ch and 32m70ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

38Week

W2024/10121029

W2024/10121070

W2024/10121030
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Mon

2305 Mon

2305 Mon

2305 Mon

2305 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Luton Up Siding

Limbury Road 
Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Leagrave Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Harlington

Harpenden Jn

Luton South Jn

Luton

Luton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3930623

P2024/3943096

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD, LIMBURY ROAD SIDINGS, ELSTOW 
AGGREGATES TERMINAL OR CAULDWELL 
DEPOT.

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

LN3201

LN3213
LN3216
SO280

29m20ch and 32m70ch

0m66ch and 3m25ch

Follow Up Tamping

Track Maintenance

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10121024

W2024/10697335

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Bedford Platform 
Loop

Up Sundon Loop

Luton Platform 
Loop

Down and Up 
Slow
Down and Up 
Fast
Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception
Cauldwell Depot 
Reception
Jowett Sidings 
Nos. 15 to 19

Elstow Private 
Siding

Luton Up Siding

Bedford Midland

Leagrave Jn

Luton North Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Elstow Sidings

Luton

Bedford Midland

Harlington

Luton South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Elstow Sidings

Luton

P2024/3928815 XMAS SHUTDOWN PERIOD. ALL LINES BLOCKED 
LUTON TO BEDFORD INCLUSIVE. 



NO BOOKED TRAFFIC.

LN3140
LN3201

37m0ch and 37m30ch
Platform Enhancements

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

39Week

W2024/10664202
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Churchyard 
Sidings

Dudding Hill Jn

Belle Isle Jn

Kentish Town Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn North

Brent Curve Jn

Canal Tunnels Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

St. Pancras 
International

P2024/3928827 ***DAYS 1-7 OF 9-DAY BLOCKADE***

THIS POSSESSION CONTINUES AT 
P2024/3928828



AGAR GROVE BRIDGE RECONSTRUCTION

MML SOUTH OF BEDFORD OHLE 125MPH 
UPGRADE

RADLETT SRFI UNDERBIDGE INSTALLATION



ALL LINES BLOCKED ST.PANCRAS TO LUTON. 



EMR SERVICES TO START/TERMINATE AT 
LUTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE LUTON-HITCHIN AND BEDFORD-
MILTON KEYNES/LUTON-HEMEL HEMPSTEAD 
FOR ONWARD ECML AND WCML CONNECTIONS.




ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. THAMESLINK TO OPERATE 
LUTON-BEDFORD 2TPH SERVICE AND SERVICES
TO/FROM THE ECML VIA THE CANAL TUNNELS 
(EXCEPT DURING THE XMAS SHUTDOWN 
PERIOD). RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE ST.PANCRAS TO LUTON, ALSO 
LUTON TO HITCHIN VIA LUTON AIRPORT 
PARKWAY AND HARPENDEN TO POTTERS BAR 
VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL. 



ANY ECS STABLED AT ST.PANCRAS AND 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN3201
LN3210
LN3213
LN3219
LN3222
SO280
SO400

5m5ch and 16m30ch
Major Projects

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10725587

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat
27/12/24
2359 Fri

Sidings 
Possession

Maintenance/CTR
L Siding

Dock Jn SouthP2024/3928827 21/12/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Page             6 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3/Down 
Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Up Cambria 
Spur/Up Holborn 
Fast
Down Holborn 
Fast/Down 
Cambria Spur
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

P2024/3879116 POSSESSION MERGED AT EAS V2 WITH 
P2024/3938073



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS AND LONDON 
BRIDGE 

LUL JUBILEE LINE TO BE OPEN BETWEEN WEST 
HAMPSTEAD AND LONDON BRIDGE 

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES ON 
SATURDAY TO REVERSE IN PLATFORM 2 AT 
LONDON BRIDGE 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY 



BEDFORD TO THREE BRIDGES SERVICES WILL 
NOT RUN BETWEEN ST PANCRAS AND THREE 
BRIDGES 



ADDITIONAL CALLS IN LONDON BRIDGE 
(NORMALLY PETERBOROUGH) TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS 


PLATFORMS 4 & 5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED



PLATFORMS 12 & 13 TO BE OUTBERTHED AT 
VICTORIA CENTRAL


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

2m0ch and 1m40ch
C2 Rerail - Both Rails

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10660168

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Thu

0400 Fri

0400 Fri

0400 Thu

0400 Fri

0400 Fri

0400 Thu

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham
Slow
Brighton 
Reversible
Down and Up 
Brighton Fast
Dn/Up Brighton 
Slow

Down & Up 
Chatham 
Fast/Main
Platforms 9 - 19

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea Pier 
Sidings No.1&2

Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Shortlands Jn

Stewarts Lane

Factory Jn

Victoria

Clapham Jn

Herne Hill

Victoria

Voltaire Road Jn

Battersea Pier Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

P2024/3879116 

NO OUTBERTHING AT BELLINGHAM SIDINGS



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
LONDON BLACKFRIARS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



ARL SLL SERVICE WILL NOT RUN



NO PLANNED SOUTHEASTERN OR FREIGHT 
SERVICE DURING THIS PERIOD



0400 THU TO 0400 FRI:

TRAINS TO TRAVEL OVER THE DOWN/UP 
BRIGHTON FAST BETWEEN VICTORIA CENTRAL 
AND BALHAM

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

0400 Thu

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

26/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0400 Thu

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Sidings 1 & 2 
(Pugs Hole)
1 - 9 Shed Roads

Wall Sidings

Platforms 9 - 13

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Turnback Siding

1 & 2 Sidings

Victoria

Clapham Jn

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Cambria Jn

Loughborough Jn

Herne Hill

Smithfield Sidings

Victoria

Victoria

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

St. Pancras 
International

Herne Hill

Smithfield Sidings

P2024/3879116

P2024/3938073 THIS WILL GO BACK TO BACK WITH VIC 5 - 
PUBLISHED POSSESSION OVERLAPS WILL BE 
RESOLVED FOR EAS V2



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS AND LONDON 
BRIDGE

LUL JUBILEE LINE TO BE OPEN BETWEEN WEST 
HAMPSTEAD AND LONDON BRIDGE

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:



KENTISH TOWN TO RAINHAM SERVICES ON 
SATURDAY TO REVERSE IN PLATFORM 2 AT 
LONDON BRIDGE



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY



BEDFORD TO THREE BRIDGES SERVICES WILL 
NOT RUN BETWEEN ST PANCRAS AND THREE 
BRIDGES



ADDITIONAL CALLS IN LONDON BRIDGE 
(NORMALLY PETERBOROUGH) TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS


WORK: THAMESLINK CORE RESILIENCE WORK

LN101
LN3201
LN3213
LN3216
SO280

24/12/24

24/12/24

26/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

02/01/25

02/01/25

02/01/25

02/01/25

30/12/24

02/01/25

02/01/25

02/01/25

30/12/24

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Mon

0400 Thu

0400 Thu

0400 Thu

0400 Mon

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3/Down 
Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Snowhill 
Spur

Up Cambria 
Spur/Up Holborn 
Fast
Down Holborn 
Fast/Down 
Cambria Spur
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Snowhill

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Dickens Jn

Cambria Jn

Shortlands Jn

Ludgate Jn

Metropolitan Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

P2024/3879590 ARL SLL SERVICE WILL NOT RUN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR CANCELLED



LUL DISTRICT LINE TO BE OPEN BETWEEN 
CANNON STREET AND VICTORIA

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

BRIXTON TO BECKENHAM JUNCTION VIA HERNE
HILL

LONDON BLACKFRIARS TO BECKENHAM 
JUNCTION VIA DENMARK HILL



CROSS TICKET ACCEPTANCE ON TFL SERVICES


PART 3 ONLY (27/12/2024 0400-30/12/2024 0400)



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS AND LONDON 
BRIDGE 

LUL JUBILEE LINE TO BE OPEN BETWEEN WEST 
HAMPSTEAD AND LONDON BRIDGE 

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES ON 
SATURDAY TO REVERSE IN PLATFORM 2 AT 
LONDON BRIDGE 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY 


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

0m0ch and 3m58ch

0m0ch and 9m39ch

0m0ch and 9m39ch

0m0ch and 9m39ch

0m0ch and 9m39ch

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10445815

W2024/10445817

W2024/10445972

W2024/10445974

W2024/10445975

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2024/3879590 

BEDFORD TO THREE BRIDGES SERVICES WILL 
NOT RUN BETWEEN ST PANCRAS AND THREE 
BRIDGES 



ADDITIONAL CALLS IN LONDON BRIDGE 
(NORMALLY PETERBOROUGH) TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS


PART 4 ONLY (30/12/2024 0400-02/01/2025 0400)



GTR (THAMESLINK) SERVICES TO DIVERT VIA 
LONDON BRIDGE



MERGED WITH FORMER P2024/3938073 AT EAS 
V2

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0510 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

28/12/24

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Fast/Up Main

Down Main/Down 
Fast
Up & Down Slow

Up & Down 
Burton

Platform 4

Platform 1

Up & Down Goods

Up & Down Slow

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough
Down and Up 
Slow

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down and Up 
Slow

East Midlands 
Parkway

Wigston North Jn

Saffron Lane GF

Leicester

Humberstone Road 
Jn

Syston South Jn

Syston North Jn

Syston South Jn

East Midlands 
Parkway

Glen Parva Jn

Knighton Jn

Glen Parva Jn

Leicester

Humberstone Road 
Jn

East Midlands 
Parkway

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Leicester

Leicester North Jn

Sileby Jn

P2024/3928760 MML ELECTRIFICATION ROUTE SECTION 2 AND 
3 WORKS

SPC5/91 Flying Arch Demolition



2300 TUE TO 0510 FRI

XMAS SHUTDOWN PERIOD. NO BOOKED 
TRAFFIC.



0510 FRI TO 0500 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN SILEBY JN AND TRENT SOUTH 
JN. 



EMR NOTTINGHAM-LEICESTER REGIONAL 
SERVICES UNABLE TO CALL AT BARROW-ON-
SOAR. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NO ACCESS TO/FROM HOTCHLEY HILL BRANCH 
OR BRUSH WORKS AT LOUGHBOROUGH.

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

P2024/3919247 **CHRISTMAS SHUTDOWN**

1. WD C75 S&C RENEWALS S4041 AND 4043 
POINTS| EAS2025 | SHEFFIELD STATION

2. WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2025 | 
CHESTERFIELD STATION



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



SHEFFIELD STATION PLATFORM 5 AND 6 TO BE 
KEPT CLEAR OF STABLED UNITS 



ALL OTHER SHEFFIELD PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME 



CHESTERFIELD STATION PLATFORMS TO BE 
KEPT CLEAR OF STABLED UNITS



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

145m77ch and 146m50ch

157m60ch and 158m60ch

Platform Enhancements

C75 S&C - Reballasting

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10616354

W2024/10457053

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Wed

0030 Wed

0030 Wed

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

27/12/24

27/12/24

27/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0300 Fri

0300 Fri

0300 Fri

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Grindleford SB

Sheffield South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2024/3919247

P2024/3934767 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/12/24

25/12/24

25/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2200 Tue

2200 Tue

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

27/12/24

27/12/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Goods Loop

Up Goods Loop

Down Main

Up Main

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Melton Mowbray

Melton Mowbray

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brentingby LC

Whissendine LC

P2024/3943105

P2024/3943654

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.



WORK: London Bridge DU - Track Maintenance

THIRD PARTY SCHEME: INSTALLATION OF NEW 
OVERBRIDGE LAG LANE - MELTON MOWBRAY 
BYPASS



XMAS SHUTDOWN PERIOD - NO BOOKED 
TRAFFIC.

LN3213
LN3216
SO280

LN3615

104m0ch and 104m20ch
Major Projects

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10619748

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Cambria Jn

Loughborough Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

St. Pancras 
International

Herne Hill

Smithfield Sidings

P2024/3938073 THIS WILL GO BACK TO BACK WITH VIC 5 - 
PUBLISHED POSSESSION OVERLAPS WILL BE 
RESOLVED FOR EAS V2



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS AND LONDON 
BRIDGE

LUL JUBILEE LINE TO BE OPEN BETWEEN WEST 
HAMPSTEAD AND LONDON BRIDGE

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:



KENTISH TOWN TO RAINHAM SERVICES ON 
SATURDAY TO REVERSE IN PLATFORM 2 AT 
LONDON BRIDGE



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY



BEDFORD TO THREE BRIDGES SERVICES WILL 
NOT RUN BETWEEN ST PANCRAS AND THREE 
BRIDGES



ADDITIONAL CALLS IN LONDON BRIDGE 
(NORMALLY PETERBOROUGH) TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS


WORK: THAMESLINK CORE RESILIENCE WORK

LN101
LN3201
LN3213
LN3216
SO280

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

40Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

02/01/25

02/01/25

02/01/25

02/01/25

30/12/24

02/01/25

02/01/25

02/01/25

30/12/24

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Mon

0400 Thu

0400 Thu

0400 Thu

0400 Mon

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3/Down 
Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Snowhill 
Spur

Up Cambria 
Spur/Up Holborn 
Fast
Down Holborn 
Fast/Down 
Cambria Spur
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Snowhill

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Dickens Jn

Cambria Jn

Shortlands Jn

Ludgate Jn

Metropolitan Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

P2024/3879590 ARL SLL SERVICE WILL NOT RUN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR CANCELLED



LUL DISTRICT LINE TO BE OPEN BETWEEN 
CANNON STREET AND VICTORIA

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

BRIXTON TO BECKENHAM JUNCTION VIA HERNE
HILL

LONDON BLACKFRIARS TO BECKENHAM 
JUNCTION VIA DENMARK HILL



CROSS TICKET ACCEPTANCE ON TFL SERVICES


PART 3 ONLY (27/12/2024 0400-30/12/2024 0400)



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS AND LONDON 
BRIDGE 

LUL JUBILEE LINE TO BE OPEN BETWEEN WEST 
HAMPSTEAD AND LONDON BRIDGE 

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES ON 
SATURDAY TO REVERSE IN PLATFORM 2 AT 
LONDON BRIDGE 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY 


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

0m0ch and 3m58ch

0m0ch and 9m39ch

0m0ch and 9m39ch

0m0ch and 9m39ch

0m0ch and 9m39ch

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10445815

W2024/10445817

W2024/10445972

W2024/10445974

W2024/10445975

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Up Stewarts 
Lane/Up Chatham
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Factory Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2024/3879590 

BEDFORD TO THREE BRIDGES SERVICES WILL 
NOT RUN BETWEEN ST PANCRAS AND THREE 
BRIDGES 



ADDITIONAL CALLS IN LONDON BRIDGE 
(NORMALLY PETERBOROUGH) TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS


PART 4 ONLY (30/12/2024 0400-02/01/2025 0400)



GTR (THAMESLINK) SERVICES TO DIVERT VIA 
LONDON BRIDGE



MERGED WITH FORMER P2024/3938073 AT EAS 
V2

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Churchyard 
Sidings

Dudding Hill Jn

Belle Isle Jn

Kentish Town Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn North

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

St. Pancras 
International

P2024/3928828 ***DAYS 8-9 OF 9-DAY BLOCKADE***

THIS POSSESSION IS A CONTINUATION OF 
P2024/3928827



AGAR GROVE BRIDGE RECONSTRUCTION

MML SOUTH OF BEDFORD OHLE 125MPH 
UPGRADE

RADLETT SRFI UNDERBIDGE INSTALLATION



ALL LINES BLOCKED ST.PANCRAS TO LUTON. 



EMR SERVICES TO START/TERMINATE AT 
LUTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE LUTON-HITCHIN AND BEDFORD-
MILTON KEYNES/LUTON-HEMEL HEMPSTEAD 
FOR ONWARD ECML AND WCML CONNECTIONS.




ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. THAMESLINK TO OPERATE 
LUTON-BEDFORD 2TPH SERVICE AND SERVICES
TO/FROM THE ECML VIA THE CANAL TUNNELS 
(EXCEPT DURING THE XMAS SHUTDOWN 
PERIOD). RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE ST.PANCRAS TO LUTON, ALSO 
LUTON TO HITCHIN VIA LUTON AIRPORT 
PARKWAY AND HARPENDEN TO POTTERS BAR 
VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL. 



ANY ECS STABLED AT ST.PANCRAS AND 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

5m5ch and 16m20ch
Major Projects

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10725618

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0510 Fri

30/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

28/12/24

0300 Mon

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0500 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Maintenance/CTR
L Siding

Up Fast/Up Main

Down Main/Down 
Fast
Up & Down Slow

Up & Down 
Burton

Platform 4

Platform 1

Up & Down Goods

Up & Down Slow

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough
Down and Up 
Slow

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down and Up 
Slow

Dock Jn South

East Midlands 
Parkway

Wigston North Jn

Saffron Lane GF

Leicester

Humberstone Road 
Jn

Syston South Jn

Syston North Jn

Syston South Jn

East Midlands 
Parkway

Glen Parva Jn

Knighton Jn

Glen Parva Jn

Leicester

Humberstone Road 
Jn

East Midlands 
Parkway

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Leicester

Leicester North Jn

Sileby Jn

P2024/3928828

P2024/3928760 MML ELECTRIFICATION ROUTE SECTION 2 AND 
3 WORKS

SPC5/91 Flying Arch Demolition



2300 TUE TO 0510 FRI

XMAS SHUTDOWN PERIOD. NO BOOKED 
TRAFFIC.



0510 FRI TO 0500 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN SILEBY JN AND TRENT SOUTH 
JN. 



EMR NOTTINGHAM-LEICESTER REGIONAL 
SERVICES UNABLE TO CALL AT BARROW-ON-
SOAR. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NO ACCESS TO/FROM HOTCHLEY HILL BRANCH 
OR BRUSH WORKS AT LOUGHBOROUGH.

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

28/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2024/3942616 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

URFDO Inspections

Track Maintenance

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10631358

W2024/10631275

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3929824 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM
0605 SUN ONWARDS.



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS (OHL POWER RESTORED AT 05:55 
SUN).

LN3201
LN3210
LN3213
LN3219
LN3222

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

41Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

13/01/25

13/01/25

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up 
Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3935172 ***WEEK 42 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH): 1TPH FROM NOTTINGHAM 
AND 1TPH FROM DERBY (SAT) AND SHEFFIELD 
VIA EREWASH (SUN). 



EMR ECS TO STABLE IN PLATFORMS 1-4 AT 
LEICESTER OVERNIGHT ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ACCESS 
MAINTAINED TO MOUNTSORREL QUARRY 
TO/FROM THE SOUTH.

LN3201 10/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3942628

P2024/3943106

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.



WORK: LONDON BRIDGE DU - TRACK 
MAINTENANCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280 0m60ch and 3m25ch

Track Maintenance

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10674426

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Fri

0015 Sat

13/01/25

13/01/25

13/01/25

0530 Mon

0500 Mon

0400 Mon

Possession

Possession

Possession

Down and Up 
Fast

Down and Up 
Slow

Down and Up 
Fast

Leagrave Jn

East Midlands 
Parkway

East Midlands 
Parkway

Radlett Jn

Sileby Jn

Mountsorrel

P2024/3939494

P2024/3935172

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



(NOTE: EMR SERVICES ALREADY THINNED OUT 
DUE TO P2024/3935172)
***WEEK 42 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH): 1TPH FROM NOTTINGHAM 
AND 1TPH FROM DERBY (SAT) AND SHEFFIELD 
VIA EREWASH (SUN). 



EMR ECS TO STABLE IN PLATFORMS 1-4 AT 
LEICESTER OVERNIGHT ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ACCESS 
MAINTAINED TO MOUNTSORREL QUARRY 
TO/FROM THE SOUTH.

LN3201

LN3201

11/01/25

10/01/25

11/01/25

42Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow
Up Nottingham 
Slow
Down and Up 
Nottingham/Down 
and Up 
Nottingham Fast
Down Trent 
Passenger Loop

Down and Up 
Slow/High Level

Up Main/Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Main

Meadow Lane Jn

Mansfield Jn

Mansfield Jn

Meadow Lane LC 
(CCTV)

Toton South Jn

Way & Works Jn

Stenson Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Way & Works Jn

Attenborough Jn

Beeston South Jn

Trent East Jn

East Midlands 
Parkway

Sheet Stores Jn

Trent East Jn

Trent East Jn

Trent South Jn

P2024/3935208 SHEET STORES JN HEAVY REFURBISHMENT



TO BE READ IN CONJUNCTION WITH 
P2024/3935172. 



NO ROUTE BETWEEN TRENT SOUTH JN/TRENT 
EAST JN AND DERBY: RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DERBY-EAST 
MIDLANDS PARKWAY AND DERBY-NOTTINGHAM.
EMR SHEFFIELD-LONDON SERVICES TO DIVERT 
VIA THE EREWASH VALLEY AND TERMINATE AT 
EAST MIDLANDS PARKWAY.



CROSS COUNTRY NOTTINGHAM SERVICES TO 
START/TERMINATE AT DERBY. OVERNIGHT 
STABLING OF 2 UNITS AT DERBY STATION (FULL
PLATFORM PROVIDED).



NO ROUTE FOR FREIGHT TRAFFIC BETWEEN 
TOTON/NOTTINGHAM ROUTES AND CASTLE 
DONINGTON LINE. TRAINS TO DIVERT VIA 
AMBERGATE JN AND DERBY. GAUGE-CRITICAL 
INTERMODAL TRAFFIC CANCELLED/DIVERTED 
VIA ALTERNATIVE ROUTES.



NO ACCESS TO EAST MIDLANDS GATEWAY 
TERMINAL FROM THE SHEET STORES JN 
DIRECTION. ACCESS MAINTAINED VIA STENSON 
JN.

LN3201
LN3228
LN3520

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1040 Sun

0740 Sun

0740 Sun

1040 Sun

1040 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3924824 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1040 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT 
VIA BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow-Up Work

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420020

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0740 Sun

0740 Sun

1040 Sun

1040 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2024/3924824

P2024/3942629 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3943097 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.



WORK: LONDON BRIDGE DU - TRACK 
MAINTENANCE

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance
12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10692084

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

P2024/3929835 WORKS DELIVERY: HEAVY REFURBISMENT OF 
CLERKENWELL CROSSOVERS.



GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS.



0155 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

43Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1040 Sun

0740 Sun

0740 Sun

1040 Sun

1040 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3924890 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1040 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR: LIV-NRW SERVICES TO START/TERMINATE
AT SHEFFIELD. OTHER SERVICES TO DIVERT 
VIA BARROW HILL AND BEIGHTON JN 



CROSS COUNTRY SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow-Up Work

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420021

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

1040 Sun

1040 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

P2024/3924890 19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2024/3938109 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 2 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK:

LONDON BRIDGE DU - TRACK MAINTENANCE

CD: VIC5 FOLLOW-UP WORKS

OCTAVIUS: COMMISSIONING WORKS AT 
LOUGHBOROUGH JN

LN101
LN3213
SO280

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0950 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0950 Sun

0950 Sun

0950 Sun

0450 Mon

0450 Mon

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 4

Up & Down Slow

Up Fast

Carriage Sidings

Up & Down Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Leicester

Humberstone Road 
Jn

Leicester North Jn

Leicester

Humberstone Road 
Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Leicester

Leicester South 
Jn

Leicester

Leicester

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2024/3935257

P2024/3929678

LEICESTER STATION UP&DOWN SLOW LINE LIFE
EXTENSION WORKS (DERBY MTCE DU - 
LEICESTER P.WAY)



0025 SUN TO 0720 SUN

NO BOOKED TRAFFIC.



0720 SUN TO 0950 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN LEICESTER SOUTH JN AND
LEICESTER NORTH JN USING PLATFORMS 1 
AND 2 ONLY.



NO ACCESS TO/FROM LEICESTER TMD OR 
LEICESTER CARRIAGE SIDINGS.



0950 SUN TO 0450 MON

TRAINS TO TRAVEL VIA THE FAST LINES.



ACCESS AVAILABLE TO/FROM LEICESTER 
DEPOT VIA LEICESTER SOUTH JN. NO ACCESS 
TO/FROM LEICESTER CARRIAGE SIDINGS.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

44Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth 
Fast / Platform 1 / 
A Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2024/3929632 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO 
USE PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH 
LANE WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3501

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3928787 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START 
AT DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 



BETWEEN 0040 AND 0615 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 to divert via Barrow Hill and 
Beighton.

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0615 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Holmes Jn LC CCTV

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Chesterfield North
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3928787

P2024/3943069 GTR TO STABLE IN SMITHFIELD SIDINGS 



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance

LN3213
LN3216
SO280

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0950 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

0950 Sun

0950 Sun

0950 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

Platform 4

Up & Down Slow

Up Fast

Carriage Sidings

Up & Down Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Leicester

Humberstone Road 
Jn

Leicester North Jn

Leicester

Humberstone Road 
Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Leicester

Leicester South 
Jn

Leicester

Leicester

P2024/3929830

P2024/3935274

2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LEICESTER STATION UP&DOWN SLOW LINE LIFE
EXTENSION WORKS (DERBY MTCE DU - 
LEICESTER P.WAY)



0025 SUN TO 0720 SUN

NO BOOKED TRAFFIC.



0720 SUN TO 0950 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN LEICESTER SOUTH JN AND
LEICESTER NORTH JN USING PLATFORMS 1 
AND 2 ONLY.



NO ACCESS TO/FROM LEICESTER TMD OR 
LEICESTER CARRIAGE SIDINGS.



0950 SUN TO 0450 MON

TRAINS TO TRAVEL VIA THE FAST LINES.



ACCESS AVAILABLE TO/FROM LEICESTER 
DEPOT VIA LEICESTER SOUTH JN. NO ACCESS 
TO/FROM LEICESTER CARRIAGE SIDINGS.

LN3201
LN3210

LN3201

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

45Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3929801

P2024/3943107

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280 0m60ch and 3m25ch

Track Maintenance

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10690274

Week 45  - Continued



Page           39 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0850 Sun

09/02/25

09/02/25

09/02/25

10/02/25

09/02/25

10/02/25

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0850 Sun

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Worksop/Down 
Main
Up Main/Up 
Worksop
Up Thrumpton 
Loop

Down Retford 
Curve
Up Retford Curve

Manton Wood 
Siding

Loco Siding

Down Main

Up Main

Worksop Station LC

Thrumpton LC

Thrumpton West Jn

Manton Wood

Worksop East 
Crossover

Worksop Station LC

Gainsborough 
Trent East Jn

Gringley Road LC
RC

Retford Western 
Jn

Manton Wood

Thrumpton West 
Jn

P2024/3919268 WD MANSFIELD RD CCTV LC RENEWAL | 
EAS2025 | 1 OF 1 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 2P92 OVER THE DOWN MAIN LINE



NO ACCESS/EGRESS FROM/TO WEST BURTON 
POWER STATION



2330 SAT TO 0850 SUN 

NO BOOKED TRAFFIC



0850 SUN TO 0400 MON

NORTHERN SHEFFIELD/HUDDERSFIED TO 
LINCOLN CENTRAL SERVICES TO TERMINATE 
AT WORKSOP



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WORKSOP AND LINCOLN

LN170
LN225
LN230
LN726
LN736
LN748

62m35ch and 62m20ch
LC  Work

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

46Week

W2024/10417026
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/02/25

17/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0500 Mon

0400 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

East Midlands 
Parkway

East Midlands 
Parkway

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Sileby Jn

Mountsorrel

Netherfield Jn

Nottingham

Nottingham

P2024/3634187

P2024/3929823

***WEEK 47 WEEKEND POSSESSION - MOVED 
FROM WEEK 32 2024***



MML ROUTE SECTION 3 ELECTRIFICATION 
WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH): 1TPH FROM NOTTINGHAM 
AND 1TPH FROM DERBY (SAT) AND SHEFFIELD 
VIA EREWASH (SUN). 



EMR ECS TO STABLE IN PLATFORMS 1-4 AT 
LEICESTER OVERNIGHT ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ACCESS 
MAINTAINED TO MOUNTSORREL QUARRY 
TO/FROM THE SOUTH.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201

LN3204
LN3625
LN3635

14/02/25

15/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3943166 GTR TO BERTH SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave Jn

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Radlett Jn

P2024/3929851 BEDFORD MTCE DU CYCLICAL MTCE

OHLE 125MPH SOUTH OF BEDFORD UPGRADE



2305 SAT TO 0005 SUN AND 0805 SUN TO 0545 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN RADLETT JN AND BEDFORD



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

47Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

22/02/25

24/02/25

22/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0300 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Cauldwell Depot 
Reception

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Down and Up 
Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Bedford Washer 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Bedford Cauldwell 
Depot

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Bedford Cauldwell
Depot

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3929876 ***WEEK 48 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

SUNDON DRAINAGE RENEWAL (WORKS 
DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON  TO/FROM THE SOUTH. 
ALL OHLE ISOLATED NORTH OF LUTON: EMR 
CONNECT SERVICES UNABLE TO OPERATE, 
DIESEL SERVICE TO OPERATE KETTERING-
CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON  WITH SHUNT MOVES VIA LUTON 
NORTH JN. ECS TO STABLE IN LUTON 
PLATFORMS 1-3 AND LUTON CRESCENT ROAD 
YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO 
BE STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA 
ALTERNATIVE ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

21/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

0805 Sun

0805 Sun

2300 Sat

23/02/25

24/02/25

24/02/25

17/02/25

0805 Sun

0530 Mon

0300 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

EMU Stabling 
Siding

Down and Up 
Fast

Down and Up 
Slow

Down and Up 
Fast

Bedford North Jn

Bedford North Jn

Bedford Midland

Leagrave Jn

Harpenden Jn

Luton North Jn

Radlett Jn

P2024/3929876

P2024/3939495 MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



(NOTE: EMR SERVICES ALREADY THINNED OUT 
DUE TO P2024/3634187)

LN3201

22/02/25

23/02/25

23/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued



Page           45 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

17/02/25

17/02/25

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up 
Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3634187 ***WEEK 47 WEEKEND POSSESSION - MOVED 
FROM WEEK 32 2024***



MML ROUTE SECTION 3 ELECTRIFICATION 
WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH): 1TPH FROM NOTTINGHAM 
AND 1TPH FROM DERBY (SAT) AND SHEFFIELD 
VIA EREWASH (SUN). 



EMR ECS TO STABLE IN PLATFORMS 1-4 AT 
LEICESTER OVERNIGHT ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ACCESS 
MAINTAINED TO MOUNTSORREL QUARRY 
TO/FROM THE SOUTH.

LN3201 14/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/02/25

17/02/25

17/02/25

17/02/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Main

Stenson Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Way & Works Jn

Sheet Stores Jn

Trent East Jn

Trent East Jn

Trent South Jn

P2024/3940407 SHEET STORES JN HEAVY REFURBISHMENT



TO BE READ IN CONJUNCTION WITH 
P2024/3634187. 



NO ROUTE BETWEEN TRENT SOUTH JN/TRENT 
EAST JN AND DERBY: RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DERBY-EAST 
MIDLANDS PARKWAY AND DERBY-NOTTINGHAM.
EMR SHEFFIELD-LONDON SERVICES TO DIVERT 
VIA THE EREWASH VALLEY AND TERMINATE AT 
EAST MIDLANDS PARKWAY.



CROSS COUNTRY NOTTINGHAM SERVICES TO 
START/TERMINATE AT DERBY. OVERNIGHT 
STABLING OF 2 UNITS AT DERBY STATION (FULL
PLATFORM PROVIDED).



NO ROUTE FOR FREIGHT TRAFFIC BETWEEN 
TOTON/NOTTINGHAM ROUTES AND CASTLE 
DONINGTON LINE. TRAINS TO DIVERT VIA 
AMBERGATE JN AND DERBY. GAUGE-CRITICAL 
INTERMODAL TRAFFIC CANCELLED/DIVERTED 
VIA ALTERNATIVE ROUTES.



NO ACCESS TO EAST MIDLANDS GATEWAY 
TERMINAL FROM THE SHEET STORES JN 
DIRECTION. ACCESS MAINTAINED VIA STENSON 
JN.

LN3201
LN3228
LN3520

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3942522

P2024/3943108

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

1m7ch and 1m35ch

0m60ch and 3m25ch

Track Maintenance

URFDO Inspections

Track Maintenance

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10616928

W2024/10616970

W2024/10695005

Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

48Week



Page           50 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

22/02/25

24/02/25

22/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0300 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Cauldwell Depot 
Reception

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Down and Up 
Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Bedford Washer 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Bedford Cauldwell 
Depot

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Bedford Cauldwell
Depot

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3929876 ***WEEK 48 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

SUNDON DRAINAGE RENEWAL (WORKS 
DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON  TO/FROM THE SOUTH. 
ALL OHLE ISOLATED NORTH OF LUTON: EMR 
CONNECT SERVICES UNABLE TO OPERATE, 
DIESEL SERVICE TO OPERATE KETTERING-
CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON  WITH SHUNT MOVES VIA LUTON 
NORTH JN. ECS TO STABLE IN LUTON 
PLATFORMS 1-3 AND LUTON CRESCENT ROAD 
YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO 
BE STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA 
ALTERNATIVE ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

21/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

0805 Sun

0805 Sun

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

23/02/25

24/02/25

24/02/25

01/03/25

01/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0805 Sun

0530 Mon

0300 Mon

0300 Sat

0300 Sat

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

EMU Stabling 
Siding

Down and Up 
Fast

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Hendon

Down Reception

Redland 
Roadstone Sidings

Down and Up 
Fast

Down and Up 
Hendon

Bedford North Jn

Bedford North Jn

Bedford Midland

Luton South Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Luton South Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Redland Road Stone
Siding

Luton South Jn

Cricklewood South 
Jn

Harpenden Jn

Luton North Jn

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Redland Road 
Stone Siding

Dock Jn South

West Hampstead 
South Jn

P2024/3929876

P2024/3775277 ***WEEK 49 WEEKEND POSSESSION***



PLTR HARPENDEN UP FAST (CRSA)

DRAINAGE RENEWAL BELSIZE TUNNEL FAST 
LINES (WDU)

DRAINAGE RENEWAL RADLETT FAST LINES 
(WDU)

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

RADLETT SRFI WORKS



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE CRICKLEWOOD CURVE, ACCESS 
MAINTAINED VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
ACROSS TO HITCHIN FOR ECML CONNECTIONS 
(NOTE: SUNDAY AM UP TO 0800 SUN BUSES TO 
OPERATE TO STEVENAGE DUE TO ECML SL 
POSSESSION- P3942408) AND BETWEEN 
ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK/MILL HILL BROADWAY
(12-CAR FLU) OR KENTISH TOWN (8-CAR RLU 
ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD OR RADLETT AGGREGATES 
TERMINALS.

LN3201
LN3219
LN3222 13m70ch and 16m15ch

21m35ch and 28m56ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

22/02/25

23/02/25

23/02/25

28/02/25

28/02/25

28/02/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10551386

W2024/10057282

Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

03/03/25

03/03/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0530 Mon

0530 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Fast

Down and Up 
Fast

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Bedford South Jn

Bedford North Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Flitwick Jn

Bedford South Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2024/3981322

P2024/3929682

***WEEK 49 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES BETWEEN FLITWICK JN AND 
BEDFORD SOUTH JN. (NOTE: REDUCED 
SERVICE IN OPERATION DUE TO P/3775277 
BLOCKING ALL LINES SOUTH OF LUTON).



EMR CONNECT SERVICES TO ADDITIONALLY 
RUN SLOW LINE BETWEEN BEDFOR SOUTH JN 
AND BEDFORD NORTH JN DUE TO BTET.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT 
TO USE DERBY PILOT LINE (SERVICE 
PLATFORM) TO REVERSE OR RUN VIA WAY & 
WORKS JN AND REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201

LN3201
LN3501

28/02/25

28/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3942630

P2024/3943098

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10696903

Week 48  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

49Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

08/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Fast

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Luton South Jn

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Kentish Town Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Cricklewood 
South Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

P2024/3935296 ***WEEK 50 WEEKEND***



MML SOUTH OF BEDFORD OHLE 125MPH 
UPGRADE

RADLETT SRFI TRACKWORKS

PLTR KENTISH TOWN UP FAST

AGAR GROVE REMOVAL OF TEMPORARY 
STRUCTURE

CLERKWENWELL S&C HEAVY REFURBISHMENT 
(WORKS DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO LEAGRAVE JN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNELS JN TO LUTON. 



GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS.



EMR SERVICES TO START/TERMINATE AT 
LUTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE LUTON-HITCHIN FOR ONWARD 
ECML CONNECTIONS. 



ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE ST.PANCRAS TO 
LUTON, ALSO LUTON TO HITCHIN VIA LUTON 
AIRPORT PARKWAY AND HARPENDEN TO 
POTTERS BAR VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, OR LUTON 
CRESCENT ROAD SIDINGS. ACCESS 
MAINTAINED TO LUTON LIMBURY ROAD SIDINGS
TO/FROM THE NORTH.



ANY ECS STABLED AT ST.PANCRAS OR 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m55ch and 4m5ch

C11 Rerail Resleeper 
Reballast - Trax

07/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10476523

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Churchyard 
Discharge Sidings

Crescent Road 
Sidings

Churchyard 
Sidings

Maintenance/CTR
L Siding

Down and Up 
Fast

Dock Jn North

Luton South Jn

Dock Jn North

Dock Jn South

Luton South Jn

Dock Jn South

Luton Airport 
Parkway

St. Pancras 
International

Cricklewood 
South Jn

P2024/3935296 08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

2300 Fri

2300 Fri

01/03/25

01/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0300 Sat

0300 Sat

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Hendon

Down Reception

Redland 
Roadstone Sidings

Down and Up 
Fast

Down and Up 
Hendon

Down and Up 
Fast

Down and Up 
Fast

Luton South Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Luton South Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Redland Road Stone
Siding

Luton South Jn

Cricklewood South 
Jn

Bedford South Jn

Bedford North Jn

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Redland Road 
Stone Siding

Dock Jn South

West Hampstead 
South Jn

Flitwick Jn

Bedford South Jn

P2024/3775277

P2024/3981322

***WEEK 49 WEEKEND POSSESSION***



PLTR HARPENDEN UP FAST (CRSA)

DRAINAGE RENEWAL BELSIZE TUNNEL FAST 
LINES (WDU)

DRAINAGE RENEWAL RADLETT FAST LINES 
(WDU)

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

RADLETT SRFI WORKS



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE CRICKLEWOOD CURVE, ACCESS 
MAINTAINED VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
ACROSS TO HITCHIN FOR ECML CONNECTIONS 
(NOTE: SUNDAY AM UP TO 0800 SUN BUSES TO 
OPERATE TO STEVENAGE DUE TO ECML SL 
POSSESSION- P3942408) AND BETWEEN 
ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK/MILL HILL BROADWAY
(12-CAR FLU) OR KENTISH TOWN (8-CAR RLU 
ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD OR RADLETT AGGREGATES 
TERMINALS.
***WEEK 49 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES BETWEEN FLITWICK JN AND 
BEDFORD SOUTH JN. (NOTE: REDUCED 
SERVICE IN OPERATION DUE TO P/3775277 
BLOCKING ALL LINES SOUTH OF LUTON).



EMR CONNECT SERVICES TO ADDITIONALLY 
RUN SLOW LINE BETWEEN BEDFOR SOUTH JN 
AND BEDFORD NORTH JN DUE TO BTET.

LN3201
LN3219
LN3222

LN3201

13m70ch and 16m15ch

21m35ch and 28m56ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

28/02/25

28/02/25

28/02/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10551386

W2024/10057282

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/03/25

10/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Down and Up 
Tottenham

Platform 3

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Bedford South Jn

Elstow Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Flitwick Jn

Elstow Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

P2024/3981319

P2024/3930201

***WEEK 50 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3935296 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH 
LONDON LINE AND PRIMROSE HILL TO WEST 
COAST MAIN LINE 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 17

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

07/03/25

07/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3942617

P2024/3943109

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280 0m60ch and 3m25ch

Track Maintenance

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10697211

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Castle Bromwich 
Curve

Down and Up 
Whitacre

All Lines

All Lines

Down and Up 
Whitacre

Water Orton 
Curve

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Park Lane Jn (West 
Midlands)

Water Orton

Kingsbury Branch Jn

Castle Bromwich Jn

Whitacre West 
Junction

Park Lane Jn (West 
Midlands)

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Castle Bromwich 
Jn

Coleshill West 
Junction

Elford GF

Kingsbury Branch 
Jn

Kingsbury Jn

Water Orton West
Jn

P2024/3821536

P2024/3933068

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY


PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800
Work Content: PLTR Wilnecote Drainage, 
Maintenance: Heavy Mtce Water Orton, Maintenance: 
Heavy Mtce Kingsbury



All other works to fit around the Major Section 7 Item 
PLTR Wilnecote Drainage, Maintenance: Heavy Mtce 
Water Orton, Maintenance: Heavy Mtce Kingsbury

TRAINS TO BE DIVERTED

LN101
LN3214

MD501

0m0ch and 4m18ch
Track Maintenance

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10104984

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

50Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

08/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Fast

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood 
Curve
North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Luton South Jn

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Kentish Town Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Cricklewood 
South Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

P2024/3935296 ***WEEK 50 WEEKEND***



MML SOUTH OF BEDFORD OHLE 125MPH 
UPGRADE

RADLETT SRFI TRACKWORKS

PLTR KENTISH TOWN UP FAST

AGAR GROVE REMOVAL OF TEMPORARY 
STRUCTURE

CLERKWENWELL S&C HEAVY REFURBISHMENT 
(WORKS DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO LEAGRAVE JN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNELS JN TO LUTON. 



GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS.



EMR SERVICES TO START/TERMINATE AT 
LUTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE LUTON-HITCHIN FOR ONWARD 
ECML CONNECTIONS. 



ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE ST.PANCRAS TO 
LUTON, ALSO LUTON TO HITCHIN VIA LUTON 
AIRPORT PARKWAY AND HARPENDEN TO 
POTTERS BAR VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, OR LUTON 
CRESCENT ROAD SIDINGS. ACCESS 
MAINTAINED TO LUTON LIMBURY ROAD SIDINGS
TO/FROM THE NORTH.



ANY ECS STABLED AT ST.PANCRAS OR 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m55ch and 4m5ch

C11 Rerail Resleeper 
Reballast - Trax

07/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10476523
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

17/03/25

15/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0525 Mon

0300 Sat

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Churchyard 
Discharge Sidings

Crescent Road 
Sidings

Churchyard 
Sidings

Maintenance/CTR
L Siding

Down and Up 
Fast

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up 
Slow

Down and Up 
Hendon

Down Reception

Redland 
Roadstone Sidings

Down and Up 
Hendon

Dock Jn North

Luton South Jn

Dock Jn North

Dock Jn South

Luton South Jn

Luton South Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Redland Road Stone
Siding

Cricklewood South 
Jn

Dock Jn South

Luton Airport 
Parkway

St. Pancras 
International

Cricklewood 
South Jn

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

West Hampstead 
South Jn

Cricklewood

Redland Road 
Stone Siding

West Hampstead 
South Jn

P2024/3935296

P2024/3775310 ***WEEK 51 WEEKEND POSSESSION***



PLTR ST.ALBANS UP FAST (CRSA)

DRAINAGE RENEWAL BELSIZE TUNNEL FAST 
LINES (WDU)

DRAINAGE RENEWAL RADLETT FAST LINES 
FOLLOW-UP (WDU)

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

RADLETT SRFI SCHEME



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE CRICKLEWOOD CURVE, ACCESS 
MAINTAINED VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND HITCHIN 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK/MILL HILL BROADWAY
(12-CAR FLU) OR KENTISH TOWN (8-CAR RLU 
ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD OR RADLETT AGGREGATES 
TERMINALS.

LN3201
LN3219
LN3222 14m17ch and 15m39ch

16m59ch and 21m45ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

14/03/25

14/03/25

14/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10551389

W2024/9946228

Week 50  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/03/25

10/03/25

17/03/25

17/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Down and Up 
Slow

Elstow Private 
Siding

Down and Up 
Tottenham

Platform 3

Platform 3

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Bedford South Jn

Elstow Sidings

Bedford South Jn

Elstow Sidings

Junction Road Jn

Gospel Oak

Gospel Oak

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Flitwick Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2024/3981319

P2024/3981320

P2024/3942643

***WEEK 50 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3935296 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.
***WEEK 51 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3935296 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/03/25

07/03/25

14/03/25

14/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Kings Cross 
Thameslink 
(CLOSED)

Loughborough Jn

Herne Hill

Smithfield Sidings

P2024/3938143 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 2 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK:

LONDON BRIDGE DU - TRACK MAINTENANCE

SID: E&P WORK - LOUGHBOROUGH JN

CD: VIC5 RECOVERIES

LN101
LN3213
LN3216
SO110
SO130
SO260
SO280

0m66ch and 3m25ch
Track Maintenance

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10697479

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

A and B line

C Line/Up Fast

Up Slow/Line E

D Line/Down Fast

Line F/Down Slow

Platforms 0 to 10 
inc

Belle Isle Jn

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross Station

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

P2024/3869507 OHL MAINTENANCE E02 EA012 US, SECTION 
INSULATOR AND SWITCH MAINTENANCE 



GTR SERVICES TO START/TERMINATE 
FINSBURY PARK (SHUNT VIA HIGHBURY VALE 
JN)

EA1320
LN101
LN115
LN3214

0m0ch and 1m32ch
OHL Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10361027

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

2300 Fri

2300 Fri

17/03/25

15/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0525 Mon

0300 Sat

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up 
Slow

Down and Up 
Hendon

Down Reception

Redland 
Roadstone Sidings

Down and Up 
Hendon

Down and Up 
Slow

Elstow Private 
Siding

Luton South Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Brent Curve Jn

Redland Road Stone
Siding

Cricklewood South 
Jn

Bedford South Jn

Elstow Sidings

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

West Hampstead 
South Jn

Cricklewood

Redland Road 
Stone Siding

West Hampstead 
South Jn

Flitwick Jn

Elstow Sidings

P2024/3775310

P2024/3981320

***WEEK 51 WEEKEND POSSESSION***



PLTR ST.ALBANS UP FAST (CRSA)

DRAINAGE RENEWAL BELSIZE TUNNEL FAST 
LINES (WDU)

DRAINAGE RENEWAL RADLETT FAST LINES 
FOLLOW-UP (WDU)

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

RADLETT SRFI SCHEME



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE CRICKLEWOOD CURVE, ACCESS 
MAINTAINED VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND HITCHIN 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK/MILL HILL BROADWAY
(12-CAR FLU) OR KENTISH TOWN (8-CAR RLU 
ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.


NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD OR RADLETT AGGREGATES 
TERMINALS.
***WEEK 51 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3935296 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201
LN3219
LN3222

LN3201

14m17ch and 15m39ch

16m59ch and 21m45ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

14/03/25

14/03/25

14/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

17/03/25

14/03/25

14/03/25

51Week

W2024/10551389

W2024/9946228
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

P2024/3943129

P2024/3869508

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

OHL MAINTENANCE 

E02 AND HIGH LEVEL INSPECTIONS 

 

TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES  AND TO BE REPLATFORMED AS 
NECESSARY 



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN3213
LN3216
SO280

EA1320
LN101
LN115
LN3214

0m60ch and 3m25ch

0m0ch and 1m13ch

Track Maintenance

OHL Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10697951

W2024/10361132

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3943099 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance
23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

52Week

W2024/10697922
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/04/25

07/04/25

05/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Fast

Down and Up 
Cricklewood 
Curve
Down & Up 
Hendon

Run Round Road

Down Carriage 
Loop

Down and Up 
Brent Curve

Down and Up 
Slow

Up Hendon

Down Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down Reception

Washer Road

Redland 
Roadstone Sidings

Luton South Jn

Cricklewood Curve 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dudding Hill Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Cricklewood 
South Jn

Dudding Hill Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2025/3929840 ***WEEK 02 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

HENDON DRAINAGE (WORKS DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.



BUSES TO RUN LUTON TO STEVENAGE BEFORE 
0800 SUN



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. 



NO ACCESS TO/FROM CRICKLEWOOD AND 
RADLETT AGGREGATES TERMINALS. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE, BUT ACCESS MAINTAINED VIA 
THE CRICKLEWOOD CURVE. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 OR NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3222

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

1Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0001 Sat

0001 Sat

2350 Mon

2350 Tue

2350 Wed

2350 Thu

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

04/04/25

31/03/25

01/04/25

02/04/25

03/04/25

04/04/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

2350 Fri

0540 Mon

0540 Tue

0540 Wed

0540 Thu

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

Matlock Single

All Lines

All Lines

All Lines

All Lines

All Lines

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Matlock

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Clay Cross North Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Ambergate Jn

Duffield

Duffield

Duffield

Duffield

Duffield

P2025/3929846

P2025/3935324

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

***54HR BLOCK OF DERBY-CLAY CROSS MAIN 
LINE***

***9-DAY BLOCKADE OF MATLOCK BRANCH- 
DAYS 1-7***



PLTR BROADHOLME/WYVER LANE UP MAIN 
(CRSA)

PLTR WHATSTANDWELL MATLOCK SINGLE 
(CRSA)



DAYS 1-7 OF 9-DAY BLOCKADE ON MATLOCK 
BRANCH



THIS POSSESSION CONTINUES AS 
P2025/3935327



0001 SAT TO 0540 MON, THEN 2350-0540 DAILY

TRAINS DIVERTED VIA TRENT EAST, TOTON 
AND ALFRETON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN DERBY AND 
MATLOCK.



0540-2350 DAILY

EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
DERBY-MATLOCK.

LN3201
LN3210

LN3201
LN3246

134m74ch and 136m58ch

134m74ch and 136m58ch

134m74ch and 136m58ch

134m74ch and 136m58ch

138m0ch and 145m20ch

134m74ch and 136m58ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

29/03/25

29/03/25

31/03/25

01/04/25

02/04/25

03/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10598298

W2025/10598299

W2025/10598300

W2025/10598362

W2025/10598372

W2025/10582060

Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2350 Fri

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

07/04/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Matlock Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Matlock

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ambergate Jn

P2025/3943070

P2025/3935327

GTR TO STABLE IN SMITHFIELD SIDINGS 



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE GIVEN UP BY 0640



POSSESSION STARTS AT 0245 BST (CLOCK 
CHANGE)

***WEEK 02 WEEKEND - DAYS 8&9 OF 9-DAY 
BLOCKADE***

PLTR WHATSTANDWELL MATLOCK SINGLE 
(CRSA)



THIS POSSESSION IS A CONTINUATION OF 
P2025/3935324



EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
DERBY-MATLOCK.

LN3213
LN3216
SO280

LN3246

0m60ch and 3m25ch

138m0ch and 145m20ch

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

04/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10743731

W2025/10598465

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/04/25

07/04/25

05/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Fast

Down and Up 
Cricklewood 
Curve
Down & Up 
Hendon

Run Round Road

Down Carriage 
Loop

Down and Up 
Brent Curve

Down and Up 
Slow

Up Hendon

Down Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down Reception

Washer Road

Redland 
Roadstone Sidings

Luton South Jn

Cricklewood Curve 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dudding Hill Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Cricklewood 
South Jn

Dudding Hill Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2025/3929840 ***WEEK 02 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

HENDON DRAINAGE (WORKS DELIVERY)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.



BUSES TO RUN LUTON TO STEVENAGE BEFORE 
0800 SUN



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. 



NO ACCESS TO/FROM CRICKLEWOOD AND 
RADLETT AGGREGATES TERMINALS. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE, BUT ACCESS MAINTAINED VIA 
THE CRICKLEWOOD CURVE. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 OR NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3222

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

2Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

14/04/25

14/04/25

12/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up 
Fast

Down & Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Up Hendon

Down Hendon

Down Reception

Washer Road

Redland 
Roadstone Sidings

Down & Up 
Hendon

Cricklewood Curve 
Jn

Luton South Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Brent Curve Jn

Dudding Hill Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

West Hampstead 
South Jn

P2025/3929841 ***WEEK 03 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

WEST HAMPSTEAD NORTH 786A/B PTS S&C 
RENEWAL (CRSA)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR 
RADLETT AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0655 Sun

0855 Sun

0855 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston North Jn

Syston South Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3929796

P2025/3943071

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0655 SUN

NO BOOKED TRAFFIC.



0655 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.
GTR TO STABLE IN SMITHFIELD SIDINGS 



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE GIVEN UP BY 0640

LN3201
LN3204
LN3261

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10743678

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2350 Fri

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

A and B line

C Line/Up Fast

E Line/Up 
Slow/Up Slow 
No.1
D Line/Down Fast

F Line/Down Slow

Platforms 0 to 10 
inc

Matlock Single

Belle Isle Jn

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Matlock

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

Ambergate Jn

P2025/3869513

P2025/3935327

OHL WORK E02 MAINTENANCE EA012 US 

SECTION AND SWITCH MAINTANCE 

TRACK MAINTENANCE FP04

OHL MAINTENANCE E02 AND HIGH LEVEL 
INSPECTIONS 

 

GTR TO START /TERMINATE AT FINSBURY PARK


GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 



NO ACCESS TO MOORGATES AS BLOCKED 



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING

***WEEK 02 WEEKEND - DAYS 8&9 OF 9-DAY 
BLOCKADE***

PLTR WHATSTANDWELL MATLOCK SINGLE 
(CRSA)



THIS POSSESSION IS A CONTINUATION OF 
P2025/3935324



EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
DERBY-MATLOCK.

EA1320
LN101
LN115
LN3214

LN3246

2m14ch and 1m0ch

0m0ch and 1m32ch

138m0ch and 145m20ch

S&C Maintenance

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

04/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252091

W2025/10361146

W2025/10598465

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Down and Up 
Chellaston

All Lines

Down and Up 
Coalville Goods

Arrival/Departure 
Line

Down and Up 
Stoke

Birmingham Curve 
Jn

Stenson Jn

Barton South Jn

Drakelow West 
Curve Jn

Sinfin Central

Findern LC (AHB)

Branston Jn

Castle Donington

Derby London 
Road Jn

Leicester Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2025/3935331 S&C REBALLASTING NORTH STAFFORD JN AND 
BARTON NORTH JN (WORKS DELIVERY)



CROSS COUNTRY: ANGLO-SCOTS SERVICES TO 
DIVERT VIA LEICESTER AND NUNEATON. 
NEWCASTLE - READING SERVICES TO START / 
TERMINATE AT NEW STREET. NOTTINGHAM - 
CARDIFF SERVICES TO START / TERMINATE AT 
DERBY & TAMWORTH (ECS SHUNTS TO 
CENTRAL RIVERS)'.

.



ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT TO/FROM THE BIRMINGHAM DIRECTION. 
NO ACCESS TO/FROM DERBY. CROSS COUNTRY
TO OPERATE BIRMINGHAM-TAMWORTH 
SERVICES, REVERSING AT CENTRAL RIVERS 
SOUTH ARRIVAL LINE. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO/FROM 
BURTON-ON-TRENT.



NO ACCESS TO NORTH STAFFS LINE. EMR TO 
RUN CREWE-TUTBURY WITH ECS REVERSING 
AT EGGINTON JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE DERBY-TUTBURY.



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN FOR INTERMODAL DIVERSIONS BUT 
WAGON/CONTAINER COMBINATION SPECIFIC 
GAUGE RESTRICTIONS APPLY.



SOME ANGLO-SCOTTISH GAUGE-CRITICAL 
INTERMODAL FREIGHT TRAFFIC TO BE 
DIVERTED VIA ECML/HERTFORD LOOP CAMDEN 
ROAD JN/WCML SOUTH. 



NO ACCESS TO/FROM CASTLE DONINGTON LINE
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). GAUGE RESTRICTIONS APPLY.



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

LN3501
LN3505
LN3515
LN3520
LN3525
LN3535

0m73ch and 2m46ch
C4 Rerail Resleeper (steel)

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10624867

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

14/04/25

14/04/25

12/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up 
Fast

Down & Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Up Hendon

Down Hendon

Down Reception

Washer Road

Redland 
Roadstone Sidings

Down & Up 
Hendon

Cricklewood Curve 
Jn

Luton South Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Brent Curve Jn

Dudding Hill Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

West Hampstead 
South Jn

P2025/3929841 ***WEEK 03 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

WEST HAMPSTEAD NORTH 786A/B PTS S&C 
RENEWAL (CRSA)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR 
RADLETT AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

14/04/25

3Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928788 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START 
AT DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 


NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0740 Sun

0740 Sun

0740 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3928788

P2025/3942631 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943130 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

LN3213
LN3216
SO280 0m60ch and 3m25ch

Track Maintenance
13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10744037

Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Down and Up 
Chellaston

All Lines

Down and Up 
Coalville Goods

Arrival/Departure 
Line

Down and Up 
Stoke

Birmingham Curve 
Jn

Stenson Jn

Barton South Jn

Drakelow West 
Curve Jn

Sinfin Central

Findern LC (AHB)

Branston Jn

Castle Donington

Derby London 
Road Jn

Leicester Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

P2025/3935311 S&C REBALLASTING NORTH STAFFORD JN AND 
BARTON NORTH JN (WORKS DELIVERY)



CROSS COUNTRY: ANGLO-SCOTS SERVICES TO 
DIVERT VIA LEICESTER AND NUNEATON. 
NEWCASTLE - READING SERVICES TO START / 
TERMINATE AT NEW STREET. NOTTINGHAM - 
CARDIFF SERVICES TO START / TERMINATE AT 
DERBY & TAMWORTH (ECS SHUNTS TO 
CENTRAL RIVERS)



NO ACCESS TO NORTH STAFFS LINE. EMR TO 
RUN CREWE-TUTBURY WITH ECS REVERSING 
AT EGGINTON JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE DERBY-TUTBURY.



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN FOR INTERMODAL DIVERSIONS BUT 
WAGON/CONTAINER COMBINATION SPECIFIC 
GAUGE RESTRICTIONS APPLY.



SOME ANGLO-SCOTTISH GAUGE-CRITICAL 
INTERMODAL FREIGHT TRAFFIC TO BE 
DIVERTED VIA ECML/HERTFORD LOOP CAMDEN 
ROAD JN/WCML SOUTH. 



NO ACCESS TO/FROM CASTLE DONINGTON LINE
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). GAUGE RESTRICTIONS APPLY.



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

LN3501
LN3505
LN3515
LN3520
LN3525
LN3535

0m73ch and 2m46ch
Follow-Up Work

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10624980

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929825 BEDFORD MTCE DELIVERY UNIT CYCLICAL 
MTCE



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS. 



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM
0610 SUN ONWARDS.



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

4Week



Page           86 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth 
Fast / Platform 1 / 
A Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2025/3929679

P2025/3929633

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO 
USE PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH 
LANE WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942600

P2025/3943072

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



ISOLATION TO BE GIVEN UP BY 0640

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10743970

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929852 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS.



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

5Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981374 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 1 OF 2 
CORE



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT 
VIA BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO 
DIVERT VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699049

Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

27/04/25

28/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn SB 
(W)

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981374 OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2025/3929802 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942601 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2025/3938125 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 2 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: 

SID: ELEPHANT & CASTLE STATION REFURB 
(PLATFORMS 1-3)

CD: VIC5 RESIGNALLING WORK

WD TRACK: CAT 2 RE-RAIL AT - 
LOUGHBOROUGH JN

WD TRACK: CAT 2 RE-RAIL AT ELEPHANT & 
CASTLE

WD TRACK: REMOVAL OF 2 WET BED SITES AT 
MCDOWELL ROAD ON DOWN SLOW

LN101
LN3213
SO280 0m60ch and 4m21ch

Track Maintenance
27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10748268

Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat
28/04/25
0630 Mon

PossessionAll LinesFoley CrossingBlythe Bridge LCP2025/3935345 PLTR CAVERSWALL DOWN STOKE (WORKS 
DELIVERY DERBY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.

LN3505 26/04/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

12/05/25

12/05/25

10/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up 
Fast

Down & Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Up Hendon

Down Hendon

Down Reception

Washer Road

Redland 
Roadstone Sidings

Down & Up 
Hendon

Cricklewood Curve 
Jn

Luton South Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Brent Curve Jn

Dudding Hill Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

West Hampstead 
South Jn

P2025/3929813 ***WEEK 07 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

HENDON UF PLTR (CRSA)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. BUSES TO RUN LUTON TO STEVENAGE 
BEFORE 0800SUN



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR 
RADLETT AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222

5m23ch and 9m39ch

C11 Rerail Resleeper 
Reballast - Trax

09/05/25

09/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

12/05/25

6Week

W2025/10625299
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

12/05/25

12/05/25

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Bedford South Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

P2025/3981317 ***WEEK 7 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3929813 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201 09/05/25

09/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981687 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 2 OF 2 
CORE



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT 
VIA BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO 
DIVERT VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10745820

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

04/05/25

05/05/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn SB 
(W)

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981687 OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942602

P2025/3943073

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4.



ISOLATION TO BE GIVEN UP BY 0640

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280 0m66ch and 3m25ch

Track Maintenance

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10750092

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1130 Sun

10/05/25

10/05/25

12/05/25

12/05/25

11/05/25

12/05/25

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1130 Sun

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Stamford/Main

Down Goods

Up Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Ashwell LC (MCB)

Langham Jn LC

Manton Jn

Manton Jn

Frisby LC

Langham Jn LC

Helpston Jn

Oakham

Wing Tunnel

Wing Tunnel

Helpston Jn

Oakham

P2025/3935312 ***WEEK 07 WEEKEND***



PLTR BROOKE ROAD/OAKHAM DERBY TRACK 
WORKS DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

LN147
LN3601
LN3615

09/05/25

09/05/25

09/05/25

09/05/25

10/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

7Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

17/05/25

19/05/25

17/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

2310 Sat

0300 Mon

2310 Sat

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Down and Up 
Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

P2025/3929877 ***WEEK 08 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

SUNDON DRAINAGE RENEWAL (WORKS 
DELIVERY)

WIXAMS STATION CONSTRUCTION



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON  TO/FROM THE SOUTH. 
ALL OHLE ISOLATED NORTH OF LUTON: EMR 
CONNECT SERVICES UNABLE TO OPERATE, 
DIESEL SERVICE TO OPERATE KETTERING-
CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON  WITH SHUNT MOVES VIA LUTON 
NORTH JN. ECS TO STABLE IN LUTON 
PLATFORMS 1-3 AND LUTON CRESCENT ROAD 
YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO 
BE STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA 
ALTERNATIVE ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

16/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

0805 Sun

0805 Sun

18/05/25

19/05/25

19/05/25

0805 Sun

0530 Mon

0300 Mon

Sidings 
Possession

Possession

Possession

Bedford Washer 
Siding
EMU Stabling 
Siding

Down and Up 
Fast

Down and Up 
Slow

Bedford North Jn

Bedford North Jn

Bedford Midland

Bedford Midland

Harpenden Jn

Luton North Jn

P2025/3929877

17/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

12/05/25

12/05/25

10/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up 
Fast

Down & Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Up Hendon

Down Hendon

Down Reception

Washer Road

Redland 
Roadstone Sidings

Down & Up 
Hendon

Cricklewood Curve 
Jn

Luton South Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Brent Curve Jn

Dudding Hill Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

West Hampstead 
South Jn

P2025/3929813 ***WEEK 07 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

HENDON UF PLTR (CRSA)



2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. BUSES TO RUN LUTON TO STEVENAGE 
BEFORE 0800SUN



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR 
RADLETT AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222

5m23ch and 9m39ch

C11 Rerail Resleeper 
Reballast - Trax

09/05/25

09/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10625299

Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1130 Sun

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

12/05/25

12/05/25

11/05/25

12/05/25

0530 Mon

0530 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1130 Sun

0515 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Elstow Private 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Stamford/Main

Down Goods

Up Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Bedford South Jn

Elstow Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashwell LC (MCB)

Langham Jn LC

Manton Jn

Manton Jn

Frisby LC

Langham Jn LC

Flitwick Jn

Elstow Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Helpston Jn

Oakham

Wing Tunnel

Wing Tunnel

Helpston Jn

Oakham

P2025/3981317

P2025/3943131

P2025/3935312

***WEEK 7 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3929813 BLOCKING ALL LINES SOUTH 
OF LUTON).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.
GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 AND IN SMITHFIELD SIDINGS.



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS AND SMITHFIELD SIDINGS.

***WEEK 07 WEEKEND***



PLTR BROOKE ROAD/OAKHAM DERBY TRACK 
WORKS DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

LN3201

LN3213
LN3216
SO280

LN147
LN3601
LN3615

0m60ch and 3m25ch
Track Maintenance

09/05/25

09/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

09/05/25

09/05/25

09/05/25

09/05/25

10/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10751264

Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1130 Sun

17/05/25

17/05/25

19/05/25

19/05/25

18/05/25

19/05/25

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1130 Sun

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Stamford/Main

Down Goods

Up Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Ashwell LC (MCB)

Langham Jn LC

Manton Jn

Manton Jn

Frisby LC

Langham Jn LC

Helpston Jn

Oakham

Wing Tunnel

Wing Tunnel

Helpston Jn

Oakham

P2025/3935346 ***WEEK 08 WEEKEND***



PLTR MANTON TUNNEL DERBY TRACK WORKS 
DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

LN147
LN3601
LN3615

16/05/25

16/05/25

16/05/25

16/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

8Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

17/05/25

19/05/25

17/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

2310 Sat

0300 Mon

2310 Sat

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Down and Up 
Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

P2025/3929877 ***WEEK 08 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

SUNDON DRAINAGE RENEWAL (WORKS 
DELIVERY)

WIXAMS STATION CONSTRUCTION



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON  TO/FROM THE SOUTH. 
ALL OHLE ISOLATED NORTH OF LUTON: EMR 
CONNECT SERVICES UNABLE TO OPERATE, 
DIESEL SERVICE TO OPERATE KETTERING-
CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON  WITH SHUNT MOVES VIA LUTON 
NORTH JN. ECS TO STABLE IN LUTON 
PLATFORMS 1-3 AND LUTON CRESCENT ROAD 
YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO 
BE STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA 
ALTERNATIVE ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

16/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

0805 Sun

0805 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

18/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0805 Sun

0530 Mon

0300 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bedford Washer 
Siding
EMU Stabling 
Siding

Down and Up 
Fast

Down and Up 
Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Bedford North Jn

Bedford North Jn

Bedford Midland

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Bedford Midland

Harpenden Jn

Luton North Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2025/3929877

P2025/3929792 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT 
TO USE DERBY PILOT LINE (SERVICE 
PLATFORM) TO REVERSE OR RUN VIA WAY & 
WORKS JN AND REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3501

17/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1130 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

19/05/25

19/05/25

18/05/25

19/05/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1130 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Stamford/Main

Down Goods

Up Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashwell LC (MCB)

Langham Jn LC

Manton Jn

Manton Jn

Frisby LC

Langham Jn LC

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Helpston Jn

Oakham

Wing Tunnel

Wing Tunnel

Helpston Jn

Oakham

P2025/3943100

P2025/3935346

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

***WEEK 08 WEEKEND***



PLTR MANTON TUNNEL DERBY TRACK WORKS 
DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

LN3213
LN3216
SO280

LN147
LN3601
LN3615

0m66ch and 3m25ch
Track Maintenance

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

16/05/25

16/05/25

16/05/25

16/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10755623

Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

9Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

02/06/25

31/05/25

31/05/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0530 Mon

0300 Sat

0300 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sundon Loop

Up Slow

Down Slow

Luton Platform 
Loop

Elstow Private 
Siding

Crescent Road 
Sidings

Limbury Road 
Sidings

North Reception 
Road No.1
North Reception 
Road No.2
Down Fast

Up Goods No1 & 
Up Goods No2

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up Hendon

Down Hendon

Hendon Chord

Down Slow

Up Slow

Down & Up 
Hendon

Sundon Jn

Bedford South Jn

Bedford South Jn

Luton North Jn

Elstow Sidings

Luton South Jn

Leagrave Jn

Cricklewood Depot

Bedford North Jn

Cricklewood Depot 
Jn

Bedford North Jn

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Silkstream Jn

Bedford Midland

Bedford Midland

Brent Curve Jn

Harlington Jn

Harpenden Jn

Harpenden Jn

Luton South Jn

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Hendon (London)

Mill Hill Broadway

Mill Hill Broadway

West Hampstead 
South Jn

P2025/3935315 ***WEEK 10 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

LUTON CRAWLEY GREEN ROAD DS PLTR (CRSA)
RADLETT SRFI TRACK WORKS

WIXAMS STATION CONSTRUCTION WORKS



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
HARPENDEN JN TO BEDFORD SOUTH JN. 



NO ACCESS TO/FROM LUTON CRESCENT ROAD,
LIMBURY ROAD OR ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED MILL HILL BROADWAY TO 
BEDFORD. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (3TPH) IN 
PLATFORMS 1-3. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BEDFORD TO HITCHIN 
FOR ONWARDS ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BEDFORD AND 
LUTON TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS (NOTE: FROM SAT NIGHT TO 
0800 SUN, BUSES TO RUN LUTON-STEVENAGE 
DUE TO ECML SLOW LINE BLOCK AT HITCHIN).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION (EXEPT 
2310 SAT-0805 SUN).



NO ACCESS TO/FROM RADLETT, LUTON 
CRESCENT ROAD, LIMBURY ROAD OR ELSTOW 
SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT, 
CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY 
ECS STABLED IN THE BEDFORD AREA TO HAVE 
PANTOGRAPHS LOWERED.

LN3201 30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Run Round Road

Down Carriage 
Loop

Down Reception

Washer Road

Redland 
Roadstone Sidings

Up Slow

Down Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Bedford South Jn

Bedford South Jn

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

Harpenden Jn

Harpenden Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2025/3935315

P2025/3929847 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

02/06/25

02/06/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943110 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

LN3213
LN3216
SO280 0m60ch and 3m25ch

Track Maintenance
25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10755804

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2025/3826518 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY


PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252122

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Mon

02/06/25

06/06/25

06/06/25

02/06/25

06/06/25

06/06/25

02/06/25

06/06/25

06/06/25

06/06/25

0200 Mon

2359 Fri

2359 Fri

0200 Mon

2359 Fri

2359 Fri

0200 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Cleethorpes 
Slow

Down Cleethorpes
Slow

Down Cleethorpes
Goods

Up Cleethorpes 
Fast/Up 
Cleethorpes
Down 
Cleethorpes/Down
Cleethorpes Fast
All Lines

Down Scunthorpe

Up Scunthorpe

Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2
Up Cleethorpes 
Fast

Wrawby Jn

Barnetby East

Wrawby Jn

Brigg

Elsham LC

Holton Le Moor LC

Wrawby Jn

Wrawby Jn

Barnetby East

Brocklesby West 
Jn

Wrawby Jn

Barnetby East

Barnetby East

P2025/3930514 WRAWBY JN S&C 9 DAY BLOCKADE | EAS2025 
|DAYS 1 TO 7 OF 9

POSSESSION CONTINUES AS P/3930544



EMR GRIMSBY/CLEETHORPES SERVICE TO 
START/TEMINATE LINCOLN FROM THE WEST



TPE MANCHESTER TO CLEETHORPES SERVICE 
TO START/TERMINATE AT SCUNTHORPE 
THROUGHOUT



NORTHERN BRIGG LINE SERVICE TO BE 
CANCELLED THROUGHOUT



LNER SERVICES TO START/TERMINATE AT 
LINCOLN THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE THROUGHOUT



NO ACCESS TO BARNETBY SIDINGS 
THROUGHOUT



0001 SAT 31/05 TO 0200 MON 02/06

NO ACCESS THROUGH WRAWBY JN IN EITHER 
DIRECTION

NO ACCESS/EGRESS IMMINGHAM 

NO ACCESS/EGRESS LINDSAY OIL REFINERY

NO ACCESS/EGRESS HUMBER OIL REFINERY



PILOT REQUIRED 0200 MON 02/06/25 TO 2200 
SAT 07/06/25 FROM BROCKLESBY WEST B163 
SIGNAL TO WRAWBY JN CB8841 SIGNAL 
WORKING OVER THE UP CLEETHORPES/UP 
CLEETHORPES SLOW FOR NOMINATED 
FREIGHT SERVICES TO/FROM IMMINGHAM



RULE BOOK MODULE P2 WILL APPLY 
[CONTINUES TO P/3930544]

LN200
LN225
LN728
LN736
LN752

93m60ch and 98m45ch

21m0ch and 21m20ch

C71 S&C-Complete Renewal
RT60/NR60

LC  Work

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

02/06/25

10Week

W2025/10625183

W2025/10618984
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

02/06/25

31/05/25

31/05/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0530 Mon

0300 Sat

0300 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sundon Loop

Up Slow

Down Slow

Luton Platform 
Loop

Elstow Private 
Siding

Crescent Road 
Sidings

Limbury Road 
Sidings

North Reception 
Road No.1
North Reception 
Road No.2
Down Fast

Up Goods No1 & 
Up Goods No2

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up Hendon

Down Hendon

Hendon Chord

Down Slow

Up Slow

Down & Up 
Hendon

Sundon Jn

Bedford South Jn

Bedford South Jn

Luton North Jn

Elstow Sidings

Luton South Jn

Leagrave Jn

Cricklewood Depot

Bedford North Jn

Cricklewood Depot 
Jn

Bedford North Jn

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Silkstream Jn

Bedford Midland

Bedford Midland

Brent Curve Jn

Harlington Jn

Harpenden Jn

Harpenden Jn

Luton South Jn

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Hendon (London)

Mill Hill Broadway

Mill Hill Broadway

West Hampstead 
South Jn

P2025/3935315 ***WEEK 10 WEEKEND POSSESSION***



MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE

LUTON CRAWLEY GREEN ROAD DS PLTR (CRSA)
RADLETT SRFI TRACK WORKS

WIXAMS STATION CONSTRUCTION WORKS



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
HARPENDEN JN TO BEDFORD SOUTH JN. 



NO ACCESS TO/FROM LUTON CRESCENT ROAD,
LIMBURY ROAD OR ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED MILL HILL BROADWAY TO 
BEDFORD. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (3TPH) IN 
PLATFORMS 1-3. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BEDFORD TO HITCHIN 
FOR ONWARDS ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BEDFORD AND 
LUTON TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS (NOTE: FROM SAT NIGHT TO 
0800 SUN, BUSES TO RUN LUTON-STEVENAGE 
DUE TO ECML SLOW LINE BLOCK AT HITCHIN).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION (EXEPT 
2310 SAT-0805 SUN).



NO ACCESS TO/FROM RADLETT, LUTON 
CRESCENT ROAD, LIMBURY ROAD OR ELSTOW 
SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT, 
CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY 
ECS STABLED IN THE BEDFORD AREA TO HAVE 
PANTOGRAPHS LOWERED.

LN3201 30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Run Round Road

Down Carriage 
Loop

Down Reception

Washer Road

Redland 
Roadstone Sidings

Up Slow

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Bedford South Jn

Bedford South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

West Hampstead 
Thameslink

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

Harpenden Jn

Harpenden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3935315

P2025/3943074 GTR TO STABLE IN SMITHFIELD SIDINGS 



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE GIVEN UP BY 0640

LN3213
LN3216
SO280

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

01/06/25

01/06/25

01/06/25

01/06/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

P2025/3869605 OHL WORK 



TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY, UNABLE TO CALL AT HARRINGAY 
AND HORNSEY 

PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

EA1320
LN101
LN115
LN3214

0m0ch and 1m13ch
OHL Work

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10361064

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2200 Sat

2200 Sat

2200 Sat

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

2200 Sat

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Cleethorpes 
Fast/Up 
Cleethorpes
Up Cleethorpes 
Fast

Down Cleethorpes
Goods

Down 
Cleethorpes/Down
Cleethorpes Fast
All Lines

Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2
Up Cleethorpes 
Slow

Up Cleethorpes 
Fast/Up 
Cleethorpes
Down Scunthorpe

Up Scunthorpe

Wrawby Jn

Barnetby East

Wrawby Jn

Brigg

Holton Le Moor LC

Wrawby Jn

Wrawby Jn

Wrawby Jn

Elsham LC

Barnetby East

Brocklesby West 
Jn

Wrawby Jn

Barnetby East

Barnetby East

Brocklesby West 
Jn

Wrawby Jn

P2025/3930544 WRAWBY JN S&C 9 DAY BLOCKADE | EAS2025 
|DAYS 8 TO 9 OF 9

POSSESSION CONTINUES FROM P/3930514



EMR GRIMSBY/CLEETHORPES SERVICE TO 
START/TEMINATE LINCOLN FROM THE WEST 
THROUGHOUT



TPE MANCHESTER TO CLEETHORPES SERVICE 
TO START/TERMINATE AT SCUNTHORPE 
THROUGHOUT



NORTHERN BRIGG LINE SERVICE TO BE 
CANCELLED THROUGHOUT



LNER SERVICES TO START/TERMINATE AT 
LINCOLN THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE THROUGHOUT



NO ACCESS TO BARNETBY SIDINGS 
THROUGHOUT



PILOT REQUIRED 0200 MON 02/06/25 TO 2200 
SAT 07/06/25 FROM BROCKLESBY WEST B163 
SIGNAL TO WRAWBY JN CB8841 SIGNAL 
WORKING OVER THE UP CLEETHORPES/UP 
CLEETHORPES SLOW FOR NOMINATED 
FREIGHT SERVICES TO/FROM IMMINGHAM



RULE BOOK MODULE P2 WILL APPLY 
[CONTINUES FROM P/3930514]



2200 SAT 07/06 TO 1400 SUN 08/06

NO ACCESS THROUGH WRAWBY JN IN EITHER 
DIRECTION

NO ACCESS/EGRESS IMMINGHAM 

NO ACCESS/EGRESS LINDSAY OIL REFINERY

NO ACCESS/EGRESS HUMBER OIL REFINERY

LN200
LN225
LN728
LN736
LN752

93m60ch and 98m45ch

C71 S&C-Complete Renewal
RT60/NR60

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

11Week

W2025/10625304
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2025/3929831 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929837 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942663 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2025/3938111 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 1 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:



KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: SID BUILDINGS: ELEPHANT AND CASTLE 
PLATFORM REFURB

WORK: VIC 5

LN101
LN3213
SO280

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Up & Down Goods

Platform 1

Platform 4

Down and Up 
Fast

Up & Down 
Slow/Down and 
Up Slow
Up & Down 
Peterborough

Reception Line

Humberstone Rd 
Sidings
Carriage Sidings

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Leicester North Jn

Sileby Jn

Syston North Jn

Syston South Jn

Humberstone Road 
Jn

Leicester North Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Leicester North Jn

Leicester South 
Jn

P2025/3935544

P2025/3939407

WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND MELTON MOWBRAY 
(I.C.W P2025/3939407): FREIGHT TRAFFIC 
DIVERTED VIA TAMWORTH AND BURTON-ON-
TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.

MML ELECTRIFICATION ROUTE SECTION 2 - 
BARKBY ROAD AND MELTON ROAD SYSTON 
STRUCTURES WORKS

PLTR BARKBY ROAD (WDU)



ALL LINES BLOCKED LEICESTER SOUTH TO 
SYSTON. NO ACCESS TO/FROM LEICESTER 
STATION. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE. EMR INTERCITY AND FREIGHT 
SERVICES TO DIVERT VIA MANTON JN AND 
CORBY. EMR REGIONAL SERVICES TO 
START/TERMINATE AT LOUGHBOROUGH.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER TMD. 
AMENDED CROSS COUNTRY ECS STABLING AT 
DERBY AND NOTTINGHAM (1X PLATFORM EACH)
WITH AMENEDED ECS MOVES TO/FROM 
TYSELEY DEPOT.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

12Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942644

P2025/3943101

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

16/06/25

16/06/25

16/06/25

16/06/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3915642 MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

EA1360
LN3219
LN3222
MD715

14/06/25

14/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929826 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM
0610 SUN ONWARDS.



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

13Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton/Hinckley

Down and Up 
South Curve

Up & Down Goods

Platform 1

Platform 4

Down and Up 
Fast

Up & Down 
Slow/Down and 
Up Slow
Up & Down 
Peterborough

Reception Line

Humberstone Rd 
Sidings
Carriage Sidings

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Nuneaton South Jn

Glen Parva Jn

Humberstone Road 
Jn

Leicester North Jn

Sileby Jn

Syston North Jn

Syston South Jn

Humberstone Road 
Jn

Leicester North Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Leicester North Jn

Leicester South 
Jn

P2025/3935528

P2025/3939407

WIGSTON NORTH JN S&C RENEWAL (CRSA)

BURBAGE COMMON PLTR (WORKS DELIVERY)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: 
FREIGHT TRAFFIC DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



ACCESS MAINTAINED FOR CROSS COUNTRY 
ECS TO REVERSE AT LEICESTER SOUTH JN 
LR399 SIGNAL.
***MOVED FROM WK12 TO WK13 AT V2 TO 
RESOLVE ECML CLASH***



MML ELECTRIFICATION ROUTE SECTION 2 - 
BARKBY ROAD AND MELTON ROAD SYSTON 
STRUCTURES WORKS

PLTR BARKBY ROAD (WDU)



ALL LINES BLOCKED LEICESTER SOUTH TO 
SYSTON. NO ACCESS TO/FROM LEICESTER 
STATION. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE. EMR INTERCITY AND FREIGHT 
SERVICES TO DIVERT VIA MANTON JN AND 
CORBY. EMR REGIONAL SERVICES TO 
START/TERMINATE AT LOUGHBOROUGH.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER TMD. 
AMENDED CROSS COUNTRY ECS STABLING AT 
DERBY AND NOTTINGHAM (1X PLATFORM EACH)
WITH AMENEDED ECS MOVES TO/FROM 
TYSELEY DEPOT.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3928791

P2025/3942645

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3943111

P2025/3936787

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATRURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

0040 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

07/07/25

07/07/25

06/07/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0540 Mon

0540 Mon

0850 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Hendon Chord

Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Radlett Jn

Silkstream Jn

Mill Hill Broadway

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

P2025/3935460

P2025/3935546

***WEEK 15 WEEKEND***



PLTR DOWN FAST SILKSTREAM (CRSA)



2300 FRI TO 0040 SUN AND 0850 SUN TO 0540 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE 
FOR UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).
WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: 
FREIGHT TRAFFIC DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



ACCESS MAINTAINED FOR CROSS COUNTRY 
ECS TO REVERSE AT LEICESTER SOUTH JN 
LR399 SIGNAL.

LN3201
LN3219
LN3222

LN3201
LN3231
LN3232
LN3525

5m75ch and 9m39ch

C11 Rerail Resleeper 
Reballast - Trax

04/07/25

04/07/25

06/07/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

14Week

W2025/10682043
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

29/06/25

29/06/25

29/06/25

0655 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2025/3939429 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0655 SUN

NO BOOKED TRAFFIC.



0655 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3204
LN3261

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3928791

P2025/3942632

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE 
REPLATFORMED

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3943102

P2025/3936788

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

0040 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

07/07/25

07/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0540 Mon

0540 Mon

0850 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Hendon Chord

Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Radlett Jn

Silkstream Jn

Mill Hill Broadway

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

P2025/3935460

P2025/3935547

***WEEK 15 WEEKEND***



PLTR DOWN FAST SILKSTREAM (CRSA)



2300 FRI TO 0040 SUN AND 0850 SUN TO 0540 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE 
FOR UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).
WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: 
FREIGHT TRAFFIC DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



ACCESS MAINTAINED FOR CROSS COUNTRY 
ECS TO REVERSE AT LEICESTER SOUTH JN 
LR399 SIGNAL.

LN3201
LN3219
LN3222

LN3201
LN3231
LN3232
LN3525

5m75ch and 9m39ch

C11 Rerail Resleeper 
Reballast - Trax

04/07/25

04/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

15Week

W2025/10682043
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943167 GTR TO BERTH IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Up & Down Goods

Platform 1

Platform 4

Down and Up 
Fast

Up & Down 
Slow/Down and 
Up Slow
Up & Down 
Peterborough

Reception Line

Humberstone Rd 
Sidings
Carriage Sidings

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Leicester North Jn

Sileby Jn

Syston North Jn

Syston South Jn

Humberstone Road 
Jn

Leicester North Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Leicester North Jn

Leicester South 
Jn

P2025/3935506

P2025/3937212

WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND MELTON MOWBRAY 
(I.C.W P2025/3937212): FREIGHT TRAFFIC 
DIVERTED VIA TAMWORTH AND BURTON-ON-
TRENT.



XC SERVICES TO START AND TERMINATE AT 
NUNEATON AND MELTON MOWBRAY



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.
MML ELECTRIFICATION ROUTE SECTION 2 - 
BARKBY ROAD AND MELTON ROAD SYSTON 
STRUCTURES WORKS

PLTR BARKBY ROAD (WDU)



ALL LINES BLOCKED LEICESTER SOUTH TO 
SYSTON. NO ACCESS TO/FROM LEICESTER 
STATION. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE. EMR INTERCITY AND FREIGHT 
SERVICES TO DIVERT VIA MANTON JN AND 
CORBY. EMR REGIONAL SERVICES TO 
START/TERMINATE AT LOUGHBOROUGH.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER TMD. 
AMENDED CROSS COUNTRY ECS STABLING AT 
DERBY AND NOTTINGHAM (1X PLATFORM EACH)
WITH AMENEDED ECS MOVES TO/FROM 
TYSELEY DEPOT.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

16Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth 
Fast / Platform 1 / 
A Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2025/3929680

P2025/3929634

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO 
USE PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH 
LANE WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943123 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

LN3213
LN3216
SO280

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

P2025/3929848

P2025/3935507

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: 
FREIGHT TRAFFIC DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



ACCESS MAINTAINED FOR CROSS COUNTRY 
ECS TO REVERSE AT LEICESTER SOUTH JN 
LR399 SIGNAL.

LN3201
LN3210

LN3201
LN3231
LN3232
LN3525

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

17Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods

Platform 1

Platform 4

Down and Up 
Fast

Up & Down 
Slow/Down and 
Up Slow
Up & Down 
Peterborough

Reception Line

Humberstone Rd 
Sidings
Carriage Sidings

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Humberstone Road 
Jn

Leicester North Jn

Sileby Jn

Syston North Jn

Syston South Jn

Humberstone Road 
Jn

Leicester North Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Leicester North Jn

Leicester South 
Jn

Syston East Jn

Leicester North Jn

Leicester South 
Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2025/3937212

P2025/3929843

MML ELECTRIFICATION ROUTE SECTION 2 - 
BARKBY ROAD AND MELTON ROAD SYSTON 
STRUCTURES WORKS

PLTR BARKBY ROAD (WDU)



ALL LINES BLOCKED LEICESTER SOUTH TO 
SYSTON. NO ACCESS TO/FROM LEICESTER 
STATION. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE. EMR INTERCITY AND FREIGHT 
SERVICES TO DIVERT VIA MANTON JN AND 
CORBY. EMR REGIONAL SERVICES TO 
START/TERMINATE AT LOUGHBOROUGH.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER TMD. 
AMENDED CROSS COUNTRY ECS STABLING AT 
DERBY AND NOTTINGHAM (1X PLATFORM EACH)
WITH AMENEDED ECS MOVES TO/FROM 
TYSELEY DEPOT.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3261

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943168 GTR TO BERTH SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down 
Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Tottenham

Platform 3

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Junction Road Jn

Gospel Oak

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

P2025/3935544

P2025/3943187

***MOVED FROM WK12 TO WK18 AT V2 TO 
RESOLVE ECML CLASH***



WIGSTON NORTH JN S&C RENEWAL (CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND 
CORBY. 



NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND MELTON MOWBRAY 
(I.C.W P2025/3939407): FREIGHT TRAFFIC 
DIVERTED VIA TAMWORTH AND BURTON-ON-
TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH 
LONDON LINE AND PRIMROSE HILL TO WEST 
COAST MAIN LINE 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 17

LN3201
LN3231
LN3232
LN3525

EA1290
EA1300
EA1370
LN165
LN3210

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

18Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2215 Sat

2215 Sat

2215 Sat

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
All Lines

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

P2025/3943169

P2025/3919950

GTR TO BERTH SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

PLTR: Combe Fields(88m1320y-88m1568y

UM 248y C14)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

LN3213
LN3216
SO280

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1155 Sun

1155 Sun

02/08/25

02/08/25

04/08/25

04/08/25

03/08/25

04/08/25

04/08/25

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1155 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Up Goods

Down Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Down Main

Up Main

Whissendine LC

Langham Jn LC

Manton Jn

Manton Jn

Syston East Jn

Langham Jn LC

Whissendine LC

Ketton LC

Oakham

Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Oakham

Uffington & 
Barnack LC 
(MCG)

P2025/3935784 ***WEEK 19 WEEKEND***



PLTR OAKHAM GOODS LOOP



NO ROUTE BETWEEN MELTON MOWBRAY AND 
STAMFORD. CROSS COUNTRY SERVICES TO 
TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO/FROM KETTON CEMENT WORKS


FREIGHT: INTERMODAL TRAFFIC TO DIVERT VIA
GEML/NLL/WCML. NON-GAUGE CRITICAL 
TRAFFIC TO DIVERT VIA GRANTHAM AND 
NOTTINGHAM.

LN147
LN3601
LN3615

01/08/25

01/08/25

01/08/25

01/08/25

02/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up 
Tottenham

Down and Up 
T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Woodgrange Park 
Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

South Tottenham 
East Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3937087

P2025/3942633

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE BETWEEN 0200 SAT TO 0035 SUN 
AND 1235 SUN TO 0400 MON



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



TRAIN TO BE STABLED IN PLATFORM 1 BARKING




THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



Track: South Tottenham Up Re-Rail

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

19Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2215 Sat

2215 Sat

2215 Sat

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
All Lines

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

P2025/3943078

P2025/3920001

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 AND SMITHFIELD SIDINGS.



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS AND SMITHFIELD SIDINGS.

Work Content:

PLTR: Easenhall(86m220y-86m640y DS 240y C11)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

LN3213
LN3216
SO280

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

02/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2205 Sat

1155 Sun

1155 Sun

02/08/25

02/08/25

04/08/25

04/08/25

03/08/25

04/08/25

04/08/25

2205 Sat

2205 Sat

0515 Mon

0515 Mon

1155 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Up Goods

Down Goods

Down and Up 
Corby

ACE Sidings

All Lines

Down Goods

Up Goods

Down Main

Up Main

Whissendine LC

Langham Jn LC

Manton Jn

Manton Jn

Syston East Jn

Langham Jn LC

Whissendine LC

Ketton LC

Oakham

Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Oakham

Uffington & 
Barnack LC 
(MCG)

P2025/3935784 ***WEEK 19 WEEKEND***



PLTR OAKHAM GOODS LOOP



NO ROUTE BETWEEN MELTON MOWBRAY AND 
STAMFORD. CROSS COUNTRY SERVICES TO 
TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO/FROM KETTON CEMENT WORKS


FREIGHT: INTERMODAL TRAFFIC TO DIVERT VIA
GEML/NLL/WCML. NON-GAUGE CRITICAL 
TRAFFIC TO DIVERT VIA GRANTHAM AND 
NOTTINGHAM.

LN147
LN3601
LN3615

01/08/25

01/08/25

01/08/25

01/08/25

02/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2115 Sat

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0630 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Spalding

Down and Up 
Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Spalding

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Folly Bank LC

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2025/3936631

P2025/3929832

PLTR LITTLEWORTH (DERBY WORKS DELIVERY)


NO BOOKED TRAFFIC.

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN170

LN3140
LN3201

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

20Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0200 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
T&H

Down and Up 
Tottenham

Down and Up 
T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Woodgrange Park 
Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

South Tottenham 
East Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2025/3929793

P2025/3937089

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT 
TO USE DERBY PILOT LINE (SERVICE 
PLATFORM) TO REVERSE OR RUN VIA WAY & 
WORKS JN AND REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE UNTIL 0115 SUN



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



TRAIN TO BE STABLED IN PLATFORM 1 BARKING




THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



Track: South Tottenham Up Re-Rail

LN3201
LN3501

EA1290
EA1300
EA1370
LN165
LN3210

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942634

P2025/3943124

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2215 Sat

2215 Sat

2215 Sat

11/08/25

11/08/25

11/08/25

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
All Lines

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

P2025/3919973 Work Content: 

PLTR: Keepers Lodge



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929827 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM
0610 SUN ONWARDS.



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

21Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942648

P2025/3943079

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2025/3826519 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY


PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252064

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942635

P2025/3943125

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3935644

P2025/3943075

S&C RENEWAL BLACKWELL SOUTH JN (CRSA)

S&C HEAVY REFURBISHMENT TROWELL JN 
(WORKS DELIVERY)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

GTR TO STABLE IN SMITHFIELD SIDINGS 



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE GIVEN UP BY 0640

LN3201
LN3207
LN3252
LN3273

LN3213
LN3216
SO280

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

08/09/25

08/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

P2025/3929874

P2025/3935626

THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

S&C RENEWAL BLACKWELL SOUTH JN (CRSA)

S&C HEAVY REFURBISHMENT TROWELL JN 
(WORKS DELIVERY)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

LN3201
LN3207
LN3252
LN3273

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

24Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2025/3938090 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 1 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: SID BUILDINGS: ELEPHANT AND CASTLE 
PLATFORM REFURB

SID STRUCTURES: COLDHARBOUR LANE

WORK: VIC 5

LN101
LN3213
LN3216
SO110
SO130
SO260
SO280

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2025/3929849 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

25Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0655 Sun

0855 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

0010 Sun

0655 Sun

0855 Sun

0855 Sun

1000 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down Slow

Down and Up 
Fast

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Syston North Jn

Syston South Jn

Trent South Jn

Sileby Jn

Mountsorrel

P2025/3756419 ***WEEK 26 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0010 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0010 SUN TO 0655 SUN

NO BOOKED TRAFFIC.



0655 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.



0855 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201
LN3204
LN3261

19/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943080 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0655 Sun

0855 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

0010 Sun

0655 Sun

0855 Sun

0855 Sun

1000 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down Slow

Down and Up 
Fast

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Syston North Jn

Syston South Jn

Trent South Jn

Sileby Jn

Mountsorrel

P2025/3756419 ***WEEK 26 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0010 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0010 SUN TO 0655 SUN

NO BOOKED TRAFFIC.



0655 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.



0855 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201
LN3204
LN3261

19/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

26Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0030 Sun

29/09/25

28/09/25

0500 Mon

1000 Sun

Possession

Possession

Down and Up 
Fast

Down Slow

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Sileby Jn

P2025/3756463 ***WEEK 27 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE 

FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

LN3201 26/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Brightside Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Mill Race Jn

Sheffield South Jn

P2025/3928793 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3928793

P2025/3943126

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE 
REPLATFORMED

GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

LN3213
LN3216
SO280

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

All Lines

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.2

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A and B line

Up Fast/C Line

Up Slow/E Line

D Line/Down Fast

F Line/Down Slow

Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8

Belle Isle Jn

Copenhagen Jn

Finsbury Park

Moorgate

Hornsey

Harringay

Hornsey

Belle Isle Jn

Harringay

Kings Cross Station

Finsbury Park North 
Jn

Belle Isle Jn

Camden Road 
East Jn

Canonbury West 
Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

P2025/3869612 MAINTENANCE FP04 

OHL WORK E02 EA029 US-UF EA032 US, 
SECTION INSULATOR AND SWITCH 
MAINTENANCE 



SERVICES TO START/TERMINATE NEW BARNET


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET AND 
FINSBURY PARK

EA1320
LN101
LN105
LN110
LN115
LN3214

2m14ch and 1m0ch

1m12ch and 2m50ch

S&C Maintenance

OHL Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252093

W2025/10361254

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0030 Sun

06/10/25

06/10/25

06/10/25

29/09/25

28/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1000 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Up & Down Goods

Down and Up 
Fast

Reception Line

Humberstone Rd 
Sidings

Down and Up 
Fast

Down Slow

Humberstone Road 
Jn

Sileby Jn

Humberstone Road 
Jn

Ratcliffe Jn

Ratcliffe Jn

Leicester North Jn

Leicester North Jn

Mountsorrel

Sileby Jn

P2025/3936645

P2025/3756463

***WEEK 28 WEEKEND POSSESSION***



SYSTON SOUTH JN 821A/B PTS SWITCH PANEL 
RENEWAL.



CROSS COUNTRY SERVICES AND FREIGHT 
SERVICES TO/FROM MELTON MOWBRAY TO ALL 
TRAVEL OVER THE UP & DOWN SLOW LINE 
BETWEEN LEICESTER NORTH JN AND SYSTON 
SOUTH JN.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.
***WEEK 27 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE 

FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

LN3201

LN3201

03/10/25

03/10/25

03/10/25

26/09/25

28/09/25

27Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/10/25

06/10/25

28/09/25

28/09/25

28/09/25

28/09/25

0500 Mon

0400 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

East Midlands 
Parkway

East Midlands 
Parkway

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Sileby Jn

Mountsorrel

Netherfield Jn

Nottingham

Nottingham

P2025/3936643

P2025/3930850

***WEEK 28 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS.





2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM) AND NOTTINGHAM (1x PLATFORM) 
WITH ADDITIONAL MOVES TO/FROM TYSELEY 
DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201

LN3204
LN3625
LN3635

03/10/25

04/10/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942618

P2025/3943081

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Fri

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2300 Fri

2300 Fri

2300 Fri

13/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

0615 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Up & Down Goods

Down and Up 
Fast

Reception Line

Humberstone Rd 
Sidings

Rauceby LC

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Humberstone Road 
Jn

Sileby Jn

Humberstone Road 
Jn

Barkston East 
Junction (Former)

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leicester North Jn

Leicester North Jn

P2025/3936632

P2025/3929833

P2025/3936645

***WEEK 29 WEEKEND***



PLTR ANCASTER (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.
BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

***WEEK 28 WEEKEND POSSESSION***



SYSTON SOUTH JN 821A/B PTS SWITCH PANEL 
RENEWAL.



CROSS COUNTRY SERVICES AND FREIGHT 
SERVICES TO/FROM MELTON MOWBRAY TO ALL 
TRAVEL OVER THE UP & DOWN SLOW LINE 
BETWEEN LEICESTER NORTH JN AND SYSTON 
SOUTH JN.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD.

LN3140
LN3201

LN3201

10/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

03/10/25

03/10/25

03/10/25

28Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Mon

0400 Mon

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

East Midlands 
Parkway

East Midlands 
Parkway

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Sileby Jn

Mountsorrel

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2025/3936643

P2025/3929681

***WEEK 28 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS.





2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM) AND NOTTINGHAM (1x PLATFORM) 
WITH ADDITIONAL MOVES TO/FROM TYSELEY 
DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

03/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth 
Fast / Platform 1 / 
A Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3929635

P2025/3942649

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO 
USE PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH 
LANE WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943170 GTR TO BERTH SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Fri

2245 Fri

2245 Fri

2200 Fri

2245 Fri

20/10/25

20/10/25

20/10/25

13/10/25

20/10/25

0615 Mon

0610 Mon

0610 Mon

0615 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main/Up & 
Down Main

Up & Down 
Main/Up Main

Down and Up 
Main

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Sleaford West Jn

Wyberton LC CCTV

Wyberton LC CCTV

Rauceby LC

Wyberton LC CCTV

Ancaster

Heckington LC

Heckington LC

Barkston East 
Junction (Former)

Heckington LC

P2025/3936634

P2025/3936632

P2025/3936633

***WEEK 30 WEEKEND - POSSESSION LOCATION 
MOVED FROM ANCASTER-SLEAFORD TO 
SLEAFORD-BOSTON AT V2 EAS TO REFLECT 
AMENDED TRACK RENEWALS LOCATION***



PLTR BOARDSIDES (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
***WEEK 29 WEEKEND***



PLTR ANCASTER (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.
***WEEK 29 WEEKEND POSSESSION - MOVED 
FROM WEEK 32 AT V2 EAS***



PLTR BOARDSIDES (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN185

LN185

17/10/25

17/10/25

17/10/25

10/10/25

17/10/25

29Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929828 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM
0610 SUN ONWARDS.



0225 SUN TO 0600 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING 
AT ST.PANCRAS. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3929844

P2025/3942650

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3943082

P2025/3936735

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Fri

2245 Fri

2245 Fri

2245 Fri

20/10/25

20/10/25

20/10/25

20/10/25

0615 Mon

0610 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Up Main

Down Main/Up & 
Down Main

Up & Down 
Main/Up Main

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Sleaford West Jn

Wyberton LC CCTV

Wyberton LC CCTV

Wyberton LC CCTV

Ancaster

Heckington LC

Heckington LC

Heckington LC

P2025/3936634

P2025/3936633

***WEEK 30 WEEKEND - POSSESSION LOCATION 
MOVED FROM ANCASTER-SLEAFORD TO 
SLEAFORD-BOSTON AT V2 EAS TO REFLECT 
AMENDED TRACK RENEWALS LOCATION***



PLTR BOARDSIDES (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
***WEEK 29 WEEKEND POSSESSION - MOVED 
FROM WEEK 32 AT V2 EAS***



PLTR BOARDSIDES (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN185

LN185

17/10/25

17/10/25

17/10/25

17/10/25

30Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929875 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0600 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0010 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3755550

P2025/3942637

***WEEK 31 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES 

SILEBY JN TO TRENT SOUTH JN. NO ACCESS 
TO/FROM 

BRUSH LOUGHBOROUGH WORKS OR HOTCHLEY
HILL. ACCESS 

MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS 

APPROACHING LOUGHBOROUGH AS FOLLOWS 
DUE TO SAFETY 

TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/10/25

26/10/25

26/10/25

26/10/25

26/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2025/3938145 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 1 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEEN LONDON BRIDGE AND BRIGHTON



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: SID STRUCTURES: COLDHARBOUR LANE
WORK: VIC 5 

WORK: WD - LOUGHBOROUGH JN - MEDIUM 
REFURB

LN101
LN3213
LN3216
SO110
SO130
SO260
SO280

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

20/10/25

20/10/25

20/10/25

20/10/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3936789 MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

EA1360
LN3219
LN3222
MD715

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2245 Fri

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0600 Sun

20/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0610 Mon

0010 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Wyberton LC CCTV

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Heckington LC

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2025/3936633

P2025/3755550

***WEEK 32 WEEKEND POSSESSION***



PLTR STONES SIDINGS (DERBY WORKS 
DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
***WEEK 31 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES 

SILEBY JN TO TRENT SOUTH JN. NO ACCESS 
TO/FROM 

BRUSH LOUGHBOROUGH WORKS OR HOTCHLEY
HILL. ACCESS 

MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS 

APPROACHING LOUGHBOROUGH AS FOLLOWS 
DUE TO SAFETY 

TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

LN185

LN3201
LN3204
LN3261

17/10/25

24/10/25

26/10/25

26/10/25

26/10/25

26/10/25

31Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Goods

Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3943163

P2025/3936790

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.



POSSESSION STARTS AT 0145 BST (CLOCK 
CHANGE)

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2245 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

20/10/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0610 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Wyberton LC CCTV

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Heckington LC

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2025/3936633

P2025/3929794

***WEEK 32 WEEKEND POSSESSION***



PLTR STONES SIDINGS (DERBY WORKS 
DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT 
TO USE DERBY PILOT LINE (SERVICE 
PLATFORM) TO REVERSE OR RUN VIA WAY & 
WORKS JN AND REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN185

LN3201
LN3501

17/10/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

32Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943127 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN SMITHFIELD 
SIDINGS.

LN3213
LN3216
SO280

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2215 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0610 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Fast

Hendon Chord

Hubberts Bridge LC 
MGH

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Sleaford East Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2025/3851004

P2025/3929850

PLTR HECKINGTON (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.
BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN185

LN3201
LN3210

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

33Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

17/11/25

17/11/25

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up 
Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3936644 ***WEEK 34 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0040 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH) FROM THE DERBY DIRECTION
ONLY (NOTE: TRENT-NOTTINGHAM ROUTE 
BLOCKED BY P/394xxxxx). EMR ECS TO STABLE 
IN PLATFORMS 1-4 AT LEICESTER OVERNIGHT 
ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.



0040 SUN TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LEICESTER TO DERBY/NOTTINGHAM 
I.C.W P2024/39xxxxxx.

LN3201 14/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3943164 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS.

LN3213
LN3216
SO280

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2025/3826520 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY


PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
GTR SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10251961

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0015 Sat

17/11/25

17/11/25

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up 
Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3936644 ***WEEK 34 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0040 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH) FROM THE DERBY DIRECTION
ONLY (NOTE: TRENT-NOTTINGHAM ROUTE 
BLOCKED BY P/394xxxxx). EMR ECS TO STABLE 
IN PLATFORMS 1-4 AT LEICESTER OVERNIGHT 
ON BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS 
TO/FROM LEICESTER. ECS TO STABLE 
ADDITIONALLY AT DERBY STATION (1 x 
PLATFORM), WITH ADDITIONAL MOVES 
TO/FROM TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.



0040 SUN TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LEICESTER TO DERBY/NOTTINGHAM 
I.C.W P2024/39xxxxxx.

LN3201 14/11/25

15/11/25

34Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0105 Sun

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 5

Platform 6

Derby Pilot Line

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby Station North 
Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby London 
Road Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3939372

P2025/3943104

ETCHES PARK DEPOT CONNECTION 321 PTS 
HEAVY REFURBISHMENT (DERBY WDU)



RESTRICTED ACCESS TO/FROM ETCHES PARK 
DEPOT. NO ACCESS VIA PILOT LINE/F&I LINE. 
ALL MOVEMENTS TO BE MADE VIA WAY & 
WORKS JN.



NO ACCESS TO/FROM PLATFORMS 5 AND 6. 
TRAINS TO BE REPLATFORMED INTO 
PLATFORMS 3 AND 4. (NOTE: RESTRICTED MML 
SERVICE DUE TO P2025/3936644 BLOCKING 
MOUNTSORREL-TRENT).
GTR TO BERTH UNITS IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

LN3201

LN3213
LN3216
SO280

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2300 Fri

0030 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

01/12/25

30/11/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Mon

1000 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Fast

Down Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Ratcliffe Jn

Ratcliffe Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Mountsorrel

Sileby Jn

P2025/3929834

P2025/3936635

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

***WEEK 36 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE 

FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

LN3140
LN3201

LN3201

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

28/11/25

30/11/25

35Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942619

P2025/3943165

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 
ALLOW STOCK PREPARATION IN BLACKFRIARS 
BAYS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0030 Sun

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

01/12/25

30/11/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

0500 Mon

1000 Sun

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Down Slow

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Mountsorrel

Sileby Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2025/3936635

P2025/3756408

***WEEK 36 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE 

FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).
***WEEK 37 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES 

SILEBY JN TO TRENT SOUTH JN. NO ACCESS 
TO/FROM 

BRUSH LOUGHBOROUGH WORKS OR HOTCHLEY
HILL. ACCESS 

MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS 

APPROACHING LOUGHBOROUGH AS FOLLOWS 
DUE TO SAFETY 

TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

LN3201

LN3201
LN3204
LN3261

28/11/25

30/11/25

05/12/25

07/12/25

07/12/25

07/12/25

07/12/25

36Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942638

P2025/3943076

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



ISOLATION TO BE GIVEN UP BY 0640

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up 
Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929838 GTR REQUIRE 2 ADDITIONAL LONG PLATFORMS 
AT KINGS CROSS



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE 
THINNED ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

37Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2025/3756408

P2025/3756409

***WEEK 37 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES 

SILEBY JN TO TRENT SOUTH JN. NO ACCESS 
TO/FROM 

BRUSH LOUGHBOROUGH WORKS OR HOTCHLEY
HILL. ACCESS 

MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS 

APPROACHING LOUGHBOROUGH AS FOLLOWS 
DUE TO SAFETY 

TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.
***WEEK 38 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

LN3201
LN3204
LN3261

LN3201
LN3204
LN3261

05/12/25

07/12/25

07/12/25

07/12/25

07/12/25

12/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942669 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

- End of Report -

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton 
Spur
Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2025/3938112 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15



LUL NORTHERN LINE TO BE OPEN



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO DIVERT LNE SERVICES INTO KINGS 
CROSS. 1 X ADDITIONAL LONG PLATFORMS TO 
BE AVAILABLE



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS, AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS;


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: WD - LOUGHBOROUGH JN - s&c 

WORK: SID STRUCTURES: COLDHARBOUR LANE

LN101
LN3213
SO280

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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