Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900129 |SC107 Greenhill Upper  [Cowlairs South Jn  |All Lines Possession |24/12/24 26/12/24 (RSAS) Arnold Clark Drain 660yds CAT15 2m
Jn 2330 Tue |0700 Thu (54 hrs) 1100yds to 3m Oyds DownLine
Cowlairs South Jn to Greenbhill Upper Jn EGM1
P2024/3900188 |SC123 Dalmuir Park Jn |Dumbarton Central |All Lines Possession |24/12/24 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue |0525 Mon NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
P2024/3924281 |SC147 Monktonhall Jn |Millerhill Yard All Lines Possession  [24/12/24 27112/24 (RSAS) Carlton South Tunnel 16/17 falldown 422y
SC155 2330 Tue  |0400 Fri CAT11 Om 0591yds to Om 1013yds Down Line
SCi161 Waverley East to Portobello Jcn EGM1
SC163 Portobello Jn Millerhill Yard Up Possession |24/12/24 27112/24
(Scotland) Down 2330 Tue  |0400 Fri
Portobello Interlocking
Single 54-hour to complete the remaining track circuits. No
Niddrie West Jn All Lines Possession  [24/12/24 27112124 :j(;ut(e)ts from Millerhill EMU depot and Craigentinny
2330 Tue  |0400 Fri P
Waverley (East |Portobello Jn All Lines Possession  [24/12/24 27/12/24
End) (Scotland) 2330 Tue  |0400 Fri
P2024/3988146 |SC193 Inverness Muir of Ord Muir Of Ord Up Possession |24/12/24 26/12/24 \W2024/10670871
SC195 Loop 0100 Tue |0600 Thu Resignalling Work
SC203 Single 137mOyds and 143m860yds
Muir Of Ord Down W2924/19670959
Loop Resignalling Work
Up North 103mOyds and 118m0yds
\W2024/10671023
Moy Loop South |Inverness All Lines Possession |24/12/24 26/12/24 Resignalling Work
= Moy Loop 0100 Tue 0600 Thu 0m410yds and 2m1320yds
Single/Down
Diesel Fuelling
Road/Carriage
Siding 6
Nairn Millburn Jn All Lines Possession |24/12/24 26/12/24
0100 Tue (0600 Thu
Moy Loop South |Inverness Washer Line Sidings 24/12/24 26/12/24
Pts Possession 10100 Tue |0600 Thu

Ross-shire Siding
(Sidings
Possession)

Electronic Copy - Uncontrolled when printed

Page

1




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3926903 |SC107 Haymarket West |Dalmeny Jn All Lines Possession |31/12/24 02/01/25
SC171 Jn 2330 Tue (0440 Thu
Newbridge Jn Haymarket West Jn  |Down Possession |31/12/24 02/01/25
U 2330 Tue  |0440 Thu
p
P2024/3900100 |SC107 Greenhill Upper |Cowlairs South Jn  |All Lines Possession |31/12/24 02/01/25 (RSAS) Arnold Clark Drain 660yds CAT15 2m
SC115 Jn 2330 Tue  |0500 Thu (54 hrs) 1100yds to 3m Oyds DownLine Cowlairs South Jn to
Greenhill Upper Jn EGM1
P2024/3900188 |SC123 Dalmuir Park Jn  |Dumbarton Central |All Lines Possession  |24/12/24 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue |0525 Mon NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900144 |SC107 Polmont Jn Greenhill Upper Jn  |All Lines Possession  |05/01/25 06/01/25
0020 Sun {0600 Mon (29 hrs)
P2024/3900130 |SC107
Greenhill Upper All Lines Possession  |05/01/25 06/01/25
Jn 0045 Sun  |0520 Mon (54 hrs)
P2024/3924871 |SC191 Dundee Central |Broughty Ferry All Lines Possession  |05/01/25 06/01/25
Jn 0105 Sun  |0510 Mon
P2024/3920488 |SC191 Montrose Aberdeen Down Possession 06/01/25
U 0500 Mon
p
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3829528 |SC191 Craiginches Aberdeen Platform 3 Possession  [04/01/25 06/01/25 (WD) ABERDEEN PLATFORM 3 & 4
Platform 4 0045 Sat 0430 Mon ) )
XC: Aberdeen services to start / terminate at Dundee.
Down
LNER: start/terminate at Dundee with nominated
Up services, additional ECS moves will be required
Down and Up between Craigentinny/Edinburgh & Dundee.
Goods Overnight stabling at Edinburgh will be required for 2
Platform No.5 LNER Azuma units, Platform 5 or 6 and 8 or 9 which
) will need to remain OLE live whilst these services are
Down/Up Ferryhill stabling - NR need to confirm that overnight stabling
Craiginches Aberdeen Clayhills Sidings  [Sidings 04/01/25 | 06/01/25 will be available Fri, Sat & Sun.
Possession |0045 Sat  |0430 Mon

Up Sidings
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900164 |SC107 Polmont Jn Greenhill Upper Jn  |All Lines Possession  |12/01/25 13/01/25
SC109 0020 Sun  |0600 Mon (29 hrs)
P2024/3900143 |SC107
SC115
Greenhill Upper All Lines Possession  |12/01/25 13/01/25
Jn 0045 Sun  |0520 Mon (54 hrs)
P2024/3924873 |SC191 Dundee Central |Broughty Ferry All Lines Possession  |12/01/25 13/01/25
Jn 0105 Sun  |0510 Mon
P2024/3920398 |SC191 Montrose Aberdeen Down Possession 13/01/25
U 0500 Mon
p
P2024/3829471 |SC191 Craiginches Aberdeen Platform 3 Possession  |11/01/25 13/01/25 (WD) ABERDEEN PLATFORM 3 & 4
Platform 4 0045 Sat (0430 Mon ) )
XC: Aberdeen services to start / terminate at Dundee.
Down
LNER: start/terminate at Dundee with nominated
Up services, additional ECS moves will be required
Down and Up between Craigentinny/Edinburgh & Dundee.
Goods Overnight stabling at Edinburgh will be required for 2
Platform No.5 LNER Azuma units, Platform 5 or 6 and 8 or 9 which
. will need to remain OLE live whilst these services are
Down/Up Ferryhill stabling - NR need to confirm that overnight stabling
Craiginches Aberdeen Clayhills Sidings |Sidings 11/01/25  [13/01/25 will be available Fri, Sat & Sun.
Up Sidings Possession |0045 Sat  |0430 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3904044 |SC119 Perth Dundee All Lines Possession |18/01/25 20/01/25 (RSAS) Errol Down West 17/18 Falldown 242y CAT14
2330 Sat  |0530 Mon (29 hrs) 10m 656y to 10m 898y Down line, Perth to Dundee,
SCM5
DRS: 4A13/4N83 to be cancelled.
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3983944 |SC191 Broughty Ferry  |Barry Links All Lines Possession  |23/01/25 24/01/25 \W2024/10749096
2355 Thu  |0525 Fri Remove Rail Defects
3m1320yds and 8m1000yds
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3921350 |SC119 Perth Dundee All Lines Possession |25/01/25 27/01/25 (RSAS) Rossia€™s Bridge Up CAT3c/14 13m 439y
0110 Sat 0530 Mon to 13m 1350y Up line Perth to Dundee SCM5 Eng
trains &€ Arrive on Dn line, Ex Millerhill via
Larbert/Stirling/Perth/Barnhill, WAR, Ex to Millerhill via
Dundee RR/Leuchars/Forth Bridge
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
P2024/3904065 |SC119 Dunblane Auchterarder All Lines Possession  |01/02/25 03/02/25
0035 Sat {0500 Mon (54 hrs)
P2024/3921332 |SC119 Hilton Jn SB Perth All Lines Possession  |02/02/25 03/02/25
SC181 0130 Sun 0510 Mon
Ladybank Jn Hilton Jn SB All Lines Possession |02/02/25 03/02/25
0130 Sun (0510 Mon
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
P2024/3921373 |SC119 Stirling Alloa Station Jn All Lines Possession |09/02/25 11/02/25 Stirling Platform 10 ( takes out by default 6 and 9)
ScC183 0105 Sun (0525 Tue SC119/SC181
LL LINES SUN-MON THEN cut back to Alloa Lines
Stirling Middle SB |Dunblane All Lines Possession |09/02/25 10/02/25 only
0105 Sun  |0435 Mon All Lines Sunday (29hrs) Then after ROTR Mon
Platform 10 ] . . .
morning ALLOA lines until Tuesday morning
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession  |14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to
2310Fri  |0615 Mon 27m 0100yds
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat

P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession |14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to

2310 Fri  |0615 Mon 27m 0100yds
P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession [21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to

2310 Fri 0615 Mon 27m 1540yds
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat

P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
P2024/3900157 |SC141 Craigendoran Jn |Crianlarich Single Possession |28/02/25 03/03/25 (RSAS) Helensburgh Upper 768y , CAT31/9, 1m

2335 Fri 0550 Mon 1409y to 2m 417y, Single line

(WD) Glen Douglas MOD S&C Refurb

P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession |21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to

2310 Fri 0615 Mon 27m 1540yds
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724327 |SC059 Dalrymple Jn Girvan All Lines Possession |01/03/25 03/03/25 (WD) Minishant North STR1 3400 45m 1340yds to
2330 Sat 0615 Mon 46m 0470yds
(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds
to 58m 1400yds
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession {18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3900157 |SC141 Craigendoran Jn [Crianlarich Single Possession |28/02/25 03/03/25 (RSAS) Helensburgh Upper 768y , CAT31/9, 1m
2335 Fri 0550 Mon 1409y to 2m 417y, Single line
(WD) Glen Douglas MOD S&C Refurb
P2024/3900212 |SC141 Craigendoran Jn |Crianlarich Single Possession |07/03/25 10/03/25 (RSAS) Endon Bothy 21/22 falldown, 1110y, CAT16,
2335 Fri 0550 Mon 32m 575y to 32m 1685y, Single line, Craigendoran to
Crianlarich
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724329 |SC059 Dalrymple Jn Girvan All Lines Possession |08/03/25 10/03/25 (WD) Minishant North STR1 3400 45m 1340yds to
2330 Sat 0615 Mon 46m 0470yds
(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds
to 58m 1400yds
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3900212 |SC141 Craigendoran Jn [Crianlarich Single Possession |07/03/25 10/03/25 (RSAS) Endon Bothy 21/22 falldown, 1110y, CAT16,
2335 Fri 0550 Mon 32m 575y to 32m 1685y, Single line, Craigendoran to
Crianlarich
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat
P2024/3724424 |SC059 Dalrymple Jn Girvan All Lines Possession |15/03/25 17/03/25 (WD) Maybole Footbridge STR1 3400 49m 150yds to
2330 Sat 0615 Mon 49m 350yds
P2024/3901669 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession |15/03/25 19/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/BIC
SCo067 0040 Sat  |0515 Wed (96 hrs)  [and Spring points, Paisley Gilmour Street to
Gourock/Wemyss Bay, GOU2/WYS
Wemyss Bay Jn  |Gourock All Possession  [15/03/25 19/03/25
Al 0040 Sat 0515 Wed (96 hrs)  [(WD) Gourock Station (266A, 266B, 267,268A, 268B)

SCO065 Greenock West to Gourock

(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)

(CIVILS) T 176/009B Newton St Tunnel (GOU2

124.0330

(CIVILS) GOU2 Retaining Walls &€ Various (GOU2

123.0264 a€“ 123.0582)
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat
P2024/3724425 |SC059 Dunragit LC Stranraer All Lines Possession |22/03/25 24/03/25 (WD) Westholm STR3 3400yds 52m 100yds to 52m
2300 Sat  |0655 Mon (29 hrs) ~ [1200yds

(WD) Stranraer Harbour STR4 3400 53m 620yds to

53m 1000yds
P2024/3901640 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession |22/03/25 24/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/BIC

SC067 0040 Sat 0515 Mon (96 hrs) and Spring points, Paisley Gilmour Street to
Gourock/Wemyss Bay, GOU2/WYS
Wemyss Bay Jn  |Gourock All Possession |22/03/25 24/03/25
All 0040 Sat  |0515 Mon (96 hrs) (RSAS) Sand Drag, 311y, CAT2, Om 725y to Om

1036y, Wemyss Bay Jcn to Wemyss Bay Stn

(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)

(CIVILS) T 176/009B Newton St Tunnel (GOU2

124.0330

(CIVILS) GOU2 Retaining Walls &€ Various (GOU2

123.0264 a€“ 123.0582)
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917361 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |30/03/25 31/03/25
SCo01 0040 Sun {0440 Mon
SC031
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat 0530 Sat
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917364 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |06/04/25 07/04/25 'Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SCO031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
P2025/3906617 |SC001 Carstairs South  [Law Jn All Lines Possession  |06/04/25 07/04/25
Jn 0020 Sun 0440 Mon (29 hrs)
P2025/3906707 |SC003 Carstairs East Jn |Midcalder Jn All Lines Possession |05/04/25 07/04/25 (RSAS) Ampherlaw, 440y, CAT15, 78m 440y to 78m
2230 Sat 0515 Mon (29 hrs) 880y, Down line, Midcalder Jcn to Carstairs East Jcn,
ECA2 c/o Midcalder Jn
DRS: 4543/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
XC: Glasgow services to divert via Shotts.
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat 0530 Sat
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat (0515 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917365 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |13/04/25 14/04/25 'Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SCO031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
P2025/3906614 |SCO001 Carstairs South  [Law Jn All Lines Possession  |13/04/25 14/04/25
Jn 0020 Sun 0440 Mon (29 hrs)
P2025/3916234 |SC003 Carstairs East Jn [Midcalder Jn All Lines Possession |12/04/25 14/04/25
2230 Sat  |0515 Mon (29 hrs)
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat 0530 Sat
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat (0515 Mon
Page 18
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917623 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |19/04/25 22/04/25 'Work Content:
SC001 0040 Sat 0440 Tue CRSA: PLTR Mossband (76hrs)
SC031 6m 40ch - 6m 61ch UM 466y C11)
Haulage times tba
CD: Kingmoor Resignalling (48hrs)
P2025/3906708 |SC003 Carstairs South  |Midcalder Jn All Lines Possession  |19/04/25 21/04/25
Jn 0210 Sat  |0515 Mon (54 hrs)
P2025/3909981 |SCO031 Eastriggs GF Dumfries All Lines Possession  |19/04/25 22/04/25 (Civils) UB 161/340 Muir Beck
0010 Sat  |0440 Tue GSW 105m 0990yds Eastriggs to Dumfries
No passage of Ets
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat  |0515 Mon
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 5

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917369

NW4001
SCO001
SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

27/04/25
0040 Sun

28/04/25
0440 Mon

TPE: Manchester Airport - Carlisle only.

\Work Content:
CD: Kingmoor Resignalling

P2025/3906759

SC001

Beattock Summit

Symington

All Lines

Possession

26/04/25
2245 Sat

28/04/25
0450 Mon

(RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m
1528y to 58m 420y, Down line , Beattock Summit to
Symington, WCM1

Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford

(RSAS) Abington South Drain 10ft, 220y, CAT15, 57m
1320 to 57m 1540y, Up line, Beattock Summit to
Symington, WCM1

DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

P2025/3906619

SCO001

Carstairs South
Jn

Law Jn

All Lines

Possession

27/04/25
0020 Sun

28/04/25
0440 Mon (29 hrs)

(RSAS)Carluke Station 09/10 falldown, 531y, CAT11,
81m 1315y to 82m 86y, Up Line, Carstairs South Jcn
to Law Jcn, WCM1

Eng trains - Arrive on Down line, Ex Millerhill via
Midcalder Jcn and Carstairs, WAR, to Millerhill via Law|
and E&G

DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2024/3900463

SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

P2024/3987238

SC129

Alexandra Parade

Alexandra Parade

Platform 1

Possession

18/01/25
0030 Sat

05/05/25
0515 Mon

(WD) PLATFORM 1 RENEWAL WORKS
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3829488 |SCO001 Cove LC (CCTV) |Lockerbie North All Lines Possession  |03/05/25 05/05/25 (WD) ZONE BOUNDARY TO LOCKERBIE \W2025/10238137
0230 Sat  |0400 Mon Rerail Resleeper Reballast
(Maintenance Only)
13m1219yds and 26m0yds
P2025/3917588 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession 'Work Content:
SC001 CD: Kingmoor Resignalling
SC031
P2025/3906737 |SC001 Beattock South  |Symington All Lines Possession  |03/05/25 05/05/25
0230 Sat (0450 Mon
P2025/3907146 |SC001 Carstairs South All Lines Possession
SC009 Jn
Lanark Jn Lanark All Possession |03/05/25 06/05/25
0230 Sat 0440 Tue (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3917348 |SC001 Motherwell Haughhead Jn All Lines Possession  |03/05/25 05/05/25
SC023 0130 Sat {0520 Mon
Logans Road LC All Lines Possession |03/05/25 05/05/25
0130 Sat {0520 Mon
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade  |Platform 1 Possession |18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat  |0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917554 |NW4001 |Upperby Bridge [Cove LC (CCTV) All Lines Possession  |11/05/25 12/05/25
SCo01 Jn 0040 Sun {0440 Mon
SC031
P2025/3920472 |SC001 Beattock Summit |Symington All Lines Possession 12/05/25
0450 Mon
P2025/3917381 |SC001 Motherwell Haughhead Jn All Lines Possession  |11/05/25 12/05/25
SC023 0025 Sun (0520 Mon
Logans Road LC All Lines Possession  |11/05/25 12/05/25
0025 Sun  |0520 Mon
P2025/3917362 |SC001 Polmadie Eglinton St Jn Up Fast Possession (WD) Eg St Slab Track (Fast Lines)
IACCESS AVAILABLE TO POLMADIE
Up Slow
Down Fast XC: Glasgow services to start / terminate at Edinburgh
\Waverley.
Down Slow
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917555 |NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SCo01 Jn 0040 Sun {0440 Mon BC
SC031
'Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
P2025/3917389 |SC001 Rutherglen Polmadie All Lines Possession (Civils) OB 031/062 Queen Street
SC027 Central Jn 'WCM2 99m 0330yds
Need RNC in connection
Rutherglen West |Rutherglen North Jn |All Lines Possession Polmadie - Rutherglen
Jn No passage of Ets.
XC: Glasgow services to start/terminate at Edinburgh
\Waverley.
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available
Fri,Sat & Sun.
Traffic Remarks to be updated to show LNER plans.
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

8 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3906693

SC003

Midcalder Jn

Slateford Jn

All Lines

Possession

18/05/25
0035 Sun

19/05/25
0430 Mon (29 hrs)

(RSAS) Baberton Cottages, 415y, CAT16, 96m 635y
to 96m 1050y, Down Line, Midcalder Jcn to Slateford
Jcn, ECA2

Eng trains - Arrive on Up Midcalder line, Ex Millerhill
via Slateford, WAR, to Millerhill via Midcalder Jcn and
E&G

DRS: 4E65/4S67 will be cancelled.

=5

XC: Glasgow services to start / terminate at Edinburg
\Waverley.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be
required for 1 LNER Azuma unit in Platform 5 or 6
which will need to remain OLE live whilst this unit is
stabled - NR need to confirm that overnight stabling
will be available Sun.

P2024/3900463

SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2_ 2025

Version 2 Previous freeze: EAS V1 2025
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917592 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |31/05/25 02/06/25
SC001 0040 Sat (0440 Mon
SCO031
P2025/3926904 |SC029 Cathcart East Jn |Cathcart West Jn All Lines Possession
SCO031
SC045 _ i
sSC047 Croftfoot Cathcart West Jn All Lines Possession
SC049
SCO051 - - - -
SC053 Muirhouse CentralMuirhouse North Jn |All Lines Possession
scoss  |In
SCO057 - - -
Neilston Cathcart West Jn All Lines Possession 02/06/25
0515 Mon
East Kilbride Busby Jn All Lines Possession
Larkfield Jn All Lines Possession
Muirhouse Central Terminus Jn All Lines Possession
Jn
Muirhouse South |Busby Jn Down Possession
Jn
Up
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3917385 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |08/06/25 09/06/25

SCo01 0040 Sun {0440 Mon

SC031
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

11 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

P2025/3917242

SC029
SC031
SC045
SCo047
SC049
SC051
SC053
SC055
SCO057

Cathcart East Jn

Cathcart West Jn

All Lines

Possession

Croftfoot

Cathcart West Jn

All Lines

Possession

Muirhouse Central
Jn

Muirhouse North Jn

All Lines

Possession

Neilston

Cathcart West Jn

All Lines

Possession

East Kilbride

Larkfield Jn

Muirhouse Central
Jn

Busby Jn

Terminus Jn

All Lines

Possession

All Lines

Possession

All Lines

Possession

Muirhouse South
Jn

Busby Jn

Down
Up

Possession

Traffic Remarks

\ Work Type

(WD) Cathcart West (125,126,127,128pts)
SC051/SC055/SC057

(RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
to 5m 316y, Down line, terminus Jcn to Muirhouse
North Jcn to Cathcart West Jcn to Busby Jcn to
Larkfield Jcn, CTC

C/O 477A at Terminus Jcn

C/O 915 and 913B pts at Larkfield Jcn (leaves
Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jcn (Leaves
line to/from Kirkhill open)

C/O 116A and 114 pts at Cathcart East Jcn ( leaves
lines to/from Kirkhill open)

GB5162 and GB5163 signals North of Barrhead
station

Buffer at Neilston Station

Buffer at East Kilbride

(RSAS) Larkfield, 355y, CAT3T, Om 1655y to 1m 250,
Up line, Shields Jcn (extended to hold trains) to
Muirhouse North Jcn to Cathcart West Jcn to Busby
Jen to Larkfield Jen, CTC

Eng trains - Arrive on Up line, Ex Millerhill via
Shotts/Uddingston, WAR ex to Millerhill via
/Uddingston/Shotts GBK/CTC BLOCKED

P2025/3902309

SC107

Lenzie

Cowlairs West Jn

All Lines

Possession

07/06/25
0035 Sat

09/06/25
0540 Mon (54 hrs)

(CIVILS) EGML1 - Bishopbriggs & Cadder
EGM1 2m 0660yds - 5m 0880yds
Cowlairs - Lenzie

No passage of Ets

P2025/3921324

SC203

Helmsdale

Wick

Single

Possession

13/06/25
2310 Fri

05/07/25
0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916272 |SC053 Cathcart West Jn |Neilston All Lines Possession |15/06/25 16/06/25 (RSAS) Johnny Blueswell, NNH, Down line, 107m
0001 Sun {0600 Mon (29 hrs) 440y to 107m 1220y, 780y. Possession required a€"
C/O Cathcart West Jcn to Neilston Stn Buffers. Eng
trains &€* Ex Millerhill via
Midcalder/Shotts/Uddingston/Kirkhill/Muirend, Ex to
Millerhill via
Muirend/Kirkhill/Uddingston/Shotts/Midcalder.
P2025/3902313 |SC107 Falkirk High Croy All Lines Possession |14/06/25 16/06/25 (CIVILS) EGML1 - Castlecarry
0035 Sat  |0540 Mon (54 hrs) ~ [EGM1 15m 0000yds
Croy - Falkirk High
No passage of Ets
P2025/3920941 |SC203 Tain South End  |Rogart Single Possession |14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3920900 [SC203 Dingwall Tain South End Loop|Single Possession  [14/06/25 05/07/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
Points 0120 Sat (0500 Sat 3820YDS

28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession  [13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds to

2310 Fri 0615 Sat 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3902298 |SC031 Mauchline New Cumnock All Lines Possession  |21/06/25 23/06/25
0105 Sat {0520 Mon (54 hrs)
Thornhill New Cumnock All Lines Possession  |21/06/25 23/06/25
0105 Sat {0520 Mon (54 hrs)
P2025/3920941 |SC203 Tain South End  |Rogart Single Possession  |14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat  |0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 13 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3920900

SC203

Dingwall

Tain South End Loop
Points

Single

Possession

14/06/25
0120 Sat

05/07/25
0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324

SC203

Helmsdale

Wick

Single

Possession

13/06/25
2310 Fri

05/07/25
0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail
Scotland Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 14

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3920941 |SC203 Tain South End
Loop Points

Rogart

Single

Possession |14/06/25 05/07/25
0055 Sat 0530 Sat

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds

(Civils) 58H Replacement 24m 1648yds (29hrs)

(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900 |SC203 Dingwall

Tain South End Loop
Points

Single

Possession |14/06/25 05/07/25
0120 Sat 0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324 |SC203 Helmsdale

Wick

Single

Possession  [13/06/25 05/07/25
2310 Fri 0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds to

115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916232 |SC007 Up Possession
Down
P2025/3920941 |SC203 Tain South End  |Rogart Single Possession  |14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3920900 |SC203 Dingwall Tain South End Loop |Single Possession  |14/06/25 05/07/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
Points 0120 Sat 0500 Sat 3820YDS

28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession  [13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds to

2310 Fri 0615 Sat 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916233 |SC007 Down Possession
Up
P2025/3903182 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/07/25 14/07/25
0030 Sat {0530 Mon (54 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900243 |SC103 Gartcosh Jn Sighthill East Jn All Lines Possession  |20/07/25 21/07/25 (RSAS)Robroyston Station Down, 1140y, CAT3C,
0045 Sun  |0520 Mon 100m 1420y to 101m 800y, Down line

B

Sighthill East Jcn to Gartcosh Jcn
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900213 |SC103 Gartcosh Jn Sighthill East Jn All Lines Possession  |27/07/25 28/07/25
0045 Sun  |0520 Mon

B
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900160 |SC103 Gartcosh Jn Sighthill East Jn All Lines Possession |03/08/25 04/08/25
0045 Sun (0520 Mon
P2025/3919791 |SC195 Huntly Elgin All Lines Possession |02/08/25 04/08/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335Sat {0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession  |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900226 |SCO061 Corkerhill CSMD |Paisley Canal All Lines Possession |10/08/25 11/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m
0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
P2025/3919794 |SC195 Huntly Elgin All Lines Possession |09/08/25 11/08/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335Sat {0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession |02/08/25 30/08/25 4 WEEK BLOCK

0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

P2025/3900214 |SCO061 Corkerhill CSMD |Paisley Canal All Lines Possession  |17/08/25 18/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m

0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession |02/08/25 30/08/25 4 WEEK BLOCK

0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

P2025/3900215 |SCO061 Corkerhill CSMD |Paisley Canal All Lines Possession |24/08/25 25/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m

0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917963 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |31/08/25 01/09/25 'Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SC031
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3919798 |SC109 Polmont Jn Carmuirs East Jn All Lines Possession (RSAS) 076/009 A904 Kerse Lane - Ladysmill (W.B)
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds
Polmont Jn to Carmuirs East Jn
DRS: 4A13/4N83 TO BE CANCELLED.
LNER: INVENRESS SERIVCES TO BE DIVERTED
\VIA FIFE & LADYBANK.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025

Week 24

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3904011 |SC109 Polmont Jn Carmuirs East Jn All Lines Possession

(RSA) 076/009 A904 Kerse Lane - Ladysmill (W.B)
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn

DRS: 4A13/4N83 TO BE CANCELLED.

LNER: INVERNESS SERVICES DIVERTED VIA
LADYBANK & FIFE.

LNER: INVENRESS SERIVCES TO BE DIVERTED
\VIA FIFE & LADYBANK.
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Network Rai

EAS - Section 7

Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS V1 2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900261 |SC147 Grantshouse Drem Jn All Lines Possession  |13/09/25 15/09/25
0030 Sat 0530 Mon (52 hrs)
P2025/3900230 |SC161 Monktonhall Jn  |Craigentinny Jn All Lines Possession  |14/09/25 15/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC163 0050 Sun 0400 Mon 1500y, Millerhill line, Portobello Jcn to Niddrie South
Jcn to Niddrie West Jen
Niddrie South Jn |Portobello Jn All Lines Possession
(Scotland) XC: ECS moves to run direct between Edinburgh and
— - - Craigentinny.
Niddrie West Jn  |Portobello Jn All Lines Possession
(Scotland)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3919752 |SC181 Hilton Jn SB Ladybank Jn All Lines Possession  [13/09/25 15/09/25 (Civils) Letham Road

0055 Sat 0510 Mon CDC1 2m 1012yds

Superstructure Renewal
No passage of Ets
Ladybank to Ladybank Jn

LNER: LNER will start/terminate at Stirling - Network
Rail TBC.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941829 |SC123 Westerton Jn Dalmuir Park Jn All Lines Possession |21/09/25 22/09/25 (Civils) OB 240/151 Duntocher Rd Refurb
0025 Sun  |0525 Mon NEM5 9m 1452yds
\Westerton Jn - Dalmuir Park Jn
No passage of ETs
P2025/3903057 |SC135 Dalreoch Jn Balloch All Lines Possession  |21/09/25 22/09/25 (WD) Re-5sleeper and re-rail at Alexandria 18m
0045 Sun  |0550 Mon 947y to 19m 823y - RRVs in use. | Access/Egress:
/Alexandria station | OTP Access/Egress: Alexandria
19m 0398y
P2025/3978351 |SC147 Grantshouse Drem Jn All Lines Possession  |20/09/25 22/09/25 (RSAS)Dunbar station HOI TER, 1370y, CAT2, 28m
0030 Sat  |0530 Mon (52 hrs) 1325y to 29m 935y, Down, Drem Jcn to Grantshouse,
ECM8
XC: Services to start/terminate at Edinburgh Waverley
and Newcastle.
P2025/3900254 |SC161 Monktonhall Jn  |Craigentinny Jn All Lines Possession |21/09/25 22/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC163 0050 Sun  |0400 Mon 1500y, Millerhill line, Portobello Jcn to Niddrie South
Jcn to Niddrie West Jen
Niddrie South Jn |Portobello Jn All Lines Possession  |21/09/25
(Scotland) 0050 Sun XC:ECS moves to run direct between Edinburgh and
— - - Craigentinny.
Niddrie West Jn  |Portobello Jn All Lines Possession  |21/09/25
(Scotland) 0050 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

Scotland Route Version 2 Previous freeze: EAS V1 2025

Week 27

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3917041 |SC123 Easterhouse Finnieston East Jn  |All Lines Possession |28/09/25 29/09/25 (WD) Slabtrack and Track Works Bellgrove Tunnel -

Finnieston Tunnel SC123 between Easterhouse and

Finnieston East Jn *i/c/w SC131 High Street to Shields|

Jn. *Shettleston sidings req for RRV/Plant Access for

Track Work then access/eress for Slab Track at High
St*

0050 Sun

0515 Mon (29 hrs)
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Network Rail
Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 28

LOR Possession

Location from

Possession Ref

B

Possession
Location to

Blocked Line

Protection
Type

Start

End

P2025/3916938 |SC123

SC131

Easterhouse

Finnieston East Jn

All Lines

Possession

05/10/25
0050 Sun

06/10/25
0500 Mon (29 hrs)

High Street

Shields Jn

Down

Possession

P2025/3904062 |SC165

SC167

Craiglockhart Jn

Slateford Jn

All Lines

Possession

Niddrie West Jn

Gorgie Jn

All Lines

Possession

05/10/25
0050 Sun

06/10/25
0500 Mon

Traffic Remarks

Work Type

(WD) Craiglockhart (232A, 232B, 233, 235A, 235B,
235C) SC165/SC167 Niddrie West Jn to Gorgie Jn
and Craiglockhart Jn to Slateford Jn SC167

DRS: 4E65/4S67 to divert via Edinburgh Waverley.

XC: ECS moves to run direct between Edinburgh and
Craigentinny.

P2025/3919824 |SC193 Blair Atholl

Kingussie

All Lines

Possession

10/10/25
2240 Fri

13/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 29

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

P2025/3916939

SC123
SC131

Easterhouse

Finnieston East Jn

All Lines

Possession

12/10/25
0050 Sun

13/10/25
0500 Mon (29 hrs)

High Street

Shields Jn

Down

Possession

12/10/25
0050 Sun

13/10/25
0500 Mon

Traffic Remarks

Work Type

P2025/3919824

SC193

Blair Atholl

Kingussie

All Lines

Possession

10/10/25
2240 Fri

13/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919800

SC193

Blair Atholl

Kingussie

All Lines

Possession

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3919825 |SC193 Kingussie Aviemore All Lines Possession  [17/10/25 20/10/25 (Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2

2245 Fri 0610 Mon (54 hrs) 77m 1386yds (Kingussie &€ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail

Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 30

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917644

NW4001
SCO001
SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

19/10/25
0040 Sun

20/10/25
0440 Mon

Work Content:
CD: Kingmoor Resignalling

P2025/3919800

SC193

Blair Atholl

Kingussie

All Lines

Possession

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919825

SC193

Kingussie

Aviemore

All Lines

Possession

17/10/25
2245 Fri

20/10/25
0610 Mon (54 hrs)

(Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2
77m 1386yds (Kingussie a€“ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3919841 |SC193 Pitlochry Dalwhinnie All Lines Possession  [24/10/25 27/10/25 (WD) Dukes Bridge ( Pitlochry to Dalwhinnie)
2315 Fri 0555 Mon (54 hrs) Retrack/Rerail/Resleepering 35m 1590yds to
37m1300yds
DRS: 4H47/4D47 Saturday cancelled.
LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2025/3921363 |SC205 Dingwall Achnasheen All Lines Possession |19/10/25 10/11/25 (WD) Craigory Burn Long Timber (54hrs) 49m
1925 Sun  |0725 Mon 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession  [19/10/25 10/11/25 (Civils) 73B Replacement 29m 1175yds (29hrs)
2050 Sun  |0550 Mon
(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds
(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds
(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds
(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds
(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail
Scotland Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 31

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

Traffic Remarks

Work Type

P2025/3919841 |SC193

Pitlochry

Dalwhinnie

All Lines

24/10/25
2315 Fri

27/10/25
0555 Mon (54 hrs)

Possession

(WD) Dukes Bridge ( Pitlochry to Dalwhinnie)
Retrack/Rerail/Resleepering 35m 1590yds to
37m1300yds

DRS: 4H47/4AD47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

P2025/3921363 |SC205

Dingwall

Achnasheen

All Lines

19/10/25
1925 Sun

10/11/25
0725 Mon

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

19/10/25
2050 Sun

10/11/25
0550 Mon

Possession

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25
2220 Fri 0720 Mon
P2025/3921363 |SC205 Dingwall Achnasheen All Lines Possession  |19/10/25 10/11/25 (WD) Craigory Burn Long Timber (54hrs) 49m
1925 Sun  |0725 Mon 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

Electronic Copy - Uncontrolled when printed

Page

57




Network Rail
Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 32 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

Possession

19/10/25
2050 Sun

10/11/25
0550 Mon

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds

48m 440yds to 48m 1750yds
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25
2220 Fri 0720 Mon
P2025/3921363 |SC205 Dingwall Achnasheen All Lines Possession  |19/10/25 10/11/25 (WD) Craigory Burn Long Timber (54hrs) 49m
1925 Sun  |0725 Mon 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
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Network Rail
Scotland Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 33 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

Possession

19/10/25
2050 Sun

10/11/25
0550 Mon

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds

48m 440yds to 48m 1750yds
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2025

Version 2 Previous freeze: EAS V1 2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3924215 |SCO059 Glengarnock Kilwinning All Lines Possession  |16/11/25 17/11/25
0005 Sun  |0530 Mon (29 hrs)
P2025/3907201 |SC141 Crianlarich Fort William Single Possession  |07/11/25 17/11/25
2220 Fri 0720 Mon
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EAS - Section 7

Data freeze: EAS_V2 2025

Network Rail
Scotland Route Version 2 Previous freeze: EAS_V1_2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3903125 |SCO059 Glengarnock Kilwinning All Lines Possession  |23/11/25 24/11/25

0005 Sun  |0530 Mon (29 hrs)
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession  |28/11/25 08/12/25

2300 Fri 0655 Mon
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2025

Version 2 Previous freeze: EAS V1 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession  |28/11/25 08/12/25
2300 Fri 0655 Mon
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2025

Version 2 Previous freeze: EAS V1 2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession  |28/11/25 08/12/25
2300 Fri 0655 Mon

- End of Report -
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