Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3924281 |SC107 Monktonhall Jn Millerhill Yard AllLines Possession 24/12/24 27112124 (RSAS) Carlton South Tunnel 16/17 falldown 422y
SC147 2330 Tue (0400 Fri CAT11 Om 0591yds to Om 1013yds Down Line
SC155 'Waverley East to Portobello Jen EGM1
ggig% Portobello Jn Millerhill Yard Up Possession 24/1224 2711224
Scotland i
( ) Down 2330Tue 0400 Fri Portobello Interlocking
Single 54-hour to complete the remaining track circuits. No
9 routes from Millerhill EMU depot and Craigentinny
Niddrie West Jn AllLines Possession 24/12/24 27112124 depot
2330 Tue (0400 Fri
Waverley (East Portobello Jn AllLines Possession 24/12/24 27112124
End) (Scotland) 2330 Tue  |0400 Fri
P2024/4012948 |SC107 Waverley (East Haymarket WestJn  |All Lines Possession 24/12/24 26/12/24 (RSAS) Haymarket PLT2 12/13 shortfall, ECN2,
SC147 End) 2330 Tue (0700 Thu Down line, Im 382y to 1m 531y, 149y, Cat 15
SC171 (Possession, Haymarket West Jcn to Waverley)
P2024/3900188 |SC123 Dalmuir Park Jn Dumbarton Central AllLines Possession 24/12124 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue  |0525 Mon NEM6 114m 0375yds )
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4014241 |SC193 Inverness Muir of Ord Muir Of Ord Up Possession 24/12/24 26/12/24
SC195 Loop 2230 Tue (0700 Thu
SC203 Single
Muir Of Ord Down
Loop
Up North
Moy Loop South  |Inverness AllLines Possession 24/12/24 26/12/24
Pts Vil 2230 Tue  |0700 Thu
Single/Down
Diesel Fueliing
Road/Carriage
Siding 6
Nairn Millburn Jn All Lines Possession 24/12/24 26/12/24
2230 Tue 0700 Thu
Moy Loop South  |Inverness Washer Line Sidings 24/12/24 26/12/24
P .
Pts Ross.shive'Sxiing 0ssession 12230 Tue 0700 Thu
(Sidings
Possession)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3926903 |SC107 Haymarket West  |Dalmeny Jn AllLines Possession 31/12/24 02/01/25
SC171 Jn 2330 Tue (0440 Thu
Newbridge Jn Haymarket WestJn  |Down Possession 31/12/24 02/01/25
U 2330 Tue 0440 Thu
p
P2024/3900188 |SC123 Dalmuir Park Jn Dumbarton Central AllLines Possession 24/12/24 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue  |0525Mon NEMS6 114m 0375yds _
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
P2024/3988146 |SC193 Inverness Muir of Ord Muir Of Ord Up Possession W2024/10670871
SC195 Loop Resignalling Work
SC203 Single 137mO0yds and 143m860yds
. \W2024/10670959
E/Iolgr Of Ord Down Resignalling Work
Un Rorth 103mOyds and 118mOyds
P W2024/10671023
Moy Loop South  |Inverness AllLines Possession Resignaling Work
Pts 0m410yds and 2m1320yds
Moy Loop
Single/Down
Diesel Fuelling
Road/Carriage
Siding 6
Nairn Millburn Jn All Lines Possession
Moy Loop South  |Inverness Washer Line Sidings
Pts e Possession
Ross-shire Siding
(Sidings
Possession)
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Network Rall
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 41

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

Traffic Remarks

Work Type

P2024/3900144

SC107

Polmont Jn

Greenbhill Upper Jn

AllLines

05/01/25
0020 Sun

06/01/25
0600 Mon (29 hrs)

Possession

(RSAS) Bonnypark Up 1354y CAT2 20m 1276y to
21m 870y Up line
Greenhill Upper Jen to Poimont Jen EGM1

LNER: will run as booked via Stirling for KGX to INV
services.

P2024/3900130

SC107

Greenhill Upper
Jn

Bishopbriggs

All Lines

05/01/25
0045 Sun

06/01/25
0520 Mon (54 hrs)

Possession

(RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to
7m 1183y, Up line, Bishopbriggs to Greenhill Upper
Jen (will effect Cadder depots)

P2024/3924871

SC191

Dundee Central
Jn

Broughty Ferry

AllLines

05/01/25
0105 Sun

06/01/25
0510 Mon

Possession

(RSAS) CAMPERDOWN JN

XC: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE

P2024/3920488

SC191

Montrose

Aberdeen

Down
Up

05/01/25
0035 Sun

06/01/25
0500 Mon

Possession

(CIVILS) OB 133/269 Craigo Road
ECNS5 205m 0138yds
Montrose - Aberdeen

DRS: 4A13/4N83 to be cancelled

LNER:startterminate at Dundee with nominated
services, additional ECS moves will be required
between Craigentinny/Edinburgh & Dundee.
Overnight stabling at Edinburgh will be required for 2
LNER Azuma units, Platform 5 or 6 and 8 or 9 which
will need to remain OLE live whilist these services are
stabling -

NR need to confirm that overnight stabling will be
avalaible Fri, Sat & Sun.

XC: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE

P2024/3829528

SC191

Craiginches

Aberdeen

Platform 3
Platform 4
Down

Up

Down and Up
Goods
Platform No.5

Down/Up Ferryhill

04/01/25
0045 Sat

06/01/25
0430 Mon

Possession

(WD) ABERDEEN PLATFORM 3 &4
XC: Aberdeen services to start / terminate at Dundee.

LNER: startterminate at Dundee with nominated
services, additional ECS moves will be required
between Craigentinny/Edinburgh & Dundee.
Overnight stabling at Edinburgh will be required for 2
LNER Azuma units, Platform 5 or 6 and 8 or 9 which
will need to remain OLE live whilst these services are
stabling - NR need to confirm that overnight stabling
will be available Fri, Sat & Sun.

Craiginches

Aberdeen

Clayhills Sidings
Up Sidings

04/01/25
0045 Sat

06/01/25
0430 Mon

Sidings
Possession
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900164 |SC107 Polmont Jn Greenhill Upper Jn AllLines Possession 12/01/25 13/01/25 (RSAS) Bonnypark Up 1354y CAT2 20m 1276y to
SC109 0020 Sun  |0600 Mon (29 hrs) 21m 870y Up line
Greenhill Upper Jen to Poimont Jen EGM1
LNER: will run as booked via Stirling for KGX to INV
services.
P2024/3900143 |SC107 Greenhill Upper Bishopbriggs AllLines Possession 12/01/25 13/01/25 (RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to
SC115 Jn 0045Sun (0520 Mon (54 hrs) 7m 1183y, Up line, Bishopbriggs to Greenhill Upper
Jen (will effect Cadder depots)
P2024/3924873 |SC191 Dundee Central Broughty Ferry AllLines Possession 12/01/25 13/01/25 (RSAS) CAMPERDOWN JN
Jan 0105Sun (0510 Mon
XC: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE
P2024/3920398 |SC191 Montrose Aberdeen Down Possession 12/01/25 13/01/25
U 0035 Sun 0500 Mon
p
P2024/3829471 |SC191 Craiginches Aberdeen Platform 3 Possession 11/01/25 13/01/25 (WD) ABERDEEN PLATFORM 3 & 4
Platform 4 0045Sat (0430 Mon ] )
atorm XC: Aberdeen services to start / terminate at Dundee.
Down LNER: startterminate at Dundee with nominated
Up services, additional ECS moves will be required
between Craigentinny/Edinburgh & Dundee.
Down and Up Overnight stabling at Edinburgh wil be required for 2
Goods LNER Azuma units, Platform 5 or 6 and 8 or 9 which
Platform No.5 will need to remain OLE live whilst these services are
; stabling - NR need to confirm that overnight stabling
Down/Up Ferryhil will be available Fri, Sat & Sun.
Craiginches Aberdeen Clayhills Sidings Sidings 11/01/25 13/01/25
Up Sidings Possession  |0045Sat (0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3904065 |SC119 Dunblane Auchterarder AllLines Possession (RSAS) Gleneagles station 23/24 falldown 711y
CAT11 135m 646y to 135m 1357y, Down line,
Dunblane to Auchterarder, SCM4
DRS: 4H47/4DA7 (SAT) to divert via Falkirk
Grahamston, Linlithgow, Dalmeny/Cowdenbeath and
Ladybank
LNER: to startterminate Inverness services at
Edinburgh on Saturday (PM) and Sunday (AM/PM).
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in a long platform, which will need
to remain OLE live whilst the LNER set is tabling.
P2024/3921332 |SC119 Hilton Jn SB Perth AllLines Possession (RSAS) Moncrieff Drainage
SC181
LNER: LNER to startterminate Inverness services at
Ladybank Jn Hilton Jn SB AllLines Possession Edinburgh on Saturday (PM) & Sunday (AM/PM).
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in a long Platform, which will need
to remain OLE live whilst the LNER service is stabling -
NR need to confirm that overnight stabling will be
avalaible - Sat & Sun
P2024/3904044
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3983944 |SC191 Broughty Ferry Barry Links AllLines Possession 23/01/25 24/01/25 W2024/10749096
2355Thu (0525 Fri Remove Rail Defects
3m1320yds and 8m1000yds
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines
P2024/3921350
P2024/3921373 |SC119 Stiring Middle SB  |Dunblane AllLines Possession Stiring Platform 10 ( takes out by default 6 and 9)
SC183 SC119/SC181
. ALL LINES SUN-MON THEN cut back to Alloa Lines
Platform 10 Possession only
All Lines Sunday (29hrs) Then after ROTR Mon
Stirfing Alloa Station Jn AllLines Possession morning ALLOA lines until Tuesday morning
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 45

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines

P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
P2024/3751711 |SC145 Glenfinnan Arisaig AllLines Possession 14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to

2310 Fri 0615 Mon 27m 0100yds
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 | SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 17/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat

P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon
P2024/3900157 |SC141 Craigendoran Jn  |Crianlarich Single Possession 21/02/25 24/02/25 (WD) Glen Douglas MOD S&C Refurb

2335 Fri 0550 Mon
P2024/3751711 |SC145 Glenfinnan Arisaig AllLines Possession 14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to

2310 Fi 0615 Mon 27m 0100yds
P2024/3751685 |SC145 Glenfinnan Arisaig AllLines Possession 21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to

2310 Fri 0615 Mon 27m 1540yds
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 | SC045 East Kilbride Busby Jn AllLines Possession miEAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
P2024/3900157 |SC141 Craigendoran Jn  |Crianlarich Single Possession
P2024/3751685 |SC145 Glenfinnan Arisaig AllLines Possession 21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to
2310 Fri 0615 Mon 27m 1540yds

P2024/3900241 |SC145 Fort Wiliam Mallaig Single Possession (RSAS) Annat 1460y CAT04 1m 600y to 2m 300y,

Single line, Fort Wiliam to Mallaig

(RSAS) Annat West 500y CAT3t 3m 800y to 3m

1300y, Single line, Fort Wiliam to Mallaig

(RSAS) Stepps Cottage 255y CAT3t 0m 1375y to Om

1630y, Single line, Fort Wiliam to Mallaig

(WD) Beasdale Tunnel 119 MLG2 3100 27m 1275yds

to 27m 1540yds

(WD) Beasdale Tunnel 118 MLG2 3100 27m 1275yds

to 27m 1540yds

(WD) Banavie 600y CAT30t Om Oy to Om 600y

CAT45

(CIVILS) Guesachan - Hydro Electric 16m 710yd

Electronic Copy - Uncontrolled when printed Page 11




Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

P2024/3900241

SC145

Fort Wiliam

Mallaig

Possession

(RSAS) Annat 1460y CAT04 1m 600y to 2m 300y,
Single line, Fort Wiliam to Mallaig

(RSAS) Annat West 500y CAT3t 3m 800y to 3m
1300y, Single line, Fort Wiliam to Mallaig

(RSAS) Stepps Cottage 255y CAT3t Om 1375y to Om
1630y, Single line, Fort Wiliam to Mallaig

(WD) Beasdale Tunnel 119 MLG2 3100 27m 1275yds
to 27m 1540yds

(WD) Beasdale Tunnel 118 MLG2 3100 27m 1275yds
to 27m 1540yds

(WD) Banavie 600y CAT30t Om Oy to Om 600y
CAT45

(CIVILS) Guesachan - Hydro Electric 16m 710yd
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3724329 |SC059 Dalrymple Jn Girvan AllLines Possession 08/03/25 10/03/25 (WD) Minishant North STR1 3400 45m 1340yds to
2330Sat  |0615 Mon 46m 0470yds
(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds
to 58m 1400yds
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 | SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 17/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat
P2024/3724424 | SC059 Dalrymple Jn Girvan AllLines Possession 15/03/25 17/03/25 (WD) Maybole Footbridge STR1 3400 49m 150yds to
2330Sat  |0615Mon 49m 350yds
P2024/3901669 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession 15/03/25 19/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/B/C
SC067 0040 Sat 0515 Wed (96 hrs) and Spring points, Paisley Gilmour Street to
Gourock/MWemyss Bay, GOU2/\WYS
Wemyss Bay Jn  |Gourock All Possession 15/03/25 19/03/25 WD) G K Station (266A, 2668, 267,268, 2688)
0040Sat  |0515 Wed (96 h ourock Station : 1 267,268A,
Al & ed (96 hrs) SC065 Greenock West to Gourock
(CIVILS) UB 179/022 Sinclair Street (GOU2
122.0682)
(CIVILS) T 176/009B Newton St Tunnel (GOU2
124.0330
(CIVILS) GOU2 Retaining Walls &€ “ Various (GOU2
123.0264 &€ 123.0582)
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 | SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 17/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat
P2024/3724425 |SC059 Dunragit LC Stranraer AllLines Possession 22/03/25 24/03/25 (WD) Westholm STR3 3400yds 52m 100yds to 52m
2300Sat  |0655 Mon (29 hrs) 1200yds
(WD) Stranraer Harbour STR4 3400 53m 620yds to
53m 1000yds
P2024/3901640 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession 22/03/25 24/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/B/C
SC067 0040 Sat 0515 Mon (96 hrs) and Spring points, Paisley Gilmour Street to
Gourock/Wemyss Bay, GOU2/\WYS
Wemyss Bay Jn  |Gourock All Possession 22/03/25 24/03/25 (RSAS) Sand Drag, 311y, CAT2, 0m 72510 0
0040Sat  |0515 Mon (96 hrs and Drag, 311y, , Om 725y to Om
Al ( ) 1036y, Wemyss Bay Jcn to Wemyss Bay Stn
(CIVILS) UB 179/022 Sinclair Street (GOU2
122.0682)
(CIVILS) T 176/009B Newton St Tunnel (GOU2
124.0330
(CIVILS) GOU2 Retaining Walls &€ “ Various (GOU2
123.0264 &€ “ 123.0582)
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS_V3_2025
EAS V2 2025

Week 1

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

P2025/3917361

NW4001
SC001
SC031

Carlisle North Jn

Cove LC (CCTV)

AllLines

30/03/25
0040 Sun

31/03/25
0440 Mon

Possession

Traffic Remarks

Work Type

P2025/3906684

NW4001
NW4031
SCo001

Gretna Jn

Abington South

AllLines

29/03/25
0230 Sat

31/03/25
0450 Mon (29 hrs)

Possession

P2024/3900463

SC045

East Kilbride

Busby Jn

AllLines
AllLines

Possession

(Civils) WCML. - Cleuchside Cottage
WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets

(Civils) C 030/223

'WCM1 43m 0968yds
Beattock - Beattock Summit
No passage of Ets

(Civils) WCML - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets

(RSA) 'Elvanfoot 20/21 falldown, 440y, CAT16, 52m
Oy to 52m 440y, Down line, Beattock Summit to
/Abington, WCM1

Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford

(RSAS) Elvanfoot Drain 21/22 Falldown, 245y,
CAT15, 53m 660y to 53m 925y, Down line, Beattock
Summit to Abington,

/AWC: Rail Replacement between Carlisle and
Glasgow.

DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill Toton/\Water
Orton/West Midlands.

miEAST KILBRIDE PROJECT 16 WEEK BLOCKADE

P2024/3987238

SC129

Alexandra Parade

Alexandra Parade

Platform 1

18/01/25
0030 Sat

05/05/25
0515 Mon

Possession

(WD) PLATFORM 1 RENEWAL WORKS
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917364 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 06/04/25 07/04/25
SC001 0040Sun (0440 Mon
SC031
P2025/3906687 |NW4001 |GretnaJn Symington AllLines Possession 05/04/25 07/04/25 (Civils) WCML1 - Crawford (South, Rock & Scour)
NwW4031 2245 Sat 0450 Mon (29 hrs) 'WCM1 55m 0440yds - 57m 0990yds
SCo001 Beattock Summit - Symington
No passage of Ets
(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds
Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCM1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
AWC: Rail Replacement between Carlisle and
Glasgow.
DRS: 4S43/4S44/4S45/AM48/4AM82/4AM27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill Toton/Water
Orton/West Midlands.
P2025/3906617 |SC001 Carstairs South Law Jn AllLines Possession 06/04/25 07/04/25
Jn 0020 Sun  |0440 Mon (29 hrs)
Electronic Copy - Uncontrolled when printed Page 17




Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 2 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906707 |SC003 Carstairs EastJn  |Midcalder Jn AllLines Possession 07/04/25

0515 Mon (29 hrs)
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917365 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 13/04/25 14/04/25
SC001 0040Sun (0440 Mon
SC031
P2025/3906705 |NW4001 |GretnaJn Symington AllLines Possession 12/04/25 14/04/25 (Civils) WCML1 - Crawford (South, Rock & Scour)
NwW4031 2245 Sat 0450 Mon (29 hrs) 'WCM1 55m 0440yds - 57m 0990yds
SCo001 Beattock Summit - Symington
No passage of Ets
(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds
Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCM1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
DRS: 4S43/4S44/4S45/AM48/4AM82/4AM27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill Toton/Water
Orton/West Midlands.
IAWC: Rail Replacement between Carlisle and
Glasgow.
P2025/3906614 |SC001 Carstairs South Law Jn All Lines Possession 13/04/25 14/04/25
Jn 0020 Sun 0440 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3916234 |SC003 Carstairs EastJn  |Midcalder Jn AllLines Possession 14/04/25
0515 Mon (29 hrs)
P2024/3900463 | SC045 East Kilbride Busby Jn All Lines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS_V3_2025
EAS V2 2025

Week 4

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

P2025/3917623

NW4001
SC001
SC031

Carlisle North Jn

Cove LC (CCTV)

AllLines

19/04/25
0040 Sat

22/04/25
0440 Tue

Possession

Traffic Remarks

Work Type

P2025/3909965

Nw4001
NW4031
SCo001

Gretna Jn

Symington

AllLines

19/04/25
0230 Sat

21/04/25
0450 Mon (54 hrs)

Possession

P2025/3917389

SC001
SC027

Rutherglen
Central Jn

Polmadie

AllLines

Possession

]

Rutherglen West
Jn

Rutherglen North Jn

AllLines

Possession

(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets

(Civils) WCM1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets

(RSAS) Abington South Drain 10ft, 220y, CAT15,
57m 880y to 58m 0Oy, 880y, Up line, Beattock Summit
to Symington,

IAWC: Rail Replacement between Carlisle & Glasgow.
DRS: 4S43/4S44/4S45/4AM48/4AM82/4M27) via Shotts,

MillerhillECML/Mexborough/Barrow Hill Toton/\Water
Orton/West Midlands.

(Civils) OB 031/062 Queen Street
'WCM2 99m 0330yds

Need RNC in connection
Polmadie - Rutherglen

No passage of Ets.

XC: Glasgow services to startterminate at Edinburgh
‘Waverley.

LNER: startterminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unitin Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri,Sat
& Sun.

Traffic Remarks to be updated to show LNER plans.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 4 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906708 |SC003 Carstairs South Midcalder Jn AllLines Possession 19/04/25 21/04/25
Jn 0210 Sat 0515 Mon (54 hrs)

P2025/3909981 |SC031 Eastriggs GF Dumfries All Lines Possession 19/04/25 22/04/25 (Civils) UB 161/340 Muir Beck

0010 Sat 0440 Tue GSW 105m 0990yds Eastriggs to Dumfries

No passage of Ets
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession H-EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines

P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS

0030 Sat 0515 Mon

Electronic Copy - Uncontrolled when printed

Page

22




Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917369 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 27/04/25 28/04/25 TPE: Manchester Airport - Carlisle only.
SC001 0040 Sun 0440 Mon
SCo031 'Work Content:
CD: Kingmoor Resignalling
P2025/3906759 |SC001 Beattock Summit  |Symington AllLines Possession 26/04/25 28/04/25
2245 Sat 0450 Mon
P2025/3906674 |NW4001 |GretnaJn Symington AllLines Possession 26/04/25 28/04/25 (Civils) WCML1 - Cleuchside Cottage
NW4031 2245Sat (0450 Mon (29 hrs) WCM1 22m 1546yds
SC001 Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCM1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
IAWC: Rail Replacement between Glasgow & Carlisle.
DRS: 4S43/4S44/4S45/AM48/AM82/4AM27) via Shotts,
MillerhillECML/Mexborough/Barrow HillToton/Water
Orton/West Midlands.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3906619 |SC001 Carstairs South Law Jn AllLines Possession 27/04/25 28/04/25
Jn 0020Sun 0440 Mon (29 hrs)
P2025/4014387 |SC001 Motherwell Airbles AllLines Possession 27/04/25 27104125 (MAINT) Lesmaghagow Jn Tamp
SC023 0045Sun  |1245Sun
SC093
Braidhurst Loops AllLines Possession 27/04/25 27104125
0045 Sun 1245 Sun
Shieldmuir Logans Road LC AllLines Possession 27104125 27104125
0045 Sun 1245 Sun
P2024/3900463 | SC045 East Kilbride Busby Jn AllLines Possession miEAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS V2 2025
Week 6
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3829488 |SC001 Cove LC (CCTV) |Lockerbie North AllLines Possession 03/05/25 05/05/25
0230 Sat 0400 Mon
P2025/3917588 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 03/05/25 05/05/25
SC001 0240Sat (0440 Mon
SC031
P2025/3906737 |SC001 Beattock South Symington AllLines Possession 03/05/25 05/05/25
0230 Sat 0450 Mon
P2025/3907146 |SCO001 Carstairs South Law Jn AllLines Possession 03/05/25 06/05/25
SC009 Jn 0230 Sat 0440 Tue (54 hrs)
Lanark Jn Lanark All Possession 03/05/25 06/05/25
0230 Sat 0440 Tue (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS V2 2025
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3917348 |SC001 Mossend EastJn  |Mossend South Jn AllLines Possession 03/05/25 05/05/25
SCo17 0130Sat  |0415 Mon
SC019
SC023 Mossend West Jn  [Mossend South Jn AllLines Possession 03/05/25 05/05/25
SC093 0130Sat  [0415Mon
Motherwell Mossend South Jn AllLines Possession 03/05/25 05/05/25
0130 Sat 0415 Mon
Motherwell Haughhead Jn AllLines Possession 03/05/25
0130 Sat
Logans Road LC AllLines Possession 03/05/25
0130 Sat
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
P2024/3987238 |SC129 Alexandra Parade |Alexandra Parade Platform 1 Possession 18/01/25 05/05/25 (WD) PLATFORM 1 RENEWAL WORKS
0030 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917554 |NW4001 |Upperby Bridge Cove LC (CCTV) All Lines Possession 11/05/25 12/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SC001  |Jn 0040Sun (0440 Mon TBC
SCo31
'Work Content:
CD: Kingmoor Resignaliing
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn
P2025/3920472 |SCO001 Beattock Summit  |Symington AllLines Possession 10/05/25 12/05/25
0230 Sat 0450 Mon
P2025/3907118 |SC001 Gretna Jn Beattock North AllLines Possession 10/05/25 12/05/25 (Civils) WCML1 - Cleuchside Cottage
0230Sat 0450 Mon (29 hrs) WCM1 22m 1546yds
Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCM1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
DRS: 4543/4S44/4S45/4MA48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill Toton/\Water
Orton/West Midlands.
P2025/3917381 |SC001 Mossend EastJn  |Mossend South Jn AllLines Possession 11/05/25 12/05/25
SCo17 0100Sun 0415 Mon
SC019
SC023 Mossend West Jn  [Mossend South Jn AllLines Possession 11/05/25 12/05/25
Scog3 0100Sun  [0415Mon
Motherwell Mossend South Jn AllLines Possession 11/05/25 12/05/25
0100 Sun 0415 Mon
Motherwell Haughhead Jn AllLines Possession
Logans Road LC AllLines Possession
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 7 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3917362 |SC001 Polmadie Eglinton StJn Up Fast Possession 10/05/25 12/05/25 (WD) Eg St Slab Track (Fast Lines)
0055 Sat 0340 Mon ACCESS AVAILABLE TO POLMADIE
Up Slow
Down Fast XC: Glasgow services to start/ terminate at Edinburgh
Waverley.
Down Slow
LNER: startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession 25/01/25 17/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917555 |NW4001 |Upperby Bridge Cove LC (CCTV) AllLines Possession 18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SC001  |Jn 0040 Sun (0440 Mon TBC
SC031
'Work Content:
CD: Kingmoor Resignaliing
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
P2024/3900463 |SC045 East Kilbride Busby Jn AllLines Possession EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
AllLines
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS_V3_2025
EAS V2 2025

Week 9

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

P2025/3906693

SCO003

Midcalder Jn

Slateford Jn

AllLines

Possession

P2025/3900226

SC061

Corkerhill CSMD

Paisley Canal

AllLines

Possession

Traffic Remarks

Work Type

(RSAS) Baberton Cottages, 415y, CAT16, 96m 635y
to 96m 1050y, Down Line, Midcalder Jen to Slateford
Jcn, ECA2

Eng trains - Arrive on Up Midcalder line, Ex Millerhill
via Slateford, WAR, to Millerhill via Midcalder Jcn and
E&G

DRS: 4E65/4S67 wil be cancelled.

XC: Glasgow services to start / terminate at Edinburgh
‘Waverley.

LNER: startterminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be
required for 1 LNER Azuma unit in Platform 5 or 6
which will need to remain OLE live whilst this unit is
stabled - NR need to confirm that overnight stabling
will be available Sun.

TPE: Edinburgh services to startterminate at Carlisle

(RSAS) Ralston Golf course, 1077y, CAT15, 4m
1255y to 4m 1486y and 4m 1758y to 5m 824y
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2025
Previous freeze: EAS V2 2025

Week 10

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3917592

NW4001
SC001
SC031

Carlisle North Jn

Cove LC (CCTV)

AllLines

02/06/25
0440 Mon

31/05/25
0040 Sat

Possession

TPE: Manchester Airport - Carlisle only.

'Work Content:

CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)

Haulage times TBC

CD: Kingmoor Resignalling (48hrs)

P2025/3924836

SC001

Gretna Jn

Lockerbie

AllLines

02/06/25
0400 Mon

31/05/25
0230 Sat

Possession

(RSAS) KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to
17m 100y, Grenta Jcn to Lockerbie

(Civils) WCML1 - Crawford (South, Rock & Scour)
WCM1 55m 0440yds - 57m 0990yds

Beattock Summit - Symington

No passage of Ets - GIVE TIME AT START AND
END OF ET (RSA). 2 OR 3 TRAINS.

P2025/4012962

SCo001

Carstairs South
Jn

Symington

Up
Up Main

02/06/25
0400 Mon

31/05/25
0230 Sat

Possession

P2025/3900214

SCO061

Corkerhill CSMD

Paisley Canal

AllLines

Possession

(MAINTENANCE OLE)29 Hrs required

Symington - Carstairs South Junction

Electrical sections LC3 & LC4

66m 500yds - 73m 326yds

RRV access Symington 66m 1430yds, Thankerton Old
Station Yard 68m 905yds

OLE Heavy Maintenance, wire runs: G174 - G188

(RSAS) Ralston Golf course, 1077y, CAT15, 4m
1255y to 4m 1486y and 4m 1758y to 5m 824y
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917385 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 08/06/25 09/06/25 TPE: Manchester Airport - Carlisle.
SCO001 0040 Sun {0440 Mon
SCo031 'Work Content:
CD: Kingmoor Resignalling
P2025/3924900 |NW4001 |GretnaJn Lockerbie AllLines Possession 07/06/25 09/06/25 (RSAS)KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to
NW4031 2210 Sat 0400 Mon 17m 100y, Grenta Jcn to Lockerbie
SC001
P2025/4012918 |SCO001 Carstairs South Symington Up Possession 07/06/25 09/06/25 (MAINTENANCE OLE)29 Hrs required
Jn ) 2250 Sat 0400 Mon Symington - Carstairs South Junction
Up Main Electrical sections LC3 & LC4
66m 500yds - 73m 326yds
RRV access Symington 66m 1430yds, Thankerton Old
Station Yard 68m 905yds
OLE Heavy Maintenance, wire runs: G174 - G188
P2025/4014422 |SC031 Kilmarnock Kilmarnock Down & Up Possession 07/06/25 09/06/25 (RSA) Kimarnock drainage, 1800y, CAT15, 33m 880y
SCO039 Platform Line 0010 Sat 0450 Mon to 34m 880y, Kimarnock station to Mauchline Jcn
Mauchline SB Kilmarnock AllLines Possession 07/06/25 09/06/25 S
0010Sat 0450 Mon POSSESSION ON SAT & SUN
P2025/3900215 |SC061 Corkerhill CSMD  |Paisley Canal AllLines Possession (RSAS) Ralston Golf course, 1077y, CAT15, 4m
1255y to 4m 1486y and 4m 1758y to 5m 824y
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025

Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 11 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession 13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds
2310 Fri 0615 Sat to 115m 237yds
(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3902298 |SC031 Mauchline New Cumnock AllLines Possession (CIVILS) 161/212B Replacement
GSW 62m 0594yds
New Cumnock - Sanquhar
Thornhill New Cumnock AllLines Possession No passage of Ets
(Civils) GSW 69m 220yds &€ “ Menock UTX renewal
GSW 69m 220yds a€“ 69m 330yds
Kirkconnel - Thornhill
P2025/4014421 |SC031 Kilmarnock Kilmarnock Down & Up Possession 14/06/25 16/06/25 (RSA) Kilmarnock drainage, 1800y, CAT15, 33m 880y
SC039 Platform Line 0020 Sat 0450 Mon to 34m 880y, Kimarnock station to Mauchline Jcn
Mauchline SB Kilmarnock All Lines Possession | 14/06/25 16/06/25 (MAINT)Kilmarnock Jn Tamp
REES R PLATFORMS 3 & 4 AT KILMARNOCK UNDER
Kilmarnock Barassie AllLines Possession | 15/06/25 16/06/25 ECL)A?‘I'SFEC?E:\(/?QPQZSAA; P%I I_Sl\l/IJRIRNOCK UNDER
0020 Sun 10450 Mon POSSESSION ON SUN ONLY
Kilmarnock Platform 2 Possession 15/06/25 16/06/25
Platform 1 0020 Sun 0450 Mon
P2025/3920941 |SC203 Tain South End Rogart Single Possession 14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rall

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week

12 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2025/3920900

SC203

Dingwall

Tain South End
Loop Points

Single

Possession 14/06/25 05/07/25
0120 Sat 0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJIBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324

SC203

Helmsdale

Wick

Single

Possession 13/06/25

2310 Fri

05/07/25
0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds
to 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3920941 |SC203 Tain South End Rogart Single Possession 14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
P2025/3920900 |SC203 Dingwall Tain South End Single Possession 14/06/25 05/07/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
Loop Points 0120 Sat 0500 Sat 3820YDS

28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 13 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession 13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds
2310 Fi 0615 Sat to 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m

687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m

415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.

Electronic Copy - Uncontrolled when printed Page 37




Network Rall

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 14

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3920941

SC203

Tain South End
Loop Points

Rogart

Single

14/06/25
0055 Sat

05/07/25
0530 Sat

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900

SC203

Dingwall

Tain South End
Loop Points

Single

14/06/25
0120 Sat

05/07/25
0500 Sat

Possession

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324

SC203

Helmsdale

Wick

Single

13/06/25
2310 Fri

05/07/25
0615 Sat

Possession

(WD) River Firthe long Timber (54hrs) 115m 209yds
to 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS_V3_2025
EAS V2 2025

Week 15

Possession Ref

LOR

P2025/3916232

SCO007

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

06/07/25
0015 Sun

07/07/25
0445 Mon

Possession

Traffic Remarks

Work Type

P2025/3920941

SC203

Tain South End
Loop Points

Rogart

Single

05/07/25
0530 Sat

14/06/25
0055 Sat

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900

SC203

Dingwall

Tain South End
Loop Points

Single

14/06/25
0120 Sat

05/07/25
0500 Sat

Possession

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJIBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 15 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession 13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds
2310 Fi 0615 Sat to 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m

687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m

415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 16

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to

P2025/3916233 | SCO007

ﬂ-

Type

Possession 13/07/25 14/07/25
0015 Sun 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/3903182 |SC025 Rutherglen Finnieston East Jn AllLines Possession 19/07/25 21/07/25 (WD) Rutherglen to Finnieston East SC025

2355 Sat 0530 Mon (29 hrs) SLABTRACK C/O FINNIESTON JN
P2025/3900243 |SC103 Gartcosh Jn Sighthill East Jn AllLines Possession 20/07/25 21/07/25 (RSAS)Robroyston Station Down, 1140y, CAT3C,

0045Sun 10520 Mon 100m 1420y to 101m 800y, Down line

Sighthill East Jcn to Gartcosh Jen
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS V2 2025
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4003481 |SC025 Rutherglen Finnieston East Jn AllLines Possession 26/07/25 28/07/25 (WD) Rutherglen to Finnieston East SC025
2355 Sat 0530 Mon (29 hrs) SLABTRACK C/O FINNIESTON JN
P2025/3900213 |SC103 Gartcosh Jn Sighthill East Jn AllLines Possession 27/07/25 28/07/25 (RSAS) Robroyston Station Down, 1140y, CAT3C,
0045 Sun 0520 Mon 100m 1420y to 101m 800y, Down line
Sighthill East Jcn to Gartcosh Jen
P2025/4014454 |SC107 Cowlairs EastJn  |Queen Street High Down Possession 27/07/25 27/07/25 PLATFORMS 4 AND 5 TO BE KEPT CLEAR
SC115 Level Platform 2 0055Sun 1030 Sun
SC116 B PANTOGRAPHS TO BE DROPPED FOR TRAINS
Platform 7 STABLED IN PLATFORMS 1, 2,3, 6 AND 7
Up
Platform 1
Platform 3
Platform 6
Cowlairs EastJn  |Cowlairs South Jn AllLines Possession 27/07/25 28/07/25
1030 Sun 0500 Mon
Cowlairs North Jn  |Cowlairs West Jn AllLines Possession 27/07/25 28/07/25
1030 Sun 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4012908 |SC015 Coatbridge Jn Gartsherrie South Jn  |All Lines Possession 03/08/25 04/08/25 (MAINTENANCE) Mossend Depot OLE Heavy
SC093 0010Sun (0425 Mon maintenance & defects
SC101 South - Whifflet North Mossend North Junction -
Langloan Jn AllLines Possession  [03/08/25 04/08/25 Mossend East Junction
0010Sun 0425 Mon (MAINTNENACE TAMP) BURNHOUSE
Mossend North Jn |Mossend East Jn Up Possession 03/08/25 04/08/25
Down 0010 Sun 0425 Mon (29 hrs)
Mossend South Whifflet North Jn Down and Up Possession 03/08/25 03/08/25
Jn Main 0010Sun (1740 Sun (29 hrs)
Nos.1,2&3 Up
Recept
No.4 Down
Reception
No.1 Down Possession 03/08/25 04/08/25
Reception 0010Sun (0425 Mon (29 hrs)
No.2 Down
Reception
Down Goods Loop
No.3 Down
Reception
Mossend South Whifflet North Jn Sidings 1to 5 Sidings 03/08/25 03/08/25
Jn Holding Sidings 1 - Possession 10010 Sun  [1740 Sun (29 hrs)
2
Mossend South Whifflet North Jn Down and Up Possession 03/08/25 04/08/25
Jn Main 1800 Sun {0425 Mon (29 hrs)
Nos.1,2&3 Up
Recept
No.1 Down
Reception
No.4 Down
Reception
P2025/3900160 |SC103 Gartcosh Jn Sighthill East Jn AllLines Possession 03/08/25 04/08/25 (RSAS) M80 Up, 330y, CAT3C, 101m 1350y to 101m
0045Sun 0520 Mon 1680y, Up line, Sighthill East Jcn to Gartcosh Jen
(RSAS) Robroyston Station Up, 165y, CAT3C, 101m
550y to 101m 715y, Up line, Sighthill East Jen to
Gartcosh Jen, CBD2
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025

Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3926904 |SC029 Cathcart East Jn AllLines Possession (WD) Cathcart West (125,126,127,128pts)
SCO031 SC051/SC055/SC057
SC045 _
SCo47 Croftfoot Cathcart West Jn AllLines Possession (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
SC049 to 5m 316y, Down line, terminus Jcn to Muirhouse
SC051 North Jen to Cathcart West Jen to Busby Jen to
SC053 Muirhouse Muirhouse North n |AllLines Possession Larkfield Jen, CTC
SC055 Central Jn C/O 477A at Terminus Jcn
SCO057 C/O 915 and 913B pts at Larkfield Jen (leaves
Neiston Cathcart West Jn AllLines Possession Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jen (Leaves

line to/from Kirkhill open)

East Kilbride Busby Jn AllLines Possession C/O 116A and 114 pts at Cathcart East Jen (leaves
lines toffrom Kirkhill open)

GB5162 and GB5163 signals North of Barrhead

Larkfield Jn Shields Jn All Lines Possession SBtS#gpat Neilston Station
Buffer at East Kilbride

Muirhouse Terminus Jn AllLines Possession (RSAS) Larkfield, 355y, CAT3T, Om 1655y to 1m 250

Central Jn Up line, Shields Jen (extended to hold trains) to

. - Muirhouse North Jen to Cathcart West Jen to Busby

Muirhouse South  |Busby Jn Down Possession Jen to Larkfield Jon, CTC

Jn Up Eng trains - Arrive on Up line, Ex Millerhill via
Shotts/Uddingston, WAR ex to Millerhill via
/Uddingston/Shotts GBK/ICTC BLOCKED
(Capital Delivery) Balgray Station Works - OLE
Mileage 106m Neilston Line NNH

P2025/3940615 |SC045 East Kilbride Busby Jn AllLines Possession 30/08/25

0600 Sat

ﬂ-

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917242 |SC029 Cathcart EastJn  |Cathcart West Jn AllLines Possession (WD) Cathcart West (125,126,127,128pts)
SCO031 SC051/SC055/SC057
SC045 )
SCo47 Croftfoot Cathcart West Jn AllLines Possession (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
SC049 to 5m 316y, Down line, terminus Jcn to Muirhouse
SC051 North Jen to Cathcart West Jen to Busby Jen to
SC053 Muirhouse Muirhouse North n |AllLines Possession Larkfield Jen, CTC
SCO055 Central Jn C/O 477A at Terminus Jcn
SCO057 C/O 915 and 913B pts at Larkfield Jcn (leaves
Neiston Cathcart West Jn AllLines Possession Clydesdale lines open)
C/O 118 and 119 pts at Cathcart North Jen (Leaves
line to/from Kirkhill open)
East Kilbride Busby Jn AllLines Possession C/O 116A and 114 pts at Cathcart East Jen (leaves
lines toffrom Kirkhill open)
GB5162 and GB5163 signals North of Barrhead
- - - station
Larkfield Jn Shields Jn AllLines Possession Buffer at Neiston Station
Buffer at East Kilbride
I(\:lluirpolque Terminus Jn AllLines Possession (RSAS) Larkfield, 355y, CAT3T, Om 1655y to 1m 250,
enralJn Up line, Shields Jen (extended to hold trains) to
. - Muirhouse North Jen to Cathcart West Jen to Busby
Muirhouse South  |Bushy Jn Down Possession Jen to Larkfield Jon, CTC
Jn Up Eng trains - Arrive on Up line, Ex Millerhill via
Shotts/Uddingston, WAR ex to Millerhill via
/Uddingston/Shotts GBK/ICTC BLOCKED
(Capital Delivery) Balgray Station Works - OLE
Mileage 106m Neilston Line NNH
P2025/3940615 |SC045 East Kilbride Busby Jn AllLines Possession 30/08/25
0600 Sat

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn AllLines Possession 30/08/25
0600 Sat

P2025/3916272 |SC053 Cathcart WestJn  |Neilston AllLines Possession (RSAS) Johnny Blueswell, NNH, Down line, 107m

440y to 107m 1220y, 780y. Possession required &€ “

C/O Cathcart West Jcn to Neilston Stn Buffers. Eng

trains &€ “ Ex Millerhill via

Midcalder/Shotts/Uddingston/KirkhillMuirend, Ex to

Millerhill via

Muirend/KirkhillUddingston/Shotts/Midcalder.

(PROJECTS) Balgray Station Works - OLE Mileage

106m Neilston Line NNH - MUST PASS RSA

TRAINS TO/FROM JOHNNY BLUESWELLS SITE
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917963 |NW4001 |Carlisle NorthJdn  |Cove LC (CCTV) AllLines Possession 31/08/25 01/09/25
SC001 0040 Sun (0440 Mon
SC031
P2025/4014437 |SC001 Cove LC (CCTV) |Lockerbie AllLines Possession 30/08/25 31/08/25 Motherwell Heavy Maintenance 4€ “ S&C renewals
2245 Sat 0400 Sun IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
P2025/4014436 |SCO001 Beattock Summit  |Beattock North Up Main Possession 30/08/25 31/08/25 Motherwell Heavy Maintenance &€ “ S&C renewals
2245 Sat 0400 Sun /IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
P2025/4014489 |SC001 Abington Carstairs South Jn AllLines Possession 30/08/25 01/09/25 Motherwell Heavy Maintenance € “ S&C renewals
2245 Sat 0400 Mon /IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)
P2025/3940615 |SC045 East Kilbride Busby Jn AllLines Possession 30/08/25
0600 Sat
P2025/3919798 |SC109 Grangemouth Jn  |Grangemouth Docks |Down Possession 31/08/25 01/09/25
SC117 SB Forth Ports Authority  |Goods/Docks 0020 Sun (0430 Mon (29 hrs)
Single Line
Polmont Jn Carmuirs East Jn AllLines Possession 01/09/25
0430 Mon (54 hrs)
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Data freeze: EAS V3 2025

Network Rail EAS - Section 7
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3904011 |SC109 Grangemouth Jn  |Grangemouth Docks |Down Possession 07/09/25 08/09/25
SC117 SB Forth Ports Authority  |Goods/Docks 0020Sun (0430 Mon (29 hrs)
Single Line
Polmont Jn Carmuirs East Jn AllLines Possession 08/09/25
0430 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3903057 |SC135 Dalreoch Jn Balloch AllLines Possession (WD) Re-5sleeper and re-rail at Alexandria 18m
947y to 19m 823y - RRVs in use. | Access/Egress:
/Alexandria station | OTP Access/Egress: Alexandria
19m 0398y
P2025/3900261 |SC147 Grantshouse Drem Jn AllLines Possession 13/09/25 15/09/25
0030 Sat 0530 Mon (52 hrs)
P2025/3900230 |SC147 Monktonhall Jn Craigentinny Jn AllLines Possession 14/09/25 15/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC161 0050Sun 0400 Mon 1500y, Millerhill ine, Portobello Jen to Niddrie South
SC163 Jen to Niddrie West Jen
Niddrie South Jn  |Portobello Jn All Lines Possession 14/09/25 15/09/25 ) )
(Scotland) 0050Sun 0400 Mon XC: ECS moves to run direct between Edinburgh and
Craigentinny.
Niddrie West Jn Portobello Jn AllLines Possession 14/09/25 15/09/25
(Scotland) 0050 Sun 0400 Mon
P2025/3919752 |SC181 Hilton Jn SB Ladybank Jn AllLines Possession 13/09/25 15/09/25 (Civils) Letham Road
0055Sat (0510 Mon CDC1 2m 1012yds
Superstructure Renewal
No passage of Ets
Ladybank to Ladybank Jn
LNER: LNER will start/terminate at Stiring - Network
Rail TBC.
If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unitin Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941829 |SC123 Westerton Jn Dalmuir Park Jn AllLines Possession 22/09/25 (Civils) OB 240/151 Duntocher Rd Refurb
0525 Mon NEM5 9m 1452yds
'Westerton Jn - Dalmuir Park Jn
No passage of ETs
P2025/3978351 |SC147 Grantshouse Drem Jn AllLines Possession 20/09/25 22/09/25 (RSAS)Dunbar station HOI TER, 1370y, CAT2, 28m
0030 Sat 0530 Mon (52 hrs) 1325y to 29m 935y, Down, Drem Jcn to Grantshouse,
ECM8
XC: Services to start/terminate at Edinburgh Waverley
and Newcastle.
P2025/3900254 |SC147 Monktonhall Jn Craigentinny Jn AllLines Possession 21/09/25 22/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC161 0050 Sun  |0400 Mon 1500y, Millerhill line, Portobello Jen to Niddrie South
SC163 Jen to Niddrie West Jen
Niddrie South Jn  |Portobello Jn AllLines Possession 21/09/25 22/09/25
(Scotland) 0050Sun 0400 Mon XC:ECS moves to run direct between Edinburgh and
Craigentinny.
Niddrie West Jn Portobello Jn All Lines Possession 21/09/25 22/09/25
(Scotiand) 0050 Sun 0400 Mon
P2025/3919791 |SC195 Huntly Elgin AllLines Possession (CIVILS) OB 293/184 Bannf Turnpike (A95)
/ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917041 |SC123 Easterhouse Finnieston East Jn AllLines Possession 28/09/25 29/09/25 (WD) Slabtrack and Track Works Beligrove Tunnel -
0050 Sun  |0515 Mon (29 hrs) Finnieston Tunnel SC123 between Easterhouse and
Finnieston East Jn *ilcAv SC131 High Street to Shields
Jn. *Shettleston sidings req for RRV/Plant Access for
Track Work then access/eress for Slab Track at High
St*
P2025/3919791 |SC195 Huntly Elgin AllLines Possession 26/09/25 29/09/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335 Fi 0525 Mon ANI1 53m 0370yds
No passage of Ets
P2025/3919794 |SC195 Huntly Elgin AllLines Possession 03/10/25 06/10/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335 Fri 0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotland Route Version 3.0 Previous freeze: EAS V2 2025
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916938 |SC123 Easterhouse Finnieston East Jn AllLines Possession 05/10/25 06/10/25 (RSAS) Beligrove Jcn CAT74x 4 S&C units Om 1520y
SC131 0050 Sun 0500 Mon (29 hrs) Glasgow QS LL to Easterhouse Stn to Shields Jcn
(City union) to Barnhill Stn NEM2/SGN
High Street Shields Jn Down Possession 05/10/25 06/10/25 (RSAS) Blochaim T | Drain 6 foot. 550v CAT15
0050 Sun 0500 Mon lochairn Tunnel Drain 6 foot, y
0Om 1050y to Om 1600y Glasgow QS LL to
Easterhouse Stn to Shields Jcn (City union) to Barnhill
Stn NEM2/SGN
(RSAS) Beligrove Tunnel Drain CAT15 Om 840 to
0Om 1115y Glasgow QS LL to Easterhouse Stn to
Shields Jen (City union) to Barnhill Stn NEM2/SGN
P2025/3904062 |SC165 CraiglockhartJn  [Slateford Jn AllLines Possession 04/10/25 06/10/25 (WD) Craiglockhart (232A, 232B, 233, 235A, 235B,
SC167 0200 Sat 0430 Mon (54 hrs) 235C) SC165/SC167 Niddrie West Jn to Gorgie Jn
and Craiglockhart Jn to Slateford Jn SC167
Niddrie West Jn Gorgie Jn AllLines Possession 04/10/25 06/10/25
0200 Sat 0430 Mon (54 hrs) DRS: 4E65/4S67 to divert via Edinburgh Waverley.
XC: ECS moves to run direct between Edinburgh and
Craigentinny.
P2025/3919824 |SC193 Blair Atholl Kingussie AllLines Possession 10/10/25 13/10/25 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0615 Mon (54 hrs) Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhill
DRS: 4H47/4D47 Saturday cancelled.
LNER will start/terminate at Perth (additonal ECS
moves required) - Network Rail to confirm this.
If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.
Traffic Remarks to be updated to show LNER plans.
P2025/3919794 |SC195 Huntly Elgin AllLines Possession 03/10/25 06/10/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335 Fi 0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rall

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 29

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3916939

SC123
SC131

Easterhouse

Finnieston East Jn

All Lines

12/10/25
0050 Sun

13/10/25
0500 Mon (29 hrs)

Possession

High Street

Shields Jn

Down

12/10/25
0050 Sun

13/10/25
0500 Mon

Possession

(RSAS) Beligrove Tunnel 150y CAT7 Om 840y to Om
990y Glasgow QS LL to Easterhouse Stn to Shields
Jen (City union) to Barnhill Stn NEM2/SGN

(RSAS) Bellgrove Jcn CAT74x 4 S&C units Om
1520y Glasgow QS LL to Easterhouse Stn to Shields
Jen (City union) to Barnhill Stn

P2025/3919824

SC193

Blair Atholl

Kingussie

AllLines

10/10/25
2240 Fri

13/10/25
0615 Mon (54 hrs)

Possession

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhil/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhil

DRS: 4H47/4D47 Saturday cancelled.

LNER will startterminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unitin Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919800

SC193

Blair Atholl

Kingussie

AllLines

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

Possession

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhil/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additonal ECS
moves required) - Network Rail to confirm this.

If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919825

SC193

Kingussie

Aviemore

All Lines

17/10/25
2245 Fri

20/10/25
0610 Mon (54 hrs)

Possession

(Civils) C 290/202A &€ “ Culvert Renewal &€ “ HGL2
77m 1386yds (Kingussie &€ “ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: startterminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.

Electronic Copy - Uncontrolled when printed

Page

54




Network Rall
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 30

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/4014438

SCO001

Cove LC (CCTV)

Lockerbie

AllLines

20/10/25
0400 Mon

18/10/25
2245 Sat

Possession

Motherwell Heavy Maintenance &€ “ S&C renewals
IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)

P2025/3917644

NW4001
SC001
SCO031

Carlisle North Jn

Cove LC (CCTV)

AllLines

19/10/25
0040 Sun

20/10/25
0440 Mon

Possession

TPE: terminate / start at Carlisle

'Work Content:
CD: Kingmoor Resignalling

P2025/4014490

SC001

Beattock Summit

Beattock North

Up Main

20/10/25
0400 Mon

18/10/25
2245 Sat

Possession

Motherwell Heavy Maintenance 84€ “ S&C renewals
IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)

P2025/4014435

SCO001

Abington

Carstairs South Jn

AllLines

20/10/25
0400 Mon

18/10/25
2245 Sat

Possession

Motherwell Heavy Maintenance &€ “ S&C renewals
IMSR / Power Cables / Safe Walk Routes / Veg /
Drainage ( to be confirmed at T-12)

P2025/3919800

SC193

Blair Atholl

Kingussie

AllLines

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

Possession

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additonal ECS
moves required) - Network Rail to confirm this.

If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919825

SC193

Kingussie

Aviemore

AllLines

17/10/25
2245 Fri

20/10/25
0610 Mon (54 hrs)

Possession

(Civils) C 290/202A &€ “ Culvert Renewal &€ “ HGL2
77m 1386yds (Kingussie &€ “ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will startterminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need to
confirm that overnight stabling will be available Fri, Sat
& Sun.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2025
Previous freeze: EAS V2 2025

Week 30 - Continued

Possession Ref |LOR

Location from

P2025/3919841 |SC193

Location to

Blocked Line

Protn Type

Perth T Dalwhinnie

AllLines

Possession

Start End Traffic Remarks | Work Type

P2025/3921363 |SC205

Dingwall

Achnasheen

AllLines

10/11/25
0725 Mon

19/10/25
1925 Sun

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

10/11/25
0550 Mon

19/10/25
2050 Sun

Possession

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2025
Previous freeze: EAS V2 2025

Week 31

Possession Ref

LOR

Possession
Location from

P2025/3919841

SC193

Possession
Location to

Blocked Line

Protection Start End
Type

TPerth T Dalwhinnie

AllLines

Possession

Traffic Remarks

Work Type

P2025/3921363

SC205

Dingwall

Achnasheen

AllLines

19/10/25
1925 Sun

10/11/25
0725 Mon

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326

SC205

Achnasheen

Kyle of Lochalsh

Single

19/10/25
2050 Sun

10/11/25
0550 Mon

Possession

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rall

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 32

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3907201

SC141

Crianlarich

Fort Wiliam

Single

17/11/25
0720 Mon

07/11/25
2220 Fri

Possession

(Civils) B 310/270 Loch Treig Superstructure Renewal
\WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(RSAS) - McDougals Straight WHL 46m 494y to 47m
380y ;

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ;
Baravourich WHL 54m 250y to 55m 50y

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

P2025/3907182

SC145

Fort Wiliam

Mallaig

Single

03/11/25
1200 Mon

07/11/25
1200 Fri

Possession

((Civils) OB 313/014 Road to the Isles MLG2 2m
1580yds No passage of Ets

(Civils) UB 313/124

(Civils) Borrodale MLG2 28m 1390yds No passage of
Ets;

(RSAS) - Allt A Ghuihhais Phase 1 MLG2 3100 16m
180y ;

(RSAS) Leachabhuidh Tunnel No 77 3100 17m 1520y
to 18m 620y

(RSAS) Leachabhuidh Drain 3100 18m Oy to 18m
200yd

(AVOIDING JACOBITE SEASON)

P2025/3921363

SC205

Dingwall

Achnasheen

All Lines

10/11/25
0725 Mon

19/10/25
1925 Sun

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 32 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession 19/10/25 10/11/25 (Civils) 73B Replacement 29m 1175yds (29hrs)
2050 Sun 0550 Mon

(RSA) Strathcarron Up Loop - CAT30T 350yds

45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T

350yds

45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T

- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds

48m 440yds to 48m 1750yds
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Network Rall
Scotland Route

EAS - Section 7

Version 3.0

Data freeze:
Previous freeze:

EAS V3 2025
EAS V2 2025

Week 33

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4003478

SC073
SC081

Byrehill IJn

Dubbs Jn

AllLines

Possession

08/11/25
0125 Sat

10/11/25
0520 Mon

Kiwinning Jn

Largs

AllLines

Possession

08/11/25
0125 Sat

10/11/25
0520 Mon

(WD) Renew 179 Crossover at Kiwinning (end of
Platform 1&2)

(RSA) SGL line, 325y, CAT15, 41m 1430y to 41m
1755y, West Kilbride to Largs (week 33)

Largs platforms to be kept clear throughout.

P2025/3907201

SC141

Crianlarich

Fort Wiliam

Single

Possession

07/11/25
2220 Fri

17/11/25
0720 Mon

(Civils) B 310/270 Loch Treig Superstructure Renewal
WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(RSAS) - McDougals Straight WHL 46m 494y to 47m
880y ;

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ;
Baravourich WHL 54m 250y to 55m 50y

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

P2025/3921363

SC205

Dingwall

Achnasheen

AllLines

Possession

19/10/25
1925 Sun

10/11/25
0725 Mon

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

Electronic Copy - Uncontrolled when printed

Page

60




Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 33 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921326 |SC205 Achnasheen Kyle of Lochalsh Single Possession 19/10/25 10/11/25 (Civils) 73B Replacement 29m 1175yds (29hrs)
2050 Sun 0550 Mon

(RSA) Strathcarron Up Loop - CAT30T 350yds

45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T

350yds

45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T

- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds

48m 440yds to 48m 1750yds
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3924215 |SC059 Glengarnock Kilwinning AllLines Possession 16/11/25 17/11/25
SC073 0005Sun  |0530 Mon (29 hrs)
P2025/3907201 |SC141 Crianlarich Fort Wiliam Single Possession 07/11/25 17/11/25 (Civils) B 310/270 Loch Treig Superstructure Renewal
2220 Fri 0720 Mon WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(RSAS) - McDougals Straight WHL 46m 494y to 47m
880y ;

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ;
Baravourich WHL 54m 250y to 55m 50y

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotand Route Version 3.0 Previous freeze: EAS V2 2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3903125 |SC059 Glengarnock Kilwinning AllLines Possession 23/11/25 24/11/25 (RSAS) Dalry station, 290y, CAT11, 22m 660y to 22m
0005Sun (0530 Mon (29 hrs) 950y, Down line, Glengarnock to Kilwinning Jcn
Eng trains - Arrives on Up line, Ex Kingmoor via
GSWI/Kiwinning, WAR, ex to Millerhill via
Paisley/Rutherglen/Uddingston Midcalder Jcn
(RSAS) Dalry Down, 1288y, CAT1, 23m Oy to 23m
1288y, Down line, Glengarnock to Kilwinning Jcn
P2025/3907152 [SC059  |Dalympledn.|Stranraer AllLines Possession
Newton on Ayr Dalrymple Jn AllLines Possession 30/11/25 01/12/25
0100Sun 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3907152 |SC059 | Dalympledn. . |Stranraer AllLines Possession

Newton on Ayr Dalrymple Jn AllLines Possession 30/11/25 01/12/25

0100 Sun 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2025
Scotiand Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3907152 |SC059 | Dalympledn. . |Stranraer AllLines Possession

Newton on Ayr Dalrymple Jn AllLines Possession 30/11/25 01/12/25

0100 Sun 0445 Mon
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