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SLEEPERS TO RUN VIA Week commencing:
2028 38 (it2 HONITON Saturday 14 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 | 38 | w105 Weymouth Easytleinh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke "Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 38 SW160 [Lymington Pier B)rlockgnhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 38 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 Wi 0605 Wi
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024 38 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 38 | gy105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024 38 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 (Salisbury Exeter 0125 F 0455 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 (Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 [Lymington Pier Brockenhurst 0125 F 0135 F
2024 38 | SW105 [Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 [Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
Platforms 7-15 at Waterloo, Up
SW100 Main Rever§ible, Dn Windsor. . .
2024 38 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2024 38 za;gg Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance :\l;a\?v-ErsBDR!Ylfgg VIA COBHAM. 2F77 TO TERMINATE
Woking
. DOWN SERVICES BETWEEN WOKING AND
2024 38 | SW105 (Woking Jn Brookwood Dn Slow 0001 M to 2359 F Brookwood S&C  [Track renewals prep BROOKWOOD TO USE DOWN FAST
2024 38 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals prep
2024 | 38 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 | TWThF | to | 0450 | TWThF BO3 44600624 Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Track renewals prep
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2024 38 :w}gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024 38 | SW110 |Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2024 38 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2024 | 38 | SW115 |Worting Jn Laverstock North Jn Dn/Up Exeter 0115 | TWThF | to | 0510 | TWThF M'"”'(X!Z:fe';e'ra” mgfrﬁmi)‘"ep
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2024 38 SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 ™w 0500 ™w 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 38 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q53 (W/Th)
2024 38 2“1;2 Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2024 38 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
Bookham
S0680
) . 0030 TWTh 0445 TWTh . . 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024 38 Sw210 Feltham (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up to CF05 44300523 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F (Black Potts) Track renewals site surveys |READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Christmas Day
Wednesday Week commencing:
2024 | 39 Info Boxing Day v 21D
Thursday
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2024 39 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 [Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2024 139 | 490 |Shepperton New Malden 0255 w o1 310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024 39 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F

2024 | 39 | SW105 |Woking Jn Famborough, Ash Vale Jn mﬁp Fast, Dn/Up Slow, Dn/Up | 4499 M to | 2359 F Brookwood S&C  |Core works
SW115 . . Western Cyclic
2024 39 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
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GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
2024 39 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2345 T to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT

SERVICES: TO BE DIVERTED VIA DIDCOT
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New Years Day Week commencing:
202 40 (x> Wednesday Saturday 28 December
SW230 |Kew EastJn [Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2024 40 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2024 40 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TThF to 0515 TThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Sw100 : N e LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2024 40 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TThF to 0455 TThF CW02 44300324 Track renewals prep
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U, 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
2024 40 | SW110 |Weybridge, Addlestone Jn Woking Jn P y P ! P 0050 TThF to 0515 TThF w10 Cyclic Maintenance .
SW255 Byfleet Curve AT WEYBRIDGE
2024 | 40 | SW105 |Woking Jn Famborough, Ash Vale Jn Z"‘é l;p Fast, Dn/Up Slow, Dn/Up |~ 4 M to | 2359 F Brookwood S&C | Core works
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 40 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0115 TThF to 0450 TThF B03 44600624 Track ronowals prop AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2024 40 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 F to 0455 F C21 Rail Grinder (Th/F)
Sw110 Dn/Up. Dn/Up Spur, Dn/U 2P77 TO TERMINATE AT PETERSFIELD. ECS
2024 40 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri P. P Spur, P 0045 TThF to 0435 TThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
righton
S0520 FRATTON.
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2024 40 SW265 Guildford (c/o) In Dn/Up Branch 0035 TThF to 0440 TThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 40 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TThF to 0500 TThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
2024 40 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork | = SALISBURY. SWR: YEOVIL PEN MILL VIA

Core works

WESTBURY SERVICES WILL NOT RUN. FREIGHT

SERVICES: TO BE DIVERTED VIA DIDCOT

2024

40

Sw210
SW260

Virginia Water

Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up
Frimley

0100

0520

CF08

Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING
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Week commencing:
Al M [Ifio Saturday 04 January
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2024 41 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 41 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
S0700 Clapham Junction Surbiton. Norbiton Dn/Up Fast, Dn/Up Slow, Up Main Wimbledon S&C  |Cyclic Maintenance
2024 41 SW105 P N N Loop, Dn/Up Kingston, Dn/Up St 0050 TWThF to 0455 TWThF Cwo3 (722 A/Bpts) Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY
Haydons Road Wimbledon Chase "
SW180 Heiler 44300324 Track renewals prep
2024 41 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2024 41 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals follow-up
. . . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2024 | 41 | SW105 |Winchfield ooy ok (fout Down{ines - Dvp Fast, DalUp Slow, Long | o445 | twrhe | to | oas0 | TWThE B10 agsoop24  |OYeloMamienance - IGARTON MILL SIDINGS AVAILABLE FOR USE. LONG
Y v Siding P |VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 y : . Cyclic Maintenance MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 41 SW150 Southampton Central (c/o) Totton, Romsey \F/Zﬁté Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Millbrook S&C Track renewals TOC Walk |CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2024 | 41 | SW105 [Totton Brockenhurst Dn/Up Main 0010 ™W to | 0530 ™W C21 Rail Grinder (MIT) o577 70 TERMINATE AT SOUTHAMPTON CENTRAL
C21 Rail Grinder (T/W)
2024 | 41 | SW105 |Christchurch Branksome Jn gi”d/iggsMa'"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024 41 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 F to 0505 F C21 Rail Grinder (Th/F)
SWR TO TERMINATE SERVICES AT HASLEMERE.
2024 41 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2024 41 SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
2024 41 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork Cgre works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
. Cyclic Maintenance
2024 | 41 | SW115 |YeovilJn Feniton Dr/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501424 |Track renewals six week
Honiton Up Loop, Chard Dn Loop
follow-up
2024 41 :w}ig Eastleigh West Jn Fareham Jn Single, Dn/Up Portsmouth 0005 Th to 0450 Th C21 Rail Grinder (W/Th) 7V97 TO BE RETIMED.
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2024 41 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She; penonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
. . " . . Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024 41 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 WThF to 0525 WThF 44300523 LWRT (Th/F) ADDITIONAL UNITS TO BERTH AT READING
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2024 41 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
2z 42 (It Saturday 11 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2024 42 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2024 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |[Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 (Basingstoke Southcote Jn 0140 w 0215 w
2024 42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2024 | 42 | SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 (Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2024 42 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024 | 42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 42 | g5 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 |Cheam Dorking 0025 F 0055 F
2024 42 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2024 42 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TThF to 0515 TThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2024 | 42 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 | TThF | to | 0450 | TThF B02 44600624  |CYolic Maintenance LINE DIVERSIONS TO APPLY
Track renewals follow-up
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERHNTE AT INGHECTER A0 N S TO
2024 42 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance .

SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7Vv97 TO BE RETIMED.
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0015 TWF 0600 TWF
2024 42 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog8 Cyclic Maintenance ggssziis(\lfv)/#go BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
2024 | 42 zmgg Guildford Farncombe, Gomshall g:;gs 'F‘f:('j';]'”?’gg/pug‘f:ham' 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Dn/Up Dean, Dn/Up Salisbury, PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
SW115 Dn/Up Exeter, Dn Passenger TO TERMINATE AT ANDOVER, ECS TO
2024 42 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING
Sidings, Reception Line, Through AVAILABLE IN PLATFORM 5 AND EAST CARRIAGE
Siding/Up Siding/Shunting Neck SIDINGS ONLY
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
2024 42 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
Minor Works
PL Refurb Cyclic Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom,| 0030 TWTh 0505 TWTh (Epsom, Platform Minor works site surveys
2024 42 | SW185 |Raynes Park, Cheam Leatherhead, Chessington South|Dn/Up Chessington, Dn and Up to CWwo06b 1&82) "
50680 Sidings 0045 F 0505 F Minor Works | Minor works prep
Conductor Rail LWRT (Th/F)
(Motspur Park)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Dn/Up Windsor Slow, Dn/Up Capex Re-rail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 42 | SW225 |Clapham Junction Richmond, New Kew Jn Windsor Fast Putne} Reversible 0030 TWThF to 0500 TWThF CC07a (Putney) Capex prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw230 ! LWRT (Th/F) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
) SWR TO BERTH TWO UNITS AT READING.
2024 | 42 | SW210 Iqiines Ascot, Chertsey Dr/Up Twickenham, Dn/Up 0100 | WThF | to | 0520 | WThF CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW255 Chertsey OF 1054 (Th/F)
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Week commencing:
Al 43 [Ifio Saturday 18 January
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 43 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 43 SW190 [Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2024 | 43 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1Q68 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2024 43 SW255 |Virginia Water Byfslleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 43 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 WThF to 0505 WThF CCo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh g\‘ MIDDLE SIDING BEYOND W311. FREIGHT
. . ERVICES TO BE DIVERTED VIA WEST LONDON
2024 43 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo8 Cyclic Maintenance
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
’ RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
Wimbledon S&C
" . . (722 A/Bpts) Track renewals prep
S0O700 |Clapham Junction Raynes Park Dn/Up Main Fast, Dn/Up Main
2024 43 SW105 |Haydons Road Wix'lbledon Chase Slow, Dn/Up St Helier 0105 ThF to 0455 ThF 443003_24 Track rengwals follow-up
Capex Drainage |Capex drainage follow-up
(Wimbledon Area)
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Ref
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Work Content

Traffic Remarks

2024

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

MTW

0500

E15
B08

Cyclic Maintenance

C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
1W82 TO TERMINATE AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2024

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

Th

0500

E15
B08

Cyclic Maintenance
C21 Rail Grinder (Th/F)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
1W82 TO TERMINATE AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
IANDOVER AND ROMSEY.

2024

43

SwW110

Farlington Jn, Cosham Jn

Fratton

Dn/Up Main,Dn/Up Branch

0055

TWThF

0435

TWThF

Portcreek Jn S&C

Track renewals prep

2P77 TO TERMINATE AT HAVANT, ECS TO BERTH
HASLMERE LOOP. 2P12 TO BE RETIMED LATER.

2024

43

SW115
GW610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

MTWTh

0515

TWThF

Y04

44501424

Cyclic Maintenance
Track renewals six week
follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

2024

43

SW120
Sw123

Pirbright Jn, Aldershot South Jn

Farnham

Dn/Up, Dn/Up Branch

0105

TWThF

0530

TWThF

Go7

Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES

2024

43

SW170

Wilton Jn

Warminster, Beechgrove GF

Dn/Up Warminster

0001

0400

Civils (Sherrington
Viaduct Steelwork
Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
TERMINATE AT BATH SPA AND RESTART FROM
SALISBURY. SWR: YEOVIL PEN MILL VIA
WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT

2024

43

SW180
SW185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0030

0120

0525

0525

CW05a

Capex PL Refurb
(Chessington South)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)

2024

43

SW183
S0685

Leatherhead Jn

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

0505

0505

1B24

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.

2024

43

SW190
SW245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry Hill

0020

0450

CF11

Cyclic Maintenance

IACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
[AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
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2024 | 43 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | go50 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
Minor Works
SW300 . PL Refurb & Capex prep
2024 43 S0560 Shalford Jn Gomshall Dn/Up Redhill 0040 TWTh to 0510 TWTh Wheel Timbers  [LWRT (W/Th)
(River Wey)
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Week commencing:
Al 44 (it Saturday 25 January
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2024 44 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2024 44 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
2024 44 | SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a (1593pts) Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
. Wimbledon S&C
S0O700 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals follow-up
2024 44 SW105 [Haydons Road Wimbledon Chase St Helier 0055 TWThF to 0455 TWThF (124233{)?32?) Track renewals follow-up
SW105 . . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2024 44 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 44 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 Track renewals follow-up | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
SW105 €21 Rail Grinder (M/T)
2024 44 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0525 TWThF Bro1 C21 Rail Grinder (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
. Capex Re-rail Capex prep
2024 44 | SW105 |Bournemouth Poole Dn/Up Main 0105 TWThF to 0440 TWThF (Branksome) LWRT (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
1F83 DIVERT VIA COBHAM. GUILDFORD
. . . . . PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
2024 44 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Cyclic Maintenance BERTHING AVAILABLE IN GUILDFORD PLATFORMS
388 AND IN ALDERSHOT PLATFORM 3
Sw110 . " . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024 44 SW140 Farlington Jn, Cosham Jn Hilsea Dn/Up Main 0050 TWThF to 0420 TWThF Portcreek Jn S&C |Track renewals prep BERTH HASLEMERE LOOP.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 44 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL

ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.

SW178

. . Capex Re-rail Cyclic Maintenance

SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 453 WILL NOT RUN. 4V50/4V51 TO RUN VIA

2024 44 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 (Romsey, Budds |Capex prep WINCHESTER. 7V97/7V98 TO BE RETIMED.
Lane) LWRT (W/Th)

2024 | 44 |GV lgcecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance

GW500
2024 44 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
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SW180
2024 | 44 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
2024 | 44 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn gr’:/e l;’[’)esrzfnwgsg:/ Hill, Dn/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance 5H84 TO ENTER DEPOT VIA SHACKLEGATE JN
2024 | 44 | SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF 44300523 Track renewals prep PLATFORMS AT WINDSOR TO BE KEPT CLEAR
(Black Potts)  [LWRT (Th/F) :
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Week commencing:
Al 45 [Ifio Saturday 01 February
SW300 |Gomshall Shalford Jn 0235 w 0250 w
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 [Hampton Court Jn Surbiton 0415 w 0420 w
2024 45 SW105 |[Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |Shalford Jn Gomshall 0520 w 0535 w
SW125 [Southcote Jn |—Basingst0ke 0600 Th 0615 Th
2024 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 45 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
. Drainage follow-up
S0700 . Dn/Up Fast, Dn/Up Slow, Up Main . A
2024 | 45 | sw1os |Clapham Junction ST ety Loop, Dn/Up Epsom, Dn/Up 0050 | TWThF | to | 0455 | TWThF Ccwo2 DIEITEES 21 Rail Grinder (WT) |45 16 gE pIVERTED VIA CHERTSEY
SW180 Haydons Road Wimbledon Chase Kingston, Dn/Up St Helier (Earlsfield) C21 Rail Grinder (T/W)
: C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Drainage Cyclic Maintenance
2024 45 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 TThF to 0520 TThF wo1 (Weybridge) Drainage follow-up 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2024 45 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2024 45 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2024 45 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
Cyclic Maintenance TO TERMINATE AT GUILDFORD. SERVICES TO
2024 45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9¢ 44600025 Tryack renewals site surveys RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
Y$|TERMINATE AT PETERSFIELD. HASLEMERE LOOP
TO BE KEPT CLEAR
2024 | 45 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to | 0500 F HO9¢ 44600025 Cyolic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR
Track renewals site surveys
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2024 45 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 55871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2024 45 | SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2025
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Pag

e 16 of 93

Key: Amended New
| x o Week Week .
S| 8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [U0e nights Time To |nights paintenance Other(Work Work Content Traffic Remarks
> =2 From Ref Ref
From To
GW500
2024 45 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
SW115 . . Western Cyclic
2024 45 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF e -
2024 45 za:‘]ig Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance Q(F:FCIECS'?E-II—DO BOTLEY STONE TERMINAL NOT
GWR: 1F95 Q PATH TO OPERATE VIA
2024 45 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 . . . |Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 | 45 | SW230 |Barnes ii':(:‘:TnJ”' Whitton Jn, South agL %ZIS:"’S”SL‘:W' Dn/Up 0040 | TWThF | to | 0515 | TWThF CF10 M'“‘J("_:gfr:’;fos)e'ra” Minor works prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 P LWRT (W/Th) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sSw210 . . Dn/Up Southern, Dn/Up . . AT READING. GWR: 1V92 TERMINATES GUILDFORD
2024 45 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GOo5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
Minor Works PL
Wh::lﬂ'jl'riziers GATWICK AIRPORT AND REDHILL SERVICES TO
SW300 . . . . Core works START & TERMINATE AT GUILDFORD. RAIL
2024 45 S0560 Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F (Iglivi;\lll\ilr?y) CTE T REPLACEMENT ROAD SERVICES TO OPERATE
9 9 BETWEEN GUILDFORD AND GATWICK AIRPORT.
(North Downs LC
Upgrades)
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Week commencing:
oz 46 [Ffio Saturday 08 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 46 SW105 (Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024 46 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024 46 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 (Salisbury Exeter 0125 F 0455 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 46 | gyq05 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2024 46 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 TWThF to 0440 TWThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO START FROM SURBITON. 1877 TO
SW105 . . . . TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2024 | 46 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon S%‘;gtFé‘j:\;g’”éﬁ;’us"é“l’]’ilggz" 0115 | TWThF | to | 0515 | TWThF wo3 (“g"‘ffe'e‘f’;';::i'g') 3?:2:%?:?;;”;:%  |RUNECS FROM GUILDFORD. BERTHING
SW255 » DER 4 Y5 |AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
. Drainage Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2024 46 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 (Deepeut) Drainage follow-up CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
SW105 |, . . . . CENTRAL. FREIGHTLINER: NO ACCESS TO/FROM
2024 46 SW150 Millbrook Totton, Romsey Dn/Up Main, Dn/Up Test Valley 0015 TWThF to 0520 TWThF E19B Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
REDBRIDGE
. Cyclic Maintenance
2024 46 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200325 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals prep
. . 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
SwW110 . Portcreek Jn S&C |Cyclic Maintenance
Dn/Up Main, Dn/Up Spur, Dn/Up TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2024 46 z\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cape();{!lasl_eaR)efurb 'é;ac:xr?;“e:vvilj prep HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
P P FROM HAVANT.
Swi120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2024 | 46 | Sw123 g 4 Aldershot P lion SR 4 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2024 46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
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. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 46 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2024 46 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
Minor Works Cyclic Maintenance
2024 | 46 z‘gggg Motspur Park Jn, Cheam Leatherhead g:/:’]’ dplj’”ss’}:j‘i’:”;' Dn/Up Bpsom,| 439 | TWThF | to | 0505 | TWTHF CW06b Conductor Rail ~ |Minor works prep
P Siding (Ewell West)  [LWRT (Th/F)
2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
SW210 Dn/Up Richmond, Dn/Up 0035 TWTh 0450 TWTh FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2024 46 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up to CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM
Loop, Dn/Up Strawberry Hill 0120 F 0450 F IAND TEDDINGTON. POSSESSION TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
Minor Works PL
Wh::lﬂ'jl'riziers GATWICK AIRPORT AND REDHILL SERVICES TO
SW300 . . . . Core works START & TERMINATE AT GUILDFORD. RAIL
2024 46 S0560 Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F (Iglivi;\lll\ilr?y) CTE s REPLACEMENT ROAD SERVICES TO OPERATE
9 9 BETWEEN GUILDFORD AND GATWICK AIRPORT.
(North Downs LC
Upgrades)
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SLEEPERS TO RUN VIA Week commencing:
Al 47 [Ifio HONITON Saturday 15 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024 47 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 [Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to 0115 w 0120 w
SW105 |Wimbledon New Malden Chessington and will run as 0215 w 0220 w
SW190 [New Malden Shepperton booked until 0050 at Wimbledon 0220 w 0240 w
2024 47 SW190 [Shepperton New Malden and then run to Sheppeeton, 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon Kingston (RM), Twickenham (RM) | 0310 w 0320 w
SW105 |Wimbledon Surbiton and Staines 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024 1 47 | Sw200 |Effingham Jn Guitdford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |[Salisbury Redbridge 0130 F 0215 F
SW105 [Redbridge Southampton 0215 F 0220 F
2024 47 SW105 Southangpton Redbridge 0230 F to 0235 F UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 (Salisbury Beechgrove GF 0325 F 0405 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2024 47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up
2024 | 47 | SW180 |Durnsford Road Surbiton, Norbiton Kingston ! ! 0050 TThF to 0455 TThF CWo03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
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2024 47 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1783 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024 47 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 47 SW150 Southampton Central (c/o) Redbridge Jn Fast ‘L Go’ods Lopo -p 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
/AND REDBRIDGE GOODS
Track renewals prep
2024 47 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 LWRT (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (W/Th)
2024 47 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
SWR: PORTSMOUTH MAINLINE SERVICES TO
START & TERMINATE AT HAVANT. SHUTTLE
SW110 Portcreek Jn S&C Cyclic Maintenance SERVICES TO OPERATE BETWEEN EASTLEIGH
Dn/Up Main, Dn/Up Spur, Dn/Up Minor Works AND FAREHAM; AND BETWEEN SOUTHAMPTON
2024 | 47 z‘g;gg Havant Portsmouth Harbour, Cosham g -, " Up Portsmouth 0001 M to [0 W HO7b Wheel Timbers gzz ﬁi: CENTRAL AND FAREHAM. GWR: SERVICES TO
(Landport Viaduct) START & TERMINATE AT FAREHAM. GTR:
SERVICES TO START & TERMINATE AT HAVANT.
FREIGHTLINER: 7052 & 7V07 WILL NOT RUN.
Minor Works NO SERVICES TO RUN BETWEEN PORTMOUTH &
Sw110 . N Cyclic Maintenance SOUTHSEA AND PORTSMOUTH HARBOUR.
2024 47 50520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0400 w to 2359 F HO7b (L\Ia\lnr:jeeclm'l'l\r/?::l:sm) Core Works SERVICES TO TERMINATE AT FRATTON &
P PORTSMOUTH & SOUTHSEA.
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2024 | 47 | SW115 |Worting Jn South Jrny ’ to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2024 47 gwng Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
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Al 48 [Ifio Saturday 22 February
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2024 48 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
SO700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
a'::;";{;‘ﬁ;zgjwi‘Vv\yii‘:;g’r"élgf/’v LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Wind‘sor Down Windsor ’ IAND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 N . Minor Works Re-rail . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
Fast, Up Windsor, Windsor Cyclic Maintenance
2024 48 | SW210 |Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 (West London Jn & Minor works site surveys LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw220 182 DnlUY Windsor Curves Wandsworth Town) 4 CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
Nort‘h Sidir? DU Windso; JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/UgYWindspor Fast CARLTON ROAD JN OR BE RETIMED. WATERLOO
! P PLATFORMS 12-19 TO BE KEPT CLEAR
2024 48 :wlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance
. N LINE DIVERSIONS TO APPLY. ACCESS IS
2024 48 SW105 |Farnborough Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 fTorﬁg:/Le‘;\ewals six week AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2024 48 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 MTWTh | to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2024 | 48 | SW105 |Poole Wool gi”d/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF BrO7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up Capex Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024 48 SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Wheel T|n_1bers Capex follow-up HASLEMERE. 2P12 TO BE RETIMED.
S0520 (Landport Viaduct)
SW115 Gillingham Tunnel gﬁfgw:('g‘e”a”“
SW170 - . Dn/Up Exeter, Single, Tisbury S08a Earthworks WEST OF ENGLAND SERVICES TO DIVERT VIA
2024 | 48 | Gyysgp |Wilton Jn NG (E9) Loop et i W || 2 > Y01a Capex Re-rail f@’{:.}‘ Fnﬁ) WESTBURY AND CASTLE CARY
GW5001 (Semley) LWRT (T/W)
Sw180 . Dn/Up Epsom, Dn/Up . .
2024 48 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2024 48 | SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
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2024 48

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh

0500

TWThF

G03

Minor Works
PL Refurb &
Wheel Timbers
(River Wey)

Cyclic Maintenance
Minor works follow-up

1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
GUILDFORD TO READING ONLY. RAIL
REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2024 48

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

0530

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
Al 49 [Ifio Saturday 01 March
SW210 |Reading Staines 0155 T 0250 T
SW210 [Staines Virginia Water 0300 T 0310 T
2024 49 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 (Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0050 w
2024 49 SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 [Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 (Wimbledon Pirbright Jn 0325 Th 0350 Th
2024 49 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2024 49 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 [Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 (Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2024 | 49 SW230 (Whitton Jn Barnes 0125 F to 0140 F UTU 3028 PROTECTED PATH
SW210 [Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
2024 49 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo01 Cyclic Maintenance g\L/JVT'T\‘EERVICES TO BE DIVERTED VIA EAST
Cyclic Maintenance
Track renewals six week
- . LINE DIVERSIONS TO APPLY. ACCESS IS
2024 49 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF BO3 44600624 follow-up ) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
. I . 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance
. . - A TERMINATE AT BASINGSTOKE AND RESTART
2024 49 SW105 |Worting Jn Eastleigh East Jn E:jldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 gji 2::: g::g: g\:}//‘:':r;) FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 49 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" " Dn/Up Exeter, Exeter Main, . .
2024 49 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
2024 49 SW120 |Farnham Alton Single/ Loop 0100 TWF to 0510 TWF 44400125 Track renewals site surveys
SW180 Dn/Up Cobham, Dn/Up Bookham G02 Minor Works Re-rail | i \aintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR
2024 | 49 | gygq [Hameton Court.n, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF W06 (Ea;toi'znrgez)a"d Minor works site surveys ~|PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWTh to 0510 TWTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024 49 SW230 Twickenham (c/o), Hounslow Feltham (foul) Ug?ﬂfx\rﬁcl;ﬁp Hounslow Spur, | 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Week commencing:
Al 50 (it Saturday 08 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 50 SW105 |Weymouth |Eastieigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew EastJn Feltham Jn 0325 T 0335 T
SW210 [Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 (Weybridge Virginia Water 0415 T 0430 T
2024 50 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 ([Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 (Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 50 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2024 50 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |—Basingst0ke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024 50 | SW105 (Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW135 Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2024 50 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024 50 | SW105 (Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 50 | w105 |Pirbright Jn Byfleet Jn 0035 F | ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024 50 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 -
Fast, West London Sidings 1, 3 &
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
2024 50 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 Cyclic Maintenance AT WEYBRIDGE. POSSESSION TO BE GIVEN UP
Woking 0050 W 0450 w FOR THE PASSAGE OF 3Q01 (T/W)
SW105 Capex Re-rail Cyclic Maintenance
2024 50 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 P . Capex prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SwW160 (Lymington Pier)
LWRT (Th/F)
2024 50 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2024 50 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
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2024 | 50 | SW120 [Farham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125  |CYolic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals site surveys
0025 TWE 0500 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 50 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley S04 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0500 Th
OF 1Q53 (W/Th)
2024 | 50 | GW500! Igeecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWR: A SHUTTLE SERVICE WILL OPERATE
. - . . BETWEEN WEYMOUTH AND YEOVIL PEN MILL
2024 | 50 :m;g Castle Cary Jn Yeovil Pen Mill 3‘;‘%‘5/ Loop, Down Sidings, Down| 4 4 M to | 2350 F Y05b (i?spea"r;';rﬁfi‘l’l')b gg:gcwl:igtenance PLATFORM 1/2. RAIL REPLACEMENT ROAD
P SERVICE TO OPERATE BETWEEN YEOVIL PEN
MILL AND CASTLE CARY.
SW175 y " . Capex PL Refurb |Cyclic Maintenance
2024 50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2300 MTWTh to 0650 TWThF Y05b (Sparkford Hill) |Plant access
Sw180
2024 | 50 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwoz Cyclic Maintenance
S0680 Bookham
0030 WTh 0445 WTh 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024 50 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up to CF05 44300523 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SwW250 Riverside Windsor 0105 F 0445 F (Black Potts) Track renewals prep READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Week commencing:
20 51 (il Saturday 15 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2024 51 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2024 51 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 (Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |(Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2024 51 SW190 [Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |[Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024 51 SW200 |(Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2024 | 51 | gyos5 Virgpinia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 [Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 ThF 0455 ThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2024 51 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q65 (T/W)
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2024 | 51 zmgg Raynes Park Berrylands, Norbiton Ei”n/gs’i;a“' Dn/Up Slow, Dn/Up | - 5949 ThF to | 0500 ThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
2024 51 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2024 | 51 zmgg Berrylands Esher, Claygate ggg:]’;;a“' Dn/Up Slow, Dn/Up | 5949 ThF to | 0520 ThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. . 6046 AND DOWN W10 FREIGHT SERVICES TO
2024 | 51 | SW195 Igieventon, Worting Jn Basingstoke Up Southampton, Up Slow, Dn/Up | 50 | twrne | to | 0520 | TWThF BOS gé%%ﬁfgtrma;c(ewr) TRAVEL OVER THE DOWN SLOW USING SLW
SW115 ’ 9 9 Fast, Dn/Up Exeter S&C Rail Grinder (T/W) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2024 51 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2024 51 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 4 N TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals site surveys
BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2024 | 51 | SW115 |Worting Jn 222?:‘3’:{ Tunnel Jn, Laverstock to s01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2024 51 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2024 51 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF e
2024 51 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024 51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex PL Refurb
2024 51 SW175 |Castle Cary Jn Dorchester Jn 2305 MTWTh to 0530 TWThF (Sparkford Hill) Capex follow-up
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sSw210 . . Dn/Up Southern, Dn/Up . . AT READING. GWR: 1V92 TERMINATES GUILDFORD
2024 51 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GOo5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . . 44300523 STOCK CAN BERTH IN THE PLATFORMS AT
2024 51 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0030 TWThF to 0500 TWThF (Black Pots) Track renewals prep WINDSOR
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Week commencing:
Al 52 [Ifio Saturday 22 March
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2024 52 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 (Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2024 52 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2024 52 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Sw100 : N e LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
. Cyclic Maintenance
2024 | 52 | SW105 |61anham dunction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 55 | mwrne | 1o | 0455 | TWTHF Ccwo2 44300324 Track renewals six week
SW180 Loop, Dn/Up Epsom, Up Kingston follow-up
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast, Dn/Up Slow. Dn/U Cyclic Maintenance TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2024 52 | SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon By‘flezt Cur\Y/e Dn7U Gu’ildfordp 0115 TWThF to 0515 TWThF W03 Brookwood S&C Tr);ck renewals TOC Walk RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P [AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2024 52 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Sw110 Dn/Up, Dn/Up Spur, Dn/U Minor Works Cyclic Maintenance 2P77 TO TERMINATE AT PETERSFIELD. ECS
2024 | 52 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn B o SPUn BUER 0045 | TWThF | to | 0435 | TWThF HOS5b Conductor Rail  |Minor works prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 (Bedhampton)  [LWRT (Th/F) FRATTON.
2024 | 52 | SW115 |Worting Jn Laverstock North Jn Dn/Up Exeter 0115 | TWThF | to | 0510 | TWThF M'"°r(/‘\’:’1‘;g<vse'3e'ra" Minor works follow-up
2024 52 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2024 | 52 | SW123 | Guidford (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF G4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UGS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 52 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
" . |Cyclic Maintenance
y . . Minor Works Re-rail | °% 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 52 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) m;\r;;[rmgmls:)prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024 | 52 | SWS001 Igeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
So00 Capex PL Refurb
2024 52 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF P N Capex follow-up
SWA178 (Sparkford Hill)
Capex S&C
. (Ascot) Cyclic Maintenance
2024 | 52 | SW210 |iinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Capex Capex follow-up SWR TO BERTH TWO UNITS AT READING
SW260 Frimley .
(Sunningdale Level [Capex follow-up
Crossing Repairs)
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2024 52 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (B“I‘;igolizttss) Track renewals follow-up ~ |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Final Rules

Version: 2

Date: 9th February 2024
Page 31 of 93

Key: Amended New
| x o Week Week .
38 LOR Possession Limits From Possession Limits To Lines Blocked [ nights Time To |nights paltsnance OthorNCIic Work Content Traffic Remarks
> =2 From o To Ref Ref
SLEEPERS TO RUN VIA Week commencing:
20 1 (il HONITON Saturday 29 March
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 (Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 1 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3Q57 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 1 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 (Waterloo, Platform CZ ex follow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 5) P P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Sl Dn/Up Fast, Dn/Up Slow, Dn/U
2025 1 SW180 |Durnsford Road Surbiton, Norbiton Kingspton ! P ! P 0050 TWThF to 0455 TWThF Cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 1 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 Track renewals site surveys|FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 1 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 ’ ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 1 SW150 Southampton Central (c/o) Totton, Romsey \F/Zﬁte, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
. . 44200325 Track renewals prep
2025 1 SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF " 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
44200225 Track renewals site surveys
Minor Works
2025 | 1 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 S&CRefurb '~ |Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings (Bournemouth S&C [Minor works site surveys
2040/2041pts)
SW110 . Dn/Up Main, Dn/Up Cobham, Cyclic Maintenance
2025 1 SW300 Guildford Haslemere, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 44600025 Track renewals site surveys PLATFORM 5 TO BE KEPT CLEAR
SW115
2025 | 1 g}’,"v;gg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2025 1 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
Minor Works Cyclic Maintenance
2025 1 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO06 Pads & Nylons 4 X
Minor works maintenance
(Cosham)
SW190 Dn/Up Shepperton, Dn/Ui 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 | 1 | gyaas |Strawberry Hil un, Shacklegate Jn- |Shepperton Shemmoaee P 0025 | TWThF | to | 0500 | TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
2025 1 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (;222055‘35) Track renewals follow-up  |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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Week commencing:
AP 2 [Ifio Saturday 05 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 2 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 (Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 2 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
2025 2 SW105 [Totton Yard Eastleigh East Jn Southampton and Fyareham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey P 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 | 2 | w105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 (Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 2 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
Minor Works Cyclic Maintenance
2025 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Conductor Rail  |Minor works prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
(Sturt Lane) LWRT (Th/F)
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DriUp Main, D Fast, DU BASINGSTOKE 7877 70 RESTART AT
2025 2 SW105 |Winchester St Denys (c/o) 2§;nsl.blan Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
v DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025 | 2 | SW105 [Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2025 2 SW105 |Brockenhurst Christchurch Dn/Up Main 0215 TWThF to 0520 TWThF 44200225 Track renewals site surveys
2025 2 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
2025 2 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger S&C Rail Grinder (M/T) PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 2 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a S&C Rail Grinder (T/W) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through S&C Rail Grinder (W/Th)  [BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck S&C Rail Grinder (Th/F)
2025 2 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 2 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
sSw210 Windzor Fast Dn/U IHounSIow 0040 TWTh 0500 TWTh KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2025 2 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmé)nd Pztne ! to CCO07a Cyclic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Roversig v 0120 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
SW210 Dn/Up Twickenham, Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2025 2 SW255 Staines Ascot, Chertsey Chenie ’ P to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F OF 1Q54 (Th/F)
2025 2 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
oz 3 [Ffio Friday Saturday 12 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 3 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 [Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton Will not run between New Malden | 0220 w 0240 w
2025 3 SW190 [Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 3 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 3 SW200 (Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TTh 0505 TTh LINE DIVERSIONS TO APPLY. WATERLOO
2025 3 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up Minor Works Cyclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
2025 3 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WTh to 0545 WTh CCo8 PL Refurb Minor works site surveys SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow (Up & Dn Ludgates) LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
Cyclic Maintenance GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
SéC Rail Grinder (MIT) BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Rail Grinder (T/W) 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 3 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS S&C Rail Grinder (W/Th) REPLACEMENT ROAD SERVICES TO OPERATE
Fast C44 Rail Grinder (TAWW) BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
C44 Rail Grinder (W/Th) 1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
. Civils
. Dn/Up Main, Dn/Up Slow, Up N ACCESS TO/FROM MARITIME CONTAINER
2025 3 SW105 |Southampton Central (c/o) Redbridge Jn Fast, Dn/Up Goods Loop 0001 F to 2359 F (Tané\rei;sg;rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
SW115 Dn/Up Exeter, Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 3 GW610 Yeovil Jn Pinhoe Honitgn U L(;o Chard Dr’\ Loo; 2345 MTW to 0515 TWTh Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
P -oop, P SERVICES TO OPERATE.
SW120 Minor Works Re-rail [Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 3 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWTh to 0530 TWTh Go7 (Aldershot North) Miynor works prel ONE UNIT AT READING, ONE UNIT AT GUILDFORD
prep & ONE UNIT AT STAINES
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 & SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTW to 0525 TWTh S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
0030 TTh 0525 TTh
2025 3 :wlgg Raynes Park Ewell West, Chessington South g;gzi::%i?]m’ bn/Up to CWO05a Cyclic Maintenance gg?z%?s(-:-?v’:‘/)To BE TAKEN AFTER THE PASSAGE
9 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
) 2220 MW 0505 TTh UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 3 Sw183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop to 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 . Dn/Up Kingston, Dn/Up . . DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 3 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 WTh to 0450 WTh CF11 Cyclic Maintenance AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
Dn/Up Richmond, Dn/Up Minor Works
2025 3 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0035 WTh to 0505 WTh PL Refurb Minor works follow-up
Loop (Richmond)
2025 | 3 | SW255 |Chertsey Weybridge, Byfleet Jn g%‘;gt%zerc:y’ Branch, UpBay. | g050 | Twth | to | 0520 | TwTh w11 Cyclic Maintenance
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Bank Holiday Week commencing:
AP 4 (it y Saturday 19 April
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 4 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR 1Q71 PROTECTED PATH
SO700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
2025 | 4 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | WThF | to | 0500 | WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SUilws Dn/Up Fast, Dn Slow, Dn Byfleet C21 Rail Grinder (W/Th)
2025 4 SW110 |Weybridge, Addlestone Jn Woking East P ! ’ 0110 ThF to 0520 ThF .
Curve C21 Rail Grinder (Th/F)
SW255
SW105 . . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 4 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 WThF to 0515 WThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2025 4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. Civils
. Dn/Up Main, Dn/Up Slow, Up N ACCESS TO/FROM MARITIME CONTAINER
2025 4 SW105 |Southampton Central (c/o) Redbridge Jn Fast, Dn/Up Goods Loop 0001 M to 2359 M (Tang:(rjzeB)rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
44200325
Minor Works Cyclic Maintenance
SW105 S&C Refurb Track renewals follow-up
2025 4 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WThF to 0520 WThF Bro1 (109/110pts) Minor works follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Drainage Drainage follow-up
(New Milton) Track renewals site surveys
44200225
. § - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 4 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
Cyclic Maintenance SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
S&C Rail Grinder (T/W) FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . S&C Rail Grinder (W/Th)  |POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a S&C Rail Grinder (Th/F) OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
C44 Rail Grinder (T/W) ROAD AND RECEPTION ROAD NOT AFFECTED.
C44 Rail Grinder (W/Th) ONE PLATFORM TO BE KEPT CLEAR.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V/53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 4 | g5 |Redoridge Jn, Bastleigh Eastun | by Single, Dn/Up Test Valley 0025 | WThF | to | 0500 | WThF S04 44500424 Track renewals site surveys [WINCHESTER. 7V97/7V98 TO BE RETIMED.
Minor Works Re-rail Minor works prep
2025 4 SW135 |Eastleigh West Jn Botley (c/o) Dn/Up Portsmouth, Single 0015 TWThF to 0450 TWThF EO7 . LWRT (W/Th) 7V97 TO BE RETIMED.
(Allington Lane)
LWRT (Th/F)
2025 | 4 |CWS0T o hgrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWS00 Capex PL Refurb  [Cyclic Maintenance
2025 4 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a P " ¥
SW178 (Sparkford Hill) |Capex follow-up
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Sw180
2025 | 4 | Sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF cwo7 Cyclic Maintenance
Bookham
S0680
Dn/Up Strawberry Hill. Dn/U Minor Works Cyclic Maintenance 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2025 4 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She; penon S, urry ’ P 0045 WThF to 0440 WThF CF13a S&C Refurb M)i’nor works follow-u WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP P! (Strawberry Hill) P KINGSTON TO STRAWBERRY HILL
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Week commencing:
AP 5 [Ifio Saturday 26 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 5 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 5 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Minor Works Re-rail | Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 5 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 (West London Jn) M)i’nor works site surveys PLATFORMS 1 -10, SOUTH SIDING TO BE
10 4 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Swis Dn/Up Fast, Dn/Up Slow, Up Main ?é“;'lfr"e":gxz[‘:;‘%ec walk
2025 5 Clapham Junction Berrylands Loop, Dn/Up Epsom, Dn/Up 0050 TWThF to 0455 TWThF Cwo02 Wimbledon S&C i 1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 - C21 Rail Grinder (M/T)
9 €21 Rail Grinder (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2025 5 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 TWThF to 0520 TWThF wo1 44601315 Track renewals site surveys 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. . C21 Rail Grinder (W/Th)
2025 5 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0515 TWThF C21 Rail Grinder (Th/F)
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 5 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 ’ ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 5] SW150 Southampton Central (c/o) Totton, Romsey \F/Zité Up Goods Loop, Dn/Up Test | 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 5 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 Track renewals follow-up 1,77 165 TERMINATE AT SOUTHAMPTON CENTRAL
44200225 Track renewals site surveys
SW105 Dn/Up Main, Single, Dn/Up . .
2025 5 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
44600025 Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 5 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Drainage Track renewals site surveys| TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
(Witley) Drainage follow-up BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2025 5 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 55871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 5 SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
2025 5 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 5] GW6E10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
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SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 5 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 5 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 " . . . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 | 5 | SW230 |Barnes ;3';‘:3";“ Whitton Jn, South agﬁi‘;g‘;’l‘g‘ﬁ'ﬁw Dn/Up 0040 | TWThF | to | 0515 | TWThF CF10 M'""[I‘s’:’e"v';j_":e"a” 3?:2:%?:?;;”;:% «  |KENSAL GREEN N, GOSPEL OAK JN, CAMDEN
EA1330 P 4 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sSw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 5 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Bank Holiday Week commencing:
AP 6 [Ifio Monday Saturday 03 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 6 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 (Basingstoke Southcote Jn 0140 w 0215 w
2025 6 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 (Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2025 6 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 (Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035 F
2025 6 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up Minor Works
Main Relief, Down Windsor Slow, S&C Refurb
Down Windsor, Down Windsor (West London Jn  |Cyclic Maintenance
Sw100 . : . ! WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 6 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 WThF to 0440 WThF CCo4 ) S&C) M!nor works follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line Minor Works Minor works follow-up
18&2, North Siding, Dn/Up PL Refurb
Sheepcote Curves (Waterloo UMR)
2F02 TO START FROM SURBITON. 1§77 TO
SW105 Dn/Up Fast. Dn/Up Slow. DU TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 6 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflezt Cur\Y/e Dn;)U Guyildfordp 0115 ThF to 0515 ThF W03 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
SwW255 ’ P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
2025 6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B0O3 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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N . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
2025 6 SW110 |Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP
SWi20 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025 | 6 | sw123 ght Jn. Y Aldershot nilp Aton, Un/tp Y 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Dn/Up Netley, Dn/Up Portsmouth, [ 0015 WF 0500 WF
SW135 . . . . . 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
2025 6 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance UP FOR THE PASSAGE OF 3Q02 (W/Th)
Branch 0015 Th 0345 Th
Minor Works WEST OF ENGLAND SERVICES TO DIVERT VIA
2025 6 SW115 |Worting Jn Andover Dn/Up Exeter 0001 M to 0330 T PL Refurb Core works SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO
(Overton) DIVERT VIA SOUTHAMPTON CENTRAL.
Minor Works
2025 6 SW115 |Worting Jn Andover Dn/Up Exeter 0005 WThF to 0525 WThF PL Refurb Minor works follow-up 1L79 TO TERMINATE AT BASINGSTOKE.
(Overton)
y . . Minor Works Re-rail |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 6 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 (Tynings) Minor works site surveys RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 6 |CW500 Igeecngrove GF Westbury South Dn/Up Salisbury 2345 | TWTh | to | 0520 | WThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, Minor Works Re-rail | C¥Clic Maintenance
2025 6 Motspur Park Jn, Cheam Leatherhead P N pEp ’| 0030 WThF to 0505 WThF CWO06b Minor works prep EPSOM DOWN SIDING TO BE KEPT CLEAR
S0680 Dn and Up Sidings (Epsom, Platform 2) LWRT (Th/F)
SW210 Dn/Up Richmond, Dn/Up 2001 TO START FROM TEDDINGTON. RAIL
2025 6 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 WThF to 0450 WThF CF02a Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
Loop, Dn/Up Strawberry Hill BETWEEN TWICKENHAM AND TEDDINGTON.
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SLEEPERS TO RUN VIA Week commencing:
ArB || U Info | HoniToN Saturday 10 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 7 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025 7 SW100 [Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to 0115 w 0120 w
SW105 |Wimbledon New Malden Chessington and will run as 0215 w 0220 w
SW190 [New Malden Shepperton booked until 0050 at Wimbledon 0220 w 0240 w
2025 7 SW190 [Shepperton New Malden and then run to Sheppeeton, 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon Kingston (RM), Twickenham (RM) | 0310 w 0320 w
SW105 |Wimbledon Surbiton and Staines 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 7 SW200 (Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
80250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2025 7 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main ! ) ! ) LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Fast, Dn/Up Fast’ Up Main Loop 0035 ThF 0455 ThF Minor Works Re-rail CYC“C Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 7 SW105 Waterloo Durnsford Road Soutlh Siding Plaltforms 11010 ! to CC02 (Latchmere Down  [Minor works prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
N 0050 w 0455 w Main Fast) LWRT (Th/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE

West London No1 Siding

OF 1Q65 (T/W)

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2025
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 9th February 2024
Page 43 of 93

Key: Amended New
| x o Week Week .
38 2 [LoR Possession Limits From Possession Limits To Lines Blocked [ nights Time To |nights paltsnance OthorNCIic Work Content Traffic Remarks
> =2 From Ref Ref
From To
S0 Dn/Up Fast, Dn/Up Slow, Dn/U
2025 7 SW180 |Durnsford Road Surbiton, Norbiton Kin s‘ion ’ P ' P 0050 ThF to 0455 ThF CWO03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
SW190 <
Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 7 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 44601315 Track renewals site surveys|FROM SURBITON.
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 7 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25
2025 7 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 7 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO02 Cyclic Maintenance
SW115
2025 | 7 g}’,"v;gg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 7 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go'ods Lopo - P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
s P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
Cyclic Maintenance
. . . . . 44300523 . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 7 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 (Black Pots) ;I;rﬁ;:’i]e;ewals six week ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
i 8 (2 Saturday 17 May
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2025 8 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 [Barnes Clapham Junction 0025 w 0035 w
2025 8 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;'::;"F'{Z‘ﬁ;fzggwi‘Vv\yi"r‘]‘:s'g’r"élgsv LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Wind'50r Down Windsor ’ AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 Fast, U Windéor Windsor DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 8 SW210 |Waterloo Barnes Revérsiile Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW220 182 Dn/UY Windsor Curves CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
Non}l Sidi: DU Windso; JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/UgYWindspor Fast CARLTON ROAD JN OR BE RETIMED. WATERLOO
! P PLATFORMS 12-19 TO BE KEPT CLEAR
Minor Works
SW105 PL Refurb Cyclic Maintenance
2025 8 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b (Pirbright Jn) Minor works site surveys  |LINE DIVERSIONS TO APPLY
Minor works Re-rail |Minor works site surveys
(Sheerwater)
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 8 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 594 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2025 8 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
. . Minor Works " .
2025 | 8 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 PL Refurb Cyolic Maintenance
Sidings Minor works site surveys
(Poole & Wareham)
SW110 Portcreek Jn S&C Cyclic Maintenance 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up Minor Works TERMINATE AT HAVANT & RUN ECS TO BERTH AT
025 | 8 z‘gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 | TWThF | fo | 0440 | TWThF HoSe Drainage L’;ﬂ; ;f;i‘:’?;lgxﬁ walk | HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
(Bedhampton) P FROM HAVANT.
2025 8 zang Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SwW180 . Dn/Up Epsom, Dn/Up . .
2025 8 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWo05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2025 8 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
. . . . . 44300523 Track renewals six week WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 8 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (Black Pots) follow-up ADDITIONAL UNITS TO BERTH AT READING
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025 8 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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2025

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

to 0530

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Bank Holiday Week commencing:
AP 9 [Ifio Monday Saturday 24 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 9 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2025 9 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWo01 Cyclic Maintenance g\L/JVT'T\‘EERVICES TO BE DIVERTED VIA EAST
. . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2025 9 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . - . . TERMINATE AT BASINGSTOKE AND RESTART
2025 9 SW105 |Worting Jn Eastleigh East Jn E:jldlngs, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 9 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, . .
2025 9 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
SW180 Dn/Up Cobham, Dn/Up Bookham G02 Minor Works Re-rail | - . Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR
2025 |9 | gpypqp |Mampton Courtn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | WThF | to | 0445 | WThF W06 (E"‘Bsggf‘:;’e")” & |Minor works prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 9 SW230 Twickenham (c/o), Hounslow Feltham (foul) Ug?ﬂfx\rﬁcgﬁp Hounslow Spur, | 0040 WThF to 0450 WThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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SLEEPERS TO RUN VIA Principal Week commencing:
2025 | 10 | Info |,oNiToN Ti Saturday 31 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 | 10 | G160 |Lymington Pier Brockenhurst 2310 T o | 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 | 10 | G105 |Pirbright Jn Byfleet Jn 0035 F | ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 10 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2025 10 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2025 10 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1783 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
SW105 Cyclic Maintenance
2025 10 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200325 Track renewals six week 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
follow-up
2025 10 | SW110 |Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2025 | 10 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF G09 44400125 Cyclic Maintenance
Track renewals prep
0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 10 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44500424 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley S04 Track renewals site surveys [POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0500 Th
OF 1Q53 (W/Th)
2025 | 10 | CWS%0T geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2025 10 | SW175 |Yeovil Pen Mill (c/0) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
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SW180 Dn/Up Portsmouth, Dn/U
2025 10 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
50680 Bookham
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2025 10 Sw210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TWTh to 0445 TWTh CFO5 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F 4 READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Week commencing:
AP " [Ifio Saturday 07 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 11 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2025 " SW190 [Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 11 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 | 11| G200 |Effingham Jn Guitdford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 [Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 [Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 [Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2025 11 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 [Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 (Salisbury Beechgrove GF 0430 F 0450 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 11 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2025 | 11 zmgg Raynes Park Berrylands, Norbiton Ei”n/gs’i;a“' Dn/Up Slow, Dn/Up | g4 | TThE | to | 0500 TThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2025 11 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 TThF to 0520 TThF Wo1 44601315 Track renewals site surveys 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2025 | 11 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 44601315 Gyl MEITEEED 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals site surveys
Minor Works 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up PL Refurb Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
2025 | 11 | gpyqq5 |Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 44550225 Minor works follow-up BETWEEN BASINGSTOKE AND MICHELDEVER. W8
(Overton) FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 11 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2025 | 11 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0050 | TThF | to | 0505 | TThF HO1b 44600025  |CYolic Maintenance
Track renewals site surveys
. Up Exeter 2310 MTWTh 0510 TWThF
2025 | 11 | SW115 |Worting Jn 222?:‘3’:{ Tunnel Jn, Laverstock to s01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2025 11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 11 GW6E10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
- . Minor Works
2025 | 11 | SW120 |Pirbright Jn, Camberley, Aldershot |4 cp o Dn/Up Alton, Dn/Up Frimley, 0100 | TWThF | to | 0500 | TWThF PL Refurb Minor works follow-up
SW123 [South Jn Single, Dn/Up Branch
(Ash Vale Jn)
Track renewals prep
2025 11 SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 LWRT (T/W) 1A75 & 1A77 TO TERMINATE AT FARNHAM
LWRT (W/Th)
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Sw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 11 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
AP 12 [Ifio Saturday 14 June
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 12 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
SO700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2025 12 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCco3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N ISP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 " Dn/Up Fast, Dn/Up Slow, Up Main . .
2025 12 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
SW105 2F02 TO START FROM WOKING, PLATFORM 3. 1877
. . Dn/Up Fast, Dn/Up Slow, Dn/Up . . TO TERMINATE AT PLATFORM 5. STOCK FOR 1S08
2025 12 :w;;g Woking East Pirbright Jn, Worplesdon Guildford 0115 TWThF to 0515 TWThF Wo3 Cyclic Maintenance TO RUN ECS FROM GUILDFORD. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 12 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 12 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
swi1o gé%“;’:”agtri]’:fe"ff,m) 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up P TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025 12 SW140 |Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ S&C Ra!l Gr!nder (T/W) HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
S0520 S&C Rail Grinder (W/Th) FROM HAVANT
S&C Rail Grinder (Th/F) )
Cyclic Maintenance
2025 | 12 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF G09 44400125  |Track renewals prep
LWRT (T/W)
LWRT (W/Th)
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2025 12 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 12 | gyq50 |Redoridge Jn, Eastleigh EastJn | Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals site surveys WINCHESTER. 7V97 TO BE RETIMED
y . . Minor Works Re-rail |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 12 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) Minor works follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 12 | CWS00T |50 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
Minor Works
2025 | 12 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | g450 | TwThe | to | 0520 | TWTHF Wheel Timbers  |Minor works follow-up
Byfleet Curves :
(River Wey)
Minor Works
SW210 |, . . . Dn/Up Twickenham, Dn/Up Pads & Nylons  [Cyclic Maintenance
2025 12 SW260 Virginia Water Wokingham Jn, Bagshot Frimley 0100 TWThF to 0520 TWThF CF08 (Bracknell & Ascot |Minor works maintenance SWR TO BERTH TWO UNITS AT READING
&C)
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SLEEPERS TO RUN VIA Week commencing:
2025 | 13 | Info | ionITON Saturday 21 June
SW210 [Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2025 13 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0050 w
2025 13 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
S0O700 |Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2025 13 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 13 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 [Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2025 13 SW230 |Whitton Jn Barnes 0125 F to 0140 F uTU 3028 PROTECTED PATH
SW210 (Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 13 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
2025 13 SW180 |Durnsford Road Surbiton, Norbiton Kin s‘ion ! P ! P to Cwo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW190 9 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
2025 13 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 13 | SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
2025 | 13 | SW105 |Eastleigh East Jn Eastleigh South Jn gm"gca’”age Sidings, Jubilee | gg00 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 ’ ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 13 SW150 Southampton Central (c/o) Totton, Romsey \F/Zﬁte, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 13 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 gﬁ‘g;_’ue;‘ewa's sixweek 577 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 | 13 | SW105 [Christchurch Branksome Jn gi”d/iggs""a'”' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SwW110 . Dn/Up Main, Dn/Up Cobham, . .
2025 13 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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SW115
2025 | 13 Zvv\\;;gg Wilton Jn Gillingham (Dorset) E::;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
Minor Works Cyclic Maintenance
2025 13 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO6 Pads & Nylons Y .
Minor works maintenance
(Cosham)
2H77 TO TERMINATE AT TEDDINGTON. RAIL
SW190 Dn/Up Shepperton. Dn/Ui 0025 TThF 0500 TThF REPLACEMENT ROAD SERVICE TO OPERATE
2025 13 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She; penonpg ur ’ P to CF12 Cyclic Maintenance BETWEEN TEDDINGTON AND SHEPPERTON.
PP P 0045 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q24 (T/W)
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Week commencing:
20 14 (il Saturday 28 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 [Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 (Weybridge Virginia Water 0415 T 0430 T
2025 14 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 (Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 14 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 (Basingstoke Southcote Jn 0140 w 0215 w
2025 14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth: 2320 w 2335 w
2025 14 | SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2025 14 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 14 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Minor Works
2025 | 14 | SW100 Waterloo Waterloo Platforms 889 0020 | TWThF | to | 0505 | TWThF Wheel TIMBerS _ |y inor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 889
(Waterloo, Platforms
FREIGHT SERVICES BETWEEN SOUTHERN AND
. . . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
zm?g \?vr::\ lézg’rv;:“::“"Dﬁ:EW' E:L/J l:;)low Minor Works Re-rail fmyrfgfm'ﬁ)arg‘s‘e?:me VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 14 Queenstown Rd Richmond, New Kew Jn " ’ P ’ 0040 TWThF to 0500 TWThF CCO07a (Latchmere DWF & prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Swz225 Dn/Up Richmond, Putney UWF) LWRT (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN
Sw230 Reversible LWRT (W/Th) . y ’

SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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SW105 . L Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 14 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TThF to 0515 TThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
ACCESS TO BE MAINTAINED TO BARTON MILL
0105 TThF 0550 TThF
2025 14 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS, POSSESSION TO BE TAKEN
’ AFTER THE PASSAGE AND GIVEN UP FOR 3Q01
0130 w 0500 w
(TIW)
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERUNATE AT NCHESTER D RUNECS T0
2025 14 | SW105 |Winchester St Denys (c/o) 2§;nsl.blan Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7Vv97 TO BE RETIMED.
2025 14 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
2025 14 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 14 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 14 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Civils VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
SW230 Dn/Up Hounslow, Dn/Up . . KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2025 | 14 | gay3 [Bames New Kew Jn Hounslow Spur o001 M fo | 2359 F (Barnes Rt;;’:r'liﬁ”)dge Core works ROAD, STRATFORD, TEMPLE MILLS EAST N,
50250 gihening SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR VIA HOUNSLOW JN AND
WHITTON JN.
) 0050 | WTh 0520 WTh Minor Works - SWR TO BERTH TWO UNITS AT READING.
2025 | 14 :a;gg Staines Ascot, Chertsey (E:’E/e lft‘;eT""'c"e”ha’"' bn/Up to CcFo7 (Staines River 3?:2:%?:?;;”;:% . |POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F Bridge walkways) YS  |oF 1054 (ThiF)
2025 14 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
AP 15 [Ifio Saturday 05 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 15 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 [Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2025 15 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |(Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton Will not run between New Malden | 0220 w 0240 w
2025 15 SW190 [Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 15 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2025 | 15 | gyos5 Virgpinia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 [Byfleet Jn Woking 0540 F 0550 F
. . Minor Works LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w Wheel Timbers ~ |Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
2025 | 15 | SW100 |Waterloo Quesnstown Road 1ngt, South Siding, Platforms 1 to 0020 ThE to 0505 ThE Cco1b (Waterloo, Platform |Minor works follow-up OUTBERTHED. POSSESSION TO BE TAKEN AFTER

889)

THE PASSAGE OF 1Q65 (T/W)
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh . . |Cyclic Maintenance INMIDDLE SIDING BEYOND W311. FREIGHT
Minor Works Re-rail | SERVICES TO BE DIVERTED VIA WEST LONDON
2025 15 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to Ccos Minor works prep
50250 Middle Siding, Up Windsor Slow | 0055 F 0440 F (Longhedge Jn) | \vrT (wiTh) LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
! RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
C21 Rail Grinder (M/T)
A . C21 Rail Grinder (T/W) [ACCESS TO BE MAINTAINED TO BARTON MILL
2025 15 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF C21 Rail Grinder (W/Th) CARRIAGE SIDINGS.
C21 Rail Grinder (Th/F)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2025 15 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F B08 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 Dn/Up Exeter, Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 15 GW610 Yeovil Jn Pinhoe HonitE)n U L(;O Chard Dr'l Loo 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
P -oop. P SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 15 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
0030 TThF 0525 TThF
2025 15 :wlgg Raynes Park Ewell West, Chessington South g;gzi::pi;m’ bn/Up to CWO05a Cyclic Maintenance gg?z%?s(-:-?v’:‘/)To BE TAKEN AFTER THE PASSAGE
9 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 15 Sw183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
Minor Works ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 " Dn/Up Kingston, Dn/Up Wheel Timbers  [Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 15 SwW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TWThF to 0450 TWThF CF11 (Kingston River  |Minor works site surveys  |AND RUN ECS TO WIMBLEDON OR CLAPHAM
Bridge) YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
2025 | 15 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘fllligt%fnr}z:y/ Branch, UpBay, | 0050 | TWThF | to | 0520 | TWThF w11 Cyclic Maintenance
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Week commencing:
AP 16 [Ifio Saturday 12 July
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2025 16 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 16 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
2025 | 16 | SW100 |Waterioo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF |  cCC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 C21 Rail Grinder (M/T)
2025 | 16 | SW110 |Weybridge, Addlestone Jn Woking East Dn/Up Fast, Up Slow, Up Byfleet | g010 | twrhe | to | 0425 | TWTHF G2 (Rl il 7 (UAR)
SW255 Curve C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
SW105 . . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 16 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2025 16 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 16 :a:‘]gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 16 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
Minor Works FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . Wheel Timbers  |Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 16 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a (St. George's Road |Minor works site surveys OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
Bridge) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW130 N . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 16 | g5 |Redbridge Jn, Eastleigh Eastn | ) Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 44500424 Track renewals site surveys [WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025 | 16 | W50 |geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
GW500 " . " .
2025 | 16 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF Y052 Minor Works Re-rail |Cyclic Maintenance
SW178 (YJP Single Line) |Minor works site surveys
Sw180
2025 | 16 | Sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouith, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwoz Cyclic Maintenance
S0680 Bookham
2025 | 16 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWTHF CF13 Cyclic Maintenance
Shepperton Spur
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Week commencing:
20 17 (il Saturday 19 July
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 (Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 17 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3Q57 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW300 |Gomshall Shalford Jn 0235 w 0250 w
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 [Hampton Court Jn Surbiton 0415 w 0420 w
2025 17 SW105 |[Surbiton Hampton Court Jn 0425 w 0430 w UTU 3a41 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 17 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 17 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2025 | 17 | SW195 |oia0ham dunction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 0y | mwrne | 1o | 0455 | TWThF cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston
2025 | 17 :mgg New Malden Esher, Claygate gg{)‘f}‘;;ﬁs" Dn/Up Slow, Dn/Up | 0040 | TTHE | to | 0520 | TTHF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2025 17 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 17 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2025 17 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2025 | 17 | SW110 [Shalford Jn Haslemere Dn/Up Main 0040 | TWThF | to | 0505 | TWThF HO1b 44600025 Cyclic Maintenance
Track renewals prep
C21 Rail Grinder (M/T)
. C21 Rail Grinder (T/W)
2025 17 SW110 |Haslemere Havant Jn Dn/Up Main 0105 TWThF to 0445 TWThF C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2025 17 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 55871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 17 | SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
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2025 17 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 17 GW6E10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 17 | SW140 |[StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 " VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 | 17 | SW230 |Barnes ;3';‘:3";“ Whitton Jn, South agﬁi‘;g‘;’l‘g‘ﬁ'ﬁw Dn/Up 0040 | TWThF | to | 0515 | TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sSw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 17 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
AP 18 [Ifio Saturday 26 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 18 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035 F
2025 18 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 E to 0045 E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 18 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 (Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, "
Down Windsor, Down Windsor Minor Works
Sw100 " N N Wheel Timbers  [Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 | 18 | gy |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 | TWTRF | fo | 0440 | TWThR CCO% | Waterloo, Platforms |Minor works follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line 14 & 15)
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast, Dn/Up Slow. Dn/U Minor Works Cyclic Maintenance TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 18 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Guildford By‘flezt Cur\y/e Dn7U Gu’ildfordp 0115 TWThF to 0515 TWThF wo3 Conductor Rail Minor works prep RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P (Worplesdon) LWRT (Th/F) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
W . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 18 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Track renewals prep
2025 18 | SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 LWRT (W/T)
LWRT (Th/F)
Sw110 . . . . 2P77 TO TERMINATE AT PETERSFIELD. ECS
2025 | 18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0045 | TWThF | to | 0435 | TWThF HO5b Minor Works Re-rail | Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (Buriton & Idsworth) |Minor works site surveys
S0520 FRATTON.
Swi120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025 | 18 | sw123 ght Jn. Y Aldershot L /uion. Un/ip Y 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2025 18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
) ) . o 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 18 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 18 | GW500! Igeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 18 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
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Dn/Up Richmond, Dn/Up 2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
Sw210 . . . 2 . . FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2025 18 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twmkenham. Up 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM
Loop, Dn/Up Strawberry Hill AND TEDDINGTON

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Final Rules

Version: 2
Date: 9th February 2024
Page 63 of 93

Key: Amended New
| x o Week Week .
S| 8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [U0e nights Time To [nights paintenance Other(Work Work Content Traffic Remarks
> =2 From o To Ref Ref
SLEEPERS TO RUN VIA Week commencing:
2025 | 19 | Info |,oNiToN Saturday 02 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 19 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to 0115 w 0120 w
SW105 |Wimbledon New Malden Chessington and will run as 0215 w 0220 w
SW190 [New Malden Shepperton booked until 0050 at Wimbledon 0220 w 0240 w
2025 19 SW190 [Shepperton New Malden and then run to Sheppeeton, 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon Kingston (RM), Twickenham (RM) | 0310 w 0320 w
SW105 |Wimbledon Surbiton and Staines 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 19 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 19 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 [Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 [Redbridge Southampton 0215 F 0220 F
2025 19 SW105 |Southampton Redbridge 0230 F to 0235 F UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F

SW105

Waterloo

Dn/Up Main Slow, Dn/Up Main
Fast, Dn/Up Fast, South Siding,

Platforms 1to 10

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO
PLATFORMS 1 -10, SOUTH SIDING TO BE
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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S Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2025 | 19 | SW180 [Clapham Junction Surbiton, Norbiton past DLp Slow, Up 0050 | TThF | to | 0455 | TThF cwo3 Wimbledon Dn Fast | ‘ 1F83 TO BE DIVERTED VIA CHERTSEY
SW190 Loop, Dn/Up Kingston Track renewals site surveys
2025 19 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1783 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 19 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 19 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go’ods Lopo s 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
i P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
. Cyclic Maintenance
2025 19 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200225 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 19 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance
SW115
2025 | 19 | SWI70 lwiton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 44500723 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Track renewals site surveys
GW5001
SWA120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 19 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
. ) o ) S WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 19 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Final Rules

Version: 2

Date: 9th February 2024
Page 65 of 93

Key: Amended New
| x o Week Week .
38 2 [LoR Possession Limits From Possession Limits To Lines Blocked [ nights Time To |nights paltsnance OthorNCIic Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
AP 20 [Ifio Saturday 09 August
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 20 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
SO700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo. U WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief. Down Windsor élml/)v Minor Works LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Windsor. Down Windsor Wheel Timbers | oyoiience AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 Fast, Up Windsor, Windsor (Waterloo, Platforms M)i,nor works follow-u DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 | 20 | SW210 |Waterloo Barnes Revérsiile Windsor Relief Line 0040 TWThF | to 0500 TWThF CC06 14 & 15) Minor works pre, P LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw220 182, Dn/Up Windsor Curves Minor Works Re-rail | '\ o (Th/F)p P CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Sidi: Dn/Up Windsor (Clapham to JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/UgYWindspor Fast Wandsworth) CARLTON ROAD JN OR BE RETIMED. WATERLOO
! P PLATFORMS 12-19 TO BE KEPT CLEAR
2025 20 :wlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
) ) LINE DIVERSIONS TO APPLY. ACCESS IS
2025 20 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
2025 20 | SW105 |Winchester St Denys (c/o) glnolﬁpD":l]alingnlDL:IPSﬁ:s}'eDS:\Lljg 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance ;igmgglg’?g gvégg?gsgggrﬁg? E-:—JN e
4 satiobum P dle, Dnitp 4 SOUTHAMPTON CENTRAL. FREIGHT TO BE
34 DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025 | 20 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Swi10 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2025 20 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2025 20 :w:‘];g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2025 | 20 | SW120 |Farnham Alton Single/ Loop 0010 TWThF | to 0510 TWThF 44400125 Track renewals prep 1A75 & 1A77 TO TERMINATE AT FARNHAM
SwW180 . Dn/Up Epsom, Dn/Up . .
2025 20 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2025 20 | SW210 [Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025 20 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF Go3 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
" . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2025 20 S0500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
SO560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Up Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
AP 2 [Ifio Saturday 16 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 21 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 21 SW180 |Dorking Cheam 0455 E to 0520 E UTU 3Q23 PROTECTED PATH
Minor Works
Wheel Timbers .
2025 21 SW100 (Waterloo Waterloo Platforms 2&3 0035 TWThF to 0505 TWThF (Waterloo, Platform Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 2&3
2025 21 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance ﬁ\L’JVT'T\EERVICES TO BE DIVERTED VIA EAST
. . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2025 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . e . . TERMINATE AT BASINGSTOKE AND RESTART
2025 21 SW105 |Worting Jn Eastleigh East Jn E;jldlngs. Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2025 21 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals prep
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 21 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" " Dn/Up Exeter, Exeter Main, . .
2025 21 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
. Cyclic Maintenance SWR: ALTON SERVICES TO START & TERMINATE
2025 21 SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125 Track renewals core works |AT FARNHAM
Minor Works . .
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 ) Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2025 | 21 | gpypqp |Mampton Court Jn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF W06 W(';IE:C')J'/’\‘;"BE)' S |Minor works follow-up PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 21 SW230 Twickenham (c/o), Hounslow Feltham (foul) Ug?ﬂfx\rﬁcl;ﬁp Hounslow Spur, | 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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2025 22 Info SLEEPERS TO RUN VIA Bank Holiday Week commencing:
HONITON Monday Saturday 23 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 22 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 22 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 (Basingstoke Southcote Jn 0140 w 0215 w
2025 22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 22 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 (St Denys Cosham Jn 0330 Th 0415 Th
2025 22 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 22 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 (Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn Will not run between Farnham and| 0010 F 0035 F
2025 | 22 SW105 |Pirbright Jn Byfleet Jn Alton 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Minor Works Re-rail Cyclic Maintenance
2025 22 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CC09b/c (Vauxhall DWS) Minor works prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & LWRT (Th/F)
6
2025 22 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 WThF to 0430 WThF 44601315 Track renewals prep
2025 22 | SW105 (Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 ThF to 0515 ThF Wo3 Cyclic Maintenance
SW105 Cyclic Maintenance
2025 22 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WF to 0520 WF Bro1 44200225 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (T/W)
2025 | 22 | SW110 |Liss Havant Jn Dn/Up Main 0005 WTh to | 0445 WTh Ho4a Minor Works Re-rail |Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.

(Petersfield)

Minor works site surveys
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2025 | 22 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to | 0445 F Ho4a Mi"‘(’;,g:rrs‘}?eﬁ'ra" hcmy:(')'fv';":”'(”s“*s'l‘tae”scjweys 2P77 TO TERMINATE AT HASLEMERE
2025 | 22 | SW120 |Famham Alton Single/ Loop 0001 M to | 2359 F G09 44400125 ‘Tzry:c'fr"e"s'erxzrsaggree works iws;s;mrxﬂsmwcuzs TO START & TERMINATE
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 22 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 WThF to 0500 WThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025 | 22 | CWS00T |g0echgrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Westem Cyolic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Minor Works . .
2025 | 22 Smgg Yeovil Pen Mill (clo) Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0845 | WThF Y05b (Dorchester West ﬁf;gf%?:‘s‘es?;”s:weys
555pts)
Minor Works
2025 22 SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0545 T PL Refurb Minor works core works
(Flood A & B)
Minor Works
2025 22 SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF PL Refurb Minor works follow-up
(Flood A & B)
SW180 Dn/Up Portsmouth, Dn/U
2025 22 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 WThF to 0515 WThF Cwo7 Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
Sw210 Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up Minor Works Re-rail |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
2025 | 22 | g5 |Feltham (clo) Riverside Windsor 0030 | WThF | to | 0445 | WThF CFo5 (Wraysbury)  |Minor works site surveys |READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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AP 23 (It Saturday 30 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 | 23 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2025 23 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 (Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2025 23 SW190 [Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |[New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 | 23 SW200 (Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2025 | 23 | gyos5 Virgpinia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 [Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 23 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
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2025 | 23 | SW195 |p msford Road Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |~ 45 ThF to | 0500 ThF cwo4 Wimbledon Dn Fast |SYC'ic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Kingston Track renewals site surveys
2025 | 23 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w Wo1 44601315 |CYclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals prep
44601315
Minor Works Cyclic Maintenance
S&C & PL Refurb [Track renewals prep
2025 | 23 | SW105 lg. iands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up |~ 555 ThF to | 0520 ThF wo1 (Hampton Court) |Minor works site surveys ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Sw200 Cobham " N
Minor Works Minor works prep
Conductor Rail ~ |LWRT (Th/F)
(Weybridge)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2025 23 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 23 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 23 | SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals prep
BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2025 | 23 | SW115 |Worting Jn 222?:‘3’:{ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2025 23 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 23 GW6E10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
2025 | 23 | SW120 |Famham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125 Cyolic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 23 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
Cyclic Maintenance BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
Sw210 . " Dn/Up Southern, Dn/Up Reading Spur Jn AT READING. GWR: 192 TERMINATES GUILDFORD
2025 23 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GOo5W S&C 'II_'\rchan(avnV?::)ls prep AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
2025 24 Info Saturday 06
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2025 24 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 24 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
50110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 24 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
Sw100 ! N P LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . Cyclic Maintenance
2025 24 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast Track renewals site surveys
;{:")'f“""'oar:‘s‘e?:”°e 2F02 TO START FROM SURBITON. 1577 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U; Minor Works Re-rail [LWRT (Tth)p ? [WEREIN S A AVATAOIRY S, SUCTK (FEIR 8 1o
2025 24 | SW110 Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byflegt Cur\lle Dn;jU Gulildfordp 0115 TWThF to 0515 TWThF W03 (Byfleet & New Haw) [C21 Rail Grinder (T/W) RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P C21 Rail Grinder (W/Th) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
C21 Rail Grinder (Th/F) PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 24 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 24 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals follow-up
" . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
2025 24 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP
2025 24 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals follow-up
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2025 | 24 | SW123 | Guigford (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF G4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UGS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 24 | g5 |Redbridge Jn, Eastleigh Eastn | Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
2025 24 | SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
" . |Cyclic Maintenance
y . . Minor Works Re-rail | °% 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 24 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Tynings) Minor works prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
2025 | 24 | CWS00T |50 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
. Minor Works . .
2025 | 24 | SW210 \isinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Pads & Nylons | CYolic Maintenance SWR TO BERTH TWO UNITS AT READING
SW260 Frimley (Bracknell) Minor works maintenance
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SLEEPERS TO RUN VIA Week commencing:
2025 | 25 | Info |oNiTON Saturday 13
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 25 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
S Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance
2025 25 SW180 |Durnsford Road Surbiton, Norbiton e ’ P ’ P 0050 TWThF to 0455 TWThF Cwo3 Wimbledon Dn Fast |~ . 1F83 TO BE DIVERTED VIA CHERTSEY
SW190 Kingston Track renewals site surveys
Cyclic Maintenance
2025 25 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 Track renewals prep 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
LWRT (M/T)
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 25 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 ’ ’ . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 25 SW150 Southampton Central (c/o) Totton, Romsey \F/Zﬁté Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 25 gwgg Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 | 25 | SW105 |Christchurch Branksome Jn gi”d/iggsMa'"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. Cyclic Maintenance
2025 | 25 | SWHO Igigtora Haslemere, Gomshall Dr/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 44600025  [Track renewals follow-up  |PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash S
C21 Rail Grinder (M/T)
SW115 . - Dn/Up Exeter, Single, Tisbury S08 Cyclic Maintenance
2025 25 SW170 Wilton Jn Gillingham (Dorset) Loop 0015 TWThF to 0445 TWThF Yo1 44500723 Track renewals site surveys
Civils Earthworks
(Crewkerne Tunnel )
. " SWR: EXETER SERVICES TO START & TERMINATE
2025 | 25 gvv\\mg Yeovil Jn Honiton g:/fgfxeter' Exeter Main, Chard |~ 544 M to | 2359 F Civilfég:&orks gg:: xz:t: AT YEOVIL UN. A SHUTTLE SERVICE WILL
P . OPERATE BETWEEN AXMINSTER AND EXETER
(Honiton Tunnel
Cutting)
2025 25 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/Ui 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 25 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She; pertonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
2025 25 SW210 |Staines Virginia Water Dn/Up Twickenham 0115 w to 0520 w C21 Rail Grinder (T/W)
Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2025 25 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F Upgrades Core works TERMINATE AT GUILDFORD
Commissioning)
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Week commencing:
2025 26 lotc Saturday 20 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
2025 26 SW105 |Totton Yard Eastleigh East Jn Southampton and gareham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey P! 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 | 26 | gy105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 26 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/U M?’norworks follow-t VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
SW210 Windzor Fast. Dn/U YHounglow 0040 TWTh 0500 TWTh Minor Works C21 Rail Grinder (N'IJ/?I') KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2025 26 SW225 Queenstown Rd Richmond, New Kew Jn DU Richmlond P‘:tne ' to CCO07a S&C Refurb C21 Rail Grinder (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reve‘r)sible ’ 4 0120 F 0500 F (West London Jn) C21 Rail Grinder (W/Th) SOUTH TOTTENHAM, JUNCTION ROAD JN,
C21 Rail Grinder (Th/F) CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 26 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 26 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 26 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DrvUp Main, DU Fast, DniUp BASNGSTOKE. 2877 T0 RESTART AT |
2025 26 | SW105 [Winchester St Denys (c/o) 2§;nsl.blan Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
SWR TO TERMINATE SERVICES AT HASLEMERE.
2025 26 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2025 26 | SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 26 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO

BASINGSTOKE. 7V97 TO BE RETIMED.
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SW115 . " Dn/Up Exeter, Exeter Main, Minor Works
2025 26 GW6E10 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
GW500 "
2025 26 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w A’\L/IJIQ':J(r’l:rYV;(:t:r Seasonal treatment EII:\"CE)T RECUREDIFCIR IR TRAN CH SNE=
SW178
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 26 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
SW210 Dn/Up Twickenham. Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2025 26 SW255 Staines Ascot, Chertsey Chenge ’ P to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F OF 1Q54 (Th/F)
Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2025 26 50560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Upgrades Core works TERMINATE AT GUILDFORD
Commissioning)
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Subsidiary Week commencing:
2025 | 27 Info Ti Saturday 27
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 | 27 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |(Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton Will not run between New Malden | 0220 w 0240 w
2025 27 SW190 [Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 27 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 | 27 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2025 27 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 27 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200324 Track renewals site surveys REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . e . E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
2025 27 | SW105 [Worting Jn Eastleigh East Jn E;jldlngs. Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200324 Track renewals site surveys |FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2025 27 | SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
(DI Gyl |VEITEEmED 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 | 27 | SWIS lyeovitn Pinhoe Dn/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThF Y04 (Whimple) — |Drainage follow-up (TW, |/ | NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop Minor Works W/Th, Th/F)
SERVICES TO OPERATE.
Autumn Rover  |Seasonal treatment (M/T)
o200 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 27 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
SWA178 Autumn Rover LINE
0030 TThF 0525 TThF
2025 27 :wlgg Raynes Park Ewell West, Chessington South g;gzi::pi;m’ bn/Up to CWO05a Cyclic Maintenance gg?z%?s(-:-?v’:‘/)To BE TAKEN AFTER THE PASSAGE
9 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 27 Sw183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 . Dn/Up Kingston, Dn/Up . . DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 27 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
Sw100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2025 27 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCcos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
Reading Spur Jn SWR TO BERTH IN TWO PLATFORMS AT READING.
2025 27 SW210 |Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF 9 P! Track renewals prep 1052 TO START FROM GUILDFORD. GWR TO
BERTH A UNIT AT GUILDFORD PLATFORM 8.
Minor Works Re-rail Minor works prep
2025 27 | SW230 [Old Kew Jn Hounslow Jn Dn/Up Hounslow 0040 TWThF to 0515 TWThF LWRT (W/Th)
(Syon Lane)
LWRT (Th/F)
2025 | 27 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | go50 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
2025 27 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
i 28 it Saturday 04 October
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 [Barnes Clapham Junction 0025 w 0035 w
2025 28 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
2025 | 28 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF ©Co%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Minor Works |~ jic Maintenance 2F02 TO START FROM WOKING PLATFORM 3
2025 | 28 | gyyqqq |Woking East Famborough, Woking Jn Guildford 0110 | TWThF | to | 0515 | TWThF wo9 (Ff;:'b?:':‘t‘zbn) Minor works follow-up STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
o ACCESS TO BE MAINTAINED TO BARTON MILL
2025 28 | SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 | 28 | SW105 Iecbridge un Christchurch, Lymington Pier  |Dn/Up Main, Single/Loop 0025 | TWThF | to | 0520 | TWThF Bro1 44200225 | Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 Track renewals follow-up
. . Minor Works
2025 | 28 | SW105 |cpristchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0055 | TWThF | to | 0500 | TWThF (Bournemouth S&C [Minor works follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 Sidings
2040/2041pts)
) . I . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 28 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
2025 28 SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ) - POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 28 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Méi?/?llzs Track renewals six week
2025 | 28 | SW120 |Farnham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF (Boyd's Nursery  |[ooW-uP 1A75 & 1A77 TO TERMINATE AT FARNHAM
Bridge Civils six week follow-up
Reconstruction)
Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 Track renewals prep 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 28 | gyq5p |Redbridge Jn, Eastleigh Eastun | o) Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 44500424 ) \WRT (TwW) WINCHESTER. 7V97/7V98 TO BE RETIMED.
LWRT (W/Th)
2025 | 28 | CWS%0T |geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
GWS00 Minor Works  |Cyclic Maintenance PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 28 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 4
SW178 Autumn Rover  [Seasonal treatment (M/T) [LINE
SW180 Dn/Up Portsmouth, Dn/U|
2025 28 | SwW183 |Epsom Dorking, Effingham Jn P ' P 0040 TWThF to 0515 TWThF Ccwo7 Cyclic Maintenance
Bookham
S0680
D/Ub Strawberry Hill. DU 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2025 | 28 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Shenmorenoory L DR 0045 | TWThF | to | 0440 | TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP P KINGSTON TO STRAWBERRY HILL
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Week commencing:
202 29 (It Saturday 11 October
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2025 29 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0050 w
2025 29 SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2025 29 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 [Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2025 | 29 | w230 |Whitton Jn Bames 0125 F © | o140 F uTU 3028 PROTECTED PATH
SW210 (Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Jn/ (T:ry:c";r':':'e’x?:”f: LINE DIVERSIONS TO APPLY. WATERLOO
2025 29 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 Queenstown Road LWRT (W/Th) prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 S&C OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
LWRT (Th/F)
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
Minor Works KEPT CLEAR. LONDON OVERGROUND TO BERTH
Sw100 Dn/Up Latchmere Curve, Dn/Up PL Refurb Cyclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
2025 29 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWTh to 0545 TWTh CCcos (Longhedge to M}i/nor works follow-u SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow Ludg atngn) P LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
9 RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
. 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
2025 | 29 zmgg Clapham Junction New Malden E;‘(/) Upg:/i' %”’ggms'aw';:r’]’ "S";'r’]‘ to Ccwo2 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
P, Un/Lp Epsom, Up King 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
2025 | 29 | SWI105 |\ow Malden Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, DnUp | 55 |y | 1o | 0520 TWF wo1 44601315 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Track renewals prep
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 29 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2025 29 gwgg Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals follow-up  |2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 29 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
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%’:c'i‘fr';':;’;::‘sa;‘;eweek 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
follow-u TO TERMINATE AT GUILDFORD. SERVICES TO
2025 29 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c 44600025 Ca4 Raill)Grinder ) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
o TERMINATE AT PETERSFIELD. HASLEMERE LOOP
C44 Rail Grinder (T/W) TO BE KEPT CLEAR
C44 Rail Grinder (W/Th)
Cyclic Maintenance
2025 | 29 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to | 0500 F Hogc 44600025 gﬁ‘g;_’ue;‘ewa's sixweek | ASLEMERE LOOP TO BE KEPT CLEAR
C44 Rail Grinder (Th/F)
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2025 29 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 29 | SwW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
GW500
2025 29 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
SW115 " q Western Cyclic
2025 29 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF e
2025 | 29 | SW120 |Famham Alton Single/ Loop 0010 TWF | to | 0510 TWF 44400125 gﬁ’gxfg‘ewa's sixweek 1,75 8 1A77 TO TERMINATE AT FARNHAM
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 29 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 29 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SO0 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 29 SW175 |Castle Cary Jn Dorchester West Single/ Loop 0100 T to 0530 T Seasonal treatment
SWA178 Autumn Rover LINE
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 29 gwggg Bares Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up 0040 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 Acton Jn Hounslow Spur 0140 E 0515 E 4 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 3Q28 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
0015 WTh 0510 WTh BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
2025 29 Sw210 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Southern, Dn/Up to GO5W Reading Spur Jn |Cyclic Maintenance AT READING. GWR: 192 TERMINATES GUILDFORD
SW265 ' 9. 9 Twickenham, Dn/Up Blackwater 0015 F 0415 F S&C Track renewals prep IAND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
AP 30 [Ifio Saturday 18 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 30 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 30 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025 30 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 30 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2025 30 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 | 30 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035 F
2025 | 30 SW105 [Pirbright Jn Byflest Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Nine Elms Jn/ A q
Sw100 " N . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 30 SW220 Waterloo Clapham Junction Fast, Up Wlnd§or, W|nd§or ) 0045 TWThF to 0440 TWThF CCo4 Queenstown Road Track renewals prep LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line S&C
1&2, North Siding, Dn/Up
Sheepcote Curves
Cyclic Maintenance
2025 | 30 | SW105 |Hampton CourtJn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 | TWThF | to 0520 TWThF wo7 44601315 2F02 TO START FROM SURBITON.
Track renewals follow-up
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 30 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 | 30 | SW105 |Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 | TWThF | to | 0600 | TWThF RinogvorsiRe el Minonworkslpen

LWRT (Th/F)
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SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025 30 z\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TThF to 0440 TThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW115 . . Dn/Up Exeter, Exeter Main, Minor Works
2025 30 GW610 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
SWi20 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025 | 30 | sSw123 gnt . v, Aldershot P sLion, DIVOR v, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2025 30 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TThF to 0500 TThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
" . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 30 SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2025 30 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
o200 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 30 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SW178
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 30 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
. " 2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
Dn/Up Richmond, Dn/Up Minor Works . .
sSw210 . . . y N Cyclic Maintenance FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2025 30 SW245 Barnes Whitton Jn, Strawberry Hill I;vlljckeDr]:/aUm,sTt\:na:/l;eer:ha:'\i“LJp 0035 TWThF to 0450 TWThF CF02b PL I?gfi\;'r_ll:\{‘lz;aé?age Minor works follow-up SERVICE TO OPERATE BETWEEN TWICKENHAM
P, Dniop v AND TEDDINGTON.
Reading Spur Jn SWR TO BERTH IN TWO PLATFORMS AT READING.
2025 30 SW210 |Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF 9 P! Track renewals prep 1052 TO START FROM GUILDFORD GWR TO
BERTH A UNIT AT GUILDFORD PLATFORM 8.
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SLEEPERS TO RUN VIA Week commencing:
AP 31 [Ifio HONITON Saturday 25 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025 | 31 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2025 31 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 (Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |(Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2025 31 SW190 [Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 | 31 | G200 |Effingham Jn Guitdford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2025 3 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 [Byfleet Jn Woking 0540 F 0550 F
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Qu";‘;‘jsam ;’(‘)’a g LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w S&C Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Minor Works Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF Minor works follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
PL Refurb
OF 1Q65 (T/W)
(Clapham)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U
2025 31 SW180 |Durnsford Road Surbiton, Norbiton Kings’ion ! P ! P 0050 TThF to 0455 TThF Cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
2025 31 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF 44601315 Track renewals follow-up IR W) BINTARAT VAER ERIERSEY. AR 1O SR
FROM SURBITON.
2F02 TO START FROM SURBITON. 1877 TO
TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 | 31 gm?g Byfleet Jn Pirbright Jn, Worplesdon g:/iz?;:s" Pn/Up Slow, DnlUp | 145 | ‘wine | o | o515 | WThF wo3 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
W . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 31 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 31 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
44600025 Cyclic Maintenance
2025 | 31 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0050 | TWThF | to | 0505 | TWThF Ho1b MIrUES |UEES EneEls eiswes
PL Refurb follow-up
(Farncombe East) [Minor works follow-up
SW115
SW170 . . Dn/Up Exeter, Single, Tisbury S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2025 | 31 | Gyysgo |Witton Jn NG (E9) Loop 2250 | MTW | to | 0445 | TWTh Y01a 44500723 Track renewals site surveys| TERMINATE AT YEOVIL JN.
GW5001
SW115 . " Dn/Up Exeter, Exeter Main, Minor Works
2025 31 GW610 Honiton Pinhoe Honiton Up Loop 0120 T to 0320 T Autumn Rover Seasonal treatment
SW115
SwW170 . " Dn/Up Exeter, Single, Tisbury S08a Cyclic Maintenance
2025 31 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2335 Th to 0445 F Y01a 44500723 Track renewals site surveys 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 31 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go‘ods Lopo P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
s P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
SHo00 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 31 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0145 w Seasonal treatment
SW178 Autumn Rover LINE
Minor Works
SW190 . " Dn/Up Kingston, Dn/Up Wheel Timbers . -
2025 31 SW245 Norbiton Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0050 TThF to 0450 TThF (Kingston River Minor works follow-up
Bridge)
SWR; READING SERVICES WILL START &
. . Dn/Up Main/Southern, Dn/Up Reading Spur Jn TERMINATE AT BRACKNELL. GWR: GATWICK
2025 31 SW210 |Bracknell, Blackwater Reading, Reading New Jn Blackwater 0001 M to 0420 T Core Works SERVICES TO OPERTE BETWEEN BLACKWATER
AND GATWICK AIRPORT.
2C79 TO TERMINATE AT WOKINGHAM. SWR TO
. . . . Reading Spur Jn BERTH IN TWO PLATFORMS AT READING. 1052 TO
2025 31 SW210 |Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0050 WThF to 0455 WThF Track renewals follow-up START FROM GUILDFORD GWR TO BERTH A UNIT
AT GUILDFORD PLATFORM 8.
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2025 | 31 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF | to 0525 TWThF CF06 Cyclic Maintenance BERTHING AVAILABLE IN WINDSOR PLATFORMS
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Week commencing:
AP 32 [Ifio Saturday 01 November
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2025 32 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew EastJn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 32 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, U, WINDSOR LINES SERVICES TO DIVERT VIA MAIN
N X . . P . . . LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Main Relief, Down Windsor Slow, Nine Elms Jn/ Cyclic Maintenance AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 E:::“L‘JN "V‘Sisnfj';fr°m:’dv;’(‘)‘:s°' Q”ee“sstg"é” Road I@;’;’?&%a's 22 DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 32 | SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 Minor Works LWRT (T/W) LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
sw220 182 DnlU;; Windsor Curves Conductor Rail  |Minor works prep (SR (RO SURAIAOIND, MIL RS MIS FSr
e " ’ JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
North Siding, D_n/Up Windsor (Wandsworth) LWRT (Th/F) CARLTON ROAD JN OR BE RETIMED. WATERLOO
Slow, Dn/Up Windsor Fast PLATFORMS 12-19 TO BE KEPT CLEAR
2025 32 :wlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2025 32 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 C21 Rail Grinder (TAW) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
[AND HAVANT. SHUNTS AVAILABLE ON
. . . PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance
2025 32 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a C21 Rail Grinder (W/Th) giéﬁzg!r’\g\gg :;#?OC:EZTI%E?Z? IRUR [EEE T
Salisbury C21 Rail Grinder (Th/F) |55 THAMPTON CENTRAL. SWR TO BERTH TWO
UNITS IN BASINGSTOKE, PLATFORM 1. FREIGHT
TO BE DIVERTED VIA LAVERSTOCK. EASTERN
DOCKS FREIGHT & 7V97 TO BE RETIMED.
2025 | 32 | SW105 |Poole Wool gi”d/iggs""ai”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Minor Works
2025 32 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF PL Refurb Minor works follow-up
(Farncombe East)
Sw110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2025 32 2\/&/;;8 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
g:;ﬂz Dean, Dol Ugaizgiz‘;'ry' Minor Works PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
SW115 y ’ . Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
2025 32 SW150 Laverstock North and South Jn Wilton South Jn Lgop, East Bay,. East. Carriage 0100 TWThF to 0430 TWThF S03a S&C Refurb Minor works follow-up BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING
Sidings, Reception Line, Through (Salisbury 124pts) AVAILABLE IN BASINGSTOKE PLATFORM 1
Siding/Up Siding/Shunting Neck
SW115 . " Dn/Up Exeter, Exeter Main, Minor Works
2025 32 GW6E10 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
GW500 .
2025 32 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w M e Seasonal treatment PO [RRWIIRED (FOIR ARSI MRAN O Stz
Autumn Rover LINE
SW178
Minor Works Cyclic Maintenance
2025 | 32 gmgg Raynes Park Ewell West, Chessington South g;g‘i‘;if";‘:{"’ bn/Up 0030 | TWThF | to | 0525 | TWThF CW05a Conductor Rail ~ |Minor works prep
9 (Motspur Park)  [LWRT (W/Th)
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2025 32

Sw210

Barnes

Twickenham

Dn/Up Richmond, Dn/Up
Twickenham, Twickenham Up
Loop

0030 TWThF to 0505 TWThF CFo1

Cyclic Maintenance

2077 TO DIVERT VIA HOUNSLOW.

2025 32

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325 MTWTh to 0500 TWThF G03

Cyclic Maintenance

1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
GUILDFORD TO READING ONLY. RAIL
REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2025 32

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
20 33 (il Saturday 08 November
SW115 [Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 [Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 33 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
BERTHING AVAILABLE IN CLAPHAM JUNCTION
Minor Works PLATFORMS 1 & 2 AND THE MIDDLE SIDING.
SW100 Dn/Up Latchmere Curve, Dn/Up
. PL Refurb . FREIGHT SERVICES TO BE DIVERTED VIA WEST
2025 33 z\gggg Longhedge Jn, Latchmere Jn Clapham Junction I’Ql\:gglaetes,i;ftforms 1and 2, 0055 TWThF to 0545 TWThF (Longhedge to Minor works follow-up LONDON LINE EXCEPT 6M08, 6M90, 6059 AND 6054
9 Ludgate Jn) TO BE RETIMED. 2U04 TO RUN ON THE UP
WINDSOR FAST FROM BARNES.
2025 33 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo01 Cyclic Maintenance g\L/JVT'T\‘EERVICES TO BE DIVERTED VIA EAST
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 33 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . e . Track renewals site surveys| TERMINATE AT BASINGSTOKE AND RESTART
2025 33 | SW105 [Worting Jn Eastleigh East Jn E;jldlngs. Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 C21 Rail Grinder (MIT) FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
C21 Rail Grinder (T/W) VIA LAVERSTOCK.
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
5 Up Main, Up Slow, Up Fast, Up C21 Rail Grinder (W/Th)  [UP TRAFFIC FROM MARITIME CONTAINER
2P || &9 || SWils |Seuiiesian ConlE (@) IRl Goods Loop wie il w | @i il =i C21 Rail Grinder (Th/F)  |TERMINAL TO OPERATE VIA MARITIME BACK ROAD
AND UP DOCKS BRANCH OR REDBRIDGE JN
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 33 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, Minor Works Cyclic Maintenance
2025 33 SW115 |Yeovil Jn IFLES Honiton Up Loop, Chard Dn Loop 0010 TWThF to W TWThF Y03 Autumn Rover  [Seasonal treatment (M/T)
So00 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 33 | SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
SWA178 Autumn Rover LINE
Sw180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2025 33 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Minor Works ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Sw210 . " . PL Refurb & Cyclic Maintenance
2025 33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Wheel Timbers | Minor works follow-u KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond (Barnes Bridge) P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
9 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . . . 5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 33 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow Spur, | 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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SLEEPERS TO RUN VIA Week commencing:
2025 | 34 | Info |,oNiTON Saturday 15 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 34 | G105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
2025 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 34 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Nine Elms Cyclic Maintenance
2025 34 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Jn/Queenstown Tr);ck renewals pre: LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & Road S&C prep
6
Dn/Up Fast, Dn Slow, Byfleet
2025 34 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF w10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 \Woking AT WEYBRIDGE
Cyclic Maintenance
Track renewals six week
SW105 follow-up
2025 34 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200225 C21 Rail Grinder (M/T) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
Minor Works
PL Refurb
" (Wareham) . |Core works
2025 | 34 | SW105 |Poole Dorchester South Dn/Up Main 0001 M to | 2359 F Minor Works Re-rail |5 o yors
(West Stafford) Core works
Minor Works
PL Refurb
(Poole)
2025 34 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2025 34 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2025

34

SW115
GW610

Honiton

Dn/Up Exeter, Exeter Main,
Honiton Up Loop

0120

0320

Minor Works
Autumn Rover

Seasonal treatment
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2025 34 | SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 34 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44500424 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley S04 Track renewals follow-up  [POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0500 Th
OF 1Q53 (W/Th)
GW5001 . Western Cyclic
2025 34 SWA170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " . . .
2025 34 SW178 Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
SwW180
2025 | 34 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
50680 Bookham
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2025 34 sSw210 Feltham (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TWTh to 0445 TWTh CFO5 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F 4 READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
Minor Works Re-rail |, .
2025 34 SW230 |Old Kew Jn Hounslow Jn Dn/Up Hounslow, 0040 TWThF to 0515 TWThF (Syon Lane) Minor works follow-up
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Week commencing:
AP 35 [Ifio Saturday 22 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 35 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 [Kingston Twickenham 0320 T 0330 T
SW210 [Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |(Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden Service will not run as booked to 0215 w 0220 w
SW190 [New Malden Shepperton New Malden 0330 and then will be| 0220 w 0240 w
2025 35 SW190 [Shepperton New Malden re-routed via Twickenham and 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon Staines 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 | 35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 | 35 | qw200 |Effingham Jn Guitdford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 [Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 [Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 (Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2025 | 35 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |[Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 (Salisbury Beechgrove GF 0430 F 0450 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Nine Elms Jn/ Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 35 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Queenstown Road Tr);ck renewals pre: OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w S&C prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2025 | 35 :mgg Raynes Park Berrylands, Norbiton Ei”r:;s‘;;as" Dn/Up Slow, Dn/Up | 0040 | TThE | to | 0500 TThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Minor Works Re-rail |CYlic Maintenance
2025 35 Berrylands Esher, Claygate P ! P ! P 0040 TWThF to 0520 TWThF Wo1 X Minor works prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham (Hinchley Wood)
LWRT (Th/F)
Minor Works Cyclic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up Minor works follow-up TRAVEL OVER THE DOWN SLOW USING SLW
2025 | 35 | gyqq5 |Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0055 | TWThF | to | 0520 | TWThF B05 '(D('Svﬁf:r'f)’ C44 Rail Grinder (TW)  |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
C21 Rail Grinder (W/Th) FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. - Minor Works
2025 | 35 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 S&C Abandonment |Minor works follow-up
Sidings
(Wareham)
SW105 Dn/Up Main, Single, Dn/Up . .
2025 35 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
gii";mag‘r'iizf;’r‘?&m 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 35 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a A TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
C44 Rail Grinder (W/Th) BE KEPT CLEAR
C44 Rail Grinder (Th/F)
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2025 35 | SW115 [Overton South Jr,-)./ ’ to S01 C21 Rail Grinder (M/T)
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF C21 Rail Grinder (T/W)
- . . Drainage Cyclic Maintenance
2025 35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 (Sherbourne) Drainage follow-up
SW115 . . Western Cyclic
2025 35 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF oy
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Gws00 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 35 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 M to 0530 T Seasonal treatment
Autumn Rover LINE
SW178
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sSw210 " . Dn/Up Southern, Dn/Up . . AT READING. GWR: 192 TERMINATES GUILDFORD
2025 35 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF G0o5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
oz 36 [Ffio Saturday 06 December
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 (Barnes Clapham Junction 0025 w 0035 w
2025 36 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Nine Elms . .
2025 | 36 | SO0 |waterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cCco3 Jn/Queenstown  |SYlic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N . P Track renewals prep LINES.
Reversible, Windsor Relief Line Road S&C
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . Cyclic Maintenance
2025 36 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast Track renowals prop
2F02 TO START FROM SURBITON. 1§77 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 36 | SW110 (Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflegt Cur\lle Dn;jU Gulildfordp 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2025 36 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 C44 Rail Grinder (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 DiUn. DvUn Sour. DU gii";mag‘r'iizf;’r‘i&m 2P77 TO TERMINATE AT PETERSFIELD. ECS
2025 | 36 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn VLR, Unflp spur, Ditp 0045 | TWThF | to | 0435 | TWThF HOS5b el HASLEMERE TO BERTH. 2P01 TO START AT
S0520 Brighton C44 Rail Grinder (T/W) FRATTON
C44 Rail Grinder (W/Th) .
SwW115 . " . Dn/Up Main/Exeter, Exeter Main, Track renewals prep
2025 36 SW175 Salisbury Tisbury, Wilton Jn Dn/Up Warminster 0020 TWThF to 0445 TWThF 44500723 LWRT (Th/F)
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2025 | 36 | SWI12 | Guiidford (fou) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, | 04 | TwThe | to | 0440 | TWTHF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 36 | g5 |Redbridge Jn, Eastleigh Eastn | Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals follow-up  |WINCHESTER. 7V97 TO BE RETIMED
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 36 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 36 | V500! Igeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Sw210 Dn/Up Twickenham, Dn/U| Minor Works | cjic Maintenance
2025 36 Virginia Water Wokingham Jn, Bagshot vLP ’ P 0100 TWThF to 0520 TWThF CFo08 Pads & Nylons Y . SWR TO BERTH TWO UNITS AT READING
SW260 Frimley Bracknell Minor works maintenance
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SLEEPERS TO RUN VIA Week commencing:
2025 | 37 | Info |oNiTON Saturday 13 D
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 37 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 37 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CCo02 Jn/Queenstown Tr);ck renewals pre, PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 Road S&C prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 ot D Gy Dn/Up Fast, Dn/Up Slow, Up Main Wimbledon Dn Fast %";fr"e":g“;:r:”f:
2025 37 | SW180 [Clapham Junction L P . Loop, Dn/Up Epsom, Dn/Up 0050 TWThF to 0455 TWThF Cwo3 Minor Works Re-rail prep 1F83 TO BE DIVERTED VIA CHERTSEY
Norbiton . LWRT (T/W)
SW190 Kingston (Raynes Park) "
Minor works prep
Cyclic Maintenance
Track renewals six week 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 37 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 follow-up FROM SURBITON.
Track renewals TOC walk
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 37 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 y : . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 37 SW150 Southampton Central (c/o) Totton, Romsey \F/Zﬁté Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 37 | SW105 [Christchurch Branksome Jn gi”d/iggs""a'”' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sw110 . Dn/Up Main, Dn/Up Cobham, . .
2025 37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2025 | 37 Zvv\\;;gg Wilton Jn Gillingham (Dorset) E:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \s{g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2025 37 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/Ui 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 37 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She; pertonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
. . C21 Rail Grinder (W/Th)
2025 37 | SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 ThF to 0510 ThF C21 Rail Grinder (Th/F)
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