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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2024/3916772 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2024/3916941 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/12/24

15/12/24

15/12/24

16/12/24

15/12/24

16/12/24

16/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0950 Sun

0950 Sun

0800 Sun

0500 Mon

0800 Sun

0500 Mon

0500 Mon

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton West

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

Acton Main Line

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2024/3916821

P2024/3916959

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance



EAS ITEM P/3925387 HAS BEEN MERGED INTO 
THIS POSSESSION

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2024/3916897 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0800 Sun

1700 Sun

1700 Sun

1700 Sun

0800 Sun

0800 Sun

0800 Sun

1700 Sun

0800 Sun

1700 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2024/3916789 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, S+C Tamping Greenford
Area

EA1310
GW103
GW130
GW174
GW180

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

P2024/3916843 TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2024/3774601

P2024/3774602

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

1030 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3774603 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

1030 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up 
Reliefs

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Twyford West

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3774603

P2024/3774604 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

0050 Sun

0050 Sun

1700 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0750 Sun

1600 Sun

0750 Sun

2300 Sun

2300 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Relief

Down Relief

Down Main

Up Main

Down Main

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Moreton Cutting

Moreton Cutting

Moreton Cutting

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Moreton Cutting

Moreton Cutting

Moreton Cutting

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2024/3931531

P2024/3937719

TRAINS TO RUN OVER ALTERNATIVE LINES 
BETWEEN CAVERSHAM ROAD JCN / TILEHURST 
EAST AND DIDCOT EAST / FOXHALL JCN.

UP TRAINS FROM SWINDON TO RUN VIA DIDCOT 
PARKWAY PLATFORM 4 ALL DAY SUNDAY.

DOWN TRAINS TOWARDS SWINDON TO RUN VIA 
DIDCOT PARKWAY PLATFORM 3 FROM 1700 
SUNDAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS UNTIL 1600 
SUNDAY.



WORK DETAILS = S+C LADDER TAMP MORETON 
CUTTING.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103

GW103
GW250

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

P2024/3937721 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW480
GW600

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2024/3754686 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0020 Mon

0020 Mon

1800 Sat

1800 Sat

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

15/12/24

15/12/24

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Cogload Jn

Uphill Jn

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Parson Street

Worle Jn

Acton Wells Jn

Acton East

P2024/3754686

P2024/3928495

P2024/3925387

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW107
GW108

EA1310
GW130

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

14/12/24

14/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Mon

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1800 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

IEP Depot Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Stoke Gifford Jn 
No.2

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Stoke Gifford Jn 
No.2

P2024/3765373

P2024/3985114

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 MON AND 1800 MON ONLY.

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW4501
GW600

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0835 Thu

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

0040 Sun

0040 Sun

0040 Sun

17/12/24

18/12/24

19/12/24

20/12/24

19/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

16/12/24

16/12/24

16/12/24

1800 Tue

1800 Wed

1800 Thu

1800 Fri

1005 Thu (4 hrs)

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0400 Mon

0400 Mon

0400 Mon

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

IEP Depot Sidings

IEP Depot Sidings

IEP Depot Sidings

IEP Depot Sidings

Reception Line 1 
& 2 and Sidings

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Salisbury

Down Reception

Link Line

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Theale

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Warminster

Westbury North Jn

Westbury South Jn

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Westbury South 
Jn

P2024/3985115

P2024/3985116

P2024/3985117

P2024/3985118

P2024/3979335

P2024/3926543

P2024/3941169

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 TUE AND 1800 TUE ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 WED AND 1800 WED ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 THU AND 1800 THU ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 FRI AND 1800 FRI ONLY.

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER.



WORK DETAILS = UNLOAD S+C FOR WESTBURY 
RENEWALS

GW4501
GW600

GW4501
GW600

GW4501
GW600

GW4501
GW600

GW500

GW500
GW520
GW560

GW5001
GW560
SW170

17/12/24

18/12/24

19/12/24

20/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2130 Sun

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

04/10/25

0510 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

Possession 
ERTMS (T3-
E)

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Sidings 
Possession

BLOCKED By
Local 
Arrangement

Single and Loops

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Down, Up & Loops

Leckwith Loop

Line B

Line C

Line E

Brickyard Siding

Brickyard Ground 
Frame Spur

Pwllheli

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Leckwith Loop North 
Jn

Cardiff West Jn

Limit of 
Electrification 
Brickyard Sidings

Cardiff West

Dovey Jn

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Newtown West

Cardiff Central

Cardiff West

Cardiff West

P2024/3750155

P2024/3899226

P2024/3901629

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

NO TRAINS TO REMAIN STABLED ON THE 
PLATFORM LINE AT PWLLHELI. 

work content: PLTR Duffryn, Llanaber footbridge, 
heavy maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW734

GW900

GW900

GW900

08/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

15/12/24

15/12/24

15/12/24

15/12/24

1205 Sun

1205 Sun

1205 Sun

1205 Sun

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Miskin Loops

Up Passenger 
Loop

Down Passenger 
Loop

Bridgend

Miskin

Pencoed

Tremains DPL

Leckwith Loop 
North Jn

Miskin

Pencoed

Tremains DPL

P2024/3897116 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.

work content: PLTR follow ups.

GW900 15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2024/3917036 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

39Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

23/12/24

23/12/24

23/12/24

23/12/24

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2024/3917139 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0400 Mon

0400 Mon

0400 Mon

0600 Fri

0600 Fri

0400 Mon

0400 Mon

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-3/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14

Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Southall East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Bridge

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2024/3907663 0115 WED 25/12 TO 0600 FRI 27/12 AND 0045 SUN 
29/12 TO 0600 SUN 29/12

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES

MTREL TO STABLE TWO UNITS IN HEATHROW 
AIRPORT

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0200 WED AND 0400 FRI AND 0100 SUN
AND 0600 SUN



0600 FRI 27/12 TO 0045 SUN 29/12 AND 0720 SUN 
29/12 TO 0040 MON 30/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY

ITT SERVICE TO RUN AT HEATHROW



0600 SUN 29/12 TO 0720 SUN 29/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST ON MAIN LINES ONLY.

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS

NO ACCESS BETWEEN CCOS AND DEPOT



0040 MON 30/12 TO 0400 MON 30/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST

NO ACCESS BETWEEN CCOS AND DEPOT



THROUGHOUT:

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL DEPOT TO REMAIN LIVE 
THROUGHOUT FOR CLASS 345 SOFTWARE 
UPDATES.

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
XR001

4m10ch and 5m7ch

0m39ch and 4m20ch

1m47ch and 4m55ch

1m47ch and 4m55ch

1m47ch and 4m0ch

4m65ch and 7m46ch

7m19ch and 8m60ch

3m45ch and 5m19ch

Patrolling 

Permanent Way Inspection

Major Projects

Major Projects

Major Projects

Permanent Way Inspection

Permanent Way Inspection

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10705363

W2024/10705129

W2024/10602839

W2024/10603209

W2024/10595988

W2024/10704741

W2024/10704849

W2024/10575969

Week 39  - Continued



Page           21 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0400 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Dive-Under

Line 5

Lines 1 to 3/Down 
and Up Main
Line 4/Down Relief

Line 5/Up Relief

Line 6

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Westbourne Park Jn

Acton West

Acton West

Ladbroke Grove

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton Main Line

Paddington

Paddington

Portobello Jn 
(London)

Portobello Jn 
(London)

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

P2024/3907663 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0040 Mon

0040 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Line 5

Line 4/Down Relief

Line 5/Up Relief

Line 6

Lines 4 and 
5/Down and Up 
Relief
Line 6

Southall East Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Acton West

Acton West

Westbourne Park Jn

Acton West

Acton West

Ladbroke Grove

Acton West

Ladbroke Grove

Paddington

Park Royal (inc.)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Acton Main Line

Paddington

Paddington

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Westbourne Park 
Jn

P2024/3907663 29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Page           23 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0125 Sun (10 hrs)

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2024/3917085 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD UNTIL 
1000 SUNDAY



WORK DETAILS = HS2 WORKS AND 
MAINTENANCE. EXTENDED OPPORTUNITY AT 
AIRPORT AND STOCKLEY BRIDGE JN 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

1000 Sun

0001 Mon

2300 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0001 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Acton West

Southall East Jn

Southall East Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Southall East Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2024/3917085

P2024/3917156 TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
Main
Down and Up 
Relief
Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport

Down Airport 
Relief
Dawley Goods 
Loop

Up Brentford Loop

Southall West 
Loop
Hayes Goods 
Loop

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

Hanwell Bridge

Southall East Jn

Stockley Bridge Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Stockley Bridge Jn

Southall West Jn

Hayes and 
Harlington

Southall East Jn

Southall West Jn

Hanwell

Hanwell Bridge

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall West Jn

Southall East Jn

P2024/3985592 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN



HEATHROW ITT CAN RUN IF DESIRED. UNITS TO 
FORM THIS SERVICE TO OUTSTABLE WITHIN 
HEATHROW AIRPORT



WORK DETAILS: HEADSPAN REPLACEMENTS 
SOUTHALL AREA, MAINTENANCE.

GW103 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Fri

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up & Down Relief

Down and Up 
Didcot 
Avoiding/Down 
and Up Oxford
Up and Down 
Oxford

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Didcot East Jn

Didcot North Jn (inc.)

Hinksey South

Reading

Moreton Cutting

Dolphin Jn

Dolphin Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Didcot East

Didcot East Jn

Didcot North Jn 
(Down)

Dolphin Jn

Reading

Southall East Jn

Acton West

P2024/3917173

P2024/3980827

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

NO IMPACT ON TIMETABLED SERVICES

GW103
GW180

GW103
GW200
GW240

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1900 Fri

1900 Fri

1900 Fri

1900 Fri

0700 Sat

2300 Sun

0025 Mon

0600 Fri

0600 Fri

0600 Fri

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

23/12/24

23/12/24

28/12/24

27/12/24

27/12/24

0600 Sat

1200 Sat

0600 Sat

0600 Sat

1200 Sat

0500 Mon

0500 Mon

1200 Sat

1800 Fri

1800 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Affected

Possession

Possession

Up Relief

Down Relief

Up Iver Loop

Langley Siding

Up Main

Down and Up 
Main

Single

Down Main

Up Relief

Up Main

Down Relief

Down Main

Up Main

Down and Up 
Main

Slough East

Iver (inc.)

Langley

Slough

Ruscombe

Windsor and Eton 
Central

Dolphin Jn

Dolphin Jn

Slough

West Drayton

West Drayton Jn

Iver

West Drayton

Dolphin Jn

Slough

Dolphin Jn

Dolphin Jn

Stockley Bridge 
Jn

P2024/3767979

P2024/3927397

P2024/3767976

P2024/3941205

1900 FRI TO 0600 SAT

TRAINS TO RUN OVER MAIN LINES

ACCESS AVAILIBLE TO/FROM COLNBROOK / 
WEST DRAYTON YARDS FROM EAST END ONLY.
SERVICES CAN TERMINATE/START AT SLOUGH 
IN RELIEF LINE PLATFORMS IF REQUIRED.



0700 SAT TO 1200 SAT

UP SERVICES TO RUN OVER UP RELIEF 
BETWEEN SLOUGH WEST AND STOCKLEY 
BRIDGE JN

DOWN SERVICES TO RUN OVER THE DOWN MAIN
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH 
WEST

SERVICES CAN TERMINATE/START AT SLOUGH 
IN DOWN RELIEF PLATFORM IF REQUIRED.



WORK DETAILS = 

DOLPHIN JCN S+C TAMPING.

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

NO CROSSING MOVES AVAILIBLE AT DOLPHIN JN

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = DOLPHIN JUNCTION S+C 
TAMPING

GW103

GW103
GW184

GW103

GW103

27/12/24

27/12/24

27/12/24

27/12/24

28/12/24

22/12/24

23/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0200 Wed

0200 Wed

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0200 Fri

0200 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Main
Down & Up Relief

Down and Up 
Relief
Down and Up 
Main
Stabling Lines 1-6

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Slough West

Maidenhead West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Dolphin Jn

Maidenhead West

P2024/3917091

P2024/3907736

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0200 MON AND 0200 WED. 



CHRISTMAS SHUTDOWN PERIOD.



ANNUAL OLE MAINTENANCE MAIDENHEAD EAST 
AND CWNS

GW103
GW184
GW185

GW103

23m40ch and 26m40ch
OHL Work (Maintenance)

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10754938

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3917107 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3927436 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

2310 Sat

0050 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platforms 7 to 11

Platforms 1-3

Platform 12-15

Down and Up 
Westbury

Up Main Loop

Down and Up 
Relief Loop
Reading Low 
Level

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Main
Down and Up 
Relief
Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Theale

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2024/3980178

P2024/3917123

CHRISTMAS SHUT DOWN POSSESSION.



MTREL TO OUTSTABLE A MAXIMUM THREE 
CLASS 345 UNITS IN THROUGH PLATFORMS AT 
READING STATION. QUANTITY AND PLATFORMS 
TO BE DECLARED AT DPPP. PANTOGRAPHS TO 
BE LOWERED AND LOCKED BETWEEN 0300 WED 
AND 0200 FRI (TBC). 



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

21/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2015 Sat

2015 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0950 Sun

0950 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Acton West

Acton West

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Acton Wells Jn

Acton East

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3925433

P2024/3932192

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

SWR: 2C81 TO TERMINATE AT BRACKNELL. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 5C14 
TO BE DIVERTED. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING



GWR: 1O56 TO START FROM GUILDFORD. 1O58 
TO BE RETIMED.



TRACK MAINTENANCE: G05W

EA1310
GW130

GW190
GW195
SW210
SW265

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Tue
27/12/24
2359 Fri (132 hrs)

PossessionDown and Up 
Dorridge

HattonLeamington Spa 
North Jn

P2024/3904400 Work Content: CD Renewals: DCL UB159 Recon



All other works to fit around the Major Section 7 item  
CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

GW200
MD401
MD701

24/12/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0105 Mon

0105 Mon

0105 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0400 Fri

0145 Sun

23/12/24

27/12/24

24/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

06/01/25

0105 Mon

2359 Fri

2300 Tue

2359 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Up Bay/Platform 5

Down Reading

Up Reading

Down Fast

Up Slow

Down Slow

Up Fast

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Brookwood

Ash Vale Jn

Farnborough

Woking Up Yard

Basingstoke

Southcote Jn

Worting Jn

Basingstoke

Farnborough

Byfleet Jn

Woking Jn

Pirbright Jn

Woking Jn

Woking Up Yard

Basingstoke

Woking Jn

Basingstoke

Woking Jn

Addlestone Jn

Weston

P2024/3933220 SWR: ON SAT AND SUN SERVICES TO RUN VIA 
THE DOWN FAST BETWEEN WOKING JN AND 
BROOKWOOD.



ON 23RD, 24TH AND 27TH DECEMBER 
WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND POOLE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH MAIN. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BASINGSTOKE AND FARNBOROUGH MAIN. 
ALTON SERVICES WILL DIVERT VIA GUILDFORD.  
ON 23RD AND 24TH DECEMBER, WEST OF 
ENGLAND SERVICES WILL DIVERT TO READING.
ON 27TH DECEMBER, WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM FARNBOROUGH 
MAIN AND ALDERSHOT TO WOKING.



SWR SHUNT MOVES AT WOKING JNC VIA WK610 
ONLY, THE SHUNT MOVES VIA WK1208 AND 
WK1214 ARE NOT AVAILABLE.



FREIGHTLINER: 6O02 & 6V26 TO DIVERT VIA 
GUILDFORD AND HAVANT.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING OR VIA GUILDFORD AND HAVANT.



BASINGSTOKE DOWN SIDING AND UP SIDING 
EAST TO BE KEPT CLEAR FOR PART 2 2300 24/12 
TO 0400 27/12



THIS POSSESSION WILL BE SUPERSEDED BY 
P/3987332



PARTS 1), 2), 3) & 4)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C 

DRAINAGE RENEWAL: DEEPCUT



PART 3) ONLY



MINOR WORKS S&C REFURB: 2515pts

GW500
SW105
SW110
SW115
SW120
SW125

21/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

27/12/24

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Wallers Ash

Andover

Winchester

Woking

Guildford

Micheldever

Woking

Woking Down Yard

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Weybridge

Woking

Woking Jn

Micheldever

Woking

Woking Down 
Yard

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2024/3933220

P2024/3926501 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0835 Thu

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

26/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1005 Thu (4 hrs)

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Reception Line 1 
& 2 and Sidings

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2024/3926567

P2024/3979336

P2024/3926543

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500

GW500
GW520
GW560

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

26/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Mon

2235 Mon

2235 Mon

2235 Mon

2235 Mon

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2024/3926575

P2024/3930965

P2024/3930966

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW500
GW520
GW560

GW500
GW560
GW570
GW572

GW500
GW560
GW570
GW572

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2245 Fri

2245 Fri

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

28/12/24

28/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0545 Sat

0545 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Down & Up 
Westbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Blatchbridge Jn

East Somerset Jn 
(Witham)

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Clink Road Jn

Fairwood Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2024/3930959

P2024/3923488

GWR AND THROUGH FREIGHT SERVICES 
DIVERTED VIA BRISTOL.

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.

TIMES TO BE AMENDED TO FIT AROUND 
AMENDED PASSENGER SERVICE OPERATING 
DUE TO WESTBURY BLOCKADE.

WORK DETAILS = MAINTENANCE

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500

GW500
GW570
GW580
SW175

27/12/24

27/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

22/12/24

22/12/24

22/12/24

22/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Link Line

Down and Up 
Salisbury

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Westbury South Jn

Westbury South Jn

Warminster

Basingstoke

Hook

Basingstoke

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury South 
Jn

P2024/3932214

P2024/3929960

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

30 DAY WESTBURY BLOCKADE PART 1 OF 5

POSSESSION CONTINUES AS P2024/3952796



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JN IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
WESTBURY EAST LOOP (GW520) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR WESTBURY EAST LOOP.  FREIGHT
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/##########

GW500
SW105
SW115
SW125

GW5001
GW510
GW560
SW170

22/12/24

22/12/24

22/12/24

22/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Tue

2345 Tue

2200 Tue

2200 Tue

2200 Tue

2200 Tue

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

24/01/25

24/01/25

27/12/24

27/12/24

27/12/24

27/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0400 Fri

0400 Fri

0445 Fri

0445 Fri

0445 Fri

0445 Fri

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Up Main

Down Relief

Down Main

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Wilton Jn

Wilton Jn

Magor

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Warminster

Wilton Jn

Caldicot

Pilning

Severn Tunnel 
Junction

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2024/3932240

P2024/3897182

P2024/3908379

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT BATH SPA AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BATH AND 
SALISBURY.



SWR: YEOVIL PEN MILL VIA WESTBURY 
SERVICES WILL NOT RUN. 



FREIGHT MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT. 



CIVILS: SHERRINGTON VIADUCT STEELWORK 
REPAIRS

TRACK MAINTENANCE: S05

CHRISTMAS CLOSEDOWN PERIOD. TIMES CAN 
BE ADJUSTED IF REQUIRED. 

work content: MPSB Severn Tunnel Jn.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

GW5001
SW115
SW170

GW700
GW900

GW730
GW740

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

28/12/24

28/12/24

03/01/25

03/01/25

01/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0600 Sat

0350 Fri

0600 Sat

0350 Fri

0350 Fri

0600 Sat

0600 Sat

0350 Fri

0350 Fri

0600 Wed

0600 Wed

0400 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Independent
Down Slow 
Independent
All Lines

Up Chester 
Independent

All Lines

Up Independent

Down Sorting

All Lines

All Lines

Up Sorting

All Lines

All

All Lines

Up Manchester 
Independent

All Lines

Up Fast 
Independent
Up Slow 
Independent
Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Crewe Coal Yard SB
(CY)

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe South Jn

Crewe South Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Nantwich

Norton Bridge 
North Jn (former 
site of)
Salop Goods Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

P2024/3925505 WMT: Stable in Crewe platforms 2-3-7 during Xmas 
shutdown.



Work Content:

Crewe Hub: Basford Hall Independent Lines 
Commissioning

Crewe ATF

Kidsgrove Drainage

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Page           43 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0600 Sat

0600 Wed

2200 Sun

2200 Sun

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

23/12/24

23/12/24

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0600 Wed

0350 Fri

0550 Mon

0550 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

Down Main

Up Main

Down & Up Loop

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Maindee West Jn

Maindee East Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Llanwern West 
Junction

Maindee North Jn

P2024/3925505

P2024/3914423 AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

GW740
GW900

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Caerphilly Bay 
Platform

Platform Loop

Down Barry Loop

Up Barry Relief

Down and Up 
Barry

Line D

Line A,B,C

Line E

Down and Up 
Barry Relief

Single

Single

Leckwith Loop

All Lines

All Lines

Down and Up 
Penarth Curve

Bay Platform

All Lines

All Lines

All Lines

Abercynon Jn

Caerphilly

Cardiff Central

Cardiff West Jn

Grangetown

Leckwith Loop North 
Jn

Radyr Branch Jn

Heath Jn

Ystrad Mynach 
South Jn

Leckwith Loop North 
Jn

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Penarth Curve North
Jn

Pontypridd

Cardiff Bay

Cardiff East Jn

Radyr Jn

Aberdare

Caerphilly

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Coryton

Cwmbargoed

Leckwith Loop 
South Jn

Long Dyke Jn

Merthyr Tydfil

Penarth Curve 
South Jn

Pontypridd

Queen St South 
Jn (Cardiff)

Queen Street 
North Jn (inc.)

Radyr Branch Jn

Rhymney

P2024/3941235 GW810
GW820
GW828
GW830
GW834
GW835
GW839
GW840
GW850
GW860
GW900

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0035 Wed

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Depot Up and 
Down Valley Cord

All

Pontypridd 
Engineers Sidings

Rhymney Sidings

DMU Sidings

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Queen St North Jn 
(Cardiff)

Taffs Well Jn

Pontypridd Jn

Pontypridd

Rhymney South GF

Treherbert

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Taffs Well Jn

Treherbert

Pontypridd

Rhymney North 
GF

Treherbert

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2024/3941235

P2024/3923966 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

POSSESSION DURATION OF THIS CYCLICAL 
SECTION 7 REDUCED TO CLOSE PROXIMITY TO 
CHRISTMAS.

GW830
GW840
GW864
GW870
GW900

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1200 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

22/12/24

22/12/24

22/12/24

22/12/24

04/10/25

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2359 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Brickyard Ground 
Frame Spur

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Cardiff West

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Cardiff West

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

P2024/3914417

P2023/3989149

P2024/3914541

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

GW877
GW900

GW900

GW900
GW9001

21/12/24

21/12/24

21/12/24

21/12/24

01/02/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Platform

Up Platform

Single

Down and Up

Single

Down and Up 
Main

Up Siding

Carmarthen

Carmarthen Bridge 
Jn

Whitland

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen

Carmarthen 
Bridge Jn

Carmarthen Jn

Llanelli West LC

Carmarthen

P2024/3957870 INTENDED AS CHRISTMAS CLOSEDOWN AND 
NON-DISRUPTIVE TO ACTIVE SERVICES.

NO STABLING AVAILABLE AT CARMARTHEN.

OPERATORS TO ADVISE TIMES OF LAST & FIRST 
TRAIN MOVEMENTS.



Work content: Port Talbot resignalling

GW900
GW930
GW940

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

40Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0400 Mon

0400 Mon

0400 Mon

0600 Fri

0600 Fri

0400 Mon

0400 Mon

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-3/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14

Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Southall East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Bridge

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2024/3907663 0115 WED 25/12 TO 0600 FRI 27/12 AND 0045 SUN 
29/12 TO 0600 SUN 29/12

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES

MTREL TO STABLE TWO UNITS IN HEATHROW 
AIRPORT

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0200 WED AND 0400 FRI AND 0100 SUN
AND 0600 SUN



0600 FRI 27/12 TO 0045 SUN 29/12 AND 0720 SUN 
29/12 TO 0040 MON 30/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY

ITT SERVICE TO RUN AT HEATHROW



0600 SUN 29/12 TO 0720 SUN 29/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST ON MAIN LINES ONLY.

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS

NO ACCESS BETWEEN CCOS AND DEPOT



0040 MON 30/12 TO 0400 MON 30/12

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST

NO ACCESS BETWEEN CCOS AND DEPOT



THROUGHOUT:

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL DEPOT TO REMAIN LIVE 
THROUGHOUT FOR CLASS 345 SOFTWARE 
UPDATES.

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
XR001

4m10ch and 5m7ch

0m39ch and 4m20ch

1m47ch and 4m55ch

1m47ch and 4m55ch

1m47ch and 4m0ch

4m65ch and 7m46ch

7m19ch and 8m60ch

3m45ch and 5m19ch

Patrolling 

Permanent Way Inspection

Major Projects

Major Projects

Major Projects

Permanent Way Inspection

Permanent Way Inspection

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10705363

W2024/10705129

W2024/10602839

W2024/10603209

W2024/10595988

W2024/10704741

W2024/10704849

W2024/10575969

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0400 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Dive-Under

Line 5

Lines 1 to 3/Down 
and Up Main
Line 4/Down Relief

Line 5/Up Relief

Line 6

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Westbourne Park Jn

Acton West

Acton West

Ladbroke Grove

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton Main Line

Paddington

Paddington

Portobello Jn 
(London)

Portobello Jn 
(London)

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

P2024/3907663 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0040 Mon

0040 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Line 5

Line 4/Down Relief

Line 5/Up Relief

Line 6

Lines 4 and 
5/Down and Up 
Relief
Line 6

Southall East Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Acton West

Acton West

Westbourne Park Jn

Acton West

Acton West

Ladbroke Grove

Acton West

Ladbroke Grove

Paddington

Park Royal (inc.)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Acton Main Line

Paddington

Paddington

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Westbourne Park 
Jn

P2024/3907663 29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2024/3927488 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

2200 Tue

2200 Tue

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

01/01/25

01/01/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Down and Up 
Relief

Lines 4 to 6/Down 
and Up Relief

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Reading

Dolphin Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Dolphin Jn

Paddington

P2024/3930061

P2024/3987623

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

GW103

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Southall East Jn

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Acton West

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Acton West

P2024/3927449 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2024/3930102

P2024/3930211

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Fri

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up & Down Relief

Down and Up 
Didcot 
Avoiding/Down 
and Up Oxford
Up and Down 
Oxford

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Main

Didcot East Jn

Didcot North Jn (inc.)

Hinksey South

Reading

Moreton Cutting

Dolphin Jn

Dolphin Jn

Didcot East

Didcot East Jn

Didcot North Jn 
(Down)

Dolphin Jn

Reading

Southall East Jn

Acton West

P2024/3980827 NO IMPACT ON TIMETABLED SERVICESGW103
GW200
GW240

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0800 Sun

0900 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down Relief

Up Main

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Stockley Bridge Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Hayes and 
Harlington

Hayes East

P2024/3917398 TRAINS TO RUN OVER ALTERNATIVE LINES.



WORK DETAILS = MAINTENANCE, S&C TAMPING 
AIRPORT JN (8202-3-4-5-12)

GW103
GW180
GW182
GW184

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0900 Sun

0900 Sun

0900 Sun

1900 Fri

1900 Fri

1900 Fri

1900 Fri

0700 Sat

0600 Fri

29/12/24

29/12/24

29/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

1900 Sun

1900 Sun

1900 Sun

0600 Sat

1200 Sat

0600 Sat

0600 Sat

1200 Sat

1200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Affected

Up Main

Up Airport

Down Airport 
Relief

Up Relief

Down Relief

Up Iver Loop

Langley Siding

Up Main

Down Main

Up Relief

Up Main

Down Relief

Heathrow Airport Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough East

Iver (inc.)

Langley

Slough

Dolphin Jn

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Heathrow Airport 
Jn

West Drayton

West Drayton Jn

Iver

West Drayton

Dolphin Jn

P2024/3917398

P2024/3767979

P2024/3767976

1900 FRI TO 0600 SAT

TRAINS TO RUN OVER MAIN LINES

ACCESS AVAILIBLE TO/FROM COLNBROOK / 
WEST DRAYTON YARDS FROM EAST END ONLY.
SERVICES CAN TERMINATE/START AT SLOUGH 
IN RELIEF LINE PLATFORMS IF REQUIRED.



0700 SAT TO 1200 SAT

UP SERVICES TO RUN OVER UP RELIEF 
BETWEEN SLOUGH WEST AND STOCKLEY 
BRIDGE JN

DOWN SERVICES TO RUN OVER THE DOWN MAIN
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH 
WEST

SERVICES CAN TERMINATE/START AT SLOUGH 
IN DOWN RELIEF PLATFORM IF REQUIRED.



WORK DETAILS = 

DOLPHIN JCN S+C TAMPING.

NO CROSSING MOVES AVAILIBLE AT DOLPHIN JN

GW103

GW103

29/12/24

29/12/24

29/12/24

27/12/24

27/12/24

27/12/24

27/12/24

28/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0205 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0730 Sun (8 hrs)

0105 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Down and Up 
Relief

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2024/3930018

P2024/3930323

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.

MTREL TO STABLE 2X UNITS AT READING.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2024/3930073

P2024/3930332

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

29/12/24

29/12/24

29/12/24

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Down & Up 
Avoider

Down & Up West 
Curve

Down and Up 
Main
Down Relief/Relief

Up Relief/Platform 
4/Goods Loop
Down Relief/Relief

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Didcot East

Foxhall Jn

Moreton Cutting

P2024/3930859 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.

GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.

WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS, DCL MAINTENANCE WORKS.

GW103
GW200
GW250

28/12/24

28/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Mon (132 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Dorridge

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hatton

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Leamington Spa 
North Jn

P2024/3926706

P2024/3904638

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401
MD701

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0105 Mon

0105 Mon

0105 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0400 Fri

0145 Sun

23/12/24

27/12/24

24/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

06/01/25

0105 Mon

2359 Fri

2300 Tue

2359 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Up Bay/Platform 5

Down Reading

Up Reading

Down Fast

Up Slow

Down Slow

Up Fast

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Brookwood

Ash Vale Jn

Farnborough

Woking Up Yard

Basingstoke

Southcote Jn

Worting Jn

Basingstoke

Farnborough

Byfleet Jn

Woking Jn

Pirbright Jn

Woking Jn

Woking Up Yard

Basingstoke

Woking Jn

Basingstoke

Woking Jn

Addlestone Jn

Weston

P2024/3933220 SWR: FROM 23RD DEC TO 4TH JAN, WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES TO 
OPERATE BETWEEN FARNBOROUGH MAIN AND 
POOLE. PORTSMOUTH VIA EASTLEIGH SERVICES
WILL START & TERMINATE AT BASINGSTOKE. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BASINGSTOKE AND FARNBOROUGH MAIN. 
ALTON SERVICES WILL DIVERT VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM FARNBOROUGH MAIN AND 
ALDERSHOT TO WOKING.



ON SUNDAY 5TH JAN, WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
ANDOVER. WEYMOUTH SERVICES WILL DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. POOLE 
& PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: ON SUNDAY 5TH JAN, READING TO 
BASINGSTOKE SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE.



XC: ON SUNDAY 5TH JAN, BOURNEMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. 



FREIGHTLINER: 6O02, 7V12, 7O12 & 6V26 TO 
DIVERT VIA GUILDFORD AND HAVANT.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING.



PARTS 1) & 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C

DRAINAGE RENEWAL: DEEPCUT




GW500
SW105
SW110
SW115
SW120
SW125

21/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

27/12/24

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0835 Thu

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

02/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1005 Thu (4 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Reception Line 1 
& 2 and Sidings

Wallers Ash

Andover

Winchester

Woking

Guildford

Micheldever

Woking

Woking Down Yard

Theale

Weybridge

Woking

Woking Jn

Micheldever

Woking

Woking Down 
Yard

Theale

P2024/3933220

P2024/3979337

PART 2) ONLY



TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: G01

S&C RAIL GRINDER: WOKING JUNCTION

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP GREAT WESTERN JUNCTION

TRACK RENEWALS: 44600624 NEWNHAM UP 
SLOW

TRACK RENEWALS: 44600224 SURVEY

MINOR WORKS S&C REFURB: 2531/2535pts

MINOR WORKS RE-RAIL: WORTING JN DOWN 
SLOW

E&P: FEEDER CABLE F2009 CABLE TRAIN

E&P: FEEDER CABLE F2063 MATERIAL DELIVERY 
E&P: FEEDER CABLE F2064 UTX WORKS 

E&P: FEEDER CABLE F2065 UTX WORKS 

E&P HV SWITCHGEAR: KINGSWORTHY CIVILS

E&P HV SWITCHGEAR: NORTHBROOK 
EQUIPMENT DELIVERY

E&P HV SWITCHGEAR: WALTHAM T&C

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

GW500

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

02/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Link Line

Down and Up 
Salisbury

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Westbury South Jn

Westbury South Jn

Warminster

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury South 
Jn

P2024/3929960 30 DAY WESTBURY BLOCKADE PART 1

POSSESSION WILL NOT BE HANDED BACK - WILL
CONTINUE AS P2024/3929981



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JNC IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
HAWKERIDGE LOOP (GW720) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JCN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR HAWKERIDGE CURVES.  FREIGHT 
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS)

GW5001
GW510
GW560
SW170

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Down and Up 
Salisbury

Link Line

Melksham Single

Down Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/ Mains

Up Trowbridge

Down and Up 
Loop

Cement Works 
Sidings

Patney Sidings

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
Back Road

In Engine Sidings

Bovis Wharf 
Siding

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Warminster

Westbury South Jn

Thingley Jn

Cemetery Lane LC 
(UWC)

Fairwood Jn

Westbury East Loop 
Jn

Hawkeridge Jn

Hawkeridge Jn

Heywood Road Jn

Westbury

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Bradford Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Heywood Road Jn

Westbury

P2024/3952796 30 DAY WESTBURY BLOCKADE PART 2 OF 5

POSSESSION CONTINUES AS P2024/3952837 



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JN IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
WESTBURY EAST LOOP (GW520) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR WESTBURY EAST LOOP.  FREIGHT
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/##########

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

2245 Fri

2245 Fri

2245 Sun

2245 Sun

2245 Mon

2245 Mon

29/12/24

29/12/24

28/12/24

28/12/24

30/12/24

30/12/24

31/12/24

31/12/24

0725 Sun

0725 Sun

0545 Sat

0545 Sat

0545 Mon

0545 Mon

0545 Tue

0545 Tue

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Out Engine Siding

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Frome/Single 
Frome
Down & Up 
Westbury

Down and Up 
Frome/Single 
Frome
Down & Up 
Westbury

Down and Up 
Frome/Single 
Frome
Down & Up 
Westbury

Westbury South Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Blatchbridge Jn

East Somerset Jn 
(Witham)

Blatchbridge Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Clink Road Jn

Fairwood Jn

Clink Road Jn

Fairwood Jn

P2024/3952796

P2024/3930959

P2024/3930989

P2024/3930990

GWR AND THROUGH FREIGHT SERVICES 
DIVERTED VIA BRISTOL.

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.

TIMES TO BE AMENDED TO FIT AROUND 
AMENDED PASSENGER SERVICE OPERATING 
DUE TO WESTBURY BLOCKADE.

WORK DETAILS = MAINTENANCE

GWR AND THROUGH FREIGHT SERVICES 
DIVERTED VIA BRISTOL.

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.

TIMES TO BE AMENDED TO FIT AROUND 
AMENDED PASSENGER SERVICE OPERATING 
DUE TO WESTBURY BLOCKADE.

WORK DETAILS = MAINTENANCE

GWR AND THROUGH FREIGHT SERVICES 
DIVERTED VIA BRISTOL.

FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.

TIMES TO BE AMENDED TO FIT AROUND 
AMENDED PASSENGER SERVICE OPERATING 
DUE TO WESTBURY BLOCKADE.

WORK DETAILS = MAINTENANCE

GW500

GW500

GW500

29/12/24

29/12/24

27/12/24

27/12/24

29/12/24

29/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

2345 Tue

2345 Tue

03/01/25

03/01/25

03/01/25

24/01/25

24/01/25

2359 Fri

2359 Fri

2359 Fri

0400 Fri

0400 Fri

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Ash Vale Jn

Farnborough

Woking Up Yard

Wilton Jn

Wilton Jn

Pirbright Jn

Woking Jn

Woking Up Yard

Warminster

Wilton Jn

P2024/3987332

P2024/3932240

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND POOLE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH MAIN. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BASINGSTOKE AND FARNBOROUGH MAIN. 
ALTON SERVICES WILL DIVERT VIA GUILDFORD. 
ON 28TH AND 29TH DECEMBER, WEST OF 
ENGLAND SERVICES WILL START & TERMINATE 
AT BASINGSTOKE. FROM 30TH DECEMBER TO 
3RD JANUARY, WEST OF ENGLAND SERVICES 
WILL DIVERT TO READING. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
FARNBOROUGH MAIN AND ALDERSHOT TO 
WOKING.



SWR SHUNT MOVES AT WOKING VIA WK610 
ONLY, THE SHUNT MOVES VIA WK1208 AND 
WK1214 ARE NOT AVAILABLE.



FREIGHTLINER: 6O02, 7V12, 7O12 & 6V26 WILL 
NOT RUN.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING OR GUILDFORD AND HAVANT.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/3987368



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C

DRAINAGE RENEWAL: DEEPCUT

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT BATH SPA AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BATH AND 
SALISBURY.



SWR: YEOVIL PEN MILL VIA WESTBURY 
SERVICES WILL NOT RUN. 



FREIGHT MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT. 



CIVILS: SHERRINGTON VIADUCT STEELWORK 
REPAIRS

TRACK MAINTENANCE: S05

GW500
SW105
SW110
SW115
SW120
SW125

GW5001
SW115
SW170

28/12/24

28/12/24

28/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2024/3908387 ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.

Note: Crewe block may require this item to be cut 
back. 

Work: maintenance

GW730
GW740

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

28/12/24

28/12/24

03/01/25

03/01/25

01/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0600 Sat

0350 Fri

0600 Sat

0350 Fri

0350 Fri

0600 Sat

0600 Sat

0350 Fri

0350 Fri

0600 Wed

0600 Wed

0400 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Independent
Down Slow 
Independent
All Lines

Up Chester 
Independent

All Lines

Up Independent

Down Sorting

All Lines

All Lines

Up Sorting

All Lines

All

All Lines

Up Manchester 
Independent

All Lines

Up Fast 
Independent
Up Slow 
Independent
Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Crewe Coal Yard SB
(CY)

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe South Jn

Crewe South Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Nantwich

Norton Bridge 
North Jn (former 
site of)
Salop Goods Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

P2024/3925505 WMT: Stable in Crewe platforms 2-3-7 during Xmas 
shutdown.



Work Content:

Crewe Hub: Basford Hall Independent Lines 
Commissioning

Crewe ATF

Kidsgrove Drainage

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0600 Sat

0600 Wed

2200 Tue

2200 Tue

2200 Tue

2200 Tue

2200 Tue

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0600 Wed

0350 Fri

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe Sorting 
Sidings North SB

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe North Jn

Crewe South Jn

Crewe South Jn

P2024/3925505

P2024/3940126 Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

0040 Wed

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2200 Sun

2200 Sun

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Single

Rhymney Sidings

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Caerphilly

Heath Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Rhymney South GF

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Gaer Jn

Newport (Wales)

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney North 
GF

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

Maindee East Jn

Newport (Wales)

P2024/3941303

P2024/3908653

P2024/3899189

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.

NO ACCESS TO HEATH LOW LEVEL FOR 
STABLING OF TRAINS.



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY, RADYR 
(via Llandaff) AND CARDIFF CENTRAL.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW810
GW820
GW828
GW830
GW839

GW890
GW897
GW910

GW900

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1200 Thu

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

04/10/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

2359 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

BLOCKED By
Local 
Arrangement

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Brickyard Ground 
Frame Spur

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cardiff West

Sandbach

Beeston Castle and 
Tarporley SB (BC)

Winsford South Jn

Crewe North Jn

Kidsgrove

Sandbach

Beeston Castle and 
Tarporley SB (BC)

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe South Jn

Cardiff West

Crewe North Jn

Crewe North Jn

Crewe South Jn

Crewe South Jn

Crewe North Jn

Crewe North Jn

Crewe South Jn

Crewe South Jn

Norton Bridge 
North Jn (former 
site of)

P2023/3989149

P2024/3940053

P2024/3940113

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

Work Content:

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning).



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

GW900

NW1001
NW1005
NW1007
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

01/02/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

P2024/3940144

P2024/3987978

P2024/3987897

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

41Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2024/3917491 00045 SUN TO 0145 SUN

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0145 SUN TO 0600 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0445 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 2355 SUN 

TRAINS TO RUN OVER RELIEF LINES 

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER / PANTOGRAPHS DOWN. 


2355 SUN TO 0455 MON 

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0545 SUN.




EA1310
GW103
GW130
GW174
GW178
XR001

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0600 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0545 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Reception 1, 2 & 3

Washer Bypass 
and Back Line

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

CrossRail Depot

Southall East Jn

Hanwell Jn

Acton West

Portobello Jn 
(London)

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

CrossRail Depot

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2024/3917491 WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0720 Sun

2355 Sun

2355 Sun

2355 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2024/3917491 05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2024/3916942

P2024/3916960

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

GW103
XR001

GW103

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2024/3916983 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2024/3916678 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2024/3917001

P2024/3916763

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW182

GW103
GW185

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3916899 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

2310 Sat

0050 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2024/3905483

P2024/3905464

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

05/01/25

05/01/25

05/01/25

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Down & Up 
Avoider

Down & Up West 
Curve

Down and Up 
Main
Down Relief/Relief

Up Relief/Platform 
4/Goods Loop
Down Relief/Relief

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Didcot East

Foxhall Jn

Moreton Cutting

P2024/3930945 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.

GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.

WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS, DCL MAINTENANCE WORKS.

GW103
GW200
GW250

04/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2024/3923401 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2024/3923401

P2024/3925451 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0120 Mon

0120 Mon

0120 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0120 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2024/3930233 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

0m5ch and 2m70ch

0m43ch and 2m70ch

1m70ch and 2m70ch

S&T Work

URFDO Inspections

P & D Maintenance

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10659344

W2024/10649682

W2024/10649683

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0120 Mon

06/01/25

06/01/25

06/01/25

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Kensal Green Jn

Hampstead Heath

P2024/3930233 06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928408 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0105 Mon

0105 Mon

0105 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0400 Fri

0145 Sun

23/12/24

27/12/24

24/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

06/01/25

0105 Mon

2359 Fri

2300 Tue

2359 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Up Bay/Platform 5

Down Reading

Up Reading

Down Fast

Up Slow

Down Slow

Up Fast

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Brookwood

Ash Vale Jn

Farnborough

Woking Up Yard

Basingstoke

Southcote Jn

Worting Jn

Basingstoke

Farnborough

Byfleet Jn

Woking Jn

Pirbright Jn

Woking Jn

Woking Up Yard

Basingstoke

Woking Jn

Basingstoke

Woking Jn

Addlestone Jn

Weston

P2024/3933220 SWR: FROM 23RD DEC TO 4TH JAN, WEST OF 
ENGLAND SERVICES TO DIVERT TO READING. 
WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES TO 
OPERATE BETWEEN FARNBOROUGH MAIN AND 
POOLE. PORTSMOUTH VIA EASTLEIGH SERVICES
WILL START & TERMINATE AT BASINGSTOKE. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BASINGSTOKE AND FARNBOROUGH MAIN. 
ALTON SERVICES WILL DIVERT VIA GUILDFORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM FARNBOROUGH MAIN AND 
ALDERSHOT TO WOKING.



ON SUNDAY 5TH JAN, WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
ANDOVER. WEYMOUTH SERVICES WILL DIVERT 
VIA COBHAM, GUILDFORD AND HAVANT. POOLE 
& PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: ON SUNDAY 5TH JAN, READING TO 
BASINGSTOKE SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE.



XC: ON SUNDAY 5TH JAN, BOURNEMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. 



FREIGHTLINER: 6O02, 7V12, 7O12 & 6V26 TO 
DIVERT VIA GUILDFORD AND HAVANT.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING.



PARTS 1) & 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C

DRAINAGE RENEWAL: DEEPCUT




GW500
SW105
SW110
SW115
SW120
SW125

21/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

27/12/24

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Wallers Ash

Andover

Winchester

Woking

Guildford

Micheldever

Woking

Woking Down Yard

Weybridge

Woking

Woking Jn

Micheldever

Woking

Woking Down 
Yard

P2024/3933220 PART 2) ONLY



TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: G01

S&C RAIL GRINDER: WOKING JUNCTION

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP GREAT WESTERN JUNCTION

TRACK RENEWALS: 44600624 NEWNHAM UP 
SLOW

TRACK RENEWALS: 44600224 SURVEY

MINOR WORKS S&C REFURB: 2531/2535pts

MINOR WORKS RE-RAIL: WORTING JN DOWN 
SLOW

E&P: FEEDER CABLE F2009 CABLE TRAIN

E&P: FEEDER CABLE F2063 MATERIAL DELIVERY 
E&P: FEEDER CABLE F2064 UTX WORKS 

E&P: FEEDER CABLE F2065 UTX WORKS 

E&P HV SWITCHGEAR: KINGSWORTHY CIVILS

E&P HV SWITCHGEAR: NORTHBROOK 
EQUIPMENT DELIVERY

E&P HV SWITCHGEAR: WALTHAM T&C

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/01/25

04/01/25

06/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0100 Mon

0200 Sat

0100 Mon

0145 Sun

0100 Mon

0400 Mon

0400 Mon

0100 Mon

0400 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Fast

Up Slow

Down Slow

Up Fast

Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Exeter/Up Fast

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main

Ash Vale Jn

Farnborough

Woking Up Yard

Basingstoke

Byfleet Jn

Basingstoke

Southcote Jn

Weybridge

Wallers Ash

Overton

Winchester

Weybridge

Woking

Guildford

Pirbright Jn

Woking Jn

Woking Up Yard

Woking Jn

Addlestone Jn

Basingstoke

Overton

Weston

Weybridge

Winchester

Woking

Woking Jn

P2024/3987368 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. POOLE SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND POOLE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT BASINGSTOKE. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. ALTON 
SERVICES WILL DIVERT VIA GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WOKING TO BASINGSTOKE AND 
ALDERSHOT.



ON SUNDAY WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 7V12 & 7O12 WILL NOT RUN.



ON SUNDAY NO SHUNTS AVAILABLE VIA GD635



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING OR GUILDFORD AND HAVANT.



BASINGSTOKE DOWN SIDNG AND UP SIDING 
EAST TO BE KEPT CLEAR.



PARTS 1) & 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C SECTION PROVING REQUIRED

DRAINAGE RENEWAL: DEEPCUT


GW500
SW105
SW110
SW115
SW120
SW125
SW255

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0100 Mon

0100 Mon

0100 Mon

0835 Thu

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

09/01/25

0400 Mon

0400 Mon

0100 Mon

0100 Mon

0400 Mon

0400 Mon

0400 Mon

1005 Thu (4 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow

Reception Line 1 
& 2 and Sidings

Basingstoke

Micheldever

Woking

Woking Down Yard

Overton

Winchester

Fleet

Theale

Basingstoke

Micheldever

Woking

Woking Down 
Yard

Fleet

Winchester

Theale

P2024/3987368

P2024/3984070



PARTS 1) AND 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C

DRAINAGE RENEWAL: DEEPCUT



PARTS 2) AND 3)



TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: G01

S&C RAIL GRINDER: WOKING JUNCTION

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: CRITICAL JUNCTION 
TAMP GREAT WESTERN JUNCTION

TRACK RENEWALS: 44600624 NEWNHAM UP 
SLOW

TRACK RENEWALS: 44600224 BASINGSTOKE 
PLATFORM 4 SURVEY

MINOR WORKS S&C REFURB: 2531/2535pts

E&P HV SWITCHGEAR: NORTHBROOK 
EQUIPMENT DELIVERY KIROW

E&P HV FEEDER CABLE 2063/2064 CABLE TRAIN
E&P WINKLEBURY TP HUT MATERIAL DELIVERY
E&P WORTING JN SUBSTATION MATERIAL 
DELIVERY



PART 2) ONLY



TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: G01

S&C RAIL GRINDER: WOKING JUNCTION

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

GW500

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

09/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

10/01/25

10/01/25

10/01/25

10/01/25

10/01/25

10/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Down and Up 
Salisbury

Link Line

Melksham Single

Down Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/ Mains

Up Trowbridge

Down and Up 
Loop

Cement Works 
Sidings

Patney Sidings

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
Back Road

In Engine Sidings

Bovis Wharf 
Siding

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Warminster

Westbury South Jn

Thingley Jn

Cemetery Lane LC 
(UWC)

Fairwood Jn

Westbury East Loop 
Jn

Hawkeridge Jn

Hawkeridge Jn

Heywood Road Jn

Westbury

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Bradford Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Heywood Road Jn

Westbury

P2024/3952837 30 DAY WESTBURY BLOCKADE PART 3 OF 5

POSSESSION CONTINUES AS P2024/3952804



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JN IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
WESTBURY EAST LOOP (GW520) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR WESTBURY EAST LOOP.  FREIGHT
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/##########

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

05/01/25

05/01/25

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0725 Sun

0725 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Out Engine Siding

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Link Line

Down and Up 
Salisbury

Westbury South Jn

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Westbury South Jn

Westbury South Jn

Warminster

Westbury South 
Jn

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury South 
Jn

P2024/3952837

P2024/3929960 30 DAY WESTBURY BLOCKADE PART 1

POSSESSION WILL NOT BE HANDED BACK - WILL
CONTINUE AS P2024/3929981



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JNC IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
HAWKERIDGE LOOP (GW720) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JCN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR HAWKERIDGE CURVES.  FREIGHT 
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS)

GW5001
GW510
GW560
SW170

05/01/25

05/01/25

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Tue

2345 Tue

0020 Sun

0020 Sun

24/01/25

24/01/25

05/01/25

05/01/25

0400 Fri

0400 Fri

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Sidings

Wilton Jn

Wilton Jn

Pinhoe

Chard Jn

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

P2024/3932240

P2024/3932280

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT BATH SPA AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BATH AND 
SALISBURY.



SWR: YEOVIL PEN MILL VIA WESTBURY 
SERVICES WILL NOT RUN. 



FREIGHT MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT. 



CIVILS: SHERRINGTON VIADUCT STEELWORK 
REPAIRS

TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y04

GW5001
SW115
SW170

GW610
SW115

24/12/24

24/12/24

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat
18/01/25
0300 Sat

Module TS11 
Section 3

All LinesSevern Bridge JnSevern Bridge JnP2024/3908317 MAJOR OVERHAUL OF SIGNALLING 
INTERLOCKING AT SEVERN BRIDGE JN SIGNAL 
BOX. ALL LINES CONTROLLED BY SEVERN 
BRIDGE JN AFFECTED. ONLY TWO ROUTES WILL 
BE AVAILABLE: 

A ROUTE WILL BE AVAILABLE BETWEEN ENGLISH
BRIDGE JN AND PLATFORM 4 FOR UP TRAINS 
(WHICH BECOME DOWN TRAINS AT 
SHREWSBURY STATION). 

A ROUTE WILL BE AVAILABLE BETWEEN 
PLATFORM 7 AND ENGLISH BRIDGE JN FOR UP 
TRAINS (WHICH WILL BECOME DOWN TRAINS AS 
SOON AS THEY CROSS THE JUNCTION).



PILOT WORKING WILL BE REQUIRED FOR BOTH 
ROUTES. THIS WILL REQUIRE AN ADDITIONAL [5] 
ON THE APPROACH TO SHREWSBURY FOR 
TRAINS BETWEEN ENGLISH BRIDGE JN AND 
SHREWSBURY AND AN ADDITIONAL [5] AT 
SHREWSBURY STATION FOR TRAINS BETWEEN 
SHREWSBURY AND SUTTON BRIDGE JN.



A CAPACITY STUDY WILL BE REQUIRED TO 
ENSURE FREIGHT TRAINS ARE PATHED 
THROUGH THIS TS11. 



NO ACCESS TO THE WOLVERHAMPTON LINE 
THROUGHOUT. NO ACCESS TO PLATFORMS 3, 5 
OR 6 THROUGHOUT.



work content: overhaul of interlocking at Severn Bridge
Jn signal box. 



****If this section 7 remains in weeks 41 and 42, it may
not be compatible with the section 5 opportunities on 
the North Wales Coast, Aberystwyth and Shrewsbury 
- Crewe.****



****No I.M. train conflicts identified in weeks 41 and 
42.****

GW730
GW731

04/01/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2150 Tue

2150 Tue

1200 Thu

0100 Sun

0100 Sun

0100 Sun

2125 Sat

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

08/01/25

08/01/25

04/10/25

06/01/25

06/01/25

06/01/25

06/01/25

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

0550 Wed

0550 Wed

2359 Sat

0100 Mon

0100 Mon

0100 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Down & Up District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Up Relief

Down Main

Up/Down Platform 
Line

Brickyard Ground 
Frame Spur

Down and Up 
District

Down & Up 
LLandeilo Goods 
Loop
Down and Up

Single & Loop

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon Jn

Gaer Jn

Newport (Wales)

Cardiff West

Llandeilo Jn

Llandeilo Jn

Pembrey and Burry 
Port

Blaenau Ffestiniog

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

Maindee West Jn

Newport (Wales)

Cardiff West

Genwen Jn

Llanelli Dock Jn 
East

Swansea Loop 
West Jn

Llandudno Jn

P2024/3917603

P2024/3897223

P2023/3989149

P2024/3950799

P2024/3918872

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance

AMENDED TRAIN WORKING. ALL UP TRAINS VIA 
THE UP MAIN (PLATFORM 4) LINE EXCEPT AS 
SHOWN BELOW. ALL DOWN TRAINS VIA THE 
DOWN RELIEF OR DOWN PLATFORM LOOP 
(PLATFORM 1) LINES. PLATFORMS 2 AND 3 
BLOCKED. NO RESTRICTION OF ACCESS AT 
MAINDEE WEST JN OR GAER JN OTHER THAN UP
TRAINS FROM A.D. JN WILL NEED TO TRAVEL VIA
THE DOWN RELIEF LINE THROUGH NEWPORT 
TUNNEL, THEN PLATFORM 1.  

Work content: MPSB 8093 crossover. This is an 
amendment to the Relief line section 5.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SWANSEA AND 
CARMARTHEN. NO ACCESS TO THE CENTRAL 
WALES LINE. 

ROBERSTON TRAINS TO BE RETIMED.

ACCESS AVAILABLE TO TROSTRE FROM THE 
SWANSEA DISTRICT LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

GW890
GW8901
GW892
GW893
GW894
GW897

GW900

GW900

GW900

NW3001
NW3015

158m36ch and 158m70ch
S&C Stoneblowing

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

07/01/25

07/01/25

01/02/24

05/01/25

05/01/25

05/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10451698

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

42Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0720 Sun

0930 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West (inc.)

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Southall East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Bridge

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

P2024/3917522 0045 SUN TO 0145 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0720 SUN TO 0930 SUN

NO ACCESS BETWEEN GWML AND ACTON 
YARD/NORTH LONDON LINES



Work Details = 


EA1310
GW103
GW130
GW174
GW180

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0930 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Westbound

Turnback A

Eastbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917522 HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2024/3916943

P2024/3916961

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

GW103
XR001

GW103

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2024/3916984 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Airport Relief

Dawley Goods 
Loop

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Heathrow Airport Jn

Stockley Bridge Jn

Stockley Bridge Jn

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2024/3934758 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, Extended Opportunity 
Southall West-Heathrow Airport Jn

EA1310
GW103
GW130
GW174
GW180

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2024/3916798

P2024/3917002

TRAINS TO RUN OVER THE MAIN LINES.  

ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.
NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3916851 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3916851

P2024/3916900 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2320 Sat

2320 Sat

2015 Sat

2015 Sat

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

1045 Sun

1045 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Avoider

Down & Up West 
Curve

Down and Up 
Main
Down Relief/Relief

Up Relief/Platform 
4/Goods Loop
Down Relief/Relief

Down and Up 
Main

Down and Up 
Main (Platforms 4 
and 5)

Down and Up 
Poplar

Acton Yard

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Exeter St Thomas

Exeter St Davids 
(inc.)

Acton West

Acton West

Didcot East

Foxhall Jn

Moreton Cutting

Red Cow LC

Red Cow LC (inc.)

Acton Wells Jn

Acton East

P2024/3930946

P2024/3929962

P2024/3925434

GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.

GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.

WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS, DCL MAINTENANCE WORKS.

NO ACCESS TO / FROM EXETER DEPOT.  

AMENDED ECS WORKING AT EXETER.

2T06 (AND RETURN) AND 1C70 CANNOT 
OPERATE.  REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU.

WORK DETAILS = MPSB EXETER WEST 
CROSSOVERS.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW200
GW250

GW108

EA1310
GW130

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926707 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2024/3923751 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

P2024/3923751 11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0110 Sat

0110 Sat

0130 Sat

0130 Sat

0130 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter
Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Ash Vale Jn

Basingstoke

Woking Up Yard

Byfleet Jn

Basingstoke

Southcote Jn

Wallers Ash

Overton

Winchester

Woking

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Woking Jn

Woking Up Yard

Addlestone Jn

Basingstoke

Weston

Weybridge

Woking

Woking Jn

P2024/3934404 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. POOLE SERVICES AND PORTSMOUTH 
VIA EASTLEIGH SERVICES WILL START & 
TERMINATE AT BASINGSTOKE. STOPPING 
SERVICES TO BASINGSTOKE WILL START & 
TERMINATE AT WOKING. ALTON SERVICES TO 
DIVERT VIA GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
BASINGSTOKE TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA 
COBHAM AND GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM ANDOVER 
AND WINCHESTER TO WOKING AND GUILDFORD.


GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 7V12 & 7O12 TO DIVERT VIA 
GUILDFORD AND HAVANT.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING.



BASINGSTOKE DOWN SIDINGS TO BE KEPT 
CLEAR.



PARTS 1) & 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C FOLLOW-UP

TRACK RENEWALS: 44600624 NEWNHAM UP 
SLOW

DRAINAGE: WOKING CUTTING DOWN



PART 2) ONLY


GW500
SW105
SW110
SW115
SW120
SW125
SW255

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0835 Thu

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

16/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1005 Thu (4 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Reception Line 1 
& 2 and Sidings

Guildford

Basingstoke

Micheldever

Woking

Woking Down Yard

Theale

Basingstoke

Micheldever

Woking

Woking Down 
Yard

Theale

P2024/3934404

P2024/3984071



TRACK MAINTENANCE: WG03

TRACK MAINTENANCE: BG02

MINOR WORKS S&C REFURB: 2531/2535pts

E&P HV SWITCHGEAR: WORTING JN MATERIAL 
DELIVERY

E&P HV SWITCHGEAR: NORTHBROOK ETE 
CABLES

E&P HV SWITCHGEAR: WALLERS ASH 
EQUIPMENT DELIVERY

EARTHWORKS: WALLERS ASH CUTTING

TRACK RENEWALS: 44600224 BASINGSTOKE 
PLATFORM 4 SURVEY

E&P HV SWITCHGEAR: WALTHAM T&C SECTION 
PROVING REQUIRED

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

GW500

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/01/25

14/01/25

14/01/25

17/01/25

14/01/25

17/01/25

14/01/25

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

2359 Fri

0400 Tue

0400 Tue

2359 Fri

0400 Tue

2359 Fri

0400 Tue

2359 Fri

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Reception

Down Trowbridge

Down and Up 
Main

Up Trowbridge

Down Reception

No.1 Line

No.2 Line

No.3 Line

Down and Up 
Salisbury

Link Line

Melksham Single

Down Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/ Mains

Up Trowbridge

Down and Up 
Loop

Cement Works 
Sidings

Patney Sidings

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
Back Road

Westbury North Jn

Westbury North Jn

Fairwood Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Thingley Jn

Cemetery Lane LC 
(UWC)

Fairwood Jn

Westbury East Loop 
Jn

Hawkeridge Jn

Hawkeridge Jn

Heywood Road Jn

Westbury

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Bradford Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Heywood Road Jn

Westbury

P2024/3952804 30 DAY WESTBURY BLOCKADE PART 4 OF 5

POSSESSION CONTINUES AS P2024/3952888



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JN IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
WESTBURY EAST LOOP (GW520) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR WESTBURY EAST LOOP.  FREIGHT
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



FROM 0400 TUES:

FREIGHT SERVICES BETWEEN THE SOMERSET 
QUARRIES (ONLY) AND WESSEX / SOUTHERN 
REGION LOCATIONS CAN REVERSE IN 
WESTBURY LINK LINE - TWO LOCOS REQUIRED 
AS NO RUN ROUND FACILITY.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/##########

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0400 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Tue

12/01/25

12/01/25

12/01/25

17/01/25

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0725 Sun

0725 Sun

0725 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

In Engine Sidings

Bovis Wharf 
Siding
Out Engine Siding

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Salisbury

Up Reception

Down and Up 
Trowbridge

Down and Up 
Main

Down Reception

No.1 Line

No.2 Line

No.3 Line

Link Line

Down and Up 
Salisbury

Westbury South Jn

Westbury South Jn

Westbury North Jn

Westbury North Jn

Fairwood Jn

Westbury South Jn

Westbury South Jn

Westbury South Jn

Warminster

Westbury South 
Jn

Westbury South 
Jn

Fairwood Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury South 
Jn

P2024/3952804

P2024/3929960 30 DAY WESTBURY BLOCKADE PART 1

POSSESSION WILL NOT BE HANDED BACK - WILL
CONTINUE AS P2024/3929981



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JNC IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
HAWKERIDGE LOOP (GW720) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JCN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR HAWKERIDGE CURVES.  FREIGHT 
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS)

GW5001
GW510
GW560
SW170

12/01/25

12/01/25

12/01/25

14/01/25

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Tue

0400 Tue

0400 Tue

2345 Tue

2345 Tue

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down Reception

Up Reception

Platforms 1,2 and 
3
Down and Up 
Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Westbury North Jn

Westbury

Fairwood Jn

Wilton Jn

Wilton Jn

Hawkeridge Jn

Westbury

Westbury East 
Loop Jn

Warminster

Wilton Jn

P2024/3929981

P2024/3932240

30 DAY WESTBURY BLOCKADE PART 2

POSSESSION WILL NOT BE TAKEN - WILL 
CONTINUE FROM P2024/3929960



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JNC IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
HAWKERIDGE LOOP (GW720) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JCN AND TO TERMINATE AT WARMINSTER.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR HAWKERIDGE CURVES.  FREIGHT 
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT



FREIGHT SERVICES BETWEEN THE SOMERSET 
QUARRIES (ONLY) AND WESSEX / SOUTHERN 
REGION LOCATIONS CAN REVERSE IN 
WESTBURY LINL LINE - TWO LOCOS REQUIRED 
AS NO RUN ROUND FACILITY.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS)"

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT BATH SPA AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BATH AND 
SALISBURY.



SWR: YEOVIL PEN MILL VIA WESTBURY 
SERVICES WILL NOT RUN. 



FREIGHT MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT. 



CIVILS: SHERRINGTON VIADUCT STEELWORK 
REPAIRS

TRACK MAINTENANCE: S05

GW500
GW560

GW5001
SW115
SW170

14/01/25

14/01/25

14/01/25

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

2205 Sun

2205 Sun

18/01/25

13/01/25

13/01/25

0300 Sat

0455 Mon

0455 Mon

Module TS11 
Section 3

Possession

Possession

All Lines

Up Goods Loop

Down and Up 
Main

Severn Bridge Jn

Crewe Bank

Willaston LC

Severn Bridge Jn

Crewe Bank

Crewe Jn

P2024/3908317

P2024/3917663

MAJOR OVERHAUL OF SIGNALLING 
INTERLOCKING AT SEVERN BRIDGE JN SIGNAL 
BOX. ALL LINES CONTROLLED BY SEVERN 
BRIDGE JN AFFECTED. ONLY TWO ROUTES WILL 
BE AVAILABLE: 

A ROUTE WILL BE AVAILABLE BETWEEN ENGLISH
BRIDGE JN AND PLATFORM 4 FOR UP TRAINS 
(WHICH BECOME DOWN TRAINS AT 
SHREWSBURY STATION). 

A ROUTE WILL BE AVAILABLE BETWEEN 
PLATFORM 7 AND ENGLISH BRIDGE JN FOR UP 
TRAINS (WHICH WILL BECOME DOWN TRAINS AS 
SOON AS THEY CROSS THE JUNCTION).



PILOT WORKING WILL BE REQUIRED FOR BOTH 
ROUTES. THIS WILL REQUIRE AN ADDITIONAL [5] 
ON THE APPROACH TO SHREWSBURY FOR 
TRAINS BETWEEN ENGLISH BRIDGE JN AND 
SHREWSBURY AND AN ADDITIONAL [5] AT 
SHREWSBURY STATION FOR TRAINS BETWEEN 
SHREWSBURY AND SUTTON BRIDGE JN.



A CAPACITY STUDY WILL BE REQUIRED TO 
ENSURE FREIGHT TRAINS ARE PATHED 
THROUGH THIS TS11. 



NO ACCESS TO THE WOLVERHAMPTON LINE 
THROUGHOUT. NO ACCESS TO PLATFORMS 3, 5 
OR 6 THROUGHOUT.



work content: overhaul of interlocking at Severn Bridge
Jn signal box. 



****If this section 7 remains in weeks 41 and 42, it may
not be compatible with the section 5 opportunities on 
the North Wales Coast, Aberystwyth and Shrewsbury 
- Crewe.****



****No I.M. train conflicts identified in weeks 41 and 
42.****

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

GW730
GW731

GW731
GW735
NW1007

04/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0420 Tue

0420 Tue

0420 Tue

0420 Wed

0420 Wed

0420 Wed

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Sidings 
Possession

Down Barry Loop

Down and Up 
Barry
Up Barry Relief

Down Barry Relief

Down Barry Loop

Down and Up 
Barry
Up Barry Relief

Down Barry Relief

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Down, Up & Loops

Leckwith Loop

Line B

Line C

Line E

Brickyard Siding

Cardiff West Jn

Penarth Curve South
Jn

Radyr Branch Jn

Cardiff West Jn

Penarth Curve South
Jn

Radyr Branch Jn

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Leckwith Loop North 
Jn

Cardiff West Jn

Limit of 
Electrification 
Brickyard Sidings

Cardiff East Jn

Cardiff West Jn

Cardiff East Jn

Cardiff West Jn

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Newtown West

Cardiff Central

Cardiff West

P2024/3924001

P2024/3924150

P2024/3899241

P2024/3902541

AMENDED TRAIN WORKING. NO ACCESS TO 
PATFORMS 4, 6, 7 OR 8. NO ACCESS BETWEEN 
CARDIFF CENTRAL AND CARDIFF QUEEN 
STREET, THE BARRY LINES AND THE CITY LINES 
(NINIAN PARK). ALL CANTON TRAINS TO USE 
9071 CROSSOVER. 

work content: MPSB measurement run.

AMENDED TRAIN WORKING. NO ACCESS TO 
PATFORMS 4, 6, 7 OR 8. NO ACCESS BETWEEN 
CARDIFF CENTRAL AND CARDIFF QUEEN 
STREET, THE BARRY LINES AND THE CITY LINES 
(NINIAN PARK). ALL CANTON TRAINS TO USE 
9071 CROSSOVER. 

work content: MPSB measurement run.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

GW830
GW840
GW900

GW830
GW840
GW900

GW900

GW900

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1200 Thu

2355 Sat

2355 Sat

2355 Sat

2355 Sat

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

04/10/25

12/01/25

12/01/25

12/01/25

12/01/25

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

2359 Sat

1130 Sun

1130 Sun

1130 Sun

1130 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Line D

Platform Loop

Line A

Line E

Line C

Line B

Brickyard Ground 
Frame Spur

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Leckwith Loop North 
Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Cardiff West

Holyhead

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Newtown Jn

Cardiff West

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2024/3919164

P2023/3989149

P2024/3919169

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.

work content: S&T only

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance



This section 7 will need to be replanned to a different 
week if the Severn Bridge Jn interlocking work goes 
ahead in weeks 41 and 42.

GW900

GW900

NW3001

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

01/02/24

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

43Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West (inc.)

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2024/3917762 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0720 SUN TO 0001 MON 

TRAINS TO RUN OVER RELIEF LINES 

AMENDED STATION WORKING AT LONDON 
PADDINGTON 

ALL MOVEMENTS TO/FROM NORTH POLE DEPOT 
TO BE MADE UNDER DIESEL POWER ONLY 



0001 MON TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES 


GW103
XR001

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0600 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0600 Sun

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B

Ealing Broadway

Acton West

Acton West

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall East Jn

Subway Jn

Acton Main Line

Paddington

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

P2024/3917762 AMENDED STATION WORKING AT LONDON 
PADDINGTON 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2024/3930116 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2024/3930149

P2024/3930212

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

P2024/3917781 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE.

GW103
GW130
GW174
GW176
GW180
GW182

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0545 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0545 Sun

0545 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

West Ealing Jn

Heathrow Airport 
Jn

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2024/3917781

P2024/3917092

P2024/3930324

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.

MTREL TO STABLE 1XUNIT AT READING.



WORK DETAILS = MAINTENANCE.

GW103
GW184
GW185

GW103
GW185

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3917108 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2350 Sat

2350 Sat

2350 Sat

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0750 Sun

0750 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Down and Up 
Main

Down and Up 
Relief

Down & Up 
Avoider

Down & Up West 
Curve

Down and Up 
Main
Down Relief/Relief

Up Relief/Platform 
4/Goods Loop
Down Relief/Relief

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Didcot East

Foxhall Jn

Moreton Cutting

P2024/3930333

P2024/3917124

P2024/3930900

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.

GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.

WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS, DCL MAINTENANCE WORKS.

GW103
GW220

GW103

GW103
GW200
GW250

19/01/25

19/01/25

19/01/25

19/01/25

18/01/25

19/01/25

18/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2024/3923882 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2024/3923882

P2024/3925452 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0835 Thu

19/01/25

19/01/25

23/01/25

1515 Sun

1515 Sun

1005 Thu (4 hrs)

Possession

Possession

Sidings 
Possession

Down and Up 
Bletchley

Up Oxford Relief

Up Oxford

Reception Line 1 
& 2 and Sidings

Oxford Parkway

Wolvercot South Jn

Theale

Oxford North Jn

Oxford Station 
North Jn

Theale

P2024/3930011

P2024/3984072

CHILTERN RAILWAY SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

GWR SERVICES TO / FROM WORCESTER TO RUN
OVER THE DOWN OXFORD RELIEF / DOWN 
OXFORD.

CROSS COUNTRY SERVICES TO TERMINATE AT / 
START FROM OXFORD.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = S+C TAMP OXFORD CANAL JCN

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

GW200

GW500

19/01/25

19/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

24/01/25

24/01/25

24/01/25

24/01/25

19/01/25

24/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0040 Sun

0400 Fri

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Reception

Down and Up 
Main

Up Trowbridge

No.1 Line

No.2 Line

No.3 Line

Down and Up 
Salisbury

Link Line

Melksham Single

Down Trowbridge

Down Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main

Up Trowbridge

Down and Up 
Loop

Down Reception

Down and Up 
Salisbury

Cement Works 
Sidings

Patney Sidings

Up Trowbridge 
Sidings

Westbury North Jn

Fairwood Jn

Hawkeridge Jn

Westbury South Jn

Westbury South Jn

Thingley Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Heywood Road Jn

Westbury

Fairwood Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Bradford Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

P2024/3952888 30 DAY WESTBURY BLOCKADE PART 5 OF 5



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JN IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
WESTBURY EAST LOOP (GW520) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JN AND TO TERMINATE AT WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR WESTBURY EAST LOOP.  FREIGHT
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT.



FREIGHT SERVICES FROM THE SOMERSET 
QUARRIES (ONLY) TO WESSEX / SOUTHERN 
REGION LOCATIONS CAN RUN VIA UP 
WESTBURY AVOIDING LINE, REVERSE IN 
CEMENT WORKS SIDINGS AND USE DOWN 
RECEPTION TO ACCESS THE SALISBURY LINES.


FREIGHT SERVICES FROM WESSEX / SOUTHERN 
REGION LOCATIONS TO THE SOMERSET 
QUARRIES (ONLY) AND CAN ACCESS DOWN 
RECEPTION FROM THE UP SALISBURY, REVERSE
IN CEMENT WORKS SIDINGS AND RUN VIA DOWN
WESTBURY AVOIDING LINE.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/##########

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0725 Sun

19/01/25

19/01/25

19/01/25

24/01/25

0725 Sun

0725 Sun

0725 Sun

0400 Fri

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Down Trowbridge 
Sidings
Back Road

In Engine Sidings

Bovis Wharf 
Siding
Out Engine Siding

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Salisbury

Westbury South Jn

Westbury South Jn

Westbury South 
Jn

Westbury South 
Jn

P2024/3952888

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0400 Tue

0400 Tue

0400 Tue

2345 Tue

2345 Tue

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down Reception

Up Reception

Platforms 1,2 and 
3
Down and Up 
Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Westbury North Jn

Westbury

Fairwood Jn

Wilton Jn

Wilton Jn

Hawkeridge Jn

Westbury

Westbury East 
Loop Jn

Warminster

Wilton Jn

P2024/3929981

P2024/3932240

30 DAY WESTBURY BLOCKADE PART 2

POSSESSION WILL NOT BE TAKEN - WILL 
CONTINUE FROM P2024/3929960



GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.

GWR SERVICES BETWEEN BRISTOL AND 
WEYMOUTH TO REVERSE AT HEYWOOD ROAD 
JNC IN BOTH DIRECTIONS (SIGNALLED MOVES) 
NOT CALLING WESTBURY.

GWR SERVICES BETWEEN CARDIFF AND 
PORTSMOUTH TO TERMINATE AT BATH SPA / 
WESTBURY TEMPORARY PLATFORM ON 
HAWKERIDGE LOOP (GW720) (*TO BE 
CONFIRMED*) REVERSING AT HEYWOOD ROAD 
JCN AND TO TERMINATE AT WARMINSTER.



ALL FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS OR HAWKERIDGE CURVES.  FREIGHT 
MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT



FREIGHT SERVICES BETWEEN THE SOMERSET 
QUARRIES (ONLY) AND WESSEX / SOUTHERN 
REGION LOCATIONS CAN REVERSE IN 
WESTBURY LINL LINE - TWO LOCOS REQUIRED 
AS NO RUN ROUND FACILITY.



WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS)"

GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT BATH SPA AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BATH AND 
SALISBURY.



SWR: YEOVIL PEN MILL VIA WESTBURY 
SERVICES WILL NOT RUN. 



FREIGHT MOVEMENTS TO / FROM WESSEX AND 
SOUTHERN REGIONS DIVERTED VIA DIDCOT. 



CIVILS: SHERRINGTON VIADUCT STEELWORK 
REPAIRS

TRACK MAINTENANCE: S05

GW500
GW560

GW5001
SW115
SW170

14/01/25

14/01/25

14/01/25

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat
18/01/25
0300 Sat

Module TS11 
Section 3

All LinesSevern Bridge JnSevern Bridge JnP2024/3908317 MAJOR OVERHAUL OF SIGNALLING 
INTERLOCKING AT SEVERN BRIDGE JN SIGNAL 
BOX. ALL LINES CONTROLLED BY SEVERN 
BRIDGE JN AFFECTED. ONLY TWO ROUTES WILL 
BE AVAILABLE: 

A ROUTE WILL BE AVAILABLE BETWEEN ENGLISH
BRIDGE JN AND PLATFORM 4 FOR UP TRAINS 
(WHICH BECOME DOWN TRAINS AT 
SHREWSBURY STATION). 

A ROUTE WILL BE AVAILABLE BETWEEN 
PLATFORM 7 AND ENGLISH BRIDGE JN FOR UP 
TRAINS (WHICH WILL BECOME DOWN TRAINS AS 
SOON AS THEY CROSS THE JUNCTION).



PILOT WORKING WILL BE REQUIRED FOR BOTH 
ROUTES. THIS WILL REQUIRE AN ADDITIONAL [5] 
ON THE APPROACH TO SHREWSBURY FOR 
TRAINS BETWEEN ENGLISH BRIDGE JN AND 
SHREWSBURY AND AN ADDITIONAL [5] AT 
SHREWSBURY STATION FOR TRAINS BETWEEN 
SHREWSBURY AND SUTTON BRIDGE JN.



A CAPACITY STUDY WILL BE REQUIRED TO 
ENSURE FREIGHT TRAINS ARE PATHED 
THROUGH THIS TS11. 



NO ACCESS TO THE WOLVERHAMPTON LINE 
THROUGHOUT. NO ACCESS TO PLATFORMS 3, 5 
OR 6 THROUGHOUT.



work content: overhaul of interlocking at Severn Bridge
Jn signal box. 



****If this section 7 remains in weeks 41 and 42, it may
not be compatible with the section 5 opportunities on 
the North Wales Coast, Aberystwyth and Shrewsbury 
- Crewe.****



****No I.M. train conflicts identified in weeks 41 and 
42.****

GW730
GW731

04/01/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

0430 Sun

0430 Sun

0430 Sun

0115 Sun

0115 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Mon

0430 Mon

0725 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down V.O.G.

Up V.O.G.

Platform 1A

Up Barry

Down Barry

Up Barry Relief

Single

Down Cogan Loop

Up Cogan Loop

Down and Up 
Penarth Curve

Down and Up 
Barry

Down Barry Loop

Line E

Up Barry Relief

Down and Up 
E&C

Down Barry Relief

Barry Island

Bridgend Barry Jn

Bridgend

Barry

Penarth Curve South
Jn

Penarth

Cogan Loops

Penarth Curve South
Jn

Barry

Cardiff West Jn

Cardiff West Jn (inc.)

Penarth Curve South
Jn

Cardiff West Jn

Radyr Branch Jn

Barry Jn

Bridgend

Cardiff West Jn

Cogan Jn

Cogan Loops

Penarth Curve 
North Jn

Cardiff East Jn

Cardiff West Jn

P2024/3897650 UNTIL 0115 SUNDAY

AMENDED TRAIN WROKING WITH REPLACEMENT
BUSES BETWEEN CARDIFF CENTRAL AND 
PENARTH/BARRY ISLAND/BRIDGEND. 



FROM 0115 SUNDAY

AMENDED TRAIN WROKING WITH REPLACEMENT
BUSES BETWEEN CARDIFF QUEEN STREET 
(RADYR/HEATH) AND PENARTH/BARRY 
ISLAND/BRIDGEND. NO ACCESS TO PLATFORMS 
4, 6, 7 AND 8 AT CARDIFF CENTRAL. NO ACCESS 
TO/FROM CANTON DEPOT AT THE CARRIAGE 
WASHER ROUTE. CANTON TRAINS TO USE THE 
LECKWITH GROUND FRAME OR NINIAN PARK 
ENTRANCES/EXITS. NO ACCESS TO/FROM THE 
CITY LINES AT CARDIFF WEST. NO ROUTE 
AVAILABLE BETWEEN CARDIFF WEST AND 
LECKWITH LOOP NORTH JN VIA NINIAN PARK. 



LINE E BLOCK AT PLATFORM 3/CARDIFF WEST IS 
SECTION 4 ONLY. 



work content: River Ely bridge near Cogan Loops, 
Cardiff West S&C stoneblowing, wonderful 
maintenance opportunity on the Barry lines and VOG. 
Cyclical maintenance 12 hours in week 45 removed.

GW830
GW840
GW864
GW870
GW900

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0100 Tue

0100 Wed

1200 Thu

19/01/25

19/01/25

19/01/25

19/01/25

21/01/25

22/01/25

04/10/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0430 Tue

0430 Wed

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Line C

Line D

Line E

Line C

Line D

Line E

Brickyard Ground 
Frame Spur

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Cardiff West

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Cardiff East Jn

Cardiff East Jn

Cardiff West

P2024/3914506

P2024/3924094

P2024/3924221

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING. NO ACCESS TO 
PLATFORM 3. ALL DOWN THROUGH TRAINS 
FROM CARDIFF EAST JN TO RUN VIA PLATFORM 
4 AND THE LECKWITH LOOP. NO DIRECT ACCESS
BETWEEN PLATFORMS 0/1/2 AND CANTON DEPOT
VIA THE WASH ROUTE. MK IV STOCK NOT ROUTE
CLEARED VIA LECKWITH LOOP?

work content: MPSB measurement run.

AMENDED TRAIN WORKING. NO ACCESS TO 
PLATFORM 3. ALL DOWN THROUGH TRAINS 
FROM CARDIFF EAST JN TO RUN VIA PLATFORM 
4 AND THE LECKWITH LOOP. NO DIRECT ACCESS
BETWEEN PLATFORMS 0/1/2 AND CANTON DEPOT
VIA THE WASH ROUTE. MK IV STOCK NOT ROUTE
CLEARED VIA LECKWITH LOOP?

work content: MPSB measurement run.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW877
GW900

GW900

GW900

GW900

18/01/25

18/01/25

18/01/25

18/01/25

21/01/25

22/01/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

P2024/3914420 AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 

work content: maintenance.

GW900
GW9001

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

44Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917584 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917584 26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall East Jn

Paddington

Ladbroke Grove

P2024/3917140

P2024/3917157

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

GW103

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2024/3927457 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

P2024/3917174

P2024/3927398

P2024/3930019

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.

MTREL TO STABLE 2XUNITS IN READING.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW180

GW103
GW184

GW103
GW185

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

27/01/25

27/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Southern

Up Southern

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading Spur Jn

Reading

Wokingham Jn

Reading

Wokingham

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Wokingham

P2024/3927437

P2024/3934931

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: ON SATURDAY, READING SERVICES TO 
START AND TERMINATE AT WOKINGHAM. 2C79 & 
2C81 TO TERMINATE AT BRACKNELL. ON 
SUNDAY, SERVICES TO START AND TERMINATE 
AT BRACKNELL. ONE UNIT TO BERTH AT 
READING PLATFORMS 4, 5 OR 6 ALL WEEKEND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM WOKINGHAM AND BRACKNELL 
TO READING.



GWR: ON SATURDAY, 1TPH TO START AT 
WOKINGHAM. ON SUNDAY, SERVICES TO START 
AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM READING TO WOKINGHAM AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



PARTS 1) & 2)



MINOR WORKS: PL REFURB READING SPUR JN

BUILDINGS: EARLEY STATION FOOTBRIDGE

DRAINAGE: EARLEY UP

FELTHAM RESIGNALLING IBJ REMOVAL



PART 2) ONLY



TRACK MAINTENANCE: GG03a

GW103
GW190
GW500
SW125

GW103
GW190
GW195
SW210
SW265

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2024/3930076 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2024/3923385 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

P2024/3923385

P2024/3925453 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926684 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0835 Thu

2350 Sat

2350 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

26/01/25

26/01/25

26/01/25

30/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0735 Sun

0735 Sun

0735 Sun

1005 Thu (4 hrs)

0650 Sun

0650 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Reception Line 1 
& 2 and Sidings

All Lines

Gillingham Up 
Siding

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Up Relief

Basingstoke

Basingstoke

Basingstoke

Theale

Gillingham (Dorset)

Gillingham (Dorset)

Llanwern Works 
West Connection

Llanwern Works 
West Connection

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel West

Severn Tunnel 
Junction Station

Basingstoke

Southcote Jn

Basingstoke

Theale

Wilton Jn

Gillingham 
(Dorset)

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

P2024/3932347

P2024/3984073

P2024/3934853

P2024/3897168

TRACK MAINTENANCE: B11a

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND 
STANDING/LOADING SERVICE; 6V91 STOOD AT 
THEALE LAFARGE 

SIDINGS AND 6A29/6A62 STOOD AT THEALE 
HANSON AGGS SIDING.

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY 



TRACK MAINTENANCE: S08

TRACK MAINTENANCE: Y01

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. NO ACCESS THROUGH 
SEVERN TUNNEL JN. 

CROSS COUNTRY ABLE TO TERMINATE AT 
CHEPSTOW FROM THE GLOUCESTER 
DIRECTION. IF DOING SO, A SPECIAL 
INSTRUCTION WILL BE REQUIRED FOR 
STARTING A PASSENGER TRAIN FROM A GPL. 

work content: PLTR Severn Tunnel Jn, PLTR 
Llandevenny, Construction Services Magor, structures
work Severn Tunnel, OLE maintenance Severn 
Tunnel.

GW500
SW125

GW500

GW5001
SW115

GW600
GW700
GW900

26/01/25

26/01/25

26/01/25

30/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0001 Thu

0001 Thu

0001 Thu

01/02/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

26/01/25

26/01/25

27/01/25

26/01/25

27/01/25

30/01/25

30/01/25

30/01/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0725 Sun

0725 Sun

0415 Mon

0725 Sun

0415 Mon

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Okehampton 
Single

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

Down and Up 
Barry Relief

Line B

Line C

Line E

Line D

Up E&C

Down E&C

Canton Pullman 
Siding

Down Main

Down District

Up Main

Okehampton GF

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Radyr Branch Jn

Leckwith Loop North 
Jn

Cardiff West Jn

Cardiff West

Landore East Jn

Dynevor Jn

Briton Ferry

Crediton

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Cardiff West Jn

Briton Ferry East 
Jn

Court Sart Jn

Penrhiwtyn 
Crossing

P2024/3930046

P2024/3897989

P2024/3974040

"7 DAY BLOCKADE.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR 
SERVICES.



WORK DETAILS = CIVILS RENEWALS WORKS 
KEYMELFORD, BROADNYMETT, YEO RIVER, 
YEOFORD STATION, YEO RIVER STATION 
HOUSE"

AMENDED TRAIN WORKING. NO ACCESS TO 
PLATFORM 3. ALL THROUGH DOWN TRAINS 
FROM THE NEWPORT DIRECTION TO USE 
PLATFORM 4 AND THE LECKWITH LOOP. UP 
THROUGH TRAINS FROM THE PONTYCLUN 
DIRECTION TO USE LINE B. LINE A AND THE 
BRICKYARD SIDING AVAILABLE FOR EMPTY 
STOCK SHUNT MOVES. NO DIRECT ACCESS 
BETWEEN CANTON DEPOT AND PLATFORMS 0, 1 
AND 2. TRAINS REQUIRING TO MAKE THIS MOVE 
TO EITHER USE PLATFORM 4 AND SHUNT AT 
CARDIFF EAST/PENGAM OR USE THE LECKWITH 
GROUND FRAME AND SHUNT AT LECKWITH 
LOOP NORTH JN. NO ACCESS TO PULLMANS 
DEPOT. 

work content: MPSB Lines C, D and E.

AMENDED TRAIN WORKING. 

DOWN PASSENGER TRAINS VIA THE UP MAIN 
(REVERSIBLE). ADDITIONAL [5]. 

NO ACCESS TO THE DOWN DISTRICT LINE. 

UP FREIGHT TRAINS INCLUDING LIGHT LOCOS 
TO DIVERT VIA THE SWANSEA DISTICT LINE. 

5V16 TO BE RETIMED AROUND 1B36.

GW606
GW608

GW830
GW850
GW900

GW890
GW900

206m20ch and 207m10ch
S&C Stoneblowing

25/01/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/01/25

30/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10721280
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

1200 Thu

2330 Fri

2355 Sat

2355 Sat

27/01/25

27/01/25

04/10/25

15/02/25

26/01/25

26/01/25

0500 Mon

0500 Mon

2359 Sat

0545 Sat

1055 Sun

1055 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Single

Down Passenger 
Loop

Up Main

Down Main

Gaer Jn

Newport (Wales)

Cardiff West

Pembroke Dock

Rhyl

Llandudno Jn

Maindee East Jn

Newport (Wales)

Cardiff West

Whitland

Rhyl

Saltney Jn

P2024/3899242

P2023/3989149

P2024/3897266

P2024/3909560

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Note that this possession starts at the very end of 
week 44. 

work content: PLTR, drainage work Narberth and 
Pembroke, Rabbits bridge, heavy maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

GW900

GW900

GW950

NW3001

26/01/25

26/01/25

01/02/24

31/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

45Week



Page         162 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2024/3917492 00045 SUN TO 0145 SUN

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0145 SUN TO 0600 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0445 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 2355 SUN 

TRAINS TO RUN OVER RELIEF LINES 

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER / PANTOGRAPHS DOWN. 


2355 SUN TO 0455 MON 

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0545 SUN..




EA1310
GW103
GW130
GW174
GW178
XR001

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Page         163 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sun

0445 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0545 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Reception 1, 2 & 3

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Hanwell Jn

Acton West

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2024/3917492 WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0445 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0720 Sun

2355 Sun

2355 Sun

2355 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2024/3917492 02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2024/3916734 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2024/3916679 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2024/3916746

P2024/3916764

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

02/02/25

03/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Page         168 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3905484 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0100 Mon

0100 Mon

0100 Mon

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

07/02/25

07/02/25

07/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Up Goods Loop

Single

Down and Up 
Main

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Highbridge and 
Burnham

Uphill Jn

Cogload Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Highbridge West

Weston-Super-
Mare

Worle Jn

P2024/3916802

P2024/3905465

P2024/3930049

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

4 DAY MIDWEEK POSSESSION

SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY OR TO START FROM / TERMINATE 
AT WESTON SM AND TAUNTON. REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
WESTON SM AND TAUNTON.



WORK DETAILS = CIVILS RENEWALS RIVER BRUE
W2024/##########

WORK DETAILS = CIVILS RENEWALS LYMPSHAM 
W2024/##########

WORK DETAILS = CIVILS RENEWALS RIVER AXE 
W2024/##########

WORK DETAILS = DRAINAGE RENEWALS UPHILL 
W2024/##########

WORK DETAILS = DRAINAGE RENEWALS 
DUNBALL W2024/##########

WORK DETAILS = O/P OVERBRIDGE WORKS 
WINTERSTOKE ROAD

W2024/##########

GW103
GW500
SW125

GW103

GW105
GW107
GW108 137m0ch and 137m20ch

Structures Work

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

02/02/25

03/02/25

03/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10691798

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1800 Sat

1800 Sat

02/02/25

02/02/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2024/3925398 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928469 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

2235 Sat

0001 Sat

0001 Sat

2300 Sat

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0515 Mon

0515 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Up Oxford Relief

Down and Up 
Oxford
Single

Down and Up

Up Goods Loop

All Lines

Up and Down 
Westbury
Down and Up 
Basingstoke

Oxford Parkway

Wolvercot South Jn

Charlbury Junction

Heyford

Aynho Jn

Aynho Jn

Southcote Jn

Oxford North Jn

Oxford Station 
North Jn

Wolvercot Jn

Wolvercot Jn

Aynho Jn

Heyford

Southcote Jn

P2024/3930001

P2024/3930097

P2024/3905429

P2024/3939953

CHILTERN RAILWAY SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

GWR SERVICES TO /TERMINATE AT / START 
FROM OXFORD AND MORETON-IN-MARSH.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

CROSS COUNTRY SERVICES TO TERMINATE AT / 
START FROM OXFORD.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = OXFORD PHASE 2 SIGNALLING 
COMMISSIONING

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR (RERAILING) TACKLEY 
AND HOME FARM.

Work Content: PLTR: Somerton Drainage 



All other works to fit around the Major Section 7 item 
PLTR Somerton Drainage

TRAINS BETWEEN READING AND BASINGSTOKE /
NEWBURY / BEDWYN NOT TO OPERATE.

TRAINS BETWEEN LONDON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = SOUTHCOTE JCN 
MAINTENANCE.

GW200

GW200

GW200
MD401
MD701

GW500
SW125

02/02/25

02/02/25

02/02/25

01/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Melksham Single

Down Reception

Up Reception

Platforms 1,2 and 
3
Down 
Trowbridge/Up 
Trowbridge
Down & Up 
Salisbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Fairwood Jn

Bradford Jn

Westbury

Bathampton Jn

Warminster

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Heywood Road Jn

Thingley Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2024/3931179

P2024/3923489

"GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.



GWR SERVICES BETWEEN CARDIFF / BRISTOL 
AND PORTSMOUTH / WEYMOUTH TO TERMINATE 
AT / START FROM BATH SPA AND FROME / 
WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS.  FREIGHT MOVEMENTS TO / FROM 
WESSEX AND SOUTHERN REGIONS DIVERTED 
VIA DIDCOT.



WORK DETAILS = FOLLOW UP WESTBURY S+C 
RENEWALS (30 UNITS), CORE PLTR WESTBURY 
NORTH TO HAWKERIDGE, DRAINAGE WESTBURY
TO TROWBRIDGE, LIMPLEY STOKE 
UNDERBRIDGE DECK REPLACEMENT, BARTON 
RIVER AVON BRIDGE REPAIRS / 
STRENGTHENING WORKS."

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW560

GW500
GW570
GW580
SW175

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Okehampton 
Single

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Okehampton GF

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Basingstoke

Hook

Hook

Basingstoke

Crediton

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

P2024/3932317

P2024/3930046

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

"7 DAY BLOCKADE.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR 
SERVICES.



WORK DETAILS = CIVILS RENEWALS WORKS 
KEYMELFORD, BROADNYMETT, YEO RIVER, 
YEOFORD STATION, YEO RIVER STATION 
HOUSE"

GW500
SW105
SW115
SW125

GW606
GW608

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

25/01/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

1200 Thu

2330 Fri

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

04/10/25

15/02/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

2359 Sat

0545 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Brickyard Ground 
Frame Spur

Single

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Cardiff West

Pembroke Dock

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

Cardiff West

Whitland

P2024/3908388

P2024/3914425

P2023/3989149

P2024/3897266

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Note that this possession starts at the very end of 
week 44. 

work content: PLTR, drainage work Narberth and 
Pembroke, Rabbits bridge, heavy maintenance.

GW730
GW740

GW740
GW900

GW900

GW950

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/24

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

46Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0720 Sun

1045 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West (inc.)

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Southall East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Bridge

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2024/3917496 0045 SUN TO 0145 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0720 SUN TO 0930 SUN

NO ACCESS BETWEEN GWML AND ACTON 
YARD/NORTH LONDON LINES



Work Details = 


EA1310
GW103
GW130
GW174
GW180

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

1045 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

09/02/25

10/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

1045 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

1045 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Westbound

Turnback A

Eastbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Down and Up 
Relief

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Acton West

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

P2024/3917496 HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2024/3916944

P2024/3916962

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

GW103
XR001

GW103

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2024/3916985 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Page         182 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2024/3916799

P2024/3917003

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3916970 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

0600 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

0600 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main

Reading Feeder 
Relief

Platform 10 & 11

Platforms 12 and 
13

Up Main Loop

Down Relief Loop

Up Main

Down Relief

Reading Up 
Passenger Loop

Platforms 14 and 
15

Up Relief Loop

Up Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Reading High Level 
Jn

Reading West Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Caversham Road 
Jn

Reading

Reading East Jn

Caversham Road 
Jn

Reading

Reading East Jn

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2024/3939947

P2024/3922745

TRAINS TO RUN OVER ALTERNATIVE LINES.  

AMENDED WORKING AT READING STATION

AMENDED ECS WORKING TO / FROM READING 
TC DEPOT.  

NO OUTSTABLING IN PLATFORMS 10 TO 15 AT 
ANY TIME



WORK DETAILS = 

CAVERSHAM ROAD JCN S+C TAMPING.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW195
GW225
SW210

GW103
GW250

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

09/02/25

09/02/25

09/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2024/3923052 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2024/3923217 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

1800 Sat

1800 Sat

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Poplar

Acton Yard

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Acton West

Acton West

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Acton Wells Jn

Acton East

P2024/3923349

P2024/3925399

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW480
GW600

EA1310
GW130

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926685 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Sat

0115 Sat

0115 Sat

0115 Sat

2200 Sat

2200 Sat

2200 Sat

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

0455 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Up Goods Loop

All Lines

All Lines

Up Frome/Down &
Up Frome

Single

Down Main/Down 
Westbury/Down 
Frome Avoiding 
line
Up Main/Up 
Westbury/Up 
Frome Avoiding 
line

Heyford

Aynho Jn

Bicester North

Banbury Depot 
Junction

Frome

Frome North Jn

Blatchbridge Jn

Wolvercot Jn

Aynho Jn

Heyford

Clink Road Jn

Hapsford GF

Westbury South 
Jn

P2024/3930100

P2024/3905407

P2024/3931043

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR (RERAILING) TACKLEY 
AND HOME FARM.

Work Content: Maintenance: Heavy Mtce Aynho



All other works to fit around the Major Section 7 item 
Maintenance: Heavy Mtce Aynho

NBS PERIOD FOR FREIGHT SERVICES.

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND FROME.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU

WORK DETAILS = CORE PLTR BERKLEY, HEAVY 
MAINTENANCE FAIRWOOD JCN.

GW200

GW200
MD401
MD701

GW500
GW560

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

P2024/3932399

P2024/3922231

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 2S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(White watch - Avon/Green watch - S Wales)

GW5001
SW115
SW150
SW170

GW600
GW700
GW900

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2305 Fri

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

17/02/25

0520 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)

Single

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Single & Loops

Exmouth

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Machynlleth

Exmouth Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Newtown

P2024/3930052

P2024/3908389

P2024/3899124

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU OF GWR SERVICES.

WORK DETAILS = LEVEL CROSSING RENEWAL 
TOPSHAM

NOTE - LC NOT AVAILABLE FOR ROAD TRAFFIC.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



WEEKEND 47 POSSESSION, COMMENCING AT 
THE END OF WEEK 46. 



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3907561. 



Work content: Track renewals Coed Dol and 
earthworks Talerddig.

GW611

GW730
GW740

GW733

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

14/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

2200 Sun

2200 Sun

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

10/02/25

10/02/25

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Single

Rhymney Sidings

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Caerphilly

Heath Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Rhymney South GF

Gaer Jn

Newport (Wales)

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney North 
GF

Maindee East Jn

Newport (Wales)

P2024/3941304

P2024/3899191

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.

NO ACCESS TO HEATH LOW LEVEL FOR 
STABLING OF TRAINS.



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY RADYR 
AND CARDIFF CENTRAL.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW810
GW820
GW828
GW830
GW839

GW900

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

2325 Fri

2330 Fri

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

04/10/25

20/02/25

15/02/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

0530 Thu

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Sidings 
Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Platform Loop

Line A

Line D

Line E

Down, Up & Loops

Leckwith Loop

Line B

Line C

Line E

Brickyard Siding

Brickyard Ground 
Frame Spur

Single & Loops

Single

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Leckwith Loop North 
Jn

Cardiff West Jn

Limit of 
Electrification 
Brickyard Sidings

Cardiff West

Pantyffynnon

Pembroke Dock

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Newtown West

Cardiff Central

Cardiff West

Cardiff West

Llanwrtyd

Whitland

P2024/3902542

P2023/3989149

P2024/3924125

P2024/3897266

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance, Cattle Creep 
structures site 25m803y VOT



Week 47 possession commencing at the end of week 
46.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Note that this possession starts at the very end of 
week 44. 

work content: PLTR, drainage work Narberth and 
Pembroke, Rabbits bridge, heavy maintenance.

GW900

GW900

GW910

GW950

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

01/02/24

14/02/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

47Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2024/3917803 0045 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0720 SUN TO 0001 MON

TRAINS TO RUN OVER RELIEF LINES

AMENDED STATION WORKING AT LONDON 
PADDINGTON

ALL MOVEMENTS TO/FROM NORTH POLE DEPOT 
TO BE MADE UNDER DIESEL POWER ONLY



0001 MON TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES

AMENDED STATION WORKING AT LONDON 
PADDINGTON

NO TRAINS TO STABLE IN PLATFORMS 1-6. 



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall East Jn

Subway Jn

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Paddington

P2024/3917803

P2024/3917141 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2300 Sun

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Westbound

Turnback A

Turnback B

Turnback C

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Eastbound

CRL Westbound

CRL Eastbound

Down and Up 
Main

Stepney Green 
Junction

Westbourne Park 
Turnbacks/Sidings

Plumstead Depot 
Cross Over

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Southall East Jn

Abbey Wood 
Elizabeth Line

CCOS NR 
Western Network 
Boundary EB

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Westbourne Park 
Jn

Ladbroke Grove

P2024/3889678

P2024/3917158

NO ECS MOVES TO TAKE PLACE



TRAINS TO BE STABLED IN PLUMSTEAD SIDINGS 
ROADS 



NO EPA TO BE APPLIED IN PLUMSTEAD SIDINGS 
WHERE TRAINS STABLED



ANY TRAINS STABLED IN PLUMSTEAD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

EA1010
GW103
XR001
XR002

GW103

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

P2024/3917822 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE.

GW103
GW130
GW174
GW176
GW180
GW182

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0545 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0545 Sun

0545 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2024/3917822

P2024/3917175

P2024/3927399

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103
GW180

GW103
GW184

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2024/3917093 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0800 Sun

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0800 Sun

1030 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down and Up 
Main

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Kennet Bridge Jn

P2024/3917109 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



FROM 0800 PLATFORMS 1-3 AVAILIBLE FROM 
WESTBURY LINES ONLY.



WORK DETAILS = EXTENDED MAINTENANCE 
READING STATION AREA.

GW103
GW220
GW225
GW500
SW125

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

1030 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Westbury Line Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading East Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2024/3917109

P2024/3927438

P2024/3917125

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

TO BE TAKEN AFTER THE PASSAGE OF 5089. 



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2024/3923361 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2024/3923361

P2024/3925400 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928470 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2024/3926502

P2024/3926569

P2024/3926576

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500

GW500
GW520
GW560

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

2200 Sat

2200 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2240 Sat

2240 Sat

2225 Sat

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

17/02/25

2200 Sun

2200 Sun

2200 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0930 Sun

0930 Sun

0625 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)

Up Frome/Down &
Up Frome

Single

Down Main/Down 
Westbury/Down 
Frome Avoiding 
line
Up Main/Up 
Westbury/Up 
Frome Avoiding 
line

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel

Down Tunnel

Exeter Main/Chard
Dn Loop/Dn 
Exeter/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Single

Frome

Frome North Jn

Blatchbridge Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Pinhoe

Chard Jn

Newtown

Clink Road Jn

Hapsford GF

Westbury South 
Jn

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

Yeovil Jn

Chard Jn

Welshpool

P2024/3931027

P2024/3897904

P2024/3935326

P2024/3907561

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND FROME.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU

WORK DETAILS = CORE PLTR BERKLEY, HEAVY 
MAINTENANCE FAIRWOOD JCN

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 



Work content: structures examinations Severn Tunnel,
OLE maintenance work Severn Tunnel.

SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
AT YEOVIL JN. 5L66 & 1L88 WILL NOT RUN. ON 
SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
1L32 TO START AT YEOVIL JN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WELSHPOOL AND 
NEWTOWN.



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3899124



work content: Abermule Construction Services

GW500
GW560

GW540
GW5401
GW600
GW900

GW610
SW115

GW733

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Fri

2305 Fri

0040 Sun

0045 Sat

0045 Sat

17/02/25

24/02/25

24/02/25

17/02/25

17/02/25

0555 Mon

0555 Mon

0415 Mon

0500 Mon

0500 Mon

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Single & Loops

Single & Loops

Down Main 
(Platform 2)
Up Main (Platform 
1)

Dn, Up & Sgl 
Genwen

Down and Up

Machynlleth

Machynlleth

Machynlleth

Genwen Jn

Llandeilo Jn

Newtown

Newtown

Machynlleth

Genwen Jn

Grovesend 
Colliery Loop Jn

P2024/3899124

P2024/3899084

P2024/3899106

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



WEEKEND 47 POSSESSION, COMMENCING AT 
THE END OF WEEK 46. 



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3907561. 



Work content: Track renewals Coed Dol and 
earthworks Talerddig.

UNTIL 0040 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



BETWEEN 0040 SUNDAY AND 0415 MONDAY 

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN.

MACHYNLLETH DEPOT BLOCKED. 



FROM 0415 MONDAY 

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3907583. 



WEEKEND 48 POSSESSION, COMMENCING AT 
THE END OF WEEK 47. 



Work content: Track renewals Coed Dol, earthworks 
Talerddig, MPSB Machynlleth

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR STATIONS LLANELLI TO 
PANTYFFYNNON

TROSTRE TRAFFIC TO BE TOP AND TAILED AND 
LESS THAN 49 SLUS - RESVERSE ON LLANDEILO
GOODS APPROACHING GENWEN JN AND AT 
LLANDEILO JN.

work content: Bynea track renewals

GW733

GW733

GW890
GW910

14/02/25

21/02/25

23/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1200 Thu

0100 Sat

0100 Sat

0100 Sat

2325 Fri

2330 Fri

04/10/25

17/02/25

17/02/25

17/02/25

20/02/25

15/02/25

2359 Sat

0500 Mon

0500 Mon

0500 Mon

0530 Thu

0545 Sat

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Brickyard Ground 
Frame Spur

Down and Up

Down & Up 
LLandeilo Goods 
Loop
Down and Up

Single & Loops

Single

Cardiff West

Llandeilo Jn

Llandeilo Jn

Pembrey and Burry 
Port

Pantyffynnon

Pembroke Dock

Cardiff West

Grovesend 
Colliery Loop Jn

Llanelli Dock Jn 
East

Swansea Loop 
West Jn

Llanwrtyd

Whitland

P2023/3989149

P2024/3950802

P2024/3924125

P2024/3897266

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SWANSEA AND 
CARMARTHEN. NO ACCESS TO THE CENTRAL 
WALES LINE. 

NO ACCESS TO TROSTRE OR ROBESTON. 



IF AGREED, POSSESSION 3899106 WILL BE 
CANCELLED.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance, Cattle Creep 
structures site 25m803y VOT



Week 47 possession commencing at the end of week 
46.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Note that this possession starts at the very end of 
week 44. 

work content: PLTR, drainage work Narberth and 
Pembroke, Rabbits bridge, heavy maintenance.

GW900

GW900
GW910

GW910

GW950

01/02/24

15/02/25

15/02/25

15/02/25

14/02/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

48Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917583 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917583 23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall East Jn

Paddington

Ladbroke Grove

P2024/3917142

P2024/3917159

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

GW103

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Page         216 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2024/3927458 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

P2024/3917176

P2024/3927400

P2024/3930020

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.

MTREL TO STABLE 2XUNITS AT READING.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW180

GW103
GW184

GW103
GW185

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2024/3927439 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

1800 Sat

1800 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Poplar

Acton Yard

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Acton West

Acton West

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Acton Wells Jn

Acton East

P2024/3930077

P2024/3925401

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW220
GW225
GW500
SW125

EA1310
GW130

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0950 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

P2024/3928790 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED 



NLL CYCLIC TYPE 13 

MTCE: Willesden High Level Jn OTM Treatment



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926686 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2024/3923812 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Basingstoke

Hook

Southcote Jn

Basingstoke

P2024/3923812

P2024/3932470 SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 2L20 TO START FROM 
FARNBOROUGH. 1L18 TO TERMINATE AT 
ANDOVER RESTART AT WOKING.



TRACK MAINTENANCE: B09

GW500
SW105
SW115
SW125

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

2200 Sat

2200 Sat

0205 Sat

0205 Sat

0205 Sat

2240 Sat

2240 Sat

2205 Sun

2205 Sun

23/02/25

23/02/25

23/02/25

01/03/25

01/03/25

01/03/25

16/02/25

16/02/25

24/02/25

24/02/25

2200 Sun

2200 Sun

2200 Sun

0430 Sat

0430 Sat

0430 Sat

0930 Sun

0930 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Up Frome/Down &
Up Frome

Single

Down Main/Down 
Westbury/Down 
Frome Avoiding 
line
Up Main/Up 
Westbury/Up 
Frome Avoiding 
line

All Lines

Gillingham Up 
Siding

Down Siding

Exeter Main/Chard
Dn Loop/Dn 
Exeter/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Up Goods Loop

Down and Up 
Main

Frome

Frome North Jn

Blatchbridge Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Pinhoe

Chard Jn

Crewe Bank

Willaston LC

Clink Road Jn

Hapsford GF

Westbury South 
Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Chard Jn

Crewe Bank

Crewe Jn

P2024/3930980

P2024/3989275

P2024/3935326

P2024/3918793

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND FROME.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU

WORK DETAILS = CORE PLTR BERKLEY, HEAVY 
MAINTENANCE FAIRWOOD JCN

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



CIVILS: GILLINGHAM TUNNEL EARTHWORKS

MAINTENANCE: S08a AND Y01a

CAPEX RERAIL SEMLEY

CAPEX PREP LWRT M/T AND LWRT T/W

SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
AT YEOVIL JN. 5L66 & 1L88 WILL NOT RUN. ON 
SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
1L32 TO START AT YEOVIL JN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance



Possession times may require amending due to 
Manchester blockade.

GW500
GW560

GW500
GW5001
SW115
SW170
SW178

GW610
SW115

GW731
GW735
NW1007

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

15/02/25

15/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Sat

2305 Fri

0040 Sun

2305 Fri

0050 Sun

0050 Sun

0050 Sun

24/02/25

24/02/25

24/02/25

17/03/25

23/02/25

23/02/25

23/02/25

0625 Mon

0555 Mon

0415 Mon

0555 Mon

1325 Sun

1325 Sun

1325 Sun

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Single

Single & Loops

Down Main 
(Platform 2)
Up Main (Platform 
1)

Single & Loops

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Newtown

Machynlleth

Machynlleth

Machynlleth

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Welshpool

Newtown

Machynlleth

Newtown

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

P2024/3907583

P2024/3899084

P2024/3899141

P2024/3919121

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WELSHPOOL AND 
NEWTOWN.



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3899084. 



work content: Abermule Construction Services

UNTIL 0040 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



BETWEEN 0040 SUNDAY AND 0415 MONDAY 

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN.

MACHYNLLETH DEPOT BLOCKED. 



FROM 0415 MONDAY 

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



POSSESSION TO BE READ IN CONJUNCTION 
WITH P3907583. 



WEEKEND 48 POSSESSION, COMMENCING AT 
THE END OF WEEK 47. 



Work content: Track renewals Coed Dol, earthworks 
Talerddig, MPSB Machynlleth

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



Work content: Track renewals and (if compatible) Glan
Dovey structures

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

GW733

GW733

GW733

GW770
GW773
GW780

22/02/25

21/02/25

23/02/25

14/03/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sat

0045 Sat

2200 Sun

2200 Sun

1200 Thu

0230 Tue

0230 Tue

0230 Tue

25/02/25

25/02/25

25/02/25

25/02/25

24/02/25

24/02/25

24/02/25

24/02/25

04/10/25

07/03/25

07/03/25

07/03/25

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Sat

0330 Fri

0330 Fri

0330 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

All Lines

All Lines

Single

Down and Up 
Llandaf

Dn, Up & Sgl 
Genwen

Down and Up

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Down Main

Up Main

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Queen Street North 
Jn (inc.)

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Genwen Jn

Llandeilo Jn

Gaer Jn

Newport (Wales)

Cardiff West

Landore East Jn

Swansea Loop East 
Jn

Swansea Loop West
Jn

Heath Jn

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Genwen Jn

Grovesend 
Colliery Loop Jn

Maindee East Jn

Newport (Wales)

Cardiff West

Court Sart Jn

Landore East Jn

P2024/3941751

P2024/3898932

P2024/3899227

P2023/3989149

P2024/3897288

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RADYR, 
CAERPHILLY AND CARDIFF CENTRAL



NO ACCESS TO CWMBARGOED FFOS Y FRAN



Ticket Acceptance on Cardiff Bay services



Trains to operate to Heath High Level and reverse 
south of the station. Road Transport required between
Caerphilly and Cardiff Central.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR STATIONS LLANELLI TO 
PANTYFFYNNON

TROSTRE TRAFFIC TO BE TOP AND TAILED AND 
LESS THAN 49 SLUS - RESVERSE ON LLANDEILO
GOODS APPROACHING GENWEN JN AND AT 
LLANDEILO JN.

work content: Bynea track renewals

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN PORT TALBOT 
PARKWAY AND SWANSEA. TRAINS TO DIVERT 
VIA THE SWANSEA DISTRICT LINE. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3898386 AND P3914544 OVER WEEKEND 
49. 

work content: Landore viaduct structures repairs.

GW810
GW830
GW839

GW890
GW910

GW900

GW900

GW900

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

01/02/24

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sun

0100 Sun

2325 Fri

23/02/25

24/02/25

24/02/25

24/02/25

20/02/25

0100 Sun

0500 Mon

0500 Mon

0500 Mon

0530 Thu

Possession

Possession

Possession

Possession

Possession

Up

Down

Down & Up 
LLandeilo Goods 
Loop
Down and Up

Down and Up

Single & Loops

Genwen Jn

Llandeilo Jn

Llandeilo Jn

Pembrey and Burry 
Port

Pantyffynnon

Grovesend 
Colliery Loop Jn

Llanelli Dock Jn 
East

Grovesend 
Colliery Loop Jn

Swansea Loop 
West Jn

Llanwrtyd

P2024/3950803

P2024/3924125

UNTIL 0100 SUNDAY

AMENDED TRAIN WORKING. NO ACCESS TO THE 
CENTRAL WALES LINE. 

TROSTRE TRAINS TO BE TOP AN DTAILED AND 
DIVERT VIA GOWERTON, REVERSING AT 
LLANDEILO JN AND GENWEN JN. MAXIMUM 
LENGTH INCLUDING THE LOCOMOTIVES 49 
SLUS. 

ROBESTON TRAFFIC TO BE DOWNLOADED AND 
DIVERT VIA GOWERTON AND NEATH. 



FROM 0100 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SWANSEA AND 
CARMARTHEN. NO ACCESS TO THE CENTRAL 
WALES LINE. 

NO ACCESS TO TROSTRE OR ROBESTON. 



IF AGREED, POSSESSION 3898932 WILL BE 
CANCELLED.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

work content: heavy maintenance, Cattle Creep 
structures site 25m803y VOT

GW900
GW910

GW910

22/02/25

22/02/25

23/02/25

23/02/25

14/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

49Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2024/3916517 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2024/3916517 02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2024/3916735 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2024/3916680 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0800 Sun

0900 Sun

1700 Sun

1700 Sun

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

1600 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Up Main

Down Relief

Maidenhead 
Loop/Platform 5

Up Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Ruscombe

Ruscombe

Maidenhead West

Ruscombe

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

Slough West

Slough West

Maidenhead East

Slough West

P2024/3916747

P2024/3916765

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

UNTIL 0800 SUN

TRAINS TO RUN OVER RELIEF LINES.



0800 SUN TO 1600 SUN

TRAINS TO RUN OVER DOWN MAIN AND UP 
RELIEF



1600 SUN ONWARDS

TRAINS TO RUN OVER RELIEF LINES



MTR TO STABLE 2 UNITS IN READING STATION 
OVERNIGHT SATURDAY NIGHT.



WORK DETAILS = MAINTENANCE, S&C TAMPING 
MAIDENHEAD EAST JN

GW103
GW184

GW103
GW185

02/03/25

03/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2024/3905485 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Page         236 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2024/3916803

P2024/3905466

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2024/3923985 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

0020 Mon

0020 Mon

2300 Sat

1800 Sat

1800 Sat

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0530 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Main and Loops

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Cogload Jn

Uphill Jn

Par

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Parson Street

Worle Jn

Liskeard

Acton Wells Jn

Acton East

P2024/3923985

P2024/3928496

P2024/3930058

P2024/3925466

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

TRAINS TO TERMINATE AT / START FROM 
LISKEARD AND PAR,  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = S+C TAMP LOSTWITHIEL / 
LOSTWITHIEL EAST

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW107
GW108

GW108

EA1310
GW130

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2024/3930706 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928471 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0205 Sat

0205 Sat

0205 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0515 Mon

0515 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0430 Sat

0430 Sat

0430 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

All Lines

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Gillingham Up 
Siding

Down Siding

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Aynho Jn

Aynho Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Gillingham (Dorset)

Templecombe

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Aynho Jn

Heyford

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2024/3905408

P2024/3932442

P2024/3989275

P2024/3932441

Work Content: PLTR: Somerton Drainage 



All other works to fit around the Major Section 7 item 
PLTR Somerton Drainage

TRACK MAINTENANCE: Y05a

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.



CIVILS: GILLINGHAM TUNNEL EARTHWORKS

MAINTENANCE: S08a AND Y01a

CAPEX RERAIL SEMLEY

CAPEX PREP LWRT M/T AND LWRT T/W

PLATFORM 2 TO BE KEPT CLEAR.



TRACK MAINTENANCE: S02

GW200
MD401
MD701

GW500
SW175
SW178

GW500
GW5001
SW115
SW170
SW178

GW5001
SW115
SW170

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

22/02/25

22/02/25

22/02/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

2305 Fri

2305 Fri

0015 Sat

0015 Sat

0230 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

03/03/25

03/03/25

03/03/25

03/03/25

17/03/25

24/03/25

03/03/25

03/03/25

01/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0555 Mon

0555 Mon

0435 Mon

0435 Mon

2345 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Sidings 
Possession

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Single

Down Main 
(Platform 2)
Up Main (Platform 
1)
Single & Loops

Tank Sidings

Single & Loops

Single & Loops

Run Round Loop 
(Siding 1)
Headshunt (Plas 
Crug)
Single and Loops

Down Main

Up Main

All Lines

Down, Up & 
Single MRJ/OVE

Down and Up 
Relief

Up Passenger 
Loop
Down Passenger 
Loop

Dovey Jn

Machynlleth

Machynlleth

Machynlleth

Machynlleth

Machynlleth

Aberystwyth

Aberystwyth

Neath

Neath

Margam Yard Jn

Port Talbot Parkway

Stormy Down and 
Up Passenger Loops

Machynlleth

Newtown

Machynlleth

Newtown

Newtown

Aberystwyth

Dovey Jn

Port Talbot 
Parkway

Bridgend River 
Bridge

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2024/3898926

P2024/3899141

P2024/3899142

P2024/3987069

P2024/3898386

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH / TYWYN.

NO ACCESS TO/FROM MACHYNLLETH DEPOT



*THIS POSSESSION HAS BEEN AMENDED FROM 
WEEK 51 TO WEEK 49 BETWEEN VERSION 1 AND 
2*

Work contents: Track renewals Machynlleth and 
earthworks Talerddig.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



Work content: Track renewals and (if compatible) Glan
Dovey structures

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



Work content: Track renewals and (if compatible) Glan
Dovey structures

AMENDED TRAIN WORKING, WITH RAIL 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH.  



work content: Extended maintenance opportunity.

UNTIL 2345 SATURDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN PORT TALBOT 
PARKWAY AND SWANSEA. NO ACCESS TO THE 
SWANSEA DISTRICT LINE, BLOCKING ACCESS TO
TROSTRE AND ROBESTON. 

FROM 2345 SATURDAY

AMENDED TRAIN WORKNG WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BRIDGEND AND 
SWANSEA. TERMINATING TRAINS TO HAVE 
ACCESS TO BRIDGEND WEST TO SHUNT 
BETWEEN THE DOWN LINE AND UP LINE. NO 
ACCESS TO MARGAM YARD, TRSOSTRE OR 
ROBESTON. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH  P3897288 AND P3914544. 

work content: Briton Ferry drainage SRSA and 
Margam East tamp.

GW733
GW734

GW733

GW733

GW733

GW877
GW900

01/03/25

01/03/25

01/03/25

01/03/25

14/03/25

21/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0240 Sat

1200 Thu

0230 Tue

0230 Tue

0230 Tue

0025 Sun

0025 Sun

0025 Sun

03/03/25

04/10/25

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

02/03/25

0650 Mon

2359 Sat

0330 Fri

0330 Fri

0330 Fri

0925 Sun

0925 Sun

0925 Sun

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
District

Brickyard Ground 
Frame Spur

Down Main

Up Main

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Platform 2

Platform 3

Down Main

Up Main

Grovesend 
Crossover

Cardiff West

Landore East Jn

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea

Jersey Marine Jn 
North

Cardiff West

Court Sart Jn

Landore East Jn

Landore Jn

Swansea

Swansea Loop 
East Jn

P2024/3899117

P2023/3989149

P2024/3897288

P2024/3914544

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

COURT SART JN BLOCKED BY 3898386.



Work Content: River Llan Aqueduct

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN PORT TALBOT 
PARKWAY AND SWANSEA. TRAINS TO DIVERT 
VIA THE SWANSEA DISTRICT LINE. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3898386 AND P3914544 OVER WEEKEND 
49. 

work content: Landore viaduct structures repairs.

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT 

PLATFORMS 1 AND 4 AVAILABLE FOR STABLING 
TfW TRAINS AT SWANSEA. GWR UNABLE TO 
STABLE IN THE PLATFORMS. 

work content: maintenance

GW890

GW900

GW900

GW9001

01/03/25

01/02/24

25/02/25

25/02/25

25/02/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2024/3916773 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

50Week



Page         245 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2024/3916945 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2024/3916822

P2024/3916963

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2024/3916986 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2024/3916825 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2024/3916800

P2024/3917004

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.

ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SUNT AT MAIDENHEAD EAST.


WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2024/3916853 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

1030 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down & Up Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Twyford West

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2024/3916853

P2024/3917021 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0930 Sat
08/03/25
1730 Sat

PossessionReading Train 
Care Depot All 
Roads

Scours LaneCaversham Road 
Jn

P2024/3930386 MAINTENANCE WORK IN READING DEPOT.



AMENDED DEPOT WORKING.

AMENDED ECS ARRANGEMENTS.



FULL DETAILS OF LINES REQUIRED AND 
ISOLATIONS TO BE CONFIRMED IN DPPP 
DOCUMENTATION.

GW103 08/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2024/3923403 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

P2024/3923403

P2024/3925467 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2024/3932499 SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 10 CAR UNITS 
AT READING. 5C14 TO BE DIVERTED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING



TRACK MAINTENANCE: G05(S)

GW190
GW195
SW210
SW265

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926687 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0210 Sat

0210 Sat

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Exeter/Up Fast

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding

Ash Vale Jn

Basingstoke

Woking Up Yard

Byfleet Jn

Basingstoke

Southcote Jn

Weybridge

Wallers Ash

Overton

Winchester

Woking

Guildford

Basingstoke

Pirbright Jn

Woking Jn

Woking Up Yard

Addlestone Jn

Basingstoke

Overton

Weston

Weybridge

Woking

Woking Jn

Basingstoke

P2024/3935786 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. POOLE AND PORTSMOUTH VIA 
EASTLEIGH SERVICES WILL START & TERMINATE
AT BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL START & TERMINATE AT 
WOKING. ALTON SERVICES WILL DIVERT VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BASINGSTOKE 
AND ALDERSHOT TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 7V12 & 7O12 TO DIVERT VIA 
GUILDFORD AND HAVANT.



GBRf: 4Y19 AND 6Y82/6Y83 TO DIVERT VIA 
READING.



DB CARGO: 6O03 TO DIVERT VIA READING.



BASINGSTOKE DOWN SIDINGS TO BE KEPT 
CLEAR.



PARTS 1) & 2)



TRACK RENEWALS: BROOKWOOD JUNCTION 
S&C SIX WEEK FOLLOW-UP

DRAINAGE RENEWAL: DEEPCUT

MINOR WORKS: RERAIL WILDERNESS CURVE  


GW500
SW105
SW110
SW115
SW120
SW125
SW255

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Down and Up 
Main

Melksham Single

Down Reception

Up Reception

Platforms 1,2 and 
3
Down 
Trowbridge/Up 
Trowbridge
Down & Up 
Salisbury

Micheldever

Woking

Woking Down Yard

Fairwood Jn

Bradford Jn

Westbury

Bathampton Jn

Warminster

Micheldever

Woking

Woking Down 
Yard

Heywood Road Jn

Thingley Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3935786

P2024/3931245



PART 2) ONLY



TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: BG02

MINOR WORKS S&C REFURB: 2531/2535pts 
FOLLOW-UP

TRACK RENEWALS: 44600620 PREP 
BASINGSTOKE PLATFORM 4

E&P HV SWITCHGEAR: KINGSWORTHY 
EQUIPMENT DELIVERY KIROW

E&P HV SWITCHGEAR: WALLERS ASH ETE

EARTHWORKS: WALLERS ASH CUTTING

MINOR WORKS: TANDEM TAMPING 
BASINGSTOKE

MINOR WORKS: BASINGSTOKE/WORTING JN 
REREAIL DOWN SLOW

"GWR SERVICES BETWEEN LONDON AND THE 
WEST COUNTRY ALL TO RUN VIA WESTBURY 
AVOIDERS, CALLING FROME IN LIEU IF 
REQUIRED.



GWR SERVICES BETWEEN CARDIFF / BRISTOL 
AND PORTSMOUTH / WEYMOUTH TO TERMINATE 
AT / START FROM BATH SPA AND FROME / 
WARMINSTER.



SWR SERVICES TO TERMINATE AT / START FROM
WARMINSTER OR SALISBURY.



FREIGHT SERVICES TO RUN VIA WESTBURY 
AVOIDERS.  FREIGHT MOVEMENTS TO / FROM 
WESSEX AND SOUTHERN REGIONS DIVERTED 
VIA DIDCOT.



WORK DETAILS = FOLLOW UP WESTBURY S+C 
RENEWALS (30 UNITS), CORE PLTR WESTBURY 
NORTH TO HAWKERIDGE, DRAINAGE WESTBURY
TO TROWBRIDGE, LIMPLEY STOKE 
UNDERBRIDGE DECK REPLACEMENT, BARTON 
RIVER AVON BRIDGE REPAIRS / 
STRENGTHENING WORKS."

GW500
GW560
SW170

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0650 Mon

0650 Mon

2300 Mon

2300 Mon

2300 Mon

0650 Tue

0650 Tue

2300 Tue

2300 Tue

2300 Tue

0650 Wed

10/03/25

10/03/25

10/03/25

17/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

12/03/25

0650 Mon

0650 Mon

0650 Mon

0500 Mon

2300 Mon

2300 Mon

0650 Tue

0650 Tue

0650 Tue

2300 Tue

2300 Tue

0650 Wed

0650 Wed

0650 Wed

2300 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Single/Down Main

Up Main

Up 
Branch/Single/Up 
Main/Single
Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

P2024/3935819 GWR: BRISTOL TO WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
YEOVIL PEN MILL PLATFORM 1/2 AND 
WEYMOUTH ON MONDAY TO FRIDAY ONLY. 
SLEEPER SERVICES TO RUN VIA TAUNTON. 5L90 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM  CASTLE CARY TO
YEOVIL PEN MILL AND WEYMOUTH.



SWR: YEOVIL SERVICES VIA WESTBURY WILL 
START & TERMINATE AT CASTLE CARY. YEOVIL 
PEN MILL TO SALISBURY VIA YEOVIL JUNCTION 
SERVICES TO START & TERMINATE IN YEOVIL 
PEN MILL PLATFORM 1/2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
CASTLE CARY AND YEOVIL PEN MILL.



PARTS 1) TO 10)



MINOR WORKS PL REFURB: SPARKFORD HILL



PART 11) ONLY



MINOR WORKS SIGNALLING LIFE EXTENSION: 
YEOVIL PEN MILL

GW500
SW115
SW175
SW178

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0650 Wed

2300 Wed

2300 Wed

2300 Wed

0650 Thu

0650 Thu

2300 Thu

2300 Thu

2300 Thu

0650 Fri

0650 Fri

2300 Fri

2300 Fri

2300 Fri

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

17/03/25

17/03/25

17/03/25

2300 Wed

0650 Thu

0650 Thu

0650 Thu

2300 Thu

2300 Thu

0650 Fri

0650 Fri

0650 Fri

2300 Fri

2300 Fri

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

P2024/3935819 12/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

2305 Fri

09/03/25

09/03/25

01/02/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

10/03/25

10/03/25

10/03/25

10/03/25

24/03/25

0955 Sun

0955 Sun

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0555 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Sidings 
Possession

Possession 
ERTMS (T3-
E)

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Okehampton 
Single

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

Single

Down Main 
(Platform 2)
Up Main (Platform 
1)
Single & Loops

Tank Sidings

Single & Loops

Wilton Jn

Wilton Jn

Okehampton GF

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Dovey Jn

Machynlleth

Machynlleth

Machynlleth

Machynlleth

Warminster

Wilton Jn

Crediton

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

Machynlleth

Newtown

Machynlleth

Newtown

P2024/3932473

P2024/3930046

P2024/3899121

P2024/3899142

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

7 DAY BLOCKADE.

REDATED FROM WEEK 44 TO WEEK 50 IN 
VERSION 2.  REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU OF GWR SERVICES.



WORK DETAILS = CIVILS RENEWALS WORKS 
KEYMELFORD, BROADNYMETT, YEO RIVER, 
YEOFORD STATION, YEO RIVER STATION 
HOUSE, MAJOR DEVEGETATION OKEHAMPTON 
BRANCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH / TYWYN. 

NO ACCESS TO/FROM MACHYNLLETH DEPOT 



*THIS POSSESSION HAS BEEN AMENDED FROM 
WEEK 52 TO WEEK 50 BETWEEN VERSION 1 AND 
2*

Work contents: Track renewals Machynlleth, 
earthworks Talerddig

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



Work content: Track renewals and (if compatible) Glan
Dovey structures

GW5001
SW115
SW170

GW606
GW608

GW733
GW734

GW733

08/03/25

08/03/25

25/01/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Fri

0015 Sat

0015 Sat

2200 Sun

2200 Sun

0040 Sat

0040 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2100 Sat

17/03/25

10/03/25

10/03/25

25/03/25

25/03/25

25/03/25

25/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

0555 Mon

0435 Mon

0435 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0025 Mon

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single & Loops

Run Round Loop 
(Siding 1)
Headshunt (Plas 
Crug)
Single and Loops

Single

Platform 1

All Lines

Down and Up 
Llandaf

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
District

Machynlleth

Aberystwyth

Aberystwyth

Cardiff Bay

Cardiff Queen Street

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Grovesend 
Crossover

Newtown

Aberystwyth

Dovey Jn

Cardiff Queen 
Street

Queen Street 
North Jn (inc.)

Radyr Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Jersey Marine Jn 
North

P2024/3899141

P2024/3987181

P2024/3941236

P2024/3914585

P2024/3899110

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



*THIS POSSESSION HAS BEEN AMENDED FROM 
WEEKEND 49 TO WEEKEND 51 BETWEEN 
VERSION 1 AND 2.* 



Work content: Track renewals, earthworks Talerddig

AMENDED TRAIN WORKING, WITH RAIL 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH.  



work content: Extended maintenance opportunity.

TICKET ACCEPTANCE ON CARDIFF BAY LINE.



Between 0040 Sat 22/03 and 0450 Tue 25/03

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CAERPHILLY, 
RADYR (via Llandaff) AND CARDIFF CENTRAL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3898474. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

COURT SART JN BLOCKED BY 3898474.



Work Content: River Llan Aqueduct

GW733

GW733

GW810
GW830
GW839

GW877
GW900

GW890

14/03/25

08/03/25

08/03/25

09/03/25

09/03/25

22/03/25

22/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

04/10/25

10/03/25

10/03/25

10/03/25

10/03/25

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Down and Up 
Swansea Main

Down and Up 
Main

Platform 2

Platform 3

Platform 4

Platform 1

Carriage Washer 
Line

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Swansea

Landore East Jn

Swansea

Swansea

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

Landore East Jn

Port Talbot 
Parkway

Swansea

Swansea Loop 
East Jn

P2024/3899228

P2024/3926465

P2023/3989149

P2024/3898474

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

######WEST OF BRIDGEND BLOCKED#####

work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN PORT TALBOT AND
LLANELLI. NO ACCESS TO THE SWANSEA 
DISTRCIT LINE BLOCKING ACCESS TO TROSTRE 
AND ROBESTON. ALL PLATFORM LINES 
BLOCKED AT SWANSEA STATION.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3914585. 

work content: Briton Ferry drainage work, Neath 
Abbey earthworks, MPSB Landore West and heavy 
maintenance.

GW900

GW900

GW900

GW900
GW9001

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

01/02/24

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2125 Sat
10/03/25
0520 Mon

PossessionSingle & LoopBlaenau FfestiniogLlandudno JnP2024/3924305 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

NW3001
NW3015

08/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

51Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Lines 4 and 
5/Down and Up 
Relief

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Ealing Broadway

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Paddington

Acton Main Line

P2024/3917821 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0720 SUN TO 0001 MON 

TRAINS TO RUN OVER RELIEF LINES 

AMENDED STATION WORKING AT LONDON 
PADDINGTON 

ALL MOVEMENTS TO/FROM NORTH POLE DEPOT 
TO BE MADE UNDER DIESEL POWER ONLY 



0001 MON TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES 


GW103
XR001

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Acton West

Acton West

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall East Jn

Subway Jn

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall East Jn

Paddington

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Paddington

Ladbroke Grove

P2024/3917821

P2024/3917143

P2024/3917160

AMENDED STATION WORKING AT LONDON 
PADDINGTON 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

GW103

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0001 Sun

0900 Sun

0001 Sun

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Down and Up 
Main

Up Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Heathrow Airport Jn

Heathrow Tunnel Jn

Stockley Bridge Jn

Dolphin Jn

Heathrow Airport Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

P2024/3917823 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE EXTENDED OPPORTUNITY AT 
AIRPORT JN AND STOCKLEY BRIDGE JN

GW103
GW130
GW174
GW176
GW180
GW182

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0545 Sun

0800 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0900 Sun

0900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Loop 
No 1

Langley Siding

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Hanwell Jn

Langley

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Stockley Bridge Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

Iver

Southall East Jn

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2024/3917823

P2024/3917177

P2024/3927401

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103
GW180

GW103
GW184

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2024/3917094 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2024/3917110 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2024/3927440

P2024/3917126

P2024/3922773

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW190
GW500
SW125

GW103

GW103
GW250

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2024/3922969 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2024/3923218 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0100 Sun

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main and Loops

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Newton Abbot West 
Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Exeter St Thomas

P2024/3923270

P2024/3941175

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

SERVICES TO TERMINATE AT / START FROM 
EXETER AND PLYMOUTH.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = CORE PLTR (WORKS DELIVERY
RERAILING), MAINTENANCE.

GW105
GW480
GW600

GW108

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Sat

0200 Sun

0800 Sun

0800 Sun

1800 Sat

1800 Sat

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0200 Mon

0800 Sun

2000 Sun

2000 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main and Loops

Down and Up 
Main

Platform 7

Platform 8

Platform 6

Up Main

Down and Up 
Poplar

Acton Yard

Lipson Jn

Plymouth West

Plymouth

Plymouth East GF

Acton West

Acton West

Newton Abbot 
West Jn

Lipson Jn

Plymouth

Plymouth West

Acton Wells Jn

Acton East

P2024/3930101

P2024/3939106

P2024/3925454

SERVICES TO TERMINATE AT / START FROM 
NEWTON ABBOT AND PLYMOUTH.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = MPSB ASHBURTON (TOTNES 
EAST), MAINTENANCE, CORE PLTR - WORKS 
DELIVERY RERAILING.

"UNTIL 0800 SUNDAY

NOTHING TO STABLE IN PLYMOUTH STATION 
OVERNIGHT.



FROM 0800 SUNDAY:

AMENDED STATION WORKING AT PLYMOUTH.  
ALL SERVICES TO RUN TO / FROM / THROUGH 
THE DOWNSIDE.



WORK DETAILS = MPSB PLYMOUTH STATION UP 
SIDE."

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW108

GW108

EA1310
GW130

15/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928472 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

16/03/25

16/03/25

16/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0735 Sun

0735 Sun

0735 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Basingstoke

Basingstoke

Basingstoke

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Basingstoke

Southcote Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2024/3932544

P2024/3923490

TRACK MAINTENANCE: B11a

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
SW125

GW500
GW570
GW580
SW175

16/03/25

16/03/25

16/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0650 Mon

0650 Mon

2300 Mon

2300 Mon

2300 Mon

0650 Tue

0650 Tue

2300 Tue

2300 Tue

2300 Tue

0650 Wed

10/03/25

10/03/25

10/03/25

17/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

12/03/25

0650 Mon

0650 Mon

0650 Mon

0500 Mon

2300 Mon

2300 Mon

0650 Tue

0650 Tue

0650 Tue

2300 Tue

2300 Tue

0650 Wed

0650 Wed

0650 Wed

2300 Wed

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Single/Down Main

Up Main

Up 
Branch/Single/Up 
Main/Single
Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

P2024/3935819 GWR: BRISTOL TO WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
YEOVIL PEN MILL PLATFORM 1/2 AND 
WEYMOUTH ON MONDAY TO FRIDAY ONLY. 
SLEEPER SERVICES TO RUN VIA TAUNTON. 5L90 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM  CASTLE CARY TO
YEOVIL PEN MILL AND WEYMOUTH.



SWR: YEOVIL SERVICES VIA WESTBURY WILL 
START & TERMINATE AT CASTLE CARY. YEOVIL 
PEN MILL TO SALISBURY VIA YEOVIL JUNCTION 
SERVICES TO START & TERMINATE IN YEOVIL 
PEN MILL PLATFORM 1/2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
CASTLE CARY AND YEOVIL PEN MILL.



PARTS 1) TO 10)



MINOR WORKS PL REFURB: SPARKFORD HILL



PART 11) ONLY



MINOR WORKS SIGNALLING LIFE EXTENSION: 
YEOVIL PEN MILL

GW500
SW115
SW175
SW178

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0650 Wed

2300 Wed

2300 Wed

2300 Wed

0650 Thu

0650 Thu

2300 Thu

2300 Thu

2300 Thu

0650 Fri

0650 Fri

2300 Fri

2300 Fri

2300 Fri

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

17/03/25

17/03/25

17/03/25

2300 Wed

0650 Thu

0650 Thu

0650 Thu

2300 Thu

2300 Thu

0650 Fri

0650 Fri

0650 Fri

2300 Fri

2300 Fri

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Single/Down Main

Up Main

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Castle Cary Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

P2024/3935819 12/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3940192 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1010 Sun

1010 Sun

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

0400 Mon

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Main/Down 
Exeter/Single/Loop
Exeter Main/Up 
Exeter/Up Main
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop

Wilton Jn

Gillingham (Dorset)

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2024/3936956 SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER, ECS TO BASINGSTOKE. UNTIL 
1010, WEST OF ENGLAND SERVICES WILL 
TERMINATE AT GILLINGHAM AND RESTART 
FROM ANDOVER AND 2RXX AND 2SXX WILL 
START & TERMINATE AT ROMSEY. AFTER 1010, 
WEST OF ENGLAND SERVICES WILL TERMINATE 
AT GILLINGHAM AND RESTART FROM 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE FROM ANDOVER OR 
SALISBURY TO GILLINGHAM.



GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL TERMINATE AT WARMINSTER AND 
RESTART FROM SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SALISBURY.



PARTS 1) & 2)



MINOR WORKS: SIGNALLING LIFE EXTENSION 
WORKS



PART 1) ONLY



TRACK MAINTENANCE: SG03

TRACK MAINTENANCE: Y01

CRITICAL JUNCTION TAMP: SALISBURY STATION

GW5001
SW115
SW150
SW170

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sat

01/02/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Sidings 
Possession

Okehampton 
Single

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Single

Down Main 
(Platform 2)
Up Main (Platform 
1)
Single & Loops

Tank Sidings

Okehampton GF

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Dovey Jn

Machynlleth

Machynlleth

Machynlleth

Crediton

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Machynlleth

Newtown

Machynlleth

P2024/3930046

P2024/3908390

P2024/3898926

7 DAY BLOCKADE.

REDATED FROM WEEK 44 TO WEEK 50 IN 
VERSION 2.  REPLACEMENT ROAD TRANSPORT 
REQUIRED IN LIEU OF GWR SERVICES.



WORK DETAILS = CIVILS RENEWALS WORKS 
KEYMELFORD, BROADNYMETT, YEO RIVER, 
YEOFORD STATION, YEO RIVER STATION 
HOUSE, MAJOR DEVEGETATION OKEHAMPTON 
BRANCH

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH / TYWYN.

NO ACCESS TO/FROM MACHYNLLETH DEPOT



Work contents: Track renewals Machynlleth

GW606
GW608

GW730
GW740

GW733
GW734

25/01/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Fri

2305 Fri

0005 Thu

0005 Thu

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0040 Sat

0040 Sat

17/03/25

24/03/25

25/03/25

25/03/25

17/03/25

17/03/25

25/03/25

25/03/25

25/03/25

25/03/25

0555 Mon

0555 Mon

0420 Tue

0420 Tue

0550 Mon

0550 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Tue

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Possession

Single & Loops

Single & Loops

Run Round Loop 
(Siding 1)
Headshunt (Plas 
Crug)
Single & Loops

Down Main

Up Main

Down & Up Loop

Single

Platform 1

All Lines

Down and Up 
Llandaf

Machynlleth

Machynlleth

Aberystwyth

Aberystwyth

Maindee West Jn

Maindee East Jn

Cardiff Bay

Cardiff Queen Street

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Newtown

Newtown

Aberystwyth

Machynlleth

Llanwern West 
Junction

Maindee North Jn

Cardiff Queen 
Street

Queen Street 
North Jn (inc.)

Radyr Jn

P2024/3899141

P2024/3899142

P2024/3914810

P2024/3914426

P2024/3941236

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



*THIS POSSESSION HAS BEEN AMENDED FROM 
WEEKEND 49 TO WEEKEND 51 BETWEEN 
VERSION 1 AND 2.* 



Work content: Track renewals, earthworks Talerddig

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



MOVED FROM WEEKEND 50 TO WEEKEND 52 
BETWEEN VERSION 1 AND VERSION 2. 



Work content: Track renewals Coed Dol, earthworks 
Talerddig.

AMENDED TRAIN WORKING, WITH RAIL 
REPLACEMENT ROAD TRANSPORT.



work content: Llanbadarn Fawr LC work & Extended 
maintenance.

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

TICKET ACCEPTANCE ON CARDIFF BAY LINE.



Between 0040 Sat 22/03 and 0450 Tue 25/03

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CAERPHILLY, 
RADYR (via Llandaff) AND CARDIFF CENTRAL

GW733

GW733

GW733

GW740
GW900

GW810
GW830
GW839

14/03/25

21/03/25

20/03/25

20/03/25

16/03/25

16/03/25

09/03/25

09/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2100 Sat

1200 Thu

2345 Sat

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

04/10/25

17/03/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0025 Mon

2359 Sat

0330 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
District

Brickyard Ground 
Frame Spur

Down and Up 
Main

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Grovesend 
Crossover

Cardiff West

Landore East Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Jersey Marine Jn 
North

Cardiff West

Port Talbot 
Parkway

P2024/3914673

P2024/3899155

P2023/3989149

P2024/3898742

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

COURT SART JN BLOCKED BY 3898742.



Work Content: River Llan Aqueduct

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN PORT TALBOT AND
SWANSEA. NO ACCESS TO THE SWANSEA 
DISTRICT LINE BLOCKING ACCESS TO TROSTRE 
AND ROBESTON.

work content: Neath Abbey earthworks, Briton Ferry 
drainage work and Briton Ferry S&C tamp (if 
compatible).

GW877
GW900

GW890

GW900

GW900

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

01/02/24

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0055 Sun

0055 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up Platform

Single

Down and Up

Single

Down and Up 
Main

Up Siding

Avoiding line / 
Down and Up 
Main
Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Platform 2

Platform 3

Down and Up 
Wrexham

All Lines

Carmarthen

Carmarthen Bridge 
Jn

Whitland

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Cockett Tunnel

Swansea

Swansea Loop East 
Jn

Swansea

Upton

West Kirby

Carmarthen

Carmarthen 
Bridge Jn

Carmarthen Jn

Llanelli West LC

Carmarthen

Landore East Jn

Landore Jn

Swansea

Bidston Dee Jn

Bidston East Jn

P2024/3964921

P2024/3914709

P2024/3925800

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI / 
CARMARTHEN AND WHITLAND. 

ALL TRAINS TO LLANELLI TO USE DOWN 
PLATFORM, AND RETURN EAST VIA 9723 POINTS.


ALL TRAINS AT WHITLAND 

NO TRAINS TO BE STABLED AT CARMARTHEN 
STATION

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT.

work content: maintenance

Work Content

Liv DU: Bidston West Jn S&C Tamping

GW900
GW930
GW940

GW9001

NW3007
NW8011
NW8013
NW8015

225m35ch and 258m68ch
Resignalling Work

21/03/25

21/03/25

21/03/25

21/03/25

21/03/25

21/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10669236
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

52Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917582 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917582 23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2024/3927459 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

P2024/3930021 TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.

MTREL TO STABLE 2XUNITS AT READING.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief

Down and Up 
Relief

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Bourton

Steventon

Milton

Challow

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Foxhall Jn

Milton

Steventon

Wantage Road

P2024/3930078

P2024/3940297

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.





WORK DETAILS = MAINTENANCE

GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = Core PLTR Denchworth, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW220
GW225
GW500
SW125

GW103
GW105

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

South Marston 
Goods

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Cocklebury 
Through Siding

Down Swindon 
Neck
Cripple Loop

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Down Swindon 
Refuge

Highworth Jn

Stratton Green

Swindon West

South Marston

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon

Swindon East

South Marston

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Stratton Green

Swindon

P2024/3940344 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details = Heavy Maintenance including S+C 
tamping and MPSB, OLE Wire Runs, Core PLTR 
Rerailing.

GW105
GW470
GW480
GW523
GW600

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

1800 Sat

1800 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0950 Sun

0950 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Loco and Tamper 
sidings

Up Swindon 
Reception

Parcels Spur

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down and Up 
Poplar

Acton Yard

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Swindon

Highworth Jn

Swindon

Highworth Jn

Acton West

Acton West

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Swindon East

Swindon East

Acton Wells Jn

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2024/3940344

P2024/3925455

P2024/3928789

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
GW130

EA1310
EA1330
EA1360
GW130
MD167
SW240

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926654 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Page         298 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2024/3932535

P2024/3923490

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 1L18 TO START FROM 
BASINGSTOKE.



TRACK MAINTENANCE: B09

TRACK RENEWALS: 44600224 LWRT

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
SW105
SW115
SW125

GW500
GW570
GW580
SW175

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2024/3940192 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0050 Sat

0050 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

2305 Fri

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

10/03/25

10/03/25

10/03/25

10/03/25

24/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0515 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0555 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Sidings 
Possession

Possession 
ERTMS (T3-
E)

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down

Up

Up & Down Loop

Single

Down Main 
(Platform 2)
Up Main (Platform 
1)
Single & Loops

Tank Sidings

Single & Loops

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Wrexham North Jn

Wrexham General

Dovey Jn

Machynlleth

Machynlleth

Machynlleth

Machynlleth

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

Wrexham General

Machynlleth

Newtown

Machynlleth

Newtown

P2024/3908391

P2024/3897862

P2024/3899121

P2024/3899142

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SHREWSBURY 
AND CHESTER. NO ACCESS TO THE BIDSTON 
LINE FOR PASSENGER OF FREIGHT TRAFFIC 
(DEE MARSH AND PENYFFORDD). THE ROUTE 
BETWEEN WREXHAM CENTRAL AND BIDSTON IS 
AVAILABLE, BUT UNITS WORKING THE LINE 
MUST EITHER STABLE AT BIRKENHAED OR 
WREXHAM CENTRAL/GENERAL.  

work content: Gobowen tamping, Construction 
Services CN2411 points and Leaton LC work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH / TYWYN. 

NO ACCESS TO/FROM MACHYNLLETH DEPOT 



Work contents: Track renewals Machynlleth

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND 
MACHYNLLETH.



MOVED FROM WEEKEND 50 TO WEEKEND 52 
BETWEEN VERSION 1 AND VERSION 2. 



Work content: Track renewals Coed Dol, earthworks 
Talerddig.

GW730
GW740

GW731
NW3005

GW733
GW734

GW733

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

22/03/25

08/03/25

08/03/25

08/03/25

08/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Thu

0005 Thu

0030 Sun

0030 Sun

0030 Sun

2200 Sun

2200 Sun

0040 Sat

0040 Sat

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

25/03/25

25/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

25/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0420 Tue

0420 Tue

1600 Sun

1600 Sun

1600 Sun

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Run Round Loop 
(Siding 1)
Headshunt (Plas 
Crug)
Single & Loops

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Single

Platform 1

All Lines

Down and Up 
Llandaf

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Aberystwyth

Aberystwyth

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Cardiff Bay

Cardiff Queen Street

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Aberystwyth

Machynlleth

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Cardiff Queen 
Street

Queen Street 
North Jn (inc.)

Radyr Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

P2024/3914810

P2024/3919926

P2024/3941236

P2024/3908632

AMENDED TRAIN WORKING, WITH RAIL 
REPLACEMENT ROAD TRANSPORT.



work content: Llanbadarn Fawr LC work & Extended 
maintenance.

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

TICKET ACCEPTANCE ON CARDIFF BAY LINE.



Between 0040 Sat 22/03 and 0450 Tue 25/03

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CAERPHILLY, 
RADYR (via Llandaff) AND CARDIFF CENTRAL

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

GW733

GW790
GW900

GW810
GW830
GW839

GW890
GW897
GW910

20/03/25

20/03/25

23/03/25

23/03/25

23/03/25

09/03/25

09/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

1200 Thu

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

24/03/25

24/03/25

04/10/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0500 Mon

0500 Mon

2359 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Down Platform

Up Platform

Single

Down and Up

Single

Down and Up 
Main

Up Siding

Gaer Jn

Newport (Wales)

Cardiff West

Carmarthen

Carmarthen Bridge 
Jn

Whitland

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Maindee East Jn

Newport (Wales)

Cardiff West

Carmarthen

Carmarthen 
Bridge Jn

Carmarthen Jn

Llanelli West LC

Carmarthen

P2024/3899243

P2023/3989149

P2024/3964921

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI / 
CARMARTHEN AND WHITLAND. 

ALL TRAINS TO LLANELLI TO USE DOWN 
PLATFORM, AND RETURN EAST VIA 9723 POINTS.


ALL TRAINS AT WHITLAND 

NO TRAINS TO BE STABLED AT CARMARTHEN 
STATION

GW900

GW900

GW900
GW930
GW940 225m35ch and 258m68ch

Resignalling Work

23/03/25

23/03/25

01/02/24

21/03/25

21/03/25

21/03/25

21/03/25

21/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10669236

Week 52  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0020 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916670 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE



NOTE - GMT CHANGES TO BST THIS WEEKEND. 
0120 BECOMES 0220.

EA1310
GW103
GW130
GW174
GW178
XR001

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0445 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916670 30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916736 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0445 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0030 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2025/3916741 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE



NOTE - GMT CHANGES TO BST THIS WEEKEND. 
0130 BECOMES 0230.

GW103
GW180
GW182
GW184

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916748

P2025/3916766

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE



NOTE - GMT CHANGES TO BST THIS WEEKEND. 
0050 BECOMES 0250.

GW103
GW184

GW103
GW185

30/03/25

31/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905486 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2310 Sat

0050 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916804

P2025/3932797

P2025/3905467

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

TO BE TAKEN AFTER THE PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 TO 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



TRACK MAINTENANCE: GG03a

TRACK RENEWALS: READING SPUR JN SURVEY
FELTHAM RESIGNALLING IBJ RECOVERIES 
WOKINGHAM AREA

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103
GW190
GW195
SW210
SW265

GW103

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

29/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Page         312 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

31/03/25

31/03/25

31/03/25

31/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief

Down and Up 
Relief

Bourton

Steventon

Milton

Challow

Foxhall Jn

Milton

Steventon

Wantage Road

P2025/3940328 GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = Core PLTR Denchworth, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW105

29/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

South Marston 
Goods

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Cocklebury 
Through Siding

Down Swindon 
Neck
Cripple Loop

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Down Swindon 
Refuge

Highworth Jn

Stratton Green

Swindon West

South Marston

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon

Swindon East

South Marston

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Stratton Green

Swindon

P2025/3940332 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details = Heavy Maintenance including S+C 
tamping and MPSB, OLE Wire Runs, Core PLTR 
Rerailing.

GW105
GW470
GW480
GW523
GW600

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
BLOCKED To
Electric 
Trains

Loco and Tamper 
sidings

Up Swindon 
Reception

Parcels Spur

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Swindon

Highworth Jn

Swindon

Highworth Jn

Swindon East

Swindon East

P2025/3940332 29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0055 Sun

0055 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923362 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0645 Sun

0645 Sun

0020 Mon

0020 Mon

1800 Sat

1800 Sat

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

30/03/25

30/03/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Parson Street

Worle Jn

Acton Wells Jn

Acton East

P2025/3923362

P2025/3928497

P2025/3925456

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW107
GW108

EA1310
GW130

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928410 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

P2025/3926545

P2025/3922247

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Green watch - Avon/White watch - S Wales)

GW500
GW520
GW560

GW600
GW700
GW900

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0025 Sun

0025 Sun

1225 Sun

1200 Thu

05/04/25

05/04/25

05/04/25

05/04/25

30/03/25

05/04/25

05/04/25

05/04/25

30/03/25

30/03/25

05/04/25

04/10/25

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0025 Sun

0440 Sat

0440 Sat

0440 Sat

1225 Sun

1225 Sun

0440 Sat

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Single

Down Line and Up
Line

Down Vale of 
Glamorgan Loop

Platform 1A

Down and Up 
Barry

Single

Down Cogan Loop

Up Cogan Loop

Down and Up 
Penarth Curve

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Down and Up 
Barry

Brickyard Ground 
Frame Spur

Barry Island

Bridgend

Porthkerry No.1 
Tunnel East

Bridgend

Barry Jn

Penarth

Cogan Loops

Penarth Curve South
Jn

Barry Jn

Radyr Branch Jn

Barry Jn

Cardiff West

Barry

Barry Jn

Bridgend

Cardiff West Jn

Cogan Jn

Cogan Loops

Penarth Curve 
North Jn

Cardiff West Jn 
(inc.)

Cardiff West Jn

Cardiff West

P2025/3909669

P2023/3989149

UNTIL 0025 SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS FOR FREIGHT TRAINS TO THE 
BARRY DOCKS BRANCH.



BETWEEN 0025 SUNDAY 30 MARCH AND 1225 
SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



FROM 1225 SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS FOR FREIGHT TRAINS TO THE 
BARRY DOCKS BRANCH.



work content: S&C renewals Penarth Curve South Jn 
and heavy maintenance.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW830
GW840
GW864
GW870
GW900

GW900

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916774 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

2Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916946 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916841

P2025/3916964

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916987 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Page         324 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916826 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916861

P2025/3917005

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.

ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916828 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916828

P2025/3917022 TRAINS TO RUN OVER THE MAIN LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1800 Sat

1800 Sat

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

06/04/25

06/04/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down and Up 
Poplar

Acton Yard

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Acton West

Acton West

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Acton Wells Jn

Acton East

P2025/3932797

P2025/3925457

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 TO 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



TRACK MAINTENANCE: GG03a

TRACK RENEWALS: READING SPUR JN SURVEY

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW190
GW195
SW210
SW265

EA1310
GW130

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926708 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2025/3923752 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923752

P2025/3926507

P2025/3926571

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

GW500

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3926545

P2025/3926577

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
GW520
GW560

GW500
GW520
GW560

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Page         333 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0945 Sun

2205 Sun

2205 Sun

05/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

2345 Sat

0400 Mon

0400 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0400 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Warminster

Up Warminster

Platform Loop

Down Main/Dn 
Exeter
Up Exeter/Up Main

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe

Up Goods Loop

Down and Up 
Main

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Salisbury

Yeovil Jn

Salisbury

Wilton Jn

Yeovil Jn

Crewe Bank

Willaston LC

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

Crewe Bank

Crewe Jn

P2025/3937086

P2025/3918796

PART 2) ONLY: SALISBURY, PLATFORM 5 & 
HOLDING SIDING TO BE KEPT CLEAR.



SWR: WEST OF ENGLAND SERVICES TO DIVERT 
VIA WESTBURY AND CASTLE CARY ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SALISBURY & YEOVIL JN.


PARTS 1), 2) & 3)



MINOR WORKS RERAIL: 44500425 SEMLEY 
SINGLE

MINOR WORKS LC REFURB: SEMLEY



PART 2) ONLY



TRACK MAINTENANCE: SG02

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

GW500
GW5001
SW115
SW170
SW175
SW178

GW731
GW735
NW1007

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0025 Sun

0025 Sun

1225 Sun

2200 Sun

2200 Sun

05/04/25

05/04/25

05/04/25

05/04/25

30/03/25

05/04/25

05/04/25

05/04/25

30/03/25

30/03/25

05/04/25

07/04/25

07/04/25

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0025 Sun

0440 Sat

0440 Sat

0440 Sat

1225 Sun

1225 Sun

0440 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single

Down Line and Up
Line

Down Vale of 
Glamorgan Loop

Platform 1A

Down and Up 
Barry

Single

Down Cogan Loop

Up Cogan Loop

Down and Up 
Penarth Curve

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Down and Up 
Barry

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Barry Island

Bridgend

Porthkerry No.1 
Tunnel East

Bridgend

Barry Jn

Penarth

Cogan Loops

Penarth Curve South
Jn

Barry Jn

Radyr Branch Jn

Barry Jn

Gaer Jn

Newport (Wales)

Barry

Barry Jn

Bridgend

Cardiff West Jn

Cogan Jn

Cogan Loops

Penarth Curve 
North Jn

Cardiff West Jn 
(inc.)

Cardiff West Jn

Maindee East Jn

Newport (Wales)

P2025/3909669

P2025/3899229

UNTIL 0025 SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS FOR FREIGHT TRAINS TO THE 
BARRY DOCKS BRANCH.



BETWEEN 0025 SUNDAY 30 MARCH AND 1225 
SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



FROM 1225 SUNDAY 30 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS FOR FREIGHT TRAINS TO THE 
BARRY DOCKS BRANCH.



work content: S&C renewals Penarth Curve South Jn 
and heavy maintenance.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW830
GW840
GW864
GW870
GW900

GW900

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1200 Thu

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

04/10/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

2359 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line D

Platform Loop

Line A

Line E

Line C

Line B

Brickyard Ground 
Frame Spur

Down Platform

Up Platform

Single

Down and Up

Single

Down and Up 
Main

Up Siding

Leckwith Loop North 
Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Cardiff West

Carmarthen

Carmarthen Bridge 
Jn

Whitland

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Newtown Jn

Cardiff West

Carmarthen

Carmarthen 
Bridge Jn

Carmarthen Jn

Llanelli West LC

Carmarthen

P2025/3919166

P2023/3989149

P2025/3965583

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.

work content: S&T only

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI / 
CARMARTHEN AND WHITLAND. 

ALL TRAINS TO LLANELLI TO USE DOWN 
PLATFORM, AND RETURN EAST VIA 9723 POINTS.


ALL TRAINS AT WHITLAND 

NO TRAINS TO BE STABLED AT CARMARTHEN 
STATION

GW900

GW900

GW900
GW930
GW940 225m35ch and 258m68ch

Resignalling Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

01/02/24

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10669248

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917037 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

3Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/04/25

14/04/25

14/04/25

14/04/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917144 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917086 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

P2025/3917086

P2025/3917161 TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3917261

P2025/3917178

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

EA1310
EA1360
GW103
GW130
GW174
MD170

GW103
GW180

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3927402

P2025/3917095

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184

GW103
GW184
GW185

13/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917111 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927476

P2025/3917127

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3923986 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2025/3923986

P2025/3925458 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0120 Mon

0120 Mon

0120 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0120 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2025/3943192 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0120 Mon

0040 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

14/04/25

14/04/25

14/04/25

21/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0500 Mon

0500 Mon

0500 Mon

0515 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Single

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Marlow

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Kensal Green Jn

Hampstead Heath

Maidenhead

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3943192

P2025/3941153

P2025/3930707

9 DAY BLOCKADE.



MARLOW BRANCH NOT TO RUN.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK = BOURNE END CORE PLTR

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW185

GW200
GW240
GW250
GW260
GW277
MD401

14/04/25

14/04/25

14/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928450 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Fri

2235 Fri

2235 Fri

2235 Fri

2235 Fri

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0430 Mon

0430 Mon

0430 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Yeovil Jn

Gillingham (Dorset)

Templecombe

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Basingstoke

Hook

Basingstoke

P2025/3930967

P2025/3941167

P2025/3941223

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

SWR: EXETER & YEOVIL SERVICES TO DIVERT 
VIA WESTBURY AND CASTLE CARY



MINOR WORKS RERAIL: SEMLEY SINGLE

MINOR WORK LC REFURB: SEMLEY LC

TRACK MAINTENANCE: YG01

TRACK MAINTENANCE: S08

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRCK RENEWALS: 44600224 PREP

GW500
GW560
GW570
GW572

GW500
GW5001
SW115
SW170
SW178

GW500
SW105
SW115
SW125

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

0010 Sat

0010 Sat

0010 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

13/04/25

13/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

17/04/25

17/04/25

17/04/25

17/04/25

0955 Sun

0955 Sun

0545 Wed

0545 Wed

0545 Wed

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Single

Rhymney Sidings

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Single

Wilton Jn

Wilton Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney South GF

Caerphilly

Heath Jn

Cardiff Bay

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Warminster

Wilton Jn

Aber

Ystrad Mynach 
South Jn

Rhymney North 
GF

Caerphilly

Coryton

Queen St South 
Jn (Cardiff)

Queen Street 
North Jn (inc.)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

P2025/3933014

P2025/3941237

P2025/3981294

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CAERPHILLY.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RADYR (via 
Llandaff), RHYMNEY AND CARDIFF CENTRAL



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.



UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.

GW5001
SW115
SW170

GW810
GW820

GW810
GW820
GW828
GW830
GW839

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1200 Thu

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

28/04/25

13/04/25

13/04/25

13/04/25

13/04/25

04/10/25

1625 Sun

1625 Sun

1625 Sun

1625 Sun

1625 Sun

0550 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Brickyard Ground 
Frame Spur

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Cardiff West

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Cardiff West

P2025/3909671

P2025/3914925

P2023/3989149

UNTIL 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



FROM 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: cyclical maintenance moved from week 
5 to week 3, SRSA follow up works at Penarth Curve 
South and Transport for Wales enhancement work on 
the Penarth branch.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW830
GW840
GW864
GW870
GW900

GW877
GW900

GW900

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

12/04/25

12/04/25

12/04/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Page         352 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

P2025/3914927 AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

GW900
GW9001

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927489 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

4Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930118 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD170

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917241

P2025/3930163

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.



SHORTENED POSSESSION DUE TO ACTON EAST 
S&C RENEWALS

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930285 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0800 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0900 Sun

0900 Sun

0001 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Goods Loops

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn

Stockley Bridge Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

Southall East Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Southall East Jn 
(inc.)

P2025/3927460 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE, EXTENDED 
OPPORTUNITY SOUTHALL WEST, HAYES AND 
AIRPORT JN

GW103
GW180
GW182
GW184

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930047

P2025/3930326

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  


MTREL TO STABLE 2XUNITS AT READING.



NO STABLING AT MAIDENHEAD STATION.  



MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  


MTREL TO STABLE 1XUNIT AT READING. 



NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930031

P2025/3930346

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.





WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923404 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0040 Sat

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Single

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Marlow

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Maidenhead

P2025/3923404

P2025/3941153 9 DAY BLOCKADE.



MARLOW BRANCH NOT TO RUN.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK = BOURNE END CORE PLTR

GW185

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926655 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Fri

2235 Fri

2235 Fri

2235 Fri

2235 Fri

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2025/3930967

P2025/3930968

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW500
GW560
GW570
GW572

GW500
GW560
GW570
GW572

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2200 Sun

2200 Sun

1200 Thu

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

28/04/25

21/04/25

21/04/25

04/10/25

1625 Sun

1625 Sun

1625 Sun

1625 Sun

1625 Sun

0550 Mon

0500 Mon

0500 Mon

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Gaer Jn

Newport (Wales)

Cardiff West

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Maindee East Jn

Newport (Wales)

Cardiff West

P2025/3909671

P2025/3899231

P2023/3989149

UNTIL 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



FROM 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: cyclical maintenance moved from week 
5 to week 3, SRSA follow up works at Penarth Curve 
South and Transport for Wales enhancement work on 
the Penarth branch.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW830
GW840
GW864
GW870
GW900

GW900

GW900

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

20/04/25

20/04/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916775 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

5Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916947 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917244

P2025/3916838

TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details = ACTON EAST S&C [8120A/B, 
8121A/B, 8122A/B] FOLLOW UP, DOWN POPLAR 
[0M396YD TO 0M567YD] PLAIN LINE CORE 
RENEWAL, Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916988 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916827 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued



Page         371 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916862

P2025/3917006

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916829 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916829

P2025/3917023 TRAINS TO RUN OVER THE MAIN LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3922740

P2025/3923015

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

GW103
GW250

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923219 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0020 Mon

0020 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Cogload Jn

Uphill Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Parson Street

Worle Jn

P2025/3923320

P2025/3928564

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

GW105
GW480
GW600

GW105
GW107
GW108

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930708 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928483 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Basingstoke

Hook

Basingstoke

P2025/3923491

P2025/3941632

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRCK RENEWALS: 44600224 PREP

GW500
GW570
GW580
SW175

GW500
SW105
SW115
SW125

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940223 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sat

2240 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0030 Sat

0100 Sat

0600 Sat

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

26/04/25

28/04/25

0930 Sun

0930 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0430 Mon

0600 Sat

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Possession

Exeter Main/Chard
Dn Loop/Dn 
Exeter/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down

Up

All Lines

Down Main

Up Main

Pinhoe

Chard Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Harlescott LC (MCB)

Willaston LC

Willaston LC

Yeovil Jn

Chard Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

Wrenbury

Wrenbury

P2025/3933083

P2025/3914388

P2025/3927788

P2025/3927886

SWR: 1L07 TO TERMINATE AT YEOVIL JN. 1L65 TO
TERMINATE AT YEOVIL JN. 1L88 WILL NOT RUN

5L66 WILL NOT RUN. 1L32 TO START AT YEOVIL 
JN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.

Work: maintenance

TIMES SUBJECT TO ALTERATION DUE TO 
SECTION 7 ITEMS BETWEEN CREWE AND 
SHREWSBURY (1V78 TO BE CLEAR PRIOR TO 
THIS POSSESSION STARTING).

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. ALL PLATFORMS AVAILABLE AT 
SHREWSBURY. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3927886. 

work content: PLTR The Maltings

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3927788. 

Work content: PLTR Nantwich

GW610
SW115

GW730
GW740

GW735

GW735
NW1007

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2345 Fri

1200 Thu

28/04/25

28/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

28/04/25

06/05/25

04/10/25

0550 Mon

0550 Mon

1625 Sun

1625 Sun

1625 Sun

1625 Sun

1625 Sun

0550 Mon

0550 Tue

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Single

Brickyard Ground 
Frame Spur

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Penarth

Cardiff West

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Cogan Jn

Cardiff West

P2025/3914427

P2025/3909671

P2025/3979749

P2023/3989149

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

UNTIL 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



FROM 1625 SUNDAY 13 APRIL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: cyclical maintenance moved from week 
5 to week 3, SRSA follow up works at Penarth Curve 
South and Transport for Wales enhancement work on 
the Penarth branch.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.


This possession commences at the end of week 5 and
is over the May Day Bank Holiday weekend.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW740
GW900

GW830
GW840
GW864
GW870
GW900

GW864

GW900

27/04/25

27/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

02/05/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

6Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916671 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916671 04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Sat

2300 Sat

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

Acton Wells Jn

Acton East

P2025/3916737

P2025/3917283

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

NO ACCESS TO ACTON YARD, NLL, WCML.



WORK DETAILS: ACTON EAST S&C FOLLOW UP, 
DOWN POPLAR FOLLOW UP

GW103
GW178

EA1310
GW103
GW130

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2025/3916742 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916749

P2025/3916767

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

04/05/25

05/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905487 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916805

P2025/3905468

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926688 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

06/05/25

06/05/25

06/05/25

03/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0410 Tue

0410 Tue

0410 Tue

1925 Sat

0410 Tue

0410 Tue

0410 Tue

0410 Tue

0410 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Charfield 
Loop and Up 
Charfield Loop
Down Avoider

Up Avoider

Up/Down Goods

Up/Down Goods

Down and Up 
Charfield

Down & Up Curve

Down and Up 
Kemble

Down and Up 
Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Standish Jn (inc.)

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Gloucester Yard 
Jn

Stroud

Gloucester Yard 
Jn

Yate Middle Jn

Yate South Jn

P2025/3930773 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING BETWEEN KEMBLE AND POINT OF 
OBSTRUCTION AT STROUD.

XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO ACCESS
TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core S+C Renewals Berkeley Road

Structures Renewals Old Ends

Structures Renewals Charfield

S+C Maintenance Tamp Standish Jcn

Drainage Renewal Works Gloucester to Westerleigh

GW401
GW490

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

04/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0235 Sun

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter

Down Exeter

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Andover

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Worting Jn

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

P2025/3942108 ON SUNDAY AND MONDAY LONG VALLEY 
SIDINGS TO BE KEPT CLEAR. CURRENT TO BE 
MAINTAINED IN BARTON MILL SIDINGS.



SWR: ON SATURDAY WEST OF ENGLAND 
SERVICES TO START AND TERMINATE AT 
ANDOVER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
ANDOVER.



ON SUNDAY AND MONDAY, WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. BASINGSTOKE STOPPING SERVICES 
WILL NOT RUN. POOLE SERVICES TO START AND
TERMINATE AT WINCHESTER. WEST OF 
ENGLAND SERVICES TO START AND TERMINATE 
AT ANDOVER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN ANDOVER 
AND WOKING; WINCHESTER AND WOKING; AND 
ANDOVER AND BASINGSTOKE.



GWR: ON SUNDAY AND MONDAY, READING TO 
BASINGSTOKE SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BASINGSTOKE



XC: BOURNEMOUTH TO MANCHESTER SERVICES
TO DIVERT VIA GUILDFORD AND HAVANT. 
SOUTHAMPTON TO NEWCASTLE SERVICES TO 
START & TERMINATE AT READING.



FREIGHT: ON SATURDAY, NO ROUTE AVAILABLE 
VIA ANDOVER. SERVICES TO DIVERT VIA 
WINCHESTER. ON SUNDAY AND MONDAY, A 
ROUTE IS AVAILABLE FOR W8 TRAFFIC TO 
DIVERT VIA SALISBURY AND W6A TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT.





PARTS 1) & 2)



MINOR WORKS PL REFURB: 44550225 OVERTON 
UP

MINOR WORKS: PARLOUR GATES LC REFURB



PART 2) ONLY



TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: ERG15

MINOR WORKS CONDUCTOR RAIL: STURT LANE 
DS

DRAINAGE: WINCHFIELD CUTTING (TRAIN)


GW500
SW105
SW115
SW125

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

04/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

1030 Sun

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Westbury
Down and Up 
Basingstoke

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Southcote Jn

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Southcote Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3942108

P2025/3939988

P2025/3926546

TRACK RENEWALS: 44600224 BASINGSTOKE 
PLATFORM 4

E&P HV SWITCHGEAR: WORTING 
JN/WINKLEBURY EQUIPMENT DELIVERY (KIROW)
E&P FEEDER CABLES F2063/F2064 CABLE TRAIN
TUNNEL EXAM: LITCHFIELD TUNNEL (SAT)

TUNNEL EXAM: POPHAM 1/2 TUNNELS (SUN)

TRAINS BETWEEN READING AND BASINGSTOKE /
NEWBURY / BEDWYN NOT TO OPERATE.

TRAINS BETWEEN LONDON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = SOUTHCOTE JCN 
MAINTENANCE.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
SW125

GW500
GW520
GW560

03/05/25

09/05/25

09/05/25

09/05/25

09/05/25

09/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923524 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Westbury

Hawkeridge Jn

Westbury South Jn

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Westbury North 
Jn

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2025/3923524

P2025/3930969 GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW500
GW560
GW570
GW572

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2025/3914389 ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

GW730
GW740

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Page         399 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0040 Sun

0040 Sun

0040 Sun

2240 Sun

2240 Sun

2240 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Thu

26/05/25

26/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

0440 Mon

0440 Mon

0450 Sat

0450 Sat

0450 Sat

0810 Sun

0810 Sun

0810 Sun

0440 Mon

0440 Mon

0440 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Platform 1

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

Cardiff Bay

Cardiff Queen Street

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff Queen 
Street

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

P2025/3850639 Between 0035 Sat 10/05/25 and 0440 Mon 26/05/25

NO ACCESS TO CWMBARGOED OPEN CAST. 

NO ACCESS TO RHYMNEY DMU. NO ACCESS TO 
HEATH LOW LEVEL FOR STABLING.

Between 0030 Sun 11/05/25 and 0500 Mon 12/05/25

NO ACCESS TO TREHERBERT DMU. NO ACCESS 
TO TAFFS WELL DMU. NO ACCESS TO 
ABERDARE STATION FOR STABLING. NO ACCESS
TO PONTYPRIDD PLATFORM 1 FOR STABLING.



RAIL REPLACMENT SERVICES IN PLACE

Between 0035 Sat 03/05/25 and 0035 Sat 10/05/25

Ticket Acceptance on the Cardiff Bay Line



Between 0035 Sat 10/05/25 and 0030 Sun 11/05/25

Rhymney, Radyr to Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



Between 0030 Sun and 1230 Sun 11/05/25

MAIN LINE Newport to Bridgend.

Rhymney, Merthyr, Aberdare, Treherbert to Bridgend 
(via VOG), Penarth and Barry Island.

Ticket acceptance on Cardiff Bay and City Lines.



Between 1230 Sun 11/05/25 and 0500 Mon 12/05/25

Rhymney, Merthyr, Aberdare, Treherbert to Cardiff 
Central.

Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Mon 12/05/25 and 0500 Tue 13/05/25

Rhymney, Pontypridd (via Llandaff) to Cardiff Central
Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Tue 13/05/25 and 2200 Fri 22/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central

Ticket acceptance on Coryton and Cardiff Bay Line



Between 2200 Fri 22/05/25 and 0440 Mon 26/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central. 
Barry Island, Bridgend (via VOG) and Penarth 
services avoid Cardiff Central and divert via Ninian 
Park to Radyr. No access to platforms 4, 6,7 or 8 at 
Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



MAIN LINE

BETWEEN 0030 11/05/25 AND 1230 11/05/25

NO TRAINS TO OUTSTABLE AT CARDIFF 
CENTRAL. 

NO ACCESS TO WENTLOOG, PENGAM, TIDAL, 

GW810
GW828
GW830
GW834
GW835
GW839
GW840
GW850
GW864
GW870
GW900

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0440 Mon

0440 Mon

0500 Mon

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Caerphilly Bay 
Platform

Single

All Lines

Down and Up 
Llandaf

All Lines

Single

All Lines

Single

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Single

Platform Loop

Down and Up 
Barry

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Abercynon Jn

Barry Island

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Network Rail/ABP 
Barry Docks 
Boundary
Cardiff Central

Barry Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Aberdare

Barry

Barry Jn

Cadoxton

Cardiff Central

Cardiff East Jn

P2025/3850639 BARRY 

DOCKS. NO TRAINS TO OUTSTABLE ON PENGAM 
RECEPTION LINES. 



BETWEEN 2200 23/05/25 AND 0450 26/05/25

PLATFORMS 4, 6, 7 AND 8 BLOCKED AT CARDIIFF 
CENTRAL. SIGNIFICANT CAPACITY ISSUE IF TFW 
OPERATE TRAINS FROM RADYR (ETC), BARRY 
AND PENARTH INTO CARDIFF CENTRAL.

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

11/05/25

12/05/25

11/05/25

11/05/25

12/05/25

13/05/25

11/05/25

12/05/25

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

0500 Tue

1230 Sun

0500 Mon

1230 Sun

1230 Sun

0500 Mon

0500 Tue

1230 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barry Loop

Line B

Line D

Line E

Line A

Line C

Down and Up 
Barry Relief

Down and Up 
E&C

Single

All Lines

Leckwith Loop

Down and Up 
Treforest/Branch

Down and Up 
Main
Down and Up 
Relief
All Lines

Down and Up 
Penarth Curve

All Lines

Bay Platform

All Lines

Down and Up 
Treforest

All

Cardiff West Jn

Leckwith Loop North 
Jn

Radyr Branch Jn

Cardiff West Jn

Penarth

Bridgend Barry Jn

Leckwith Loop North 
Jn

Radyr

Cardiff East Jn

Pontypridd South Jn

Penarth Curve North
Jn

Cardiff Docks RT 
Boundary

Pontypridd

Radyr

Ninian Park

Pontypridd Jn

Cardiff West Jn

Cogan Jn

Leckwith Loop 
North Jn

Leckwith Loop 
South Jn

Marshfield

Merthyr Tydfil

Penarth Curve 
South Jn

Pengam Jn

Pontypridd

Pontypridd South 
Jn

Radyr Branch Jn

Treherbert

P2025/3850639 11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2200 Fri

2345 Fri

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

11/05/25

11/05/25

12/05/25

12/05/25

11/05/25

26/05/25

06/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

1230 Sun

1230 Sun

0500 Mon

0500 Mon

1230 Sun

0440 Mon

0550 Tue

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Siding

Brickyard Siding

Pontypridd 
Engineers Sidings

Rhymney Sidings

Wentloog Freight 
Terminal Sidings

Up Barry Relief

Down and Up 
Barry
Down Barry Loop

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Aberthaw Cement 
GF

Cardiff West

Pontypridd

Rhymney South GF

Wentloog Freight 
Terminal West Jn

Cardiff West Jn

Penarth

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Aberthaw Cement
GF

Cardiff West

Pontypridd

Rhymney North 
GF

Wentloog Freight 
Terminal East Jn

Cardiff East Jn

Cogan Jn

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

P2025/3850639

P2025/3979749

P2025/3899244

P2025/3926437

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.


This possession commences at the end of week 5 and
is over the May Day Bank Holiday weekend.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

GW864

GW900

GW900

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

23/05/25

02/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1200 Thu
04/10/25
2359 Sat

BLOCKED By
Local 
Arrangement

Brickyard Ground 
Frame Spur

Cardiff WestCardiff WestP2023/3989149 ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW900 01/02/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917038 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

7Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/05/25

12/05/25

12/05/25

12/05/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917145 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 12/05/25

12/05/25

12/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917087 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK

EA1310
GW103
GW130
GW174
GW180
GW182

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Page         407 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

2300 Sat

2300 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0200 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Acton West

Acton West

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Acton Wells Jn

Acton East

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917087

P2025/3917162

P2025/3917245

P2025/3917179

P2025/3927463

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

NO ACCESS TO ACTON YARD, NLL, WCML.



WORK DETAILS: ACTON EAST S&C FOLLOW UP, 
DOWN POPLAR FOLLOW UP

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

EA1310
GW103
GW130

GW103
GW180

GW103
GW184

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917096 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0800 Sun

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917112 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927477

P2025/3917128

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923443 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0245 Sat

0245 Sat

0245 Sat

0245 Sat

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
South West

Down and Up 
West London

Down and Up Fast

Down and Up 
Willesden Relief

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton Wells Jn

West London Jn 
(Willesden)

Watford Junction

Willesden No.7 Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Mitre Bridge Jn

North Pole Jn

North Wembley 
Jn

West London Jn 
(Willesden)

P2025/3923443

P2025/3919893 TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

EA1310
GW130
MD101
MD120
MD170
SO250

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928473 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Page         414 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

0410 Mon

0410 Mon

0410 Mon

1925 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Charfield 
Loop and Up 
Charfield Loop
Down Avoider

Up Avoider

Up/Down Goods

Up/Down Goods

Down and Up 
Charfield

Down & Up Curve

Down and Up 
Kemble

Down and Up 
Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Standish Jn (inc.)

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Gloucester Yard 
Jn

Stroud

Gloucester Yard 
Jn

Yate Middle Jn

Yate South Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3930846

P2025/3926508

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING BETWEEN KEMBLE AND POINT OF 
OBSTRUCTION AT STROUD.

XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO ACCESS
TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core PLTR Southfield Road

Follow up S+C Renewals Berkeley Road

Structures Renewals Old Ends

Structures Renewals Charfield

S+C Maintenance Tamp Standish Jcn

Drainage Renewal Works Gloucester to Westerleigh

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW401
GW490

GW500

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3926583

P2025/3926546

P2025/3926603

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500
GW520
GW560

GW500
GW520
GW560

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

09/05/25

09/05/25

09/05/25

09/05/25

09/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter/Single/Loop
Up Exeter/Up Main

Up Warminster

Down Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Platform Loop

West Bay 
(Platform 5)
East Carriage 
Holding Sidings
West Carriage 
Siding
Through Siding/Up
Siding/Shunting 
Neck
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

Tisbury

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2025/3942212 ALL PLATFORMS & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR. 



SWR: SALISBURY TO ROMSEY VIA 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT ROMSEY. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT GILLINGHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND ROMSEY AND BETWEEN 
GILLINGHAM AND ANDOVER. 



GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
WARMINSTER TO SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7O43/7O44 WILL NOT RUN.



DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE. 



GBRF: 0V76 TO DIVERT VIA WINCHESTER AND 
BASINGSTOKE.



XC: 5O06 TO DIVERT VIA WINCHESTER



TRACK MAINTENANCE: ER07

MINOR WORKS S&C REFURB: SALISBURY 129pts
TRACK RENEWALS: 44500424 SURVEY DEAN 
NORTH PART 2

DRAINAGE SURVEY: LOCKLERLY GREEN

GW5001
SW115
SW150
SW170

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0040 Sun

0040 Sun

0040 Sun

2240 Sun

2240 Sun

2240 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Thu

26/05/25

26/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

0440 Mon

0440 Mon

0450 Sat

0450 Sat

0450 Sat

0810 Sun

0810 Sun

0810 Sun

0440 Mon

0440 Mon

0440 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Platform 1

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

Cardiff Bay

Cardiff Queen Street

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff Queen 
Street

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

P2025/3850639 Between 0035 Sat 10/05/25 and 0440 Mon 26/05/25

NO ACCESS TO CWMBARGOED OPEN CAST. 

NO ACCESS TO RHYMNEY DMU. NO ACCESS TO 
HEATH LOW LEVEL FOR STABLING.

Between 0030 Sun 11/05/25 and 0500 Mon 12/05/25

NO ACCESS TO TREHERBERT DMU. NO ACCESS 
TO TAFFS WELL DMU. NO ACCESS TO 
ABERDARE STATION FOR STABLING. NO ACCESS
TO PONTYPRIDD PLATFORM 1 FOR STABLING.



RAIL REPLACMENT SERVICES IN PLACE

Between 0035 Sat 03/05/25 and 0035 Sat 10/05/25

Ticket Acceptance on the Cardiff Bay Line



Between 0035 Sat 10/05/25 and 0030 Sun 11/05/25

Rhymney, Radyr to Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



Between 0030 Sun and 1230 Sun 11/05/25

MAIN LINE Newport to Bridgend.

Rhymney, Merthyr, Aberdare, Treherbert to Bridgend 
(via VOG), Penarth and Barry Island.

Ticket acceptance on Cardiff Bay and City Lines.



Between 1230 Sun 11/05/25 and 0500 Mon 12/05/25

Rhymney, Merthyr, Aberdare, Treherbert to Cardiff 
Central.

Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Mon 12/05/25 and 0500 Tue 13/05/25

Rhymney, Pontypridd (via Llandaff) to Cardiff Central
Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Tue 13/05/25 and 2200 Fri 22/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central

Ticket acceptance on Coryton and Cardiff Bay Line



Between 2200 Fri 22/05/25 and 0440 Mon 26/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central. 
Barry Island, Bridgend (via VOG) and Penarth 
services avoid Cardiff Central and divert via Ninian 
Park to Radyr. No access to platforms 4, 6,7 or 8 at 
Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



MAIN LINE

BETWEEN 0030 11/05/25 AND 1230 11/05/25

NO TRAINS TO OUTSTABLE AT CARDIFF 
CENTRAL. 

NO ACCESS TO WENTLOOG, PENGAM, TIDAL, 

GW810
GW828
GW830
GW834
GW835
GW839
GW840
GW850
GW864
GW870
GW900

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0440 Mon

0440 Mon

0500 Mon

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Caerphilly Bay 
Platform

Single

All Lines

Down and Up 
Llandaf

All Lines

Single

All Lines

Single

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Single

Platform Loop

Down and Up 
Barry

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Abercynon Jn

Barry Island

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Network Rail/ABP 
Barry Docks 
Boundary
Cardiff Central

Barry Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Aberdare

Barry

Barry Jn

Cadoxton

Cardiff Central

Cardiff East Jn

P2025/3850639 BARRY 

DOCKS. NO TRAINS TO OUTSTABLE ON PENGAM 
RECEPTION LINES. 



BETWEEN 2200 23/05/25 AND 0450 26/05/25

PLATFORMS 4, 6, 7 AND 8 BLOCKED AT CARDIIFF 
CENTRAL. SIGNIFICANT CAPACITY ISSUE IF TFW 
OPERATE TRAINS FROM RADYR (ETC), BARRY 
AND PENARTH INTO CARDIFF CENTRAL.

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

11/05/25

12/05/25

11/05/25

11/05/25

12/05/25

13/05/25

11/05/25

12/05/25

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

0500 Tue

1230 Sun

0500 Mon

1230 Sun

1230 Sun

0500 Mon

0500 Tue

1230 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barry Loop

Line B

Line D

Line E

Line A

Line C

Down and Up 
Barry Relief

Down and Up 
E&C

Single

All Lines

Leckwith Loop

Down and Up 
Treforest/Branch

Down and Up 
Main
Down and Up 
Relief
All Lines

Down and Up 
Penarth Curve

All Lines

Bay Platform

All Lines

Down and Up 
Treforest

All

Cardiff West Jn

Leckwith Loop North 
Jn

Radyr Branch Jn

Cardiff West Jn

Penarth

Bridgend Barry Jn

Leckwith Loop North 
Jn

Radyr

Cardiff East Jn

Pontypridd South Jn

Penarth Curve North
Jn

Cardiff Docks RT 
Boundary

Pontypridd

Radyr

Ninian Park

Pontypridd Jn

Cardiff West Jn

Cogan Jn

Leckwith Loop 
North Jn

Leckwith Loop 
South Jn

Marshfield

Merthyr Tydfil

Penarth Curve 
South Jn

Pengam Jn

Pontypridd

Pontypridd South 
Jn

Radyr Branch Jn

Treherbert

P2025/3850639 11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2200 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1200 Thu

11/05/25

11/05/25

12/05/25

12/05/25

11/05/25

26/05/25

11/05/25

11/05/25

11/05/25

11/05/25

04/10/25

1230 Sun

1230 Sun

0500 Mon

0500 Mon

1230 Sun

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2359 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Siding

Brickyard Siding

Pontypridd 
Engineers Sidings

Rhymney Sidings

Wentloog Freight 
Terminal Sidings

Up Barry Relief

Down and Up 
Barry
Down Barry Loop

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Brickyard Ground 
Frame Spur

Aberthaw Cement 
GF

Cardiff West

Pontypridd

Rhymney South GF

Wentloog Freight 
Terminal West Jn

Cardiff West Jn

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Cardiff West

Aberthaw Cement
GF

Cardiff West

Pontypridd

Rhymney North 
GF

Wentloog Freight 
Terminal East Jn

Cardiff East Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Cardiff West

P2025/3850639

P2025/3915372

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.

THIS POSSESSION IS NOT COMPATIBLE WITH 
P3850639 AND WILL BE REMOVED IF 
NECESSARY. 

work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW877
GW900

GW900

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

23/05/25

10/05/25

10/05/25

10/05/25

10/05/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2125 Fri

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

19/05/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0520 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Single & Loop

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Blaenau Ffestiniog

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

Llandudno Jn

P2025/3915382

P2025/3927177

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



THIS POSSESSION IS NOT COMPATIBLE WITH 
P3850639 AND WILL BE REMOVED IF 
NECESSARY. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Possession commences the end of week 7, but is over
weekend 8. 

work content: Tidal Flap structures site and heavy 
maintenance.

GW900
GW9001

NW3015

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

16/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927490 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

8Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930119 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0445 Sun

0200 Mon

0200 Mon

0200 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917266

P2025/3930150

TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details = ACTON EAST S&C FOLLOW UP, UP 
POPLAR [MILEAGE TBC] PLAIN LINE CORE 
RENEWAL, Maintenance

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down & Up Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

P2025/3930286

P2025/3917265

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.



SHORTENED POSSESSION DUE TO POPLARS 
TRACK RENEWALS.

GW103
GW174

EA1310
GW103
GW130
GW174

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927461 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930067

P2025/3930327

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  


MTREL TO STABLE 2X UNITS AT READING.



NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNIT AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930032

P2025/3930347

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3922837

P2025/3923046

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

GW103
GW250

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923234 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

P2025/3923328 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW480
GW600

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3923987 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

0020 Mon

0020 Mon

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Cogload Jn

Uphill Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Parson Street

Worle Jn

P2025/3923987

P2025/3928565 ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

GW105
GW107
GW108

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926747 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Fri

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/05/25

19/05/25

19/05/25

19/05/25

27/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0600 Tue

0835 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down and Up 
Main

Up/Down Goods

Up/Down Goods

Down and Up 
Avoiding

Ingoing and 
Outgoing and 
Single

Long Valley 
Sidings
Down Siding

Up Bay/Platform 5

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Down Slow/Down 
Southampton/Dow
n Main

Up Neck

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Horton Road Jn

Gloucester Yard Jn

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Tytherington

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Steventon (Hants)

Basingstoke

Ashchurch for 
Tewkesbury

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Yate Middle Jn

Basingstoke

Basingstoke

Hook

Southcote Jn

Hook

Basingstoke

P2025/3939097

P2025/3930161

P2025/3933332

"CROSS COUNTRY, GWR, AND TfW SERVICES TO 
TERMINATE AT / START FROM GLOUCESTER AND
CHELTENHAM SPA.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details = S+C Maintenance Tamp Barnwood 
Jcn"

FOUR DAY POSSESSION

FREIGHT SERVICES NOT TO RUN

WORK DETAILS = CORE PLTR TYTHERINGTON 
VILLAGE + TUNNEL

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 1L18 TO START FROM 
ANDOVER. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



TRACK MAINTENANCE: B09

TRACK RENEWALS: 44600224 FOLLOW-UP

GW401

GW430

GW500
SW105
SW115
SW125

17/05/25

17/05/25

17/05/25

17/05/25

23/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

18/05/25

18/05/25

18/05/25

18/05/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/3933290 TRACK MAINTENANCE: Y05aGW500
SW175
SW178

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940225 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sun

2205 Sun

0050 Sun

0050 Sun

0050 Sun

1335 Sun

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

23/05/25

0455 Mon

0455 Mon

1325 Sun

1325 Sun

1325 Sun

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Main

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Up/Down & Single

Crewe Bank

Willaston LC

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Park Jn (Wales)

Crewe Bank

Crewe Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Ebbw Vale 
Parkway

P2025/3932003

P2025/3939390

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

UNTIL 1335 SUNDAY:

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.

NO ACCESS TO MACHEN QUARRY. 



FROM 1335 SUNDAY:

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.



work content: structures work.

GW731
GW735
NW1007

GW770
GW773
GW780

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0040 Sun

0040 Sun

0040 Sun

2240 Sun

2240 Sun

2240 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Thu

26/05/25

26/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

0440 Mon

0440 Mon

0450 Sat

0450 Sat

0450 Sat

0810 Sun

0810 Sun

0810 Sun

0440 Mon

0440 Mon

0440 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Platform 1

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

Cardiff Bay

Cardiff Queen Street

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff Queen 
Street

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

P2025/3850639 Between 0035 Sat 10/05/25 and 0440 Mon 26/05/25

NO ACCESS TO CWMBARGOED OPEN CAST. 

NO ACCESS TO RHYMNEY DMU. NO ACCESS TO 
HEATH LOW LEVEL FOR STABLING.

Between 0030 Sun 11/05/25 and 0500 Mon 12/05/25

NO ACCESS TO TREHERBERT DMU. NO ACCESS 
TO TAFFS WELL DMU. NO ACCESS TO 
ABERDARE STATION FOR STABLING. NO ACCESS
TO PONTYPRIDD PLATFORM 1 FOR STABLING.



RAIL REPLACMENT SERVICES IN PLACE

Between 0035 Sat 03/05/25 and 0035 Sat 10/05/25

Ticket Acceptance on the Cardiff Bay Line



Between 0035 Sat 10/05/25 and 0030 Sun 11/05/25

Rhymney, Radyr to Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



Between 0030 Sun and 1230 Sun 11/05/25

MAIN LINE Newport to Bridgend.

Rhymney, Merthyr, Aberdare, Treherbert to Bridgend 
(via VOG), Penarth and Barry Island.

Ticket acceptance on Cardiff Bay and City Lines.



Between 1230 Sun 11/05/25 and 0500 Mon 12/05/25

Rhymney, Merthyr, Aberdare, Treherbert to Cardiff 
Central.

Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Mon 12/05/25 and 0500 Tue 13/05/25

Rhymney, Pontypridd (via Llandaff) to Cardiff Central
Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Tue 13/05/25 and 2200 Fri 22/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central

Ticket acceptance on Coryton and Cardiff Bay Line



Between 2200 Fri 22/05/25 and 0440 Mon 26/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central. 
Barry Island, Bridgend (via VOG) and Penarth 
services avoid Cardiff Central and divert via Ninian 
Park to Radyr. No access to platforms 4, 6,7 or 8 at 
Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



MAIN LINE

BETWEEN 0030 11/05/25 AND 1230 11/05/25

NO TRAINS TO OUTSTABLE AT CARDIFF 
CENTRAL. 

NO ACCESS TO WENTLOOG, PENGAM, TIDAL, 

GW810
GW828
GW830
GW834
GW835
GW839
GW840
GW850
GW864
GW870
GW900

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0440 Mon

0440 Mon

0500 Mon

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Caerphilly Bay 
Platform

Single

All Lines

Down and Up 
Llandaf

All Lines

Single

All Lines

Single

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Single

Platform Loop

Down and Up 
Barry

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Abercynon Jn

Barry Island

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Network Rail/ABP 
Barry Docks 
Boundary
Cardiff Central

Barry Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Aberdare

Barry

Barry Jn

Cadoxton

Cardiff Central

Cardiff East Jn

P2025/3850639 BARRY 

DOCKS. NO TRAINS TO OUTSTABLE ON PENGAM 
RECEPTION LINES. 



BETWEEN 2200 23/05/25 AND 0450 26/05/25

PLATFORMS 4, 6, 7 AND 8 BLOCKED AT CARDIIFF 
CENTRAL. SIGNIFICANT CAPACITY ISSUE IF TFW 
OPERATE TRAINS FROM RADYR (ETC), BARRY 
AND PENARTH INTO CARDIFF CENTRAL.

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

11/05/25

12/05/25

11/05/25

11/05/25

12/05/25

13/05/25

11/05/25

12/05/25

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

0500 Tue

1230 Sun

0500 Mon

1230 Sun

1230 Sun

0500 Mon

0500 Tue

1230 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barry Loop

Line B

Line D

Line E

Line A

Line C

Down and Up 
Barry Relief

Down and Up 
E&C

Single

All Lines

Leckwith Loop

Down and Up 
Treforest/Branch

Down and Up 
Main
Down and Up 
Relief
All Lines

Down and Up 
Penarth Curve

All Lines

Bay Platform

All Lines

Down and Up 
Treforest

All

Cardiff West Jn

Leckwith Loop North 
Jn

Radyr Branch Jn

Cardiff West Jn

Penarth

Bridgend Barry Jn

Leckwith Loop North 
Jn

Radyr

Cardiff East Jn

Pontypridd South Jn

Penarth Curve North
Jn

Cardiff Docks RT 
Boundary

Pontypridd

Radyr

Ninian Park

Pontypridd Jn

Cardiff West Jn

Cogan Jn

Leckwith Loop 
North Jn

Leckwith Loop 
South Jn

Marshfield

Merthyr Tydfil

Penarth Curve 
South Jn

Pengam Jn

Pontypridd

Pontypridd South 
Jn

Radyr Branch Jn

Treherbert

P2025/3850639 11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued



Page         442 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2200 Fri

2345 Fri

2200 Sun

2200 Sun

1200 Thu

11/05/25

11/05/25

12/05/25

12/05/25

11/05/25

26/05/25

02/06/25

19/05/25

19/05/25

04/10/25

1230 Sun

1230 Sun

0500 Mon

0500 Mon

1230 Sun

0440 Mon

0550 Mon

0500 Mon

0500 Mon

2359 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Siding

Brickyard Siding

Pontypridd 
Engineers Sidings

Rhymney Sidings

Wentloog Freight 
Terminal Sidings

Up Barry Relief

Down and Up 
Barry
Down Barry Loop

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Aberthaw Cement 
GF

Cardiff West

Pontypridd

Rhymney South GF

Wentloog Freight 
Terminal West Jn

Cardiff West Jn

Penarth

Gaer Jn

Newport (Wales)

Cardiff West

Aberthaw Cement
GF

Cardiff West

Pontypridd

Rhymney North 
GF

Wentloog Freight 
Terminal East Jn

Cardiff East Jn

Cogan Jn

Maindee East Jn

Newport (Wales)

Cardiff West

P2025/3850639

P2025/3979777

P2025/3899192

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.


This possession commences at the end of week 8.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW864

GW900

GW900

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

23/05/25

23/05/25

18/05/25

18/05/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2355 Sat

2355 Sat

0215 Sat

2125 Fri

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

1055 Sun

1055 Sun

0410 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up Platform

Single

Single

Down & Up

Down Passenger 
Loop

Down Main

Up Main

Down and Up

Single & Loop

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen Bridge 
Jn (inc.)

Rhyl

Rhyl

Llandudno Jn

Blaenau Ffestiniog

Carmarthen

Carmarthen Jn

Carmarthen Jn 
(inc.)

Rhyl

Saltney Jn

Rhyl

Llandudno Jn

P2025/3922935

P2025/3929294

P2025/3927210

P2025/3927177

AMENDED TRAIN WORKING. ALL RUNNING LINES 
AT CARMARTHEN BLOCKED. NO TRAINS TO 
STABLE AT CARMARTHEN STATION. 

ACCESS TO BE AVAILABLE AT SWANSEA, 
WHITLAND AND HAVERFORDWEST FOR TfW TO 
STABLE UNITS USUALLY AT CARMARTHEN.

work content: (S&T) maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

TO BE READ IN CONJUNCTION WITH P3927210. 

work content: heavy maintenance

AMENDED TRAIN WORKING BETWEEN RHYL AND
LLANDUDNO JUNCTION. ALL PLATFORMS AT 
RHYL AND LLANDUDNO JUNCTION AVAILABLE.

Work content: Penmaenrhos tunnel PLTR

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

Possession commences the end of week 7, but is over
weekend 8. 

work content: Tidal Flap structures site and heavy 
maintenance.

GW900
GW930
GW940

NW3001

NW3001

NW3015

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

16/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916776 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

9Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916948 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0001 Mon

0001 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0001 Mon

0200 Mon

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Cricklewood

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
North London

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Willesden High Level
Jn

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Canal 
Wharf Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

South Acton Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917305

P2025/3916965

TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details = ACTON EAST S&C FOLLOW UP, UP 
POPLAR [MILEAGE TBC], DOWN POPLAR PLAIN 
LINE FOLLOW UP/SPATES, Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916989 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916790 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916863

P2025/3917007

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MIVEMENTS BETWEEN MAIDENEHAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main

Reading Feeder 
Relief

Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916830 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

1030 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916830

P2025/3917026 TRAINS TO RUN OVER THE MAIN LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928413 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down and Up 
Tunnel

Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Patchway Jn No.2

Pilning

Filton Abbey Wood

Hallen Moor East

Pilning

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

P2025/3923753 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0001 Fri

2350 Mon

2350 Mon

2350 Mon

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

01/06/25

30/08/25

30/08/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0600 Tue

0910 Sun

0510 Sat

0510 Sat

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Stoke Gifford 
Siding

All Lines

Ingoing and 
Outgoing and 
Single

Up

Up

Down

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford West 
Jn

Hullavington

Tytherington

Standish Jn

Standish Jn

Standish Jn

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Yate Middle Jn

Swindon

Swindon

Swindon

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2025/3923753

P2025/3930161

P2025/3930157

P2025/3930970

FOUR DAY POSSESSION

FREIGHT SERVICES NOT TO RUN

WORK DETAILS = CORE PLTR TYTHERINGTON 
VILLAGE + TUNNEL

FIVE DAY BLOCKADE.



FREIGHT SERVICES DIVERTED VIA OXFORD OR 
CHELTENHAM.

REPLACEMENT ROAD TRANSPORT  REQUIRED 
BETWEEN SWINDON AND GLOUCESTER.



Work Details:

Core PLTR St.Mary's

Core PLTR Gambols Crossing

Civils Renewal Black Dog Road

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW430

GW480

GW500
GW560
GW570
GW572

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

23/05/25

26/05/25

25/08/25

25/08/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued



Page         455 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
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EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0005 Sun

0005 Sun

0030 Sun

0030 Sun

0030 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0740 Sun

0740 Sun

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

All Lines

Down Sidings

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Pinhoe

Chard Jn

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Basingstoke

Hook

Hook

Basingstoke

Yeovil Jn

Chard Jn

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

P2025/3933302

P2025/3933307

P2025/3919927

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

TRACK RENEWALS: 44600224 FOLLOW UP

TRACK MAINTENANCE: Y04

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

GW500
SW105
SW115
SW125

GW610
SW115

GW790
GW900

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
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EAS_V2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0040 Sun

0040 Sun

0040 Sun

2240 Sun

2240 Sun

2240 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Thu

26/05/25

26/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

0440 Mon

0440 Mon

0450 Sat

0450 Sat

0450 Sat

0810 Sun

0810 Sun

0810 Sun

0440 Mon

0440 Mon

0440 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Platform 1

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

Cardiff Bay

Cardiff Queen Street

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff Queen 
Street

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

P2025/3850639 Between 0035 Sat 10/05/25 and 0440 Mon 26/05/25

NO ACCESS TO CWMBARGOED OPEN CAST. 

NO ACCESS TO RHYMNEY DMU. NO ACCESS TO 
HEATH LOW LEVEL FOR STABLING.

Between 0030 Sun 11/05/25 and 0500 Mon 12/05/25

NO ACCESS TO TREHERBERT DMU. NO ACCESS 
TO TAFFS WELL DMU. NO ACCESS TO 
ABERDARE STATION FOR STABLING. NO ACCESS
TO PONTYPRIDD PLATFORM 1 FOR STABLING.



RAIL REPLACMENT SERVICES IN PLACE

Between 0035 Sat 03/05/25 and 0035 Sat 10/05/25

Ticket Acceptance on the Cardiff Bay Line



Between 0035 Sat 10/05/25 and 0030 Sun 11/05/25

Rhymney, Radyr to Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



Between 0030 Sun and 1230 Sun 11/05/25

MAIN LINE Newport to Bridgend.

Rhymney, Merthyr, Aberdare, Treherbert to Bridgend 
(via VOG), Penarth and Barry Island.

Ticket acceptance on Cardiff Bay and City Lines.



Between 1230 Sun 11/05/25 and 0500 Mon 12/05/25

Rhymney, Merthyr, Aberdare, Treherbert to Cardiff 
Central.

Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Mon 12/05/25 and 0500 Tue 13/05/25

Rhymney, Pontypridd (via Llandaff) to Cardiff Central
Ticket acceptance on Coryton, Cardiff Bay and City 
Lines



Between 0500 Tue 13/05/25 and 2200 Fri 22/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central

Ticket acceptance on Coryton and Cardiff Bay Line



Between 2200 Fri 22/05/25 and 0440 Mon 26/05/25

Rhymney, Radyr (via Llandaff) to Cardiff Central. 
Barry Island, Bridgend (via VOG) and Penarth 
services avoid Cardiff Central and divert via Ninian 
Park to Radyr. No access to platforms 4, 6,7 or 8 at 
Cardiff Central.

Ticket acceptance on Coryton and Cardiff Bay Line



MAIN LINE

BETWEEN 0030 11/05/25 AND 1230 11/05/25

NO TRAINS TO OUTSTABLE AT CARDIFF 
CENTRAL. 

NO ACCESS TO WENTLOOG, PENGAM, TIDAL, 

GW810
GW828
GW830
GW834
GW835
GW839
GW840
GW850
GW864
GW870
GW900

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

08/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0440 Mon

0440 Mon

0500 Mon

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Llandaf

Down & Up 
Rhymney

All Lines

Down and Up 
Llandaf

Caerphilly Bay 
Platform

Single

All Lines

Down and Up 
Llandaf

All Lines

Single

All Lines

Single

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Single

Platform Loop

Down and Up 
Barry

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff East Jn

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Abercynon Jn

Barry Island

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Network Rail/ABP 
Barry Docks 
Boundary
Cardiff Central

Barry Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Heath Jn

Queen Street 
North Jn (inc.)

Radyr Jn

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Aberdare

Barry

Barry Jn

Cadoxton

Cardiff Central

Cardiff East Jn

P2025/3850639 BARRY 

DOCKS. NO TRAINS TO OUTSTABLE ON PENGAM 
RECEPTION LINES. 



BETWEEN 2200 23/05/25 AND 0450 26/05/25

PLATFORMS 4, 6, 7 AND 8 BLOCKED AT CARDIIFF 
CENTRAL. SIGNIFICANT CAPACITY ISSUE IF TFW 
OPERATE TRAINS FROM RADYR (ETC), BARRY 
AND PENARTH INTO CARDIFF CENTRAL.

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

11/05/25

12/05/25

11/05/25

11/05/25

12/05/25

13/05/25

11/05/25

12/05/25

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

0500 Tue

1230 Sun

0500 Mon

1230 Sun

1230 Sun

0500 Mon

0500 Tue

1230 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barry Loop

Line B

Line D

Line E

Line A

Line C

Down and Up 
Barry Relief

Down and Up 
E&C

Single

All Lines

Leckwith Loop

Down and Up 
Treforest/Branch

Down and Up 
Main
Down and Up 
Relief
All Lines

Down and Up 
Penarth Curve

All Lines

Bay Platform

All Lines

Down and Up 
Treforest

All

Cardiff West Jn

Leckwith Loop North 
Jn

Radyr Branch Jn

Cardiff West Jn

Penarth

Bridgend Barry Jn

Leckwith Loop North 
Jn

Radyr

Cardiff East Jn

Pontypridd South Jn

Penarth Curve North
Jn

Cardiff Docks RT 
Boundary

Pontypridd

Radyr

Ninian Park

Pontypridd Jn

Cardiff West Jn

Cogan Jn

Leckwith Loop 
North Jn

Leckwith Loop 
South Jn

Marshfield

Merthyr Tydfil

Penarth Curve 
South Jn

Pengam Jn

Pontypridd

Pontypridd South 
Jn

Radyr Branch Jn

Treherbert

P2025/3850639 11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2200 Fri

2345 Fri

1200 Thu

2335 Sat

2335 Sat

2335 Sat

11/05/25

11/05/25

12/05/25

12/05/25

11/05/25

26/05/25

02/06/25

04/10/25

25/05/25

25/05/25

25/05/25

1230 Sun

1230 Sun

0500 Mon

0500 Mon

1230 Sun

0440 Mon

0550 Mon

2359 Sat

1015 Sun

1015 Sun

1135 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Siding

Brickyard Siding

Pontypridd 
Engineers Sidings

Rhymney Sidings

Wentloog Freight 
Terminal Sidings

Up Barry Relief

Down and Up 
Barry
Down Barry Loop

Single

Brickyard Ground 
Frame Spur

Down Passenger 
Loop

Up Main

Down Main

Down and Up

Aberthaw Cement 
GF

Cardiff West

Pontypridd

Rhymney South GF

Wentloog Freight 
Terminal West Jn

Cardiff West Jn

Penarth

Cardiff West

Rhyl

Llandudno Jn

Llandudno Jn

Aberthaw Cement
GF

Cardiff West

Pontypridd

Rhymney North 
GF

Wentloog Freight 
Terminal East Jn

Cardiff East Jn

Cogan Jn

Cardiff West

Rhyl

Saltney Jn

Rhyl

P2025/3850639

P2025/3979777

P2023/3989149

P2025/3909611

P2025/3927390

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.


This possession commences at the end of week 8.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: Penmaenrhos tunnel follow up work and
heavy maintenance

AMENDED TRAIN WORKING BETWEEN RHYL AND
LLANDUDNO JUNCTION. ALL PLATFORMS AT 
RHYL AND LLANDUDNO JUNCTION AVAILABLE.

Work content: Penrhos tunnel PLTR

GW864

GW900

NW3001

NW3001

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

23/05/25

23/05/25

01/02/24

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916672 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued



Page         463 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916672 01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Westbound

Turnback A

Turnback B

Turnback C

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Eastbound

CRL Eastbound

CRL Westbound

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Stepney Green 
Junction

Westbourne Park 
Turnbacks/Sidings

Plumstead Depot 
Cross Over

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

Abbey Wood 
Elizabeth Line

CCOS NR 
Western Network 
Boundary EB

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Westbourne Park 
Jn

P2025/3916738

P2025/3889727

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

NO ECS MOVES TO TAKE PLACE



NO EPA TO BE APPLIED IN PLUMSTEAD SIDINGS 
WHERE TRAINS STABLED



ANY TRAINS STABLED IN PLUMSTEAD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED

GW103
GW178

EA1010
GW103
XR001
XR002

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2025/3916743 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916750

P2025/3916722

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

01/06/25

02/06/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905488 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916806

P2025/3905469

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

31/05/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923368 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/3923368

P2025/3925472

P2025/3943178

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 

Track: Old Oak Common Down Prep



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
GW130

EA1310
EA1330
EA1360
GW130
MD167
SW240

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930709 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926748 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

2350 Mon

2350 Mon

2350 Mon

0001 Sun

0001 Sun

0001 Sun

01/06/25

01/06/25

06/06/25

06/06/25

06/06/25

06/06/25

01/06/25

30/08/25

30/08/25

01/06/25

01/06/25

01/06/25

1040 Sun

1040 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0910 Sun

0510 Sat

0510 Sat

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Kenilworth

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Up

Up

Down

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Warwick

Milverton Jn

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Standish Jn

Standish Jn

Standish Jn

Basingstoke

Basingstoke

Basingstoke

Fenny Compton 
North Jn

Leamington Spa 
North Jn

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Swindon

Swindon

Swindon

Basingstoke

Southcote Jn

Basingstoke

P2025/3906308

P2025/3928625

P2025/3930157

P2025/3933301

Work Content: S&C Tamp: Leamington Spa Nth



All other works to fit around the Major Section 7 item  
S&C Tamping 



TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY FROM THE NORTH



LEAMINGTON BAY PLATFORMS AVAILABLE FOR 
STABLING

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.

*PATHS MUST BE AVAILABLE VIA LYDNEY FOR 
PLP134, PLP135 AND UTU145*



#6 WEEK BLOCKADE-CONTINUES IN WON 11 AS 
3928883#



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

FIVE DAY BLOCKADE.



FREIGHT SERVICES DIVERTED VIA OXFORD OR 
CHELTENHAM.

REPLACEMENT ROAD TRANSPORT  REQUIRED 
BETWEEN SWINDON AND GLOUCESTER.



Work Details:

Core PLTR St.Mary's

Core PLTR Gambols Crossing

Civils Renewal Black Dog Road

TRACK MAINTENANCE: B11a

E&P FEEDER CABLES 2223 RECOVERY

GW200
MD401
MD701

GW4501
GW600
GW700
GW900

GW480

GW500
SW125

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

26/05/25

25/08/25

25/08/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2345 Sat

2345 Sat

2335 Sat

0600 Mon

0600 Mon

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

01/06/25

01/06/25

01/06/25

07/06/25

07/06/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0955 Sun

0955 Sun

1105 Sun

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down and Up 
Badminton

Down and Up 
Main

Down and Up 
Cardiff Curve

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Wilton Jn

Wilton Jn

Westerleigh Jn

Long Dyke Jn

Ebbw Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Warminster

Wilton Jn

Hullavington

Gaer Jn

Park Jn (Wales)

P2025/3926535

P2025/3933263

P2025/3930245

P2025/3931816

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GWR: 2C05 & 5M05 WILL NOT RUN. 2M05 WILL 
START FROM WESTBURY. 



TRACK MAINTENANCE: S05

SERVICES DIVERTED VIA BOX.

WORK DETAILS = S+C MAINTENANCE TAMP 
CHIPPING SODBURY

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE RELIEF LINES BETWEEN GAER JN AND 
LONG DYKE JN.

DOWN TRAINS TO USE NEWPORT PLATFORMS 1 
& 2.

EBBW VALE TRAINS TO USE PLATFORM 2 WITH 
REVERSAL TO/FROM CARDIFF.

UP TRAINS TO CROSS AT GAER JN AND USE 
NEWPORT PLATFORMS 3 & 4.

MAINLINE THROUGH FREIGHT TO USE DOWN 
RELIEF AND UP RELIEF THROUGH NEWPORT.

MACHEN QUARRY FREIGHT VIA GAER SINGLE.

PLP134, PLP135 and UTU145 TO RUN RELIEF 
LINES. UTU112 TO CROSS RELIEF/MAIN AT 
MAINDEE WEST VICE EBBW JN. 

Work content: River Ebbw bridge

GW500
GW520
GW560

GW5001
SW115
SW170

GW600

GW770
GW780
GW900

06/06/25

06/06/25

06/06/25

06/06/25

06/06/25

31/05/25

31/05/25

31/05/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2345 Fri

2200 Sun

2200 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0550 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Single

Rhymney Sidings

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Caerphilly

Heath Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Rhymney South GF

Penarth

Gaer Jn

Newport (Wales)

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney North 
GF

Cogan Jn

Maindee East Jn

Newport (Wales)

P2025/3941308

P2025/3979777

P2025/3899232

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.

NO ACCESS TO HEATH LOW LEVEL FOR 
STABLING OF TRAINS.



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CARDIFF CENTRAL.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.


This possession commences at the end of week 8.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW810
GW820
GW828
GW830
GW839

GW864

GW900

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

23/05/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

04/10/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

P2025/3935320

P2023/3989149

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW900

GW900

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917039 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

11Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/06/25

09/06/25

09/06/25

09/06/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917146 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0125 Sun (10 hrs)

0900 Sun (10 hrs)

0001 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

P2025/3917088 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

0800 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

1000 Sun (10 hrs)

0900 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917088

P2025/3917163

P2025/3917180

P2025/3927464

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917097 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917113 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0930 Sat

2310 Sat

0050 Sun

1800 Sat

1800 Sat

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1730 Sat

0750 Sun

0750 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Train 
Care Depot All 
Roads

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Poplar

Acton Yard

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Scours Lane

Moreton Cutting

Moreton Cutting

Acton West

Acton West

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Acton Wells Jn

Acton East

P2025/3927478

P2025/3930364

P2025/3917129

P2025/3925473

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

MAINTENANCE WORK IN READING DEPOT.



AMENDED DEPOT WORKING.

AMENDED ECS ARRANGEMENTS.



FULL DETAILS OF LINES REQUIRED AND 
ISOLATIONS TO BE CONFIRMED IN DPPP 
DOCUMENTATION.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW190
GW500
SW125

GW103

GW103

EA1310
GW130

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

07/06/25

07/06/25

08/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3936318 SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 10 CAR UNITS 
AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN ASCOT AND 
READING



TRACK MAINTENANCE: G05(S)

GW190
GW195
SW210
SW265

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928474 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

13/06/25

13/06/25

13/06/25

13/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3928883

P2025/3926474

#CONTINUATION FROM WON 10 3928625#



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.

*PLP236 AND UTU060A ARE DIRECTLY AFFECTED
BY THIS POSSESSION AND WILL REQUIRE PATHS
VIA LYDNEY*. 



#6 WEEK BLOCKADE-CONTINUES IN WON 12 AS 
3928845# 



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW4501
GW600
GW700
GW900

GW500

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Basingstoke

Hook

Southcote Jn

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3937615

P2025/3926584

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 2L13 TO TERMINATE 
AT FARNBOROUGH, 2L20 & 2L24 TO START FROM
FARNBOROUGH. 1B20 TO TERMINATE AT 
WINCHESTER AND RESTART AT WOKING. 1B11 
TO START AT WINCHESTER. 1L13 TO START AT 
ANDOVER. 1L18 & 1L20 TO TERMINATE AT 
ANDOVER RESTART AT WOKING. 1J22 TO BE 
RETIMED. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO DIVERT VIA GUILDFORD.  



TRACK MAINTENANCE: B09

TRACK RENEWALS: 44600224 SIX WEEK 
FOLLOW-UP

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500
SW105
SW115
SW125

GW500

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3926535

P2025/3926604

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
GW520
GW560

GW500
GW520
GW560

06/06/25

06/06/25

06/06/25

06/06/25

06/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

P2025/3923492

P2025/3914390

P2025/3914428

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

GW500
GW570
GW580
SW175

GW730
GW740

GW740
GW900

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Mon

0600 Mon

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/06/25

07/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0600 Sat

0600 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Cardiff Curve

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Single

Rhymney Sidings

Long Dyke Jn

Ebbw Jn

Caerphilly

Heath Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Rhymney South GF

Gaer Jn

Park Jn (Wales)

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney North 
GF

P2025/3931816

P2025/3941309

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE RELIEF LINES BETWEEN GAER JN AND 
LONG DYKE JN.

DOWN TRAINS TO USE NEWPORT PLATFORMS 1 
& 2.

EBBW VALE TRAINS TO USE PLATFORM 2 WITH 
REVERSAL TO/FROM CARDIFF.

UP TRAINS TO CROSS AT GAER JN AND USE 
NEWPORT PLATFORMS 3 & 4.

MAINLINE THROUGH FREIGHT TO USE DOWN 
RELIEF AND UP RELIEF THROUGH NEWPORT.

MACHEN QUARRY FREIGHT VIA GAER SINGLE.

PLP134, PLP135 and UTU145 TO RUN RELIEF 
LINES. UTU112 TO CROSS RELIEF/MAIN AT 
MAINDEE WEST VICE EBBW JN. 

Work content: River Ebbw bridge

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.

NO ACCESS TO HEATH LOW LEVEL FOR 
STABLING OF TRAINS.



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CARDIFF CENTRAL.

GW770
GW780
GW900

GW810
GW820
GW828
GW830
GW839

02/06/25

02/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1200 Thu

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

04/10/25

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Brickyard Ground 
Frame Spur

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Cardiff West

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Cardiff West

P2025/3909672

P2025/3915403

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW830
GW840
GW864
GW870
GW900

GW877
GW900

GW900

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

07/06/25

07/06/25

07/06/25

07/06/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

P2025/3915428 AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

GW900
GW9001

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927491 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

12Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930120 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2025/3927450 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930167

P2025/3930213

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927462 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930028

P2025/3930269

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



MTREL TO STABLE 2X UNITS AT READING.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNIT AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0020 Mon

0020 Mon

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Cogload Jn

Uphill Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Parson Street

Worle Jn

P2025/3930104

P2025/3930278

P2025/3928528

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

GW103
GW220

GW105
GW107
GW108

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued



Page         500 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0950 Sun

0950 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Poplar

Acton Yard

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Acton West

Acton West

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Acton Wells Jn

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3925461

P2025/3915542

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

EA1310
GW130

EA1310
EA1330
EA1360
GW130
MD160
MD167

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926749 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

20/06/25

20/06/25

20/06/25

20/06/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

P2025/3928845 #CONTINUATION FROM WON 11 3928883#   

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.

*PLP117, UTU115 AND UTU118 ARE DIRECTLY 
AFFECTED BY THIS POSSESSION. THEY WILL 
REQUIRE PATHS VIA LYDNEY*. 



#6 WEEK BLOCKADE-CONTINUES IN WON 13 AS 
3928887# 



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

GW4501
GW600
GW700
GW900

14/06/25

14/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923525 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Westbury

Hawkeridge Jn

Westbury South Jn

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Westbury North 
Jn

Westbury South 
Jn

Basingstoke

Hook

Basingstoke

P2025/3923525

P2025/3937679 SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRACK RENEWALS: 44600224 SIX WEEK 
FOLLOW-UP

GW500
SW105
SW115
SW125

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940212 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down & Up 
Rhymney

All Lines

All Lines

Down and Up 
Llandaf

Single

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Heath Jn

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Ystrad Mynach 
South Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

P2025/3914391

P2025/3941327

P2025/3908664

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RADYR, 
CAERPHILLY AND CARDIFF CENTRAL



NO ACCESS TO CWMBARGOED FFOS Y FRAN



Ticket Acceptance on Cardiff Bay services



Trains to operate to Heath High Level and reverse 
south of the station. Road Transport required between
Caerphilly and Cardiff Central.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

GW730
GW740

GW810
GW820
GW828
GW830
GW839

GW890
GW897
GW910

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

1200 Thu

16/06/25

16/06/25

04/10/25

0500 Mon

0500 Mon

2359 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Gaer Jn

Newport (Wales)

Cardiff West

Maindee East Jn

Newport (Wales)

Cardiff West

P2025/3899245

P2023/3989149

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW900

GW900

15/06/25

15/06/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

13Week



Page         510 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916673 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916673 22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916739 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2025/3916518 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916751

P2025/3916723

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

22/06/25

23/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905489 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916807

P2025/3905470

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923444 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2025/3923444

P2025/3925462 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937729 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

EA1310
EA1330
EA1360
GW130
MD160
MD167

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued



Page         520 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930710 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928476 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/06/25

27/06/25

27/06/25

27/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

22/06/25

22/06/25

22/06/25

22/06/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/3928887

P2025/3926536

P2025/3933289

#CONTINUATION FROM WON 12 3928845#



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.



#6 WEEK BLOCKADE-CONTINUES IN WON 14 AS 
3928889#



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

TRACK MAINTENANCE: Y05a

GW4501
GW600
GW700
GW900

GW500
GW520
GW560

GW500
SW175
SW178

21/06/25

21/06/25

21/06/25

21/06/25

27/06/25

27/06/25

27/06/25

27/06/25

27/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down & Up District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

P2025/3933275

P2025/3917606

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99, 5Y73 WILL 
NOT RUN

2S75 TO TERMINATE AT ROMSEY. IL88 TO 
TERMINATE AT YEOVIL JN. 1L79 TO TERMINATE 
AT ANDOVER, ECS TO BASINGSTOKE



TRACK MAINTENANCE: S03a

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance

GW5001
SW115
SW150
SW170

GW890
GW8901
GW892
GW893
GW894
GW897

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1200 Thu
04/10/25
2359 Sat

BLOCKED By
Local 
Arrangement

Brickyard Ground 
Frame Spur

Cardiff WestCardiff WestP2023/3989149 ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW900 01/02/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916777 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

14Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916949 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916823

P2025/3916966

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued



Page         528 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916990 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Dolphin Jn

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916791 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916864

P2025/3917008

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916831 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

1800 Sat

1800 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Poplar

Acton Yard

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Acton West

Acton West

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Acton Wells Jn

Acton East

P2025/3916831

P2025/3917027

P2025/3925503

TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW225

EA1310
GW130

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3937730 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

EA1310
EA1330
EA1360
GW130
MD160
MD167

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926750 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2025/3923813 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

04/07/25

04/07/25

04/07/25

04/07/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923813

P2025/3928889

P2025/3926509

#CONTINUATION FROM WON 13 3928887#



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.

*PATHS MUST BE AVAILABLE VIA LYDNEY FOR 
PLP134 AND PLP135*.



#6 WEEK BLOCKADE-CONTINUES IN WON 15 AS 
3928848#



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW4501
GW600
GW700
GW900

GW500

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3926585

P2025/3926536

P2025/3926605

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500
GW520
GW560

GW500
GW520
GW560

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

27/06/25

27/06/25

27/06/25

27/06/25

27/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sun

2205 Sun

2200 Sun

2200 Sun

2300 Fri

2300 Fri

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

30/06/25

30/06/25

30/06/25

30/06/25

07/07/25

07/07/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

04/10/25

0455 Mon

0455 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Up Goods Loop

Down and Up 
Main

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Reception Line / 
No.1, 2 and 3 
Up/Down 
Reception
Down and Up 
Relief

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Crewe Bank

Willaston LC

Gaer Jn

Newport (Wales)

Pengam Jn

Moorland Road Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Crewe Bank

Crewe Jn

Maindee East Jn

Newport (Wales)

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal West Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

P2025/3918825

P2025/3899193

P2025/3919848

P2025/3926468

P2023/3989149

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH ALL 
PASSENGER AND THROUGH FRIEGHT TRAINS 
VIA THE MAIN LINES BETWEEN EBBW JN AND 
MOORLAND ROAD JN.

NO ACCESS TO TIDAL OR RECEPTION LINES.

ALL TRAINS TO WENTLOOG VIA THE EAST END.

work content: Rumney River Bridge structures work.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

*SUBJECT TO CHANGE DUE TO THE SEVERN 
TUNNEL BEING BLOCKED*

work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW731
GW735
NW1007

GW900

GW900

GW900

GW900

29/06/25

29/06/25

29/06/25

29/06/25

04/07/25

04/07/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917040 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

15Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

07/07/25

07/07/25

07/07/25

07/07/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917147 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 07/07/25

07/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917089 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2300 Sun

0025 Mon

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

08/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Tue

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917089

P2025/3917164

P2025/3917181

P2025/3927465

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917098 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917114 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927479

P2025/3917130

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3923988 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued



Page         547 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2025/3923988

P2025/3925504 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928414 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2300 Fri

2300 Fri

1200 Thu

11/07/25

11/07/25

11/07/25

11/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

04/10/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0955 Sun

0955 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0500 Mon

0500 Mon

2359 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down & Up 
Rhymney

All Lines

All Lines

Down and Up 
Llandaf

Single

Reception Line / 
No.1, 2 and 3 
Up/Down 
Reception
Down and Up 
Relief

Brickyard Ground 
Frame Spur

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Wilton Jn

Wilton Jn

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Ystrad Mynach 
South Jn

Pengam Jn

Moorland Road Jn

Cardiff West

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Warminster

Wilton Jn

Heath Jn

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Ystrad Mynach 
South Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal West Jn

Cardiff West

P2025/3928848

P2025/3933255

P2025/3941310

P2025/3919848

P2023/3989149

#CONTINUATION FROM WON 14 3928889#



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.

*PLP236 IS DIRECTLY AFFECTED BY THIS 
POSSESSION. IT WILL REQUIRE A PATH VIA 
LYDNEY*. 



#6 WEEK BLOCKADE-CONTINUES IN WON 16 AS 
3928868# 



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RADYR, 
CAERPHILLY AND CARDIFF CENTRAL



NO ACCESS TO CWMBARGOED FFOS Y FRAN



Ticket Acceptance on Cardiff Bay services



Trains to operate to Heath High Level and reverse 
south of the station. Road Transport required between
Caerphilly and Cardiff Central.

AMENDED TRAIN WORKING WITH ALL 
PASSENGER AND THROUGH FRIEGHT TRAINS 
VIA THE MAIN LINES BETWEEN EBBW JN AND 
MOORLAND ROAD JN.

NO ACCESS TO TIDAL OR RECEPTION LINES.

ALL TRAINS TO WENTLOOG VIA THE EAST END.

work content: Rumney River Bridge structures work.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW4501
GW600
GW700
GW900

GW5001
SW115
SW170

GW810
GW820
GW828
GW830
GW839

GW900

GW900

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

04/07/25

04/07/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927492 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

16Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930094 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2025/3927451 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930168

P2025/3930287

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued



Page         554 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0800 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0900 Sun

0900 Sun

0001 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Hanwell Spur 
West

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Tamper Siding

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hayes and 
Harlington

Heathrow Airport Jn

Dolphin Jn

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Southall East Jn 
(inc.)

Slough West (inc.)

Southall East Jn 
(inc.)

Slough

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Dolphin Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Southall East Jn 
(inc.)

Southall East Jn 
(inc.)

Slough

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Southall East Jn

P2025/3927503 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930029

P2025/3930270

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 2X UNITS AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNIT AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930105

P2025/3930349

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.





WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923405 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

P2025/3923405

P2025/3925486 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

12/07/25

12/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0120 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3943193 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926751 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

2200 Sun

2200 Sun

1200 Thu

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

04/10/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0830 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down Tunnel

Up Tunnel

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Ableton Lane Tunnel
East

Ableton Lane Tunnel
East

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Basingstoke

Basingstoke

Basingstoke

Gaer Jn

Newport (Wales)

Cardiff West

Patchway New 
Tunnel West

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Basingstoke

Southcote Jn

Basingstoke

Maindee East Jn

Newport (Wales)

Cardiff West

P2025/3928868

P2025/3933254

P2025/3899194

P2023/3989149

#CONTINUATION FROM WON 15 3928848#



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.



Work Content: Patchway track, Ableton Lane WDW 
track, Severn Tunnel Drainage, E&P

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW4501
GW600
GW700
GW900

GW500
SW125

GW900

GW900

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

17Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916674 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916674 20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916740 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2025/3916519 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916752

P2025/3916724

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

20/07/25

21/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905490 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916808

P2025/3905471

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923375 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2025/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2025/3923375

P2025/3925487 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

19/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

P2025/3943113 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928477 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2335 Sat

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

1535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel

Down Tunnel

Down and Up 
Badminton

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Hullavington

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

Wootton Bassett 
Jn

P2025/3923493

P2025/3897905

P2025/3930224

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 



Work content: structures examinations Severn Tunnel,
OLE maintenance work Severn Tunnel.

SERVICES DIVERTED VIA BOX.

WORK DETAILS = S+C MAINTENANCE TAMP 
WOOTTON BASSETT WEST

GW500
GW570
GW580
SW175

GW540
GW5401
GW600
GW900

GW600

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0030 Sat

0100 Sat

0600 Sat

2200 Sun

2200 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

19/07/25

21/07/25

21/07/25

21/07/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0430 Mon

0600 Sat

0400 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Possession

Possession

Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down

Up

All Lines

Down Main

Up Main

Down Main

Up Main

Down & Up Loop

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Harlescott LC (MCB)

Willaston LC

Willaston LC

Maindee West Jn

Maindee East Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

Wrenbury

Wrenbury

Llanwern West 
Junction

Maindee North Jn

P2025/3914392

P2025/3928007

P2025/3928008

P2025/3914429

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.

TIMES SUBJECT TO ALTERATION DUE TO 
SECTION 7 ITEMS BETWEEN CREWE AND 
SHREWSBURY (1V78 TO BE CLEAR PRIOR TO 
THIS POSSESSION STARTING).

Work: maintenance

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. ALL PLATFORMS AVAILABLE AT 
SHREWSBURY. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3928008. 

work content: PLTR The Maltings

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3928007. 

Work content: PLTR Nantwich

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

GW730
GW740

GW735

GW735
NW1007

GW740
GW900

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2345 Tue

2350 Sat

2350 Sat

0055 Sun

1200 Thu

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

01/09/25

21/07/25

21/07/25

20/07/25

04/10/25

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0550 Mon

0500 Mon

0500 Mon

0745 Sun

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

BLOCKED By
Local 
Arrangement

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Single

Down & Up 
Reliefs

Down and Up 
Main

Up Main

Down Main

Brickyard Ground 
Frame Spur

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Penarth

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Cardiff West

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Cogan Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff West

P2025/3909685

P2025/3979746

P2025/3928950

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE MAIN LINES.

WENTLOOG FREIGHT TERMINAL ONLY 
AVAILABLE VIA THE WEST END (4M36 TO RUN 
ROUND AT PENGAM). 

BI-MODEL TRAINS REQUIRE ADDITIONAL [5] ON 
APPROACH TO MARSHFIELD IN BOTH 
DIRECTIONS DUE TO BTET

work content: PLTR Marshfield

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW830
GW840
GW864
GW870
GW900

GW864

GW900

GW900

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

22/07/25

19/07/25

19/07/25

20/07/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916778 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

18Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916950 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916824

P2025/3916967

TRAINS TO RUN OVER THE MAIN LINES.



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Page         581 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916991 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916792 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916865

P2025/3917009

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916832 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916832

P2025/3917028 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3922846

P2025/3923047

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

GW103
GW250

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923235 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0020 Mon

0020 Mon

1800 Sat

1800 Sat

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Parson Street

Worle Jn

Acton Wells Jn

Acton East

P2025/3923329

P2025/3928529

P2025/3925488

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW480
GW600

GW105
GW107
GW108

EA1310
GW130

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/08/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0540 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Henley-on-Thames

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Twyford

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3930228

P2025/3936158

16 DAY BLOCKADE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TWYFORD AND HENLEY.

WORK DETAILS = CIVLS AND TRACK RENEWALS 
SHIPLAKE VIADUCT, TRACK RENEWALS HENLEY 
ON THAMES

SWR: 2C81 TO TERMINATE AT BRACKNELL. 5C14 
TO BE DIVERTED. SWR TO BERTH 2 x 10 CAR 
UNITS AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING



TRACK MAINTENANCE: G05(S)

GW187

GW190
GW195
SW210
SW265

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Page         590 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930711 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926752 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1800 Sat

1800 Sat

1800 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Filton Relief

Filton Chord

Down and Up 
Bristol

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

Horfield Jn

Filton West Jn No.2

Filton Jn No.1

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Patchway Jn No.2

Filton West Jn No.1

Horfield Jn

Hallen Marsh Jn

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Filton Jn No.1

Filton Jn No.2

Patchway Jn No.2

Bristol Parkway

Charfield

Chipping Sodbury

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

P2025/3930231 UNTIL 2345 SATURDAY

SERVICES BETWEEN FILTON BANK AND SOUTH 
WALES TO RUN OVER THE FILTON MAIN LINES 
FROM HORFIELD JCN THAN REVERSE IN 
BRISTOL PARKWAY STATION (AND VICE VERSA)


TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND 
FREIGHT SERVICES. NO ACCESS TO/FROM 
STOKE GIFFORD DEPOT FROM STOKE GIFFORD 
JCN DIRECTION. AMENDED ECS WORKING. 4 X 
CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2025/

All Lines: 8hrs



Work Details =

S+C Mtce Ladder Tamp Filton Jcn No.1 W2025/

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

27/07/25

27/07/25

0820 Sun

0820 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

IEP Depot Sidings

Stoke Gifford 
Siding

Stoke Gifford Jn 
No.2

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

P2025/3930231 26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923526 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/3923526

P2025/3933243 TRACK MAINTENANCE: Y05aGW500
SW175
SW178

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

26/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/07/25

27/07/25

27/07/25

27/07/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Basingstoke

P2025/3933202 SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

GW500
SW105
SW115
SW125

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Back Road

Down Trowbridge 
Sidings

Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Westbury Up 
Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

P2025/3940201 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

0040 Sun

0040 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2125 Mon

2125 Mon

2125 Mon

2345 Tue

27/07/25

27/07/25

17/08/25

17/08/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

04/08/25

04/08/25

04/08/25

01/09/25

0955 Sun

0955 Sun

0840 Sun

0840 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

0550 Mon

0550 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down and Up 
Main

Down Relief

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

All Lines

Single

Rhymney Sidings

Single

Wilton Jn

Wilton Jn

Severn Tunnel 
Junction

Severn Tunnel 
Junction

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Rhymney

Ystrad Mynach 
South Jn

Rhymney South GF

Penarth

Warminster

Wilton Jn

Gloucester West

Severn Tunnel 
Junction

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Aber

Ystrad Mynach 
South Jn

Rhymney North 
GF

Cogan Jn

P2025/3933235

P2025/3929128

P2025/3914393

P2025/3941329

P2025/3979746

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

3 WEEK BLOCKADE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA THE 
SEVERN TUNNEL. 



PLP134 and PLP135 in week 18 to divert via the 
Severn Tunnel. 



Work Content: Geotech, Off-Track & Drainage - 
Newnham Tunnel (SRSA).

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CAERPHILLY.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

GW5001
SW115
SW170

GW700
GW900

GW730
GW740

GW810
GW820

GW864

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

22/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

2200 Sun

2200 Sun

2350 Sat

2350 Sat

0105 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

04/10/25

0540 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Up Relief

Down Relief

Down and Up 
Main

Down and Up 
Main

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Maesteg

Gaer Jn

Newport (Wales)

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Tondu

Maindee East Jn

Newport (Wales)

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

P2025/3897780

P2025/3899233

P2025/3931528

P2025/3926438

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN TONDU AND 
MAESTEG. 

work content: Coedtrehen bridge work.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE MAIN LINES. 

WENTLOOG FREIGHT TERMINAL ONLY 
AVAILABLE VIA THE WEST END (4M36 TO RUN 
ROUND AT PENGAM). 

BI-MODEL TRAINS REQUIRE ADDITIONAL [5] ON 
APPROACH TO MARSHFIELD IN BOTH 
DIRECTIONS DUE TO BTET

work content: PLTR Marshfield

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW874

GW900

GW900

GW900

GW900

26/07/25

27/07/25

27/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon
02/08/25
0400 Sat

PossessionAll LinesCrewe Steel WorksChester East JnP2025/3923425 Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

NW3001 28/07/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917061 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

19Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

04/08/25

04/08/25

04/08/25

04/08/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917148 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917090 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK

EA1310
GW103
GW130
GW174
GW180
GW182

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Page         604 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917090

P2025/3917165

P2025/3917182

P2025/3927466

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued

Continued



Page         605 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917099 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0800 Sun

0800 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917115 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927480

P2025/3917131

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

02/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923375 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2025/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

0040 Sat

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

03/08/25

03/08/25

11/08/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0540 Mon

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Single

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Henley-on-Thames

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

Twyford

P2025/3923375

P2025/3925489

P2025/3930228

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

16 DAY BLOCKADE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TWYFORD AND HENLEY.

WORK DETAILS = CIVLS AND TRACK RENEWALS 
SHIPLAKE VIADUCT, TRACK RENEWALS HENLEY 
ON THAMES

EA1310
GW130

GW187

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

02/08/25

02/08/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928479 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0745 Sun

0845 Sun

1745 Sun

1745 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1645 Sun

0515 Mon

0515 Mon

0515 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bristol Loop
and Up Bristol 
Loop
Down and Up 
Filton Relief

Filton Chord

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down and Up 
Filton Mains

Down Filton Relief

Up Filton Main

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Main

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

North Somerset Jn

Bristol East Jn

Filton West Jn No.2

Avonmouth Dock LC

Filton Jn No.1

Bristol East Jn

Bristol East Jn

Horfield Jn

North Somerset Jn

Bristol East Jn

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Dr. Days Jn

Filton Jn No.1

Filton Jn No.2

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Horfield Jn

Bristol East Jn

Dr. Days Jn

Horfield Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3930247

P2025/3926537

2345 SAT TO 0745 SUN 

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT. AMENDED ECS 
WORKING. 4 X CLASS 800 SETS IN BRISTOL 
TEMPLE MEADS PLATFORMS OVERNIGHT: NO 
ALL LINE BLOCK AT BTM AVAILABLE. 



0745 SUN TO  0845 SUN

TRAINS TO RUN OVER DOWN AND UP FILTON 
MAIN OR UP FILTON RELIEF ONLY.



0845 SUN TO 1645 SUN

TRAINS TO RUN OVER DOWN FILTON MAIN AND 
UP FILTON RELIEF ONLY. 



1645 SUN TO 1745 SUN

TRAINS TO RUN OVER DOWN FILTON MAIN OR 
DOWN AND UP FILTON RELIEFS ONLY. 



1745 SUN TO 0515 MON 

TRAINS TO RUN OVER DOWN AND UP FILTON 
RELIEFS ONLY. 



WORK = Dr Days (Ladder) 

BSW 0m52ch to ch

Maintenance: Tamping

Rolling: 20 hours



WORK = Filton Bank 

BSW 0m55ch to 4m16ch 

Maintenance 

Mains and Reliefs: 8hrs30min

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW450
GW451
GW454
GW530
GW540

GW500
GW520
GW560

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

03/08/25

08/08/25

08/08/25

08/08/25

08/08/25

08/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0040 Sun

0040 Sun

2125 Mon

2125 Mon

2125 Mon

2345 Tue

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0200 Sat

03/08/25

03/08/25

17/08/25

17/08/25

04/08/25

04/08/25

04/08/25

01/09/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

0740 Sun

0740 Sun

0840 Sun

0840 Sun

0550 Mon

0550 Mon

0550 Mon

0550 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0410 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Sidings

Down and Up 
Main

Down Relief

All Lines

Single

Rhymney Sidings

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down & Up RSB

Pinhoe

Chard Jn

Severn Tunnel 
Junction

Severn Tunnel 
Junction

Rhymney

Ystrad Mynach 
South Jn

Rhymney South GF

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Jersey Marine Jn 
South

Yeovil Jn

Chard Jn

Gloucester West

Severn Tunnel 
Junction

Aber

Ystrad Mynach 
South Jn

Rhymney North 
GF

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Dynevor Jn

P2025/3933162

P2025/3929128

P2025/3941329

P2025/3979746

P2025/3915445

P2025/3931520

TRACK MAINTENANCE: Y04

TUNNEL EXAMINATION: CREWKERNE TUNNEL

3 WEEK BLOCKADE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA THE 
SEVERN TUNNEL. 



PLP134 and PLP135 in week 18 to divert via the 
Severn Tunnel. 



Work Content: Geotech, Off-Track & Drainage - 
Newnham Tunnel (SRSA).

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CAERPHILLY.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING.

NO ACCESS TO NEATH ABBEY WHARF.



Work content: Steel Supply RSB points Medium refurb

GW610
SW115

GW700
GW900

GW810
GW820

GW864

GW877
GW900

GW890
GW8901
GW892
GW894

03/08/25

03/08/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

22/07/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

0105 Sun

1200 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0045 Mon

04/08/25

04/08/25

03/08/25

04/10/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

02/08/25

0500 Mon

0500 Mon

0745 Sun

2359 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0400 Sat

Possession

BLOCKED To
Electric 
Trains
Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Relief

Down Relief

Down and Up 
Main

Down and Up 
Main

Brickyard Ground 
Frame Spur

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

All Lines

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Cardiff West

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Crewe Steel Works

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff West

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

Chester East Jn

P2025/3931516

P2023/3989149

P2025/3915449

P2025/3923425

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE MAIN LINES. 

WENTLOOG FREIGHT TERMINAL ONLY 
AVAILABLE VIA THE WEST END (4M36 TO RUN 
ROUND AT PENGAM). 

BI-MODEL TRAINS REQUIRE ADDITIONAL [5] ON 
APPROACH TO MARSHFIELD IN BOTH 
DIRECTIONS DUE TO BTET

Work Content: Re-rail Marshfield 163m 77ch to 164m 
25ch

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

GW900

GW900

GW900
GW9001

NW3001

02/08/25

02/08/25

03/08/25

01/02/24

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927497 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

20Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930121 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2025/3927452 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930169

P2025/3930288

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927504 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930030

P2025/3930217

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 2X UNITS AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNIT AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

1800 Sat

1800 Sat

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

1030 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

1030 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main

Reading Feeder 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Down and Up 
Poplar

Acton Yard

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Acton West

Acton West

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Acton Wells Jn

Acton East

P2025/3930106

P2025/3930350

P2025/3925526

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.





WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW220
GW225
GW500
SW125

GW103
GW220

EA1310
GW130

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat
11/08/25
0540 Mon

PossessionSingleHenley-on-ThamesTwyfordP2025/3930228 16 DAY BLOCKADE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TWYFORD AND HENLEY.

WORK DETAILS = CIVLS AND TRACK RENEWALS 
SHIPLAKE VIADUCT, TRACK RENEWALS HENLEY 
ON THAMES

GW187 26/07/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926753 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat
25/08/25
0500 Mon

PossessionDown and Up 
Cotswolds

EveshamMoreton-in-
Marsh

P2025/3930248 16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS

CORE PLTR ADLESTROP

CIVLS RENEWALS MOORE ROAD

GW310 09/08/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2025/3923780 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

1600 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

31/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

1000 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Single/Down and 
Up Avonmouth 
Dock

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Hallen Marsh Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923780

P2025/3989636

P2025/3926510

THREE WEEK BLOCKADE.



FREIGHT SERVICES DIVERTED TO RUN VIA 
CLIFTON DOWN.

GWR PASSENGER SERVICES AMENDED / 
REMOVED TO ENABLE DIVERTED FREIGHT 
SERVICES TO OPERATE.



WORK DETAILS = NEW STATION CONSTRUCTION
WORKS NORTH FILTON AND HENBURY, 
DRAINAGE RENEWALS NORTH FILTON AND 
CHARLTON WEST.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW4501

GW500

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

0735 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Basingstoke

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Basingstoke

Southcote Jn

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3933190

P2025/3926586

P2025/3926537

TRACK MAINTENANCE: B11a

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
SW125

GW500

GW500
GW520
GW560

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

08/08/25

08/08/25

08/08/25

08/08/25

08/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued



Page         627 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

17/08/25

17/08/25

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down and Up 
Main

Down Relief

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Severn Tunnel 
Junction

Severn Tunnel 
Junction

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gloucester West

Severn Tunnel 
Junction

P2025/3926606

P2025/3933194

P2025/3929128

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

3 WEEK BLOCKADE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA THE 
SEVERN TUNNEL. 



PLP134 and PLP135 in week 18 to divert via the 
Severn Tunnel. 



Work Content: Geotech, Off-Track & Drainage - 
Newnham Tunnel (SRSA).

GW500
GW520
GW560

GW5001
SW115
SW170

GW700
GW900

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sun

2205 Sun

0050 Sun

0050 Sun

0050 Sun

2345 Tue

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2200 Sun

2200 Sun

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

01/09/25

15/08/25

15/08/25

15/08/25

15/08/25

11/08/25

11/08/25

0455 Mon

0455 Mon

1325 Sun

1325 Sun

1325 Sun

0550 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Goods Loop

Down and Up 
Main

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Single

Down and Up

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Crewe Bank

Willaston LC

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Penarth

Morlais Jn

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Gaer Jn

Newport (Wales)

Crewe Bank

Crewe Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Cogan Jn

Dynevor Jn

Hendy Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Maindee East Jn

Newport (Wales)

P2025/3918885

P2025/3919182

P2025/3979746

P2025/3932155

P2025/3899234

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

SUBJECT TO ALTERATION DUE TO A BLOCK IN 
THE STOCKPORT AREA. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

AMENDED TRAIN WORKING, WITH DIVERSIONS 
VIA GOWERTON, FREIGHT TO BE DOWNLOADED 
WHERE REQUIRED.

NO ACCESS TO CWMGWRACH OR ONLLWYN.



4 WEEK BLOCKADE - CONTINUES IN WEEK 21 
3932561



Work content: Llangyfelach PL track, Llangyfelach 
Tunnel, SDI over VON bridge and River Llan 
Aquaduct.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW731
GW735
NW1007

GW770
GW773
GW780

GW864

GW890
GW8901
GW910

GW900

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

22/07/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1200 Thu

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

04/10/25

0500 Mon

0500 Mon

0745 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

2359 Sat

Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

BLOCKED By
Local 
Arrangement

Up Relief

Down Relief

Down and Up 
Main

Down and Up 
Main

Line D

Platform Loop

Line A

Line E

Line C

Line B

Brickyard Ground 
Frame Spur

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Wentloog Freight 
Terminal West Jn

Leckwith Loop North 
Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Cardiff West

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Newtown Jn

Cardiff West

P2025/3939267

P2025/3919168

P2023/3989149

AMENDED TRAIN WORKING WITH ALL TRAINS VIA
THE MAIN LINES. 

WENTLOOG FREIGHT TERMINAL ONLY 
AVAILABLE VIA THE WEST END (4M36 TO RUN 
ROUND AT PENGAM). 

BI-MODEL TRAINS REQUIRE ADDITIONAL [5] ON 
APPROACH TO MARSHFIELD IN BOTH 
DIRECTIONS DUE TO BTET

Work Content: Re-rail Marshfield 163m 77ch to 164m 
25ch

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.

work content: S&T only

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW900

GW900

GW900

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

21Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916675 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916675 17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916781 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0800 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0001 Sun

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Southall West Jn 
(inc.)

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

P2025/3916520 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916753

P2025/3916725

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

17/08/25

18/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905491 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916809

P2025/3905472

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

16/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3924006 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2025/3924006

P2025/3925506 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Page         641 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930712 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928480 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat

0001 Fri

1600 Sat

25/08/25

26/08/25

31/08/25

0500 Mon

0600 Tue

1000 Sun

Possession

Possession

Possession

Down and Up 
Cotswolds

Ingoing and 
Outgoing and 
Single

Single/Down and 
Up Avonmouth 
Dock

Evesham

Tytherington

Hallen Marsh Jn

Moreton-in-
Marsh

Yate Middle Jn

Stoke Gifford Jn 
No.2

P2025/3930248

P2025/3989296

P2025/3989636

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS

CORE PLTR ADLESTROP

CIVLS RENEWALS MOORE ROAD

FOUR DAY POSSESSION

FREIGHT SERVICES NOT TO RUN

WORK DETAILS = CORE PLTR TYTHERINGTON 
VILLAGE + TUNNEL

THREE WEEK BLOCKADE.



FREIGHT SERVICES DIVERTED TO RUN VIA 
CLIFTON DOWN.

GWR PASSENGER SERVICES AMENDED / 
REMOVED TO ENABLE DIVERTED FREIGHT 
SERVICES TO OPERATE.



WORK DETAILS = NEW STATION CONSTRUCTION
WORKS NORTH FILTON AND HENBURY, 
DRAINAGE RENEWALS NORTH FILTON AND 
CHARLTON WEST.

GW310

GW430

GW4501

09/08/25

22/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

P2025/3933192

P2025/3922194

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99, 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Blue watch - Avon/Red watch - S Wales)

GW5001
SW115
SW150
SW170

GW600
GW700
GW900

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0030 Sun

0030 Sun

0030 Sun

2345 Tue

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1200 Thu

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

01/09/25

22/08/25

22/08/25

22/08/25

22/08/25

04/10/25

0840 Sun

0840 Sun

1600 Sun

1600 Sun

1600 Sun

0550 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Down and Up 
Main

Down Relief

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Single

Down and Up

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Brickyard Ground 
Frame Spur

Severn Tunnel 
Junction

Severn Tunnel 
Junction

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Penarth

Morlais Jn

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Cardiff West

Gloucester West

Severn Tunnel 
Junction

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Cogan Jn

Dynevor Jn

Hendy Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Cardiff West

P2025/3929128

P2025/3919967

P2025/3979746

P2025/3932561

P2023/3989149

3 WEEK BLOCKADE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA THE 
SEVERN TUNNEL. 



PLP134 and PLP135 in week 18 to divert via the 
Severn Tunnel. 



Work Content: Geotech, Off-Track & Drainage - 
Newnham Tunnel (SRSA).

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

CONTINUES FROM WON 20 - 3932155



AMENDED TRAIN WORKING, WITH DIVERSIONS 
VIA GOWERTON, FREIGHT TO BE DOWNLOADED 
WHERE REQUIRED.

NO ACCESS TO CWMGWRACH OR ONLLWYN.



4 WEEK BLOCKADE - CONTINUES IN WEEK 22 
3932645



Work content: Llangyfelach PL track, Llangyfelach 
Tunnel, SDI over VON bridge and River Llan 
Aquaduct.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW700
GW900

GW790
GW900

GW864

GW890
GW8901
GW910

GW900

27/07/25

27/07/25

17/08/25

17/08/25

17/08/25

22/07/25

16/08/25

16/08/25

16/08/25

16/08/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Mon

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

02/08/25

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

All Lines

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Crewe Steel Works

Carmarthen

Llanelli

Carmarthen

Chester East Jn

P2025/3957543

P2025/3923425

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

GW900
GW930
GW940

NW3001

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

26/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0500 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Acton East

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Paddington

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916842

P2025/3916992

NO POSSESSIONS PERMITTED DUE TO NOTTING 
HILL CARNIVAL - NO SITE ACCESS AVAILABLE 
FOR STAFF / PLANT / EQUIPMENT.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

22Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Acton East (inc.)

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Acton East (inc.)

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916793 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916844

P2025/3917010

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916866 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916866

P2025/3917029 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

Continued



Page         652 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923386 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

P2025/3923386

P2025/3925507 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926754 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat

0001 Fri

1600 Sat

2350 Mon

2350 Mon

2350 Mon

0001 Sun

0001 Sun

0001 Sun

25/08/25

26/08/25

31/08/25

01/06/25

30/08/25

30/08/25

10/08/25

10/08/25

10/08/25

0500 Mon

0600 Tue

1000 Sun

0910 Sun

0510 Sat

0510 Sat

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cotswolds

Ingoing and 
Outgoing and 
Single

Single/Down and 
Up Avonmouth 
Dock

Up

Up

Down

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Evesham

Tytherington

Hallen Marsh Jn

Standish Jn

Standish Jn

Standish Jn

Basingstoke

Basingstoke

Basingstoke

Moreton-in-
Marsh

Yate Middle Jn

Stoke Gifford Jn 
No.2

Swindon

Swindon

Swindon

Basingstoke

Southcote Jn

Basingstoke

P2025/3930248

P2025/3989296

P2025/3989636

P2025/3930157

P2025/3933190

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM.  
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS

CORE PLTR ADLESTROP

CIVLS RENEWALS MOORE ROAD

FOUR DAY POSSESSION

FREIGHT SERVICES NOT TO RUN

WORK DETAILS = CORE PLTR TYTHERINGTON 
VILLAGE + TUNNEL

THREE WEEK BLOCKADE.



FREIGHT SERVICES DIVERTED TO RUN VIA 
CLIFTON DOWN.

GWR PASSENGER SERVICES AMENDED / 
REMOVED TO ENABLE DIVERTED FREIGHT 
SERVICES TO OPERATE.



WORK DETAILS = NEW STATION CONSTRUCTION
WORKS NORTH FILTON AND HENBURY, 
DRAINAGE RENEWALS NORTH FILTON AND 
CHARLTON WEST.

FOUR DAY BLOCKADE.



FREIGHT SERVICES DIVERTED VIA OXFORD OR 
CHELTENHAM.

REPLACEMENT ROAD TRANSPORT  REQUIRED 
BETWEEN SWINDON AND GLOUCESTER.



Work Details:

Core PLTR Gambols Crossing (Days 1+2)

Civils Renewal Black Dog Road Days 3+4)

TRACK MAINTENANCE: B11a

GW310

GW430

GW4501

GW480

GW500
SW125

09/08/25

22/08/25

09/08/25

26/05/25

25/08/25

25/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued



Page         656 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sat

2345 Tue

0001 Sat

0001 Sat

0001 Sat

0001 Sat

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

01/09/25

29/08/25

29/08/25

29/08/25

29/08/25

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0550 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down Goods Loop

Down and Up 
Tunnel

Up Pilning Loop

Up Tunnel Loop

Single

Down and Up

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Ableton Lane

Severn Tunnel 
Junction

Ableton Lane Tunnel
(97 yards)

Severn Tunnel 
Junction Station

Penarth

Morlais Jn

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Patchway

Pilning

Severn Tunnel

Cogan Jn

Dynevor Jn

Hendy Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

P2025/3930971

P2025/3933149

P2025/3979746

P2025/3932645

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
LYDNEY.



Work content: Severn Tunnel Followup

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

CONTINUES FROM WON 21 - 3932561



AMENDED TRAIN WORKING, WITH DIVERSIONS 
VIA GOWERTON, FREIGHT TO BE DOWNLOADED 
WHERE REQUIRED.

NO ACCESS TO CWMGWRACH OR ONLLWYN.

PLP134, PLP135 AND UTU171 IN WEEK 22 WILL 
REQUIRE AMENDING SO THAT THEY AVOID THIS 
AREA. 



4 WEEK BLOCKADE - CONTINUES IN WEEK 23 
3932648



Work content: Llangyfelach PL track, Llangyfelach 
Tunnel, SDI over VON bridge and River Llan 
Aquaduct.

GW500
GW560
GW570
GW572

GW600
GW700
GW900

GW864

GW890
GW8901
GW910

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

23/08/25

23/08/25

23/08/25

23/08/25

22/07/25

23/08/25

23/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

04/10/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

Carmarthen

Llanelli

Carmarthen

P2025/3899235

P2025/3926522

P2023/3989149

P2025/3957553

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NOTE SEVERN TUNNEL BLOCKED



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

GW900

GW900

GW900

GW900
GW930
GW940

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

01/02/24

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon
02/08/25
0400 Sat

PossessionAll LinesCrewe Steel WorksChester East JnP2025/3923425 AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

NW3001 28/07/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917081 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

23Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

01/09/25

01/09/25

01/09/25

01/09/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917149 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0001 Sun

0125 Sun (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Relief

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Dolphin Jn

Hanwell

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Stockley Bridge 
Jn

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917322 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = PLAIN LINE CORE RENEWALS 
IVER UP MAIN, LONDON OLD OAK COMMON HS2 
STATION CONSTRUCTION WORKS, 
MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0445 Sun

0800 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0740 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down Relief

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3917322

P2025/3917166

P2025/3917183

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3927467

P2025/3917100

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184

GW103
GW184
GW185

31/08/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917116 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

1800 Sat

1800 Sat

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Poplar

Acton Yard

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Acton West

Acton West

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Acton Wells Jn

Acton East

P2025/3927481

P2025/3917132

P2025/3925508

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW190
GW500
SW125

GW103

EA1310
GW130

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

31/08/25

30/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928458 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1600 Sat

2350 Mon

2350 Mon

2350 Mon

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

31/08/25

01/06/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

1000 Sun

0910 Sun

0510 Sat

0510 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/Down and 
Up Avonmouth 
Dock

Up

Up

Down

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Hallen Marsh Jn

Standish Jn

Standish Jn

Standish Jn

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Stoke Gifford Jn 
No.2

Swindon

Swindon

Swindon

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2025/3989636

P2025/3930157

P2025/3923494

THREE WEEK BLOCKADE.



FREIGHT SERVICES DIVERTED TO RUN VIA 
CLIFTON DOWN.

GWR PASSENGER SERVICES AMENDED / 
REMOVED TO ENABLE DIVERTED FREIGHT 
SERVICES TO OPERATE.



WORK DETAILS = NEW STATION CONSTRUCTION
WORKS NORTH FILTON AND HENBURY, 
DRAINAGE RENEWALS NORTH FILTON AND 
CHARLTON WEST.

FOUR DAY BLOCKADE.



FREIGHT SERVICES DIVERTED VIA OXFORD OR 
CHELTENHAM.

REPLACEMENT ROAD TRANSPORT  REQUIRED 
BETWEEN SWINDON AND GLOUCESTER.



Work Details:

Core PLTR Gambols Crossing (Days 1+2)

Civils Renewal Black Dog Road Days 3+4)

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW4501

GW480

GW500
GW570
GW580
SW175

09/08/25

26/05/25

25/08/25

25/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0020 Sat

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down & Up Mains

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Croes Newydd North
Fork LC

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

P2025/3933192

P2025/3914394

P2025/3933283

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99, 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

HARSCO GRINDER SALISBURY S&C

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.

SUBJECT TO ALTERATION DUE TO STOCKPORT 
BLOCK. 



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.

Work content:drainage work, Gobowen.

GW5001
SW115
SW150
SW170

GW730
GW740

GW731
NW3005

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

0010 Sat

0010 Sat

0010 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

01/09/25

01/09/25

03/09/25

03/09/25

03/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0550 Mon

0550 Mon

0550 Wed

0550 Wed

0550 Wed

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down & Up Loop

All Lines

Single

Rhymney Sidings

All Lines

Caerphilly Bay 
Platform

Single

All Lines

All Lines

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Maindee West Jn

Maindee East Jn

Rhymney

Ystrad Mynach 
South Jn

Rhymney South GF

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff East Jn

Cardiff Bay

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Llanwern West 
Junction

Maindee North Jn

Aber

Ystrad Mynach 
South Jn

Rhymney North 
GF

Aber

Caerphilly

Coryton

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2025/3914430

P2025/3941330

P2025/3909675

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT 

Sat 0010 to Sun 0040 and Mon 0440 to Wed 0550

BETWEEN RHYMNEY AND CAERPHILLY.

Sun 0040 to Mon 0440

BETWEEN RHYMNEY, RADYR (via Llandaff) AND 
CARDIFF CENTRAL



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW740
GW900

GW810
GW820
GW828
GW830
GW839

GW830
GW840
GW864
GW870
GW900

31/08/25

31/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Tue

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1200 Thu

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

07/09/25

07/09/25

07/09/25

07/09/25

04/10/25

0550 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Brickyard Ground 
Frame Spur

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Morlais Jn

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Cardiff West

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Dynevor Jn

Hendy Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Cardiff West

P2025/3979746

P2025/3915485

P2025/3932648

P2023/3989149

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR DINGLE ROAD AND 
PENARTH. 

work content: Transport for Wales enhancement work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

CONTINUES FROM WON 22 - 3932645



AMENDED TRAIN WORKING, WITH DIVERSIONS 
VIA GOWERTON, FREIGHT TO BE DOWNLOADED 
WHERE REQUIRED.

NO ACCESS TO CWMGWRACH OR ONLLWYN.



Work content: Llangyfelach PL track, Llangyfelach 
Tunnel, SDI over VON bridge and River Llan 
Aquaduct.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

GW864

GW877
GW900

GW890
GW8901
GW910

GW900

22/07/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

01/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

08/09/25

08/09/25

08/09/25

08/09/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/3915484

P2025/3932632

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

GW900
GW9001

NW3005
NW3007

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

05/09/25

05/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025



Page         673 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

24Week



Page         674 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0001 Sun

0120 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Relief

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops

Southall East Jn

Hanwell

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Ladbroke Grove

Acton West

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3917329 2200 SAT TO 0001 SUN

TRAINS TO RUN OVER RELIEFS.



0001 SUN TO 0800 SUN

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



0001 SUN TO 0600 SUN 

ONLY UP DIRECTION SERVICES TO RUN 



0800 SUN TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = PLAIN LINE CORE RENEWALS 
EALING DM [5M1505YD TO 6M880YD], LONDON 
OLD OAK COMMON HS2 NEW STATION 
CONSTRUCTION WORKS, MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

0445 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0600 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Down Relief

Engine & Carriage
Line

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Ladbroke Grove

P2025/3917329 07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0800 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0500 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3917329

P2025/3916782 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0445 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0001 Sun

0130 Sun

0745 Sun

0745 Sun

0445 Sun

0445 Sun

0445 Sun

0745 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down Relief

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Stockley Bridge 
Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Stockley Bridge 
Jn

P2025/3916761 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0130 SUNDAY TO 0745 SUNDAY

NO DOWN TRAINS TO RUN 



WORK DETAILS = MAINTENANCE, CORE PLTR 
IVER UP MAIN

GW103
GW180
GW182
GW184

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0745 Sun

2300 Sun

0025 Mon

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Dolphin Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Stockley Bridge 
Jn

Dolphin Jn

Slough

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3916761

P2025/3916754

P2025/3905501

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW184

GW103
GW220
GW225
GW500
SW125

07/09/25

07/09/25

08/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0930 Sat

2310 Sat

0050 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

06/09/25

07/09/25

07/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1730 Sat

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Train 
Care Depot All 
Roads

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Scours Lane

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916810

P2025/3930365

P2025/3905473

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

MAINTENANCE WORK IN READING DEPOT.



AMENDED DEPOT WORKING.

AMENDED ECS ARRANGEMENTS.



FULL DETAILS OF LINES REQUIRED AND 
ISOLATIONS TO BE CONFIRMED IN DPPP 
DOCUMENTATION.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

GW103

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

06/09/25

06/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3922847

P2025/3923048

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

GW103
GW250

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923236 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0020 Mon

0020 Mon

1800 Sat

1800 Sat

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Parson Street

Worle Jn

Acton Wells Jn

Acton East

P2025/3923330

P2025/3928530

P2025/3925509

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW480
GW600

GW105
GW107
GW108

EA1310
GW130

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

06/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/3943179 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926755 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923527 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued



Page         686 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Westbury

Hawkeridge Jn

Westbury South Jn

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Westbury North 
Jn

Westbury South 
Jn

Basingstoke

Hook

Hook

Basingstoke

P2025/3923527

P2025/3933142 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

GW500
SW105
SW115
SW125

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940213 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0030 Sat

0030 Sat

0030 Sat

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Down Goods Loop

Down and Up 
Main

Up Sidings

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Craven Arms LC and
SB

Bromfield LC and SB

Craven Arms

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Craven Arms LC 
and SB

Dorrington SB

Craven Arms

P2025/3945010

P2025/3927659

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



1L13 TO TERMINATE AT ANDOVER

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE 

1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS

1L07 TO START AT YEOVIL JN

1L20 & 1L24 TO START AT ANDOVER

5S99 & 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

ECS TO FORM 1L18 FROM EAST CARRIAGE 
HOLDING SIDINGS



TRACK MAINTENANCE SG03

TRACK RENEWALS 44500723 SURVEYS

S&C GRINDER SALISBURY EAST JN

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FRIEGHT TO BE RETIMED



Work content: Elms Lane Track renewal, Leebotwood 
Bridge, River Onny Bridge

GW5001
SW115
SW150
SW170

GW730

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

06/09/25

06/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0105 Sat

0105 Sat

0105 Sat

2320 Sat

2320 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

29/09/25

29/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0320 Mon

0320 Mon

0320 Mon

0440 Mon

0440 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 4

Up Relief

Down Passenger 
Loop
Down Relief

Down and Up 
Main

Single

Sidings

Hereford Diesel 
Sidings

Down, Up & Loops

Single Hereford 
Loop

Down & Up Curve

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Down and Up

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Hereford

Tram Inn LC and SB

Ledbury

Brecon Curve GF

Hereford

Maindee North Jn

Maindee East Jn

Maindee West Jn

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Morlais Jn

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Hereford

Moreton-on-Lugg
LC and SB

Shelwick Jn

Brecon Curve Jn

Hereford

Abergavenny

Maindee North Jn

Barry Jn

Dynevor Jn

Hendy Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

P2025/3927653

P2025/3928025

P2025/3928577

P2025/3932648

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: PL track through Hereford.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: St Julian's re-rail Down Main 40m53ch
to 40m67ch and Nantyderry drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN BARRY AND 
BRIDGEND. 

THROUGH SERVICES TO BE DIVERTED VIA THE 
SOUTH WALES MAIN LINE BETWEEN CARDIFF 
AND BRIDGEND.

TRV602 IN WEEK 25 WILL REQUIRE TO BE 
AMENDED. 



Work Content: drainage work VoG 10m 50ch to 13m 
25ch

CONTINUES FROM WON 22 - 3932645



AMENDED TRAIN WORKING, WITH DIVERSIONS 
VIA GOWERTON, FREIGHT TO BE DOWNLOADED 
WHERE REQUIRED.

NO ACCESS TO CWMGWRACH OR ONLLWYN.



Work content: Llangyfelach PL track, Llangyfelach 
Tunnel, SDI over VON bridge and River Llan 
Aquaduct.

GW730

GW730
GW740

GW830
GW870

GW890
GW8901
GW910

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

30/08/25

30/08/25

30/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2200 Sun

2200 Sun

1200 Thu

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

04/10/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

2359 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Sidings 
Possession

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Brickyard Ground 
Frame Spur

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Gaer Jn

Newport (Wales)

Cardiff West

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

Maindee East Jn

Newport (Wales)

Cardiff West

Carmarthen

Llanelli

Carmarthen

P2025/3908665

P2025/3899197

P2023/3989149

P2025/3957554

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

GW890
GW897
GW910

GW900

GW900

GW900
GW930
GW940

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

01/02/24

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

08/09/25

08/09/25

08/09/25

08/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/3932632

P2025/3937364

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

NW3005
NW3007

NW3005
NW3007

05/09/25

05/09/25

05/09/25

05/09/25

12/09/25

12/09/25

12/09/25

12/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916780 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

25Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916952 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Relief

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916785

P2025/3916968

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916993 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued



Page         696 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916794 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916845

P2025/3917011

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916867 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916867

P2025/3917030 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923424 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2025/3923424

P2025/3925528 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

13/09/25

13/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Reading Spur
Up Reading 
Spur/Up Main/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3936080 SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 10 CAR UNITS 
AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING



GWR: 1O56 TO START FROM GUILDFORD.



TRACK MAINTENANCE: G05(W)

GW190
GW195
SW210
SW265

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928421 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2345 Sat

2345 Sat

0010 Mon

0010 Mon

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

22/09/25

22/09/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0955 Sun

0955 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Sidings

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Wilton Jn

Wilton Jn

Honiton

Chard Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

P2025/3926538

P2025/3930780

P2025/3933118

P2025/3937336

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE PLTR WOODLANDS, 
CORE PLTR WYKE

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

SWR: SERVICES TO TERMINATE/START BACK AT 
YEOVIL JUNCTION AND HONITON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN YEOVIL JUNCTION.



GWR: SERVICES TO TERMINATE AT HONITON. 
SLEEPER SERVICES TO RUN VIA TAUNTON.



EARTHWORKS: CREWKERNE TUNNEL CUTTING

EARTHWORKS: WAYFORD CUTTING 

TRACK MAINTENANCE: Y04

GW500
GW520
GW560

GW500
GW570

GW5001
SW115
SW170

GW610
SW115

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0001 Sun

0001 Sun

0001 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0415 Mon

0415 Mon

0415 Mon

0420 Mon

0420 Mon

0420 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0320 Mon

0320 Mon

0320 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down

Up

Single

Coleham Sidings

Down Goods Loop

Down and Up 
Main

Up Sidings

Platform 4

Up Relief

Down Passenger 
Loop
Down Relief

Down and Up 
Main

Single

Sidings

Hereford Diesel 
Sidings

Down, Up & Loops

Single Hereford 
Loop

Down & Up Curve

Dorrington

Stretton Heath LC 
(AHB)

Sutton Bridge Jn

Craven Arms LC and
SB

Bromfield LC and SB

Craven Arms

Hereford

Tram Inn LC and SB

Ledbury

Brecon Curve GF

Hereford

Maindee North Jn

Maindee East Jn

Maindee West Jn

Severn Bridge Jn

Sutton Bridge Jn

Sutton Bridge Jn

Craven Arms LC 
and SB

Dorrington SB

Craven Arms

Hereford

Moreton-on-Lugg
LC and SB

Shelwick Jn

Brecon Curve Jn

Hereford

Abergavenny

Maindee North Jn

P2025/3928187

P2025/3928380

P2025/3927865

P2025/3928113

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT, NO ACCESS TO CAMBRIAN 
LINES.



Work content: 33A/B points - entrance to Coleham 
yard.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FRIEGHT TO BE RETIMED



Work content: River Onny Bridge

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: PL track through Hereford.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: NT8521 points renewal and Nantyderry
drainage

GW730
GW731
GW733

GW730

GW730

GW730
GW740

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2125 Sun

2125 Sun

2125 Sun

2320 Sat

2320 Sat

1200 Thu

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0010 Sat

19/09/25

19/09/25

19/09/25

29/09/25

29/09/25

04/10/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

22/09/25

0550 Fri

0550 Fri

0550 Fri

0440 Mon

0440 Mon

2359 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0445 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Single

Rhymney Sidings

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Brickyard Ground 
Frame Spur

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Single & Loop

Rhymney

Ystrad Mynach 
South Jn

Rhymney South GF

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Cardiff West

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Llandrindod

Aber

Ystrad Mynach 
South Jn

Rhymney North 
GF

Barry Jn

Cardiff West

Carmarthen

Llanelli

Carmarthen

Craven Arms Jn

P2025/3941317

P2025/3928577

P2023/3989149

P2025/3957590

P2025/3937311

UNITS CAN STABLE AT RHYMNEY DMU PRIOR TO
POSSESSION START.



AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CAERPHILLY.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN BARRY AND 
BRIDGEND. 

THROUGH SERVICES TO BE DIVERTED VIA THE 
SOUTH WALES MAIN LINE BETWEEN CARDIFF 
AND BRIDGEND.

TRV602 IN WEEK 25 WILL REQUIRE TO BE 
AMENDED. 



Work Content: drainage work VoG 10m 50ch to 13m 
25ch

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



Work Content: Heavy maintenance & Construction 
Services Castle Garden LTB (15m 58ch  - 
GW910/CWL2)

GW810
GW820

GW830
GW870

GW900

GW900
GW930
GW940

GW910

14/09/25

14/09/25

14/09/25

06/09/25

06/09/25

01/02/24

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

13/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

15/09/25

15/09/25

15/09/25

15/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/3937364

P2025/3937365

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

NW3005
NW3007

NW3005
NW3007

12/09/25

12/09/25

12/09/25

12/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927493 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

26Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930034 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2025/3927453 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930170

P2025/3930292

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927505 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930068

P2025/3930218

TRAINS TO RUN OVER THE MAIN LINES.  

MTREL TO STABLE 2X UNITS AT READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

MTREL TO STABLE 1X UNIT AT READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

1800 Sat

1800 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Down and Up 
Poplar

Acton Yard

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Acton West

Acton West

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Acton Wells Jn

Acton East

P2025/3930107

P2025/3930351

P2025/3925529

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW220
GW225
GW500
SW125

GW103
GW220

EA1310
GW130

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued



Page         715 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930713 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926732 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2025/3923781 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923781

P2025/3926511

P2025/3926587

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

GW500

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued



Page         719 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2200 Sat

2200 Sat

2200 Sat

2200 Sat

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

P2025/3926538

P2025/3926607

P2025/3930851

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE PLTR WOODLANDS, 
CORE PLTR WYKE

GW500
GW520
GW560

GW500
GW520
GW560

GW500
GW570

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0010 Mon

0010 Mon

0030 Sat

0030 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0400 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down Sidings

Down Goods Loop

Down Main

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Honiton

Chard Jn

Craven Arms LC and
SB

Craven Arms LC and
SB

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

Craven Arms LC 
and SB

Marshbrook LC

P2025/3933117

P2025/3937336

P2025/3928563

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 2S99 & 5Y73 WILL 
NOT RUN.

2S75 TO TERMINATE AT ROMSEY. 1L88 TO 
TERMINATE AT YEOVIL JN. 1L79 TO TERMINATE 
AT ANDOVER, ECS TO BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: S03a

SWR: SERVICES TO TERMINATE/START BACK AT 
YEOVIL JUNCTION AND HONITON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN YEOVIL JUNCTION.



GWR: SERVICES TO TERMINATE AT HONITON. 
SLEEPER SERVICES TO RUN VIA TAUNTON.



EARTHWORKS: CREWKERNE TUNNEL CUTTING

EARTHWORKS: WAYFORD CUTTING 

TRACK MAINTENANCE: Y04

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

FRIEGHT TO BE RETIMED.



Work content: River Onny Bridge

GW5001
SW115
SW150
SW170

GW610
SW115

GW730

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

15/09/25

15/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

2320 Sat

2320 Sat

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

29/09/25

29/09/25

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platform 4

Up Relief

Down Passenger 
Loop
Down Relief

Down and Up 
Main

Single

Sidings

Hereford Diesel 
Sidings

Up Goods Loop

Up Goods Loop

Down Goods Loop

Down Main

Up Main

Up Sidings

Little Mill Siding

Down Sidings

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Hereford

Tram Inn LC and SB

Ledbury

Brecon Curve GF

Hereford

Abergavenny

Panteg UGL + DGL

Maindee North Jn

Abergavenny

Little Mill Jn SB

Pontypool and New 
Inn

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Hereford

Moreton-on-Lugg
LC and SB

Shelwick Jn

Brecon Curve Jn

Hereford

Abergavenny

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Pontypool and 
New Inn

Barry Jn

P2025/3927869

P2025/3928038

P2025/3928577

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: PL track through Hereford Followup

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. FREIGHT TO BE RETIMED.



Work Content: Panteg 34m5ch to 34m 19ch, 
Abergavenny structures and Nantyderry drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN BARRY AND 
BRIDGEND. 

THROUGH SERVICES TO BE DIVERTED VIA THE 
SOUTH WALES MAIN LINE BETWEEN CARDIFF 
AND BRIDGEND.

TRV602 IN WEEK 25 WILL REQUIRE TO BE 
AMENDED. 



Work Content: drainage work VoG 10m 50ch to 13m 
25ch

GW730

GW730
GW740

GW830
GW870

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

06/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

1200 Thu

0010 Sat

2355 Fri

2355 Fri

2355 Fri

2355 Fri

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

04/10/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

2359 Sat

0445 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Brickyard Ground 
Frame Spur

Single & Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West

Llandrindod

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff West

Craven Arms Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/3899236

P2025/3929117

P2023/3989149

P2025/3937311

P2025/3937365

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



Work Content: Heavy maintenance & Construction 
Services Castle Garden LTB (15m 58ch  - 
GW910/CWL2)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

GW900

GW900

GW900

GW910

NW3005
NW3007

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

01/02/24

13/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917082 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917150 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0001 Sun

0125 Sun (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Relief

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Dolphin Jn

Hanwell

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Stockley Bridge 
Jn

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917346 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = PLAIN LINE CORE RENEWALS 
IVER UP MAIN, MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0445 Sun

0800 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0740 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down Relief

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3917346

P2025/3917167

P2025/3917184

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3927468

P2025/3917101

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184

GW103
GW184
GW185

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917117 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927482

P2025/3917133

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3924008 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2025/3924008

P2025/3925530 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928422 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0001 Sun

0001 Sun

0001 Sun

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0100 Sat

0100 Sat

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

0215 Mon

0215 Mon

0830 Sun

0830 Sun

0830 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Loops

Up/Down Goods

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

Single

Down and Up 
Waterloo

Horton Road Jn

Gloucester 
Barnwood Jn

Basingstoke

Basingstoke

Basingstoke

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Exmouth

Exeter St Davids

Ashchurch for 
Tewkesbury

Gloucester 
Barnwood Jn

Basingstoke

Southcote Jn

Basingstoke

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

Exmouth Jn

Pinhoe

P2025/3939098

P2025/3933097

P2025/3930852

P2025/3930494

"CROSS COUNTRY, GWR, AND TfW SERVICES TO 
TERMINATE AT / START FROM GLOUCESTER AND
CHELTENHAM SPA.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details = S+C Maintenance Tamp Barnwood 
Jcn"

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

C44 RAIL GRINDER

TRACK RENEWALS: 44600514 SURVEY

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE PLTR WOODLANDS, 
CORE PLTR WYKE

SWR SERVICES TO TERMINATE AT / START FROM
YEOVIL I/C/W WESSEX ROUTE ITEM.

GWR SERVICES TO / FROM EXMOUTH AND 
AXMINSTER NOT TO RUN.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.

WORK DETAILS = CORE PLTR EXETER CENTRAL

GW401

GW500
SW125

GW500
GW570

GW610
SW115

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0010 Sun

0010 Sun

0930 Sun

2320 Sat

2320 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

27/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

2240 Sat

0500 Mon

0500 Mon

0500 Mon

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Sidings

All Lines

Down and Up Vale
of Glamorgan

Down Vale of 
Glamorgan Loop

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Pinhoe

Pinhoe

Chard Jn

Pinhoe

Bridgend Barry Jn

Porthkerry No.1 
Tunnel East

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Axminster

Yeovil Jn

Chard Jn

Axminster

Barry Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2025/3937423

P2025/3928577

P2025/3915486

SWR: PARTS 1 AND 3 SERVICES TO 
START/TERMINATE AT AXMINSTER. RAIL 
REPLACEMENT ROAD SERVICES WILL RUN 
BETWEEN AXMINSTER AND EXETER ST. DAVIDS.
FOR PART 2 SERVICES TO START/TERMINATE AT 
YEOVIL JUNCTION. RAIL REPLACEMENT ROAD 
SERVICES WILL RUN BETWEEN YEOVIL 
JUNCTION AND EXETER ST. DAVIDS.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



DRAINAGE RENEWAL WHIMPLE

TRACK MAINTENANCE YG03

TUNNEL EXAMINATION: HONITON TUNNEL

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN BARRY AND 
BRIDGEND. 

THROUGH SERVICES TO BE DIVERTED VIA THE 
SOUTH WALES MAIN LINE BETWEEN CARDIFF 
AND BRIDGEND.

TRV602 IN WEEK 25 WILL REQUIRE TO BE 
AMENDED. 



Work Content: drainage work VoG 10m 50ch to 13m 
25ch

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

GW610
SW115

GW830
GW870

GW877
GW900

27/09/25

28/09/25

28/09/25

28/09/25

06/09/25

06/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2220 Sat

2220 Sat

2220 Sat

0105 Sun

0735 Sun

1200 Thu

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

29/09/25

28/09/25

29/09/25

28/09/25

29/09/25

04/10/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0500 Mon

0105 Sun

0500 Mon

0740 Sun

0500 Mon

2359 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Line Blockage
(Between 
Trains) + EPR
BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains) + EPR

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down Relief

Down and Up 
Relief

Down and Up 
Relief

Down Relief

Brickyard Ground 
Frame Spur

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Long Dyke Jn

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Cardiff West

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff West

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

P2025/3930348

P2023/3989149

P2025/3915502

AMENDED TRAIN WORKING, WITH ALL TRAINS 
VIA THE RELIEF LINES BETWEEN EBBW JN AND 
LONG DYKE JN.



Work Content: Broadway Down Main re-rail 163m 
39ch to 163m 55ch

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

GW900

GW900

GW900
GW9001

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

01/02/24

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0120 Sat

0120 Sat

0120 Sat

2355 Sat

2355 Sat

0150 Sat

0055 Sat

0055 Sat

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0445 Mon

0445 Mon

0445 Mon

1055 Sun

1055 Sun

0435 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Single

Single

Down Main

Up Main

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Down and Up 
Wrexham

Down and Up 
West Kirby

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Crundale LC

Fishguard Harbour

Clarbeston Road Jn

Rhyl

Rhyl

Llandudno Jn

Upton

West Kirby

Carmarthen

Llanelli

Carmarthen

Clarbeston Road 
Jn

Whitland Jn

Rhyl

Saltney Jn

Rhyl

Bidston Dee Jn

Hamilton Square 
Jn

P2025/3957574

P2025/3931493

P2025/3929282

P2025/3931355

P2025/3925908

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARMARTHEN 
AND FISHGUARD / MILFORD HAVEN. ACCESS IS 
AVAILABLE TO THE PEMBROKE LINE AT 
WHITLAND, ALLOWING A CARMARTHEN - 
PEMBROKE AND RETURN SERVICE TO WORK. 

FREIGHT TO BE RETIMED.

##AMENDED FROM WEEK 36 TO WEEK 27 
BETWEEN VERSION 1 AND VERSION 2.###



Work content: Llanllwyn Rail over River 259m49ch & 
Nantycoy 276m14ch

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3931355

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content

CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch

DM 322y C11

GW900
GW930
GW940

GW900
GW950
GW960

NW3001

NW3001

NW3007
NW8011
NW8013

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

28Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0001 Sun

0120 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Relief

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops

Southall East Jn

Hanwell

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Ladbroke Grove

Acton West

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3917370 2200 SAT TO 0001 SUN

TRAINS TO RUN OVER RELIEFS.



0001 SUN TO 0800 SUN

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



0001 SUN TO 0600 SUN 

ONLY UP DIRECTION SERVICES TO RUN 



0800 SUN TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = PLAIN LINE CORE RENEWALS 
EALING DM [5M1505YD TO 6M880YD], 
MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

0445 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0600 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Down Relief

Up Airport

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell

Heathrow Airport Jn

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Heathrow Airport 
Jn

P2025/3917370 05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0800 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0500 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3917370

P2025/3916783 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0445 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0001 Sun

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down Relief

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Southall West Jn 
(inc.)

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Stockley Bridge 
Jn

P2025/3916762 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0130 SUNDAY TO 0740 SUNDAY

NO ROUTE FOR DOWN TRAINS



WORK DETAILS = MAINTENANCE, CORE PLTR 
IVER UP MAIN

GW103
GW180
GW182
GW184

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0740 Sun

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Dolphin Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Stockley Bridge 
Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3916762

P2025/3916755

P2025/3916727

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

05/10/25

05/10/25

06/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905502 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916811

P2025/3905474

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923387 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2315 Fri

2315 Sat

2315 Sat

1800 Sat

1800 Sat

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

13/10/25

13/10/25

13/10/25

05/10/25

05/10/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down Main and 
Up Main

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Uphill Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Worle Jn

Bristol West Jn

Worle Jn

Acton Wells Jn

Acton East

P2025/3923387

P2025/3930870

P2025/3925531

UNTIL 2315 SATURDAY:

ALL SERVICES TO RUN VIA WESTON SUPER 
MARE STATION.



FROM 2315 SATURDAY:

SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY OR TO START FROM / TERMINATE 
AT BRISTOL TM AND TAUNTON. REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
BRISTOL TM AND TAUNTON.



WORK DETAILS = BRIDGEWORKS WINTERSTOKE 
ROAD, CORE PLTR YATTON, S+C MPSB 
BRIDGWATER

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW108

EA1310
GW130

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

10/10/25

11/10/25

11/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926733 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

06/10/25

06/10/25

0215 Mon

0215 Mon

Possession

Possession

Down and Up 
Main and Loops

Up/Down Goods

Horton Road Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Gloucester 
Barnwood Jn

P2025/3939099 "CROSS COUNTRY, GWR, AND TfW SERVICES TO 
TERMINATE AT / START FROM GLOUCESTER AND
CHELTENHAM SPA.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details = S+C Maintenance Tamp Barnwood 
Jcn"

GW401 04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/10/25

06/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 3

Down Bay

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Up Bay/Platform 5

Down Reading

Up Reading

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow

Byfleet Jn

Ash Vale Jn

Basingstoke

Woking

Guildford

Woking

Woking Down Yard

Woking Up Yard

Basingstoke

Southcote Jn

Wallers Ash

Andover

Winchester

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

Basingstoke

Weston

Weybridge

P2025/3937535 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. POOLE SERVICES AND PORTSMOUTH 
VIA EASTLEIGH SERVICES WILL START & 
TERMINATE AT BASINGSTOKE. STOPPING 
SERVICES TO BASINGSTOKE WILL START & 
TERMINATE AT WOKING. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ALTON AND 
ALDERSHOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BASINGSTOKE 
AND ALDERSHOT TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM ANDOVER, WINCHESTER, 
ALTON TO WOKING AND GUILDFORD AND 
BETWEEN ASCOT AND GUILDFORD.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 7V12 & 7O12 TO DIVERT VIA 
GUILDFORD AND HAVANT.



GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING.



PARTS 1) & 2)



EARTHWORKS RIVER WEY EMBANKMENT

MINOR WORKS RERAIL BYFLEET & NEW HAW 
DOWN FAST 44400512

CIVILS MONKEY MOUNT PLEASANT BRIDGE 
RECONSTRUCTION

MINOR WORKS PL REFURB PIRBRIGHT JN UP 
FAST

DRAINAGE HOOK UP


GW500
SW105
SW110
SW115
SW120
SW125
SW255

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

2300 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0045 Mon

2200 Sun

2200 Sun

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

0400 Mon

0400 Mon

1030 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0515 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Up Siding East

Down Sidings

Up and Down 
Westbury
Down and Up 
Basingstoke

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

All Lines

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Basingstoke

Micheldever

Southcote Jn

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Pinhoe

Gaer Jn

Newport (Wales)

Basingstoke

Micheldever

Southcote Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

Honiton

Maindee East Jn

Newport (Wales)

P2025/3937535

P2025/3940043

P2025/3930853

P2025/3989540

P2025/3899198

TRACK MAINTENANCE WG02

TRACK MAINTENABCE: G01

S&C GRINDER WOKING



PART 2) ONLY



E&P WORTING JN HV SWITCHGEAR ETE

E&P ROUNDWOOD HV SWITCHGEAR EQUIPMENT
DELIVERY (KIROW)

TRACK MAINTENANCE BG02

CRITICAL JUNCTION TAMP GREAT WESTERN JN
TRACK RENEWALS 44600514 SURVEYS BRAMLEY
TO BASINGSTOKE

TRAINS BETWEEN READING AND BASINGSTOKE /
NEWBURY / BEDWYN NOT TO OPERATE.

TRAINS BETWEEN LONDON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = SOUTHCOTE JCN 
MAINTENANCE.

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE PLTR WOODLANDS, 
CORE PLTR WYKE

GWR: SLEEPER SERVICE TO RUN VIA TAUNTON


MINOR WORKS: AUTUMN ROVER

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW500
SW125

GW500
GW570

GW610
SW115

GW900

05/10/25

05/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

06/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2220 Sat

2220 Sat

2220 Sat

0105 Sun

0735 Sun

1200 Thu

0100 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

2355 Sat

2355 Sat

06/10/25

05/10/25

06/10/25

05/10/25

06/10/25

04/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

0500 Mon

0105 Sun

0500 Mon

0740 Sun

0500 Mon

2359 Sat

0300 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

1055 Sun

1055 Sun

Possession

Line Blockage
(Between 
Trains) + EPR
BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains) + EPR

BLOCKED By
Local 
Arrangement

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down Relief

Down and Up 
Relief

Down and Up 
Relief

Down Relief

Brickyard Ground 
Frame Spur

Down

Up

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Down Passenger 
Loop

Up Main

Down Main

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Long Dyke Jn

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Cardiff West

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Rhyl

Rhyl

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Cardiff West

Llanelli

Carmarthen

Llanelli

Carmarthen

Rhyl

Saltney Jn

P2025/3931438

P2023/3989149

P2025/3930455

P2025/3957811

P2025/3929297

AMENDED TRAIN WORKING, WITH ALL TRAINS 
VIA THE RELIEF LINES BETWEEN EBBW JN AND 
LONG DYKE JN.



Work Content: Broadway Down Main re-rail 163m 
39ch to 163m 55ch

ELECTRIFIED BRICKYARD SIDING AVAILABLE 
FOR REGULAR TRAIN MOVEMENTS.



CONCRETED, RAIL/ROAD INTERFACE SECTION 
[SPUR BEYOND GROUNDFRAME] UNAVAILBE 
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI AND 
CARMARTHEN. FREIGHT TO BE RETIMED.



Work Content: Ferryside Plain Line and "The Pylons" 
Plain Line

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3941394.  

work content: heavy maintenance

GW900

GW900

GW900
GW940

GW900
GW930
GW940

NW3001

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

01/02/24

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0150 Sat
06/10/25
0435 Mon

PossessionDown Main

Up Main

Llandudno JnRhylP2025/3931394 AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

NW3001 04/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916818 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

29Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916953 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/10/25

12/10/25

13/10/25

12/10/25

13/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0800 Sun

0800 Sun

0500 Mon

0800 Sun

0500 Mon

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Relief

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916786

P2025/3916839

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction, Maintenance.

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916994 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916795 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916846

P2025/3917012

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued



Page         760 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916868 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916868

P2025/3917031 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923445 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2315 Fri

2315 Sat

2315 Sat

1800 Sat

1800 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down Main and 
Up Main

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Uphill Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Worle Jn

Bristol West Jn

Worle Jn

Acton Wells Jn

Acton East

P2025/3923445

P2025/3930870

P2025/3925510

UNTIL 2315 SATURDAY:

ALL SERVICES TO RUN VIA WESTON SUPER 
MARE STATION.



FROM 2315 SATURDAY:

SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY OR TO START FROM / TERMINATE 
AT BRISTOL TM AND TAUNTON. REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
BRISTOL TM AND TAUNTON.



WORK DETAILS = BRIDGEWORKS WINTERSTOKE 
ROAD, CORE PLTR YATTON, S+C MPSB 
BRIDGWATER

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW108

EA1310
GW130

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

10/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930714 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928523 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Bay/Platform 5

Down Reading

Up Reading

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Basingstoke

Southcote Jn

Steventon (Hants)

Worting Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Basingstoke

Hook

Basingstoke

P2025/3923495

P2025/3933087

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRACK RENEWALS: 44600514 SURVEY

C44 RAIL GRINDER

GW500
GW570
GW580
SW175

GW500
SW105
SW115
SW125

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0045 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Warminster

Down Warminster

All Lines

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

West Bay 
(Platform 5)
East Carriage 
Holding Sidings
Reception Line

West Carriage 
Siding
Through Siding/Up
Siding/Shunting 
Neck
Holding Siding

Quidhampton 
Sidings

All Lines

Wilton Jn

Tisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Pinhoe

Warminster

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Honiton

P2025/3937707

P2025/3989534

TOWNEND LC AND CODFORD STEPS LC WILL BE 
CLOSED TO TRAFFIC. FOR PART 2, ALL 
PLATFORMS & HOLDING SIDING AT SALISBURY 
TO BE KEPT CLEAR. 



SWR: ON SATURDAY, YEOVIL JUNCTION 
SERVICES VIA WESTBURY TO START/TERMINATE
AT SALISBURY. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WESTBURY AND YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SALISBURY AND 
WESTBURY. ON SUNDAY, EXETER SERVICES TO 
TERMINATE AT ANDOVER AND RESTART AT 
TISBURY. SALISBURY TO ROMSEY VIA 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT ROMSEY.



GWR: ON SATURDAY SERVICES TO 
START/TERMINATE AT WESTBURY AND 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WESTBURY 
AND SALISBURY. ON SUNDAY SERVICES TO 
START/TERMINATE AT WESTBURY AND ROMSEY.
RAIL REPACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WESTBURY AND ROMSEY.



FREIGHTLINER: 7O12/52, 7V07, 7V12, 7O43 AND 
7O44 WILL NOT RUN. 4054 & 4V54 TO BE 
DIVERTED VIA BASINGSTOKE AND READING 
WEST.



PARTS 1) & 2)



MINOR WORKS RERAIL :TYNINGS UP 44500425

MINOR WORKS LC REFURBS: TOWNEND, 
CODFORD STEPS & COUSTON BOTTOM LC



PART 2) ONLY



MINOR WORKS POINTS REFIT: SALISBURY WEST
TRACK MAINTENANCE: SG03

TRACK RENEWALS: 44500723 SITE SURVEY 
WILTON SOUTH

TUNNEL EXAMINATION: FISHERTON TUNNEL

GWR: SLEEPER SERVICE TO RUN VIA TAUNTON


MINOR WORKS: AUTUMN ROVER

GW5001
SW115
SW150
SW170

GW610
SW115

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2025/3914396

P2025/3914431

P2025/3929186

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW730
GW740

GW740
GW900

GW830
GW840
GW864
GW870
GW900

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2220 Sat

2220 Sat

2220 Sat

0105 Sun

0735 Sun

0100 Sat

0035 Sun

0035 Sun

0035 Sun

2355 Sat

2355 Sat

0150 Sat

13/10/25

12/10/25

13/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

13/10/25

0500 Mon

0105 Sun

0500 Mon

0740 Sun

0500 Mon

0300 Mon

0355 Mon

0355 Mon

0355 Mon

1055 Sun

1055 Sun

0435 Mon

Possession

Line Blockage
(Between 
Trains) + EPR
BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains) + EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Relief

Down and Up 
Relief

Down and Up 
Relief

Down Relief

Down

Up

All Lines

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Long Dyke Jn

Long Dyke Jn

Wentloog Freight 
Terminal East Jn

Carmarthen Bridge 
Jn

Saltney Jn

Rossett Junction

Shotton (Low Level)

Rhyl

Rhyl

Llandudno Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Llanelli

Chester South Jn

Saltney Jn

Rhyl

Saltney Jn

Rhyl

P2025/3931389

P2025/3930461

P2025/3925282

P2025/3909612

P2025/3931484

AMENDED TRAIN WORKING, WITH ALL TRAINS 
VIA THE RELIEF LINES BETWEEN EBBW JN AND 
LONG DYKE JN.



Work Content: Broadway Down Main re-rail 163m 
39ch to 163m 55ch

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI AND 
CARMARTHEN. FREIGHT TO BE RETIMED.



Work Content: Ferryside Plain Line and "The Pylons" 
Plain Line

Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P33931484. 

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

GW900

GW900
GW940

NW3001
NW3005

NW3001

NW3001

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

11/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927494 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

30Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930122 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0900 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0900 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Ealing Broadway

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

West Ealing

West Ealing Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2025/3927454 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES.  



UNTIL 0900 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930171

P2025/3930293

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927506 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930069

P2025/3930219

TRAINS TO RUN OVER THE MAIN LINES. 

MTREL TO STABLE 2X UNITS AT READING. 

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES. 

MTREL TO STABLE 1X UNIT AT READING. 

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Southern/Up 
Main/ Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3937741 SWR: FRI NIGHT 2C81 TO RUN TO READING AND 
BERTH.

READING SERVICES TO START AND TERMINATE 
AT BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.



STOCK CAN BERTH IN READING PLATFORM 4, 
PLATFORMS 5 AND 6 TO BE KEPT CLEAR.



GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON FRIDAY, SATURDAY AND 
SUNDAY NIGHTS.



TRACK RENEWALS READING SPUR JN S&C PREP
BUILDINGS WINNERSH TRIANGLE PLATFORM 
RENEWAL

TRACK MAINTENANCE GG03a

FWRP IBJ RECOVERIES

GW103
GW190
GW195
SW210
SW265

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930108

P2025/3930352

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3922848

P2025/3923049

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

GW103
GW250

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923237 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0020 Mon

0020 Mon

1800 Sat

1800 Sat

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

19/10/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down and Up 
Poplar

Acton Yard

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Cogload Jn

Uphill Jn

Acton West

Acton West

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Parson Street

Worle Jn

Acton Wells Jn

Acton East

P2025/3923271

P2025/3928531

P2025/3925518

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105
GW480
GW600

GW105
GW107
GW108

EA1310
GW130

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926734 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

19/10/25

19/10/25

19/10/25

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2025/3933084 TRACK MAINTENANCE: B11a

TRACK RENEWALS: 44600514 SURVEY

GW500
SW125

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923528 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2200 Sat

2200 Sat

2200 Sat

2200 Sat

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

28/09/25

28/09/25

28/09/25

28/09/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

Westbury

Hawkeridge Jn

Westbury South Jn

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Westbury North 
Jn

Westbury South 
Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

P2025/3923528

P2025/3930852 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM FROME AND CASTLE CARY.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU

WORK DETAILS = CORE PLTR EAST SOMERSET 
JCN

GW500
GW570

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940233 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0955 Sun

0955 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Wilton Jn

Wilton Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Warminster

Wilton Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

P2025/3933011

P2025/3914411

P2025/3899237

P2025/3929119

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

GW5001
SW115
SW170

GW730
GW740

GW900

GW900

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0035 Sun

0035 Sun

0035 Sun

20/10/25

13/10/25

13/10/25

13/10/25

0300 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

Carmarthen Bridge 
Jn

Saltney Jn

Rossett Junction

Shotton (Low Level)

Llanelli

Chester South Jn

Saltney Jn

P2025/3930462

P2025/3925282

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI AND 
CARMARTHEN. FREIGHT TO BE RETIMED.



Work Content: Ferryside Plain Line and "The Pylons" 
Plain Line

Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

GW900
GW940

NW3001
NW3005

18/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917083 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

31Week



Page         789 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

27/10/25

27/10/25

27/10/25

27/10/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917151 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0001 Sun

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Hanwell

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917333 TRAINS TO RUN OVER THE RELIEF LINES.



0001 SUN TO 0800 SUN

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



0105 SUN TO 0740 SUN

NO DOWN SERVICES TO RUN.



WORK DETAILS = CORE PLAIN LINE TRACK 
RENEWALS EALING BROADWAT DOWN MAIN, 
MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0445 Sun

0800 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0740 Sun

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Hanwell

Heathrow Airport Jn

Southall East Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3917333

P2025/3917168

P2025/3917185

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3927469

P2025/3917102

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184

GW103
GW184
GW185

26/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917118 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

2310 Sat

0050 Sun

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

26/10/25

26/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927483

P2025/3938241

P2025/3917134

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING. 



GWR: GATWICK AND REDHILL SERVICES TO 
START AND TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BLACKWATER.



GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 ON SATURDAY AND SUNDAY 
NIGHT.



BERTHING IS AVAILABLE IN READING 
PLATFORMS 4, 5 & 6.



BUILDINGS: WINNERSH TRAINGLE PLATFORM 
REPAIRS

TRACK RENEWALS: READING SPUR JN S&C

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103
GW190
GW195
SW210
SW265

GW103

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Mon

0800 Mon

0800 Tue

0800 Wed

0800 Thu

31/10/25

27/10/25

28/10/25

29/10/25

30/10/25

0500 Fri

2000 Mon

2000 Tue

2000 Wed

2000 Thu

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Loops

Down and Up 
Main and Loops

Down and Up 
Main and Loops

Down and Up 
Main and Loops

Down and Up 
Main and Loops

North Somerset Jn

North Somerset Jn

North Somerset Jn

North Somerset Jn

North Somerset Jn

Bath Spa

North Somerset 
Jn

North Somerset 
Jn

North Somerset 
Jn

North Somerset 
Jn

P2025/3930884 4 DAY MIDWEEK BLOCKADE

GWR SERVICES BETWEEN LONDON AND 
BRISTOL TM EITHER DIVERTED VIA BRISTOL 
PARKWAY OR TO TERMINATE AT / START FROM 
BATH SPA UP PLATFORM.



GWR SERVICES BETWEEN PORTSMOUTH / 
WEYMOUTH AND BRISTOL / CARDIFF TO 
TERMINATE AT / START FROM BATH SPA DOWN 
PLATFORM AND BRISTOL TM.



ECS MOVES TO / FROM ST.PHILIPS MARSH TO 
TAKE PLACE AT VIA BRISTOL WEST ONLY 
BETWEEN 0800 AND 2000 EACH DAY.



FREIGHT SERVICES DIVERTED VIA MELKSHAM, 
SWINDON RUN ROUND, AND BADMINTON.



WORK DETAILS = ST ANNES TUNNEL CORE 
PLTR, NORTH SOMERSET JCN MAINTENANCE.

GW105 27/10/25

27/10/25

28/10/25

29/10/25

30/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923423 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

P2025/3923423

P2025/3925519 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0120 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3943194 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928488 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

05/10/25

05/10/25

05/10/25

05/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Frome/Single 
Frome
Up/Down Goods 
Loop and 
Merehead Single
Single

Down and Up 
Main/Westbury/Fro
me Avoiding

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Blatchbridge Jn

Cross Cottage LC 
(UWC)

Merehead Quarry Jn

Castle Cary

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Clink Road Jn

East Somerset Jn 
(Witham)

Westbury South 
Jn

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

P2025/3926539

P2025/3930853

P2025/3922196

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM FROME AND CASTLE CARY.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU

WORK DETAILS = CORE PLTR EAST SOMERSET 
JCN

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Red watch - Avon/Blue watch - S Wales)

GW500
GW520
GW560

GW500
GW570

GW600
GW700
GW900

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

04/10/25

04/10/25

04/10/25

04/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0100 Sat

27/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0300 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Down

Up

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Carmarthen Bridge 
Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

Llanelli

P2025/3938159

P2025/3915681

P2025/3915650

P2025/3930504

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



BUILDINGS: YEOVIL JUNCTION FOOTBRIDGE

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANELLI 
(TfW)/SWANSEA (GWR) AND CARMARTHEN. 
FREIGHT TO BE RETIMED.



Work Content: Ferryside Plain Line (Follow-up) and 
"The Pylons" Plain Line

GW610
SW115
SW175
SW178

GW877
GW900

GW900
GW9001

GW900
GW940

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Up Slow

Platform 7

Down Through

Down and Up 
Goods
Up and Down Fork

All Lines

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Chester West Jn

Chester West Jn

Chester West Jn

Chester North Jn

Hooton South Jn

Carmarthen

Llanelli

Carmarthen

Chester South Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

P2025/3957846

P2025/3925929

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

WORK CONTENT

LIVERPOOL MAINTENANCE: CHESTER WEST 
TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS



703A pts to be tamped in section 4 times when section
4 times are added to cover

GW900
GW930
GW940

NW3001
NW3003
NW3009
NW3011

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

32Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916676 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916676 02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916768 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0001 Sun

0130 Sun

0800 Sun

0800 Sun

0130 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Down Relief

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down Relief

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hanwell

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Hanwell

Ladbroke Grove

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Acton West

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Acton West

P2025/3917394 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0001 SUN TO 0700 SUN 

ONLY UP SERVICES TO RUN BETWEEN AIRPORT 
JN AND DOLPHIN JN



WORK DETAILS = PLAIN LINE TRACK RENEWALS 
CORE IVER EAST UM [14M440YD TO 14M1190YD], 
MAINTENANCE.

GW103
GW180
GW182
GW184

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0445 Sun

0800 Sun

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

Down and Up 
Main

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Grand Canal 
Junction

Southall East Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Ladbroke Grove

Ladbroke Grove

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3917394

P2025/3916756

P2025/3916728

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

02/11/25

02/11/25

02/11/25

03/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

1030 Sun

0035 Sun

0830 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0830 Sun

0730 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 1-3

Platforms 7 to 11

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Relief

Reading Feeder 
Main

Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905503 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2310 Sun

1800 Sat

1800 Sat

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

05/11/25

02/11/25

02/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0545 Wed

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main and Loops

Down and Up 
Poplar

Acton Yard

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Cowley Bridge Jn

Acton West

Acton West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Taunton West Jn

Acton Wells Jn

Acton East

P2025/3916812

P2025/3905475

P2025/3989635

P2025/3925498

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW500
SW125

GW103

GW108

EA1310
GW130

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

02/11/25

02/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3939318 SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. SERVICES TO 
START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING. 



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6. 



GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 OVERNIGHT ON SATURDAY AND 
SUNDAY NIGHT.



TRACK MAINTENANCE GG03

WINNERSH TRIANGLE PLATFORM

TRACK RENEWALS 44490025 READING SPUR JN 
FOLLOW-UP

FWRP IBJ RECOVERIES

GW190
GW195
SW210
SW265

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926757 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Down Yard

IEP Depot Sidings

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2025/3923782 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923782

P2025/3926512 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Basingstoke

Hook

Southcote Jn

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3932935

P2025/3926588

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING.  



TRACK MAINTENANCE: B09

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500
SW105
SW115
SW125

GW500

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2205 Sun

2205 Sun

0050 Sun

0050 Sun

0050 Sun

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0455 Mon

0455 Mon

1325 Sun

1325 Sun

1325 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Up Goods Loop

Down and Up 
Main

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Crewe Bank

Willaston LC

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Crewe Bank

Crewe Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

P2025/3926539

P2025/3926608

P2025/3918887

P2025/3919183

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

GW500
GW520
GW560

GW500
GW520
GW560

GW731
GW735
NW1007

GW770
GW773
GW780

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Tue

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Wed

2200 Sun

2200 Sun

04/11/25

04/11/25

04/11/25

05/11/25

05/11/25

05/11/25

03/11/25

03/11/25

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Wed

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platform Loop

Line B

Line A

Line C

Brickyard Siding

Platform Loop

Line B

Line A

Line C

Brickyard Siding

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Cardiff Central

Leckwith Loop North 
Jn

Limit of 
Electrification 
Brickyard Sidings

Cardiff Central

Leckwith Loop North 
Jn

Limit of 
Electrification 
Brickyard Sidings

Gaer Jn

Newport (Wales)

Cardiff Central

Cardiff East Jn

Cardiff West

Cardiff Central

Cardiff East Jn

Cardiff West

Maindee East Jn

Newport (Wales)

P2025/3938136

P2025/3938137

P2025/3916375

AMENDED TRAIN WORKING.

ALL UP MAINLINE TRAINS VIA PLATFORM 4 AND 
DIVERSIONS VIA LECKWITH LOOP. 

ALL DOWN MAINLINE TRAINS TO RUN VIA LINES 
D&E.

SHUNTING AVAILABLE ON LINE E CARDIFF WEST.
NO ACCESS TO PLATFORMS 0, 1 & 2.

#ARE MARK IV STOCK CLEARED VIA LECKWITH 
LOOP?#



Work content: MPSB measurement runs, ahead of 
weekend MPSB work possession.

AMENDED TRAIN WORKING.

ALL UP MAINLINE TRAINS VIA PLATFORM 4 AND 
DIVERSIONS VIA LECKWITH LOOP. 

ALL DOWN MAINLINE TRAINS TO RUN VIA LINES 
D&E.

SHUNTING AVAILABLE ON LINE E CARDIFF WEST.
NO ACCESS TO PLATFORMS 0, 1 & 2.

#ARE MARK IV STOCK CLEARED VIA LECKWITH 
LOOP?#



Work content: MPSB measurement runs, ahead of 
weekend MPSB work possession.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW830
GW840
GW850
GW900

GW830
GW840
GW850
GW900

GW900

04/11/25

04/11/25

04/11/25

05/11/25

05/11/25

05/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916819 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916954 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916787

P2025/3916840

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916995 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up Relief

Down Relief

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3916796 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

0600 Sun

0800 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

0005 Sun

0800 Sun

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Slough Goods 
Loop

Up Main

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Up Main

Down and Up 
Relief

Dolphin Jn

Farnham Road

Dolphin Jn

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Dolphin Jn

Dolphin Jn

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

P2025/3917425 TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



0001 SUN TO 0700 SUN 

ONLY UP SERVICES TO RUN BETWEEN AIRPORT 
JN AND DOLPHIN JN. 



WORK DETAILS =PLAIN LINE TRACK RENEWALS 
CORE LANGLEY DR [15M1130YD TO 16M80YD], 
MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3917013 TRAINS TO RUN OVER THE MAIN LINES.



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916869 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2025/3916869 09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/3924011 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Middle Spur

Kingsland Road 
Sidings

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

P2025/3924011

P2025/3925499 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/3939409 SWR: ON SATURDAY NIGHT, 2C81 TERMINATE AT
BRACKNELL. 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING. 



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6. 



GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 OVERNIGHT ON SATURDAY AND 
SUNDAY NIGHT.



BUILDINGS: WINNERSH TRIANGLE PLATFORM

TRACK RENEWALS: 44490025 READING SPUR JN 
FOLLOW-UP

FWRP IBJ RECOVERIES

GW190
GW195
SW210
SW265

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0200 Sat

0001 Sun

0001 Sun

0001 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

09/11/25

09/11/25

09/11/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Mon

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Heyford

Basingstoke

Basingstoke

Basingstoke

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Wolvercot Jn

Basingstoke

Southcote Jn

Basingstoke

P2025/3930722

P2025/3930515

P2025/3932923

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

FREIGHT SERVICES DIVERTED VIA GWML, 
ACTON BANK, AND WCML.



WORK DETAILS = PLTR SANDY LANE, YARNTON

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

TRACK RENEWALS: 44600514 SURVEY

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401

GW500
SW125

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2225 Sat

2225 Sat

2225 Sat

2225 Sat

2225 Sat

0200 Sat

0200 Sat

0030 Sun

0030 Sun

0030 Sun

2345 Sat

2345 Sat

2345 Sat

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Up Tunnel

Down Tunnel

Exeter Main/Down 
Exeter
Up Exeter/Exeter 
Main
Down Siding

All Lines

Down/Up Branch 
(Single)

Down Siding No.2

Up Sidings

Down Siding No.1

Platform Loop

Line B

Line A

Line C

Brickyard Siding

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel West

Severn Tunnel 
Junction

Yeovil Jn

Templecombe

Chard Jn

Yeovil Pen Mill

Yeovil Jn

Cardiff Central

Leckwith Loop North 
Jn

Limit of 
Electrification 
Brickyard Sidings

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Severn Tunnel 
Junction

Stoke Gifford Jn 
No.2

Gillingham West 
Jn

Templecombe

Gillingham West 
Jn

Yeovil Jn

Yeovil Jn

Cardiff Central

Cardiff East Jn

Cardiff West

P2025/3939164

P2025/3939410

P2025/3937619

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 



Work content: OLE maintenance Severn Tunnel

SWR: EXETER SERVICES TO BE DIVERTED VIA 
WESTBURY, SHUTTLE SERVICE TO OPERATE 
BETWEEN SALISBURY AND GILLINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GILLINGHAM AND SALISBURY.



DRAINAGE: SHERBORNE

DRAINAGE REFURB: TEMPLECOMBE

TRACK MAINTENANCE YG02

AMENDED TRAIN WORKING.

ALL UP MAINLINE TRAINS VIA PLATFORM 4 AND 
DIVERSIONS VIA LECKWITH LOOP. 

ALL DOWN MAINLINE TRAINS TO RUN VIA LINES 
D&E.

SHUNTING AVAILABLE ON LINE E CARDIFF WEST.
NO ACCESS TO PLATFORMS 0, 1 & 2.



THIS POSSESSION SHOULD BE READ IN 
CONJUNCTION WITH POSSESSION P3929165. 
BETWEEN 2235 SUNDAY AND 0530 MONDAY ALL 
TRAINS BETWEEN CARDIFF AND BRIDGEND WILL
NEED TO DIVERT VIA THE VOG. 

#ARE MARK IV STOCK CLEARED VIA LECKWITH 
LOOP?#

work content: MPSB Cardiff West lines A, B and C.

GW540
GW5401
GW600
GW900

GW610
SW115

GW830
GW840
GW850
GW900

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

08/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

10/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down, Up & Loops

Platform Loop

Line A

Line D

Line E

Line B

Line C

Leckwith Loop

Bridgend

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop South
Jn

Leckwith Loop 
North Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

P2025/3929165 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3937619. 



work content: maintenance

GW900 09/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927495 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

15/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

34Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930143 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Westbound

Turnback A

Turnback B

Turnback C

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Eastbound

CRL Eastbound

CRL Westbound

Stepney Green 
Junction

Westbourne Park 
Turnbacks/Sidings

Plumstead Depot 
Cross Over

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

CCOS NR 
Western Network 
Boundary EB

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Westbourne Park 
Jn

P2025/3889749 NO ECS MOVES TO TAKE PLACE



NO EPA TO BE APPLIED IN PLUMSTEAD SIDINGS 
WHERE TRAINS STABLED



ANY TRAINS STABLED IN PLUMSTEAD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED

EA1010
GW103
XR001
XR002

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2025/3927455 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930207

P2025/3930294

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0800 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0130 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Goods Loops

Up Main

Single

Langley Siding

Tamper Siding

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Up Main

Down and Up 
Relief

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Iver (inc.)

Dolphin Jn

Stop Board (GW182 
15m 17ch)

Langley

Slough

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Dolphin Jn

Dolphin Jn

Stockley Bridge 
Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

Stockley Bridge 
Jn

West Drayton Jn

Iver

Slough

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

P2025/3917399 TRAINS TO RUN OVER MAIN LINES.



0001 SUN TO 0700 SUN 

ONLY DOWN SERVICES TO RUN BETWEEN 
AIRPORT JN AND DOLPHIN JN. 



WORK DETAILS = PLAIN LINE TRACK RENEWALS 
CORE LANGLEY DR [15M1130YD TO 16M80YD], 
MAINTENANCE

GW103
GW180
GW182
GW184

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930070

P2025/3930271

TRAINS TO RUN OVER THE MAIN LINES.  

MTREL TO STABLE 2X UNITS AT READING.



NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNIT AT READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930110

P2025/3930279

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.





WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sat

2205 Sat

2205 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Platform 2

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

Middle Siding

Middle Spur

High Level Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/3923388 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/3923388

P2025/3925500

P2025/3943180

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
GW130

EA1310
EA1330
EA1360
GW130
MD167
SW240

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sat

0020 Sat

2345 Sat

2345 Sat

2345 Sat

2235 Sat

0001 Sun

0001 Sun

0001 Sun

2305 Sun

2305 Sun

2305 Sun

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0735 Sun

0735 Sun

0735 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up and Down 
Terminal4/Platform
s 1 and 2
Down 
Airport/Down 
Terminal 5 and 
Platform 3
Up Airport/Up 
Terminal 
5/Platform 4

Down and Up 
Oxford

Down & Up 
Avoider

Down & Up West 
Cve

Down and Up

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Down Sidings

Heathrow Terminal 4

Heathrow Terminal 5

Oxford Station South
Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Heyford

Basingstoke

Basingstoke

Basingstoke

Dorchester Jn

Yeovil Jn

Yeovil Pen Mill

Heathrow Central 
(Terminals 2 & 3)

Heathrow Tunnel 
Jn (inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Wolvercot Jn

Basingstoke

Southcote Jn

Basingstoke

Castle Cary Jn

Yeovil Pen Mill

Yeovil Pen Mill

P2025/3930373

P2025/3930498

P2025/3930517

P2025/3932909

P2025/3989543

NO TRAINS TO RUN



WORK DETAILS: HAL MAINTENANCE INCLUDING 
TUNNEL AND STRUCTURE WORK

SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND OXFORD/BANBURY.  REPLACEMENT
ROAD TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = S+C MAINTENANCE TAMP 
DIDCOT NORTH, KENNINGTON JCN, HINKSEY 
SOUTH

SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

TRACK MAINTENANCE: B11a



TRACK RENEWALS: 44600514 SURVEY

GWR: SLEEPER SERVICE TO RUN VIA TAUNTON


MINOR WORKS: AUTUMN ROVER

GW180

GW200
GW240

GW200
MD401

GW500
SW125

GW500
SW115
SW175
SW178

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Down Warminster

Up Warminster

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
East Carriage 
Holding Sidings
West Bay 
(Platform 5)
Holding Sidings

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Beechgrove GF 
(inc.)

Salisbury

Wilton Jn

Laverstock South 
Jn

Romsey

Andover

Wilton Jn

Salisbury

Wilton Jn

P2025/3939637 GWR: ON SATURDAY PORTSMOUTH SERVICES 
TO START & TERMINATE AT SALISBURY. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.

ON SUNDAY PORTSMOUTH SERVICES TO START 
& TERMINATE AT WARMINSTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY AND SUNDAY A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ROMSEY, 
SOUTHAMPTON, EASTLEIGH AND ROMSEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM SALISBURY TO ANDOVER AND ROMSEY.

ON SUNDAY WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER AND RESTART AT 
GILLINGHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GILLINGHAM 
AND ANDOVER.



XC: 5O06 TO DIVERT VIA WINCHESTER



FREIGHTLINER: 7O12, 7O52, 7V07, 7V98 AND 
7O43/7O44 WILL NOT RUN. 4O54, 4O51 & 4V34 
WILL DIVERT VIA WINCHESTER AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE. 



GB RAILFREIGHT: 0O74/76 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



DEAN LC WILL BE CLOSED TO ROAD TRAFFIC 
FOR THE DURATION.



PARTS 1 AND 2



TRACK RENEWALS 44500424 DEAN NORTH PART 
2



PART 2 ONLY



TRACK MAINTENANCE: ER07

MINOR WORKS S&C REFURB: SALISBURY 129 
PTS

MINOR WORKS PL REFURB: LAVERSTOCK 

GW5001
SW115
SW150
SW170

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0045 Sat

17/11/25

17/11/25

10/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0400 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Down, Up & Loops

Platform Loop

Line A

Line D

Line E

Line B

Line C

Leckwith Loop

All Lines

Gaer Jn

Newport (Wales)

Bridgend

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop South
Jn

Chester East Jn

Maindee East Jn

Newport (Wales)

Leckwith Loop 
North Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Crewe North Jn

P2025/3939637

P2025/3916441

P2025/3929165

P2025/3923821

NORTH JN

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content

CRSA: PLTR Wistaston Road 158m 34ch - 158m 
58ch

DM 513y C11



Crewe Steelworks to be blocked and isolated 
throughout.

GW900

GW900

NW3001

16/11/25

16/11/25

09/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/3917084 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

35Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/11/25

24/11/25

24/11/25

24/11/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/3917152 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0001 Sun

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Hanwell

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2025/3917337 TRAINS TO RUN OVER THE RELIEF LINES.



0001 SUN TO 0800 SUN

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



0105 SUN TO 0740 SUN

NO DOWN SERVICES TO OPERATE



WORK DETAILS = CORE PLAIN LINE TRACK 
RENEWALS EALING BROADWAY, MAINTENANCE.


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0445 Sun

0800 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0740 Sun

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Hanwell

Heathrow Airport Jn

Southall East Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/3917337

P2025/3917169

P2025/3917186

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3927470

P2025/3917103

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184

GW103
GW184
GW185

23/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917119 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

1800 Sat

1800 Sat

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Poplar

Acton Yard

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Acton West

Acton West

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Acton Wells Jn

Acton East

P2025/3927484

P2025/3917135

P2025/3925520

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW190
GW500
SW125

GW103

EA1310
GW130

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

22/11/25

23/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2235 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Heyford

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Wolvercot Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2025/3941007

P2025/3930495

P2025/3923496

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. SERVICES TO 
START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING. 



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6. 



GWR WILL HAVE A UNIT BERTHED IN GUILDFORD
PLATFORM 8 OVERNIGHT ON SATURDAY AND 
SUNDAY NIGHT.



TRACK MAINTENANCE GG03

TRACK RENEWALS 44490025 READING SPUR JN 
FOLLOW-UP

FWRP IBJ RECOVERIES

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW190
GW195
SW210
SW265

GW200
MD401

GW500
GW570
GW580
SW175

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0515 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Pinhoe

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Honiton

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2025/3989561

P2025/3914412

P2025/3914432

P2025/3929162

GWR: SLEEPER SERVICE TO RUN VIA TAUNTON


MINOR WORKS: AUTUMN ROVER

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW610
SW115

GW730
GW740

GW740
GW900

GW830
GW840
GW864
GW870
GW900

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2125 Sat

2200 Sat

2200 Sat

2200 Sat

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0520 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down Swansea 
Main

Up Swansea Main

Carriage Washer 
Line

Down and Up 
Main/Avoiding Line

Platform 2

Platform 3

Briton Ferry 
Sidings

Single & Loop

Platform 1

Platform 2

Platform 3

Down and Up

Down Sidings

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop East 
Jn

Cockett Tunnel

Swansea

Briton Ferry

Blaenau Ffestiniog

Llandudno

Llandudno

Llandudno

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Port Talbot 
Parkway

Swansea

Briton Ferry

Llandudno Jn

Llandudno

Llandudno Jn

Llandudno

P2025/3915666

P2025/3915682

P2025/3929219

P2025/3919179

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND LLANDUDNO.

work content: S&C renewals

GW877
GW900

GW900
GW9001

NW3001
NW3015

NW3001
NW3017

22/11/25

22/11/25

22/11/25

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

22/11/25

22/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

36Week



Page         859 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916677 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3916677 30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916769 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0001 Sun

0130 Sun

0800 Sun

0800 Sun

0130 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Down Relief

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down Relief

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hanwell

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Hanwell

Ladbroke Grove

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Acton West

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Acton West

P2025/3917338 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0105 SUN TO 0740 SUN 

NO DOWN SERVICES TO OPERATE.



WORK DETAILS = CORE PLAIN LINE TRACK 
RENEWALS EALING BROADWAY DOWN MAIN, 
MAINTENANCE.

GW103
GW180
GW182
GW184

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0445 Sun

0800 Sun

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

30/11/25

01/12/25

01/12/25

01/12/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

Down and Up 
Main

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Grand Canal 
Junction

Southall East Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Ladbroke Grove

Ladbroke Grove

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/3917338

P2025/3916757

P2025/3916729

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

30/11/25

30/11/25

30/11/25

01/12/25

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905504 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

30/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3916813

P2025/3905476

P2025/3922838

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW500
SW125

GW103

GW103
GW250

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

29/11/25

30/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3923050 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

P2025/3923263 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0020 Mon

0020 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Down Refuge 
Siding

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up Swindon 
Reception

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Cogload Jn

Uphill Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Highworth Jn

Swindon

Swindon East

Parson Street

Worle Jn

P2025/3923274

P2025/3928532

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE

GW105
GW480
GW600

GW105
GW107
GW108

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued



Page         869 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Mon

1800 Sat

1800 Sat

05/12/25

30/11/25

30/11/25

0445 Fri

0950 Sun

0950 Sun

Possession

Possession

Sidings 
Possession

Down Up and 
Single

Down and Up 
Poplar

Acton Yard

Penzance

Acton West

Acton West

Penwithers Jn

Acton Wells Jn

Acton East

P2025/3930885

P2025/3925521

FOUR DAY MIDWEEK BLOCKADE.

TRAINS TO TERMINATE AT / START FROM 
TRURO.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = CORE PLTS REDRUTH, S+C 
MAINTENANCE TAMPING LONG ROCK, 
MAINTENANCE PENZANCE.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW108

EA1310
GW130

01/12/25

29/11/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926758 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/3923529 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2025/3923529 30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/3940247 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

P2025/3941098

P2025/3914413

P2025/3908666

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CIVILS YEOVIL JUNCTION STATION FOOTBRIDGE
MINOR WORKS PL REFURB LENGTHAY

TRACK MAINTENANCE YG02

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

GW610
SW115
SW175
SW178

GW730
GW740

GW890
GW897
GW910

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sun

2200 Sun

0120 Sat

0120 Sat

0120 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

01/12/25

01/12/25

29/09/25

29/09/25

29/09/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Single

Single

Down Main

Up Main

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Gaer Jn

Newport (Wales)

Crundale LC

Fishguard Harbour

Clarbeston Road Jn

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Maindee East Jn

Newport (Wales)

Clarbeston Road 
Jn

Whitland Jn

Holyhead

Llandudno Jn

Llandudno Jn

Llandudno Jn 
(inc.)

P2025/3916423

P2025/3931493

P2025/3919172

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARMARTHEN 
AND FISHGUARD / MILFORD HAVEN. ACCESS IS 
AVAILABLE TO THE PEMBROKE LINE AT 
WHITLAND, ALLOWING A CARMARTHEN - 
PEMBROKE AND RETURN SERVICE TO WORK. 

FREIGHT TO BE RETIMED.



Work content: Llanllwyn Rail over River 259m49ch & 
Nantycoy 276m14ch

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track

GW900

GW900
GW950
GW960

NW3001
NW3015

30/11/25

30/11/25

27/09/25

27/09/25

27/09/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3927496 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

06/12/25

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

37Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930144 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2025/3927456 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930242

P2025/3930295

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0800 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0130 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Goods Loops

Up Main

Single

Langley Siding

Tamper Siding

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Up Main

Down and Up 
Relief

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Iver (inc.)

Dolphin Jn

Stop Board (GW182 
15m 17ch)

Langley

Slough

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Dolphin Jn

Dolphin Jn

Stockley Bridge 
Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

Stockley Bridge 
Jn

West Drayton Jn

Iver

Slough

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

P2025/3917400 TRAINS TO RUN OVER MAIN LINES.



0001 SUN TO 0700 SUN 

ONLY DOWN SERVICES TO RUN BETWEEN 
AIRPORT JN AND DOLPHIN JN. 



WORK DETAILS = PLAIN LINE TRACK RENEWALS 
CORE LANGLEY DR [15M1130YD TO 16M80YD], 
MAINTENANCE

GW103
GW180
GW182
GW184

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

0600 Sun

0800 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

0005 Sun

0800 Sun

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Slough Goods 
Loop

Up Main

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Up Main

Down and Up 
Relief

Dolphin Jn

Farnham Road

Dolphin Jn

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Dolphin Jn

Dolphin Jn

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

P2025/3917428 TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



0001 SUN TO 0700 SUN 

ONLY UP SERVICES TO RUN BETWEEN AIRPORT 
JN AND DOLPHIN JN. 



WORK DETAILS =PLAIN LINE TRACK RENEWALS 
CORE LANGLEY DR [15M1130YD TO 16M80YD], 
MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930084

P2025/3930329

TRAINS TO RUN OVER THE MAIN LINES.  

MTREL TO STABLE 2X UNITS AT READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNITS AT READING

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0930 Sat

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

06/12/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1730 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Reading Train 
Care Depot All 
Roads

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

P2025/3930111

P2025/3930387

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

MAINTENANCE WORK IN READING DEPOT.



AMENDED DEPOT WORKING.

AMENDED ECS ARRANGEMENTS.



FULL DETAILS OF LINES REQUIRED AND 
ISOLATIONS TO BE CONFIRMED IN DPPP 
DOCUMENTATION.

GW103
GW220
GW225
GW500
SW125

GW103

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/12/25

08/12/25

08/12/25

08/12/25

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930338 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/3923376 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0001 Sun

0001 Sun

0001 Sun

2015 Sat

2015 Sat

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

1600 Sun

1600 Sun

1600 Sun

1045 Sun

1045 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

Platform 2

West Carriage 
Washer Siding

Barton Hill Sidings

Down Main

Up Main

Up Main

Down Main

Platforms 5 and 6

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Plymouth West

Keyham

Plymouth

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Jn

Bristol Temple 
Meads

Keyham

Plymouth

Acton Wells Jn

Acton East

P2025/3923376

P2025/3930902

P2025/3925522

AMENDED STATION WORKING AT PLYMOUTH.

SERVICES TO TERMINATE AT / START FROM 
PLYMOUTH AND KEYHAM / LISKEARD.

WORK DETAILS S+C MAINTENANCE MPSB 
PLYMOUTH WEST 252 POINTS

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



MTREL TO STABLE 2X UNITS AT READING.



WORK DETAILS: POPLARS ELECTRIFICATION

GW108

EA1310
GW130

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928489 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2305 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

07/12/25

07/12/25

07/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

12/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0830 Sun

0830 Sun

0830 Sun

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0620 Fri

0930 Sun

0940 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Athelney

Up 
Branch/Single/Up 
Main/Single
All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Basingstoke

Basingstoke

Basingstoke

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Cogload Jn

Dorchester Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Basingstoke

Southcote Jn

Basingstoke

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/3932759

P2025/3926540

P2025/3930948

P2025/3932786

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

4 DAY MIDWEEK BLOCKADE

TRAINS DIVERTED VIA BRISTOL.  DOWN/UP 
PASSENGER LOOP AT CASTLE CARY NOT IN 
POSSESSION.



WORK DETAILS = CORE PLTR LONG SUTTON, 
CIVILS RENEWALS LANGPORT.

TRACK MINTENANCE: Y05 (WINTER)

GW500
SW125

GW500
GW520
GW560

GW500

SW175

07/12/25

07/12/25

07/12/25

12/12/25

12/12/25

12/12/25

12/12/25

12/12/25

07/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0030 Sun

0030 Sun

0030 Sun

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1600 Sun

1600 Sun

1600 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Down & Up District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

P2025/3941211

P2025/3919932

P2025/3917598

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON



CIVILS YEOVIL JUNCTION STATION FOOTBRIDGE

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance

GW610
SW115
SW175
SW178

GW790
GW900

GW890
GW8901
GW892
GW893
GW894
GW897

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line D

Platform Loop

Line A

Line E

Line C

Line B

Up Platform

Down Platform

Single

Single

Down and Up

Up Siding

Down Platform

Up Platform

Single

Single

Down & Up

Leckwith Loop North 
Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Whitland

Carmarthen

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen Bridge 
Jn (inc.)

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Newtown Jn

Carmarthen

Llanelli

Carmarthen

Carmarthen

Carmarthen Jn

Carmarthen Jn 
(inc.)

P2025/3919180

P2025/3957891

P2025/3923344

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.

work content: S&T only

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ACCESS AVAILABLE TO LLANELLI DOWN 
PLATFORM FOR REVERSING. ACCESS 
AVAILABLE TO ALL PLATFORMS AT WHITLAND. 
NO ACCESS TO CARMARTHEN WILL ALL TRAINS 
OUTSTABLED AT OTHER LOCATIONS. 

work content: resignalling pre commissioning work.

AMENDED TRAIN WORKING. ALL RUNNING LINES 
AT CARMARTHEN BLOCKED. NO TRAINS TO 
STABLE AT CARMARTHEN STATION. 

ACCESS TO BE AVAILABLE AT SWANSEA, 
WHITLAND AND HAVERFORDWEST FOR TfW TO 
STABLE UNITS USUALLY AT CARMARTHEN.

work content: (S&T) maintenance

GW900

GW900
GW930
GW940

GW900
GW930
GW940

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

- End of Report -

2355 Sat

2355 Sat

2355 Sat

2355 Sat

08/12/25

08/12/25

08/12/25

08/12/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop
Down Main

Up Main

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Holyhead

Llandudno Jn

Llandudno Jn

P2025/3919175 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track

NW3001
NW3015

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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